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Item No.

Description

Action

7.1

Call to Order: 9:34 am meeting was called to order by SBC Chair B. Dunne with
7 of 14 voting members in attendance.

Record

7.2

Previous Topics & Approval of September 10, 2020 Meeting Minutes: A
motion to approve the 9/10/2020 meeting minutes as submitted made by J.
Scanlon and seconded by J. Hafey. Discussion: None. Abstentions: None. All in
favor: Motion passes, minutes approved.

Record

7.3

Existing Conditions Update:
DiNisco shares a presentation with the SBC.
J. Oxsalida gives an existing condition update.
➢ Existing Conditions Update
o Completed Work
▪ Site Survey field work
▪ Geotechnical Field Work
▪ Wetlands & Riverfront Boundaries Flagging
▪ Asbestos, Lead Paint & Hazardous Materials Survey
▪ Phase I Environmental Site Assessment
• J. Oxsalida shares we have received the first draft
of the survey results. We will compile all
information into our final report.
o Ongoing Work
▪ Site Survey Drafting
▪ Geotechnical Lab Results & Report
▪ Compiled Existing Conditions Report
o Next Steps
▪ Conﬁrm Project Priorities & Design Goals
▪ Study Ed Program within Existing Building
▪ Consider Construction Phasing & Swing Space
➢ Project Priorities
o Repairs to Building Systems
▪ HVAC System Deficiencies
• Equipment & controls failing
• Partial cooling only
• High operating & maintenance costs
▪ HVAC System Recommended Improvements
• Replace in entirety, provide full cooling
• Provide new direct digital controls
• Provide energy recovery capability
▪ Exterior Windows & Doors Deficiencies
• Signiﬁcant deterioration to glazing
• Ineﬃcient original 1970s window system
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Exterior Windows & Doors Recommended
Improvements
• Replace in entirety
• Provide thermal break, insulated glass
▪ Electrical Systems Deficiencies
• Failed components, past life expectancy
• No spare capacity, undersized generator
• Insuﬃcient receptacle quantities
• Ineﬃcient lighting with no automation
▪ Electrical Systems Recommended Improvements
• Provide new panels, feeders, receptacles, public
address & clocks
• Provide new voice & data infrastructure
• Replace emergency generator, new BDA
• Provide new LED lighting & controls
Code Compliance Criteria
▪ Sprinkler System - Required if work exceeds 33%
assessed existing building value. (+/-$4.3M x 0.33 =
$1.41M).
• J. Oxsalida explains the building will need to be
sprinklered if work exceeds 33% of the assessed
value.
▪ MAAB Compliance - Required (throughout entire existing
building) if work exceeds 30% assessed existing building
value (+/-$4.3M x 0.30 = $1.29M)
•
J. Oxsalida shares updates would include toilet
room updates, new hardware, upgrading the
elevator, a ramp/lift to the stage, classroom
sinks, and minor handrail modifications.
▪ Any of the 3 systems repairs (HVAC, Windows & Doors,
or Electrical) alone exceed these thresholds.
Design Goals
▪ Consider improvements to support Educational Program
• Improve Student & Teacher Storage
• Replace Markerboards & Tack boards
• Replace Local Sound Systems (Gym & Cafeteria)
• Replace Gym Athletic Equipment, Flooring &
Game Lines
• Replace Stage Lighting & Drapery
▪ Reconﬁgure select spaces to better serve school
community and improve security
▪ Capture under-utilized spaces for Educational Program
▪ Create spaces & opportunities for outdoor learning
▪ Consider interior & exterior improvements to extend
building life
▪

o

o
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•

V. Low mentions, we want to start scheduling
regular meetings with the working groups. We
will begin next week with facilities programming.
We will work with D&W to get these dates on the
schedule.

Discussion:
➢ D. Doucette asks has the structural review been completed and does it
support a second-floor addition? J. Oxsalida explains the structural
engineer is in the process of finalizing the structural model. Based on
the review of the existing drawings, the first floor is not designed to
support the second floor. This would trigger structural upgrades to
meet seismic code throughout the building. It would be extremely
expensive.
➢ B. Dunne asks what does BDA mean? J. Oxsalida responds Bidirectional
Amplifier for the Fire Department and Police to communicate on radios
inside of the building. B. Dunne comments that had to be done at
Peabody High School as well.
7.4

Schedule Update:
➢ Educational Programming Update
• C. Dell Angelo reminds the SBC of the work plan presented at the
last meeting. C. Dell Angelo explains this is where we are now with
schedule. Going forward, we will send a calendar containing all
meeting dates so that everyone is well informed. We will send the
calendar out on a weekly basis to the committee. M. Burton shares
the next milestone is the submission for the preliminary design
program. This is where we list all possible options such as minor
renovation, major renovation, etc. There will be a lot of activity
taking place and we will be following up with a schedule shortly. D.
DiNisco explains the focus should be on the educational plan. We
are looking forward to reflecting Peabody’s goals and objectives in
the educational program.
• D. Doucette asks, remind us when we are expected to present the
preferred schematic? M. Burton responds the date is February 12th.
D. Doucette comments we must submit by January 21st. M. Burton
reminds the SBC after submitting the PDP, this will provide multiple
options to further study. Once we have done that, we will look at
realistic options that will have to include repair, renovation,
renovation-addition, and new. We will talk to the SBC to determine
the preferred option. Ideally, once we return from winter break in
January, we can select a preferred solution. The Mayors finances will
be needed by end of January. B. Dunne will make sure the SBC
meetings are scheduled accordingly when votes are needed.
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•

M. Burton asks, for community meetings, what venue might we use?
Would we use zoom or record a video and post it? We need to start
thinking about that and ask for community input.

7.5

Budget Update:
➢ C. Dell Angelo explains there are the POs processed to date.
➢ All invoices are uploaded to the FTP site where SBC materials are
available. Also, all contracts and invoices will be available.
➢ We are expecting DiNisco’s first invoice sometime this month.

7.6

Other Topics not Reasonably Anticipated 48 hours prior to the Meeting:
➢ D. Doucette shares he spoke to the Park Director and was informed
there would not be an issue using the field closest to the school as a
project area during the life of the project.
➢ B. Dunne asks as far as schedule and getting all preliminary work done,
are we ahead of schedule? M. Burton comments this is a fast-paced
project, and we are trying to keep the pace. We will take advantage of
everything we can get. In about 6 weeks or so, it will be busy. It will be a
tough time of year, but we appreciate everyone working towards the
end goal.
➢ C. Dell Angelo comments teachers are in the school Monday through
Friday so we are trying to still schedule around the teachers. We will be
accommodating to their schedule.
➢ B. Dunne asks, should people still submit which working group they
want to be part of? C. Dell Angelo responds yes. We just need to meet
certain quorums and not go over.

7.7

Public Comments: None.

Record

7.8

Next Meetings:
➢ SBC 8 – November 5, 2020 @ 9:30 am

Record

7.9

Adjourn: 10:09 am A motion was made by J. Scanlon and seconded by E.
Colburn to adjourn the meeting, Discussion: None.

Record

Sincerely,

DORE + WHITTIER
Rachel Donner
Assistant Project Manager
Cc: Attendees, File
The above is my summation of our meeting. If you have any additions and/or corrections, please
contact me for incorporation into these minutes.
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