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MEETING MINUTES 

 

 

 

 

Present Name Affiliation Present Name Affiliation 

✓ Edward Bettencourt* Mayor ✓ Mike Burton DWMP 

✓ Beverley Ann Dunne* SBC Chair ✓ Christina Dell Angelo DWMP 

 Josh Vadala* 

 

Superintendent  Mike Cox DWMP 

 Larry Fleming* SBC Member  Rachel Rincon DWMP 

✓ Jarrod Hochman* SBC Member ✓ Aidan Place DWMP 

 James Hafey* 

 
SBC Member  Donna DiNisco DiNisco 

✓ Peter McGinn* 

 

SBC Member  Ken DiNisco 

 

DiNisco 

✓ Ryan Melville* 

 

SBC Member  Vivian Low DiNisco 

✓ Michelle Massa* 

 

Welch Principal ✓ Jeff Oxsalida DiNisco 

✓ Kara Migliozzi* 

 

SBC Member  Jim Shuttlesworth DiNisco 

 Michael Gingras 

 

SBC Member ✓ Todd McCabe Consigli 

✓ Edward Colbert* 

 

SBC Member  Kristy Lyons Consigli 

 Albert Talarico 

 

SBC Member  Andrew Malian Consigli 

✓ Jillian Gonzalez* 

 

SBC Member ✓ Chris Kavanaugh Consigli 

✓ Jenn Dort* 

 

SBC Member  Amber Peach Consigli 

✓ Elizabeth McGivern* 

 

SBC Member    

 KerriAnne Wheeler* SBC Member    

✓ Daniel Doucette 

 

SBC Member    

 Thomas Griffin 

 

SBC Member    

✓ Christopher Lord* 

 

SBC Member    
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Item No. Description Action 

30.1 Call to Order: 9:35 am meeting was called to order by SBC Chair B. Dunne with 

9 of 16 voting members in attendance. 

Record 

30.2 Previous Topics & Approval of September 22, 2022 & October 20, 2022 

Meeting Minutes:  

 

A motion to approve the 9/22/2022 meeting minutes as submitted made by J. 

Hochman and seconded by C. Lord. Discussion: None. Roll Call Vote: J. 

Hochman – Yes J. Gonzalez – Yes C. Lord – Yes K. Migliozzi – Yes E. Bettencourt – 

Yes P. McGinn – Yes J. Dort - Yes B. Dunne – Yes M. Massa - Yes. Abstention: 

None. Motion passes, minutes approved. 

 

A motion to approve the 10/20/2022 meeting minutes as submitted made by J. 

Hochman and seconded by C. Lord. Discussion: None. Roll Call Vote: J. 

Hochman – Yes J. Gonzalez – Yes C. Lord – Yes K. Migliozzi – Yes E. Bettencourt – 

Yes P. McGinn – Yes J. Dort - Yes B. Dunne – Yes M. Massa – Yes R. Melville – Yes. 

Abstention: None. Motion passes, minutes approved. 

Record 

30.3 Construction Update: 

 

➢ C. Kavanaugh starts the construction update. Goes over how the roof 

has been framed and sheathed, AVB is the air vapor barrier makes sure 

no leaks or water infiltration is happening. Goes over the center core 

area. Says they placed the slab and let it cure, now starting to place the 

masonry walls. Then talks about the slab on grade placement in the 

mechanical room, where the new electrical gear will be located. Talks 

about the main entrance of the building, where the waterproofing is 

being installed. Then says the mockup classroom is ongoing, explains 

how this is used to set the standard for how the rest of the work will 

look moving forward, DiNisco and D+W will review as well. Then goes 

into the corridor work that is being done. Which is the overhead 

ductwork that is currently being installed. Then shows another picture 

of the mockup and the wall that is being prepped for it.  

➢ P. McGinn asks about the fan that was a noise complaint. B. Dunne says 

the fan is only being used during work hours. C. Kavanaugh answers 

saying that fan was used for dust control. Consigli had negative air 

machines to control the dust not going over to the school side. C. 

Kavanaugh says the fan is now only running during work hours from 

now on.  

➢ R. Melville says the noise wasn’t an issue. Asks to keep in mind that with 

the lights being on at night to be aware of the neighbors that are close 

to the school. P. McGinn wants the record to reflect the noise complaint 

was fully vetted and it was a non-issue.  

Record 
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➢ C. Kavanaugh says the lights inside the school are on at night due to 

security reasons. There is lighting on the backside of the building due to 

the dark walkway in the morning. These lights are not pointed straight 

backward towards neighbors. There are tarps on the windows to reduce 

lighting from inside of building illuminating outside.   

➢ B. Dunne asks if the mockup will be the format for all classrooms. C. 

Kavanaugh says for the most part yes, window placements may be a bit 

different, but most of the room will look the same. J. Oxsalida confirms 

that the exterior windows will be very similar.  

 

30.4 Budget Update: 

 

➢ C. Dell Angelo goes into the budget update. Nothing has changed in the 

soft cost owner’s contingency bucket. The only amendment that has 

been approved was for DiNisco #9 for additional asbestos monitoring 

and Geotech. There is $195,373 remaining in soft costs. In owner’s 

construction contingency there was change order #4 which was 

approved. In GMP contingency there is $762,991 remaining and 

currently forecasting $120,075. 

Record 

30.5 Other Topics not Reasonably Anticipated 48 hours prior to the Meeting: 

 

➢ D. Doucette asks about the status of the GMP. C. Dell Angelo says the 

GMP has been sent over to the Mayor’s office for signature. 

Record 

30.6 Public Comments:  

➢ None. 
Record 

30.7 Next Meetings:  

➢ SBC 31 – Thursday December 15th 9:30 am on Zoom. 

Record 

30.8 Adjourn: 10:02 am A motion was made by C. Lord and seconded by M. Massa 

to adjourn the meeting, Discussion: None. 

Record 

 

 

Sincerely,  

DORE + WHITTIER 
Aidan Place 

Assistant Project Manager 

Cc: Attendees, File 

The above is my summation of our meeting. If you have any additions and/or corrections, please 

contact me for incorporation into these minutes. 

 
 


