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September 8, 2021 
 
Christina Forde 
MSBA Project Manager 
Massachusetts School Building Authority 
40 Broad Street, Suite 500 
Boston, MA 02109 
 
RE:  William A. Welch Elementary School Project- 
 Schematic Design Submission 
 
 
 
 
Dear Christina, 
 
Please accept the Module 4 Schematic Design submission for the City of Peabody William A. Welch 
Elementary school project. As OPM, we have reviewed the package and we believe that it meets the 
requirements as set forth by the MSBA in Module 4.  
 
The District has approved the materials included in the submission, and agreed that the proposed 
project is within the City’s budget, as documented within the Schematic Design. 
 
We look forward to your feedback and working with you to proceed to the next phase in this project. 

Sincerely, 

 

Christina Dell Angelo MCPPO 
DORE + WHITTIER 
doreandwhittier.com 
(978) 778-5353 
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INTRODUCTION

SUMMARY OF PREFERRED SOLUTION
The Preferred Schematic Report was approved 
by the MSBA Board of Directors Meeting on April 
14, 2021.  The preferred solution is a renovation 
with a minor addition to the William A. Welch, Sr. 
Elementary School for pre-kindergarten through 
grade 5 located at 50 Swampscott Avenue.  After a 
review of multiple options, this option provides the 
most educationally appropriate and cost-effective 
solution of the options considered.  It is the preferred 
option for the following reasons:

• Provides the educational spaces in compliance 
with MSBA square foot guidelines.

• Achieves the educational and programmatic 
needs for the elementary school.  

• Is cost effective and efficient when taking into 
consideration all the factors of construction 
duration, lack of swing space and impact on 
site during construction.

• Best balances the needs of a modern 
elementary school by further extending the life 
of the existing structure, benefitting operations 
& maintenance, and enhancing the educational 
program and experience.

• Strengthens the relationship between the 
adjacent community and the school by creating 
accessible paths and connections, increasing 
student, pedestrian and public safety. 

• Is contextually appropriate to the surrounding 
residential neighborhood.  

LOCAL PROCESS OVERVIEW
The local process began in April 2017 when the 
School District submitted a Statement of Interest to 
the MSBA for the William A. Welch, Sr. Elementary 
School.  The MSBA invited the City of Peabody to 
participate in a Feasibility Study for this project at 
the MSBA’s October 30, 2019 Board Meeting.  The 
Peabody School Building Committee (SBC) was 
submitted to the MSBA on October 8, 2019. The 
School Committee voted to appoint the School 
Building Committee for the selection of the OPM on 
December 20, 2019.

On September 12, 2019, the district voted to 
appropriate $1,200,000 for the purpose of paying 
the costs of a Feasibility Study of the William A. 
Welch, Sr. Elementary School Project.  Following the 
October 30, 2019 MSBA Board meeting that invited 
the City into the Feasibility Study Phase, the search 
for an Owner’s Project Manager (OPM) began. 
The City selected Dore & Whittier Management 
Partners (DWMP) on March 12, 2020. On March 31, 
2020, the MSBA confirmed this selection and on  
April 12, 2020, DWMP entered into a contract with 
the City of Peabody.

The OPM then worked with the SBC and MSBA 
to select a designer. The RFS for designer services 
was issued on May 27, 2020 and proposals were 
received on June 24, 2020. The MSBA Designer 
Selection Panel selected DiNisco Design at the 
August 4, 2020 meeting of the MSBA Design 
Selection Panel.  

A Working Group was established and comprised 
of representatives from the Welch School Building 
Committee, School Committee, School Department, 
Mayor’s Office and other City departments.  This 
group meets with the project team regularly to 
expedite the review of important project issues.  

The SBC voted to approve the MSBA Preferred 
Schematic Report on February 18, 2021. The 
MSBA Board approved the District to proceed into 
Schematic Design on April 14, 2021.

The SBC voted to proceed with Chapter 149A, 
Construction Manager at Risk construction 
methodology. The CM procurement resulted with 
Consigli Construction Co., Inc. being selected as the 
CM@Risk for the Welch Elementary School Project.



IN
TR

OD
UC

TI
ON

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 1-1-2 

The SBC continued the Working Group meetings 
with the project team bi-weekly to expedite the 
design and review of important project issues.  The 
project team has also met separately with the City 
agencies and departments during the process. 

In addition to the bi-weekly meetings, the School 
Building Committee has met monthly to review the 
Welch Elementary School project. The William A. 
Welch Elementary School Building Committee 
(SBC) met monthly during both the feasibility 
study and schematic design phases.  These 
meetings were well attended by SBC as well as, 
on occasion, by members of the public.   The 
meetings followed a consistent agenda, with 
updates from the school administration, owner’s 
project manager and the architect.  Minutes were 
taken and approved at the subsequent meeting.  
All minutes and any material distributed were 
posted to the project and District websites upon 
acceptance by the SBC.  

A series of programming meetings were held with a 
smaller working group from the SBC and the school 
staff.  These meetings allowed the staff and various 
City agencies an opportunity to provide input into 
the planning of systems for the school and to also 
gain knowledge and insight to the overall project.  
No votes were taken at these meetings, but 
information collected was organized into categories 
and considered when preparing the floor plans for 
the building.   

The SBC, with full support of the School Committee, 
voted to approve the MSBA Schematic Design 
submission on August 26, 2021 for the renovations 
and addition to the William A. Welch Elementary 
School located at 50 Swampscott Ave., Peabody, 
Massachusetts.

For a comprehensive schedule of the meetings held 
throughout the Schematic Design please refer to 
SECTION 20 I LOCAL ACTIONS & APPROVALS.

The community outreach process involved a 
continual series of meetings intended to provide the 
residents as well as elected and appointed officials 
with a thorough understanding of the need, process, 
and potential outcomes of the project.  

The community and the school’s local neighbors  
were invited to three community meetings during 
both the feasibility study and schematic design 
phases of the project.  The meetings were 
informative, providing facts about the project and 
including schedules, timelines, conceptual design, 
and renderings.  The meetings were well attended 
and well received by the public.

There is a website dedicated to the project.  Dore & 
Whittier Management Partners maintains the official 
site, where all information received by the committee 
is posted as soon as it has been accepted by 
the School Building Committee. In addition to all 
meeting items and information circulated at SBC 
meetings, the local tv station, PATV, also records 
and broadcasts the SBC and Community meetings.

There have been informational articles throughout 
the process in both on-line and print media and 
presentation materials for each meeting, meeting 
minutes, and summary materials related to the 
Project are available locally for public review https://
peabody.k12.ma.us/schools/welch-elementary/. 
The same materials can be found electronically 
at http://www.welchbuildingproject.com/.
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TOTAL PROJECT BUDGET 
The budget that is presented in this application 
reflects the combined work efforts of the SBC, 
OPM, the Design Team and Construction Manager 
to evaluate the academic and existing deficiencies 
of the existing William A. Welch Elementary School.  
The Schematic Design documents have been 
analyzed and reconciled by two (2) independent 
cost estimators to ensure the project budget 
requirements of the District have not been exceeded. 

Estimates for the project were prepared by A.M. 
Fogarty & Associates, Inc. working as a member 
of the Architect’s team, and Consigli Construction 
working for the District as Construction Manager.  
Both estimating teams were provided with all the 
materials developed by the Designer and have 
access to the building, site, scoping narratives, 
and committee minutes as needed.  On Monday,  
August 2, 2021, members of the entire project 
team met at Consigli’s office to reconcile differences 
between the two estimates. This reconciliation 
meeting resulted in the estimators agreeing on the 
overall scope of the project as well as the projected 
cost.

Based off the initial reconciled estimates, both 
estimators were over budget.  The team therefore 
spent the following week identifying a series of  
Value Engineering options to maintain the budget.  
Ultimately, the Value Engineering options were 
presented to the SBC and voted to approve/accept 
on August 26, 2021.  The Total Project Budget 
is based upon the reconciled estimates with all 
incorporated Value Engineering items.

The total project budget for the William A.  
Welch Elementary School Renovation is  
twenty-nine million, nine hundred and seventy-three 
thousand, eight hundred and twenty-one dollars 
($29,973,821). 

The estimated costs include hazardous materials 
abatement, limited site work, site utilities, selective 
demolition, construction, technology, professional 
fees, contingencies, escalation, and all other soft 
costs. 

In building hazardous material is estimated at 
$216,642 and we believe most of this scope will 
be eligible for reimbursement. We have sent a 
breakdown of all items in this category to MSBA 
Project Manager for review and comment.  Asbestos 
containing floor material abatement is estimated 
at $178,500 and we understand this category is 
ineligible.

Site work is estimated to cost $1,531,554.  This 
includes provisions for modification of some existing 
exterior pathways and small amounts of paving.

Regarding cost recovery from prior projects, we 
have included the total grant amount from the 
previous roofing project completed in 2012.  We 
have reviewed the cost recovery amount included 
on the 3011 with the MSBA Project Manager and 
await confirmation or a revised number.

Construction costs for the renovation are estimated 
at $23,348,836.  

The Designer and the OPM (provided by Consigli 
Construction) cost estimates are included in 
Sections 17 and 18.

The Value Engineering options and approved list are 
included in Section 18.

PROJECT BUDGET FORM (3011)
Project Budget Form is included at the end 
of this section.  It has been reviewed with the 
Owner, approved by the SBC, and District School 
Committee.
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STEPS TO SECURE LOCAL FUNDING
The Welch Elementary School project has been a 
priority project for the City of Peabody for several 
years.  The school, which supports some of the 
City’s lower income / homeless families, has been 
in great need of a renovation project for some time. 
The project originally began as a repair project 
(windows / unit ventilators) but, with acceptance 
into the MSBA program, has evolved into a more 
holistic project that will not only provide infrastructure 
improvements but will also provide educational and 
circulation improvements.  

Given the City’s commitment to this school, the 
Mayor and City Council have been enthusiastic in 
their support of the project.  Working with the Mayor, 
Business Manager, and City Council members, who 
are on the SBC and/or School Committee, we have 
confirmed that the funding for this project fits within 
the City’s financial capacity and will also allow the 
City to continue support and improvements of other 
schools within the district as well. The City has 
confirmed that the approval of this project, at the 

total project budget listed herein, will not require an 
override vote by the community as a whole but will 
require City Council approval. 

The project team has led an extensive community 
outreach plan and has shared important information 
with the Peabody community in an effort to gain 
support of the project.  The project’s SBC and School 
Committee included members from City Council 
who will ultimately be voting members to approve 
project funding. These City Council members have 
been sharing information about the project all along 
in an effort to keep all City Council members aware 
of the project scope, cost, and schedule. 

We believe there is overwhelming support from the 
Mayor, SBC, School Committee, City Council, and 
community.  The City Council vote is expected to 
take place after the October MSBA Board meeting, 
and likely during November or December 2021. 

UPDATED PROJECT DESCRIPTION
The project has not appreciably deviated from the 
Preferred Schematic Report Submission to the 
MSBA. The project details are as follows:

Welch Elementary School
Grades: Pre-Kindergarten – Grade 5

# Students: 390 students + 15/15 Pre-
Kindergarten students

Site: Existing Welch Elementary 
School site on Swampscott 
Ave.

Total Site Acreage: 19.4 acres  
(shared with O’Connor Park)

Gross SF: 59,025 GSF

Total Project Budget: $23,348,836

Alternates: No Alternates being 
considered for this project at 
this time

Early Bid Packages: An early site, foundations, 
steel & windows package to 
begin Spring of 2022

Construction Type: Chapter 149A

LEED-S: LEED-S v4 Silver Certification 
(2 additional incentive points)

MSBA PREFERRED SCHEMATIC REPORT  
REVIEW / RESPONSE
The MSBA Preferred Schematic Report Review 
dated March 23, 2021 and the corresponding 
responses dated April 2, 2021 are appended to this 
Section.
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VISUAL AIDS
Electronic presentation materials suitable for the 
MSBA Board of Directors meeting may be found 
on the included flash drive in the folder labeled 
Presentation Material.  The following graphics are 
included:

• Schematic Design Floor Plans
• Schematic Design Site Plan
• 3 Dimensional Building Models

We trust these are satisfactory for the MSBA Board 
of Directors meeting.  If larger, higher resolution 
images or a different format is preferred please 
advise. 
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1  INTRODUCTION

	– MSBA PSR Review & Responses



 

Vermont | Massachusetts  www.doreandwhittier.com 

April 2, 2021 

 

Jessica Simpson 

MSBA Project Manager 

Massachusetts School Building Authority 

40 Broad Street, Suite 500 

Boston, MA 02109 

 

RE:  William A. Welch Elementary School Project- 

 Preferred Schematic Report Submission 

 

 

 

 

Dear Jessica, 

 

Please accept our response to the Preferred Schematic Report review comments for the William A. 

Welch Elementary school project. As OPM, we have reviewed the package and we believe that it meets 

the request as outlined in the review comments.  

 

Please let us know if you have any questions. 

 

Sincerely, 

 

Christina Dell Angelo MCPPO 

DORE + WHITTIER 
doreandwhittier.com 
(978) 778-5353 

 

  

http://www.doreandwhittier.com/
http://www.doreandwhittier.com/


 

02 April 2021 

Jessica Simpson 
Project Coordinator 
Massachusetts School Building Authority 
40 Broad Street, Suite 500 
Boston, MA 02109 

Reference: William A. Welch, Sr. Elementary School 
Peabody, MA 

Subject: MSBA Review Comments for Module 3 - 
Preferred Schematic Report 

Dear Ms. Simpson: 

Below are our responses to the comments from MSBA to Mayor Bettencourt dated March 23, 
2021 for the Preferred Schematic Report submission. 

MSBA REVIEW COMMENTS 

The following comments on the Preferred Schematic Report (“PSR”) submittal are issued pursuant 
to a review of the project submittal document for the proposed project presented as a part of the 
Feasibility Study submission in accordance with the MSBA Module 3 Guidelines. 

3.3 PREFERRED SCHEMATIC REPORT  

Overview of Preferred Schematic Submittal Complete 

Provided; 
Refer to 

comments 
following 

each 
section 

Not 
Provided; 

Refer to 
comments 
following 

each 
section 

Receipt of 
District’s 

Response;   
To be filled 

out by 
MSBA Staff 

OPM Certification of Completeness and Conformity ☒ ☐ ☐ ☐ 

Table of Contents ☒ ☐ ☐ ☐ 

3.3.1 Introduction ☒ ☐ ☐ ☐ 

3.3.2 Evaluation of Existing Conditions ☒ ☐ ☐ ☐ 

3.3.3 Final Evaluation of Alternatives ☐ ☒ ☐ ☐ 

3.3.4 Preferred Solution ☐ ☒ ☐ ☐ 

3.3.5 Local Actions and Approval Certification ☐ ☒ ☐ ☐ 
 

  

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111  I   617.426.2858  I   DINISCO.COM  

D O N N A  D I N I S C O   I   R I C H A R D  R I C E   I   V I V I A N  L O W   I   J A M E S  S H U T T L E W O R T H
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3.3.1 INTRODUCTION 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

1 Overview of the process undertaken since submittal 
of the Preliminary Design Program that concludes 
with submittal of the Preferred Schematic Report, 
including any new information and changes to 
previously submitted information 

☒ ☐ ☐ ☐ 

2 Summary of updated project schedule, including     
 a) Projected MSBA Board of Directors Meeting for 

approval of Project Scope and Budget 
Agreement 

☒ ☐ ☐ ☐ 

 b) Projected Town/City vote for Project Scope and 
Budget Agreement 

☒ ☐ ☐ ☐ 

 c) Anticipated start of construction ☒ ☐ ☐ ☐ 
 d) Target move in date ☐ ☐ ☐ ☐ 
3 Summary of the final evaluation of existing conditions ☒ ☐ ☐ ☐ 
4 Summary of final evaluation of alternatives ☒ ☐ ☐ ☐ 
5 Summary of District’s preferred solution ☒ ☐ ☐ ☐ 
6 A copy of the MSBA Preliminary Design Program 

project review and corresponding District response ☒ ☐ ☐ ☐ 

MSBA Review Comments: 
No review comments for this section. 
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3.3.2 EVALUATION OF EXISTING CONDITIONS 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

1 A narrative of any changes resulting from new 
information that informs the conclusions of the 
evaluation of the existing conditions and its impact 
on the final evaluation of alternatives 

☒ ☐ ☐ ☐ 

2 If changes are substantive, provide an updated 
Evaluation of Existing Conditions and identify as final. 
Identify additional testing that is recommended 
during future phases of the proposed project and 
indicate when the investigations and analysis will be 
completed 

☒ ☐ ☐ ☐ 

MSBA Review Comments: 
No review comments for this section. 

3.3.3 FINAL EVALUATION OF ALTERNATIVES 
Include at least three potential alternatives, with at least one renovation and/or addition option. 
Include the following for each alternative where appropriate: 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

1 An analysis of each prospective site including:     
 a) Natural site limitations ☒ ☐ ☐ ☐ 
 b) Building footprint(s) ☒ ☐ ☐ ☐ 
 c) Athletic fields ☒ ☐ ☐ ☐ 
 d) Parking areas and drives ☒ ☐ ☐ ☐ 
 e) Bus and parent drop-off areas ☒ ☐ ☐ ☐ 
 f) Site access and surrounding site features. ☒ ☐ ☐ ☐ 
2 Evaluation of the potential impact that construction of 

each option will have on students and measures 
recommended to mitigate impact 

☐ ☒ ☐ ☐ 

3 Conceptual architectural and site drawings that 
satisfy the requirements of the education program ☒ ☐ ☐ ☐ 
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Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

4 An outline of the major building structural systems ☒ ☐ ☐ ☐ 
5 The source, capacities, and method of obtaining all 

utilities ☐ ☒ ☐ ☐ 

6 A narrative of the major building systems ☐ ☒ ☐ ☐ 
7 A proposed total project budget and a construction 

cost estimate using the Uniformat II Elemental 
Classification format (to as much detail as the 
drawings and descriptions permit, but no less than 
Level 2) 

☐ ☒ ☐ ☐ 

8 Permitting requirements and associated approval 
schedule ☐ ☒ ☐ ☐ 

9 Proposed project design and construction schedule 
including consideration of phasing ☐ ☒ ☐ ☐ 

10 Completed Table 1 – MSBA Summary of Preliminary 
Design Pricing spreadsheet ☐ ☒ ☐ ☐ 

MSBA Review Comments: 
2) The information provided includes diagrams showing four phases of construction with 

estimated timeframes. As part of the Schematic Design Submittal detail when each phase 
is anticipated to occur relative to student occupation of the building (i.e. during the school 
year or during school breaks), how circulation will be handled during each phase to ensure 
students have safe access between the two classroom wings of the building, and how 
existing schedules and spaces will be adjusted to account for periods when the cafeteria, 
kitchen, media center and gymnasium are off-line. Include plans and protocol to be 
implemented to ensure school staff are informed of construction activity and that 
construction is coordinated to allow for safe operation of the school.  Please acknowledge. 
Response: Acknowledged.  We will be working closely with the selected CM to refine 

the phasing during the Schematic Design phase.   
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5)  In response to these review comments, clarify the source of the existing water and sewer 
service to the building and indicate the capacity of the existing water, sewer and electrical 
service.  
Response: The existing 277/480 v., 3-phase, 2,000 amp electric service is provided by 

Peabody Municipal Electrical Plant.  Based upon our investigations, there is 
more than sufficient power to the school.  The project will include new 1600 
amp, 277/480V, 3-phase electric service.  Water and sewer are provided by 
the City.  The school is currently serviced by an existing 6" water line and 6" 
cast iron sanitary sewer line.  Based upon the fact that the enrollment will 
remain the same as well as a slight reduction in plumbing fixtures within the 
building, there is sufficient water and sewer capacity.  The 6" water line 
would also be adequate to tap off for the new fire protection system; a fire 
pump is not anticipated to be required.  To support these findings, however, 
a hydrant flow test will be conducted this summer. 

6)  The information provided references a Direct Digital Control system (“DDC”). In response to 
these review comments, confirm that building and District maintenance personnel have 
been included in discussions regarding the selection and long-term operational and 
maintenance costs of the DDC and mechanical systems and that the training program will 
be coordinated with the District’s facility staff and will include sufficient training hours to 
learn how to operate and maintain the proposed DDC before the opening of the proposed 
project as well as hours post turnover. Also confirm that teaching and administrative staff 
will be trained in the use of these systems. Reference Project Advisory 65 for more 
information. 
Response: Jim Hafey, Director of Facilities, has been and will continue to be 

instrumental in the discussion and design of the DDC and mechanical 
systems.  In accordance with MSBA’s Project Advisory 65, the teaching 
and administrative staff will be trained under the coordination of Mr. Hafey.  

The information provided includes a narrative of major building systems but not associated 
load calculations. Please provide in response to these review comments.  
Response: Attached, please find the estimated mechanical and electrical loads. 

Note that subsequent submittals should include specifications that incorporate a minimum 
of three named manufacturers and/or products. Alternately, the submittals may propose 
proprietary products by providing an explanation for each item, how it is in the public 
interest that proprietary items are selected over non-proprietary equivalent items, and 
record of their approval.  
Response: Understood. 
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7)  During its March 10, 2021 presentation to the MSBA’s Facilities Assessment 
Subcommittee (“FAS”), the District’s consultant team noted that two sinks would be 
provided in each general classroom. In response to these review comments provide 
revised cost information that reflect the cost to provide and install additional sinks and 
confirm that at least one of the sinks provided in each general classroom will be accessible 
to persons with disabilities, and that at least one of the sinks will be designed to 
accommodate buckets or other similar large containers to facilitate STE exploration. Finally, 
conform that the District’s Schematic Design submission will reflect the provision of two 
sinks per general classroom. 
Response: Attached please find the construction cost information to provide a second 

sink in each classroom to facilitate STE exploration.  The Schematic Design 
submission will incorporate two sinks in every classroom, one that is 
accessible to persons with disabilities and one deep sink to accommodate 
large containers. 

8)  The information provided includes the permitting requirements but not the associated 
approval schedule. In response to these review comments provide the anticipated dates of 
each permitting requirement. Additionally, note that all permitting requirements and 
approvals must be obtained prior to construction bidding. Please acknowledge. 
Response: Attached please find an updated permitting list with the anticipated 

approvals.  We understand all permitting is required prior to construction 
bidding. 

9)  The proposed construction schedule does not include phasing information. Please provide 
in response to these review comments.  
Response: Attached please find an updated schedule that includes phasing 

information. 

10)  The MSBA requested an updated Preliminary Design Pricing spreadsheet on March 2, 
2021 and a revised document was provided by the Designer that same day. The revised 
document clarified the per square foot cost figures.  

No further review comments for this section. 

3.3.4 PREFERRED SOLUTION  

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

1 Educational Program     
 a) Summary of key components and how the 

preferred solution fulfills the educational program 
☐ ☒ ☐ ☐ 

 b) Design responses including desired features 
and/or layout considerations 

☒ ☐ ☐ ☐ 
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Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

 c) Proposed variances to, and benefits of, any 
changes to the current grade configuration (if 
any) and a related transition plan 

☐ ☐ ☐ ☐ 

2 Preferred Solution Space Summary     
 a) Updated MSBA Space Summary spreadsheet ☐ ☒ ☐ ☐ 
 b) Itemization and explanation of variations from the 

initial space summary (and MSBA review) 
included in the Preliminary Design Program 

☐ ☒ ☐ ☐ 

3 Preliminary NE-CHPS or LEED-S scorecard ☐ ☒ ☐ ☐ 
4 Conceptual floor plans of the preferred solution, in 

color that are clearly labeled to identify educational 
spaces 

☒ ☐ ☐ ☐ 

5 Clearly labeled site plans of the preferred solution 
including, but not limited to:     

 a) Structures and boundaries ☒ ☐ ☐ ☐ 
 b) Site access and circulation ☒ ☐ ☐ ☐ 
 c) Parking and paving ☒ ☐ ☐ ☐ 
 d) Zoning setbacks and limitations ☐ ☐ ☒ ☐ 
 e) Easements and environmental buffers ☒ ☐ ☐ ☐ 
 f) Emergency vehicle access ☒ ☐ ☐ ☐ 
 g) Safety and security features ☒ ☐ ☐ ☐ 
 h) Utilities ☒ ☐ ☐ ☐ 
 i) Athletic fields and outdoor educational spaces 

(existing and proposed) 
☒ ☐ ☐ ☐ 

 j) Site orientation ☒ ☐ ☐ ☐ 
6 An overview of the Total Project Budget and local 

funding including the following:     

 a) Estimated total construction cost ☒ ☐ ☐ ☐ 
 b) Estimated total project cost ☒ ☐ ☐ ☐ 
 c) Estimated funding capacity ☒ ☐ ☐ ☐ 
 d) List of other municipal projects currently planned 

or in progress 
☒ ☐ ☐ ☐ 
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Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

 e) District’s not-to-exceed Total Project Budget ☒ ☐ ☐ ☐ 
 f) Brief description of the local process for 

authorization and funding of the proposed 
project 

☒ ☐ ☐ ☐ 

 g) Estimated impact to local property tax, if 
applicable 

☒ ☐ ☐ ☐ 

 h) Completed MSBA Budget Statement ☐ ☒ ☐ ☐ 

7 Updated Project Schedule including the following 
projected dates:     

 a) Massachusetts Historical Commission Project 
Notification Form 

☐ ☐ ☒ ☐ 

 b) MSBA Board of Directors meeting for approval to 
proceed into Schematic Design 

☒ ☐ ☐ ☐ 

 
c) MSBA Board of Directors meeting for approval of 

project scope and budget agreement and project 
funding agreement 

☒ ☐ ☐ ☐ 

 d) Town/City vote for project scope and budget 
agreement 

☒ ☐ ☐ ☐ 

 e) Design Development submittal date ☒ ☐ ☐ ☐ 

 f) MSBA Design Development Submittal Review 
(include required 21-day duration) 

☐ ☒ ☐ ☐ 

 g) 60% Construction Documents submittal date ☒ ☐ ☐ ☐ 

 h) MSBA 60% Construction Documents Submittal 
Review (include required 21-day duration) 

☐ ☒ ☐ ☐ 

 i) 90% Construction Documents submittal date ☒ ☐ ☐ ☐ 

 j) MSBA 90% Construction Documents Submittal 
Review (include required 21-day duration) 

☐ ☒ ☐ ☐ 

 k) Anticipated bid date/GMP execution date ☒ ☐ ☐ ☐ 

 l) Construction start ☒ ☐ ☐ ☐ 

 m) Move-in date ☒ ☐ ☐ ☐ 

 n) Substantial completion ☒ ☐ ☐ ☐ 
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MSBA Review Comments: 
1a)  During the MSBA’s Facilities Assessment Subcommittee (“FAS”) presentation, the District 

noted its district-wide shared music program for the elementary schools that provides part-
time art and music specialists for approximately 2.5 days/week.  The FAS noted the 
importance of full art and music programs especially for ELL students and encouraged the 
District to consider expanding its program and providing dedicated space within the Welch 
facility. Please acknowledge. 
Response: We would like to clarify the statement made at the FAS Meeting.  Every 

student receives 40 minutes of instruction for art and 40 minutes of 
instruction for music weekly, which is consistent with DESE guidelines.  The 
school population is small enough that it does not warrant a dedicated, full 
time staff for art or music.  Due to the enrollment, an art teacher is at the 
Welch School for approximately 2.5 days a week and a music teacher is at 
the Welch School for the other 2.5 days a week.  We have been able to 
schedule these specialists so they do not overlap.  Therefore, a shared art / 
music room is appropriate without compromising the programs and 
instruction. 

2a)  Refer to Attachment B for detailed comments on the proposed space summary.  

2b)  The District’s red-lined Educational Program notes that limited access to storage, 
countertops, larger tables, and additional outlets are some of the challenges associated 
with delivering science education in general classrooms. In response to these review 
comments clarify how the delivery of science/technology/engineering coursework in general 
classrooms will be supported as part of the proposed project, both in terms of teacher 
training and in terms of space design.  
Response: The design and layout of the classrooms will allow for more hands-on 

learning in the classrooms.  The flexible FF&E as well as the portable flat 
panel display will allow for project-based learning and collaboration.  Staff 
will receive Professional Development in line with the District’s strategic plan 
over the course of the design and construction.  Additional storage is being 
added to each classroom above the individual cubbies.  This will allow for 
equipment to be readily available for the staff and students. 

3)  The District and its consultants are targeting 5 points in Credit EAc1 for Enhanced 
Commissioning. Note that per the updated commissioning process for MSBA-funded 
projects, the commissioning consultant’s contract includes a scope of work achieving 6 
points in Credit EAc1. Please reference Project Advisory 63 for more information.  Upon 
assignment of an MSBA commissioning consultant, the targeted points and scope of work 
should be discussed and coordinated.  Please provide a revised LEED scorecard with the 
next submission.  
Response: Thank you for the correction.  An updated LEED scorecard will be included 

in the next submission. 
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5d)  Please provide an updated site plan indicating this information in response to these review 
comments. 
Response: Attached please find an updated site plan including zoning setbacks and 

limitations. 

6h)  The submittal included partial budget information. In response to these review comments 
please provide the District’s Budget Statement using the template available on the MSBA 
website.  
Response: Attached please find the District’s updated Budget Statement. 

7a)  In response to these review comments please revise and resubmit the schedule to include 
a target submission date for the Massachusetts Historical Commission’s Project 
Notification Form (“PNF”).  
Response: Attached please find the updated schedule to include the Massachusetts 

Historical Commission submission date of Project Notification Form. 

7f, h, j)  The information provided indicates 15 days for DD, 60% CD and 90% CD Submittal 
Reviews; in response to these review comments please revise and resubmit the schedule 
to reflect the required 21-day review period for each submittal. 
Response: The schedule included is in working days, not calendar days.  Therefore 15 

working days are 21 calendar days.  

No further review comments for this section. 

3.3.5 LOCAL ACTIONS AND APPROVALS  

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 

Response; 
To be filled 

out by 
MSBA Staff 

1 Certified copies of the School Building Committee 
meeting notes showing specific submittal approval 
vote language and voting results, and a list of 
associated School Building Committee meeting 
dates, agenda, attendees and description of the 
presentation materials. 

☐ ☒ ☐ ☐ 

2 Signed Local Actions and Approvals Certification(s):      
 a) Submittal approval certificate ☒ ☐ ☐ ☐ 
 b) Grade reconfiguration and/or redistricting 

approval certificate (if applicable) 
☐ ☐ ☐ ☐ 
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MSBA Review Comments: 
1)  The information provided indicates that a certified copy of the SBC meeting minutes from 

February 18, 2021 will be provided to the MSBA following a March 11, 2021 meeting. E-
signatures are acceptable at this time, however, the MSBA would like to receive original 
signature hard copies of this material when available.  
Response: Attached please find the certified copy of the 2/18/21 SBC meeting 

minutes.  The SBC voted to approve the minutes on March 25, 2021. The 
original signature hard copy will be sent to the MSBA.   

No further review comments for this section. 

Additional Comments: 

• The MSBA issues project advisories from time to time, as informational updates for 
Districts, Owner's Project Managers (“OPM”), and Designers in an effort to facilitate the 
efficient and effective administration of proposed projects currently pending review by the 
MSBA. The advisories can be found on the MSBA’s website. In response to these review 
comments, please confirm that the District’s consultants have reviewed all project 
advisories and they have been incorporated into the proposed project as applicable. 
Response: DWMP and DiNisco have reviewed all MSBA Project Advisories through 

Project Advisory #69 and have incorporated them into the proposed project 
as applicable. 

• The District must include negotiated costs for OPM and Designer fees for the remainder of 
the project as part of their Total Project Budget. The fees must be listed separately by the 
applicable line items that are included in the MSBA’s Total Project Budget Template. In 
response to these review comments, please confirm that the District and its consultants will 
negotiate fees for the remainder of the project that are to be included in the District’s 
Schematic Design documents to the MSBA. 
Response: Confirmed.  The total project budget will be completed per MSBA 

requirements as part of the Schematic Design submission listing the 
negotiated fees per phase for the remainder of the project. 
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ATTACHMENT B 
MODULE 3 – PREFERRED SCHEMATIC SPACE SUMMARY REVIEW 

We acknowledge Attachment B: Module 3 – Preferred Schematic Space Summary Review, and 
understand MSBA takes no exceptions to the space summary submitted with the Preferred 
Schematic Report. 

We trust these responses have adequately addressed the concerns and comments of the MSBA 
for the William A. Welch, Sr. Elementary School Preferred Schematic Report submission.  If any 
additional information is required, please do not hesitate to let us know. 

Sincerely, 

Donna DiNisco 
DiNISCO DESIGN 

DJC/mh 

cc: The Honorable Edward A. Bettencourt, Jr., Mayor, City of Peabody 
Mark O’Neill, President, Peabody City Council 
James Hafey, Facilities Manager, City of Peabody 
Beverly Ann Griffin Dunne, Vice-Chair Peabody School Committee and Chair of 
School Building Committee 
Dr. Josh Vadala, Superintendent, Peabody Public Schools 
Joseph F. Scanlon, School Business Manager, Peabody Public Schools 
Mike Burton, Owner’s Project Manager, Dore & Whittier Management Partners, Inc. 
Christina Dell Angelo, Owner’s Project Manager, Dore & Whittier Management 
Partners, Inc. 
Vivian Low, Designer, DiNisco Design, Inc. 
Jeff Oxsalida, Designer, DiNisco Design, Inc. 

Enclosures: Estimated Mechanical and Electrical Loads 
Cost Information for Additional Classroom Sinks 
Updated Permitting Requirements and Approvals 
Updated Schedule with Construction Phasing Information and MHC PNF Date 
Updated Site Plan  
District’s Budget Statement 
Certified Copy of the 2/18/21 SBC Meeting Minutes 

 

20550 PSR Review 

m.hestand
DJC



VAV International, Inc.  
400 W. Cummings Park, Suite 4700 - Woburn, Massachusetts 01801  Tel (781) 935-7228  Fax (781) 935-1822  www.vavint.com 

 

 1 

 

February 4, 2019 

 

Vivian Low    

DiNisco Design  

99 Chauncy Street, Suite 901   

Boston, MA 02111    

 

RE: Peabody Welch Elementary School  

Dear Vivian,  

 
Based on similar elementary school projects of this size, occupancy and student population, preliminary 
heating load for the building is 2,000 MBH and preliminary cooling load for the building is 170-tons. 

 
Based on plumbing fixture counts, expected domestic hot water heater capacity is 300 MBH. 

 

Sincerely, 

Jared Humphreys, P.E. 

 



 

  
 

 

89 Newbury Street, Suite 103                          Danvers, MA 01923                             (617) 886-9066 

WELCH ELEMENTARY SCHOOL 

PEABODY, MA 

 
Study Phase – Supplemental Information  

Total Electric Load Calculations                          March 25, 2021 
 

 

The estimated total connected electrical load for the building is 795 KVA.  This number is based on the 

following load calculations: 

 

 

Service Characteristics: 

Main Switch Voltage:   277/480V 

Main Switch Amperage   1600A 

Main Switch Phase:   3-Phase, 4-Wire 

Service Voltage:   480/277V-WYE 

Service Amperage:   1600A 

Service Phase:    3-Phase, 4-Wire 

Facility Type:    School 

New Building Sq. Ft.:   58,900 

 

 

Additional Equipment: 

Generator: 

KW:     300 

Phase:     3P4W-480/277V 

Purpose:    Life Safety and Standby Loads 

 

 

Motors: 

Total Number:    25-30 

Largest HP:    heat pumps 

Phase:     3 

Locked Rotor AMP:   100 

 

 

Type of Load – Total Connected Load in KVA: 

          Three Phase 

Lighting:    30 

HVAC - Ventilation:   100 

Heat Pumps    400 

Cooking:    60 

Electric Dryer:    5 

Water Heater:    50 

Receptacles:    75 

Elevators:    25 

Miscellaneous    50 

Totals:     795 



Welch Elementary School
Peabody, MA

PSR ESTIMATE
GRAND SUMMARY

Chapter 149a cm Chapter 149 Design/Build

OPTION R - CODE REPAIR $16,980,299 $15,282,269

OPTION R AC - CODE REPAIR + VRF $19,506,661 $17,555,995

OPTION R1+ - MINOR RENOVATIONS $21,973,957 $19,776,561
ADD (21) CLASSROOM SINKS AND CABINET $194,403 $194,403

 ----------------  ----------------
    TOTAL OPTION R+ $22,168,359 $19,970,964

OPTION R-1 MINOR RENOVATIONS $21,101,157 $18,991,041

OPTION AR1 - RENOVATIONS/ADDITION $29,348,293 $26,413,464

OPTION NC  NEW CONSTRUCTION $45,668,830 $41,101,947

ALTERNATES:

ALTERNATE NO. 1 ADD MCT ILO LVT $106,301
ALTERNATE NO. 2 ADD VCT ILO LVT ($45,558)
ALTERNATE NO. 3 ADD SECURITY FILM AT WINDOWS $149,472
ALTERNATE NO. 4 ADD 2,800 SF LANDSCAPING ILO PAVED AREA $17,602
ALTERNATE NO. 5 ADD RESILIENT GYM FLOOR REPLACEMENT $109,054

ALTERNATES:
OUTDOOR CLASSROOM #1 $45,377
OUTDOOR CLASSROOM #2 $82,502
OUTDOOR CLASSROOM #3 $6,885
OUTDOOR CLASSROOM #4 $147,176
RAIN GARDEN $35,910

March 31, 2021

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH ELEM SCHOOL PSR FINAL STUDY  3 - 213/31/20213:47 PM  Page 1



Welch Elementary School 3/31/2021
===========================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================

ADD 24 CLASSROOM SINKS AND CASEWORK

Base Cabinet w/ PL Top 72 LF 425.00 30,600
Wall Cabinet 72 LF 215.00 15,480
Classroom sink 24 EA 2,750.00 66,000
4" San. and Vent 250 LF 55.00 13,750
3/4" DW Pipe and Insulation 500 LF 45.00 22,500
Isolation valve 42 EA 110.00 4,620

----------
SUBTOTAL 152,950
GENERAL CONDITIONS 5 % 7,648

----------
SUBTOTAL 160,598
CM FEE 2.75 % 4,416

----------
SUBTOTAL 165,014
PERMIT, BOND & INSURANCE 2 % 3,300

----------
SUBTOTAL 168,314
DESIGN CONTINGENCY 10 % 16,831

----------
SUBTOTAL 185,146
ESCALATION 5 % 9,257

----------
TOTAL 194,403

 Prepared by: A. M. Fogarty & Associates, Inc. 
WELCH ELEM SCHOOL PSR FINAL STUDY  3 - 21  Page 2



IN
TR

OD
UC

TI
ON

FI
NA

L 
EV

AL
UA

TI
ON

  
OF

 A
LT

ER
NA

TI
VE

S
FI

IN
AL

 E
VA

LU
AT

IO
N 

OF
  

EX
IS

TI
NG

 C
ON

DI
TI

ON
S

PR
EF

ER
RE

D 
SO

LU
TI

ON
LO

CA
L 

AC
TI

ON
S 

 
AN

D 
AP

PR
OV

AL
S

Massachusetts School Building Authority Project No 201802290027 24 February 2021, REVISED 02 April 2021 
Preferred Schematic Report — William A. Welch, Sr. Elementary School 3-5-1 

PERMITTING REQUIREMENTS

DiNisco Design, Inc. has identified the preliminary 
list of Permitting Requirements for the William A. 
Welch Elementary School based on the Preferred 
Schematic Report (PSR) that is being submitted 
for the project.  

The list of preliminary permitting requirements 
includes the following and will be updated during 
the Schematic Design phase: 

Massachusetts Historical Commission
• Project Notification Form (PNF)
• Submittal Date:  August 13, 2021

Massachusetts Environmental Protection 
Agency (MEPA)
• Environmental Notification Form 
• Submittal Date:  September 24, 2021

Massachusetts Department of Environmental 
Protection (DEP)
• Notice of Intent
• Anticipated Submittal Date:  December 13, 

2021

Peabody Conservation Commission
• Notice of Intent 
• Anticipated Submittal Date:  December 13, 

2021

Peabody Building Permits 
• Building Permit – Anticipated to submit April 

1, 2022 (for early steel & concrete) 
(Amended August 15, 2022 for main 
construction)

• Electrical Permit – Anticipated to submit 
August 15, 2022 

• Plumbing Permit – Anticipated to submit 
August 15, 2022

• Mechanical Permit – Anticipated to submit 
August 15, 2022

Peabody Department Review & Approvals
• Peabody Fire Department
• Peabody Public Services 
• Peabody Community Development
• Peabody Board of Health



ID Task Name Duration Start Finish Predecessors Resource Names

1 Module 2 - Forming the team 93 days Mon 4/6/20 Wed 8/12/20

18

19 Module 3 - Feasibility Phase 177 days Mon 8/10/20 Wed 4/14/21

20 PDP 95 days Mon 8/10/20 Fri 12/18/20

21 Evaluation of existing Conditions 8 wks Mon 8/10/20 Fri 10/2/20

22 Site Development 8 wks Mon 8/24/20 Fri 10/16/20

23 Educational Programming 12 wks Mon 9/7/20 Fri 11/27/20

24 Initial Space Summary 11 wks Mon 9/7/20 Fri 11/20/20 23SS

25 Preliminary Evaluation of Alternatives 11 wks Mon 9/21/20 Fri 12/4/20

26 Community Meeting #1 1 day Tue 12/1/20 Tue 12/1/20

27 SBC Vote to Approve PDP 1 day Thu 12/10/20 Thu 12/10/20

28 Submit PDP to MSBA 1 day Fri 12/18/20 Fri 12/18/20 27

29 PSR 92 days Mon 12/7/20 Wed 4/14/21

30 Evaluation of Proposed Alternatives 7 wks Mon 12/7/20 Fri 1/22/21 25

31 Preferred Solution 3 wks Mon 1/25/21 Fri 2/12/21 30

32 Community Meeting #2 1 wk Mon 2/15/21 Fri 2/19/21 31

33 SBC/SC Vote to Approve PSR 1 day Thu 2/18/21 Thu 2/18/21

34 Submit PSR to MSBA 1 day Wed 2/24/21 Wed 2/24/21

35 FAS Meeting 1 day Wed 3/10/21 Wed 3/10/21

36 FAS Meeting (alternate date) 1 day Wed 3/24/21 Wed 3/24/21

37 MSBA BOD Vote to Approve 0 days Wed 4/14/21 Wed 4/14/21

38

39 Module 4 - Schematic Design 176 days Thu 2/25/21 Thu 10/28/21

40 SD Submission Development 97 days Thu 2/25/21 Fri 7/9/21 34

41 SD Cost estimate 20 days Mon 7/12/21 Fri 8/6/21 40

42 SBC/SC Vote to Approve SD 1 day Thu 8/12/21 Thu 8/12/21 41FS+3 days

43 Community Meeting #3 1 wk Mon 8/9/21 Fri 8/13/21 41

44 Submit SD to MSBA 1 day Fri 8/13/21 Fri 8/13/21 42

45 MSBA BOD Vote to Approve 0 days Wed 10/27/21 Wed 10/27/21 44

46 MSBA PS&B Agreement 1 day Thu 10/28/21 Thu 10/28/21 45FS+1 day

47

48 Module 5 - Local Funding 110 days Fri 10/29/21 Thu 3/31/22

49 City Council Approval for Final Funding 8 wks Fri 10/29/21 Thu 12/23/21 46

50 MSBA Project Funding Agreement 8 wks Fri 12/24/21 Thu 2/17/22 49

51 Borrowing 6 wks Fri 2/18/22 Thu 3/31/22 50

52

53 Module 6 - Detailed Design 100 days Mon 8/16/21 Fri 12/31/21

54 Design Development 100 days Mon 8/16/21 Fri 12/31/21

55 DD 12 wks Mon 8/16/21 Fri 11/5/21 44

56 DD Cost estimate 20 days Mon 11/8/21 Fri 12/3/21 55

57 SBC/SC Meeting 1 day Thu 12/9/21 Thu 12/9/21 56FS+3 days

58 Submit to MSBA 1 day Fri 12/10/21 Fri 12/10/21 57

59 MSBA DD Submittal Review 15 days Mon 12/13/21 Fri 12/31/21 58

60 Construction Documents 145 days Mon 12/13/21 Fri 7/1/22

61 CD production (6 months) 26 wks Mon 12/13/21 Fri 6/10/22 58

62 60% Documents 0 days Fri 3/18/22 Fri 3/18/22

63 60% Estimate 16 days Fri 3/18/22 Fri 4/8/22 62
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ID Task Name Duration Start Finish Predecessors Resource Names

64 SBC Meeting - Review 60% Estimate 5 days Mon 4/11/22 Fri 4/15/22 63

65 60% CD Submit to MSBA 1 day Mon 4/18/22 Mon 4/18/22 64

66 60% CD Submittal Review 15 days Tue 4/19/22 Mon 5/9/22 65

67 90% Documents 0 days Mon 4/25/22 Mon 4/25/22

68 90% Estimate 15 days Mon 4/25/22 Fri 5/13/22 67

69 SBC Meeting - Review 90% Estimate 5 days Mon 5/16/22 Fri 5/20/22 68

70 90% CD Submit to MSBA 0 days Fri 5/20/22 Fri 5/20/22 69

71 90% CD Submittal Review 15 days Mon 5/23/22 Fri 6/10/22 70

72 100% 3 wks Mon 6/13/22 Fri 7/1/22 71

73

74 Module 7 - Construction 490 days Fri 3/11/22 Fri 1/26/24

75 Early Release Package (ERP) 140 days Fri 3/11/22 Fri 9/23/22

76 ERP Issued  -Abatement/conc/steel/site/demo 0 days Fri 3/11/22 Fri 3/11/22 61SS+13 wks

77 Bidding 15 days Mon 3/14/22 Fri 4/1/22 76

78 Mini-GMP 10 days Mon 4/4/22 Fri 4/15/22 77

79 Award 5 days Mon 4/18/22 Fri 4/22/22 78

80 Submittals/shops (ERP) 20 days Mon 4/25/22 Fri 5/20/22 79

81 Begin Construction - Selective Demo, under slab, footings 9 wks Mon 6/20/22 Fri 8/19/22

82 Long lead items (ERP) 90 days Mon 5/23/22 Fri 9/23/22

83 Steel 12 wks Mon 5/23/22 Fri 8/12/22 80

84 Generator 18 wks Mon 5/23/22 Fri 9/23/22 80

85 ERU 12 wks Mon 5/23/22 Fri 8/12/22 80

86 Windows 16 wks Mon 5/23/22 Fri 9/9/22 80

87 Continue Construction - Steel installation 20 days Mon 8/22/22 Fri 9/16/22 81

88 Construction (All Remaining scope post ERP) 420 days Mon 6/20/22 Fri 1/26/24

89 Bidding 20 days Mon 7/4/22 Fri 7/29/22 72

90 FINAL GMP 15 days Mon 8/1/22 Fri 8/19/22 89

91 Awards 5 days Mon 8/22/22 Fri 8/26/22 90

92 Submittals / shops 20 days Mon 8/29/22 Fri 9/23/22 91

93 Long lead items 80 days Mon 9/26/22 Fri 1/13/23

94 Switchboards 12 wks Mon 9/26/22 Fri 12/16/22 92

95 Lighting 14 wks Mon 9/26/22 Fri 12/30/22 92

96 VRF System 8 wks Mon 9/26/22 Fri 11/18/22 92

97 Elevator 16 wks Mon 9/26/22 Fri 1/13/23 92

98 Construction Summary 420 days Mon 6/20/22 Fri 1/26/24

99 Phase 1 (Core, new elec room + 8 Classrooms) 9 mons Mon 6/20/22 Fri 2/24/23 81SS

100 Phase 2 (8 Classrooms) 3 mons Mon 2/27/23 Fri 5/19/23 99

101 Phase 3 (Kitchen, elevator, windows, gym, café) 3 mons Mon 5/22/23 Fri 8/11/23 100

102 Phase 4 (4 Classrooms) 3 mons Mon 8/14/23 Fri 11/3/23 101

103 Phase 5 (4 Classrooms) 3 mons Mon 11/6/23 Fri 1/26/24 102

104

105 Project Submissions & Approvals 711 days Fri 8/13/21 Fri 5/3/24

106 Masschusetts Historical Commission (NOI) 1 day Fri 8/13/21 Fri 8/13/21

107 Massachusetts Environmental Protection Agency (NOI) 1 day Fri 9/24/21 Fri 9/24/21

108 Massachusetts Department of Environmental Protection (NOI) 1 day Mon 12/13/21 Mon 12/13/21

109 Peabody Conservation Commission (NOI) 1 day Mon 12/13/21 Mon 12/13/21

110 MAAB-Accessibility Variances (Not Applicable) 0 days Fri 8/13/21 Fri 8/13/21
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111 MA DOT (Not Applicable) 0 days Fri 8/13/21 Fri 8/13/21

112 Building Permit 97 days Fri 4/1/22 Mon 8/15/22

113 Electrical Permit 1 day Mon 8/15/22 Mon 8/15/22

114 Plumbing Permit 1 day Mon 8/15/22 Mon 8/15/22

115 Mechanical Permit 1 day Mon 8/15/22 Mon 8/15/22

116 DCAMM 50% Notification 90 days Sat 1/1/22 Thu 5/5/22

117 DCAMM 100% Notification 90 days Mon 1/1/24 Fri 5/3/24

118 USGBC/LEED 622 days Fri 8/13/21 Mon 1/1/24

119 Preliminary Design Review 1 day Mon 6/20/22 Mon 6/20/22

120 Preliminary Construction Review 1 day Mon 1/1/24 Mon 1/1/24

121

122 CM @ Risk selection Process 102 days? Thu 12/10/20 Fri 4/30/21

123 Formal notification to  proceed with the CM @ Risk Delivery Method1 day Thu 12/10/20 Thu 12/10/20

124 Complete the IG Application Form 1 day Wed 1/13/21 Wed 1/13/21

125 Submit CM@R Application to IG 1 day Fri 1/29/21 Fri 1/29/21

126 Max of 60 Day IG application Review Period 45 days Mon 2/1/21 Fri 4/2/21 125

127 Form CM@R Prequalification Selection Committee 1 day Thu 2/4/21 Thu 2/4/21

128 CM Contract review 20 days Mon 2/1/21 Fri 2/26/21

129 Distribute Draft CM@R PreQ for Review & Approval 4 days Fri 2/5/21 Wed 2/10/21 127

130 Develop CM @ Risk RFP/Contracts/Schedule/Est. Requirements 5 days Thu 2/11/21 Wed 2/17/21 129

131 Post in Central register, COMBUYS, & Local paper 1 day Thu 2/11/21 Thu 2/11/21 129

132 2 Week public advertisement period 11 days Wed 2/17/21 Wed 3/3/21 131FS+3 days

133 Distribute CM@R RFQ 15 days Wed 2/17/21 Tue 3/9/21 132SS

134 CM@R Qualifications Due 0 days Wed 3/10/21 Wed 3/10/21 132FS+5 days

135 PreQ Committee reviews and ranks quals 5 days Thu 3/11/21 Wed 3/17/21 134

136 PreQ Committee Meeting and Votes to Qualify CM Firms 1 day Thu 3/18/21 Thu 3/18/21 135

137 Issue RFP 0 days Thu 3/18/21 Thu 3/18/21 136

138 CM Site Visit/Walk-Through 0 days Tue 3/23/21 Tue 3/23/21

139 CM Proposals Due 0 days Thu 4/1/21 Thu 4/1/21

140 CM selection committee review and rank CM Firms 5 days Thu 4/1/21 Wed 4/7/21 139

141 CM Selection Committee Meets and ranks/short list firms 0 days Wed 4/7/21 Wed 4/7/21 140

142 Interview CM Firms 2 days Wed 4/28/21 Thu 4/29/21

143 Negotiate and make reccomendation for award 2 days Fri 4/30/21 Mon 5/3/21 142

144 Prequal Subcommittee Recommendation to SBC 1 day Tue 5/4/21 Tue 5/4/21 143

145 Award SD Estimating Purchase Order 1 day Wed 5/5/21 Wed 5/5/21 144

146

147 CM Preconstruction 332 days Thu 5/6/21 Fri 8/12/22

148 CM Schematic Design phase 3.6 mons Thu 5/6/21 Fri 8/13/21 145

149 CM Precon (Thru Mini GMP) 8.25 mons Mon 8/16/21 Fri 4/1/22 148

150 CM Precon (Thru Final GMP) 13 mons Mon 8/16/21 Fri 8/12/22 148

151

152
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Notes:

1. The project site is within zoning
district R-1 "Single-Family
Residence", in which schools are
allowed by-right. A determination to
proceed with the City's "Site Plan
Review" process shall be made
once the site Scope of Work has
been established.

2. Dimensional Controls for R-1:

    Front Yard = 25 FT Min. Setback
    Side Yard = 20 FT Min. Setback
    Rear Yard = 35 FT Min. Setback



January 2014 Budget Statement for Preferred Schematic - Revenue

 3E-1 of 1

As reported on the school district’s most recent three End of Year Pupil and Financial Reports schedule 1, please update to the 3 latest fiscal year periods and report sources of revenue in the fields below.

Regular Day
Special 

Education

C74 
Occupationa

l Day
Adult 

Education
Other 

Programs Un- distributed Total
 Regular 

Day 
 Special 

Education 

 C74 
Occupationa

l Day 
 Adult 

Education  Other Programs 
 Un- 

distributed  Total Regular Day
Special 

Education

C74 
Occupationa

l Day
Adult 

Education
Other 

Programs Un- distributed Total
A. Revenue from Local Sources

Assessments received by Regional Schools -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              -              -              -                    -                      
E&D Fund Appropriations -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              -              -              -                    -                      
Tuition from Individuals 893,244      153,080            -              -              -              -                  1,046,324         908,172      512,521      1,420,693         579,669      115,406      -              -              -              -                    695,075              
Tuition from Other Districts in Comm. -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              108,401      -              -              -              -                    108,401              
Tuition from Districts in Other States -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              -              -              -                    -                      
Previous Year Unexpended Encumbrances (Carry Forward) -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              54,400              54,400                
Transportation Fees -              -                    -              -              -              -                  -                    244,112      -                  -                  -                  -                         -                      244,112            329,799      -              -              -              -              -                    329,799              
Earnings on Investments -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              -              -              -                    -                      
Rental of School Facilities -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              -              86,505              86,505                
Other Revenue -              -                    -              -              -              152,218          152,218            -                  -                  -                  -                  179,834             -                      179,834            -              -              -              -              90                     90                       
Medical Care and Assistance -              481,653            -              -              -              -                  481,653            -                  432,412      -                  -                  -                         -                      432,412            -              436,355      -              -              -              -                    436,355              
Non Revenue Receipts -              -                    -              -              -              -                  -                    -                  -                  -                  -                  -                         -                      -                        -              -              -              -              -              -                    -                      
Total Revenue From Local Sources 893,244      634,733            -              -              -              152,218          1,680,195         1,152,284   944,934      -                  -                  179,834             -                      2,277,051         909,468      660,162      -              -              -              140,995            1,710,625           

B.  Revenue from State Aid -                      
School Aid (Chapter 70) -              -                    -              -              -              19,247,212     19,247,212       -                  -                  -                  -                  -                         19,423,672     19,423,672       -              -              -              -              -              21,156,654       21,156,654         
Mass School Building Authority - Construction Aid -              10,039,323       -              -              -              -                  10,039,323       -                  -                  -                  -                  -                         119,570          119,570            -              -              -              -              -              -                    -                      
Pupil Transportation (Ch. 71, 71A,71B,74) -              -                    -              -              -              78,304            78,304              -                  -                  -                  -                  -                         71,235            71,235              -              -              -              -              -              -                    -                      
Charter Tuition Reimbursements & Charter Facilities Aid -              173,499            -              -              -              62,027            235,526            -                  768             -                  -                  53,722               53,722            108,212            35,598        -              -              56,337              91,935                
Circuit Breaker -              -                    -              -              -              1,673,762       1,673,762         -                  -                  -                  -                  -                         1,854,713       1,854,713         -              -              -              -              -              2,047,392         2,047,392           
Foundation Reserve -              -                    -              -              -              54,326            54,326              -                  -                  -                  -                  -                         -                      -                        -              -              -              -              -              -                    -                      
Total Revenue From State Aid -              10,212,822       -              -              -              21,115,631     31,328,453       -                  768             -                  -                  53,722               21,522,912     21,577,402       -              35,598        -              -              -              23,260,383       23,295,981         

C.  Revenue from Federal Grants -                  -                  -                  -                  -                         -                      
ESE Administered Grants 1,152,059   2,119,676         52,486        -              -              -                  3,324,221         614,330      1,705,674   38,845        -                  -                         249,824          2,608,673         1,344,042   2,495,816   37,627        -              -              570,153            4,447,638           
Direct Federal Grants -              -                    -              -              -              -                  -                    -                        -              -              -              -              -              -                    -                      
Total Revenue Federal Grants 1,152,059   2,119,676         52,486        -              -              -                  3,324,221         614,330      1,705,674   38,845        -                  -                         249,824          2,608,673         1,344,042   2,495,816   37,627        -              -              570,153            4,447,638           

D.  Revenue from State Grants
ESE Administered Grants -              -                    -              -              17,624        -                  17,624              -                  -                  -                  -                  -                         129,291          129,291            -              -              -              -              -              19,100              19,100                
Other State Grants 7,486          -                    -              -              -              -                  7,486                9,271          -                  -                  -                  -                         -                      9,271                -              -              -              -              -              415,855            415,855              
Total Revenue From State Grants 7,486          -                    -              -              17,624        -                  25,110              9,271          -                  -                  -                  -                         129,291          138,562            -              -              -              -              -              434,955            434,955              

E.  Revenue - Revolving & Special Funds
School Lunch Receipts -              -                    -              -              -              1,738,927       1,738,927         -                  -                  -                  -                  -                         2,027,001       2,027,001         -              -              -              -              -              1,637,811         1,637,811           
Athletic Receipts -              -                    -              -              -              153,887          153,887            -                  -                  -                  -                  -                         221,619          221,619            -              -              -              -              -              240,472            240,472              
Tuition Receipts - School Choice 490,450      65,999              15,000        -              -              -                  571,449            542,000      55,307        15,000        -                  -                         -                      612,307            395,900      64,089        15,000        -              -              -                    474,989              
Tuition Receipts - Other -              -                    -              3,565          -              -                  3,565                -                  -                  -                  141,796      -                         -                      141,796            -              -              -              -              -              -                    -                      
Other Local Receipts -              -                    -              262,725      476,131      -                  738,856            -                  -                  -                  414,510      476,539             476,539          1,367,588         747,076      368,098            1,115,174           
Private Grants 7,500          -                    -              63,939        -                  71,439              -                  -                  -                  9,073          -                         -                      9,073                -              -              -              -              -              -                    -                      
Total Revenue Revolving & Special Funds 497,950      65,999              15,000        266,290      540,070      1,892,814       3,278,123         542,000      55,307        15,000        565,379      476,539             2,725,159       4,379,385         395,900      64,089        15,000        -              747,076      2,246,381         3,468,446           

Total Revenue All Sources 2,550,739   13,033,229       67,486        266,290      557,694      23,160,663     39,636,101       2,317,885   2,706,682   53,845        565,379      710,095             24,627,186     30,981,072       2,649,410   3,255,665   52,627        -              747,076      26,652,867       33,357,645         

FY18 End of Year Financial Report FY19End of Year Financial Report FY20End of Year Financial Report













Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 2

2 FINAL DESIGN PROGRAM

	– General & Specific Architectural Characteristics
	– Space Summary
	– Proposed Space Summary
	– Space Summary Comparison
	– Space Summary Comparison Narrative
	– Floor Plans

	– Educational Program Narrative
	– Instructional Technology
	– Functional Relationships & Adjacencies
	– Security & Visual Access Requirements
	– Site Development Requirements
	– Proposed Site Plan
	– Construction Site Logistics
	– Site Diagrams
	– Parking Requirements
	– Future Areas for Expansion

	– Desired Features of the School



Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 2-1

2 FINAL DESIGN PROGRAM

	– General & Specific Architectural Characteristics



AR
CH

IT
EC

TU
RA

L 
CH

AR
AC

TE
RI

ST
IC

S

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 2-1-1 

GENERAL & SPECIFIC ARCHITECTURAL CHARACTERISTICS

The Welch Elementary School is located on the 
northern end of the 19.4 acre site shared with 
O’Connor Park.  The site area allocated to the 
school is compact with clearly defined vehicular 
circulation.  The proposed design maintains 
the current driveway and site roadways but 
pedestrian access will be improved with new 
sidewalks, curb cuts and a raised pedestrian 
crossing table leading from the staff parking lot 
to the main entry.

The site design will reinforce a sense of 
arrival and clearly defined circulation patterns 
for pedestrians, bus and parent drop off. 
Continued separation of vehicular circulation 
paths from play areas   allows the play areas and 
communal spaces in the building to engage the 
landscaped features of the site to the east and 
the adjacency to O’Connor Park.

The renovations and addition to the Welch 
Elementary School, originally built in 1972, will 
maintain the character of the existing building while 
providing much needed repairs and replacement 
of the aging building components and systems.  
The design features interior renovations and 
a single-story addition on the west side of the 
school.

The existing exterior steel window system forms 
the exterior of each classroom.  This system will 
be replaced throughout, with a new design that 
incorporates punched windows in fiber cement 
rainscreen cladding with new, energy efficient 
aluminum curtainwall.

The architecture of the building addition respects 
the existing 1972 building and the surrounding 
woods, wetland and riverfront character by using 
wood-look cladding, natural fiber cement panels, 
a prominent roof line, and a corner window that 
will allow visual connection to the site.

The building addition and reconfiguration of the 
central core area will require reframing of the roof 
over the central bay of the school.  This provides 
an opportunity to create higher volumes at the main 
entrance, adding definition to the front of the building, 
and enhancing the sequence of entry.  Materials 
used at the main entry will be complementary to the 
existing brick and block vernacular of the existing 

building. The overall effect shall be one that is 
aesthetically pleasing and which conveys all the 
best attributes for education and a civic minded 
facility.

The administrative offices and nurse’s suite will 
be relocated from the center of the building 
to the area of the addition and will serve as a 
security checkpoint and welcoming presence 
for visitors entering the school.  This relocation 
and renovations at the center bay of the building 
create space for an enlarged Media Center with 
flexible teaching spaces that support the Digital 
Literacy program and other group instruction 
opportunities.  Other minor interior modifications 
include relocating perimeter multi-fixture toilet 
rooms inboard to create new educational spaces 
that take advantage of exterior windows and 
views, renovations to existing classrooms to 
improve student and teacher storage, and creation 
of dedicated flex space within the classrooms to 
be used for push-in one-on-one instruction or de-
escalation.

The layout of the classroom wings on both the 
first and second floor will remain as is, with 
some reconfiguration of existing support and 
utility spaces to create new, flexible teaching 
spaces for SPED as well as general educational 
use.  The façade design reduces the amount of 
glazed openings in classroom walls, which will help 
with glare and solar gain while maintaining ample 
daylighting to each classroom.  The gym, cafeteria 
and kitchen layouts will also remain as is with new 
flooring and ceiling finishes, new lighting, and 
partial replacement of equipment.  
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Rev. April 2019

Welch SD

Proposed Space Summary- Elementary Schools

Date: 8/13/21 Schematic Design Submittal

William A. Welch Sr. Elementary School

ROOM TYPE
ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area 

totals
ROOM

NFA1
 # OF RMS area totals ROOM

NFA1
 # OF 
RMS

area totals
ROOM

NFA1
 # OF RMS  area totals Comments

20,137  19,604  0  19,604  2 1,504  18 18,100  
(List classrooms of different sizes separately)

Pre-Kindergarten w/ toilet (Age 4, Title 1 funds) 1,003 1 1,003 1,145 1 1,145 0 0 0 1,145 1 1,145 1 1,145 1,200 -                   1,100 SF min - 1,300 SF max

Kindergarten w/ toilet 1,297 2 2,594 1,200 2 2,400 0 0 0 1,200 2 2,400 -2 -2,400 1,200 4 4,800               1,100 SF min - 1,300 SF max; 2 sinks min. req

Kindergarten w/ toilet 1,003 1 1,003 1,145 1 1,145 0 0 0 1,145 1 1,145 1 1,145
General Classrooms - Grade 1 - 5 1,247 2 2,494 950 2 1,900 0 0 0 950 2 1,900 -12 -11,400 950 14 13,300             900 SF min - 1,000 SF max; 2 sinks min. req

General Classrooms - Grade 1 - 5 953 1 953 930 1 930 0 0 0 930 1 930
General Classrooms - Grade 1 - 5 900 3 2,700 900 12 10,800 0 0 0 900 12 10,800 12 10,800
General Classrooms - Grade 1 - 5 919 4 3,676 0 0
General Classrooms - Grade 1 - 5 912 5 4,560 0 0

STE Room- Grade 3-6 0 0 1,080 Refer to STE Guidelines for Additional information
STE Storage 0 120 Refer to STE Guidelines for Additional information

ELL - Push-in / Pull-out services 953 1 953 900 1 900 0 0 0 900 1 900 1 900
ELL - Push-in / Pull-out services shared w/ Trauma Specialist 384 1 384 0 0 0 384 1 384 1 384

Health Classroom Taught in library Taught in library Taught in library

Project Based Learning / Project Areas 0 Include within Classrooms Include within Classrooms

Literacy Professional Center 201 1 201 Include within Media Center Include within Media Center

3,412  3,663  0  3,663  -867  4,530  
(List rooms of different sizes separately)

Self-Contained SPED -3 -2,850 950 3 2,850               900-1,300 SF equal to surrounding classrooms

Self-Contained SPED - toilet -3 -180 60 3 180                  
Trauma Speciaiist 912 1 912 511 1 511 0 0 0 511 1 511 1 511
SPED Intervention / Inclusion 912 1 912 900 1 900 0 0 0 900 1 900 1 900
Math & Reading Specialists 900 1 900 900 1 900 0 0 0 900 1 900 1 900
Speech & Language (SLP) shared w/ Inclusion Specialist 285 1 285 0 0 0 285 1 285 1 285
ETL Office & Conf Room 344 1 344 253 1 253 0 0 0 253 1 253 1 253

OT/PT + Storage Not required Not required Not required

Resource Room / Learning Center Incorporated with Intervention Incorporated with Intervention Incorporated with Intervention -2 -1,000 500 2 1,000               1/2 size Genl. Clrm.

Small Group Room / Reading Incorporated with Intervention 171 1 171 0 0 0 171 1 171 0 -329 500 1 500                  1/2 size Genl. Clrm.

Small Group Room Incorporated with Intervention 164 1 164 0 0 0 164 1 164 1 164
Small Group Room Incorporated with Intervention 130 1 130 0 0 0 130 1 130 1 130
Break Out Rooms
Calming / De-escalation Space 64 1 64 0 0 0 64 1 64 1 64

Adjustment Counselor 344 1 344 285 1 285 0 0 0 285 1 285 1 285
BCBA Specialist Itinerant Itinerant Itinerant
Psychologist Itinerant Itinerant Itinerant
Social Worker / Therapist Itinerant Itinerant Itinerant

912  900  0  900  -1,675  2,575  
Art Classroom - 25 seats 912 1 912 900 1 900 0 0 0 900 1 900 0 -100 1,000 1 1,000               assumed schedule 2 times / week / student

Art Workroom w/ Storage & kiln -1 -150 150 1 150                  
Music Classroom / Large Group - 25-50 seats (w/ art) shared w/ Art -1 -1,200 1,200 1 1,200               assumed schedule 2 times / week / student

Music Practice / Ensemble -3 -225 75 3 225                  

4,603  4,549  0  4,549  -1,751  6,300  Excess PE  Spaces Policy
Gymnasium 4,338 1 4,338 4,382 1 4,382 0 0 0 4,382 1 4,382 0 -1,618 6,000 1 6,000               6000 SF Min. Size

Gym Storeroom 265 1 265 148 1 148 0 0 0 148 1 148 0 -2 150 1 150                  
Gym Storeroom 19 1 19 0 0 0 19 1 19 1 19
Health Instructor's Office w/ Shower & Toilet Office included above -1 -150 150 1 150                  

1,206  1,950  0  1,950  -475  2,425  
Media Center / Reading Room 1,206 1 1,206 1,950 1 1,950 0 0 0 1,950 1 1,950 0 -475 2,425 1 2,425               

MEDIA CENTER

shared w/ Art

Office included above

PROPOSED

Existing Conditions Existing to Remain/Renovated New Total

Include within Media Center & 
Classrooms

Office included above

MSBA Guidelines
(refer to MSBA Educational Program & Space Standard Guidelines)

CORE ACADEMIC SPACES

SPECIAL EDUCATION

ART & MUSIC

HEALTH & PHYSICAL EDUCATION

Difference to MSBA 
Guidelines

Include within Media Center & 
Classrooms

shared w/ Art
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Welch SD

Proposed Space Summary- Elementary Schools

Date: 8/13/21 Schematic Design Submittal

William A. Welch Sr. Elementary School

ROOM TYPE
ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area 

totals
ROOM

NFA1
 # OF RMS area totals ROOM

NFA1
 # OF 
RMS

area totals
ROOM

NFA1
 # OF RMS  area totals Comments

PROPOSED

Existing Conditions Existing to Remain/Renovated New Total
MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)
Difference to MSBA 

Guidelines

6,144  6,033  0  6,033  -112  6,145  
Cafeteria / Dining 3,072 1 3,072 3,119 1 3,119 0 0 0 3,119 1 3,119 0 194 2,925 1 2,925               2 seatings - 15SF per seat

Stage 519 1 519 519 1 519 0 0 0 519 1 519 0 -481 1,000 1 1,000               
Chair / Table / Equipment Storage 0 0 0 80 1 80 0 0 0 80 1 80 0 -250 330 1 330                  
Kitchen 2,553 1 2,553 2,315 1 2,315 0 0 0 2,315 1 2,315 0 625 1,690 1 1,690               1600 SF for first 300 + 1 SF/student Add'l

Staff Lunch Room shared w/ Staff Work Room -1 -200 200 1 200                  20 SF/Occupant

345  582  0  582  72  510  
Medical Suite Toilet 29 1 29 64 1 64 0 0 0 64 1 64 0 4 60 1 60                    
Nurses' Office / Waiting Room 316 1 316 518 1 518 0 0 0 518 1 518 0 268 250 1 250                  
Examination Room / Resting included above included above included above -2 100 2 200                  

1,232  1,465  312  1,777  -328  2,105  
General Office / Waiting Room / Toilet 292 1 292 136 1 136 170 0 170 306 1 306 0 -39 345 1 345                  
Teachers' Mail and Time Room included above 265 1 265 0 0 0 265 1 265 0 165 100 1 100                  
Duplicating Room included above -1 -150 150 1 150                  
Records Room included above -1 -110 110 1 110                  
Principal's Office w/ Conference Area 298 1 298 108 1 108 142 0 142 250 1 250 0 -125 375 1 375                  
Principal's Secretary / Waiting 0 0 0 0 0 0 0 0 0 0 0 0 -1 -125 125 1 125                  
Assistant Principal's Office 0 0 0 0 0 0 0 0 0 0 0 0 0 0 120 0 -                   
Supervisory / Spare Office 0 0 0 0 0 0 0 0 0 0 0 0 -1 -120 120 1 120                  
Conference Room 0 0 0 212 1 212 0 0 0 212 1 212 0 -38 250 1 250                  
Guidance Office 321 1 321 285 1 285 0 0 0 285 1 285 0 135 150 1 150                  
Guidance Storeroom 22 1 22 0 0 0 22 1 22 0 -13 35 1 35                    
Teachers' Work Room (shared w/ staff lunch room) 321 1 321 437 1 437 0 0 0 437 1 437 0 92 345 1 345                  

1,659  1,688  0  1,688  -302  1,990  
Custodian's Office 137 1 137 146 1 146 0 0 0 146 1 146 0 -4 150 1 150                  
Custodian's Workshop 0 0 0 0 0 0 0 0 0 0 0 0 -1 -375 375 1 375                  
Custodian's Storage 139 1 139 79 1 79 0 0 0 79 1 79 0 -296 375 1 375                  
Custodian's Storage 139 1 139 120 1 120 0 0 0 120 1 120 1 120
Recycling Room / Trash 330 1 330 332 1 332 0 0 0 332 1 332 0 -68 400 1 400                  
Receiving and General Supply included above -1 -230 230 1 230                  
Storeroom 289 1 289 551 1 551 0 0 0 551 1 551 0 291 260 1 260                  
Storeroom 295 1 295 140 1 140 0 0 0 140 1 140
Storeroom 149 1 149 80 1 80 0 0 0 80 1 80
Storeroom outside access 128 1 128 128 1 128 0 0 0 128 1 128
Network / Telecom Room 53 1 53 112 1 112 0 0 0 112 1 112 0 -88 200 1 200                  

0  0  0  0  0  0  
Other (specify) 0 0

Total Building Net Floor Area (NFA) 39,650  40,434  312  40,746  -3,934  44,680             

Proposed Student Capacity / Enrollment 390 Enter grade enrollments below
195 Lower Elementary; Grades K-2
195 Upper Elementary; Grades 3-6

18,950  % of GFA 18,166  % of GFA 113  % of GFA 18,279  
Other Occupied Rooms (list separately) 0% 0% 0% Non-Programmed space areas are

0% 0% 0% required to be included in the
0% 0% 0% following submittals:
0% 0% 0% Schematic Design Submittal

Unoccupied MEP/FP Spaces 1.56% 917 2% 1,212 0% 2% 1,212 Design Development Submittal
Unoccupied Closets, Supply Rooms & Storage Rooms 0.77% 452 0% 157 0% 0% 157 60% Construction Documents
Toilet Rooms 3.01% 1,765 2% 1,428 0% 2% 1,428 90% Construction Documents
Circulation (corridors, stairs, ramps & elevators) 16% 9,343 19% 80 18% 10,372 Final Construction Documents
Remaining3 15,816 10% 6,026 8% 33 9% 5,110

Total Building Gross Floor Area (GFA)2 58,600 58,600 425 59,025 -7,080 66,105             

DINING & FOOD SERVICE

MEDICAL

ADMINISTRATION & GUIDANCE

CUSTODIAL & MAINTENANCE

OTHER

NON-PROGRAMMED SPACES

shared w/ Staff Work Room

included above

included above

included above

included above

shared w/ Staff Work Room

included above included above
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Welch SD

Proposed Space Summary- Elementary Schools

Date: 8/13/21 Schematic Design Submittal

William A. Welch Sr. Elementary School

ROOM TYPE
ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area 

totals
ROOM

NFA1
 # OF RMS area totals ROOM

NFA1
 # OF 
RMS

area totals
ROOM

NFA1
 # OF RMS  area totals Comments

PROPOSED

Existing Conditions Existing to Remain/Renovated New Total
MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)
Difference to MSBA 

Guidelines

Grossing factor (GFA/NFA) 1.48  1.45  1.36  1.45  1.48  
 

1 Individual Room Net Floor Area (NFA) Includes the net square footage measured from the inside face of the perimeter walls and includes all specific spaces assigned to a particular program area including such spaces as non-communal toilets and storage rooms.

2 Total Building Gross Floor Area (GFA) Includes the entire building gross square footage measured from the outside face of exterior walls

3 Remaining Includes exterior walls, interior partitions, chases, and other areas not listed above.  Do not calculate this area, it is assumed to equal the difference between the Total Building Gross Floor Area and area not accounted for above.

Architect Certification

Name of Architect Firm: DiNisco Design, Inc.

Name of Principal Architect: Vivian Low

Signature of Principal Architect:

Date:

I hereby certify that all of the information provided in this "Proposed Space Summary"  is true, complete and accurate and, except as agreed to in writing by the Massachusetts School Building Authority, in accordance with the guidelines, rules, regulations and policies of the Massachusetts School 
Building Authority to the best of my knowledge and belief.  A true statement, made under the penalties of perjury.

31-Aug-21

d.dinisco
VL
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Rev. April 2019

Welch Variation

William A. Welch Sr. Elementary School

ROOM TYPE
ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals Comments

20,137  20,209  19,604  -605  
(List classrooms of different sizes separately)
Pre-Kindergarten w/ toilet (Age 4, Title 1 funds) 1,003 1 1,003 1,185 1 1,185 1,145 1 1,145 -40 0 -40
Kindergarten w/ toilet 1,297 2 2,594 1,247 2 2,494 1,200 2 2,400 -47 0 -94
Kindergarten w/ toilet 1,003 1 1,003 1,185 1 1,185 1,145 1 1,145 -40 0 -40
General Classrooms - Grade 1 - 5 1,247 2 2,494 1,003 2 2,006 950 2 1,900 -53 0 -106
General Classrooms - Grade 1 - 5 953 1 953 1,003 1 1,003 930 1 930 -73 0 -73
General Classrooms - Grade 1 - 5 900 3 2,700 900 4 3,600 900 12 10,800 0 8 7200
General Classrooms - Grade 1 - 5 919 4 3,676 919 4 3,676 0 0 0 -919 -4 -3676
General Classrooms - Grade 1 - 5 912 5 4,560 912 4 3,648 0 0 0 -912 -4 -3648

STE Room- Grade 3-6
STE Storage

ELL - Push-in / Pull-out services 953 1 953 912 1 912 900 1 900 -12 0 -12 See comment at General Classrooms.
ELL - Push-in / Pull-out services 0 0 0 300 1 300 384 1 384 84 0 84 Refinements to design based on existing building conditions.

Health Classroom

Project Based Learning / Project Areas

Literacy Professional Center 201 1 201 200 1 200 -200 -1 -200

3,412  3,164  3,663  499  
(List rooms of different sizes separately)

Self-Contained SPED
Self-Contained SPED - toilet
Trauma Specialist 912 1 912 550 1 550 511 1 511 -39 0 -39 Revisions based on programming.
SPED Intervention Specialist (shared w/ Math & Read) 912 1 912 912 1 912 900 1 900 -12 0 -12 See comment at General Classrooms.
SPED Inclusion Specialists 900 1 900 912 1 912 900 1 900 -12 0 -12 See comment at General Classrooms.
SLP shared w/ Inclusion Specialist 240 1 240 285 1 285 45 0 45 Refinements to design based on existing building conditions.
ETL Office & Conf Room 344 1 344 300 1 300 253 1 253 -47 0 -47 Refinements to design based on existing building conditions.

OT/PT + Storage

Resource Room / Learning Center
Small Group Room / Reading 171 1 171 171 1 171

164 1 164 164 1 164
130 1 130 130 1 130

Break Out Rooms
Calming / De-escalation Spaces Include within Classrooms Include within Classrooms 64 1 64 64 1 64

Adjustment Counselor 344 1 344 250 1 250 285 1 285 35 0 35 Refinements to design based on existing building conditions.
BCBA Specialist Itinerant Itinerant Itinerant Itinerant
Psychologist Itinerant Itinerant Itinerant Itinerant
Social Worker / Therapist Itinerant Itinerant Itinerant Itinerant

912  912  900  -12  
Art Classroom - 25 seats 912 1 912 912 1 912 900 1 900 -12 0 -12 See comment at General Classrooms.
Art Workroom w/ Storage & kiln
Music Classroom / Large Group - 25-50 seats (w/ art)
Music Practice / Ensemble 

CORE ACADEMIC SPACES

Schematic Design Submission

Proposed Space Summary - Elementary Schools

PROPOSED

PDP Submission after Review Comments PSR Submission Variation

Refinements made at Kindergarten & Pre-K to accommodate MEP 
systems and preserve existing interior partitions where possible.

Taught in library

Include within Media Center & Classrooms Include within Media Center & Classrooms Include within Media Center & ClassroomsInclude within Media Center & Classrooms

Development of the renovated building envelope increased exterior 
wall thickness by +/-8" along the window wall in each exterior room, 
typical throughout building.

Taught in library Taught in libraryTaught in library

Include within Classrooms Include within Classrooms Include within Classrooms

SPECIAL EDUCATION

Not required Not required Not required

Include within Classrooms

Not required

Include within Media Center

Incorporated with Intervention Incorporated with Intervention Incorporated with Intervention
Incorporated with Intervention Incorporated with Intervention

Incorporated with Intervention

ART & MUSIC

shared w/ Art shared w/ Art shared w/ Artshared w/ Art

Functionality incorporated into Media Center, NFA re-allocated to 
SPED Small Group Room(s).

Revisions to make all renovated General Classrooms more similar in 
NFA and incorporate Literacy Professional Center into Media Center. 
Resulting NFA re-allocated to SPED Small Group Rooms and 
dedicated De-Escalation space adjacent to Trauma Specialist.



Rev. April 2019

Welch Variation

William A. Welch Sr. Elementary School

ROOM TYPE
ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals Comments

Schematic Design Submission

Proposed Space Summary - Elementary Schools

PROPOSED

PDP Submission after Review Comments PSR Submission Variation

4,603  4,563  4,549  -14  
Gymnasium 4,338 1 4,338 4,338 1 4,338 4,382 1 4,382 44 0 44 Refinements to design based on existing building conditions.
Gym Storeroom 265 1 265 225 1 225 148 1 148 -77 0 -77 Refinements to design based on existing building conditions.
Gym Storeroom 19 1 19 19 1 19 Refinements to design based on existing building conditions.
Health Instructor's Office w/ Shower & Toilet

1,206  2,000  1,950  -50  
Media Center / Reading Room 1,206 1 1,206 2,000 1 2,000 1,950 1 1,950 -50 0 -50 Refinements to design based on existing building conditions.

6,144  6,144  6,033  -111  
Cafeteria / Dining 3,072 1 3,072 3,072 1 3,072 3,119 1 3,119 47 0 47 Refinements to design based on existing building conditions.
Stage 519 1 519 519 1 519 519 1 519 0 0 0
Chair / Table / Equipment Storage 0 0 0 0 0 0 80 1 80 80 1 80 Refinements to design based on existing building conditions.

Kitchen 2,553 1 2,553 2,553 1 2,553 2,315 1 2,315 -238 0 -238 Re-allocated space to dedicated room for Kitchen MEP equipment.
Staff Lunch Room

345  610  582  -28  
Medical Suite Toilet 29 1 29 90 1 90 64 1 64 -26 0 -26 Revisions based on programming, changing table not required.
Nurses' Office / Waiting Room 316 1 316 205 1 205 518 1 518 313 0 313
Examination Room / Resting 315 1 315 -315 -1 -315

1,232  1,790  1,777  -13  
General Office / Waiting Room / Toilet 292 1 292 630 1 630 306 1 306 -324 0 -324
Teachers' Mail and Time Room 265 1 265 265 1 265
Duplicating Room
Records Room
Principal's Office w/ Conference Area 298 1 298 220 1 220 250 1 250 30 0 30 Increase in NFA based on a programming, final layout
Principal's Secretary / Waiting
Assistant Principal's Office
Supervisory / Spare Office
Conference Room 0 0 0 210 1 210 212 1 212 2 0 2 Increase in NFA based on a programming, final layout
Guidance Office 321 1 321 250 1 250 285 1 285 35 0 35 Refinements to design based on existing building conditions.
Guidance Storeroom 22 1 22 22 1 22 Refinements to design based on existing building conditions.
Teachers' Work Room (shared w/ staff lunch room) 321 1 321 480 1 480 437 1 437 -43 0 -43 Refinements to design based on existing building conditions.

1,520  1,511  1,688  177  
Custodian's Office 137 1 137 137 1 137 146 1 146 9 0 9 Relocated within existing building.
Custodian's Workshop 0 0 0 0 0 0 0 0 0 0 0 0
Custodian's Storage 139 1 139 79 2 158 79 1 79 0 -1 -79 Re-allocated 1 of 2 identical storage rooms.

0 0 0 0 0 0 120 1 120 120 1 120 Refinements to design based on existing building conditions.
Recycling Room / Trash 330 1 330 330 1 330 332 1 332 2 0 2
Receiving and General Supply
Storeroom 289 1 289 230 1 230 551 1 551 321 0 321 Refinements to design based on existing building conditions.
Storeroom 295 1 295 378 1 378 140 1 140 -238 0 -238 Refinements to design based on existing building conditions.
Storeroom 149 1 149 0 0 0 80 1 80 80 1 80 Refinements to design based on existing building conditions.
Storeroom outside access 128 1 128 128 1 128 128 1 128 0 0 0
Network / Telecom Room 53 1 53 150 1 150 112 1 112 -38 0 -38 Right-sized based on footprint of proposed equipment.

0  0  0  0  
Other (specify)

Total Building Net Floor Area (NFA) 39,511  40,903  40,746  -157  

included above

HEALTH & PHYSICAL EDUCATION

OTHER

MEDICAL

included above

ADMINISTRATION & GUIDANCE

CUSTODIAL & MAINTENANCE

included above

included above

MEDIA CENTER

DINING & FOOD SERVICE

shared w/ Staff Work Room shared w/ Staff Work Room shared w/ Staff Work Roomshared w/ Staff Work Room

included above

Revisions based on programming. Two smaller spaces based on 
desired circulation and adjacencies.

Office included above Office included above Office included aboveOffice included above

included above

included above included above included above

included above

Revisions based on programming. One larger room preferred in lieu 
of a dedicated office.

included aboveincluded above
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Welch Variation

William A. Welch Sr. Elementary School

ROOM TYPE
ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals

ROOM

NFA1
 # OF RMS area totals Comments

Schematic Design Submission

Proposed Space Summary - Elementary Schools

PROPOSED

PDP Submission after Review Comments PSR Submission Variation

Proposed Student Capacity / Enrollment 390 390 390 0

% of GFA 19,089  % of GFA 17,997  % of GFA 18,279  % of GFA 282  
Other Occupied Rooms (list separately)

Unoccupied MEP/FP Spaces 2% 917 2% 1,228 2% 1,213 -15 Refinements to design based on existing building conditions.
Unoccupied Closets, Supply Rooms & Storage Rooms 1% 452 1% 480 0% 134 -346 Refinements to design based on existing building conditions.
Toilet Rooms 3% 1,765 2% 1,216 2% 1,423 207 Refinements to design based on programming.
Circulation (corridors, stairs, ramps & elevators) 18% 10,372 16% 9,621 16% 9,336 -285 Refinements to design based on existing building conditions.
Remaining3 10% 5,583 9% 5,452 10% 6,173 721 See comment at General Classrooms.

Total Building Gross Floor Area (GFA)2 58,600 58,900 59,025 125

Proposed addition increased by 125 GSF to accommodate final layout 
of proposed administration/lobby area and front vestibule clear depth 
requested by emergency services / first responders.

Grossing factor (GFA/NFA) 1.48  1.44  1.45  0.01
 

NON-PROGRAMMED SPACES
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SPACE SUMMARY COMPARISON NARRATIVE
The attached Space Summary dated 31 August 2021 is 
slightly different than the Space Summary submitted with 
the Preferred Schematic Report (PSR) dated 02 February 
2021. The overall Program (NFA) has increased by 1,392 
NFA for a total of 40,903 NFA. The Gross Building Area 
has increased by 125 GSF for a total of 59,025 GSF. A 
Space Summary comparison worksheet has also been 
developed and is attached hereto. The differences are 
slight and are defined below:

 Previous Current  
Room Type  Space Summary Space Summary Difference
Core Academic 20,209 NFA 19,604 NFA -605 NFA
Rationale
There is no change to the program, however, refinements were made at Kindergarten & Pre-K to accommodate MEP 
systems and preserve existing interior partitions where possible. In addition, development of the renovated building 
envelope increased exterior wall thickness by +/-8” along the window wall in each exterior room, typical throughout 
building.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Special Ed 3,164 NFA 3,663 NFA +499 NFA
Rationale
There is no change to the program, however, revisions were made to make all renovated General Classrooms more 
similar in NFA and to incorporate Literacy Professional Center into Media Center. Resulting NFA re-allocated to three 
new SPED Small Group Rooms and dedicated De-Escalation space adjacent to Trauma Specialist.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Art & Music 912 NFA 900 NFA -12 NFA
Rationale
Development of the renovated building envelope increased exterior wall thickness by +/-8” along the window wall in 
each exterior room, typical throughout building.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Health & PE 4,603 NFA 4,549 NFA 0 NFA
Rationale
Refinements to design based on existing building conditions.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Media Center 2,000 NFA 1,950 NFA +794 NFA
Rationale
Refinements to design based on existing building conditions.

 Previous  Current  
Room Type  Space Summary Space Summary Difference
Dining 6,144 NFA 6,033 NFA -111 NFA
Rationale
Refinements to design based on existing building conditions as well as re-allocated to dedicated room for Kitchen MEP 
equipment.
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 Previous Current  
Room Type  Space Summary Space Summary Difference
Medical 610 NFA 582 NFA -28 NFA
Rationale
Revisions based on programming, changing table not required in the Toilet. In addition, revisions based on programming. 
One larger room preferred in lieu of a dedicated office.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Admin & Guidance 1,790 NFA 1,777 NFA -13 NFA
Rationale
Revisions based on programming. Two smaller spaces based on desired circulation and adjacencies for General Office 
and Teacher’s Mail and Duplicating Rooms. In addition, refinements to design based on existing building conditions.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Custodial 1,511 NFA 1,688 NFA +177 NFA
Rationale
Revisions and refinements to design based on existing building conditions.

 Previous Current  
Room Type  Space Summary Space Summary Difference
Other 0 NFA 0 NFA 0 NFA
Rationale
No change.
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EDUCATIONAL PROGRAM NARRATIVE

OVERVIEW
The William A. Welch Sr. Elementary School is one 
of eight elementary schools in the Peabody Public 
Schools District. It is located on a 19.4-acre parcel 
shared with O’Conner Park in a dense residential 
neighborhood to the North and East. To the South 
and West is open space consisting of the Marrs 
Park, Peabody Meadows Gold Course, wetlands, 
and Strongwater Brook Originally constructed in 
1972, the building is the same 2-story structure as 

when the school first opened with no additions or 
significant upgrades or renovations. The total, gross 
floor area of the building approximately 58,600 
square feet.  

The school serves kindergarten through 5th grade 
with one Pre-Kindergarten classroom utilizing Title 1 
funds therefore there is no cost to families. 

PROGRAM DEFICIENCIES
Peabody Public Schools prepares students to be 
life-long learners and critical thinkers who meet the 
challenges of citizenship in an event changing world. 
Peabody schools inspire, empower, and challenge 
our students to pursue excellence in reaching their 
potential. 

The overall size and spaces in the existing facility are 
sufficient for the agreed upon enrollment. There are 
a few areas that would benefit from larger spaces 
however the overall program can be supported in 
the existing facility.

The existing facility’s classroom sizes meet today’s 
standards for Kindergarten and general classrooms. 
There are bathrooms within the Pre-Kindergarten 
and Kindergarten classrooms although they will 
need to be updated to accommodate code.

The full-size kitchen and cafeteria support the 
enrollment with three seatings. The gymnasium, 
although not at today’s standards, is sufficient for 
one class at a time which is what is scheduled 
based upon the enrollment of 390 students. 

Inclusion is a core belief and practice in the Peabody 
Public Schools. This educational model challenges 
schools to meet the needs of all students by 
educating learners with disabilities alongside their 
non-disabled peers.  The environment necessary 
to nurture and foster inclusion is built upon a 
shared belief system between general and special 
education, and a willingness to merge the talents 
and resources of teachers. An inclusive education 

helps prepare students with disabilities for an 
integrated adult life and builds understanding 
and acceptance within the broader community. 
Therefore, small group instruction areas within the 
classrooms are preferred over pull out spaces for 
special education instruction. The classroom sizes 
are sufficient to accommodate multiple small groups 
simultaneously.

Currently, there is no dedicated space for students 
requiring time to de-escalate, reflect on their own 
behavior, and develop more appropriate coping 
mechanisms. Based upon the programs and 
students at the Welch School, ideally a small 
area within the general classroom would be most 
appropriate for a calming area.

Special Education specialists share large spaces 
(approximately 900 SF) which support the model 
of Professional Learning Communities. This space 
allows for teacher planning and consultation.  The 
professionals working in the same space promote 
collaboration and professional development 
opportunities for the full faculty.  

As the specialists provide most of their services 
within the general classroom, these spaces are also 
to be utilized for academic intervention services for 
pull-out instruction as needed. It would be ideal to 
enhance the spaces through flexible arrangements 
allowing for privacy and/or pull-out services when 
required.
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SOLUTION
A thorough review of the existing programs and 
space needs compared to the existing available 
spaces and MSBA Space Summary guidelines has 
been conducted. 

After a thoughtful and thorough review of the code 
upgrade options and renovation options as well as 
renovation/addition and new construction options 

for comparison purposes, the District believes a 
renovation with a modest 425 SF addition (is the 
best solution to address the educational program 
priorities. The updated school will have the 
appropriate spaces in line with MSBA square foot 
guidelines with a few modifications.

EDUCATIONAL PROGRAM GOALS

TEACHING METHODOLOGY AND STRUCTURE (E.G., ACADEMIES, DEPARTMENTS, HOUSES, 
TEAMS, ETC.)
Welch Elementary School engages in professional 
learning communities (PLC).  The school is organized   
in six teams kindergarten through grade five. These 
teams are comprised of general education, special 
education, literacy, math, and ELL teachers. They 
conduct the data cycle as a collaborative team to 
improve learning for all students in the grade level. 
The weekly 60 minute PLC blocks and 30 minute 
grade level blocks support their ability to collaborate 
within the school day.

The teachers implement the Massachusetts 

Curriculum Frameworks and the rigorous curriculum 
and assessment expectations set forth by the 
Peabody Public Schools. The curriculum is fully 
aligned with the current frameworks, ensure a full 
vertical articulation in all areas, and to fully integrate 
SEL competencies within the content areas. The 
educational program outlined herein contains 
curriculum and will be incorporated into the updated 
building. Below is an overview of the general 
elementary curriculum, methods and assessments 
used by teachers:

TEACHER PLANNING AND ROOM ASSIGNMENT POLICIES
Below is a description of the ideal planning and 
room assignment policies as well as how the Welch 
Elementary School is currently organized:

The current and ideal grade level classroom formation 
would neighbor one another to offer close proximity 
for collaboration, communication and flexible 
grouping. Other core academic spaces or “specials” 
such as art, music, STE, and library would ideally 
be within close proximity to the general classrooms 
to provide ease of transition from space to space 
as well as limit the transition time between classes 
to maximize the time spent in the classrooms. The 
simple layout of the existing building lends itself 
to this organization with grade level classrooms 
grouped together and minimal transition time from 
the classroom to specials.

Other core spaces such as the gymnasium and 
cafeteria are also easily accessible on the first floor 
with easy access to the outdoors for recess before 
or after lunch and PE classes.

Much of the support services (EL, literacy, math and 
special education) instruction at the existing school 
occur within the general education classrooms by 
design for push in instruction, however some small 
group instruction takes place separately outside 
the classrooms. Spaces for small group instruction 
would be beneficial. These spaces should be easily 
accessible from the general classrooms as described 
in the Teaching Methodology and Structure section 
above.

In the renovated facility the many of the same spatial 
relationships and adjacencies will remain as they are 
currently configured.
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• Grade Pre-K, K–3 classrooms are located on 
the first floor of the school. They are clustered 
together by grade level to offer close proximity 
for collaboration, communication and flexible 
grouping. The Pre-K and Kindergarten 
classrooms have bathrooms connected to 
the classrooms. Gang bathrooms are in the 
general vicinity to the other classrooms. Grades 
four and five are located on the second floor 
and are also clustered together to offer close 
proximity for collaboration, communication, and 
flexible grouping. The gym and cafetorium have 
dedicated spaces located on the first floor. The 
library is centralized on the first floor. Art and 
music share a dedicated space.

• Speech & language (SLP) services require 
a dedicated space to allow for the SLP to 
provide services within the space in a quiet and 
focused setting.

• The ETL as a dedicated office / conference 
room located on the second floor.

• Most of the special education instruction 
occurs within the regular education 
classrooms. The integrated program provides 
the following services as deemed necessary by 
each individual student’s IEP: Direct instruction 
occurs in a separate or in a general education 
setting.  As established by the IEP, support 
is given in the general education setting, with 
a continuum of services from fully included 
to direct instruction in a separate setting. 
Currently, there are two large spaces shared 
with other specialists (SLP, math and reading 
specialists) which are available for pullout 
instruction. These large spaces are sufficient 
as the specialists provide most of their services 
within the classroom, allowing for groups of 
children who benefit from minimal distractions 
to learn effectively.

• Trauma: many students that attend the Welch 
Elementary School have experienced trauma 
as a result of immigration or social economic 
status. Therefore, the Welch has hired an 
additional School Adjustment Counselor (SAC) 
that specializes in trauma sensitive services. 
This additional SAC utilizes a PBIS (Positive 
Behavioral Interventions and Supports) model 
which is available to all students that attend the 
Welch Elementary School.

• Evaluation Team Leader (ETL) leads special 
education team meetings, supervises special 
education staff and organizes all mandated 
documentation associated with special 
education services. They require conference 
space for Team Meetings of staff and parents 
in a confidential location near the SPED 
Leadership Team. In addition, they will require 
dedicated office space. 

• Psychologists are employed by the Peabody 
Public Schools to evaluate students. There 
is not a dedicated psychologist at the Welch 
Elementary School. The psychologist is itinerant 
and works at the school approximately one day 
a week. They share a space with other related 
service providers (social worker / therapist) 
who are also itinerant and visit the school 
approximately one day per week.

• Licensed School Adjustment Counselors 
are allocated to schools based on current 
student enrollment. The Welch School has 
one Licensed School Adjustment Counselor to 
provide a continuum of services ranging from 
case management, small-group counseling, 
and individualized therapy. They will have a 
dedicated office and conference area in the 
updated school.

• Social Workers work diligently to reach out to 
the families within the District. A Social Worker 
assigned to the Welch School is also itinerant 
and attends the school approximately one day 
per week. The Social Worker provides support 
and access to “wrap-around” services to 
students and families.

• The Welch school has a large ELL population, 
however the goal is to provide these services 
within the general classroom. Pull out services 
are provided for “new comers” and those 
students requiring additional services. There are 
two dedicated spaces for this instruction. 

UP UP

WOMEN



ED
UC

AT
IO

NA
L 

PR
OG

RA
M

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 2-3-4 

• There is one shared space for the Reading 
Specialist and Math Specialist. This space 
allows for teacher planning and consultation. 
The professionals working in the same space 
promote collaboration and professional 
development opportunities for the full faculty. 
These specialists also require small group 
instructional space to service the students 
outside the classroom. Based upon the 
inclusionary model, these specialists provide 
most of their services within the general 
classroom and the breakout rooms adjacent 
to the classrooms, therefore this large space is 
sufficient for small group instruction as needed.

• Currently, there is no dedicated space for 
students requiring time to de-escalate, reflect 
on their own behavior, and develop more 
appropriate coping mechanisms. Based 
upon the programs and students at the 
Welch School, a small area within the general 
classroom has been added for a calming 
area. When this space is not in use for a 
calming area, it may also be used for individual 
instruction within the classroom. 

• Art —Art shares a classroom with Music. This 
arrangement works sufficiently, based upon the 

enrollment, and as such it shall continue with 
the updated facility.

• Music —Music shares a classroom with Art. 
This arrangement works sufficiently, based 
upon the enrollment, and as such it shall 
continue with the updated facility.

• Science / Technology / Engineering (STE) is 
currently not offered but it is the District’s goal 
to provide this as a “special” in the students’ 
curriculum going forward. The focus of this 
program will be digital literacy. A flexible area 
within the library will be appropriate for this 
program.

• Title 1 Pre-Kindergarten — The Welch 
Elementary School participates in the 
Massachusetts DESE Title 1 program. 
A dedicated space for the “age 4” Pre-
Kindergarten program currently exists and will 
continue with the updated facility. This program 
is provided for typically developing students 
which is paid for by Title 1 funds. There are 
morning and afternoon sessions serving 15 
students in each session.

There are no district-wide special education 
programs housed at the Welch School.

FLEXIBLE GROUPING
Regular education teachers engage in flexible 
grouping methods to meet the instructional 
needs of their students and as determined by 
the professional learning communities. Grouping 
and regrouping methods take place weekly within 
classrooms and among grade level classrooms. 
Regular education, special education and EL 
teachers collaborate seamlessly to provide tier one 
(general curriculum), tier two (strategic intervention) 
and tier three (intensive intervention) in the inclusive 
environment. Pull out instruction is provided for 
students who require it, based on their personalized 
instructional needs within tier two and tier three 
programming. There is shared responsibility among 

the faculty for all students’ success. Grade level 
classrooms are organized within common hallways 
and adjacent locations. Close proximity is critical 
in order to achieve the requisite communication 
and collaboration for flexible grouping methods in 
a grade level PLC team. The current architectural 
aspects of the Welch School allow for the necessary 
adjacencies for small group instruction or “pull out” 
services.

The updated facility will have three spaces adjacent 
to the core classrooms for individual and small group 
instruction.  These spaces will serve all students 
who would benefit from this type of instruction.

ACADEMIC SUPPORT / STUDENT SUPPORT SERVICES
General education teachers engage in flexible 
grouping methods to meet the instructional needs 
of their students and as determined by the data and 
professional learning communities. Grouping and 
regrouping methods take place frequently within 
classrooms and across grade level classrooms. 

Regular education, special education, literacy, math, 
and EL teachers collaborate seamlessly to provide 
tier one (general curriculum), tier two (strategic 
intervention) and tier three (intensive intervention) in 
the inclusive environment.
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Where possible, grade level classrooms are 
organized within common hallways and adjacent 
locations. Close proximity is critical in order to achieve 
the requisite communication and collaboration for 
flexible grouping methods in a grade level PLC team.

Current and future pull-out instruction is provided 
for students who require it, based on their 
personalized instructional needs within Tier II and 
Tier III programming, however the goal is to provide 
in class instruction as much as possible. There 
is shared responsibility among the faculty for all 
students’ success. Students meet with literacy, EL, 
special education, speech and language, trauma 
specialists, counselors and social workers in small 
spaces that are often used by multiple providers. 
Some of the interventions currently offered are 
Leveled Literacy Interventions, the Renaissance 
Platform, ST Math, Title I support. The programs will 

continue to be offered in the updated school.

In addition to classroom instruction, school 
counselors and social workers provide small group 
and individual sessions. These staff are itinerant and 
will be able to share spaces with specialists that 
spend most of their days in the classrooms.

The current architectural features of the school 
enable the necessary adjacencies to ensure team 
proximity of general education classrooms. The 
simple layout provides close proximity for literacy, 
EL, special education and counselor / social worker 
services to balance instructional time and distance 
to teaching spaces. In some cases, they are in 
large, shared spaces. In an updated school flexible 
furniture and layouts within the existing spaces will 
allow for shared resources while providing privacy 
for staff.

TEACHER PLANNING
The current and ideal grade level classroom 
formation would neighbor one another to offer close 
proximity for collaboration, communication and 
flexible grouping. Other core academic spaces or 
“specials” such as art, music, STE, and library are 
within close proximity to the general classrooms 
to provide ease of transition from space to space 
as well as limit the transition time between classes 
to maximize the time spent in the classrooms. The 
simple layout of the existing building lends itself 
to this organization with grade level classrooms 
grouped together and minimal transition time from 
the classroom to specials.

Other core spaces such as the gymnasium and 
cafeteria are also easily accessible on the first floor 
with easy access to the outdoors for recess before 
or after lunch and PE classes.

Much of the support services (EL, literacy, math and 
special education) instruction at the existing school 
occur within the general education classrooms by 
design for push in instruction, however some small 
group instruction takes place separately outside 
the classrooms. Spaces for small group instruction 
have been created and are easily accessible from 
the general classrooms.

PRE-KINDERGARTEN PROGRAM 
The Pre-K program is an essential first step to the 
success of students. The Welch School district is 
utilizing Title 1 funds to provide Pre-K “4-year-old” 
enrollment at the Welch School. Utilizing Title 1 funds 
this program is provided at no cost to families. The 
program has a morning and afternoon sessions with 
each having a maximum of 15 students per session.

A comprehensive curriculum, Big Day for PreK 
(Houghton Mifflin Harcourt), with a strong emphasis 

on early literacy is implemented in all Pre-K 
classes. A developmentally appropriate schedule 
of experiences and lessons that include gross and 
fine motor, movement, the arts, and content and 
vocabulary development is provided throughout the 
day.

Given the nature of the overall age group, the Pre-K 
program does not utilize many of the core spaces 
such as the gym, cafeteria, art and music spaces.
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LITERACY / ELA
There is explicit reading instruction in all the modes 
of literacy instruction in every grade, continually 
engaging students at several distinct levels of 
challenge for reading:  an instructional reading level, 
just at the edge  of the student’s ability at that point 
in time, a challenge reading level offering challenging 
material and an independent reading level using an 
easier, but not too easy, level of texts and materials 
to work on fluency and expression and to practice 
comprehension strategies.

Specific instructional components of literacy and 
English Language Arts at each grade level include:

• Primary: Fluency, word work (includes 
phonemic awareness and phonics), vocabulary, 
language (includes grammar), read alouds 
(includes comprehension based strategies, 
interactive, and shared), guided/small group 
reading, independent reading, independent 
and collaborative skills practice (centers), and 
writing instruction/practice.

• Intermediate: Fluency, word work (includes 
phonemic awareness and phonics), vocabulary, 
language (includes grammar), read alouds 
(includes comprehension based strategies), 
guided/small group reading (includes book 
clubs and literature circles), independent 
reading, independent and collaborative skills 
practice (centers), and writing instruction/
practice.

There is an emphasis in all grades Kindergarten 
through Grade 5 on independent reading and the 
development of a lifelong reading habit; this includes 
nightly reading by all students in grades 1–5 and 
accountability by teachers through reading logs and 
folders.

The School provides explicit writing instruction 
using the Lucy Calkins Writing Program. The Writers 
Workshop model includes focused experiences in 
all genres with both written and oral feedback from 
teachers:

• All grades provide writing experiences 
that emphasize generating ideas, drafting, 
conferring, revising,

• editing, publishing, and celebrating creative 
efforts.

• Lessons focus on a variety of rhetorical and 
stylistic issues including specific narrative, 
opinion, and expository writing, planning 
and organizing, developing rich language; 
elaboration; examination of sentence structure 
and sentence boundaries; emphasizing writing 
as a tool to convey a message to a specific 
audience and to enhance learning and thinking 
in all subject areas.

• Reading Journeys, Harcourt; THINK 
CENTRAL; Fountas and Pinnell 
Leveled Literacy Intervention 
Systems; and selections of high-
quality literature and informational 
texts

• Writing Lucy Calkins Writing Program

Although most of the reading and writing instruction 
takes place within the classroom environment, 
smaller instructional areas are necessary to facilitate 
individualized instruction, both in 1:1 and small group 
settings. Areas designed inside and outside the 
classroom are incorporated into the updated school. 
A centralized office for the specialists with a shared 
small group instructional space is preferred in an 
updated facility. The current classroom sizes are large 
enough to accommodate small group instruction 
within the classroom. Within the classroom itself, a 
small group instruction area would accommodate 
a kidney shaped table with 4–6 students and one 
teacher. Outside the classroom, areas would provide 
1:1 or small group instruction, whether it be flexible 
space directly outside the classroom, or utilizing the 
small group instruction spaces, that are not fully 
utilized by special education. These spaces can 
be shared with other staff that provide inclusionary 
services in the classrooms. In addition, there is an 
ELA Instructional Leadership Specialist at the Welch 
Elementary School. The staff collaborate with the 
Math Instructional Leadership Specialists. They 
perform instruction both in the classroom (push-
in) as well as provide grade level instruction to the 
staff. They support the entire school. An office with 
a shared small group instructional space for these 
specialists for teaching and monitoring is required. 
There is shared responsibility among the faculty for 
all students’ success.
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In support of literacy, a Literacy Professional Center 
area in the Medica Center will serve many purposes. 
The space will be the location of professional 
learning for teachers, assistants, and parents. 
In addition, the Literacy Professional Center will 
provide an alternative location where teachers may 
utilize the space for specialized instruction for small 
groups or 1:1 intervention. The specialized materials 

used for literacy intervention are also be stored in a 
centralized location to facilitate access by teachers 
providing RTI (Response to Intervention) services 
to students in classrooms and small group spaces. 
The collection used for literacy instruction would also 
be housed in the shared literacy professional center 
space to facilitate sharing the texts and technology 
devices across classes and grade levels..

M AT H
Students learn mathematics in whole class, small 
group, and partner configurations. The curriculum 
includes a variety of hands-on activities and many 
materials that require space to store in each 
classroom. There is a math specialist working with 
classroom teachers who utilizes an office space 
as most time is spent coaching teachers in their 
classrooms.

• Math Math in Focus, ST Math

Math instruction includes a wealth of materials and 

technology. The math specialist will have a space for 
planning, consulting with teachers, work with small 
groups of students, as well as material storage. It is 
ideally located in the same space with the literacy 
specialist. The math specialist models instruction in 
the classroom that includes hands-on materials and 
project learning. The general classrooms will have 
the flexible workspaces for children to spread out 
and complete projects connected with all curriculum 
areas. In addition, the math specialist also utilizes 
small group rooms.

SCIENCE TECHNOLOGY & ENGINEERING (STE)
Science and Engineering practices are integrated 
throughout the K–5 curriculum. This approach 
is recommended and modeled by the national 
Next Generation Science standards and the 
Massachusetts Science, Technology, and 
Engineering Framework, both of which integrate 
science and engineering practices within each grade 
level. Teachers implement an inquiry-based science 
and engineering curriculum that requires the use of 
science materials, informational texts, and student 
science notebooks. There is a strong hands-on 

component to the curriculum at each grade level 
and access to water as a material is required, so 
sinks are essential. Space for storage of science 
materials, for set-up and use of the materials for 
investigation or experimentation, are required. The 
curriculum and instructional hours will be remaining 
the same. Students receive Science instruction by 
the homeroom teacher.

• Science Foss Science

SOCIAL STUDIES
The elementary social studies curriculum requires 
students to be historians, geographers, economists 
and engage in civics and government. The 
Massachusetts standards are developed so students 
study the standards through historical thinking 
and writing skills. To do this successfully, students 
need to have a variety of resources available. It is 
important that students have access to a multitude 
of informational resources: text books, primary 
documents and maps. Informational resources can 
also be accessed through the internet. Because of 
this, there needs to be adequate storage capacity 
for books, content materials and computers.

Students of social studies are often responding to 
inquiry questions and completing a performance 
assessment to demonstrate mastery of the 
standards. These performance assessments 
require that there is ample desk and wall space for 
completion of projects and displays. The curriculum 
and instructional hours will be remaining the same.

• Social Studies Curriculum units developed 
by the Peabody Public 
Schools, use of non-fiction 
reading and writing and 
National Geographic
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L I B R A RY / M E D I A  C E N T E R
The Library is a “focal” point of the school and 
will continue to be in the new school. The media 
specialist currently works .5 (FTE). The library hours 
are 8:50–12:50 daily and is available off-hours for 
teacher planning, PLC’s professional development, 
etc. This would remain the same in the updated 
school.

In the updated facility, the Library will serve as a 
hub of multi-media, multi-mode learning using  a 
variety of resources and tools. The space will be 
flexible in furnishings such that it can accommodate 
multiple groups of students at the same time. 
Shelving should be low, allowing children to access 
materials independently while staff to have visibility 
across the space. Children need a space to listen 
to stories and receive instruction in research, 
media, and the love of reading. The teachers will 
follow the recommended standards for Pre-K–5 
Information and Digital Literacy Skills as outlined 
in the Massachusetts Curriculum Frameworks. 
Students also need a space to complete research 
tasks and projects using both texts and technology, 
accommodating both technology that remains in the 
library and laptop computers brought into the library 
by students (with places to charge them while they 
work). Within the library there should be space for 
teacher and parent meetings as well as small group 
project work. The Library Media Specialist requires 
a workspace for preparing materials as well as for 
their circulation.

An updated building will be designed to meet the 
needs of the 21st century as we know them and 
provide flexibility for future technology advances. 
Personalized and a multi-disciplinary project area 
within the library should be integrated in order to 
promote complex problem solving and technology 
usage. The project room will support complex real-
world problem solving through the engineering 
design process. The five-step process including, 
Ask, Imagine, Plan, Create, Improve will be inculcated 
in all core curricula. The room will allow students to 
work both independently as well as in small groups. 
The space will have furniture and fixtures that will 
support student collaboration.

Other advancements in technology such as assisted 
listening technology will ideally be incorporated into 
the updated building. This not only benefits hearing 
impaired students, but it also provides a benefit to 
the entire student body to hear the teacher from any 
part of the room as well as the teacher whereby they 
can effectively be heard without straining their voice.

There is an Acceptable Use Policy for students and 
staff in the district. Both are available on the district’s 
website. Parents are asked to review the Acceptable 
Use Policy with their children, sign, and return their 
acknowledgement to the district annually.

SOCIAL/EMOTIONAL
The Responsive Classroom program is used in 
classrooms K–5 to promote pro-social learning 
and problem solving. Classroom teachers present 
Responsive Classroom methodology daily in a 
10–15 minute “Morning Meeting.” An area of the 
classroom will be zoned for morning meeting, mini-
lessons in Readers and Writers Workshop and other 
like functions.

• Pro-Social Responsive Classroom, Social 
Thinking, Zones of Regulation, 
Open Circle, Executive 
Functioning, Steps to Respect, 
and PBIS whole school pro-
social initiative

In summary, regular education teachers engage in 
flexible grouping methods to meet the instructional 
needs of their students. Grouping and regrouping 
methods take place frequently within classrooms and 
across grade level classrooms. Regular education, 
special education, and literacy teachers collaborate 
seamlessly to provide Tier I (general curriculum), 
Tier II (strategic intervention) and Tier III (intensive 
intervention) primarily in the inclusive environment.

Continued grade level classrooms located within 
common hallways and adjacent locations are ideal. 
The desired spatial relationships and adjacencies is 
to provide close proximity within each grade level, 
which is critical in order to achieve the requisite 
communication and collaboration for flexible 
grouping methods.
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Small group instruction is provided for students who 
require it, based on their personalized instructional 
needs within Tier II and Tier III programming. There 
is shared responsibility among the faculty for all 
students’ success. Students meet with literacy, 
special education, speech and language, adjustment 
counselors and school counselors in small spaces 
that are often used by multiple providers.

The delivery method will not change with the 
updated facility; however reconsideration of how 
the spaces are utilized and laid out will be explored 
to provide for the flexible instructions spaces. The 

existing classrooms sizes are large enough to 
accommodate small group instruction within the 
classroom. Within the classroom itself, a small group 
instruction area would accommodate a kidney 
shaped table with 4–6 students and one teacher. 
Outside the classroom, areas would be designed 
to provide 1:1 or small group instruction, whether 
it be flexible space directly outside the classroom 
or utilizing the small group instruction spaces either 
within inclusion or intervention specialist spaces. 
There is shared responsibility among the faculty for 
all students’ success.

LUNCH PROGRAMS
Breakfast and lunch are provided to all students 
free of charge. In addition, each student has an 
option to receives a backpack of food on Fridays 
for the weekend. The school serve an average of 
300 student lunches daily. Students make a lunch 
choice in the morning and teachers enter the lunch 
count into Peabody’s student information system. 
A full lunch count is reported to the kitchen by 9:30 
AM. Each lunch period utilizes one serving line and 

one register where students use a PIN code system.

The Welch School has staff of two cooks to serve 
food in the full-service kitchen. All six grade levels 
are served every day with three lunch periods. 
Lunch service begins at 11:00 AM, and the last 
lunch concludes at 12:30 PM. The number of 
students within each lunch seating is approximately 
130 students. This scheduling will remain with the 
updated facility.

N U R S E / M E D I C A L
Each Peabody elementary school provides a full-
time nurse on site. During 2019–20 the Welch nurse 
oversaw 20 personalized health plans and had an 
average of 30 student visits a day. Going forward the 

Welch School will continue to require one person in 
this role with adequate space for children who are 
ill, health screenings completed on an annual basis, 
storage of health supplies and equipment.

TEACHER PLANNING
Teacher planning occurs in their classrooms and 
in vacant spaces when collaborating with other 
teachers and in Professional Learning Communities 
(PLC). There is no dedicated space for teacher 
planning in the current facility however use of 
the math & reading specialist space, library and 
the teacher workroom provides opportunities for 
collaboration.

All teachers (PK–5) shall have the equivalent of a 
daily preparation period (40 minutes) each day. 
This planning time would remain the same at a new 
facility.
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TECHNOLOGY INSTRUCTION POLICIES AND PROGRAM REQUIREMENTS (LABS, IN-
CLASSROOM, MEDIA CENTER, REQUIRED INFRASTRUCTURE, ETC.)  
Instructional Technology Overview
The school currently offers the following instructional 
technology:

Each teacher has a desktop or laptop computer. 
There is one laptop for every student, housed in 
mobile carts. Most classrooms have a portable 
projector on a mobile cart. Wireless access points 
are located in classrooms or corridors to provide 
wireless coverage in all instructional spaces.

The laptops are used heavily in classrooms by 
students to create projects and products that 
demonstrate their learning. This might include making 
slideshows, videos, podcasts, or other content. 

Additionally, laptops are used for supplementary 
instruction, interventions (the Renaissance Platform 
and ST Math), and formative assessments. While the 
wireless coverage is adequate for these programs, 
one significant challenge in the existing facilities is 
electrical capacity. Many classrooms have limited 
electrical outlets. In many classrooms it is not 
possible to charge a student’s laptop while it is in 
use, limiting the utility of the laptops when batteries 
are low.

Ideally assisted listening devices will be provided in 
every classroom in the updated facility.

ART / MUSIC / PERFORMING ARTS
The Welch School holds bi-monthly All School 
Meetings to provide instruction around themes and 
to celebrate our students and their learning. The 
school is able to have a whole school assembly 
or school wide parent / community event in the 
cafetorium or gymnasium.

There is a full size classroom shared with art and 
music programs. Students are able to explore 
various modes of visual arts in a comprehensive 

K–5 elementary art program that includes both 2-D 
and 3-D work using multi-media and associated 
tools. Students work with non-toxic paints, a variety 
of papers in various sizes up to 18” x 24”, non-
toxic glues, markers, oil pastels, crayons, air-dry 
clay, textiles (string, yarn, fabrics), plaster / paper 
mache, beads, sequins, feathers, glitter, etc. They 
also participate in choral and instrumental music 
programs.

PHYSICAL EDUCATION AND OUTDOOR ACTIVITIES
All students participate in physical education once 
a week, for a 40 minute sessions. Teachers employ 
the Peabody Public School physical education 
curriculum. The district has a wellness policy, which 
requires that all elementary students participate in 
recess.

The Welch School currently has one Physical 
Education teacher. The gymnasium is adequately 

sized to accommodate the student population.

Outdoors, the school has a play area with new 
playground equipment and a park for free play and 
asphalt space is designated for ball games. During 
the winter, the students play on the cleared blacktop.

Storage for both large and small equipment is 
required.

SPECIAL EDUCATION
Inclusion is a core belief and practice in the Peabody 
Public Schools. This educational model challenges 
schools to meet the needs of all students by 
educating learners with disabilities alongside their 
non-disabled peers. The environment necessary 
to nurture and foster inclusion is built upon a 
shared belief system between general and special 
education, and a willingness to merge the talents 
and resources of teachers.

The mission of all of the schools in Peabody is to 
maximize the potential and independence of each 
student. An inclusive education helps prepare 
students with disabilities for an integrated adult life 
and builds understanding and acceptance within 
the broader community.
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Staff members meet weekly in professional learning 
communities (PLCs) to develop shared instructional 
plans for all students. General education and special 
education teachers provide instruction in general 
education classrooms with all educators teaching 
from common instructional plans and tools developed 
within the PLC. Teachers employ co-teaching, team 
teaching, flexible grouping, small group instruction, 
and individualized instruction in order to proactively 
support each student. School educators believe 
that all learners should be provided differentiated 
forms of instruction. Staff recognize that all students 
learn in different ways, and at different paces. To 
meet student needs, the staff continually adapt its 
staffing support, instructional methodologies and 
assessment practices based upon the student data 
and personalized student needs.

Response to Intervention (RTI) provides the regular 
education foundation of the School’s continuum of 
service model. Staff provide tiered levels of support 
to all students (tier one — the general classroom 
curriculum; tier two — strategic levels of instruction; 
tier three — intensive levels of instruction usually 

at the individualized level.) Authentic, classroom-
based assessments help the teachers drive daily 
instructional decision making, select instructional 
materials, and monitor academic progress. If 
a student demonstrates academic and/or pro-
social performance issues despite thorough RTI 
procedures, the team or individual teacher may 
request the Instructional Support Team (IST) 
process. These teams provide student case review 
and support the teacher to implement additional 
strategies or suggest an in-depth evaluation to 
identify additional student needs.

Special education services at each school 
range from a least restrictive consultative level 
to a more restrictive district wide placement 
level. Each school offers academic intervention 
services that are available for pull- out instruction. 
Related professionals include a speech/language 
pathologist, and evaluation team leaders (ETL), who 
chair all IEP meetings. The ETL office also serves 
as the meeting space for all full TEAM Meetings, as 
well as for weekly meetings with special education 
teacher teams.

STUDENT SUPPORT PROGRAM 
Student Support Programs exist at every elementary, 
middle and high school to support students 
with mild to moderate disabilities, and requires 
specialized instruction as prescribed by their IEPs. 
The methodology consists of specialized instruction, 
modifications and / or accommodations as well as 
specific academic interventions to supplement the 
curriculum and address areas of deficit / need. 
Accommodations include manipulatives; use of 
visuals; personalized word bank; pre-teaching of 
vocabulary; opportunities to practice active reading 
strategies; opportunities for feedback at the end of 
each segment; graphic organizers; editing checklist; 
math reference sheet/organizer; preferential 
seating; frequent reminders of upcoming due dates; 
extended time or shortened workloads; scaffolding; 
and chunking of material.

Peabody Public Schools does not have any other 
specialized spaces or collaborate spaces that will 
be required to be a part of the new facility.
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INSTRUCTIONAL TECHNOLOGY

Existing and Proposed Instructional Technology Overview
Peabody Public Schools is in the process of 
updating their 5-year technology plan (2016-2020) 
that will address five technology categories:  building 
infrastructure, classroom hardware, professional 
development, personnel and curriculum.  The 2016-
2020 plan was developed using the Department of 
Elementary and Secondary Education guidelines 
and designed to meet the changing and expanding 
role of technology in the classroom.  Intended 
updates to the technology plan have already been 
implemented due to the challenges presented by 
COVID-19.

The District’s technology vision is based on the 
following goals and outcomes:

• Technology empowers students to take control 
of their learning outcomes.

• Technology should be universal and integrated 
into daily practice to make a significant impact 
on the learning process.

• Staff will be actively engaged in specialized 
training focused on integrating technology 
to support both content learning and skill 
development.

• True technology integration promotes better 
communication and collaboration between 
students, school, parents and among the 
greater community.

The mission of the Technology Department is to 
support the Peabody Public Schools, enhanced 
with technology to enable the present and next 
generation of learners to have broadened choices 
for their future.

The renovated Welch Elementary School will 
support the District’s Technology Plan.  Building 
infrastructure will include new structured cabling 
and wireless access points throughout.  The District 
is also currently updating infrastructure to increase 
bandwidth to all locations district-wide.

Renovations to the Welch Elementary School will 
provide both small and large group instructional 
spaces for flexibility and technology integration. The 
spaces will have movable furniture and equipment 
that will facilitate student and teacher collaboration. 
The building layout allows for multiple areas for small 

group instruction in a less restrictive manner than 
the general classroom. These include small group 
rooms outside of the classrooms as well as spaces 
within.  In addition, the Library / Media Center will 
be flexible in nature to allow for both small and large 
groups to interact and to support project based 
learning.

The technology equipment, including devices, will 
allow students a hands on project based experience 
that supports and addresses the State Standards.

The District currently provides every student in 
grades K-5 with a laptop computer (student 1:1 
devices are Chromebooks) – a recent outcome that 
was expedited by COVID-19.  All existing classrooms 
are outfitted with a 30-device chromebook charging 
cart and will remain in the renovated classrooms 
for charging devices as needed.  Students in all 
grades will be able to take their devices home daily.  
Promethean interactive screens will be an important 
teaching tool in all general and specialist classrooms 
and appropriate small group spaces.  The District is 
in the process of incorporating these displays in key 
spaces with the goal of outfitting every classroom 
with one.

Pre-Kindergarten does not currently have devices, 
but could possilby move in that direction in the next 
year or two with the devices being provided by the 
District.  In the PK classrooms, it would likely be less 
than 1:1 ratio, and would be approximately  8-12 
laptops (or iPads) in a cart or locker.

The District has currently moved to a paperless 
environment and utilizes “PaperCut” to send print 
jobs to network copiers at each of their buildings.  
Network printer/copiers for the Welch Elementary 
School will be located at the teacher work room, 
general office, Media Center and second floor work 
area.  Additionally, there are selected spaces that will 
require personal printers for confidential documents.

Other advancements in technology such as assisted 
listening technology will be incorporated into the 
building project. This not only benefits hearing 
impaired students, but it also provides a benefit to 
the entire student body to hear the teacher from any 
part of the room as well as the teacher whereby they 
can effectively be heard without straining their voice.



PEABODY PUBLIC SCHOOLS
Technology Plan

2016-2020
Mission: Peabody Public Schools is committed to 
providing a technology rich learning environment 
that nurtures the development of skills and 
competencies that foster self-sufficiency, promote 
responsible citizenship and ensure success in the 
global economy. 



Introduction

In the Fall of 2014, the Technology Department in coordination 
with the Assistant Superintendent conducted an assessment 
of the current state of the schools regarding technology. The 
team explored five technology categories: building 
infrastructure, classroom hardware, professional development, 
personnel, and curriculum. At the request of the School 
Committee, a team was formed comprised of staff, faculty and 
administrators to develop a new technology plan which would 
highlight Peabody’s technology needs and our alignment with 
state technology goals. 

The Technology Department collected data from various 
sources including building principals, teachers, students and 
staff. This data was presented to the Technology Committee 
for review and feedback. A five year Technology Plan  was 
developed using the Department of Elementary and 
Secondary Education guidelines. The plan is designed to meet 
the changing and ever-expanding role of technology in the 
classroom. 
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Technology Plan Committee Members
Chris Mitchell, IT Operations Manager and Co-Chair

Marc LeBlanc, Sr. Systems Manager and Co-Chair

Jarrod Hochman, School Committee Member

Cara Murtagh, Assistant Superintendent

David Jack, Interim Business Manager

Eric Buckley, PVMHS Principal

Todd Bucey, HMS Principal

Lacey Becotte, Burke School Principal

Maria Ferri, Vocational Director

Jarred Haas, Digital Learning Coach, HMS

Ken McCue, History Dept. Chair, PVMHS

Rosemary Slattery, Business Teacher, PVMHS

Anthony Furnari, History Teacher, HMS

Michael Bowler, Math Teacher, HMS

Erica Rossitto, Math Teacher, HMS

Susan Connor, Elementary Teacher, West School

Harolyn Fucile, Elementary Teacher, West School

Sandra DaCunha, Administrative Assistant, Carroll School
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A Technology Committee will reconvene annually to 
further develop and refine this plan.
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The Peabody Public 
Schools believe 
that technology 
empowers students to 
take control of their 
learning outcomes. 

Technology is not one size fits all, but a toolkit 
available to teachers and students to better serve the 
needs of the individual learner. Our use of collaborative 
and creative applications to support learning and 
assessment better reflect the realities of the 21st century. 
 

We believe that 
technology should be 
universal and integrated 
into daily practice in order 
to make a significant 
impact on the learning 
process. 

We believe that technology alone will not enhance 
student success. Our staff therefore, is engaged in 
specialized training focused on integrating technology to 
support both content learning and skill development. 
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We believe that true 
technology integration 
promotes better 
communication and 
collaboration between 
students, school, parents 
and among the greater 
community. 

Technology allows for instant feedback, documentation 
of progress, and better accommodation of the needs of 
diverse learners.  

Therefore, we support our district enhanced with 
technology to enable the present and next 
generation of learners to have broadened choices 
for their future. 
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District and Community Profile

The City of Peabody is located 22 miles north of Boston 
and is bordered by the cities of Lynn and Salem, and 
the towns of Danvers, Lynnfield and Middleton.

There are 56,000 people residing in this suburban 
community with approximately 6,100 students 
attending the public schools. It is forecasted that 
enrollment will be stable in the coming years. There 
are eight elementary schools (K-5), one middle school 
(6-8) and one high school (9-12). 6



Elementary Schools
The Captain Samuel Brown Elementary School is located at 150 Lynn Street 
and first opened in 2003. There are 140 Internet-connected digital devices 
accommodating 356 students. 

The John Burke Elementary School is located at 127 Birch Street and first 
opened in 1963. There are 100 Internet-connected digital devices 
accommodating 284 students. 

The Thomas Carroll Elementary School is located at 60 Northend Street and 
first opened in 2003. There are 177 Internet-connected digital devices 
accommodating 595 students. 

The Center Elementary School is located at 18 Irving Street and first opened 
in 1953. There are 90 Internet-connected digital devices accommodating 378 
students. 

The John McCarthy Elementary School is located at 76 Lake Street and first 
opened in 1969. There are 87 Internet-connected digital devices 
accommodating 238 K-5 students plus 113 Pre-K students.

The South Memorial Elementary School is located at 16 Maple Street Ext. 
and first opened in 1950. There are 94 Internet-connected digital devices 
accommodating 371 students. 

The William Welch Elementary School is located at 50 Swampscott Avenue 
and first opened in 1973. There are 85 Internet-connected digital devices 
accommodating 319 students plus 27 Title I Pre-K students.

The West Memorial Elementary School is located at 16 Bow Street and first 
opened in 1963. There are 94 Internet-connected digital devices 
accommodating 209 students plus 47 Pre-school students.

7



Secondary Schools

The J. Henry Higgins Middle School is located at 1 King 
Street Ext. and first opened in 1965. There are 483 
Internet-connected digital devices accommodating 1288 
students. We are currently in the process of constructing a 
new State of the Art Middle School which will open its doors 
in September of 2016.

The Peabody Veterans Memorial High School is located 
at 485 Lowell Street and first opened in 1971. The High 

School also administers five Vocational programs, a 
Community High School and an Alternative Night School. 

There are 502 Internet-connected digital devices 
accommodating 1635 students.

The Peabody Learning Academy is located at the 
Northshore Mall and first opened in 2011. There are 30 
Internet-connected digital devices accommodating 30 
students.

8



Current State of the Schools

9

Elementary
At the elementary level,  most rooms have between two to four desktop 

computers for students and faculty to share. Teacher classrooms operate on 
Windows XP which has since had its support eliminated by Microsoft and 
therefore no longer has updated virus protection or other security software. 
Some laptops are scattered for projection with document cameras and 
interactive whiteboards. Each school is currently outfitted with a computer lab 
of at least 28 PCs running Windows 7. 

The Burke and Brown labs have been dismantled as we transition to 
mobile computer carts. These lab computers have been disseminated across 
the district. 

All buildings have 10/100 capable switching with coverage based WiFi 
using Aerohive WAPs. Internet and phone connectivity are provided through a 
25 mb/s fiber connection. 

Currently the classroom teachers are responsible for a 40 minute 
computer period per week for which they design the curriculum. The majority 
of computer use at the this level is content based games and online 
assessments such as STAR Reading and Math; at this point, there is no 
standard digital literacy curriculum across the schools. 

There has been limited technology based professional development for 
faculty and staff. Staff have been offered Google Apps for Education since 2012 
primarily for email and cloud based storage. There have been varied degrees of 
usage and technical competency. 

Elementary school students were granted access to Google Accounts in 
2015. There is no system-wide protocol for disseminating or training students 
how to use their Google Account. 

Two team members of the Technology Department provide support for 
five elementary schools and over 700 Internet-connected digital devices.  To 
ensure proper support for students and staff, the IT Operations Manager must 
balance district-wide administrative responsibilities while supporting three 
West Peabody schools and over 200 Internet-connected digital devices. 



Current State of the Schools, cont.
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Middle
At the Higgins Middle School, all classrooms have a working desktop for 

teacher and student use. There are two classroom labs consisting of 28 desktops 
used for Graphic Design and Engineering courses. Additionally, there are two 
general use labs offering 28 computers (main library) and 22 computers (library 
lab) respectively. Teachers have access to a shared supply of mobile learning 
devices including an iPad cart of 28, and two Chromebook carts of 28. 

The building is supported by a 10/100 mb/s network with 6 IDFs and 1 
MDF. The Internet and phone connection is provided through a 100 mb/s fiber 
connection and 36 Aerohive WAPs. 

The faculty and staff have participated in approximately 30 hours of face 
to face technology based professional development with the technology 
integration specialist and as well as in house trainers and administrative 
support. Professional development included emerging technology issues, 
technology skills, universal design, and research-based models of technology 
integration as well as coaching, modeling best practices, district-based 
mentoring, study groups, and online professional development. All faculty and 
students have access to and have been trained on Google Apps. 

There is no standardized digital literacy curriculum integrated across the 
grades. 

The school is supported by a FTE Senior Systems Administrator, focused 
maintaining network and hardware functionality, and a Digital Learning Coach, 
responsible for staff and student technology development, student help desk, 
and curriculum integration.

There are currently two pilot 1:1 programs underway including a small 
group learning classroom of eight (8) students and a larger 8th grade cluster 
of 90 students. 
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High
The building is supported by a Full Gigabit PoE capable network spread 

throughout 1 MDF and 5 IDFs.  The Internet and phone connection is provided 
through a 100 mb/s fiber connection and 43 WAPs creating a coverage based 
WiFi solution. WiFi supports teacher driven lessons but does not provide the 
density required for a mass deployment of student devices.

Each staff member has a laptop and there are 4 labs available for 
general class use: 1 stationary lab in the Library of 28 desktops, and 3 mobile 
Chromebook carts of 30. There is 1 iPad 2 cart with 30. There is 1 Writing lab 
reserved for ELA courses. There are 5  labs of 18 desktops used for 
Technology-specific content courses. There is 1 Graphic Design lab of 18 
desktops. There are also 8 desktops used in the TV production studio.  

Every classroom is outfitted with a projector. As of current, this is no formal 
replacement cycle for projectors. 18 Projectors and 12 Bulbs were replaced alone 
in the 2014-15 School Year. The projector types vary from ceiling mounted 
projectors to cart based. There are interactive boards used throughout the 
school including SMARTboards and Promethean. 

There has been limited technology based professional development for 
staff. Staff have been offered Google Apps for Education since 2012 primarily 
for email and cloud based storage. There has been varied degrees of usage 
and technical competency. 

PVHMS has an on-site FTE Junior Systems Administrator. Currently, there is 
no FTE digital learning coach.  

Community High School
At the Community High School, there are eight desktops running 

GradPoint, 15 classroom desktops and one WAP. 

Peabody Learning Academy
At the Peabody Learning Academy, located at the Northshore Mall, there 

are two labs of 15 desktops running GradPoint, three laptops, one WAP, and one 
MDF.



Current State of the Schools, cont.

12

Peabody Alternative Night School 
At the Peabody Alternative Night School, located at PVMHS, there is one 

lab of 15 desktops running GradPoint

Kiley Administration  
At the administration building, there are 35 desktops, 17 laptops, 10 WAPs, 

and 1 Chromebook cart (36).

Maintenance
The Maintenance Dept has two desktops running software to control the 

school HVAC systems. 

Transportation
The Supervisor and Assistant Supervisor of Transportation each have a 

desktop.

Telecommunications
In 2014, the Technology Department absorbed the duties of the Communications 

Department including the district phone system, mobile phone service, voicemail, fax 
machines, and photocopier management.

The current phone system was deployed in 2004 and is a digital PBX system with PRI 
lines for external calling. All phones were communicating district wide via T1 connections 
until 2015, at which time calling was transferred onto the district leased fiber connection. 
Due to inability to add fiber to Transportation and the Peabody Learning Academy, those 
locations are still running on a T1 connection. The existing Expressions (Voicemail server) is 
housed in the IT Office at the Kiley Administration building.

Upon acquisition of Communications, the IT Department determined that our existing 
Sprint mobile service was not reliable at many of our locations. An assessment of AT&T and 
Verizon was done, and it was determined that AT&T provided the best overall coverage. Our 
50 lines were transitioned in early 2015, resulting in better reliability and a more cost effective 
solution.

There 50+ multifunction copiers distributed throughout the district falling varying 2-3 
year leasing plans.
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PRIORITY GOALS  
1. Modernize our network and WiFi infrastructure.

2. Increase availability of Internet-connected 
digital devices in the general classroom through 
a cart-based model at the Elementary and 1:1 
initiative at HMS and PVMHS.

3. Establish a replacement cycle for infrastructure 
and hardware. 

4. Increase teacher use of technology for research, 
lesson planning, multimedia and graphical 
presentation focused on shared technology use 
with colleagues.

5. Educate students about appropriate online 
behavior and develop a district digital 
citizenship curriculum.

6. Create and implement school system wide 
protocols and expectations, through 
professional development, professional 
dialogue, and other means, which promote a 
culture of technology learning in every 
classroom that engages, encourages and 
empowers all learners. 

7. Provide additional personnel to support both 
systems administration and technology 
integration.

8. Develop and regularly update appropriate 
district-wide technology policies as needed.



BENCHMARK 1
Commitment to a Clear Vision and 
Implementation Strategies

A. The district's technology plan contains a clearly stated and reasonable set of 
goals and implementation strategies. The district is committed to achieving its 
vision by the end of the school year 2019-2020.

B. We have a Technology Plan Committee comprised of administrators, teachers, 
staff and a school committee member.

C. The district has established a projected budget to illustrate the proposed 
changes in technology over the next five years (see appendices). 

D. The district Technology Committee will revisit the technology plan at quarterly 
intervals throughout the year to assess how the district is meeting its priority 
goals. We will adjust our implementation strategies as needed. 
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BENCHMARK 2
Technology Integration 
and Literacy

A.  Technology Integration

1. Outside Teaching Time - We will empower teachers to use technology 
every day, including some, but not limited to, the following areas: research, 
lesson planning, organization, professional responsibilities, 
communications, and collaboration. Teachers explore evolving 
technologies and share information about technology uses with their 
colleagues.

2. For Teaching and Learning - We will empower teachers to use technology 
appropriately with students every day to improve student learning of the 
curriculum. Activities include some, but not limited to, the following: 
research, multimedia, simulations, data analysis, communications, and 
collaboration. Teachers integrate evolving technologies that enhance 
student interest, inquiry, analysis, collaboration, and creativity. 
 

B. Technology Literacy

1. A majority of eighth grade students will show proficiency in all the 
International Society for Technology Education (ISTE) Standards for grade 
eight. (see appendices)

2. The majority teachers are working to meet the proficiency level in 
technology, and by the school year 2017-2018, most teachers will have 
mastered most of the skills in ISTE Standards for Teachers. 

C. Staffing 

1. The district has a district-level FTE IT Operations Manager, one FTE Senior 
Systems Adminstrator, one FTE  Junior Systems Administrator and one FTE 
IT Support Specialist. Plans are in the works to add an additional FTE IT 
Support Specialist by 2016-2017. 
 

2. The district provides one FTE Digital Learning Coach per 120 instructional 
staff to coach and model at Higgins Middle School. Plans are in the works 
to provide an FTE Digital Learning Coach at Peabody Veterans Memorial 
High School by 2017-2018 and two FTE Digital Learning Coaches at the 
Elementary level by 2019-2020. 15



BENCHMARK 3
Technology
Professional Development

3. At the elementary schools, the Assistant Principals serve as Technology 
Facilitators with duties to be assigned by the building Principal and the Assistant 
Superintendent. 

4. The district has two FTE staff members specifically dedicated to student data 
management. Plans are in the works to better connect the data management 
position with the IT department. 
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A. At the end of five years, most of the district staff will have participated in 
high-quality, ongoing professional development that includes emerging 
technology issues, technology skills, universal design, and research-based 
models of technology integration.  

B. Technology professional development is sustained and ongoing and includes 
coaching, modeling, district-based mentoring, study groups, and online 
professional development. 

C. Professional development planning includes an assessment of district and 
teachers' needs. The assessment is based on the competencies listed in the ISTE 
Standards for Teachers. (see appendices) 

D. Administrators and teachers consider their own needs for technology 
professional development.



BENCHMARK 4
Accessibility of Technology

A. What does access look like in the 21st century? 

1. By 2020, the district supports a ratio of one Internet-connected digital 
device for every five students at the Elementary level and one 
Internet-connected digital device for every student at the Secondary levels. 

  2. The district will provide students with emerging technologies appropriate 
to their grade level.

  3. All digital tools and content, including district, school, and teacher 
websites, shall meet Section 508 accessibility criteria for students with 
disabilities. All staff shall receive the appropriate level of training based on 
their position.

   4. The district shall establish procurement policies for information and 
instructional technologies that ensure usability, equivalent access, and 
interoperability. All technologies will be software agnostic. All platforms, 
apps and programs shall work on any Internet-connected digital device.

    5. The district provides technology-rich classrooms, with access to devices. 
Those updated classrooms reflect the following structures based on 
academic level:

A. Elementary 

Every teacher has a laptop. Teacher laptops run Windows OS.  There 
are four (4) permanent Chromebooks in each grade-level classroom. Each 
classroom has a projection device.  

There are no physical lab spaces. There is one cart of 26 Chromebooks 
per 175 students. 

All buildings have Gigabit capable switching with density WiFi. 
Internet and phone connection is provided through a 100 mb/s fiber 
connection. 
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B. Middle 

Every teacher has a laptop. Teacher laptops run Windows OS. Every 
teacher has a tablet. Tablets are Android-based. Each classroom has a 
professionally mounted short throw interactive projector. 

Students follow a one-to-one take home computing model utilizing 
Chromebooks. There are two carts of 26 Android tablets, available for 
classroom use in school. 

The building has Gigabit capable switching with density WiFi. Internet 
and phone connection is provided through an 400 mb/s fiber connection. 

C. High

Every teacher has a laptop. Teacher laptops run Windows OS. Each 
classroom has a professionally mounted short throw interactive projector. 

Students follow a one-to-one take home computing model utilizing 
Chromebooks. There are four carts of 26 Android tablets, available for 
classroom use in school. 

There are no stationary general use computer labs as students all 
have their own device. High school administration revisits the need for 
any stationary labs each year based the current curriculum. 

The building has Gigabit capable switching with density WiFi. Internet 
and phone connection is provided through a 600 mb/s fiber connection. 

D. Community High School

There is continuation of a lab based model with desktops running a 
module based self-guided learning system. 

E. Peabody Learning Academy

There is a continuation of a lab based model with two labs of 15 
desktops running a module based self-guided learning system, three 
laptops, and one WAP. The Peabody Learning Academy has been 
integrated into the district’s wide-area fiber network.

18



F. Peabody Alternative Night School 

There is a continuation of 15 desktops running a module based 
self-guided learning system. 

G. Administration Headquarters  

We continue to have desktops and WiFi to accommodate 
district based positions at this location.

H. Maintenance

The Maintenance Department continues to have two desktops 
running software to control the school HVAC systems. 

I. Transportation

The Supervisor and Assistant Supervisor of Transportation 
continue to each have a desktop. The Transportation Office has 
been integrated into the district’s wide-area fiber network.

J. Telecommunications

All locations are outfitted with VoIP phones, and an integrated 
digital voicemail solution. 

The district continues to provide a mobile phone solution to 
employees as needed.

All multifunction photocopiers continue to be turned over on a 
2 to 3 year leasing plan.
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     B. Replacement Cycle

1. Infrastructure Replacement

A. Our switching is lifetime warrantied and does not require annual 
upgrades or replacement. 

B. We will need to upgrade landline phones, WAPs, structured 
cabling and other network services as needed. 

C. Some replacement will be required when standard technology 
protocol changes. This is unpredictable and should be reassessed 
every year. 

2.   Hardware Replacement

A. Chromebooks have a lifespan of 3-4 years. As such a 
replacement plan must account for the need for new 
Chromebooks. Standard replacement of a Chromebook under a 
purchase cycle would cost approximately $300. 

B. Desktops/laptops have a lifespan of 5 years. Every 5 years, teacher 
laptops and administrative desktops should be replaced. Standard 
replacement of a desktop/laptop under a purchase cycle would 
cost approximately $600. 

C. Tabletop projectors have a lifespan of 3 years if used regularly in 
the classroom. Standard replacement of a table top projector 
under a purchase cycle would cost approximately $350. 

D. Ceiling Mounted projectors should last 7 years with the need for 
some annual purchasing of bulbs ranging in $300-400 dollars. Full 
replacement of Interactive projectors such as the models installed 
in the Higgins Middle School project would cost approximately 
$2000 to replace. 

3.   Additional Technology

A. Any technology procurement or replacement of existing 
technology outside this plan shall be the responsibility of the 
building principal and/or department administrator in 
coordination with the Technology Department. 

     20



      C.   External Internet Connection

1. The district currently provides an external Internet connection to 
the Internet Service Provider (ISP) of 75 mbps per 1,000 
students/staff. 

A. The district goal would be to provide an external Internet 
connection to the ISP of 1 Gbps per 1,000 students/staff.

     D.    Cloud Computing 

1. The district provides access to cloud computing for secure file sharing, 
backups, scheduling, email, and web publishing through the use of 
Google Apps for Education. 

     E.  Access to the Internet Outside the School Day 

1. The district provides access to its computer labs before and after 
school to ensure that students and staff have adequate access to 
the Internet outside of the school day. 

2. The district will disseminate a list of up-to-date list of places where 
students and staff can access the Internet after school hours.

      F. Staffing

1. The district provides staff or contracted services to ensure that its 
network is functioning at all times.

2. The district maintains both a telephone and email protocol to report 
technical issues. All requests for technical assistance and support shall 
be assessed and responded to within 24 hours. Some requests may 
require longer time to acquire necessary parts and/or contracted 
services. 

3. The district shall employ one FTE technology staff to support each 
600 Internet-connected digital devices. Technical support will be 
provided by contracted services when necessary. 

 21



A. The district encourages the development and use of innovative 
strategies for delivering high-quality courses through the use of 
technology.

B. Classroom applications of virtual learning include courses, 
collaborative projects, field trips, and discussions. The district uses 
Google Classroom as a virtual learning tool for communication 
between students and teachers, for collaboration in group work and in 
digital discussion boards.

C. We utilize a comprehensive district website. We will continue to 
revist the content and layout of the website as neccessary. 

                       

BENCHMARK 6
Safety, Security and Data Retention

A. The district has a CIPA-compliant Responsible Use Policy (RUP) 
regarding Internet and network use for both staff and students. The 
policy is updated as needed to help ensure safe and ethical use of 
resources by teachers and students.

i. All students and staff  will be issued the new RUP by the 
2016-2017 school year. 

ii. All RUP student  documents will be collected by the 
homeroom teacher and stored for legal record keeping 
purposes. 

B. The district educates teachers and students about appropriate online 
behavior. Topics include cyberbullying, potential risks related to social 
networking sites and chat rooms, and strategies for dealing with 
these issues.  22

BENCHMARK 5
Virtual Learning and Communication



i. Online behavior standards will be revisited yearly to reflect the 
changing nature of technology. 

ii. All teachers will receive digital citizenship training by the 
start of school year 2017-18.

iii. A Secondary schools digital citizenship curriculum with be 
developed and implemented by 2017-18.

iv. A district wide digital citizenship curriculum will be 
developed and implemented by 2018-19. 

B. The district has a firewall and web filter to block incoming traffic to our 
network seen as malicious to protect the security and confidentiality of 
personal information of its students and staff.

C. The district complies with federal and state law, and local policies for 
archiving electronic communications produced by its staff and students. 
The district informs staff and students that any information distributed 
over the district or school network may be a public record. 

BENCHMARK 7
Assessment

A. The district will determine the feasibility of using technology for 
standardized assessments according the the state requirement of 
implementing computer-based testing for all students by 2017. 
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AMENDMENTS 2017-18

1. 4 year leases must be recalculated to 3 year leases
2. PE, Art, Health, SPED, Foreign Language, Vocational, 

Paraprofessionals
3. Higgins not funding their 6th grade Chromebooks. Need to figure 

out where the money is coming. 



Glossary
PoE - Power Over Internet - Internet-connected devices receiving 
electrical power via the network opposed to a separate power 
source. 

MDF - Main Distribution Frame - Usually the server room, a room 
that all network traffic goes back to before it leaves the building

IDF - Intermediate Distribution Frame - Also called a network 
closet, a room that network traffic in a section of a building goes to 
before it go to the MDF

WAP - Wireless Access Point - A box that accepts wireless 
connections for Internet access.

Network Speed - mbps - Mega Bits Per Second - gbps - Giga Bits 
Per Second - refers to the amount of data that can be transferred 
over a cable in one second. This is measured in either 10, 100 or 
1000.

Fiber - Connection using light instead of electricity which can send 
data faster, farther and without the possibly of electrical 
interference.

 24



Elementary Schools

Equipment Cost

4x Chromebooks / Room $1,072.00

1x Laptop / Teacher $600.00

1x Projection Device $479.00

1x Locking Presentation Cart $313.00

Total Per Room: $2,864.00

Cart (26 CB / Licensing / Cart) $8,377.00

School Current Total/Needed

Burke 2 (2 / 2)

West 1 (1 / 1)

McCarthy 2 (1 / 2)

Center 3 (2 / 3)

Brown 3 (2 / 3)

Welch 2 (1 / 2)

South 3 (1 / 3)

Carroll 4 (1/ 4)

Total 20

Appendix A: Equipment Needed
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Higgins

Equipment Cost

1x Chromebook / Student $300.00

1x Laptop / Teacher $600.00

1x Interactive Short Throw Projector / Room $2,599.00

2x  PCs + Assorted Admin PCs NA

1x Tablet / Teacher $150.00

PVMHS

Equipment Cost

1x Chromebook / Student $300.00

1x Laptop / Teacher $600.00

1x Interactive Short Throw Projector / Room $2,599.00

7 Labs
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Appendix B: Startup Lease Costs

Elementary Schools

FY Rooms Rooms Cost

FY 2017 4th & 5th Classrooms 45 $27,720

FY 2018
2nd & 3rd Classrooms
4th & 5th Classrooms Year 2/4 48 $57,338

FY 2019

1st & K Classrooms
4th & 5th Classrooms Year 3/4
2nd & 3rd Classrooms Year 2/4 45 $85,058

FY 2020

Replace Carts
4th & 5th Classrooms Year 4/4
2nd & 3rd Classrooms Year 3/4
1st & K Classrooms Year 2/4 20 $125,683

Higgins

FY Cost

FY 2017 0

FY 2018 0

FY 2019 0

FY 2020 0

PVMHS

FY Items Cost

FY 2017 9th Grade Chromebooks + 25% Staff Laptops $37,500

FY 2018
9th Grade Chromebooks + 25% Staff Laptops
FY17 Lease Year 2/4 $75,000

FY 2019

9th Grade Chromebooks + 25% Staff Laptops
FY18 Lease Year 2/4
FY17 Lease Year 3/4 $112,500

FY 2020

9th Grade Chromebooks + 25% Staff Laptops
FY19 Lease Year 2/4
FY18 Lease Year 3/4
FY17 Lease Year 4/4 $150,000
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FUNCTIONAL RELATIONSHIPS & ADJACENCIES
The organization of the Welch Elementary School 
is centered on providing an efficient and flexible 
education program effectively zoned for daily school 
use. The building is organized into quadrants 
housing the general classrooms around a central 
core comprised of the common shared spaces.

The administration area is centrally located at the 
front of the building and is organized into a main 
office, principal’s office, work room, and conference 
area. For convenient and efficient control of visitors, 
it is connected directly to the nurse’s office. Visitors 
to the school shall enter the school directly adjacent 
to the main office reception area via a secured 
vestibule. The administration area is located to 
provide uninterrupted visual access and control of 
the main school entry. The school’s trauma specialist 
is located adjacent to the administration area and 
nurse.

The central core is comprised of the Gymnasium, 
Cafeteria, Stage, and Media Center – equidistant 
from each grade of general classrooms.

The general classrooms are distributed across two 
floors with Pre-K through Grade 3 on the first floor 
and Grades 4 and 5 located on the second floor.

Both floors have centrally located toilets for students 
and staff.  Special education spaces are distributed 
on each floor, centrally and conveniently located 
to all classrooms. Shared classrooms used by all 
students such as the ELL classrooms and Art & 
Music are also centrally located adjacent to the 
center stair. The Teacher Work & Lunch Room is 
centrally located on the first floor to offer a convenient 
location to all staff members.

The overall plan is simple and effective. It achieves 
the educational goals with appropriate isolation 
of services and provides accessible, inviting and 
energetic spaces integrating both educational and 
recreational uses.



08 SEPTEMBER 2021

PEABODY, MA

WELCH ELEMENTARY
SCHOOL

© 2021

SCHEMATIC DESIGN
MATH

READ

SPED

ETL

CORE SPACES

ADJSPED

SPED SLP

SPECIALISTS &
SPECIAL EDUCATION

DEDICATED SPACE

SHARED SPACE

SM
GRP

SM
GRP

SM
GRP

GYM

MEDIA

CENTER

CAFETERIA

& STAGE

ART M USIC

ADMIN &

GUIDANCE
NURSE

CUSTODIAL

HEA

LTH
ELL

CL-K CL-K CL-K
PRE

K

KITCHEN

LIT

PROF

CTR

TRAUMA

CR-4CR-4CR-4

CR-5CR-5CR-5

CR-3CR3CR-3

CR-1 CR-1 CR-1

CR-2 CR-2 CR-2

40200

LEGEND

CORE ACADEMIC

SPECIAL EDUCATION

MEDIA CENTER

ART & MUSIC

HEALTH & PHYSICAL ED

STAGE

KITCHEN & CAFETERIA

ADMIN & GUIDANCE

BUILDING SERVICES

CIRCULATION

MEDICAL

Spatial Relationship
Diagram



Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 2-6

2 FINAL DESIGN PROGRAM

	– Security & Visual Access Requirements



SE
CU

RI
TY

 &
 V

IS
UA

L 
AC

CE
SS

 
RE

QU
IR

EM
EN

TS

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 2-6-1 

SECURITY & VISUAL ACCESS REQUIREMENTS

Introduction
During the schematic design phase, a security 
meeting was held to review the design with all 
stakeholders responsible for the security aspects 
of the Welch Elementary School.  Members of the 
Peabody Police Department, Fire Department, 
Inspectional Services and the School Department 
attended the meeting with the design team, including 
the security consultant.  During this meeting, the 
existing and future district-wide security policies and 

procedures were discussed, as was the application of 
those policies to the existing site and design aspects 
of the renovated school.  The schematic design 
reflects the discussions of this security meeting and 
the parties will reconvene throughout the Design 
Development and Construction Document phases 
to re-evaluate and test the decisions made during 
the schematic design phase.

General
Jensen Hughes, the design team security 
consultant, reviewed the schematic design for the 
Welch Elementary School for compliance with the 
Partner Alliance for Safer Schools (PASS) Safety and 
Security Guidelines for K—12 Schools and notes 
that the school is categorized as a Tier 2 facility.  The 
Welch Elementary School requires a careful balance 
between arrival and departure, public access and 
security control.  In the morning, students arrive 
by walking, bicycle, car and bus.  Children enter 
the school through assigned, supervised entry/exit 
doorways near their classrooms.  In the afternoon, 
cars will queue in the pick up lane at the east end of 
the visitor parking lot (separate from the buses) and 
collect their children as they are dismissed.  Children 
who are walking home are met near their assigned 
doorways.  

The school is centrally located within the district 
it serves, providing ideal proximity for walkers.  
Over 60% of the Welch students walk to school.  
Vehicles access the site via a bridge extension 
from Swampscott Avenue.   The site is bounded 

by Strongwater Brook to the west and north, 
recreational fields to the south and dense residential 
neighborhoods to the east and north, beyond the 
brook.

While the position and configuration of the existing 
building and site allows for advanced views of 
visitors approaching the building both by vehicles 
and on foot, the existing main administrative office 
is situated in the center of the building with no 
direct visual access to visitors except through the 
video surveillance system.  The schematic design 
relocates the administrative suite to the front of the 
school, with direct visual access through west facing 
windows.  A reconfigured vestibule entry provides 
optimum vantage points while reducing the amount 
of contact points where unauthorized persons could 
have ready access to students.  A traffic table at the 
driveway drop off area will serve to reduce speed.

Gates at each end of the playground will be used to 
control vehicular access.

Access Control
All exterior doors will be kept locked except during 
peak pick up and drop off periods where only 
the assigned parent and bus entrances will be 
unlocked for student drop off and pick up.  After 
peak times, the main entrance doors will be locked, 
where a video camera / intercom system will allow 
authorized visitors to be “buzzed” into the locked 
lobby vestibule.  In the vestibule there will be a 
secure “transaction window” through which visitors 
check in with the main office staff; here the school 
may incorporate an electronic visitor management 
system for all visitors.   If appropriate, visitors may 

be “buzzed” into the main lobby through the interior 
vestibule doors.  The  east entrance adjacent to the 
playground and receiving area doors will also be 
equipped with electronic locks with proximity card 
readers that will allow authorized staff to enter when 
the doors are locked, as will be the north and south 
stair entry doors.  The access control system will be 
specified to be throughout the school system, with a 
centralized head end.  Users of the proximity readers 
can be tracked via a computerized data base, and 
“fobs” may be deactivated remotely if necessary.  
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Classroom doors will be able to be locked from the 
inside with keys during “lock down” mode, and a 
visible indicator on the room side of the lock will 
show if the door is “locked” or “unlocked”.  

Visual Security
Video surveillance cameras will be installed at 
all entrances/exits in addition to cameras on the 
building exterior.  The video surveillance system is 
also available for real time viewing at the Peabody 
Police Department. The equipment purchased for 
the Welch Elementary School shall be compatible 
with the systems currently in place in the District.  
In addition to the video system, the main office will 
have a physical view of the main entrance, and is 
immediately adjacent to the secure entry vestibule. 

The pros and cons of providing sidelites and door 
vision panels at classrooms has been discussed 
with the school department, and these elements 
have been included in the schematic design.  Interior 
shades shall be provided at classroom entrances.

Another “visibility” issue discussed at the security 
meeting was what level of protection is appropriate 
for first floor windows.  On one hand, elevating first 
floor windowsills to no lower than 52 inches above 

grade would deter unauthorized access through the 
window opening.  On the other hand, to raise the 
windows so high would deny occupants views to 
the exterior; these occupants include students, as 
well as administrative staff for whom views to the 
exterior is a security benefit.  At this juncture, the 
school department’s decision is to maximize the 
views to the first floor occupants.  Additional security 
can be achieved through the application of clear 
security film on the inside surface of any first floor 
glass panel within 48 inches of grade.  The film will 
resist forced entry, thus “buying time”, an important 
aspect of securing the occupants.  At this time it is 
assumed that film will be applied to all interior and 
exterior vestibule glass.  

Landscaping around the building will be carefully 
designed to provide good sight lines, not block 
security cameras, and to not provide “concealment” 
for unauthorized persons.  

Alternative Entry Locations
First responders will arrive at the front drop off drive 
near the main entrance.  Currently, emergency 
vehicles have 360-degree access to the building 
through the school playground and driveways.  The 
proposed site design does not modify the existing 
emergency vehicle access or traffic pattern.  The 
locations of vehicle access are readily discernable.  
Specific emergency vehicle directional signage, if 
necessary, will be detailed as on-site traffic signage 
and firelane markings are reviewed with the fire and 
police departments during the design development 
and construction document phases.
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CONSTRUCTION SITE LOGISTICS
Renovations and a modest addition to the existing 
Welch Elementary School will be completed in 
approximately 16 months, over 2 summers. The 
school will remain operational throughout the 
duration of construction but will be closed during 
the summers.  It will be imperative to ensure a 
safe environment for the occupants of the school.  
Fencing will form a physical boundary to isolate 
the construction areas at the exterior of the school 
and temporary partitions will be constructed at the 
interior of the school to provide secure separation 
between work areas and school operations.  

Early release packages will include sitework, steel, 
concrete and windows to meet the proposed 
completion date of the first phase of work.  

As a renovation project with a limited budget, the 
proposed site design does not substantially differ 
from the existing conditions. The primary goal of 
the site work is to address accessibility compliance 
issues at sidewalks, parking and play areas. Site 
work necessary to support construction activities 
and the new interior building systems will also be 
performed. Site improvements will occur during 
the summer months when the school is not in 
use, minimizing potential impacts on the school 
operations. The existing site conditions do not 
allow for a separate construction entrance, but 
construction access during the school year will 
be managed via scheduling and limited to the 
hour before school staff arrives and after school 
dismissal.  Deliveries will also be scheduled to occur 
between arrival and dismissal with safety personnel 
overseeing vehicular access.

Construction trailers and laydown areas will be 
located near the existing basketball court area, fully 
fenced-in and separated from school operations.

The attached site diagrams illustrate the proposed 
site circulation and separation during each phase 
of construction.  Also attached are the proposed 
phasing plans for the renovations and construction 
on the building interior during each phase.
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PARKING REQUIREMENTS
The existing on-site parking for the Welch Elementary 
School will remain as is with the exception of the 
accessible parking spaces.  Three (3) existing 
parking spaces currently signed as accessible are 
non-compliant parallel parking spaces located 
at the end of the bus drop off drive in front of the 
school.  The proposed site improvements will 
include relocating these three (3) spaces in order 
to bring them into compliance with current MAAB 
standards. Two (2) spaces will be relocated to the 
existing parking lot directly west of the main entrance 
and will be accessible to and from the school’s main 
entrance via a new, raised traffic table so that no 
curb cuts are required.  The one (1) remaining space 
will be relocated to the staff parking area near the 
north building entrance and will connect to a new, 
compliant walkway and ramp to the building.

The three existing parking areas will remain, with the 
proposed space distribution as follows:

1. West Parking Lot (Main “Island” Lot):   
24 spaces (2 accessible)

2. Southwest Parking Lot:  42 spaces

3. North Parking Area:  8 spaces (1 accessible)
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2 FINAL DESIGN PROGRAM

	– Site Development Requirements
	– Future Areas for Expansion
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FUTURE AREAS FOR EXPANSION
The Welch Elementary School site has limited 
potential for future building expansion due to the  
existing building location and site conditions. The 
areas to the north and west of the existing building 
are bounded by wetlands and riverfront, which 
makes expansion unfeasible as these areas are 
protected by environmental regulations and also 
needed for emergency access, parking, and access 
to parking and car/bus drop off.  

The school playgrounds are located on the east side 
of the school. While there is potential for expansion 
along this area of the site, the play space would 
be divided and displaced, creating issues for staff 
monitoring and security.  Additionally, emergency 
access to the full building perimeter would be 
compromised if the building is expanded to the east.

There is, however, a small amount of space at the 
southern end of the school building to allow for 
a minor building addition. One or two additional 
classroom bays could be added to the south of 
the classroom wings at the end of the existing 
corridors yielding 3 or 6 additional classrooms. 
These new structural bays would be identical to the 
1972 construction and the dimensions of the new 
classrooms would match the existing.

While physically feasible, a 3 to 6 classroom addition 
at this end of the school would require elimination 
of one of the two existing softball fields located on 
the adjacent O’Connor Park.  Expansion to the 
south would also require significant site electrical 
work, including relocation of the transformer and 
emergency generator. This increase in student 
population would also require additional cafeteria, 
art, music and support space. Any potential addition 
would need to address the additional need and 
space required for these programs as well.
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DESIRED FEATURES OF THE SCHOOL
The overall design goal for the project is to achieve 
a symbiotic relationship between the updated facility 
and the neighboring O’Connor Park and surrounding 
neighborhood.

The proposed renovations and modest addition 
to the Welch Elementary School will maintain its 
existing massing and general character.  Material 
selections for the window wall infill and new front 
entrance are responsive to the scale of the existing 
building as well as the site and residential context. 
The architectural elements will provide a sense 
of scale that is appropriate to the students that it 
serves. 

The proposed site design does not substantially differ 
from the existing conditions.  Site improvements 
address accessibility concerns and provide a clear 
delineation between vehicular drop off and parking.    

Expansive glass at the stairwells provides visual 
connections from interior corridors to the site and 
surrounding greenery.  The new front entrance 
addition is designed to be complementary to the 
building’s original architectural language of materials 
and massing and will provide visual clarity for the 
main entry.  The expansive windows and new 
building overhang at the main entry create a sense 
of arrival and provide a sense of connection and 
transition to the outdoors. 

With a natural material palette and multi-scaled 
windows, the building design features strive to 
provide a respectful relationship between the 
new school facility and the surrounding fields and 
residential neighborhood.
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September 2, 2021 

 

 

 

Ms. Vivian Low, Principal 

DiNISCO DESIGN 

99 Chauncy Street 

Boston, MA 02111 

 

Attention: Mr. Jeffrey Oxsalida, AIA  

 

Re: Welch Elementary School 

 Traffic Consulting Services – Existing Conditions & Safety Assessment 

 Peabody, Massachusetts 

 Pare Project No. 21107.00 

 

Dear Ms. Low:       

 

Pare Corporation (Pare) has completed an existing traffic conditions assessment and safety review at Welch 

Elementary School in Peabody, MA.  The City of Peabody will be renovating Welch Elementary School 

and the project will also include limited site improvements.  As part of this project, Pare has provided an 

assessment of the existing traffic and transportation conditions at the site and the surrounding roadways and 

pedestrian path network.  Based on results of the existing conditions assessment, recommendations for 

safety and operational improvements are provided below. 

 

Review of the existing traffic conditions at and around the Welch Elementary School were completed 

through a field review conducted during school arrival and dismissal periods.  A field inventory was also 

taken of the roadway and pathways providing access to the school.  All field work was conducted on          

June 8, 2021, during typical school operations and attendance.  There were no restrictions in the number of 

students or faculty at the site due to COVID-19.  The school was operating at full capacity.   Additionally, 

Pare met with School Officials on May 24, 2021 to discuss typical operational procedures and review any 

existing areas of concern regarding traffic operations and safety.  A study area map, showing the location 

of the Welch Elementary School and the surrounding area, is shown in Figure 1.  The following section 

summarizes the observed existing traffic conditions at the School.   
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EXISTING OPERATIONS  

 

Welch Elementary School, located at 50 Swampscott Avenue in Peabody, MA, serves approximately 400 

students in Pre-K through Fifth Grade.  School hours at Welch Elementary School are from 8:50 a.m. to 

2:50 p.m. The School also hosts an early breakfast program, allowing participating students to enter the 

building in advance of 8:50 a.m.   

  

Vehicular access to the site is provided via one driveway from the Swampscott Road/Adelaide Avenue 

intersection through a dense residential neighborhood. Approximately 1,000 feet north of the School, 

Swampscott Avenue intersects Washington Street and Foster Street, forming a signalized intersection.  The 

majority of vehicular traffic accessing the School is funneled through this signalized intersection.   

 

Sidewalks along Swampscott Avenue and Adelaide Avenue provide pedestrian access to the School from 

the site driveway and the neighborhoods to the north and west.  Three additional walkways provide 

pedestrian access to the School from adjacent neighborhoods.   A pedestrian bridge across the Strongwater 

Brook connects the School with Hancock Street, providing a pedestrian connection to the north.  The second 

pedestrian walkway provides a connection between the School and Putnam Street, providing a connection 

to the east.  A third pedestrian walkway is located along the east side of O’Connor Park, connecting the 

School with Home Street to the southeast of the School.  The Putnam Street and Hancock Street walkways 

receives heavy use while the Home Street walkway sees little student related activity.  Students enter the 

building through multiple different entry points as each grade entry through a separate doorway.  

 

Based on coordination with School officials, one bus provides transportation for approximately 20 students 

while the remainder of the students are split between parent/guardian drop-offs/pick-ups, walkers, and 

bikers. The School estimates that approximately 63% of students walk/bike to/from the School.  Several 

school vans also provide transportation for students. 

 

Circulation through the site is provided by a single primary one-way loop driveway operating in a 

counterclockwise direction.  This loop provides connections to each of the parking lot driveways and the 

student drop-off area at the front of the building.  A faculty-only parking lot is located within the center of 

the circulation loop.  Another faculty/staff/parent lot is located on the south side of the loop.  The final 

faculty/staff lot is located on the north side of the building.  Access to this lot is blocked with traffic cones 

during arrival and dismissal periods, preventing use by parents.  A loading zone serving deliveries and 

dumpster access is also located on the north side of the building.  An emergency access driveway wraps 

around the east side of the building, completed a ring of full vehicular access around the perimeter of the 

building.  Gates on the north and south side of the building restrict vehicular access to the east side of the 

building. 

 

Figure 2 provides a graphical representation of typical vehicular and pedestrian circulation patterns as well 

as parking lot locations and restrictions. 

 

The site review conducted at the Welch Elementary School occurred on June 8, 2021.  Details from the 

field observations are summarized in the following sections for both the morning arrival period and 

afternoon dismissal period.  Photos of key observations are also provided.   
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FIELD OBSERVATIONS SUMMARY 

 

Morning Arrival Period Observations 

 

Front of Building Observations: 

• 8:20 a.m. - Students were arriving to the site and parents were gathering in the front of the school.  

• 8:32 a.m. – Approximately 20 students were gathered and waiting at the front of the School.  

Approximately 6 to 8 vehicles were parking at the drop-off area in front of the building.  Vehicles 

were all observed idling while “No Idling” signs are placed along the driveway loop. 

• 8:35 a.m. – Students were allowed to enter building; queued vehicles departed site.  Students were 

observed arriving to the front of the building on bicycles. (See Photo 1) 

• 8:39 a.m. – Students were observed walking into the building from the southern parking lot.  

Several students remained gathered outside the front of the building.  Parent vehicles were observed 

entering the loop driveway and southern parking lot. 

• 8:41 a.m. – Parents continued to arrive and park in the southern parking lot.  Parents walked 

students to the building after parking. (See Photo 2) 

• 8:43 a.m. – The rate of students arriving increased.  School vans were observed pulling to the front 

of the school.  Students walking and biking continued to arrive.  Parents were observed mounting 

the curb to park in grass areas at the front of the School. (See Photo 3) 

• 8:45-8:50 a.m. – The busiest arrival period was observed.  Parent traffic was heavy and most 

parking areas full. (See Photo 4) 

• 8:51 a.m. – A second school van arrived.  Approximately 30-40 students were gathered at the front 

of the building. 

• 8:56 a.m. – The rush subsided although numerous students remained gathered out front. 

• 9:00 a.m. – Little traffic and activity remained on the site.   

 

Observations Surrounding the School: 

• Putnam Street & Howard Street: 

o Parents parked at the intersection of Putnam Street and Howard Avenue in an attempt to 

get as close to the entry walkway as possible.  (See Photo 5) Additionally, cars were parked 

on both sides of the road for drop-off. 

▪ When parents were parked, they would walk their children to the school through 

the walkway instead of letting the children out. 

▪ The maximum number of vehicles observed at the Putnam Street/Howard Avenue 

area observed at one time during drop-off was approximately 20. 

• Hancock Street: 

o Parents were observed dropping students off on Hancock Street.  Students would then walk 

across the bridge and walkway to reach the School. (See Photo 6) 

• Washington Street & Swampscott Avenue: 

o A crossing guard was located at the signalized intersection of Washington Street, 

Swampscott Avenue, and Foster Street.  The crossing guard would press the pushbutton to 

activate the pedestrian crossing phase of the signal and aid in the crossing movement. 

o Sidewalks are located along both sides of Swampscott Avenue.  On-street parallel parking 

is permitted on both side of Swampscott Avenue.  The roadway width is approximately 32 

feet.  With parking on both side of the roadway, two-way traffic can present challenges to 

drivers due to the narrow width of the roadway.  This is particularly an issue when a large 

vehicle is traversing Swampscott Avenue.  School officials noted that trash day presented 

the greatest issue as the large trash truck can block two-way traffic.  Pare was able to 
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witness and affirm the trash truck issue as trash day coincided with the day of the field 

review.   

o Approximately 20 students were observed biking through the intersection.  

o By 8:38 a.m., traffic had queued up to a length of approximately 25 cars on the westbound 

approach of Washington Street. 

o Th traffic backup on Washington Street blocked crosswalk facilities. 

o The signal has a dedicated pedestrian phase that is activated for all legs of the intersection 

when the push button is utilized. 

o The timing for the pedestrian signal provides 17 seconds of crossing time, The crossing 

guard expressed that this timing is too short and can make it difficult to get the children 

across the street safely. 

o There is a school bus that picks students up on Foster Street. 

o Some parents will drop their children off on some of the other local side streets, such as 

Sherman Street or Hancock Street. 

o The Dunkin’ Donuts at the intersection can impact the traffic flow substantially. 

o There is only one way to enter the Dunkin’ Donuts (heading westbound of Washington 

Street) and only one way to exit (onto Sherman Street) 

o Sherman Street is a one-way road that exits back onto Washington Street and can only hold 

two cars before backing up into the Dunkin’ Donuts parking lot 

o The Dunkin’ drive-thru loop can create conflicts for those entering and exiting, as the loop 

intersects its entrance and exit. 

 

 

Afternoon Dismissal Period Observations 

 

Front of Building Observations: 

• 2:30 p.m. – Parents began arriving at the site for pick-up.  Parents parked along the driveways, 

within parking lots and in grass areas adjacent to the parking lot. 

• 2:35 p.m. – The first school bus van arrived and waited at the front of the building.  

• 2:42 p.m. – Parents traffic has increased. Vehicles were stacked along drive aisles, within parking 

lots, and throughout grassed areas at the front of the building. (See Photos 7 & 8) 

• 2:45 p.m. – A second school bus arrived and parked at the front of the building. Parents congregated 

at the front of the building after parking, waiting for students to be released. 

• 2:48 p.m. – The first school van left after several students were dismissed early and loaded into the 

van. 

• 2:49 p.m. – A third school bus van arrives and pulled to the front of the building. 

• 2:50 p.m. – School was dismissed. Parents walked students back to parked cars.  Walkers exited to 

various pathways leading from the School. 

• 2:57 p.m. – A large school bus arrived. 

• 2:58 p.m. – Little traffic and activity remained on the site.   

 

Observations Surrounding the School: 

• Putnam Street & Howard Street: 

o Parents stacked along Putnam Street and Howard Street waiting for dismissal. Students 

walked up the pedestrian walkway to meet parents at this area. 

o Students crossed Clement Avenue at both Putnam Street and State Street.  It should be 

noted that there is no crosswalk at State Street. 

o It was also noted that there is signage at the end of Putnam Street preventing entry beyond 

a certain point.  It is assumed the goal is to minimize the number of vehicles that could 
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potentially block this area and prevent residential driveway from being blocked during 

arrival and dismissal periods.  

• Hancock Street: 

o Parents were observed waiting on Hancock Street for students to be dismissed and walked 

across the walkway to reach their parents. Parents were also observed parking on Hancock 

Street and walking to the front of the School to meet students. 

• Washington Street: 

o The crossing guard arrived at 2:50 p.m. 

o Higgins Middle School, located to the northwest of the intersection, releases approximately 

15 minutes prior to Welch Elementary School.  Some middle school students were at the 

intersection and needed to use the pedestrian facilities, increasing foot traffic in the area. 

o Traffic queues extended from the Foster Street right-turn and the Swampscott Avenue left-

turn onto Washington Street shortly after dismissal time (approximately 2:55 p.m.) – 

potentially attributed to other crosswalks outside the intersection. 

o Some students (approximately 10) were congregated in front of the Dunkin Donuts for 

their parents to pick them up. 

o Similar to the morning drop-off, students were seen exiting from the side streets along 

Washington Street. 

o During the red phase for Swampscott Avenue, traffic had backed up the entire length of 

the road, up to the intersection of Adelaide Avenue and Swampscott Avenue. 

o The crossing guard also noted that Thursday’s and Friday’s are typically the busiest days 

for the intersection. 
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Photo 1: Arrival Period - Bike racks exceeding capacity. Photo 2: Arrival Period - Parent vehicles exiting the southern 

parking lot after dropping off students. 

 

Photo 3: Arrival Period - Parents parking in grass areas 

outside of formal parking lot. 
Photo 4: Arrival Period-Vehicles parked along the loop 

driveway while additional vehicles enter the site.. 
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Photo 5: Pedestrian walkway between Putnam Street and the 

School. 
Photo 6: Pedestrian walkway between Hancock Street and the 

School. 

 

Photo 7: Dismissal Period - Parent vehicle stacking along the 

loop driveway. 
Photo 8: Dismissal Period - Parents parking on grass area 

adjacent to parking lots. 
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PARKING SUMMARY 

 

A parking inventory of the Welch Elementary School parking lot was taken at approximately 9:45 a.m., 

after the morning arrival period had concluded.  This was anticipated to be the peak period of demand for 

parking on the site as all faculty/staff would be on-site.  The site is surrounded by parking lots.  The first is 

a faculty/staff lot which is located directly in front of the school, in the center of the traffic circulation loop 

for the parent pick-up and drop-off.  Also, in the front of the school there are two painted spots to denote 

accessible parking.  The next lot functions as a shared lot and is located to the southwest of the building, 

adjacent to the faculty/staff parking lot.  The final parking lot noted is a second, small, faculty/staff parking 

lot located at the northern side of the building.  Faded signage in the lot indicated that is for cafeteria staff 

only.  The parking locations relative to the school are provided in the Figure 3 below. 

 

 
Figure 3 – Welch Elementary School Parking Lot Areas 
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Table 1 summarizes the results of the parking lot inventory. 

 
Table 1: Welch Elementary School Parking Lot Inventory Results 

Lot Total Parking Spaces Filled Parking Spaces Empty Parking Spaces 

Shared Lot 40 24 16 

Faculty/Staff 21 21 0 

Cafeteria Lot 8 6 2 

Accessible Spaces 3 0 3 

Total 73 45 21 

 

The parking inventory indicates that the School has adequate parking supply to support typical daily 

operations.  Discussion with School representatives also revealed that no substantial daytime parking issues 

are present at the site.  As previously noted, parents frequently park outside of the parking lot limits and 

marked spaces during the arrival and dismissal periods. 

 

 

FINDINGS & RECOMMENDATIONS 

 

Based on the review of existing traffic operations at the Welch Elementary School and a review of the 

roadway and pedestrian walkway network surrounding the School, several key safety-related findings were 

identified.  Table 2 summarizes the findings and presents recommendations for each item identified. Figure 

4 provides the locations of the recommended improvements. 
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Table 2: Summary of Findings & Recommendations 

OBSERVATION PHOTO RECOMMENDED IMPROVEMENT COMMENTS 

1. WELCH ELEMENTARY SCHOOL SITE    

 

1.1 Inadequate Pedestrian Facilities – Accessible ramps are not 

provided at many marked crosswalks throughout out the site.  This 

includes the walkways used by many students to access the site and 

between parking lots and the building.  Many pedestrian routes are not 

compliant with the Americans with Disabilities Act Accessible Design 

(ADAAG) requirements.    

 

 

1. Replace sidewalk and add accessible ramps to meet 

ADAAG requirements.  Add accessible ramps with 

detectable warning panels at pedestrian crossing locations. 

 

a. Critical locations include: 

i. Pathway and crosswalk between Hancock Street 

and the front of the building. 

ii. Walkway and crosswalk between the faculty/staff 

lot and the front of the building. 

iii. Walkway between southern parking lot and the 

front of the building. 

 

 

1.2 Poor Signing Conditions – Much of the signing throughout the 

sight is in poor condition.  Several signs have faded significantly and 

are illegible and other sign posts are bent. 

 

 

1. Inventory all on-site signs to determine condition and 

suitability. 

 

2. Replace or dispose all faded signs. 

 

3. Replace or dispose all bent sign posts. 

 

4. Remove any unsuitable signs. 

 

5. Add signing to improve traffic operations through the site 

and safety.  

 

 

1.3 Poor Pavement Conditions – The pavement along the driveway 

loop driveway is in poor condition.  Significant cracking and 

deterioration was observed. 

 

 

1. Reconstruct loop driveway.  

 

1. Pare understands that this improvement may not currently be 

feasible due to budgetary constraints.  However, maintenance 

on this driveway will have to occur in the near future given 

its poor condition. 

These recommendations will be incorporated in the
Project scope of work

These recommendations will be incorporated in the
Project scope of work
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OBSERVATION PHOTO RECOMMENDED IMPROVEMENT COMMENTS 

 

1.4 Non-ADAAG Compliant Walkways – The walkway providing 

access between the School and Putnam Street is on a steep incline with 

slopes exceeding ADAAG requirements. 

 

 

1. Construct a new walkway to meet ADAAG slope 

requirements.  The path can extend from the end of Putnam 

Street to the south, along and existing worn path through 

the grass.  Maintain the existing walkway for a direct route 

for other users. 

 

 

1.5 Over Capacity Bike Racks – Bike rack space was observed to be 

inadequate. 

 

 

1. Install additional bike rack to meet the demand for bike 

parking.  

 

2. SWAMPSCOTT AVENUE    

 

2.1 Inadequate Pedestrian Facilities – Two crosswalks are provided 

at the intersection of Swampscott Avenue, Adelaide Street, and the 

School driveway.  No accessible ramps are provided at the ends of the 

crosswalk.  Additionally, no crossing warning signs are installed for 

any approach to the crosswalks. 

 

 

1. Install accessible ramps within the sidewalk at the ends of 

each crosswalk. 
 

2. Install pedestrian crossing warning sings in compliance 

with those recommended in the Manual on Uniform 

Traffic Control Devices (MUTCD). 

 

This recommendation will be incorporated in the Project
scope of work

These recommendations will be incorporated in the
Project scope of work

This recommendation will be incorporated in the Project
scope of work
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OBSERVATION PHOTO RECOMMENDED IMPROVEMENT COMMENTS 

 

2.2 Poor Sight Lines – The visibility of pedestrians on the east side of 

the Swampscott Avenue, Adelaide Street, and the School driveway 

intersection is restricted by shrubs and vegetation.  The shrubs obstruct 

the view between a southbound driver on Swampscott Avenue and a 

pedestrian heading westbound, entering the crosswalk.  

 

 

1. Remove or trim shrubs to improve visibility at the eastern 

side of the Swampscott Avenue, Adelaide Street, and the 

School driveway intersection. 
 

 

 

2.3 Improper Parking – Parked vehicles along Swampscott Avenue 

were observed blocking the sidewalk in some locations.  This forced 

pedestrian out towards and, on occasion, into the roadway, creating an 

undesirable condition for pedestrians using the sidewalk.  This 

condition occurred at driveways where the tail end of the vehicle 

extended into the sidewalk or where a vehicle parallel parking on the 

roadway mounted the sidewalk. 

 

 
1. Enforce parking regulations that prohibit the parking of 

vehicles on the sidewalk.   
 

2. Consider improvements along Swampscott Avenue to 

reduce driveway widths.  

 

3. Install new curb with uniform height to deter drivers from 

mounting the sidewalk 

 

 

2.4 Inadequate School Zone Signing – School zone signing along 

Swampscott Avenue does not meet the requirements outlined in the 

Massachusetts Amendments to the MUTCD. 

 

 

 

1. Remove worn and non-compliant signs. 

 

2. Install school zone signing in accordance with the 

Massachusetts Amendments to the MUTCD. 

 

This recommendation will be further studied as part of
the next phase of design.

These recommendations are outside the scope of this
building project but have been shared with the City.

These recommendations are outside the scope of this
building project but have been shared with the City.
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OBSERVATION PHOTO RECOMMENDED IMPROVEMENT COMMENTS 

3. WASHINGTON STREET, SWAMPSCOTT AVENUE & FOSTER STREET 

 
3.1 Inappropriate Pedestrian Crossing Times – Pare reviewed the 

time allotted to the pedestrian crossing phase at the intersection of 

Washington Street, Swampscott Avenue and Foster Street.  The 

crossing time currently programmed is not long enough to meet 

requirements as set in the MUTCD. 

 

3.2 Pedestrian Signals Lacking Countdown Timers – The pedestrian 

signals currently installed at the signal lack LED countdown timers 

notifying pedestrian of the remaining available time to finish the 

crossing maneuvers.   

 

3.3 Pedestrian Pushbuttons Are Not ADA Compliant – The 

pedestrian pushbutton detectors at the intersection do not meet the 

requirement of the ADAAG, lacking audible messaging and 

vibrotactile confirmation. 

 

3.4 Curb Ramps Are Not ADA Compliant – The existing ramps at 

the intersection do not appear to meet slope criteria set forth in the 

ADAAG.  Additionally, tactile warning panels are not placed at the 

based of the ramps. 

 

 

 

3.1 Reprogram the traffic signal controller to include pedestrian 

crossing times that adhere to the requirements of the MUTCD. 

 

3.2 Consider replacement of the pedestrian signals to include the 

pedestrian countdown timers or consider retrofitting the signals to 

add countdown timers. 

 

3.3 Consider replacement of the existing pedestrian pushbutton 

detectors to meet ADAAG requirements. 

 
3.4 Consider replacement of the existing curb ramps to meet 

ADAAG requirements. 

 

 

1. Pare understands that some of these improvements may not 

be feasible given the budgetary constraints of the project.  

However, the City should consider these upgrades under a 

separate project or as funding allows. 

4. PUTNAM STREET & CLEMENT AVENUE 

 
4.1 Inadequate Pedestrian Facilities – Sidewalks leading to the 

School along Putnam Street are in poor condition and are not compliant 

with ADAAG guidelines.  The sidewalk network is incomplete in 

several areas.  Additionally, curb ramps are not provided at many 

intersections and crossing points. 

 

 

 

 

1. Replace or repair sidewalk in poor condition as needed.  

Adjust sidewalk width and clearance to meet ADA 

requirements. 
 

2. Install ADA compliant curb ramps at intersections.  
 

3. Complete the sidewalk network to provide a continuous 

ADA complaint route from Clement Avenue 

 
1. Pare understands that these improvements may not be 

feasible given the budgetary constraints of the project.  

However, the City should consider these upgrades under a 

separate project and could possibly seek Safe Routes to 

School funding to complete these upgrades. 

Note that these recommended improvements are
outside the scope of this building project but have been
shared with the City.

Note that these recommended improvements are
outside the scope of this building project but have been
shared with the City.
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OBSERVATION PHOTO RECOMMENDED IMPROVEMENT COMMENTS 

 

4.2 Opportunities for Improving Clement Avenue Pedestrian 

Crossing – Students were observed utilizing the crosswalk across 

Clement Avenue at Putnam Street.  Several warning signs and advanced 

flashers are located on Clement Avenue approaching the crossing.  The 

warning signs used do not comply with the latest MUTCD 

recommendations.   

 

There are also several concerns with the advanced flashers.  The 

advanced flashers are installed approximately 450’ from the crosswalk 

in both directions.  This distance is too far from the crosswalk. Given 

the lower vehicle travel speed and urban environment of Clement 

Avenue, these flashers should be located closer to the crossing.  A 

typical driver with likely not associate the flashers with crossing after 

traveling this distance. 

 

Additionally, the flashers appear to operate continuously.  Many studies 

have shown that flasher beacons that operate continuously and not 

during specific hours or active crossings, are not as effective as those 

that only flash during a specific occurrence or time-period.  Drivers tend 

to become accustomed to the constant continuous flashing and are less 

likely to react appropriately during a pedestrian crossing. 

    

 
 

 

 
 

 

1. Replace existing pedestrian crossing warning signs with an 

MUTCD-compliant signing layout.   
 

2. Consider removing the existing flashing beacon system 

and replacing it with a Rectangular Rapid Flashing Beacon 

(RRFB) located at the crosswalk.  The RRFB system is 

designed to flash only when a pedestrian is actively 

crossing, increase the rate at which driver will comply by 

stopping at the crosswalk.  The RRFB also uses a unique 

flashing pattern designed to attract the attention of drivers.  

The RRFB system is triggered by either a pushbutton 

detector or a passive detection system that senses when a 

pedestrian is attempting to use the crossing. 

 
1. Pare understands that these improvements may not be 

feasible given the budgetary constraints of the project.  

However, the City should consider these upgrades under a 

separate project and could possibly seek Safe Routes to 

School funding to complete these upgrades. 

 

 

Note that these recommended improvements are
outside the scope of this building project but have been
shared with the City.





    
 

-18- 
 

CONCLUSION 

 

Pare has completed an assessment of the existing traffic and transportation conditions at the Welch 

Elementary School and the surrounding roadways and pedestrian path network.  Based on results of the 

existing conditions assessment, recommendations for safety and operational improvements have been 

provided.  Based on the site review perform by Pare, and coordination with School representatives and the 

Design Team, significant modifications to the traffic circulation patterns at the site throughout the day and 

the student arrival and dismissal periods are not recommended.  

 

The majority of recommendations provided include improvements to the roadways, intersections, and 

pedestrian walkways leading into and surrounding the School. Many of these improvements focus on 

pedestrian safety.  Given that a large portion of students walk to school, providing safe and accessible routes 

to and from to school are of upmost importance.  Pare understand that the budget for this project may 

present limitations on the extent of work perform as part of this project.  However, many of the 

improvements recommended can occur at little cost.   

 

In general, signing and striping improvements are inexpensive and can provide substantial safety 

improvements.  Items such as sidewalk and roadway reconstruction can be relatively expensive.  While 

sidewalk and roadway reconstruction can provide substantial benefits, the cost associated with these 

improvements may render them infeasible as part of this project.   

 

Pare proposes that the recommended traffic safety improvements be coordinated with the City, the School 

Department, and the Design Team to determine the scope and budget for this project.  Additionally, the 

City can consider pursuing additional funding sources, such as those provided through the State’s Safe 

Routes to School program, to complete the additional improvements. 

 

 

Should you have any questions, or if we can be of assistance in any way, please do not hesitate to contact 

me.   

 

 

Sincerely, 

 

 

 

 

Timothy Thomson 

Project Engineer 

 

TT/KS 
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ENVIRONMENTAL & EXISTING BUILDING ASSESSMENT

SUMMARY OF THE PHASE1 ENVIRONMENTAL SITE ASSESSMENT
The Phase 1 Environmental Site Assessment (ESA) 
included in the Preliminary Design Program and 
Preferred Schematic Report identified a former 
underground storage tank (UST) as having been 
removed and classified by the MassDEP as closed.  
However, based on lack of closure documentation 
and subsurface data, the former UST at the site 
represents a Recognized Environmental Condition 
(REC).  A Phase II Limited Subsurface Investigation 
was recommended, but visual reconnaissance and 
conflicting documentation could not identify the 
area where the UST may have been located.  Soil 
sampling will be completed in a later phase, during 
site prep.  See attached LSP memo for additional 
information.  

Soil borings and test pits were performed as part 
of geotechnical investigations for the project. No 
indications of soil contamination or debris which is 
likely to be contaminated has been identified. This 
data is presented in our September 19, 2019 report, 
which is attached. The assessment completed to 
date did not reveal evidence of any environmental 
issues in connection with the subject property. 

BUILDING ASSESSMENT
The Welch Elementary School is a multi-story 
structure, approximately 58,600 GSF.   

The building has multiple tiers of flat roof at varying 
elevations. The original roof system was comprised 
of built-up roofing over 2” of rigid insulation with 
lead coated copper gravel stops, flashings, facias, 
and caps. In 2012, the original roofing system was 
demolished and removed down to the metal roof 
deck. It was replaced with new rigid insulation, 
a fully adhered single-ply PVC membrane, and 
painted aluminum flashings, facias, and caps in 
similar profiles to the originals.

There are two typical exterior wall assemblies 
used throughout the building: painted single wythe 
12” concrete masonry units, and 4” brick veneer 
on concrete masonry unit backup.  An exposed 
concrete foundation stem wall the serves as the wall 
base for the entire perimeter of the building – exposed 
height varies based on the finish grade elevation.  
A cast-in-place concrete loading dock is built into 
the exterior wall system on the North elevation. The 
original construction drawings call for vermiculite fill 
at the cells of some 12” CMU to increase thermal 
performance, however no destructive verification 
has been performed to date. At all exterior instances 
of brick veneer, 2” rigid insulation was called for in the 
wall cavity on the original construction documents. 

Asbestos cement fascia panels and asbestos 
cement soffit panels on wood framed backup run 
between bearing walls on all four elevations. 

The window systems are original to the building and 
typically consist of painted, galvanized steel frames 
with both fixed lites and operable casement units. 
Louvers and insulated metal panels are integrated 
into the window systems.  Original glazing is 
single pane glass and the frames are not thermally 
broken. The majority of the original glass has been 
replaced with transparent acrylic as individual lites 
have broken over time. The acrylic has weathered 
and discolored, reducing the visibility to near-zero 
from most interior spaces.  Clerestory window 
walls at the Gymnasium, Cafeteria, and Stage 
consist of translucent polycarbonate, which has 
characteristically yellowed over time, set in aluminum 
frames. All window systems are in poor condition 
and do not meet current energy code requirements 
for new construction.

Interior walls/partitions are typically CMU or reinforced 
brick masonry construction (the latter located at 
the Cafetorium and Gymnasium).  Interior finishes 
include resilient tile flooring and associated mastic 
over slab on grade on the first floor and composite 
metal deck on the second floor. The Library space is 
carpeted, and the Gymnasium surface is synthetic 
rubber flooring with game lines. 
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The kitchen and toilet rooms contain poured 
epoxy flooring. Mechanical and service spaces are 
exposed concrete.

Finish ceilings throughout the building are entirely 
24” x 24” lay-in suspended acoustic tile with steel 
joists above except for the Gymnasium, where the 
painted roof structure is exposed to view.  There was 
no fireproofing observed to be applied to observable 
areas the structural steel support system.  Acoustic 
tiles at the Kitchen and Toilet Rooms are mylar faced 
for hygienic purposes. 

A survey report for asbestos containing materials, 
lead based paint and miscellaneous hazardous 
materials of interior and exterior building materials 
was completed on September 8, 2020 and updated 
July 2, 2021 with additional materials testing results. 
The purpose of the survey was to identify, sample 
and assess the condition of materials suspected 
to be asbestos-containing (ACM), Lead Based 
Paint (LBP) and Miscellaneous Hazardous Materials 
within accessible interior and exterior building areas.  
Inaccessible suspect materials are classified as 
presumed asbestos containing materials (PACM). 
The updated survey report is attached herein.
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Environmental & Construction 
Management Services, Inc.                                                                                                                                                           
 

September 21, 2020 
 
Ms. Vivian Low, Principal 
DiNisco Design, Inc. 
99 Chauncy Street 
Boston, Massachusetts 02111 
 
Re: Phase I Environmental Site Assessment (ESA) 
 William A. Welch, Sr. Elementary School 
 Peabody, Massachusetts 01960 
 ECMS Project No. 1009.075 
 
Dear Ms. Low: 
 
Environmental & Construction Management Services, Inc. (ECMS) is pleased to submit this Phase I 
Environmental Site Assessment report for the above referenced property (the site).  The primary 
purpose of this assessment was to identify recognized environmental conditions ("RECs") in 
connection with the subject property.  Recognized environmental conditions are defined as the 
presence or likely presence of hazardous substances or petroleum products on a property under 
conditions that indicate an existing release, a past release, or material threat of a release into 
structures on the property or into the ground, groundwater, or surface water of the property.  It does 
not include de minimis conditions that generally do not present a threat to human health or the 
environment and that generally would not be the subject of an enforcement action if brought to the 
attention of appropriate governmental agencies. 
 
In conducting this assessment, ECMS followed the E1527-13 American Society for Testing and 
Materials (ASTM) document entitled "Standard Practices for Environmental Site Assessments: 
Phase I Environmental Site Assessment Process" for commercial real estate.  To the best of our 
knowledge, this Phase I Environmental Site Assessment report is true and accurate. 
 
Please do not hesitate to contact us at your convenience, should you have any questions or 
comments regarding this report or our recommendations.  It has been a pleasure working with you 
on this project. 
 
Sincerely, 
 
For Environmental & Construction Management Services, Inc. by 
 

 
Kevin J. Kavanaugh, L.S.P., CHMM 
Principal Environmental Engineer 
 
Attachment
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CERTIFICATION OF RESULTS 
 
The assessment was conducted on behalf of and for the exclusive use of DiNisco Design, Inc. 
and all its successors and assigns, solely for use in an environmental evaluation of the Site.  
This report and the findings contained herein shall not, in whole or in part, be disseminated 
or conveyed to any other party, nor used by any other party, in whole or in part, other than 
DiNisco Design, Inc. and all its successors and assigns, without the prior written consent of 
Environmental & Construction Management Services, Inc. 
 
ECMS professional services have been performed, our findings obtained, and our 
recommendations prepared in accordance with customary principles and practices in the 
fields of environmental science and engineering.  This warranty is in lieu of all other 
warranties either expressed or implied. ECMS is not responsible for the independent 
conclusions, opinions or recommendations made by others based on the records review, site 
inspection, field exploration, and laboratory test data presented in this report. 
 
Respectfully submitted this 21st day of September 2020. 
 
For Environmental & Construction Management Services, Inc. by 
 

 
 ___________________________________  
Kevin J. Kavanaugh, L.S.P., CHMM 
Principal Environmental Engineer 
 

 
 ___________________________________  
Stephen T. Weydt 
Principal Environmental Scientist 
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EXECUTIVE SUMMARY 
 
Environmental & Construction Management Services, Inc. (ECMS) has performed a Phase I 
Environmental Site Assessment (ESA) for the William A. Welch, Sr. Elementary School at 
50 Swampscott Avenue in Peabody, Essex County, Massachusetts 01960 and identified by 
the City of Peabody Assessor Office as Parcel Number 104-049 (herein after referred to as 
the Site).  This assessment was performed to evaluate the likelihood of a release and/or 
threat of release of oil and/or hazardous materials at the Site pursuant to the Massachusetts 
General Law, Chapter 21E (MGL Chapter 21E) and the Massachusetts Contingency Plan 
(MCP), 310 CMR 40.0000. 
 
The site assessment work described in this report was conducted for DiNisco Design, Inc. 
between August 21 and September 21, 2020 in accordance with ECMS’ proposal number 
EC20-037 dated August 6, 2020. 
 
The purpose of the investigation was to determine the potential for “environmental 
contamination” (e.g., petroleum products and/or hazardous materials) to exist on the Site, 
and the potential for such materials to migrate (or have migrated) onto the Site from nearby 
activities or adjacent properties. The investigation included inspection of the Site and the 
exterior of adjacent properties, interviews with Site staff and regulatory officials, review of 
appropriate Federal, State, and local historical and environmental records. 
 
ECMS has performed this environmental assessment in conformance with the scope and 
limitations of the ASTM Standard Practice for Environmental Site Assessment:  Phase I 
Environmental Site Assessment Process Document E-1527-013 and All Appropriate Inquiry 
(AAI) Final Rule (effective as of November 1, 2006). 
 
ECMS has performed this environmental assessment for the William A. Welch, Sr. 
Elementary School at 50 Swampscott Avenue in Peabody, Massachusetts.  Any exceptions 
to or deletions from, this practice are described in Section 1.3 entitled Limitations and 
Exceptions of Assessment. 
 
Findings 
 
A recognized environmental condition (REC) refers to the presence or likely presence of any 
hazardous substances or petroleum products in, on, or at a property: due to release to the 
environment; under conditions indicative of a release to the environment; or under 
conditions that pose a material threat of a future release to the environment. 
 
ECMS did identify a REC during the course of this assessment. 
 

• According to the Environmental Data Resources, Inc. (EDR) database report, one 
(1) single-walled, steel 5,000-gallon capacity diesel fuel underground storage tank 
(UST) installed in approximately 1976 was removed from the Site on April 24, 1998.  
The Massachusetts Department of Environmental Protection (MassDEP) identifies 
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the Site under UST Facility ID 657.  The MassDEP classifies this UST status as 
closed.  According to the Site Key Site Manager, the UST was located in a general 
vicinity southwest of the Site building and was replaced with the current 330-gallon 
capacity diesel fuel aboveground storage tank (AST) observed during the site 
reconnaissance.  The diesel fuel storage has been associated with the operation of the 
emergency generator on-Site.  No closure documents, subsurface investigations or 
analytical data were provided to ECMS or identified through inquiries with the City 
of Peabody municipal offices.  Based on the lack of closure documentation and 
subsurface data, the former UST at the Site represents a REC. 

 
A controlled recognized environmental condition (CREC) refers to a REC resulting from a past 
release of hazardous substances or petroleum products that has been addressed to the 
satisfaction of the applicable regulatory authority, with hazardous substances or petroleum 
products allowed to remain in place subject to the implementation of required controls.  The 
following was identified during the course of this assessment: 
 

• ECMS did not identify any controlled recognized environmental conditions during 
the course of this assessment. 

 
A historical recognized environmental condition (HREC) refers to a past release of any hazardous 
substances or petroleum products that has occurred in connection with the property and has 
been addressed to the satisfaction of the applicable regulatory authority or meeting 
unrestricted use criteria established by a regulatory authority, without subjecting the 
property to any required controls.  The following was identified during the course of this 
assessment: 
 

• ECMS did not identify any historical recognized environmental conditions during the 
course of this assessment. 

 
An environmental issue refers to environmental concerns identified by ECMS, which do not 
qualify as RECs; however, warrant further discussion.  The following was identified during 
the course of this assessment: 
 

• Due to the age of the Site building, there is a potential that asbestos-containing 
material (ACM) and/or lead-based paint (LBP) are present.  Overall, suspect ACMs 
and painted surfaces were observed in good condition.  ECMS conducted ACM and 
LBP surveys concurrently with this assessment.  Results of both the ACM and LBP 
surveys will be submitted under separate cover. 

 
Conclusions, Opinions and Recommendations 
 
ECMS has performed a Phase I Environmental Site Assessment in conformance with the 
scope and limitations of ASTM Practice E1527-13 for the William A. Welch, Sr. 
Elementary School at 50 Swampscott Avenue in Peabody, Essex County, Massachusetts 
(the “subject property”).  Any exceptions to, or deletions from, this practice are described in 
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Section 1.4 of this report. This assessment has revealed evidence of the following RECs in 
connection with the Site: 
 

• The potential for impacted soil and groundwater from the historical storage of diesel 
fuel in an UST for approximately 22 years at the Site without confirmatory soil 
and/or groundwater data is considered a REC. 
 

ECMS recommends that a Phase II Limited Subsurface Investigation be conducted at the 
site to assess the presence or absence of soil and/or groundwater contamination due to the 
former UST at the Site. 
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1.0 INTRODUCTION 
 

1.1 Purpose 
 
This report provides the results of a Phase I Environmental Site Assessment (ESA) 
performed for the William A. Welch, Sr. Elementary School located at 50 
Swampscott Avenue in Peabody, Massachusetts (herein after referred to as the Site).  
This assessment was performed to evaluate evidence of oil and/or hazardous 
materials that exist on, or have existed on, the Site and or that may have migrated 
onto the Site. 
 
In conducting this assessment, ECMS followed the E1527-13 American Society for 
Testing and Materials (ASTM) document entitled "Standard Practices for 
Environmental Site Assessments: Phase I Environmental Site Assessment Process" 
for commercial real estate, as well as the All Appropriate Inquires (AAI) Final Rule 
of November 1, 2006.  Any exceptions to, or deletions from, this practice are 
described in Section 1.4. 
 
The primary purpose of this assessment was to identify recognized environmental 
conditions (REC) in connection with the subject property.  ASTM defines recognized 
environmental conditions as the presence or likely presence of hazardous substances or 
petroleum products on a property under conditions that indicate an existing release, 
a past release, or material threat of a release into structures on the property or into 
the ground, groundwater, or surface water of the property.  The purpose of this 
practice is to define good commercial and customary practice for conducting an 
environmental site assessment of a parcel of commercial real estate with respect to 
the range of contaminants within the scope of Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA) (42 U.S.C. 9601) and 
petroleum products.  As such, this practice is intended to permit a user to satisfy one 
of the requirements to qualify for the innocent landowner, contiguous property 
owner, or bonafide prospective purchaser limitations on CERCLA liability.  The 
practice constitutes "all appropriate inquiry into the previous ownership and uses of 
the property consistent with good commercial or customary practice" as defined at 
42 U.S.C. 
 
The practice constitutes "all appropriate inquiry into the previous ownership and 
uses of the property consistent with good commercial or customary practice" as 
defined at 42 U.S.C. 9601(35)(B). 
 
As part of the AAI Final Rule, Phase I ESAs must be conducted by or under the 
supervision of a qualified environmental professional.  The AAI Final Rule defines 
an environmental professional as someone who possesses sufficient specific 
education, training, and experience necessary to exercise professional judgment to 
develop opinions and conclusions regarding conditions indicative of releases or 
threatened releases on, at, in, or to a property, sufficient to meet the objectives and 
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performance factors of the rule.  We declare that, to the best of our professional 
knowledge and belief, we meet the definition of environmental professional as 
defined in §312.10 of 40 CFR 312.  We have specific qualifications based on 
education, training and experience to assess the nature, history, and setting of the 
subject property.  We have developed and performed all appropriate inquiries in 
conformance with the standards and practices set forth in 40 CFR Part 312. 
 
1.2 Scope of Work 
 
In accordance with the above referenced agreement, ECMS’ Scope of Work for this 
Phase I Environmental Site Assessment included the following: 
 

• Site inspection and interviews of knowledgeable key site personnel to 
document the current and past land use and operations from building types 
and uses; the location and status of underground and aboveground storage 
tanks, visual evidence of subsurface or surface contamination, such as areas of 
visibly distressed vegetation and soil staining; types, quantities, and locations 
of oil or hazardous materials, including polychlorinated biphenyls (PCBs); 
and wastes generated, stored or disposed of on or from the Site. 

 

• Review of all available current and historical records to establish the history 
of the Site and nearby properties for approximately the past 100 years using 
available federal, state, municipal, private and insurance rate maps; aerial 
photographs, lists of previous owners or operators or city atlases.  A review of 
title records was not included as part of this investigation. 

 

• Research of technical information concerning the local geologic and 
hydrologic conditions to determine the likely impact of any actual or potential 
release on the Site or from neighboring properties and nearby potential 
environmental receptors such as drinking water supplies, surface water 
bodies, catch basins and/or detention ponds. 

 

• Review of files held by federal, state and local environmental regulatory 
agencies for records of past disposal practices; accidental releases, regulatory 
compliance history, fires, explosions, or other accidents, the status of any 
current operating or discharge permits; and status of any existing storage 
tanks. 

 

• Prepare written report for the Site to include site location plan, and pertinent 
maps, discussions of the Site location and description, site and vicinity 
history, inspection results, geology and hydrology, and a summary of the 
environmental regulatory files reviewed. 
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1.3 Special Terms and Conditions 
 
The site assessment work described in this report was conducted for DiNisco Design, 
Inc. between August 21 and September 21, 2020 in accordance with ECMS’ proposal 
number EC20-037 dated August 6, 2020. 
 
1.4 Limitations and Exceptions of Assessment 
 
The investigation was based on information sources cited in Appendix A, which 
included Federal, State and local regulatory agencies and Site contacts; observations 
of the Site and readily observable portions of adjacent properties from public right-of-
ways; review of an electronic database search report; review of Local Agency 
database information; and a review of available historical records. 
Qualifications/Limitations to this report are presented in Appendix B. 
 
1.5 User Reliance 
 
This report has been prepared for, and can be relied upon by DiNisco Design, Inc.  
Reliance or photocopying of this document by parties other than those designated 
above or use of this document for purposes other than intended, is prohibited 
without the prior written consent of ECMS. 
 
1.6 Qualifications of Environmental Personnel 
 
In accordance with the requirements of ASTM Standard E1527-13, resumes detailing 
the relevant experience and qualifications of the Environmental Professionals 
performing this Phase I Environmental Site Assessment.  Resumes are included in 
Appendix C entitled Qualifications of Environmental Professionals. 

 
 
2.0 PROPERTY DESCRIPTION 
 

2.1 Location and Legal Description of the Site 
 
The Site is occupied by the William A. Welch, Sr. Elementary School located at 50 
Swampscott Avenue in Peabody, Essex County, Massachusetts 01960.  The Site 
location is shown on Figure 1 includes both a Site Locus Plan (a section of the USGS 
Salem Quadrangle) and a Street Location Map of the Site. 
 
The Site is depicted on the 7.5 x 15-minute U.S.G.S. topographic quadrangle for 
Salem, Massachusetts.  The Universal Transverse Mercator (UTM) coordinates of 
the Site within zone 19 are approximately 4,708,754 meters north latitude and 
341,479 meters east longitude or 42° 31’ 0.66’’ north latitude and 70° 55’ 46.91’’ west 
longitude and is at an approximate elevation of 41 feet above mean sea level (amsl). 
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According to the City of Peabody Assessor’s Office, the Site is identified as Assessor 
Parcel ID 104-049 and consists of 19.4 acres of land improved with one 57,570 
square foot building occupied by the William A. Welch, Sr. Elementary School.  
Other improvements include paved drive and parking areas, baseball fields identified 
as O’Connor Park, tennis courts and a playground. Strongwater Brook traverses the 
northern and western boundaries of the Site. 
 
For a copy of the City of Peabody Property Record Card refer to Appendix D of this 
report. 
 
2.2 Site and Vicinity Characteristics 
 
The Site is currently developed with one irregular shaped building on the northern 
portion of the Site with a playground to the east of the building, a baseball field to the 
south of the building and a tennis court on the southern portion of the Site.  The Site 
property is located within a mixed-use area that includes residential properties and a 
golf course. 
 
Residential dwellings and Meadow Golf Course-Peabody abut the Site to the west; 
residential dwellings abut the Site to the north and south; and residential properties 
and Marrs Park abut the Site to the east. 
 
The Site and surrounding properties are shown on Figure 2, Lot Location Plan 
attached to this report. 
 
None of these surrounding properties are likely to pose a potential recognized 
environmental concern to the Site. 
 
2.3 Descriptions of Structures, Roads, Other Improvements on the Site 
 
The Site is currently developed with one irregular shaped building occupied by the 
William A. Welch, Sr. Elementary School on the northern portion of the Site with a 
playground to the east of the building, a baseball field to the south of the building 
and a tennis court on the southern portion of the Site.  In addition to the current 
structure, the Site is improved with parking lots on the northwestern and southeaster 
portions of the Site. Strongwater Brook traverses the northern and western 
boundaries of the Site. 
   
Photographs taken during the ECMS Site reconnaissance on August 21, 2020 are 
included as Appendix E. 
 
2.4 Environmental Liens 
 
ECMS did not conduct a review of title records for the Site, therefore, it is not known 
if there are environmental liens at the Site.  However, according to the 
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Environmental Data Resources, Inc. (EDR) database search report dated February 
10, 2020, the Site is not currently listed by the Massachusetts Department of 
Environmental Protection (MassDEP) as a Disposal Site with a Class A-3, Class A-
4, Class B-2, or Class B-3 Response Action Outcome (RAO) Statement or a 
Permanent Solution with Conditions in accordance with the Massachusetts 
Contingency Plan (MCP) 310 CMR 40.1000.  Therefore, there are no Activity & Use 
Limitations (AUL's) currently in force at the site. 
 
2.5 Current Uses of the Site 
 
The Site is currently used for school and recreational purposes.  The current use of 
the Site for school and recreational purposes is not an environmental concern. 
 
2.6 Current Uses of Surrounding Properties 
 
The current uses of surrounding properties are a mixture of commercial, residential 
and recreational.  None of the uses appear to be an environmental concern to the 
Site. 
 
2.7 Past Uses of the Site and Vicinity 
 
Historical information was obtained from a review of the following references: 
 

• City of Peabody Assessor Office for current property record card; 
• South Essex County Registry of Deeds for deed and plan references;  
• Historical Topographical Maps for 1897, 1902, 1905, 1908, 1912, 1916, 1919, 

1921, 1932, 1936, 1940, 1944, 1952, 1959, 1965, 1972, 1979, 1980, 1986, 2012, 
2015, and 2018; 

• Historical Aerial Photographs for 1938, 1952, 1955, 1965, 1969, 1978, 1986, 
1995, 2008, 2012 and 2016; and 

• Sanborn Fire Insurance Maps for 1929, 1949, and 1968. 
 
According to the City of Peabody assessor's and South Essex Registry of Deeds, the 
City of Peabody took the Site parcel for public playground purposes as described and 
recorded in Book 2836 on Page 255 on February 15, 1930 and as depicted on the 
plan of land entitled City of Peabody Plan Showing Land For Acceptance Owned by 
Margaret Harrigan dated August 1929 and recorded in Plan Book 57 as Plan 74.  
The Site is depicted as unimproved land with Strongwater Brook along the northern 
boundary and traversing the western portion of the Site. 
 
According to historical records reviewed, the subject property was vacant, 
undeveloped land as early as 1897; developed for recreational purposes in 1930; and 
developed with the current school building in 1979.  The historical and current use of 
the Site as a school is not expected to represent a significant environmental concern. 
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According to historical records reviewed, the Site area appears to have been mostly 
undeveloped with some residential development to the north between 1897 through 
1940 with an increase in residential development to the north, east and south 
beginning in 1944.  The west adjacent golf course was developed in circa 2001. The 
historical and current use of the nearby properties for residential and golf course use 
is not expected to represent a significant environmental concern to the Site. 
 
2.8 Sensitive Receptors 
 
The Site is located in a mixed commercial, residential and recreational section of 
Peabody.  The Site is considered an institution, as defined at 310 CMR 40.0006.  
There are no other institutions, as defined at 310 CNR 40.0006 to be "any publicly or 
privately-owned hospital, health care facility, orphanage, nursing home, 
convalescent home, educational facility, or correctional facility, where such facility 
in whole or in part provides overnight housing" within 500 feet of the Site. 
 
The nearest non-culverted surface water body, Strongwater Brook which borders the 
north and traverses the western boundary of the Site.  Wetlands are located along 
Strongwater Brook on the southern portion of the Site and extend toward the eastern 
boundary south of the tennis court.  Strongwater Brook flows north-northeast and 
empties into the North River.  Estimated habitats of rare wetlands wildlife were not 
identified within 500 feet of the Site.  The Site is classified as a Protected Open Space 
Area.  The adjacent properties to the west (Meadow Golf Course-Peabody) and the 
southeast (City of Peabody owned property occupied by Marrs Park) are classified as 
a Protected Open Space.  No other Protected Open Space areas are located within 
500 feet of the Site. 
 
The Site is not located within an area classified as an aquifer or non-potential 
aquifer, a Zone II, well head protection areas, public or private water supplies or 
Interim Wellhead Protection Area (IWPA).  The Site is located within an area 
classified as a medium yield Non-Potential Drinking Water Source. 
 
The Site is also not located within an area of critical environmental concern (ACEC), 
an estimated habitat of rare wetland wildlife, protected open space or within a vernal 
pool.  Refer to Figure 4 for a Map of Priority Habitats of Rare Species, Figure 5 for a 
Map of Estimated Habitats of Rare Wildlife and Certified Vernal Pools and Figure 6 
for a Map of 21E Priority Resources Map. 
 
There are wetlands located on and within a 500-foot radius from the Site.  For the 
location of identified wetlands on the Site refer to Figure 7, Wetlands Map 
(generated by the GIS for the City of Peabody). 
 
Potential human receptors at the Site under the current use include Site workers, 
construction and utility workers, students, and trespassers. 
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2.9 Previous Environmental Reports 
 
No previous environmental reports were provided to ECMS for review. 

 
 
3.0 RECORDS REVIEW 
 
ECMS utilized the results of an on-line computer environmental database search of facilities 
in the vicinity listed by agencies for various reasons.  Table 1 presents the databases 
reviewed and the number of properties identified within the specified search distance with 
respect to the Site.  The search distances specified by the ASTM were the minimum 
distances used during our search.  The EDR Radius Map report with GeoCheck dated 
August 20, 2020 is contained in Appendix F. 
 

TABLE I 
FEDERAL AND STATE ENVIRONMENTAL SOURCES 

Standard 
Environmental 

Sources 

Search 
Distance 

Number of 
Sites 

Location with Respect to the Site (miles) 

   Site < 1/8 1/8 – 1/4 1/4 - 1/2 1/2 - 1 

NPL Sites List 1.0 mile 0 No 0 0 0 0 

NPL Delisted Sites List 1.0 mile 0 No 0 0 0 0 

CERCLIS List 0.5 mile 0 No 0 0 0 NR 

NFRAP 0.5 mile 5 No 0 0 5 NR 

RCRA TSD List 0.5 mile 0 No 0 0 0 NR 
RCRA Generators 

List (LQG) 
0.25 mile 0 No 0 0 NR NR 

RCRA Generators 
List (SQG) 

0.25 mile 0 No 0 0 NR NR 

RCRA Generators 
List (VSQG) 

0.25 mile 0 No 0 0 NR NR 

RCRA Cor Act 1.0 mile 0 No 0 0 0 0 

Federal IC/EC 0.5 mile 0 No 0 0 0 NR 

ERNS List Site 0 No NR NR NR NR 

Tribal Lands 1.0 mile 0 No 0 0 0 0 

MassDEP/Tribal Sites List 
(CERCLA equiv.) 

1.0 mile 128 No 0 0 26 102 

MassDEP/Tribal LUST 
List 

0.5 mile 5 No 0 0 5 NR 

MassDEP/Tribal LAST 
List 

0.5 mile 4 No 0 1 3 NR 

MassDEP Spills List Site 0 No NR NR NR NR 

MassDEP/Tribal 0.5 mile 0 No 0 0 0 NR 
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TABLE I 
FEDERAL AND STATE ENVIRONMENTAL SOURCES 

Standard 
Environmental 

Sources 

Search 
Distance 

Number of 
Sites 

Location with Respect to the Site (miles) 

   Site < 1/8 1/8 – 1/4 1/4 - 1/2 1/2 - 1 

Landfill/Solid 
Waste Disposal Sites List 

(active & inactive) 
MassDEP/Tribal Registered 

UST List 
0.25 mile 1 Yes 0 0 NR NR 

MassDEP/Tribal Registered 
AST List 

0.25 mile 0 No 0 0 NR NR 

MassDEP/Tribal IC 0.50 mile 7 No 0 0 7 NR 

MassDEP/Tribal 
Brownfields 

0.5 mile 1 No 0 0 1 NR 

 NR = Not Reported 

 
3.1 U.S. Environmental Protection Agency (EPA) 
 
CERCLIS and NPL 
 
The EPA tracks sites to be investigated or that are currently being investigated for the 
threatened or actual release of hazardous substances to the environment.  This 
system is under the jurisdiction of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) of 1980, also known as Superfund.  
The CERCLA Information System (CERCLIS) database indicates if a site has been 
or is being considered for designation on the National Priorities List (NPL).  The 
NPL is the list of abandoned and/or uncontrolled hazardous waste sites identified 
for priority action under Superfund.  To be placed on the NPL, a property must 
exceed a hazard ranking evaluation, pose a significant threat to health and the 
environment, and require remedial action.  The EPA also tracks the NPL sites that 
have been delisted from the NPL where no further response is appropriate. 
 
The Site is not listed as either a current or delisted NPL facility or CERCLIS facility.  
There are no NPL facility or CERCLIS listed properties located within one mile of 
the Site. 
 
NFRAP (No Further Remedial Action Plan) 
 
The EPA maintains a database of archived CERCLA sites where assessment has been 
completed and a determination has been made that the location is not judged to be a 
potential NPL property. 
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The Site is not listed on the NFRAP.  There are no NFRAP listed properties located 
within one-half mile of the Site. 
 
3.2 Resource Conservation and Recovery Act (RCRA) Handlers 
 
The RCRA TSD list includes any operation that transports, stores or disposes of 
hazardous waste and which must obtain a hazardous waste identification number or 
transporter permit.  ECMS review of the RCRIS Transporters database indicated that 
the Site was not listed as a RCRA TSD of hazardous waste and there are no RCRA 
TSD listed facilities located within one-half mile of the Site. 
 
The RCRA COR ACT is a database maintained for management and inventory of 
RCRA generators, transporters, treaters, storers and disposers of hazardous 
materials.  ECMS review of the RCRA COR ACT database indicated that the Site 
was not listed as a RCRA COR ACT facility and there are no RCRA COR ACT 
listed facilities located within one-mile of the Site. 
 
The RCRA Generators list includes any operation that generates hazardous waste 
and which much obtain a hazardous waste generator identification number.  The Site 
is not listed as a RCRA Generator and there are no RCRA Generators located 
within ¼-mile of the Site.   
 
3.3 Massachusetts Department of Environmental Protection (MassDEP)/Tribal Lands 

SHWS 
 
The MassDEP/Tribal Sites list or equivalent CERCLIS [state hazardous waste sites 
(SHWS)] contains the names of facilities and/or locations within the state of 
Massachusetts, which have reported releases of contaminants from petroleum 
storage systems.  This report is maintained by the MassDEP.  The Site does appear 
on the MassDEP Sites List. 
 
The database identified 128 MassDEP Sites listings within a one-mile radius of the 
subject Site The closest SHWS is located greater than 1,500 feet from the Site.  Based 
on the distances from the Site, these 128 SHWS sites are not expected to represent a 
significant environmental concern for the Site. 
 
3.4 MassDEP Leaking Underground Storage Tank List (LUST) 
 
The MassDEP maintains this database of releases of oil or hazardous materials from 
USTs.  The Site does appear on the LUST List.  Five (5) MassDEP LUST listed 
properties were documented in MassDEP records at properties within a one-half 
mile radius of the Site.  The closest of the LUST listed properties is located greater 
than 1,800 feet from the Site and therefore are not likely to pose an environmental 
concern to the Site. 
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3.5 MassDEP Leaking Aboveground Storage Tank List (LAST) 
 
The MassDEP maintains this database of releases of oil or hazardous materials from 
ASTs.  The Site does not appear on the LAST List.  There are four (4) LAST listed 
properties were documented in MassDEP records at properties within a one-half 
mile radius of the Site.  The closest LAST listed property is located greater than 
1,200 feet and therefore are not likely to pose an environmental concern to the Site. 
 
3.6 State/Tribal Solid Waste Landfills 
 
The Site does not appear on the Solid Waste Landfill list.  There were no properties 
listed on the Solid Waste Landfill list within a one-half mile radius of the Site. 
 
3.7 Spill Locations 
 
The Site does not appear on the MassDEP Spills list. 
 
No other spills of oil and/or hazardous materials are documented in MassDEP 
records within a one-quarter mile radius of the Site. 
 
3.8 Emergency Response Notification System (ERNS) 
 
The EPA Emergency Response Notification System (ERNS) list is a list of 
hazardous material spills.  The Site does not appear on the ERNS list. 
 
3.9 State of Massachusetts/Tribal Registered Underground Storage Tanks (RUST) 

List 
 
This database, maintained by the State of Massachusetts Department of Fire 
Services, registers locations with either USTs or aboveground storage tanks (ASTs).  
The Site does appear on the RUST list.  There are no other sites within a 0.25-mile 
radius of the Site identified on the RUST or the RAST list. 
 
3.10 Historical Automotive Repair or Gasoline Service Stations 
 
According to EDR records there is no historical automobile service station on the 
Site or within a 1/8-mile radius of the Site. 
 
3.11 Brownfields 
 
The Site is not listed as a Brownfield location.  According to the EDR database 
report, there is one (1) Brownfield listed property within a one-half mile radius of the 
Site.  This property is located greater than one-half mile from the Site and is not 
expected to represent a significant environmental concern to the Site. 
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3.12 Municipal and Local Authorities 
 
Information related to environmental responses at the Site was requested from City 
of Peabody municipal offices. 
 
Peabody Fire Prevention Department 
 
The Peabody Fire Prevention Office did not have information pertaining to the use, 
storage or release of oil or hazardous materials at the Site. 
 
Peabody Clerk's Office 
 
The Peabody Clerk’s Office did not have information pertaining to the use, storage 
or release of oil or hazardous materials at the Site. 
 
Peabody Health Department 
 
The Peabody Health Department Office did not have information pertaining to the 
use, storage or release of oil or hazardous materials at the Site. 
 
Peabody Conservation Commission 
 
The Peabody Conservation Commission Office did not have information pertaining 
to the use, storage or release of oil or hazardous materials at the Site. 
 
3.13 Tier 1 Vapor Encroachment Screening 
 
ECMS performed a Tier 1 Vapor Encroachment Screening in compliance with 
ASTM E 2600-10 “ASTM Standard Guide for Vapor Encroachment Screening on 
Property Involved in Real Estate Transactions” as amended.  The purpose of the Tier 
1 Vapor Encroachment Screening is to conduct an initial screen to determine if a 
Vapor Encroachment Condition (VEC) exists in connection with the Site.  A VEC is 
defined as the presence or likely presence of chemical of concern vapors in the 
subsurface of the Site caused by the release of vapors from contaminated soil or 
groundwater either on or near the Site. 
 
ECMS reviewed standard environmental record sources to identify if there are known 
or suspected sources of contamination within the area of concern.  According to 
ASTM E 2600-10, the area of concern is defined by the approximate minimum 
search distance which is based upon the chemical of concern (i.e., petroleum 
hydrocarbons vs. non-petroleum hydrocarbons) and the location of a known or 
suspected source of contamination with respect to the Site. 
 
According to ASTM E 2600-10 8.2.1 “The area of concern is one third of a mile 
around the Site, unless the use of a shorter distance is appropriate”.  In addition, 
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according to ASTM E 2600-10 8.3.1, “The approximate minimum search distance 
may be expanded or reduced in the up-gradient, down-gradient, and/or cross-
gradient directions by the environmental professional conducting the Vapor 
Encroachment Screening based upon experience in the local area.”  Given that there 
were no properties of concern for vapor release to the Site nearby, the minimum 
search distances were not expanded or reduced.  Unless otherwise stated, 
groundwater flow/gradient is approximated based on surface topography.  Based the 
presence of a potential for oil and or hazardous materials on the site, there does not 
exist a potential environmental concern with respect to a VEC for this subject 
property. 

ECMS was not provided information from the user, current landowner or key site 
manager regarding specialized knowledge or experience or commonly known or 
reasonably ascertainable information within the local community about the Site that 
is material to the assessment of a VEC in connection with the Site. 

Refer to Appendix G, Environmental Data Resources, Inc. (EDR) Vapor 
Encroachment Screen Report dated September 18, 2020. 

3.14 Unmapped Sites 

There are 8 non-geocoded (unmapped or orphaned sites) facilities listed in the 
Environmental Data Resources report.  When possible, the properties within 500 feet 
of the Site were located during ECMS’ Site reconnaissance.  No identifiable 
unmapped facilities representing conditions indicative of releases of oil and/or 
hazardous substances or potential releases of oil and/or hazardous substances on, at, 
in or to the Site were identified during this investigation. 

4.0 INFORMATION FROM THE SITE RECONNAISSANCE 

Ms. Cheryl A. Cambria, Environmental Professional for ECMS visited the Site on August 
21, 2020.  Mr. Jeff Linehan, maintenance personnel for the Site, accompanied Ms. Cambria 
during the Site visit.  Mr. Linehan is considered to be a “Knowledgeable Person”.  The 
reconnaissance was conducted to observe any condition indicative of the release or threat of 
a release of oil or hazardous substances on, at, in or to the Site.  Refer to Appendix E for 
Photographs taken on August 21, 2020. 

The ASTM 1527-13 User Questionnaire was also given to the City of Peabody,  
owner of this property.  A copy of this ASTM 1527-13 User Questionnaire is attached as 
Appendix H of this report. 

Information gained in the interview if known and pertinent was included in the following 
sections of the report.  The reconnaissance was conducted to observe any evidence of the 
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release or threat of a release of oil or hazardous materials.  Observations made during the 
Site visit are summarized below. 

4.1 Hazardous Materials Storage and Disposal 

Small quantities of building maintenance supplies were observed during the site 
reconnaissance on August 21, 2020.  These materials appeared to be properly labeled 
and stored with no spills or releases observed.  Based on the nature of use, overall 
small quantities observed, these materials are not expected to represent a significant 
environmental concern to the Site.   

4.2 Solid Waste Disposal 

No areas that were apparently filled or graded by non-natural causes suggesting trash or 
other solid waste disposal.   

JRM picks up solid waste from commercial dumpsters located on the northern 
exterior side of the Site building.   

4.3 Storage Tanks 

According to the EDR report database there are no current underground storage 
tanks (USTs) located on the Site.  No obvious visual evidence (vent pipes, fill pipes 
of USTs) was observed on August 21, 2020.   

The Site is equipped with one 330-gallon capacity above ground storage tank (AST) 
used for the storage of diesel fuel for the emergency generator on-Site.  According to 
Mr. Linehan, the AST was installed approximately 20 years ago.  The AST is located 
within a storage room accessed from the southern exterior side of the Site building.  
No spills or releases were observed in the vicinity of the AST during the site 
reconnaissance on August 21, 2020.  Based on the lack of release and good condition 
of the AST, the storage of diesel fuel in the AST is not expected to represent a 
significant environmental concern at this time. 

According to the EDR database report, one single-walled, metal 5,000-gallon 
capacity diesel fuel UST installed in approximately 1976 was removed from the Site 
on April 24, 1998.  The MassDEP identifies the Site under UST Facility ID 657.  
The MassDEP classifies this UST status as closed.  According to Mr. Linehan, the 
UST was located in a general vicinity southwest of the Site building and was 
replaced with the current 330-gallon capacity diesel fuel AST observed during the site 
reconnaissance.  The diesel fuel storage has been associated with the operation of the 
emergency generator on-Site.  No closure documents, subsurface investigations or 
analytical data were provided to ECMS or identified through inquiries with the City 
of Peabody municipal offices.  Based on the lack of closure documentation and 
subsurface data, the former UST at the Site represents a REC. 
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4.4 Polychlorinated Biphenyls (PCBs) 

PCBs were commonly used as insulating and cooling fluids in electrical equipment, 
including transformers, ballasts and capacitors as well as in hydraulic fluids such as 
elevator equipment.  The Site building is equipped with one hydraulic passenger 
elevator installed during the initial construction of the Site building.  According to 
Mr. Linehan the elevator equipment is serviced and maintained regularly by an 
outside firm.  No mechanical issues, spills or releases were reported, and the elevator 
equipment appeared to be in good condition.  Based on the good condition of the 
equipment and regularly scheduled maintenance, the elevator at the Site is not 
expected to represent a significant environmental concern. 

One pad-mounted transformer was observed on the Site. The transformer is not 
labeled indicating PCB content.  No staining or leakage was observed in the vicinity 
of the transformer.  Additionally, ECMS observed a section pad-mounted 
transformer on the southeastern portion of the Site.  Both transformers located 
within fenced enclosures.  Peabody Municipal Light Plant maintains ownership and 
operational responsibility for the transformers.  Based on the good condition of the 
equipment, the transformer is not expected to represent a significant environmental 
concern. 

Fluorescent light fixtures were observed in the Site building.  The lighting fixtures 
appeared in good condition.  All ballasts should be inspected and disposed of in 
accordance with federal, state, and regional requirements. 

Based upon field observations, the age of the improvements on-Site, and information 
obtained, the potential for on-Site PCB contamination resulting from leaks or spills 
of electrical or hydraulic equipment utilizing PCB-containing fluids appears minimal. 

4.5 Electromagnetic Fields (EMFs) 

There are no overhead high voltage transmission lines, microwave towers, or 
antennas located on the subject Site. 

4.6 Groundwater Wells 

ECMS did not observe groundwater monitoring wells at the time of the Site 
reconnaissance on August 21, 2020. 

4.7 Landfills, Pits, Sumps 

The Underground Injection Control (UIC) program protects drinking water by 
regulating discharges to the ground via injection wells such as dry wells, septic systems 
tied to industrial processes, and other subsurface leaching systems.  Pursuant to UIC 
regulations (310 CMR 27.00), where the potential exists for pollutants to enter an 



Phase I Environmental Site Assessment (ESA) 
William A. Welch, Sr. Elementary School – Peabody, Massachusetts 

ECMS Project No. 1009.075 

15 Environmental & Construction 
Management Services, Inc. 

injection well (e.g. by means of a floor drain) and the presence of the pollutants causes 
or may cause a violation of any Massachusetts Drinking Water Regulation or adversely 
affects or may adversely affect public health, the use of the well is prohibited.  With the 
exception of discharges authorized under the Department's Ground Water Discharge 
Permit program, the Department considers this prohibition to include the use of any 
injection well at facilities which have in the past or currently use, store, or otherwise 
manage hazardous materials and/or wastes as defined in 310 CMR 30.000 and 310 
CMR 40.0000.  This Notice is not applicable to any facility where the floor drain is 
connected to a Municipal Sewer System.  ECMS did observe one floor drain in the 
kitchen area in the Site building.  According to Mr. Linehan, the Site building is 
connected to the City of Peabody sanitary sewer system.   

ECMS personnel did not observe any additional evidence of landfills, pits, or sumps 
at the Site. 

4.8 Dry Cleaning Operations 

No evidence of current or historical dry-cleaning operations at the Site were 
identified during this assessment.   

4.9 Chlorofluorocarbons as Coolants (CFCs) 

The cooler located in the kitchen area is serviced by a Freon-fueled compressor.  This 
unit may contain R-22 Freon.  Should any refrigerant waste ever be identified as 
CFC-containing and need to be disposed of it should be handled properly by licensed 
subcontracted personnel. 

4.10 Hydrology and Geology of the Site Vicinity 

The nearest surface water body is Strongwater Brook that borders the northern 
boundary and traverses the western portion of the Site. 

The Site is situated in within the Seaboard Lowland section of the New England 
physiographic province of the State of Massachusetts.  Based on a review of the 
Bedrock Geologic Map of Massachusetts (Zen, 1983), the uppermost geologic 
formation underlying the soils at the Site is a Proterozoic Z age complex of diorite 
and gabbro, subordinate metavolcanic rocks and intrusive granite and granodiorite. 

The Site topography varies, with a variation in topographic relief of approximately 
30 feet decreasing in elevation from the southeast toward the northwest. The 
majority of the lot is unpaved, with grassy areas and vegetated areas associated with 
wetlands located along the western site boundary. 

Information specific to the Site regarding the depth to groundwater and direction of 
groundwater flow was not available for the Site.  However, according to topographic 
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interpretation and on-Site water features, depth to groundwater is anticipated 
between 10 to 20 feet below ground surface and flow is inferred to the north-
northwest. 
 
According to information obtained from the United States Department of 
Agriculture National Resources Conservation Service Web Soil Survey, soil at the 
Site is mapped as a mixture of Udorthents, smoothed, Scarboro mucky fine sandy 
loam, Chatfield-Hollis-Rock outcrop complex, Ninigret fine sandy loam, Merrimac-
Urban land complex and Hollis-Urban Land-Rock outcrop complex.  The Scarboro 
mucky fine sandy loam consists of very poorly drained, mucky peat overlying mucky 
fine sandy loam, sand and gravelly coarse sand with slopes ranging from 0 to 3 
percent.  The Chatfield-Hollis-Rock outcrop complex consists of well drained, 
slightly decomposed plant material overlying fine sandy loam, gravelly fine sandy 
loam and bedrock with slopes ranging from 15 to 35 percent.  The Ninigret fine 
sandy loam consists of moderately well drained, fine sandy loam overlying stratified 
loamy sand to loamy fine sand with slopes ranging from 3 to 8 percent.  The 
Merrimac-Urban land complex consists of somewhat excessively drained fine sandy 
loam overlying stratified gravel to gravelly and gravelly loamy sand and very gravelly 
sand with slopes ranging from 0 to 8 percent.  The Hollis-Urban Land-Rock outcrop 
series consists of well drained, muck overlying fine sandy loam, gravelly fine sandy 
loam and bedrock.  Udorthents, smoothed refer to areas where soils have been 
altered, obscured or excavated by urban works or structures. 

 
 
5.0 ADDITIONAL ENVIRONMENTAL CONSIDERATIONS 

 
Section 12 of the ASTM Standard E 1527 discusses “Non-Scope Considerations” outside 
the scope of “appropriate inquiry” as defined by their ESA standard practice.  That is, 
certain environmental issues or considerations may be present on-Site that may lead to 
contamination of the property or nearby properties but are not included in the CERCLA 
definition of hazardous substances nor otherwise present CERCLA liability. 
 
Therefore, as a part of our assessment, ECMS addressed several additional issues beyond the 
scope of the ASTM “Standard Practice” as requested by our client.  These additional issues 
included the following sections. 
 

5.1 Radon 
 
Radon is a colorless, odorless gas produced by the radioactive decay of uranium.  
The most common sources of radon are igneous and metamorphic rocks, containing 
uranium (e.g., pitchblende), granite, shale and phosphate, as well as soils/sediments 
derived from such “parent materials.”  Radon may also be found in soils 
contaminated with certain industrial wastes (e.g., uranium or phosphate mine 
tailings) or in earth-derived building products that contain such industrial wastes 
(bricks or concrete-containing phosphate slag). 
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Based upon information provided by the United States Environmental Protection 
Agency (USEPA), the predicted average indoor radon screening level in Essex 
County is greater than 4.0 Pico Curies per liter (pCi/L).  The USEPA Action Level 
is 4.0 pCi/L for radon and Essex County has 31% of Sites with greater than 4.0 
pCi/L.  Site specific testing for radon would be necessary to determine that actual 
level at the Site. 
 
Since there is no residential use on the property, radon was not deemed an 
environmental concern and was not tested. 

 
5.2 Lead-Based Paint (LBP) 
 
ECMS conducted an LBP survey concurrently with this Phase I Environmental Site 
Assessment.  Results of the LBP survey were completed and submitted under 
separate cover. 
 
5.3 Asbestos Containing Materials (ACMs) 
 
ECMS conducted an ACM survey concurrently with this Phase I Environmental Site 
Assessment.  Results of the LBP survey were completed and submitted under 
separate cover. 
 
5.4 Floodplain Management 
 
According to the Flood Insurance Rate Map for Peabody. MA. Community 
Panel Number 25009C0418G, the northern and eastern portions of the Site are 
located in Zone X, an area of minimal food hazard.  The northern, western and 
southwestern portions of the Site along and near Strongwater Brook are located in 
Zone X, Other Flood Areas or an area of 0.2 percent Annual Chance Flood 
Hazard, Areas of 1 percent annual chance flood with average depth less than one 
foot or with drainage areas of less than one square mile.  Refer to Figure 8 for a 
copy of the National Flood Hazard Layer Firmette. 
 
5.5 Coastal Barrier Resources 
 
The Site is not located within an area considered to be a Coastal Barrier Resource. 
 
5.6 Coastal Zone Management 
 
The Site is not located within an area designated as a Coastal Zone. 
 
5.7 Sole Source Aquifers 
 
The Site is not located within an area classified as a Sole Source Aquifer. 
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5.8 Airport Clear Zones 
 
The Site is not located within an Airport Clear Zone. 
 
5.9 Regulatory Compliance 
 
ECMS performed a cursory compliance review of site operations for potential areas 
of noncompliance.  Based upon a review of available records and current site 
operations, ECMS did not identify required environmental permits and/or violations. 
It should be noted that the cursory review conducted is not intended to be a 
compliance audit or compliance statement. 

 
 
6.0 CONCLUSIONS AND RECOMMENDATIONS  
 
ECMS has performed this environmental assessment in conformance with the scope and 
limitations of the ASTM Standard Practice for Environmental Site Assessment:  Phase I 
Environmental Site Assessment Process Document E-1527-13.  The ASTM Phase I Site 
Assessment Standard (ASTM E1527-13) has been updated to the requirements of EPA's All 
Appropriate Inquiry (AAI) Final Rule (effective as of November 1, 2006).  ECMS has 
performed this environmental assessment for the William A. Welch, Sr. Elementary School 
at 50 Swampscott Avenue in Peabody, Massachusetts.  Any exceptions to or deletions from, 
this practice are described in Section 1.3 entitled Limitations and Exceptions of Assessment.  
This assessment has revealed no evidence of recognized environmental conditions in 
connection with the property except for the following: 
 
A recognized environmental condition (REC) refers to the presence or likely presence of any 
hazardous substances or petroleum products in, on, or at a property: due to release to the 
environment; under conditions indicative of a release to the environment; or under 
conditions that pose a material threat of a future release to the environment. 
 
ECMS did identify a REC during the course of this assessment. 
 

• According to the EDR database report, one single-walled, metal 5,000-gallon 
capacity diesel fuel UST installed in approximately 1976 was removed from the Site 
on April 24, 1998.  The MassDEP identifies the Site under UST Facility ID 657.  
The MassDEP classifies this UST status as closed.  According to the Site Key Site 
Manager, the UST was located in a general vicinity southwest of the Site building 
and was replaced with the current 330-gallon capacity diesel fuel AST observed 
during the site reconnaissance.  The diesel fuel storage has been associated with the 
operation of the emergency generator on-Site.  No closure documents, subsurface 
investigations or analytical data were provided to ECMS or identified through 
inquiries with the City of Peabody municipal offices.  Based on the lack of closure 
documentation and subsurface data, the former UST at the Site represents a REC. 
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A controlled recognized environmental condition (CREC) refers to a REC resulting from a past 
release of hazardous substances or petroleum products that has been addressed to the 
satisfaction of the applicable regulatory authority, with hazardous substances or petroleum 
products allowed to remain in place subject to the implementation of required controls.  The 
following was identified during the course of this assessment: 
 

• ECMS did not identify any controlled recognized environmental conditions during 
the course of this assessment. 

 
A historical recognized environmental condition (HREC) refers to a past release of any hazardous 
substances or petroleum products that has occurred in connection with the property and has 
been addressed to the satisfaction of the applicable regulatory authority or meeting 
unrestricted use criteria established by a regulatory authority, without subjecting the 
property to any required controls.  The following was identified during the course of this 
assessment: 
 

• ECMS did not identify any historical recognized environmental conditions during the 
course of this assessment. 

 
An environmental issue refers to environmental concerns identified by ECMS, which do not 
qualify as RECs; however, warrant further discussion.  The following was identified during 
the course of this assessment: 
 

• Due to the age of the Site building, there is a potential that ACM and/or LBP are 
present.  Overall, suspect ACMs and painted surfaces were observed in good 
condition.  ECMS conducted ACM and LBP surveys concurrently with this 
assessment.  Results of both the ACM and LBP surveys will be submitted under 
separate cover. 

 
Conclusions, Opinions and Recommendations 
 
ECMS has performed a Phase I Environmental Site Assessment in conformance with the 
scope and limitations of ASTM Practice E1527-13 of the William A. Welch, Sr. Elementary 
School at 50 Swampscott Avenue in Peabody, Essex County, Peabody, Massachusetts (the 
“subject property”).  Any exceptions to, or deletions from, this practice are described in 
Section 1.4 of this report. This assessment has revealed the following evidence of RECs in 
connection with the Site: 
 

• The potential for impacted soil and groundwater from the historical storage of diesel 
fuel in an UST for approximately 22 years at the Site without confirmatory soil 
and/or groundwater data is considered a REC. 
 

ECMS recommends that a Phase II Limited Subsurface Investigation be conducted at the 
site to assess the presence or absence of soil and/or groundwater contamination due to the 
former UST at the Site. 
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RESEARCH/INFORMATION SOURCES 
 
Environmental Data Resources, Inc. (EDR) Radius Report with GeoCheck for Target 
Property in Peabody, Massachusetts, August 20, 2020. 
 
EDR Certified Sanborn Map Report for Target Property in Peabody, Massachusetts, august 
20, 2020. 
 
NETROnline Historical Topographic Maps for Target Property in Peabody, Massachusetts, 
September 20, 2020. 
 
EDR Aerial Photographs for Target Property in Peabody, Massachusetts, August 20, 2020. 
 
EDR Vapor Encroachment report for Target Property in Peabody, Massachusetts, September 
18, 2020. 
 
Southern Essex County Registry of Deeds, accessed online September 20, 2020. 
 
City of Peabody Assessor’s Office on-line database records. 
 
City of Peabody Health Department on September 6, 2020, no pertinent files. 
 
City of Peabody Fire Department/Fire Prevention records on September 6, 2020, no pertinent 
files. 
 
City of Peabody Conservation Commission on September 6, 2020, no pertinent files. 
 
City of Peabody Clerk’s Office on September 6, 2020, no pertinent files. 
 
City of Peabody Building Department on September 6, 2020, no pertinent files. 
 
Zen, E-an (1983) Bedrock Geology Map of Massachusetts, compiled by Richard Goldsmith, 
Nicholas M. Ratcliffe, Peter Robinson, and Rolfe S. Stanley and assisted by Norman L. Hatch, 
Jr., Andrew F. Shride, Elaine G.A. Weed, and David R. Wones, prepared in cooperation with 
the Commonwealth of Massachusetts, Department of Public Works, and Joseph A. Sinnott, 
State Geologist, scale 1:250,000. 
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QUALIFICATIONS/LIMITATIONS 
 
Environmental & Construction Management Services, Inc. (ECMS) professional services have been 
performed, our findings obtained, and our recommendations prepared in accordance with customary 
principles and practices in the fields of environmental science and engineering.  This warranty is in 
lieu of all other warranties either expressed or implied. ECMS is not responsible for the independent 
conclusions, opinions or recommendations made by others based on the records review, site 
inspection, field exploration, and laboratory test data presented in this report. 
 
Factual information regarding on-site business operations, conditions, and historical data provided 
to ECMS is assumed to be correct and complete. ECMS assumes no responsibility for hidden or 
latent conditions or misrepresentation by the property owner, its representatives, public information 
officials or any authority consulted in connection with the compilation of this report. 
 
The findings set forth in the attached Site assessment report are strictly limited in time and scope to 
the date of the evaluation(s).  The conclusions presented in the Report are based solely on the 
services described therein, and not on scientific tasks or procedures beyond the scope of agreed upon 
services or the time and budgeting restraints imposed by the client. 
 
The purpose of this report was to assess the physical characteristics of the subject Site with respect to 
the presence in the environment of hazardous material or oil.  No specific attempt was made to 
check on the compliance of present or past owners or operators or of the Site with Federal, State or 
local laws and regulations, environmental, or otherwise. 
 
Partial findings of this investigation are based on data provided by others.  No warranty is expressed 
or implied with the usage of such data.  Much of the information provided in this report is based 
upon personal interviews and research of all available documents, records and maps held by the 
appropriate government and private agencies.  This is subject to the limitations of historical 
documentation, availability and accuracy of pertinent records, and the personal recollection of those 
persons contacted by ECMS personnel.  ECMS is not a professional title insurance firm and makes 
no guarantee, explicit or implied that the listing, which was reviewed, represented a comprehensive 
delineation of past Site ownership or tenancy for legal purposes. 
 
Observations were made of the Site and of structures on the Site as indicated within the Report.  
Where access to portions of the Site or to structures on the Site was unavailable or limited, ECMS is 
unable to render an opinion as to the presence of hazardous material or oil, or to the presence if 
indirect evidence relating to hazardous material or oil, in that portion of the Site or structure.  In 
addition, ECMS renders no opinion as to the presence of hazardous material or oil, where direct 
observation of the interior walls, floor, or ceiling of a structure on a Site was obstructed by objects or 
coverings on or over these surfaces. 
 
The initial site investigation took into account the natural and man-made features of the Site, 
including any unusual or suspect phenomenon.  These factors combined with the Site's geology, 
hydrology, topography, and past and present land uses served as a basis for choosing a methodology 
and location for subsurface exploration as well as ground water and subsurface sampling, if done.  
The subsurface data, if provided, is meant as a representative overview of the Site. 
 
The conclusions and recommendations contained in this report may be based in part upon various 
types of chemical data and are contingent upon their validity.  As indicated within the Report, some 
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of these data are preliminary "screening" level data, and should be confirmed with quantitative 
analyses if more specific information is necessary.  It should be noted that variations in the types and 
concentrations of contaminants and variations in their flow paths may occur due to seasonal water 
table fluctuations, past disposal practices, the passage of time, and other factors.  Should additional 
data or variations of current data become available in the future, these data should be reviewed, and 
the conclusions and recommendations presented herein modified accordingly. 
 
Chemical analyses may have been performed for specific parameters during the course of this Site 
assessment, as described in the text.  However, it should be noted that additional chemical 
constituents not searched for during the current study might be present in soil and/or ground water 
at the Site. 
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Corporate Resume 
CHERYL A. CAMBRIA 

Senior Environmental Geologist 

 Cheryl has over 25 years of environmental site assessment experience. 
Responsibilities have included a wide variety of activities involving proposal 
generation, historical research, site visits, soil boring and monitoring well 
installation, soil screening and sampling, groundwater sampling, analysis of 
laboratory analytical results, and all aspects of report writing.  

Cheryl served as staff environmental scientist for several New England 
environmental consulting firms including Hygienetics Environmental 
Services and Rizzo Associates, Inc. 

Some highlights of Cheryl’s experience include: 

Performed numerous environmental site assessments throughout New
England, New York, New Jersey, Kentucky, Utah and Indiana.  
Properties investigated have included residential properties, office
buildings, gasoline filling stations, chemical companies, and
manufacturing facilities.

Provided field support for large projects including the Massachusetts
Turnpike Authority facilities throughout Massachusetts and the Central
Artery Project in Charlestown, Massachusetts.  Responsibilities included
groundwater sampling and soil screening.

Performed project managing of a quarterly sampling event at General
Electric Silicone Products Division in Waterford, New York.  Duties
included project monitoring and organization, depths to groundwater
measurements and the generation of groundwater contour maps,
groundwater sampling, and analysis of laboratory results.

Performed a soil vapor survey in a landfill at General Electric Silicone
Products Division in Waterford, New York as part of an effort to
determine health and safety measures for personnel conducting sampling
activities at this landfill.

Provided support for a hazardous materials survey as part of a Material
Safety Data Sheet program at United States Postal Service facilities.

Technical Specialties: 

Phase I & II Environmental 
Site Assessments 

Detailed Historical Research 
Investigations 

Education: 

B.S., Geology and Natural 
Sciences, Castleton State 
College, 1988 



Corporate Resume 
KEVIN J. KAVANAUGH, L.S.P., CHMM 

Principal Environmental Engineer 

Kevin has 35 years of engineering/hydrogeological consulting, 
environmental site assessment and site remediation experience. In addition 
to his fiscal and marketing duties as a Principal Environmental 
Engineer and Chief Executive Officer (CEO) at Environmental & 
Construction Management Services, Inc. (ECMS  ), he oversees 
the environmental staff, coordinates business and professional 
development of staff, provides technical QA/QC, and offers specialized 
corporate technical support in accordance with state and federal regulatory 
agencies. 

Prior to co-founding ECMS , Kevin was the National Accounts Director 
for Hygienetics Environmental Services, Inc. (Hygienetics) in 
Boston, Massachusetts.   As the National Account Director he 
managed the nationwide environmental due diligence and 
consulting services for Hygienetics National Accounts including GE 
Capital Real Estate, Archon Group LP, Finova Realty Capital, 
American General Realty Advisors, Metropolitan Life Insurance and 
State Teachers Retirement System of Ohio for all of Hygienetics 14 Offices 
throughout the Continental United States. 

Kevin is a Massachusetts Licensed Site Professional (LSP) since May 
1994 and Certified Hazardous Materials Manager (CHMM) since 
1998 with extensive experience with preparation and submission of every 
aspect of the Massachusetts Contingency Plan (MCP) 310 CMR 
40.0000 including; Phase I through Phase V reports, Downgradient 
Property Status (DPS), Activity and Use Limitations (AULs), 
Method 1 and 3 Risk Characterizations, Class A, B and C 
Response Action Outcome (RAO) and Permanent Solutions, Numerical 
Site Ranking, Immediate Response Action (IRA) Plans and Release 
Abatement Measure (RAM) Plans, status and completion reports, Tier I 
Permit Applications, Major Permit Modifications and vapor intrusion 
assessments.  He also provided LSP technical report review and 
provided cost estimates for various lending institutions, insurance 
companies, law offices and other property acquisition/development 
corporations.  In addition to his extensive experience in 
Massachusetts, he has personally performed either environmental site 
assessments and/or site remediation in New Hampshire, Georgia, Rhode 
Island, New Jersey, Texas, Kansas, California, Florida, Michigan and 
Pennsylvania. 

Prior to joining Hygienetics in 1996, Kevin worked as a Site 
Operation’s Manager/Senior Environmental Engineer responsible for all 
technical and business activities for a 13-person branch office for 
Groundwater & Environmental Services, Inc. (a full-
service environmental consulting/remediation firm). 

Some of his accomplishments include: 

Technical Specialties: 

Phase I and II Environmental Site 
Assessments 

Soil and Groundwater 
Investigations 

Risk-Based Closure Assessments 

UST Management/Closure 

Soil and Groundwater Remediation 

Education: 

B.S., Civil Engineering, University
of Maine at Orono, 1985

Certifications: 

Massachusetts Licensed Site 
Professional (LSP) License No. 
7610 

Certified Hazardous Materials 
Manager (CHMM) License No. 
9287 

OSHA Standard 29 CFR 1920 and 
SARA Section 126(d) 
(HAZWOPER) 

Professional Affiliations: 

Massachusetts Licensed Site 
Professionals Association (LSPA) 



Corporate Resume 
KEVIN J. KAVANAUGH, L.S.P., CHMM 

Principal Environmental Engineer 

Technical Specialties: 

Phase I and II Environmental Site 
Assessments 

Soil and Groundwater 
Investigations 

Risk-Based Closure Assessments 

UST Management/Closure 

Soil and Groundwater Remediation 

Education: 

B.S., Civil Engineering, University
of Maine at Orono, 1985

Certifications: 

Massachusetts Licensed Site 
Professional (LSP) License No. 
7610 

Certified Hazardous Materials 
Manager (CHMM) License No. 
9287 

OSHA Standard 29 CFR 1920 and 
SARA Section 126(d) 
(HAZWOPER) 

Professional Affiliations: 

Massachusetts Licensed Site 
Professionals Association (LSPA)  

 National Account Director as the primary contact for the Hygienetics 
National Account’s Program.  A partial client list includes: GE Capital 
Real Estate, Archon Group LP, Finova Realty Capital, American 
General Realty Advisors, Storage USA, Metropolitan Life Insurance and 
State Teachers Retirement System of Ohio.

 Performed and/or supervised the performance of over 2,000 due 
diligence environmental assessment reports throughout the country.  A 
partial list of local and nationwide client includes: Princeton Properties 
Management, Jones Lang LaSalle, John Hancock, Trammell Crow 
Company, Starwood Lodging, Equitable Real Estate, Northwestern 
Mutual Life Insurance, Insignia/ESG, Cornerstone Properties, Equity 
Office Properties, Prudential Real Estate and Marriott/Claris 
Corporation.

 Supervised a technical staff of 13 and was New England Regional 
Account Manager for a $1 million/year major oil corporation client.

 Designed or redesigned and directed the installation of over 50 remedial 
treatment systems including dual phase extraction (high vacuum 
extraction), soil vacuum extraction, air sparging and product/
groundwater recovery and treatment.

 Developed New England regional LSP risk-based closure program for 
existing client base.

 Performed all phases of environmental project development and 
management including: groundwater modeling, hydrogeologic studies, 
physical and chemical interpretation of field data, preparation and 
review of initial and complex site assessments, and remedial action 
reports in accordance with MGL21E, MCP, RCRA and other 
regulations.

 Performed other technical activities including a variety of pilot tests 
(aquifer, hydraulic conductivity, vacuum extraction and air sparging), 
the preparing of Wetlands Notice of Intents, air and groundwater 
discharge permitting and supervision of UST removals/closures.

 Directed the operation and maintenance of over 125 active soil and 
groundwater organic contamination recovery and treatment systems. 
Remedial treatment systems included soil vacuum extraction, air 
sparging, UV peroxidation, hydrogen peroxide Injection and 
product/groundwater recovery and treatment.

 Completed over 300 MCP Method 1, Method 2 and Method 3 
Risk Characterizations and Class A, B and C Response Action 
Outcomes (RAOs)/Permanent Solutions (regulatory site closures).

 Managed and completed a 40 property real estate due diligence Phase I 
ESA nationwide portfolio for a large National Account Real Estate Client 
in an expedited timeframe. 
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Phase I Environmental Site Assessment (ESA) 
William A. Welch, Sr. Elementary School – Peabody, Massachusetts 

ECMS Project No. 1009.075 
 

  Environmental & Construction 
Management Services, Inc. 

 
 
 
 
 
 
 
 
 
 
 

APPENDIX D 
 

ASSESSOR PROPERTY RECORD CARD 



Printed: December 9, 2019          Card: 1 of 1

CURRENT OWNER 

2003Neighborhood

Land
Building

Total

Land Information

Type Size Influence Factors Influence % Value

Primary
Primary
Undeveloped

 2,222,550
 2,936,050

 486,000

05/06/13
12/02/96

Entry & Sign
Entry Gained

Owner
Owner

DR
BSP

B-18-1625
B-17-1332
B-17-960
1481

Purpose

Annual Inspection For The 'For Kid
Annual Certificate Of Inspection.
Annual Fee For Certificate Of Insp
Temp Sgn

 0
 0
 0
 0

Date Issued

100

 Permit Information 

09/04/18
08/31/17
06/28/17
11/25/09

CITY OF PEABODY
WELCH SCHOOL
24 LOWELL ST

PEABODY MA 01960

COMMERCIAL PROPERTY RECORD CARD PEABODY

Situs : 50 SWAMPSCOTT AVE Map ID: 104-049 Class: Improved, Education 

GENERAL INFORMATION 
Living Units

Alternate Id
Vol / Pg
District
Zoning
Class

905
2836/255

R1
COMMERCIAL

Property Notes

6.0000 
8.0000 
5.4000 

Entrance Information
Date ID Entry Code Source

Total Acres: 19.4 
Value Flag

Manual Override Reason
Base Date of Value

Effective Date of Value

Number Price % Complet

Sales/Ownership History
Transfer Date Price Type Validity Deed Reference Deed Type Grantee

Appraised Cost Income Market

 5,644,600
 4,294,600
 9,939,200

 5,644,600
 4,294,600
 9,939,200

 5,644,600
 2,616,300
 8,260,900

 0
 0
 0

COST APPROACH

Assessment Information

AC
AC
AC

 5,644,600
 4,294,600
 9,939,200

COI
COI
COI
BLDG

Inspection Witnessed By _________________________________________________

      2020

Gross Building:
Spot:  Location: 

SF in Peabody:  

Prior



 1969  77,480 C 1 3  83,680

Building Information

Outbuilding Data

Meas1 Meas2 AreaQtyYr Blt Grade Phy Fun Value

Printed: December 9, 2019   Card: 1 of 1

PEABODY

Situs : 50 SWAMPSCOTT AVE Parcel Id: 104-049 Class: Improved, Education 

Year Built/Eff Year
Building #

Structure Type
Identical Units

Total Units
Grade

# Covered Parking
# Uncovered Parking

1969
1

1

B

School

Building Other Features

Type Meas1 Meas2 # Stops+/- Ident UnitsLine

01
01
01
02

Fire Resistant
Fire Resistant
Fire Resistant
Fire Resistant

 35,292
 4,480
 4,968

 12,830

 1,002
 272
 292
 702

 100
 100
 100
 100

Interior/Exterior Information
Level From - To

1
2
3
4

Line

01
01
01
02

Int Fin Area Perim

 12
 26
 26
 12

Brick & Con
Brick & Con
Brick & Con
Brick & Con

Use Type Wall Height Ext Walls Construction Partitions

Normal
Normal
Normal
Normal

Heating Cooling Plumbing Physical Functional

Electric
Electric
Electric
Electric

None
None
None
None

Normal
Normal
Normal
Normal

3
3
3
3

3
3
3
3

 2,565,030
 376,920
 413,170
 855,800

 35,292
 4,480
 4,968

 12,830

School
Cafeteria
Gymnasiums
School

Interior/Exterior Valuation Detail

1
2
3
4

Line Area
 47
 47
 47
 47

Use Type % Good % Complete Use Value/RCNLD

School
Cafeteria
Gymnasiums
School

TypeLine

Asph Pav
Type

 1
Line

3

COMMERCIAL PROPERTY RECORD CARD

Meas1 Meas2 # Stops+/- Ident Units

WELCH SCHOOLDBA

/

      2020



Printed: December 9, 2019   Card: 1 of 1

PEABODY

Situs : 50 SWAMPSCOTT AVE Parcel Id: 104-049 Class: Improved, Education 

Addtional Property Photos

COMMERCIAL PROPERTY RECORD CARD      2020



Printed: December 9, 2019   Card: 1 of 1

PEABODY

Situs : 50 SWAMPSCOTT AVE Parcel Id: 104-049 Class: Improved, Education 

Income Detail (Includes all Buildings on Parcel)

Use
Grp

Mod
Type

Inc
Mod

Model
Description

Units Net Area Income
Rate

Econ
Adjust

Potential
Gross

Income

Vac 
Model

Vac
 Adj

Additional
Income

Effective
 Gross

 Income

Expense
Model %

Expense
Adj %

Other
Expenses

Total
Expenses

Net
Operating

 Income

Apartment Detail - Building 1 of 1

Line Use Type Per Bldg Beds Baths Units Rent Income

Building Cost Detail  - Building 1 of 1

Total Gross Rent Area
Total Gross Building Area

Replace, Cost New Less Depr
Percent Complete

Number of Identical Units
Economic Condition Factor

Final Building Value

Value per SF

Income Summary (Includes all Building on Parcel)

Total Net Income
Capitalization Rate

Residual Land Value
Final Income Value

Sub total

Notes - Building 1 of 1

16
23

S
S

003
003

0
0

 4,480
 53,090

 20.00
 14.50

140
140

 125,440
 1,077,727

7.5
10

 116,032
 969,954

15
25

 17,405
 242,489

0
0

Expense
Adj

 17,405
 242,489

 98,627
 727,465

 57,570

 4,210,920
100

 1

 4,210,920

 826,092

 8,260,920
 0.100000

 
 8,260,920

OCONOR PARK

COMMERCIAL PROPERTY RECORD CARD

 73.14

General Restaurant
Multi-Use Sales 

 57,570

Total Gross Building Area  57,570

      2020



Phase I Environmental Site Assessment (ESA) 
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ECMS Project No. 1009.075 
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APPENDIX E 
 

SITE PHOTOGRAPHS 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 1 – View of south side of Site building. 

 
Photo 2 – View of ballfields adjacent to south of building. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 3 – View of west side of Site building. 

 
Photo 4 – View of north side of Site building. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 5 – View of playground on eastern portion of Site. 

 
Photo 6 – View of east side of Site building. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 7 – View of tennis courts and parking lot on southeastern portion of Site. 

 
Photo 8 – View of electrical equipment near tennis court. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 9 – View of ballfields and Site building looking north. 

 
Photo 10 – View of Strongwater Brook on western boundary. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 11 – View of south side of building showing location of AST (behind blue doors) and pad-
mounted transformer (fenced enclosure). 

 
Photo 12 – View of fill and vent pipes for 330-gallon diesel fuel AST. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 13 – View of Strongwater Brook along northern boundary. 

 
Photo 14 – View of approximate area of former UST. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 15 – View of typical classroom. 

 
Photo 16 – View of 330-gallon diesel fuel AST. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 17 – View of southern boundary of Site along Massachusetts Avenue. 

 
Photo 18 – View of southeast adjacent residential properties. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 19 – View of diesel fuel-fired emergency generator. 

 
Photo 20 – View of typical hallway. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 21 – View of kitchen area. 

 
Photo 22 – View of floor drain and grease trap in kitchen area. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 23 – View of cooler compressor near kitchen area. 

 
Photo 24 – View of cafeteria. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 25 – View of typical stairway. 

 
Photo 26 – View of elevator equipment. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 27 – View of north adjacent residential dwellings. 

 
Photo 28 – View of east adjacent residential dwellings. 

 



William A. Welch, Sr. Elementary School, 50 Swampscott Avenue, Peabody, MA 

 Environmental & Construction 
Management Services, Inc. 

Photo 29 – View of northeast adjacent residential dwellings. 

 
Photo 30 – View looking west toward golf course. 
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ENVIRONMENTAL DATA RESOURCES, INC. (EDR) RADIUS MAP REPORT WITH 

GEOCHECK DATED AUGUST 20, 2020 



FORM-LBD-BCS

®kcehCoeG htiw tropeR  ™paM suidaR RDE ehT

6 Armstrong Road, 4th floor
Shelton, CT 06484
Toll Free: 800.352.0050
www.edrnet.com

Welch School
50 Swampscott
PEABODY, MA  01960

Inquiry Number: 6163207.2s
August 20, 2020
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TC6163207.2s   Page 1

Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data
Resources, Inc. It cannot be concluded from this Report that coverage information for the target and surrounding properties does not exist from
other sources. NO WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL
DATA RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION,
MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE,
ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any analyses, estimates, ratings,
environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor
should they be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I
Environmental Site Assessment performed by an environmental professional can provide information regarding the environmental risk for any
property. Additionally, the information provided in this Report is not to be construed as legal advice.

Copyright 2020 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole
or in part, of any report or map of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other
trademarks used herein are the property of their respective owners.

TABLE OF CONTENTS



EXECUTIVE SUMMARY

TC6163207.2s  EXECUTIVE SUMMARY 1

A search of available environmental records was conducted by Environmental Data Resources, Inc (EDR).
The report was designed to assist parties seeking to meet the search requirements of EPA’s Standards
and Practices for All Appropriate Inquiries (40 CFR Part 312), the ASTM Standard Practice for
Environmental Site Assessments (E 1527-13), the ASTM Standard Practice for Environmental Site
Assessments for Forestland or Rural Property (E 2247-16), the ASTM Standard Practice for Limited
Environmental Due Diligence: Transaction Screen Process (E 1528-14) or custom requirements developed
for the evaluation of environmental risk associated with a parcel of real estate.

TARGET PROPERTY INFORMATION

ADDRESS

50 SWAMPSCOTT
PEABODY, MA 01960

COORDINATES

42.5168500 - 42˚ 31’ 0.66’’Latitude (North): 
70.9296990 - 70˚ 55’ 46.91’’Longitude (West): 
Zone 19Universal Tranverse Mercator: 
341479.6UTM X (Meters): 
4708754.0UTM Y (Meters): 
41 ft. above sea levelElevation:

USGS TOPOGRAPHIC MAP ASSOCIATED WITH TARGET PROPERTY

5642648 SALEM, MATarget Property Map:
2012Version Date:

AERIAL PHOTOGRAPHY IN THIS REPORT

20140712Portions of Photo from:
USDASource:
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39 WITCHCRAFT SCHOOL OF 1 FREDERICK ST MA SHWS, MA INST CONTROL, MA RELEASE Higher 2496, 0.473, East

38 FURNITURE FREIGHT TE 65-67 FOSTER ST MA SHWS, MA RELEASE Lower 2486, 0.471, North

J37 TODISCO PROPERTIES L 79 FOSTER STREET MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 2341, 0.443, North

G36 NO LOCATION AID 101 REAR FOSTER ST MA LUST, MA RELEASE Lower 2314, 0.438, NNW

J35 SALEM COLLISION AUTO 101R FOSTER ST MA BROWNFIELDS, MA HW GEN Lower 2307, 0.437, North

34 FOSTER STREET (101) 101 FOSTER STREET SEMS-ARCHIVE, PRP Lower 2303, 0.436, North

H33 DICROCE PROPERTY (FO 21 WINTER STREET SEMS-ARCHIVE Lower 2286, 0.433, North

H32 OLD TANNERY DICROCE 21 WINTER ST MA SHWS, MA RELEASE Lower 2286, 0.433, North

31 HOME RUN, INC. 24 OAK ST UNIT 3 MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 2284, 0.433, NNE

30 NO LOCATION AID 91 ORD STREET EXT MA SHWS, MA RELEASE Higher 2270, 0.430, East

I29 FORMER 4,000 GALLON 103 FOSTER STREET MA SHWS, MA RELEASE Lower 2223, 0.421, NNW

I28 TRIMONT CHEMICALS IN 103 FOSTER STREET RCRA-SQG, MA SHWS, MA LUST, MA SPILLS, MA RELEASE,...Lower 2223, 0.421, NNW

27 MASON ST 89 FOSTER ST MA SHWS, MA RELEASE Lower 2205, 0.418, North

H26 NO LOCATION AID 23 WINTER ST MA LAST, MA RELEASE Lower 2199, 0.416, North

G25 TANNIN CORPORATION 119 FOSTER STREET SEMS-ARCHIVE Lower 2194, 0.416, NNW

G24 3/4 MILE FROM PEABOD 119 FOSTER ST MA SHWS, MA SPILLS, MA RELEASE, MA AIRS Lower 2194, 0.416, NNW

23 NO LOCATION AID 1 BRENTWOOD AVE MA SHWS, MA RELEASE Higher 2189, 0.415, ESE

22 NO LOCATION AID 5 BELLEVIEW AVE MA SHWS, MA RELEASE Higher 2164, 0.410, East

21 NO LOCATION AID 42 OAK ST MA SHWS, MA LAST, MA RELEASE Lower 2149, 0.407, NNE

F20 MELLO’S GARAGE 92 FOSTER ST MA LUST, MA UST, MA RELEASE Lower 2126, 0.403, North

C19 PROPERTY 24 WINTER ST MA SHWS, MA LUST, MA RELEASE Lower 2096, 0.397, North

F18 GETTY OIL 92 FOSTER ST MA SHWS, MA LAST, MA SPILLS, MA RELEASE Lower 2068, 0.392, North

E17 NO LOCATION AID 21 BELLEVIEW AVE MA SHWS, MA RELEASE Higher 2061, 0.390, East

E16 NO LOCATION AID 25 BELLEVIEW AVE MA SHWS, MA RELEASE Higher 2057, 0.390, East

D15 SUDAK PROPERTY 3 MASON STREET SEMS-ARCHIVE Lower 2047, 0.388, North

D14 COMMERCIAL PROPERTY 3 MASON ST MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 2047, 0.388, North

C13 CALENDAR PRESS 28 WINTER ST MA SHWS, MA INST CONTROL, MA RELEASE, MA HW GEN Lower 2034, 0.385, North

12 FORMER SWEDES AUTO B 13 MASON ST MA SHWS, MA INST CONTROL, MA RELEASE Lower 1928, 0.365, North

11 J E C TANNING CO INC 111 FOSTER ST MA SHWS, MA RELEASE, RCRA NonGen / NLR, FINDS,... Lower 1863, 0.353, NNW

10 GROSSMANS INC 96 FOSTER ST MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Lower 1845, 0.349, North

B9 PEABODY AUTO SALVAGE 98 FOSTER ST MA SHWS, MA RELEASE, MA HW GEN Lower 1810, 0.343, NNW

B8 NO LOCATION AID 101R FOSTER ST MA SHWS, MA RELEASE Lower 1792, 0.339, NNW

7 NO LOCATION AID HINGSTON ST END OF MA SHWS, MA RELEASE Higher 1765, 0.334, West

6 WHITE MOUNTAIN POTAT 119R FOSTER STREET SEMS-ARCHIVE Lower 1673, 0.317, NNW

5 COMMERCIAL PROPERTY 27R MASON STREET MA SHWS, MA RELEASE, MA ENF Lower 1661, 0.315, North

A4 PROPERTY 13 SHERMAN ST MA LAST, MA RELEASE Higher 1264, 0.239, NW

3 TREMONT CLEANERS 102 WASHINGTON ST MA DRYCLEANERS Higher 1244, 0.236, NNE

A2 WELCH SCHOOL SWAMPSCOTT AVE MA UST Higher 1192, 0.226, NW

1 WILLIAM WELCH ELEMEN 50 SWAMPSCOTT AVE MA ASBESTOS TP

MAPPED SITES SUMMARY

Target Property Address:
50 SWAMPSCOTT
PEABODY, MA  01960

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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78 NO LOCATION AID 6 PIONEER CIR MA SHWS, MA RELEASE Higher 3172, 0.601, East

77 NO LOCATION AID 3 PIONEER CIR MA SHWS, MA RELEASE Higher 3156, 0.598, East

W76 RESIDENTIAL HOUSING 111R MAIN STREET MA SHWS, MA RELEASE Higher 3138, 0.594, NE

V75 NO LOCATION AID 9 WITCH WAY MA SHWS, MA RELEASE Higher 3132, 0.593, East

U74 NO LOCATION AID 79-81 MAIN ST MA SHWS, MA RELEASE Higher 3125, 0.592, NNE

T73 NO LOCATION AID 4 PIONEER CIR MA SHWS, MA RELEASE Higher 3114, 0.590, East

T72 NO LOCATION AID 16 WITCH WAY MA SHWS, MA RELEASE Higher 3101, 0.587, East

71 NO LOCATION AID 5 WITCHCRAFT RD MA SHWS, MA RELEASE Higher 3088, 0.585, ENE

70 NO LOCATION AID 3 GALLOWS CIR MA SHWS, MA RELEASE Higher 3086, 0.584, East

R69 NO LOCATION AID 3 WITCHCRAFT RD MA SHWS, MA RELEASE Higher 3070, 0.581, ENE

S68 NO LOCATION AID 11 WITCH WAY MA SHWS, MA RELEASE Higher 3069, 0.581, East

P67 NO LOCATION AID 2 PIONEER CIR MA SHWS, MA RELEASE Higher 3050, 0.578, East

T66 NO LOCATION AID 18 WITCH WAY MA SHWS, MA RELEASE Higher 3038, 0.575, East

T65 NO LOCATION AID 13 PURITAN RD MA SHWS, MA RELEASE Higher 3025, 0.573, East

R64 NO LOCATION AID 1 WITCHCRAFT RD MA SHWS, MA RELEASE Higher 3010, 0.570, East

S63 NO LOCATION AID 13 WITCH WAY MA SHWS, MA RELEASE Higher 2993, 0.567, East

R62 NO LOCATION AID 5 PURITAN RD MA SHWS, MA RELEASE Higher 2975, 0.563, East

Q61 NO LOCATION AID 21 PURITAN RD MA SHWS, MA RELEASE Higher 2973, 0.563, East

60 COMMERCIAL PROPERTY 37 FOSTER ST MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE Lower 2972, 0.563, North

Q59 NO LOCATION AID 23 PURITAN RD MA SHWS, MA RELEASE Higher 2965, 0.562, East

58 NO LOCATION AID 4 GALLOWS CIR MA SHWS, MA RELEASE Higher 2962, 0.561, East

N57 RESIDENCE 3 PURITAN RD MA SHWS, MA INST CONTROL, MA RELEASE Higher 2939, 0.557, ENE

P56 NO LOCATION AID 10 PURITAN RD MA SHWS, MA RELEASE Higher 2939, 0.557, East

N55 NO LOCATION AID 63 ORD ST MA SHWS, MA RELEASE Higher 2936, 0.556, ENE

P54 NO LOCATION AID 12 PURITAN RD MA SHWS, MA RELEASE Higher 2927, 0.554, East

O53 NO LOCATION AID 14 PURITAN RD MA SHWS, MA RELEASE Higher 2907, 0.551, East

N52 NO LOCATION AID 65 ORD ST MA SHWS, MA RELEASE Higher 2903, 0.550, ENE

O51 NO LOCATION AID 16 PURITAN RD MA SHWS, MA RELEASE Higher 2890, 0.547, East

50 PIERPONT PARK 15 PIERPONT ST. SEMS-ARCHIVE, MA SHWS, MA RELEASE Lower 2883, 0.546, NE

N49 NO LOCATION AID 67 ORD ST MA SHWS, MA RELEASE Higher 2869, 0.543, ENE

M48 NO LOCATION AID 18 PURITAN RD MA SHWS, MA RELEASE Higher 2869, 0.543, East

M47 NO LOCATION AID 20 PURITAN RD MA SHWS, MA RELEASE Higher 2859, 0.541, East

L46 NO LOCATION AID 22 PURITAN RD MA SHWS, MA RELEASE Higher 2844, 0.539, East

45 NO LOCATION AID SHILLABER ST NR #14 MA SHWS, MA RELEASE Higher 2837, 0.537, ENE

L44 NO LOCATION AID 24 PURITAN RD MA SHWS, MA RELEASE Higher 2836, 0.537, East

K43 NO LOCATION AID 26 PURITAN RD MA SHWS, MA RELEASE Higher 2829, 0.536, East

K42 NO LOCATION AID 28 PURITAN RD MA SHWS, MA RELEASE Higher 2799, 0.530, East

K41 NO LOCATION AID 30 PURITAN RD MA SHWS, MA RELEASE Higher 2783, 0.527, East

40 NO LOCATION AID 16 SPRING ST MA SHWS, MA RELEASE, MA HW GEN Lower 2709, 0.513, NNE

MAPPED SITES SUMMARY
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117 APARTMENT COMPLEX 12 CROWNINSHIELD STR MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 4479, 0.848, North

AC116 NO LOCATION AID 112 LOWELL ST MA SHWS, MA RELEASE Higher 4399, 0.833, NNW

115 NO LOCATION AID 49 VALLEY STREET MA SHWS, MA RELEASE Higher 4380, 0.830, ESE

114 32 ST REALTY TTRUST 36 CENTRAL ST MA SHWS, MA SPILLS, MA RELEASE Lower 4352, 0.824, North

113 NOURIA #04411 146 BOSTON ST MA SHWS, MA UST, MA AST, MA RELEASE, MA HW GEN Higher 4336, 0.821, ENE

112 NORTH RIVER (ROADSID 5 WEBSTER ST MA SHWS, MA RELEASE Lower 4305, 0.815, NNE

AB111 ROUSSELOT PEABODY 227 WASHINGTON STREE MA SHWS, MA RELEASE, MA ASBESTOS Lower 4269, 0.809, WNW

AB110 EASTMAN GELATINE COR 227 WASHINGTON ST MA SHWS, MA LAST, MA UST, MA SPILLS, MA RELEASE,... Lower 4269, 0.809, WNW

109 VICTORY TANNING CORP 23 UPTON ST MA SHWS, MA RELEASE Lower 4222, 0.800, NNE

AA108 COMMERCIAL PROPERTY 58 WALNUT STREET MA SHWS, MA RELEASE Lower 4086, 0.774, NNE

107 NO LOCATION AID 16 SCOTIA ST MA SHWS, MA RELEASE, MA ASBESTOS, MA ENF Higher 4070, 0.771, East

106 DOOLEY’S GARAGE TEXC 19 CENTRAL ST MA SHWS, MA SPILLS, MA RELEASE Lower 4047, 0.766, North

105 NO LOCATION AID STRAUSS LN 145-147 L MA SHWS, MA RELEASE Higher 4042, 0.766, North

104 NO LOCATION AID 65 WALNUT ST MA SHWS, MA INST CONTROL, MA RELEASE, MA ASBESTOS,...Lower 4031, 0.763, NE

103 CORNER CALLER & WALN 75 WALNUT ST MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Lower 4018, 0.761, NE

102 LIDO SERVICE STATION 18 CENTRAL ST MA SHWS, MA RELEASE Lower 3988, 0.755, North

AA101 FOREIGN CAR CENTER 55-57 WALNUT ST MA SHWS, MA RELEASE Lower 3972, 0.752, NNE

Z100 NO LOCATION AID 15-17 CENTRAL ST MA SHWS, MA RELEASE Lower 3968, 0.752, North

99 WALNUT AND WILLIS ST 32 TO 36 WALNUT ST MA SHWS, MA RELEASE Lower 3912, 0.741, NNE

Z98 SESD GRIT & GREASE C WALNUT ST MA SHWS, MA RELEASE Lower 3902, 0.739, North

97 WALNUT PLACE CONDOMI 8 WALNUT ST MA SHWS, MA INST CONTROL, MA RELEASE, MA ASBESTOS,...Lower 3895, 0.738, NNE

96 NORTH OF MAIN ST 20-22 HOWLEY ST MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 3868, 0.733, NE

95 SHAWMUT-WALNUT CORPO 45-47 WALNUT ST MA SHWS, MA INST CONTROL, MA BROWNFIELDS, MA... Lower 3853, 0.730, NNE

94 INDUSTRIAL PROPERTY 27 CALLER ST MA SHWS, MA RELEASE, MA ENF Lower 3847, 0.729, NE

93 SUN R&M OIL SERVICE 1 LYNNE ST MA SHWS, MA RELEASE Higher 3818, 0.723, West

Y92 MILL PROPERTIES FMR 9 HOWLEY ST MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE Lower 3708, 0.702, NE

Y91 PEABODY FIRE 150 166 MAIN 21 CALL MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 3684, 0.698, NE

90 CLARK STEEL DRUM CO 24R CALLER ST MA SHWS, MA INST CONTROL, MA RELEASE, MA ASBESTOS,...Lower 3585, 0.679, NE

89 RODS TOWING 171 BOSTON ST MA SHWS, MA RELEASE Higher 3579, 0.678, ENE

X88 NO LOCATION AID 166 R MAIN ST MA SHWS, MA RELEASE Lower 3576, 0.677, NE

X87 JR SOUSA LOT 6 HOWLEY ST MA SHWS, MA RELEASE Lower 3575, 0.677, NE

86 MCGRATH PARK 46 MARLBOROUGH RD MA SHWS, MA RELEASE Higher 3560, 0.674, SSE

85 NO 2 FUEL OIL RELEAS CRESCENT DR MA SHWS, MA RELEASE Higher 3544, 0.671, East

84 VIP SOUSA SERVICE 174 MAIN ST MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Lower 3451, 0.654, NE

83 HENRY LEATHER CO INC 150 MAIN ST SEMS-ARCHIVE, MA SHWS, MA INST CONTROL, MA... Lower 3322, 0.629, NE

82 NO LOCATION AID 7 PIONEER CIR MA SHWS, MA RELEASE Higher 3302, 0.625, East

U81 KNIGHT OF COLUMBUS 96 MAIN ST MA SHWS, MA LAST, MA RELEASE, MA ASBESTOS Higher 3240, 0.614, NNE

W80 NO LOCATION AID 0 CALLER ST MA SHWS, MA RELEASE Higher 3228, 0.611, NE

V79 NO LOCATION AID 7 WITCH WAY MA SHWS, MA RELEASE Higher 3186, 0.603, East
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141 GALLOWS HILL PARK 50 PROCTOR STREET MA SHWS, MA RELEASE Lower 5214, 0.988, East

140 NO LOCATION AID 70 ENDICOTT ST MA SHWS, MA LAST, MA RELEASE Lower 5183, 0.982, NNW

139 ROBERTS CLEANERS INC 106 LYNN ST MA SHWS, MA RELEASE, MA DRYCLEANERS Higher 5176, 0.980, WSW

138 STRAUSS TANNERY 145-147 LOWELL ST MA SHWS, MA RELEASE Higher 5147, 0.975, NNW

137 SALEM ACRES 57 MARLBORO RD Delisted NPL, SEMS, US ENG CONTROLS, MA SHWS, MA... Higher 5141, 0.974, South

136 MALIK EMBOSSING 28 VARNEY ST MA SHWS, MA RELEASE, MA HW GEN Higher 5061, 0.959, East

135 AT GROVE ST 100 BOSTON ST MA SHWS, MA RELEASE Lower 5059, 0.958, ENE

AD134 HIGGINS SCHOOL 3 KING ST MA SHWS, MA RELEASE Higher 4979, 0.943, NNW

133 HILLCREST MOTORS COR 207 HIGHLAND AVE MA SHWS, MA INST CONTROL, MA SPILLS, MA RELEASE,... Higher 4971, 0.941, SE

132 TREMONT CROSSING 47 TREMONT STREET MA SHWS, MA INST CONTROL, MA BROWNFIELDS, MA... Lower 4965, 0.940, NNE

131 VINCENT POTATO CHIP 205 HIGHLAND AVE MA SHWS, MA LUST, MA RELEASE Higher 4944, 0.936, SE

AD130 SIRIOS LEATHER CO 6172 LOWELL ST MA SHWS, MA RELEASE Higher 4936, 0.935, NNW

129 NO LOCATION AID 51 KING ST MA SHWS, MA LAST, MA RELEASE Higher 4887, 0.926, NW

128 KINDRED HOSPITAL-BOS 15 KING STREET MA SHWS, MA LAST, MA RELEASE, MA AIRS, MA... Higher 4885, 0.925, NNW

127 JORDAN MASONIC TEMPL 71 WALLIS STREET MA SHWS, MA LUST, MA RELEASE Higher 4870, 0.922, NNE

126 BROTHER LEATHER CO 12 HANSON ST MA SHWS, MA SPILLS, MA RELEASE Higher 4856, 0.920, ENE

125 NO LOCATION AID 50 COOLIDGE AVE MA SHWS, MA RELEASE, MA ASBESTOS, MA HW GEN Higher 4824, 0.914, WSW

124 SW CORNER OF UNION & 28 PALEOLOGOS ST MA SHWS, MA RELEASE Lower 4811, 0.911, NNE

123 SALEM NO. 2 SUBSTATI 31 VALLEY STREET MA SHWS, MA RELEASE, MA TIER 2 Higher 4704, 0.891, ESE

122 NO LOCATION AID 72 R CENTRAL ST MA SHWS, MA RELEASE Higher 4658, 0.882, North

121 INDUSTRIAL PROPERTIE 2 WEBSTER ST MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF Lower 4578, 0.867, NNE

120 NO LOCATION AID 26 ELM ST MA SHWS, MA LAST, MA RELEASE Higher 4558, 0.863, NNE

119 TANNERY I 15-18 CROWNINSHIELD MA SHWS, MA RELEASE Lower 4553, 0.862, North

AC118 LOT 64B AND LOT M-37 113 LOWELL ST REAR MA SHWS, MA RELEASE Higher 4495, 0.851, NNW

MAPPED SITES SUMMARY

Target Property Address:
50 SWAMPSCOTT
PEABODY, MA  01960
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TARGET PROPERTY SEARCH RESULTS

The target property was identified in the following records. For more information on this
property see page 8 of the attached EDR Radius Map report:

 EPA IDDatabase(s)Site

WILLIAM WELCH ELEMEN
50 SWAMPSCOTT AVE
PEABODY, MA  

   N/AMA ASBESTOS

DATABASES WITH NO MAPPED SITES

No mapped sites were found in EDR’s search of available ("reasonably ascertainable ") government
records either on the target property or within the search radius around the target property for the
following databases:

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL National Priority List
Proposed NPL Proposed National Priority List Sites
NPL LIENS Federal Superfund Liens

Federal CERCLIS list

FEDERAL FACILITY Federal Facility Site Information listing

Federal RCRA CORRACTS facilities list

CORRACTS Corrective Action Report

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF RCRA - Treatment, Storage and Disposal

Federal RCRA generators list

RCRA-LQG RCRA - Large Quantity Generators
RCRA-VSQG RCRA - Very Small Quantity Generators (Formerly Conditionally Exempt Small Quantity
                                                Generators)

Federal institutional controls / engineering controls registries

LUCIS Land Use Control Information System
US INST CONTROLS Institutional Controls Sites List

Federal ERNS list

ERNS Emergency Response Notification System
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State and tribal landfill and/or solid waste disposal site lists

MA SWF/LF Solid Waste Facility Database/Transfer Stations

State and tribal leaking storage tank lists

INDIAN LUST Leaking Underground Storage Tanks on Indian Land

State and tribal registered storage tank lists

FEMA UST Underground Storage Tank Listing
INDIAN UST Underground Storage Tanks on Indian Land

State and tribal voluntary cleanup sites

INDIAN VCP Voluntary Cleanup Priority Listing

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS A Listing of Brownfields Sites

Local Lists of Landfill / Solid Waste Disposal Sites

INDIAN ODI Report on the Status of Open Dumps on Indian Lands
DEBRIS REGION 9 Torres Martinez Reservation Illegal Dump Site Locations
ODI Open Dump Inventory
IHS OPEN DUMPS Open Dumps on Indian Land

Local Lists of Hazardous waste / Contaminated Sites

US HIST CDL Delisted National Clandestine Laboratory Register
US CDL National Clandestine Laboratory Register
MA PFAS PFAS Contaminated Sites Listing

Local Land Records

MA LIENS Liens Information Listing
LIENS 2 CERCLA Lien Information

Records of Emergency Release Reports

HMIRS Hazardous Materials Information Reporting System
MA SPILLS 90 SPILLS 90 data from FirstSearch
MA SPILLS 80 SPILLS 80 data from FirstSearch

Other Ascertainable Records

FUDS Formerly Used Defense Sites
DOD Department of Defense Sites
SCRD DRYCLEANERS State Coalition for Remediation of Drycleaners Listing
US FIN ASSUR Financial Assurance Information
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EPA WATCH LIST EPA WATCH LIST
2020 COR ACTION 2020 Corrective Action Program List
TRIS Toxic Chemical Release Inventory System
SSTS Section 7 Tracking Systems
RMP Risk Management Plans
RAATS RCRA Administrative Action Tracking System
PADS PCB Activity Database System
FTTS FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide
                                                Act)/TSCA (Toxic Substances Control Act)
MLTS Material Licensing Tracking System
COAL ASH DOE Steam-Electric Plant Operation Data
COAL ASH EPA Coal Combustion Residues Surface Impoundments List
PCB TRANSFORMER PCB Transformer Registration Database
RADINFO Radiation Information Database
HIST FTTS FIFRA/TSCA Tracking System Administrative Case Listing
DOT OPS Incident and Accident Data
INDIAN RESERV Indian Reservations
FUSRAP Formerly Utilized Sites Remedial Action Program
UMTRA Uranium Mill Tailings Sites
LEAD SMELTERS Lead Smelter Sites
US MINES Mines Master Index File
ABANDONED MINES Abandoned Mines
DOCKET HWC Hazardous Waste Compliance Docket Listing
UXO Unexploded Ordnance Sites
FUELS PROGRAM EPA Fuels Program Registered Listing
MA GWDP Ground Water Discharge Permits
MA MERCURY Mercury Product Recyling Drop-Off Locations Listing
MA NPDES NPDES Permit Listing
MA TSD TSD Facility
MA UIC Underground Injection Control Listing
MINES MRDS Mineral Resources Data System

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP EDR Proprietary Manufactured Gas Plants
EDR Hist Auto EDR Exclusive Historical Auto Stations
EDR Hist Cleaner EDR Exclusive Historical Cleaners

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

MA RGA HWS Recovered Government Archive State Hazardous Waste Facilities List
MA RGA LUST Recovered Government Archive Leaking Underground Storage Tank

SURROUNDING SITES: SEARCH RESULTS

Surrounding sites were identified in the following databases.

Elevations have been determined from the USGS Digital Elevation Model and should be evaluated on
a relative (not an absolute) basis. Relative elevation information between sites of close proximity
should be field verified. Sites with an elevation equal to or higher than the target property have been
differentiated below from sites with an elevation lower than the target property.
Page numbers and map identification numbers refer to the EDR Radius Map report where detailed
data on individual sites can be reviewed.

Sites listed in bold italics are in multiple databases.

Unmappable (orphan) sites are not considered in the foregoing analysis.
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STANDARD ENVIRONMENTAL RECORDS

Federal Delisted NPL site list

Delisted NPL: The National Oil and Hazardous Substances Pollution Contingency Plan (NCP) establishes the
criteria that the EPA uses to delete sites from the NPL.  In accordance with 40 CFR 300.425.(e), sites may
deleted from the NPL where no further response is appropriate.

     A review of the Delisted NPL list, as provided by EDR, and dated 04/27/2020 has revealed that there
     is 1 Delisted NPL site  within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SALEM ACRES   57 MARLBORO RD S 1/2 - 1 (0.974 mi.) 137 559
EPA ID:: MAD980525240
Site ID:: 100727

Federal CERCLIS NFRAP site list

SEMS-ARCHIVE: SEMS-ARCHIVE (Superfund Enterprise Management System Archive) tracks sites that have no
further interest under the Federal Superfund Program based on available information. The list was formerly
known as the CERCLIS-NFRAP, renamed to SEMS ARCHIVE by the EPA in 2015. EPA may perform a minimal level of
assessment work at a site while it is archived if site conditions change and/or new information becomes
available. Archived sites have been removed and archived from the inventory of SEMS sites. Archived status
indicates that, to the best of EPA’s knowledge, assessment at a site has been completed and that EPA has
determined no further steps will be taken to list the site on the National Priorities List (NPL), unless
information indicates this decision was not appropriate or other considerations require a recommendation for
listing at a later time. The decision does not necessarily mean that there is no hazard associated with a
given site; it only means that. based upon available information, the location is not judged to be potential
NPL site.

     A review of the SEMS-ARCHIVE list, as provided by EDR, and dated 04/27/2020 has revealed that there
     are 5 SEMS-ARCHIVE sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     WHITE MOUNTAIN POTAT   119R FOSTER STREET NNW 1/4 - 1/2 (0.317 mi.) 6 20
Site ID: 0102963
EPA Id: MA0002366284

     SUDAK PROPERTY   3 MASON STREET N 1/4 - 1/2 (0.388 mi.) D15 61
Site ID: 0101844
EPA Id: MAD985272624

     TANNIN CORPORATION   119 FOSTER STREET NNW 1/4 - 1/2 (0.416 mi.) G25 93
Site ID: 0102806
EPA Id: MA0001097682

     DICROCE PROPERTY (FO   21 WINTER STREET N 1/4 - 1/2 (0.433 mi.) H33 120
Site ID: 0100890
EPA Id: MAD981067796

     FOSTER STREET (101)   101 FOSTER STREET N 1/4 - 1/2 (0.436 mi.) 34 121
Site ID: 0102983
EPA Id: MASFN0102983
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State- and tribal - equivalent CERCLIS

MA SHWS: Contains information on releases of oil and hazardous materials that have been reported to
DEP.

     A review of the MA SHWS list, as provided by EDR, and dated 06/24/2020 has revealed that there are
     128 MA SHWS sites within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   HINGSTON ST END OF W 1/4 - 1/2 (0.334 mi.) 7 21
Release Tracking Number: 3-0019144
Current Status: RAO

     NO LOCATION AID   25 BELLEVIEW AVE E 1/4 - 1/2 (0.390 mi.) E16 62
Release Tracking Number: 3-0022699
Current Status: RAO

     NO LOCATION AID   21 BELLEVIEW AVE E 1/4 - 1/2 (0.390 mi.) E17 63
Release Tracking Number: 3-0022670
Current Status: RAO

     NO LOCATION AID   5 BELLEVIEW AVE E 1/4 - 1/2 (0.410 mi.) 22 84
Release Tracking Number: 3-0022709
Current Status: RAO

     NO LOCATION AID   1 BRENTWOOD AVE ESE 1/4 - 1/2 (0.415 mi.) 23 85
Release Tracking Number: 3-0022700
Current Status: RAO

     NO LOCATION AID   91 ORD STREET EXT E 1/4 - 1/2 (0.430 mi.) 30 113
Release Tracking Number: 3-0022704
Current Status: RAO

     WITCHCRAFT SCHOOL OF   1 FREDERICK ST E 1/4 - 1/2 (0.473 mi.) 39 133
Release Tracking Number: 3-0021323
Current Status: RAO

     NO LOCATION AID   30 PURITAN RD E 1/2 - 1 (0.527 mi.) K41 141
Release Tracking Number: 3-0022716
Current Status: RAO

     NO LOCATION AID   28 PURITAN RD E 1/2 - 1 (0.530 mi.) K42 142
Release Tracking Number: 3-0023953
Current Status: RAO

     NO LOCATION AID   26 PURITAN RD E 1/2 - 1 (0.536 mi.) K43 143
Release Tracking Number: 3-0023952
Current Status: RAO

     NO LOCATION AID   24 PURITAN RD E 1/2 - 1 (0.537 mi.) L44 144
Release Tracking Number: 3-0023951
Current Status: RAO

     NO LOCATION AID   SHILLABER ST NR #14 ENE 1/2 - 1 (0.537 mi.) 45 146
Release Tracking Number: 3-0016891
Current Status: RAO

     NO LOCATION AID   22 PURITAN RD E 1/2 - 1 (0.539 mi.) L46 147
Release Tracking Number: 3-0022712
Current Status: RAO

     NO LOCATION AID   20 PURITAN RD E 1/2 - 1 (0.541 mi.) M47 148
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Release Tracking Number: 3-0022711
Current Status: RAO

     NO LOCATION AID   18 PURITAN RD E 1/2 - 1 (0.543 mi.) M48 149
Release Tracking Number: 3-0022710
Current Status: RAO

     NO LOCATION AID   67 ORD ST ENE 1/2 - 1 (0.543 mi.) N49 150
Release Tracking Number: 3-0022718
Current Status: RAO

     NO LOCATION AID   16 PURITAN RD E 1/2 - 1 (0.547 mi.) O51 154
Release Tracking Number: 3-0023949
Current Status: RAO

     NO LOCATION AID   65 ORD ST ENE 1/2 - 1 (0.550 mi.) N52 155
Release Tracking Number: 3-0022715
Current Status: RAO

     NO LOCATION AID   14 PURITAN RD E 1/2 - 1 (0.551 mi.) O53 157
Release Tracking Number: 3-0022708
Current Status: RAO

     NO LOCATION AID   12 PURITAN RD E 1/2 - 1 (0.554 mi.) P54 158
Release Tracking Number: 3-0022707
Current Status: RAO

     NO LOCATION AID   63 ORD ST ENE 1/2 - 1 (0.556 mi.) N55 159
Release Tracking Number: 3-0022703
Current Status: RAO

     NO LOCATION AID   10 PURITAN RD E 1/2 - 1 (0.557 mi.) P56 160
Release Tracking Number: 3-0023947
Current Status: RAO

     RESIDENCE   3 PURITAN RD ENE 1/2 - 1 (0.557 mi.) N57 161
Release Tracking Number: 3-0025076
Current Status: RAO

     NO LOCATION AID   4 GALLOWS CIR E 1/2 - 1 (0.561 mi.) 58 164
Release Tracking Number: 3-0022702
Current Status: RAO

     NO LOCATION AID   23 PURITAN RD E 1/2 - 1 (0.562 mi.) Q59 165
Release Tracking Number: 3-0022713
Current Status: RAO

     NO LOCATION AID   21 PURITAN RD E 1/2 - 1 (0.563 mi.) Q61 171
Release Tracking Number: 3-0023950
Current Status: RAO

     NO LOCATION AID   5 PURITAN RD E 1/2 - 1 (0.563 mi.) R62 173
Release Tracking Number: 3-0023946
Current Status: RAO

     NO LOCATION AID   13 WITCH WAY E 1/2 - 1 (0.567 mi.) S63 174
Release Tracking Number: 3-0023955
Current Status: RAO

     NO LOCATION AID   1 WITCHCRAFT RD E 1/2 - 1 (0.570 mi.) R64 175
Release Tracking Number: 3-0023958
Current Status: RAO

     NO LOCATION AID   13 PURITAN RD E 1/2 - 1 (0.573 mi.) T65 177
Release Tracking Number: 3-0023948
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Current Status: RAO

     NO LOCATION AID   18 WITCH WAY E 1/2 - 1 (0.575 mi.) T66 178
Release Tracking Number: 3-0023957
Current Status: RAO

     NO LOCATION AID   2 PIONEER CIR E 1/2 - 1 (0.578 mi.) P67 179
Release Tracking Number: 3-0022705
Current Status: RAO

     NO LOCATION AID   11 WITCH WAY E 1/2 - 1 (0.581 mi.) S68 180
Release Tracking Number: 3-0023954
Current Status: RAO

     NO LOCATION AID   3 WITCHCRAFT RD ENE 1/2 - 1 (0.581 mi.) R69 181
Release Tracking Number: 3-0023959
Current Status: RAO

     NO LOCATION AID   3 GALLOWS CIR E 1/2 - 1 (0.584 mi.) 70 183
Release Tracking Number: 3-0022701
Current Status: RAO

     NO LOCATION AID   5 WITCHCRAFT RD ENE 1/2 - 1 (0.585 mi.) 71 184
Release Tracking Number: 3-0023960
Current Status: RAO

     NO LOCATION AID   16 WITCH WAY E 1/2 - 1 (0.587 mi.) T72 185
Release Tracking Number: 3-0023956
Current Status: RAO

     NO LOCATION AID   4 PIONEER CIR E 1/2 - 1 (0.590 mi.) T73 186
Release Tracking Number: 3-0023945
Current Status: RAO

     NO LOCATION AID   79-81 MAIN ST NNE 1/2 - 1 (0.592 mi.) U74 187
Release Tracking Number: 3-0015328
Current Status: RAO

     NO LOCATION AID   9 WITCH WAY E 1/2 - 1 (0.593 mi.) V75 189
Release Tracking Number: 3-0024235
Current Status: RAO

     RESIDENTIAL HOUSING   111R MAIN STREET NE 1/2 - 1 (0.594 mi.) W76 190
Release Tracking Number: 3-0029830
Current Status: RAO

     NO LOCATION AID   3 PIONEER CIR E 1/2 - 1 (0.598 mi.) 77 193
Release Tracking Number: 3-0024234
Current Status: RAO

     NO LOCATION AID   6 PIONEER CIR E 1/2 - 1 (0.601 mi.) 78 194
Release Tracking Number: 3-0022706
Current Status: RAO

     NO LOCATION AID   7 WITCH WAY E 1/2 - 1 (0.603 mi.) V79 195
Release Tracking Number: 3-0022717
Current Status: RAO

     NO LOCATION AID   0 CALLER ST NE 1/2 - 1 (0.611 mi.) W80 197
Release Tracking Number: 3-0027241
Current Status: RAO

     KNIGHT OF COLUMBUS   96 MAIN ST NNE 1/2 - 1 (0.614 mi.) U81 198
Release Tracking Number: 3-0015739
Current Status: RAO

     NO LOCATION AID   7 PIONEER CIR E 1/2 - 1 (0.625 mi.) 82 202
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Release Tracking Number: 3-0022714
Current Status: RAO

     NO 2 FUEL OIL RELEAS   CRESCENT DR E 1/2 - 1 (0.671 mi.) 85 222
Release Tracking Number: 3-0023636
Current Status: RAO

     MCGRATH PARK   46 MARLBOROUGH RD SSE 1/2 - 1 (0.674 mi.) 86 225
Release Tracking Number: 3-0030001
Current Status: TIERII

     RODS TOWING   171 BOSTON ST ENE 1/2 - 1 (0.678 mi.) 89 236
Release Tracking Number: 3-0012710
Current Status: RAO

     SUN R&M OIL SERVICE   1 LYNNE ST W 1/2 - 1 (0.723 mi.) 93 266
Release Tracking Number: 3-0002193
Current Status: RAO

     NO LOCATION AID   STRAUSS LN 145-147 L N 1/2 - 1 (0.766 mi.) 105 329
Release Tracking Number: 3-0014234
Current Status: RAO

     NO LOCATION AID   16 SCOTIA ST E 1/2 - 1 (0.771 mi.) 107 334
Release Tracking Number: 3-0021960
Current Status: RAO

     NOURIA #04411   146 BOSTON ST ENE 1/2 - 1 (0.821 mi.) 113 452
Release Tracking Number: 3-0023596
Release Tracking Number: 3-0029629
Release Tracking Number: 3-0028004
Current Status: RAO

     NO LOCATION AID   49 VALLEY STREET ESE 1/2 - 1 (0.830 mi.) 115 465
Release Tracking Number: 3-0032810
Current Status: PSNC

     NO LOCATION AID   112 LOWELL ST NNW 1/2 - 1 (0.833 mi.) AC116 467
Release Tracking Number: 3-0011297
Current Status: RAO

     LOT 64B AND LOT M-37   113 LOWELL ST REAR NNW 1/2 - 1 (0.851 mi.) AC118 477
Release Tracking Number: 3-0019885
Current Status: RAO

     NO LOCATION AID   26 ELM ST NNE 1/2 - 1 (0.863 mi.) 120 482
Release Tracking Number: 3-0018228
Current Status: RAO

     NO LOCATION AID   72 R CENTRAL ST N 1/2 - 1 (0.882 mi.) 122 489
Release Tracking Number: 3-0014530
Current Status: RAO

     SALEM NO. 2 SUBSTATI   31 VALLEY STREET ESE 1/2 - 1 (0.891 mi.) 123 491
Release Tracking Number: 3-0031933
Current Status: PSNC

     NO LOCATION AID   50 COOLIDGE AVE WSW 1/2 - 1 (0.914 mi.) 125 499
Release Tracking Number: 3-0017642
Current Status: RAO

     BROTHER LEATHER CO   12 HANSON ST ENE 1/2 - 1 (0.920 mi.) 126 502
Release Tracking Number: 3-0001381
Current Status: RAO

     JORDAN MASONIC TEMPL   71 WALLIS STREET NNE 1/2 - 1 (0.922 mi.) 127 504
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Release Tracking Number: 3-0031584
Current Status: RAO

     KINDRED HOSPITAL-BOS   15 KING STREET NNW 1/2 - 1 (0.925 mi.) 128 508
Release Tracking Number: 3-0022929
Current Status: RAO

     NO LOCATION AID   51 KING ST NW 1/2 - 1 (0.926 mi.) 129 521
Release Tracking Number: 3-0018164
Current Status: RAO

     SIRIOS LEATHER CO   6172 LOWELL ST NNW 1/2 - 1 (0.935 mi.) AD130 526
Release Tracking Number: 3-0000829
Current Status: DEPNDS

     VINCENT POTATO CHIP   205 HIGHLAND AVE SE 1/2 - 1 (0.936 mi.) 131 527
Release Tracking Number: 3-0019446
Current Status: RAO

     HILLCREST MOTORS COR   207 HIGHLAND AVE SE 1/2 - 1 (0.941 mi.) 133 537
Release Tracking Number: 3-0030004
Release Tracking Number: 3-0011730
Release Tracking Number: 3-0012517
Current Status: RAONR
Current Status: RAO

     HIGGINS SCHOOL   3 KING ST NNW 1/2 - 1 (0.943 mi.) AD134 555
Release Tracking Number: 3-0000948
Current Status: RAO

     MALIK EMBOSSING   28 VARNEY ST E 1/2 - 1 (0.959 mi.) 136 557
Release Tracking Number: 3-0034736
Current Status: TIERII

     SALEM ACRES   57 MARLBORO RD S 1/2 - 1 (0.974 mi.) 137 559
Release Tracking Number: 3-0000431
Current Status: ADQREG

     STRAUSS TANNERY   145-147 LOWELL ST NNW 1/2 - 1 (0.975 mi.) 138 576
Release Tracking Number: 3-0000412
Current Status: DEPNDS

     ROBERTS CLEANERS INC   106 LYNN ST WSW 1/2 - 1 (0.980 mi.) 139 577
Release Tracking Number: 3-0031720
Current Status: RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     COMMERCIAL PROPERTY   27R MASON STREET N 1/4 - 1/2 (0.315 mi.) 5 17
Release Tracking Number: 3-0029890
Current Status: RAO

     NO LOCATION AID   101R FOSTER ST NNW 1/4 - 1/2 (0.339 mi.) B8 25
Release Tracking Number: 3-0020369
Current Status: RAONR

     PEABODY AUTO SALVAGE   98 FOSTER ST NNW 1/4 - 1/2 (0.343 mi.) B9 28
Release Tracking Number: 3-0024257
Current Status: URAM

     GROSSMANS INC   96 FOSTER ST N 1/4 - 1/2 (0.349 mi.) 10 30
Release Tracking Number: 3-0013395
Current Status: DPS

     J E C TANNING CO INC   111 FOSTER ST NNW 1/4 - 1/2 (0.353 mi.) 11 45
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Release Tracking Number: 3-0001200
Current Status: PENNFA

     FORMER SWEDES AUTO B   13 MASON ST N 1/4 - 1/2 (0.365 mi.) 12 48
Release Tracking Number: 3-0021210
Current Status: RAO

     CALENDAR PRESS   28 WINTER ST N 1/4 - 1/2 (0.385 mi.) C13 50
Release Tracking Number: 3-0001177
Current Status: RAO

     COMMERCIAL PROPERTY   3 MASON ST N 1/4 - 1/2 (0.388 mi.) D14 54
Release Tracking Number: 3-0000196
Current Status: RAO

     GETTY OIL   92 FOSTER ST N 1/4 - 1/2 (0.392 mi.) F18 64
Release Tracking Number: 3-0022722
Current Status: RAO

     PROPERTY   24 WINTER ST N 1/4 - 1/2 (0.397 mi.) C19 69
Release Tracking Number: 3-0000998
Current Status: DEPNFA

     NO LOCATION AID   42 OAK ST NNE 1/4 - 1/2 (0.407 mi.) 21 80
Release Tracking Number: 3-0024734
Current Status: RAO

     3/4 MILE FROM PEABOD   119 FOSTER ST NNW 1/4 - 1/2 (0.416 mi.) G24 86
Release Tracking Number: 3-0011540
Release Tracking Number: 3-0026568
Current Status: RAO

     MASON ST   89 FOSTER ST N 1/4 - 1/2 (0.418 mi.) 27 97
Release Tracking Number: 3-0017991
Current Status: RAO

     TRIMONT CHEMICALS IN   103 FOSTER STREET NNW 1/4 - 1/2 (0.421 mi.) I28 98
Release Tracking Number: 3-0025894
Release Tracking Number: 3-0036166
Current Status: RAO
Current Status: UNCLSS

     FORMER 4,000 GALLON   103 FOSTER STREET NNW 1/4 - 1/2 (0.421 mi.) I29 111
Release Tracking Number: 3-0031779
Current Status: RAO

     HOME RUN, INC.   24 OAK ST UNIT 3 NNE 1/4 - 1/2 (0.433 mi.) 31 114
Release Tracking Number: 3-0028971
Current Status: RAO

     OLD TANNERY DICROCE   21 WINTER ST N 1/4 - 1/2 (0.433 mi.) H32 119
Release Tracking Number: 3-0000411
Current Status: DEPNFA

     TODISCO PROPERTIES L   79 FOSTER STREET N 1/4 - 1/2 (0.443 mi.) J37 126
Release Tracking Number: 3-0019277
Release Tracking Number: 3-0034201
Current Status: RAO
Current Status: PSC

     FURNITURE FREIGHT TE   65-67 FOSTER ST N 1/4 - 1/2 (0.471 mi.) 38 132
Release Tracking Number: 3-0003735
Current Status: RAO

     NO LOCATION AID   16 SPRING ST NNE 1/2 - 1 (0.513 mi.) 40 139
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Release Tracking Number: 3-0017556
Current Status: RAO

     PIERPONT PARK   15 PIERPONT ST. NE 1/2 - 1 (0.546 mi.) 50 151
Release Tracking Number: 3-0000408
Current Status: DEPNFA

     COMMERCIAL PROPERTY   37 FOSTER ST N 1/2 - 1 (0.563 mi.) 60 166
Release Tracking Number: 3-0003653
Current Status: RAO

     HENRY LEATHER CO INC   150 MAIN ST NE 1/2 - 1 (0.629 mi.) 83 203
Release Tracking Number: 3-0001501
Current Status: RAO

     VIP SOUSA SERVICE   174 MAIN ST NE 1/2 - 1 (0.654 mi.) 84 210
Release Tracking Number: 3-0002675
Release Tracking Number: 3-0022224
Current Status: RAO
Current Status: RAONR

     JR SOUSA LOT   6 HOWLEY ST NE 1/2 - 1 (0.677 mi.) X87 228
Release Tracking Number: 3-0014392
Release Tracking Number: 3-0013208
Current Status: RAONR

     NO LOCATION AID   166 R MAIN ST NE 1/2 - 1 (0.677 mi.) X88 233
Release Tracking Number: 3-0014440
Current Status: RAO

     CLARK STEEL DRUM CO   24R CALLER ST NE 1/2 - 1 (0.679 mi.) 90 238
Release Tracking Number: 3-0018180
Current Status: RAO

     PEABODY FIRE   150 166 MAIN 21 CALL NE 1/2 - 1 (0.698 mi.) Y91 243
Release Tracking Number: 3-0000577
Current Status: RAO

     MILL PROPERTIES FMR   9 HOWLEY ST NE 1/2 - 1 (0.702 mi.) Y92 258
Release Tracking Number: 3-0003319
Current Status: RAO

     INDUSTRIAL PROPERTY   27 CALLER ST NE 1/2 - 1 (0.729 mi.) 94 267
Release Tracking Number: 3-0000768
Current Status: RAO

     SHAWMUT-WALNUT CORPO   45-47 WALNUT ST NNE 1/2 - 1 (0.730 mi.) 95 270
Release Tracking Number: 3-0026654
Current Status: RAO

     NORTH OF MAIN ST   20-22 HOWLEY ST NE 1/2 - 1 (0.733 mi.) 96 276
Release Tracking Number: 3-0017492
Current Status: RAO

     WALNUT PLACE CONDOMI   8 WALNUT ST NNE 1/2 - 1 (0.738 mi.) 97 282
Release Tracking Number: 3-0024250
Release Tracking Number: 3-0001089
Current Status: TMPS
Current Status: PSC

     SESD GRIT & GREASE C   WALNUT ST N 1/2 - 1 (0.739 mi.) Z98 297
Release Tracking Number: 3-0001703
Current Status: RAO

     WALNUT AND WILLIS ST   32 TO 36 WALNUT ST NNE 1/2 - 1 (0.741 mi.) 99 298
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Release Tracking Number: 3-0022109
Current Status: RAO

     NO LOCATION AID   15-17 CENTRAL ST N 1/2 - 1 (0.752 mi.) Z100 300
Release Tracking Number: 3-0014156
Current Status: DPS

     FOREIGN CAR CENTER   55-57 WALNUT ST NNE 1/2 - 1 (0.752 mi.) AA101 301
Release Tracking Number: 3-0000766
Current Status: RAO

     LIDO SERVICE STATION   18 CENTRAL ST N 1/2 - 1 (0.755 mi.) 102 302
Release Tracking Number: 3-0001018
Current Status: DEPNFA

     CORNER CALLER & WALN   75 WALNUT ST NE 1/2 - 1 (0.761 mi.) 103 303
Release Tracking Number: 3-0022195
Current Status: RAO

     NO LOCATION AID   65 WALNUT ST NE 1/2 - 1 (0.763 mi.) 104 315
Release Tracking Number: 3-0019419
Current Status: RAO

     DOOLEY’S GARAGE TEXC   19 CENTRAL ST N 1/2 - 1 (0.766 mi.) 106 331
Release Tracking Number: 3-0001514
Release Tracking Number: 3-0022400
Current Status: DEPNFA
Current Status: RAO

     COMMERCIAL PROPERTY   58 WALNUT STREET NNE 1/2 - 1 (0.774 mi.) AA108 341
Release Tracking Number: 3-0032841
Current Status: PSC

     VICTORY TANNING CORP   23 UPTON ST NNE 1/2 - 1 (0.800 mi.) 109 342
Release Tracking Number: 3-0000584
Current Status: RAO

     EASTMAN GELATINE COR   227 WASHINGTON ST WNW 1/2 - 1 (0.809 mi.) AB110 344
Release Tracking Number: 3-0010106
Release Tracking Number: 3-0017444
Release Tracking Number: 3-0030751
Release Tracking Number: 3-0012063
Release Tracking Number: 3-0001086
*Additional key fields are available in the Map Findings section
Current Status: RAO

     ROUSSELOT PEABODY   227 WASHINGTON STREE WNW 1/2 - 1 (0.809 mi.) AB111 446
Release Tracking Number: 3-0035564
Current Status: PSNC

     NORTH RIVER (ROADSID   5 WEBSTER ST NNE 1/2 - 1 (0.815 mi.) 112 450
Release Tracking Number: 3-0026365
Current Status: RAO

     32 ST REALTY TTRUST   36 CENTRAL ST N 1/2 - 1 (0.824 mi.) 114 463
Release Tracking Number: 3-0002783
Current Status: RAO

     APARTMENT COMPLEX   12 CROWNINSHIELD STR N 1/2 - 1 (0.848 mi.) 117 468
Release Tracking Number: 3-0035794
Release Tracking Number: 3-0019884
Current Status: PSNC
Current Status: RAO

     TANNERY I   15-18 CROWNINSHIELD N 1/2 - 1 (0.862 mi.) 119 480
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Release Tracking Number: 3-0035023
Current Status: PSNC

     INDUSTRIAL PROPERTIE   2 WEBSTER ST NNE 1/2 - 1 (0.867 mi.) 121 484
Release Tracking Number: 3-0003796
Current Status: RAO

     SW CORNER OF UNION &   28 PALEOLOGOS ST NNE 1/2 - 1 (0.911 mi.) 124 497
Release Tracking Number: 3-0015687
Current Status: RAO

     TREMONT CROSSING   47 TREMONT STREET NNE 1/2 - 1 (0.940 mi.) 132 533
Release Tracking Number: 3-0033310
Current Status: PSC

     AT GROVE ST   100 BOSTON ST ENE 1/2 - 1 (0.958 mi.) 135 556
Release Tracking Number: 3-0015805
Current Status: RAO

     NO LOCATION AID   70 ENDICOTT ST NNW 1/2 - 1 (0.982 mi.) 140 579
Release Tracking Number: 3-0014046
Release Tracking Number: 3-0003392
Current Status: RAO

     GALLOWS HILL PARK   50 PROCTOR STREET E 1/2 - 1 (0.988 mi.) 141 589
Release Tracking Number: 3-0035355
Current Status: TIERI

State and tribal leaking storage tank lists

MA LUST: Sites within the Releases Database that have a UST listed as its source.

     A review of the MA LUST list, as provided by EDR, and dated 06/24/2020 has revealed that there are 5
     MA LUST sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     GROSSMANS INC   96 FOSTER ST N 1/4 - 1/2 (0.349 mi.) 10 30
Release Tracking Number / Current Status: 3-0004537  /   PSC

     PROPERTY   24 WINTER ST N 1/4 - 1/2 (0.397 mi.) C19 69
Release Tracking Number / Current Status: 3-0000998  /   DEPNFA

     MELLO’S GARAGE   92 FOSTER ST N 1/4 - 1/2 (0.403 mi.) F20 71
Release Tracking Number / Current Status: 3-0002982  /   RAO
Release Tracking Number / Current Status: 3-0023723  /   RAO

     TRIMONT CHEMICALS IN   103 FOSTER STREET NNW 1/4 - 1/2 (0.421 mi.) I28 98
Release Tracking Number / Current Status: 3-0025894  /   RAO

     NO LOCATION AID   101 REAR FOSTER ST NNW 1/4 - 1/2 (0.438 mi.) G36 123
Release Tracking Number / Current Status: 3-0016568  /   RAO
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MA LAST: The Leaking Aboveground Storage Tanks database

     A review of the MA LAST list, as provided by EDR, and dated 06/24/2020 has revealed that there are 4
     MA LAST sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     PROPERTY   13 SHERMAN ST NW 1/8 - 1/4 (0.239 mi.) A4 10
Release Tracking Number / Current Status: 3-0024209  /   RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     GETTY OIL   92 FOSTER ST N 1/4 - 1/2 (0.392 mi.) F18 64
Release Tracking Number / Current Status: 3-0022722  /   RAO

     NO LOCATION AID   42 OAK ST NNE 1/4 - 1/2 (0.407 mi.) 21 80
Release Tracking Number / Current Status: 3-0024734  /   RAO

     NO LOCATION AID   23 WINTER ST N 1/4 - 1/2 (0.416 mi.) H26 94
Release Tracking Number / Current Status: 3-0020395  /   RAO

State and tribal registered storage tank lists

MA UST: The Underground Storage Tank database contains registered USTs. USTs are regulated under
Subtitle I of the Resource Conservation and Recovery Act (RCRA). The data come from the Department of
Environmental Protection’s Summary Listing of all the Tanks Registered in the State of Massachusetts.

     A review of the MA UST list, as provided by EDR, and dated 07/02/2020 has revealed that there is 1 MA
     UST site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     WELCH SCHOOL   SWAMPSCOTT AVE NW 1/8 - 1/4 (0.226 mi.) A2 9
Tank Status: Tank Removed
Facility Id: 657

State and tribal institutional control / engineering control registries

MA INST CONTROL: Activity and Use Limitations establish limits and conditions on the future use of
contaminated property, and therefore allow cleanups to be tailored to these uses.

     A review of the MA INST CONTROL list, as provided by EDR, and dated 06/24/2020 has revealed that
     there are 7 MA INST CONTROL sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     WITCHCRAFT SCHOOL OF   1 FREDERICK ST E 1/4 - 1/2 (0.473 mi.) 39 133
Release Tracking Number: 3-0021323

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     GROSSMANS INC   96 FOSTER ST N 1/4 - 1/2 (0.349 mi.) 10 30
Release Tracking Number: 3-0004537

     FORMER SWEDES AUTO B   13 MASON ST N 1/4 - 1/2 (0.365 mi.) 12 48
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Release Tracking Number: 3-0021210

     CALENDAR PRESS   28 WINTER ST N 1/4 - 1/2 (0.385 mi.) C13 50
Release Tracking Number: 3-0001177

     COMMERCIAL PROPERTY   3 MASON ST N 1/4 - 1/2 (0.388 mi.) D14 54
Release Tracking Number: 3-0000196

     HOME RUN, INC.   24 OAK ST UNIT 3 NNE 1/4 - 1/2 (0.433 mi.) 31 114
Release Tracking Number: 3-0028971

     TODISCO PROPERTIES L   79 FOSTER STREET N 1/4 - 1/2 (0.443 mi.) J37 126
Release Tracking Number: 3-0034201

State and tribal Brownfields sites

MA BROWNFIELDS: Under Massachusetts law, M.G.L. c. 21E is the statute that governs the cleanup of releases
of oil and/or hazardous material to the environment. The Brownfields Act of 1998 amended M.G.L. c. 21E by
establishing significant liability relief and financial incentives to spur the redevelopment of brownfields,
while ensuring that the Commonwealth’s environmental standards are met. Most brownfields are redeveloped with
the benefit of liability protections that operate automatically under M.G.L. c. 21E.

     A review of the MA BROWNFIELDS list, as provided by EDR, has revealed that there is 1 MA BROWNFIELDS
     site  within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     SALEM COLLISION AUTO   101R FOSTER ST N 1/4 - 1/2 (0.437 mi.) J35 122
Database: BROWNFIELDS 2, Date of Government Version: 12/31/2018
MCP Status: REMOPS
RTN: 3-0012266

ADDITIONAL ENVIRONMENTAL RECORDS

Other Ascertainable Records

ROD: Record of Decision. ROD documents mandate a permanent remedy at an NPL (Superfund) site
containing technical and health information to aid the cleanup.

     A review of the ROD list, as provided by EDR, and dated 04/27/2020 has revealed that there is 1 ROD
     site  within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SALEM ACRES   57 MARLBORO RD S 1/2 - 1 (0.974 mi.) 137 559
EPA ID:: MAD980525240
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CONSENT: Major Legal settlements that establish responsibility and standards for cleanup at NPL
(superfund) sites. Released periodically by U.S. District Courts after settlement by parties to litigation
matters.

     A review of the CONSENT list, as provided by EDR, and dated 06/30/2020 has revealed that there is 1
     CONSENT site  within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SALEM ACRES   57 MARLBORO RD S 1/2 - 1 (0.974 mi.) 137 559

MA DRYCLEANERS: A listing of Department of Environmental Protection regulated drycleaning facilities that
use perchloroethylene under the Environmental Results Program.

     A review of the MA DRYCLEANERS list, as provided by EDR, and dated 07/02/2020 has revealed that there
     is 1 MA DRYCLEANERS site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TREMONT CLEANERS   102 WASHINGTON ST NNE 1/8 - 1/4 (0.236 mi.) 3 10
Facility Id: 397280
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Due to poor or inadequate address information, the following sites were not mapped. Count: 16 records. 

Site Name  Database(s)____________  ____________

NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
HIGHWAY  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
VACANT LOTS -CORNER HARDY AND MUNR  MA SHWS, MA RELEASE
HOWLEY STREET BRIDGE  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
COLBY STREET ROADWAY @ HIGHLAND AV  MA SHWS, MA RELEASE
FURLONG PARK  MA SHWS, MA RELEASE
GASOLINE STATION  MA SHWS, MA LUST, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
WASHINGTON ST @ DODGE ST  MA SHWS, MA LUST, MA RELEASE
OLD SALEM LANDFILL  MA SWF/LF
NO LOCATION AID  MA LUST, MA INST CONTROL, MA

 RELEASE
BAY STATE ADHESIVE CORP  MA LUST, MA RELEASE, RCRA NonGen

 / NLR

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r4b4hO5r01RjEiQiT6MZQxOGltK3JFNbtBLWIeGmvBS3shjrJ3M4QEvDSqrH81Q6a8iZ5FlScjHYSnWLy3IyzcWnT881q5iL6Ad07JAjYz6sXl7gm45gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r3b4hO5r01RjEiQiT6MZQxOGltK3JFNbtBLWIeGmvBS3shjrJ4M4QEvDSqrH81Q6a4iZ5FlScjHYSnWLy7IyzcWnT881q5iL66d07JAjYz6sXl7gmC5gkPVaj8izcmjyK3
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

    0  NR     0      0      0    0 1.000NPL
    0  NR     0      0      0    0 1.000Proposed NPL
    0  NR     0      0      0    0 1.000NPL LIENS

Federal Delisted NPL site list

    1  NR     1      0      0    0 1.000Delisted NPL

Federal CERCLIS list

    0  NR   NR      0      0    0 0.500FEDERAL FACILITY
    0  NR   NR      0      0    0 0.500SEMS

Federal CERCLIS NFRAP site list

    5  NR   NR      5      0    0 0.500SEMS-ARCHIVE

Federal RCRA CORRACTS facilities list

    0  NR     0      0      0    0 1.000CORRACTS

Federal RCRA non-CORRACTS TSD facilities list

    0  NR   NR      0      0    0 0.500RCRA-TSDF

Federal RCRA generators list

    0  NR   NR    NR      0    0 0.250RCRA-LQG
    0  NR   NR    NR      0    0 0.250RCRA-SQG
    0  NR   NR    NR      0    0 0.250RCRA-VSQG

Federal institutional controls /
engineering controls registries

    0  NR   NR      0      0    0 0.500LUCIS
    0  NR   NR      0      0    0 0.500US ENG CONTROLS
    0  NR   NR      0      0    0 0.500US INST CONTROLS

Federal ERNS list

    0  NR   NR    NR    NR  NR   TPERNS

State- and tribal - equivalent CERCLIS

  128  NR   102     26      0    0 1.000MA SHWS

State and tribal landfill and/or
solid waste disposal site lists

    0  NR   NR      0      0    0 0.500MA SWF/LF

State and tribal leaking storage tank lists

    5  NR   NR      5      0    0 0.500MA LUST
    4  NR   NR      3      1    0 0.500MA LAST
    0  NR   NR      0      0    0 0.500INDIAN LUST

State and tribal registered storage tank lists

    0  NR   NR    NR      0    0 0.250FEMA UST
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    1  NR   NR    NR      1    0 0.250MA UST
    0  NR   NR    NR      0    0 0.250MA AST
    0  NR   NR    NR      0    0 0.250INDIAN UST

State and tribal institutional
control / engineering control registries

    7  NR   NR      7      0    0 0.500MA INST CONTROL

State and tribal voluntary cleanup sites

    0  NR   NR      0      0    0 0.500INDIAN VCP

State and tribal Brownfields sites

    1  NR   NR      1      0    0 0.500MA BROWNFIELDS

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

    0  NR   NR      0      0    0 0.500US BROWNFIELDS

Local Lists of Landfill / Solid
Waste Disposal Sites

    0  NR   NR      0      0    0 0.500INDIAN ODI
    0  NR   NR      0      0    0 0.500DEBRIS REGION 9
    0  NR   NR      0      0    0 0.500ODI
    0  NR   NR      0      0    0 0.500IHS OPEN DUMPS

Local Lists of Hazardous waste /
Contaminated Sites

    0  NR   NR    NR    NR  NR   TPUS HIST CDL
    0  NR   NR    NR    NR  NR   TPUS CDL
    0  NR   NR      0      0    0 0.500MA PFAS

Local Land Records

    0  NR   NR    NR    NR  NR   TPMA LIENS
    0  NR   NR    NR    NR  NR   TPLIENS 2

Records of Emergency Release Reports

    0  NR   NR    NR    NR  NR   TPHMIRS
    0  NR   NR    NR    NR  NR   TPMA SPILLS
    0  NR   NR    NR    NR  NR   TPMA RELEASE
    0  NR   NR    NR    NR  NR   TPMA SPILLS 90
    0  NR   NR    NR    NR  NR   TPMA SPILLS 80

Other Ascertainable Records

    0  NR   NR    NR      0    0 0.250RCRA NonGen / NLR
    0  NR     0      0      0    0 1.000FUDS
    0  NR     0      0      0    0 1.000DOD
    0  NR   NR      0      0    0 0.500SCRD DRYCLEANERS
    0  NR   NR    NR    NR  NR   TPUS FIN ASSUR
    0  NR   NR    NR    NR  NR   TPEPA WATCH LIST
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR    NR      0    0 0.2502020 COR ACTION
    0  NR   NR    NR    NR  NR   TPTSCA
    0  NR   NR    NR    NR  NR   TPTRIS
    0  NR   NR    NR    NR  NR   TPSSTS
    1  NR     1      0      0    0 1.000ROD
    0  NR   NR    NR    NR  NR   TPRMP
    0  NR   NR    NR    NR  NR   TPRAATS
    0  NR   NR    NR    NR  NR   TPPRP
    0  NR   NR    NR    NR  NR   TPPADS
    0  NR   NR    NR    NR  NR   TPICIS
    0  NR   NR    NR    NR  NR   TPFTTS
    0  NR   NR    NR    NR  NR   TPMLTS
    0  NR   NR    NR    NR  NR   TPCOAL ASH DOE
    0  NR   NR      0      0    0 0.500COAL ASH EPA
    0  NR   NR    NR    NR  NR   TPPCB TRANSFORMER
    0  NR   NR    NR    NR  NR   TPRADINFO
    0  NR   NR    NR    NR  NR   TPHIST FTTS
    0  NR   NR    NR    NR  NR   TPDOT OPS
    1  NR     1      0      0    0 1.000CONSENT
    0  NR     0      0      0    0 1.000INDIAN RESERV
    0  NR     0      0      0    0 1.000FUSRAP
    0  NR   NR      0      0    0 0.500UMTRA
    0  NR   NR    NR    NR  NR   TPLEAD SMELTERS
    0  NR   NR    NR    NR  NR   TPUS AIRS
    0  NR   NR    NR      0    0 0.250US MINES
    0  NR   NR    NR      0    0 0.250ABANDONED MINES
    0  NR   NR    NR    NR  NR   TPFINDS
    0  NR   NR    NR    NR  NR   TPDOCKET HWC
    0  NR   NR    NR    NR  NR   TPECHO
    0  NR     0      0      0    0 1.000UXO
    0  NR   NR    NR      0    0 0.250FUELS PROGRAM
    0  NR   NR    NR    NR  NR   TPMA AIRS
    1  NR   NR    NR    NR  NR   TP          1MA ASBESTOS
    1  NR   NR    NR      1    0 0.250MA DRYCLEANERS
    0  NR   NR    NR    NR  NR   TPMA ENF
    0  NR   NR    NR    NR  NR   TPMA Financial Assurance
    0  NR   NR    NR    NR  NR   TPMA GWDP
    0  NR   NR    NR      0    0 0.250MA HW GEN
    0  NR   NR    NR      0    0 0.250RI MANIFEST
    0  NR   NR    NR      0    0 0.250NY MANIFEST
    0  NR   NR      0      0    0 0.500MA MERCURY
    0  NR   NR    NR    NR  NR   TPMA NPDES
    0  NR   NR    NR    NR  NR   TPMA TIER 2
    0  NR   NR      0      0    0 0.500MA TSD
    0  NR   NR    NR    NR  NR   TPMA UIC
    0  NR   NR    NR    NR  NR   TPMINES MRDS

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

    0  NR     0      0      0    0 1.000EDR MGP
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR    NR    NR    0 0.125EDR Hist Auto
    0  NR   NR    NR    NR    0 0.125EDR Hist Cleaner

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

    0  NR   NR    NR    NR  NR   TPMA RGA HWS
    0  NR   NR    NR    NR  NR   TPMA RGA LUST

  156    0  105   47    3    0    1- Totals --

NOTES:

   TP = Target Property

   NR = Not Requested at this Search Distance

   Sites may be listed in more than one database
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              GLENN HOMSEYCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              24 KEEWAYDIN DRIVETransporter Address:
                              A-BEST ABATEMENTTransporter Name:
                              20000Facility Size:
                              1/31/2020EXP Date:
                              WCA1526813Policy Number:
                              NAUTILUSIns Comp:
                              9999999999On Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              24 LOWELL STREETOwner Address:
                              TOWN OF PEABODYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              NAW2001046DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              ALL METHODS WILL COMPLYDecon Process:
                              OUTDOORSLocation:
                              oth:REGULATED AREAAbatement Process:
                              RenvProject Type:
                              NAHours:
                              WRITTENContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              ROOM 15Worksite:
                              Not reportedSub Town:
                              9999999999Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100322304Sticker Number:
                              2020Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS002048Super Lic Number:
                              336381AR Tracking ID:
                              OTHER WINDOW GLAZINGProject Description:
                              300Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              01/10/2020Entry Date:
                              Not reportedDate Entered:
                              01/18/2020End Date:
                              01/18/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              50 SWAMPSCOTT AVEAddress:
                              WILLIAM WELCH ELEMENTARYName:

ASBESTOS:

Actual:
41 ft.

 

Property PEABODY, MA  
Target 50 SWAMPSCOTT AVE    N/A
1 MA ASBESTOSWILLIAM WELCH ELEMENTARY S125947238
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              ABESTSHEntered_by:
                              6038934696Certified Phone:
                              A-BEST ABATMENTCertified Company:
                              01/10/2020Cert Sign Date:

WILLIAM WELCH ELEMENTARY  (Continued) S125947238

          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          5000Capacity:
          01/01/1976Date Installed:
          04/24/1998Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          1998-11-03 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -70.9326Longitude:
          42.51932Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Not reportedDescription:
          Not reportedTelephone:
          PEABODY, MA 01960Owner City,St,Zip:
          24 LOWELL STOwner Address:
          CITY OF PEABODYOwner:
          1328Owner Id:
          657Facility ID:
          PEABODY, MA 01960City,State,Zip:
          SWAMPSCOTT AVEAddress:
          WELCH SCHOOLName:

Facility:

UST:

1192 ft. Site 1 of 2 in cluster A
0.226 mi.

Relative:
Higher

Actual:
48 ft.

 

1/8-1/4 PEABODY, MA  01960
NW SWAMPSCOTT AVE    N/A
A2 MA USTWELCH SCHOOL U003096578
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:

WELCH SCHOOL  (Continued) U003096578

                    9789790390Reg Obj Phone:
                    MAMailing State:
                    NEDEP Region Code:
                    01960000Mail Zip Code:
                    PeabodyMail Town Name:
                    102 Washington StReg Obj Mail Address:
                    Anna DinnisReg Obj Contact:
                    Non-applicability classification--still in business but not using percClassification Type:
                    397280Facility ID:
                    PEABODY, MA 019600000City,State,Zip:
                    PEABODY, MA 019600000City,State,Zip:
                    102 WASHINGTON STAddress:
                    TREMONT CLEANERSName:

DRYCLEANERS:

1244 ft.
0.236 mi.

Relative:
Higher

Actual:
42 ft.

 

1/8-1/4 PEABODY, MA  01960
NNE 102 WASHINGTON ST    N/A
3 MA DRYCLEANERSTREMONT CLEANERS S106665848

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2005Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/01/2004Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0024209  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        13 SHERMAN STAddress:
                                        PROPERTYName:

LAST:

1264 ft. Site 2 of 2 in cluster A
0.239 mi.

Relative:
Higher

Actual:
46 ft.

 

1/8-1/4 PEABODY, MA  01960
NW MA RELEASE13 SHERMAN ST    N/A
A4 MA LASTPROPERTY S106617128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/1/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2004Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        1700 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        180 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        100 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

PROPERTY  (Continued) S106617128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/12/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/12/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.

PROPERTY  (Continued) S106617128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        13 SHERMAN STAddress:
                                        PROPERTYName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2004Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2004Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2004Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:

PROPERTY  (Continued) S106617128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/1/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2004Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2005Status Date:
                                        TWO HRCategory:
                                        09/01/2004Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024209  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:

PROPERTY  (Continued) S106617128

TC6163207.2s   Page 14
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        8/25/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/12/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/12/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

PROPERTY  (Continued) S106617128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2004Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2004Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2004Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

PROPERTY  (Continued) S106617128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        1700 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        180 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        100 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

PROPERTY  (Continued) S106617128

                                        05/03/2011Status Date:
                                        TWO HRCategory:
                                        03/05/2011Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029890  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        27R MASON STREETAddress:
                                        COMMERCIAL PROPERTYName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/03/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/05/2011Notification Date:
                                        PEABODYRelease Town:
                                        TANKERSource Type:
                                        3-0029890Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        27R MASON STREETAddress:
                                        COMMERCIAL PROPERTYName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/03/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/05/2011Notification Date:
                                        PEABODYRelease Town:
                                        HOSESource Type:
                                        3-0029890Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        27R MASON STREETAddress:
                                        COMMERCIAL PROPERTYName:

SHWS:

1661 ft.
0.315 mi.

Relative:
Lower

Actual:
34 ft.

 

1/4-1/2 MA ENFPEABODY, MA  
North MA RELEASE27R MASON STREET    N/A
5 MA SHWSCOMMERCIAL PROPERTY S110822253
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2011Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2011Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:

COMMERCIAL PROPERTY  (Continued) S110822253
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-11-3E005ENF #:
                         08/04/2011Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0029890Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MACity,State,Zip:
                         27R MASON STREETAddress:
                         ABSOLUTE OIL COMPANY, INC.Name:

ENFORCEMENT:

                                        HOSESource:
                                        TANKERSource:
                                        COMMERCIALLocation Type:
                                        30 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        30 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/4/2011Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/2011Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2011Action Date:
                                        RAO Statement ReceivedAction Status:

COMMERCIAL PROPERTY  (Continued) S110822253
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Commercially OwnedOwnership:
                         10380Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         5000ACOP $:
                         08/04/2012Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):

COMMERCIAL PROPERTY  (Continued) S110822253

                                        ADMIN RECAction Name:
                                        ARAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        WHITE MOUNTAIN POTATO BUILDINGSite Name:
                                        MA0002366284EPA ID:
                                        0102963Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        2002-10-25 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        WHITE MOUNTAIN POTATO BUILDINGSite Name:
                                        MA0002366284EPA ID:
                                        0102963Site ID:
                                        01Region:

SEMS Archive Detail:

                         Removal Only Site (No Site Assessment Work Needed)Non NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960-5951City,State,Zip:
                         Not reportedAddress 2:
                         119R FOSTER STREETAddress:
                         WHITE MOUNTAIN POTATO BUILDINGName:
                         MA0002366284EPA ID:
                         0102963Site ID:

SEMS Archive:

1673 ft.
0.317 mi.

Relative:
Lower

Actual:
35 ft.

 

1/4-1/2 PEABODY, MA  01960
NNW 119R FOSTER STREET MA0002366284
6 SEMS-ARCHIVEWHITE MOUNTAIN POTATO BUILDING 1001230428
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                                        EPA PerfCurrent Action Lead:
                                        CQual:
                                        1999-02-03 05:00:00Finish Date:
                                        1998-07-14 04:00:00Start Date:
                                        1SEQ:
                                        RMVLAction Name:
                                        RVAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        WHITE MOUNTAIN POTATO BUILDINGSite Name:
                                        MA0002366284EPA ID:
                                        0102963Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1998-05-12 04:00:00Finish Date:
                                        1998-04-07 04:00:00Start Date:
                                        1SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        WHITE MOUNTAIN POTATO BUILDINGSite Name:
                                        MA0002366284EPA ID:
                                        0102963Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        VQual:
                                        Not reportedFinish Date:
                                        1998-10-07 04:00:00Start Date:
                                        1SEQ:

WHITE MOUNTAIN POTATO BUILDING  (Continued) 1001230428

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        01/12/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/07/2000Notification Date:
                                        PEABODYRelease Town:
                                        HISTORICALSource Type:
                                        3-0019144Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        HINGSTON ST END OFAddress:
                                        NO LOCATION AIDName:

SHWS:

1765 ft.
0.334 mi.

Relative:
Higher

Actual:
62 ft.

 

1/4-1/2 PEABODY, MA  
West MA RELEASEHINGSTON ST END OF    N/A
7 MA SHWSNO LOCATION AID S104482498
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2004Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/12/2004Status Date:
                                        TWO HRCategory:
                                        01/07/2000Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019144  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        HINGSTON ST END OFAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        01/12/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/07/2000Notification Date:
                                        PEABODYRelease Town:
                                        DUMPINGSource Type:
                                        3-0019144Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        HINGSTON ST END OFAddress:
                                        NO LOCATION AIDName:

NO LOCATION AID  (Continued) S104482498
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        11/16/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/8/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/8/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/8/2001Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/8/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/2000Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2000Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

NO LOCATION AID  (Continued) S104482498
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                                        HISTORICALSource:
                                        DUMPINGSource:
                                        OPENSPACELocation Type:
                                        7000 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/23/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104482498
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                                        Not reportedResponse Action Outcome:
                                        10/28/2010Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/2001Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/12/2002Status Date:
                                        72 HRCategory:
                                        02/05/2001Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020369  /   RAONRRelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        101R FOSTER STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        02/12/2002Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/05/2001Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0020369Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        101R FOSTER STAddress:
                                        NO LOCATION AIDName:

SHWS:

1792 ft. Site 1 of 2 in cluster B
0.339 mi.

Relative:
Lower

Actual:
26 ft.

 

1/4-1/2 PEABODY, MA  
NNW MA RELEASE101R FOSTER ST    N/A
B8 MA SHWSNO LOCATION AID S121826538
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                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/12/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/12/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/12/2002Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2010Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2010Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/22/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/16/2010Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/11/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

NO LOCATION AID  (Continued) S121826538
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                                        Not reportedResponse Action Outcome:
                                        4/5/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/5/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2009Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/9/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/8/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/30/2009Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/24/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/23/2012Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/15/2008Action Date:

NO LOCATION AID  (Continued) S121826538
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                                        UNKNOWNSource:
                                        INDUSTRIALLocation Type:
                                        0.5 inchesQuantity:
                                        TOLUENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/9/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/2/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S121826538

                                        PEABODY, MACity,State,Zip:
                                        98 FOSTER STAddress:
                                        GAS PIPE LINEName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        10/01/2004Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/23/2004Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0024257Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        98 FOSTER STAddress:
                                        GAS PIPE LINEName:

SHWS:

1810 ft. Site 2 of 2 in cluster B
0.343 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA HW GENPEABODY, MA  01960
NNW MA RELEASE98 FOSTER ST    N/A
B9 MA SHWSPEABODY AUTO SALVAGE S106617579
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV9785311999EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    98 FOSTER STAddress:
                    PEABODY AUTO SALVAGEName:

HW GEN:

                                        UNKNOWNSource:
                                        ROADWAYLocation Type:
                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/23/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/23/2004Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2004Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/01/2004Status Date:
                                        120 DYCategory:
                                        09/23/2004Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024257  /   URAMRelease Tracking Number/Current Status:

PEABODY AUTO SALVAGE  (Continued) S106617579
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                                        PAResponse Action Outcome:
                                        1/15/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        Not reportedOil Or Haz Material:
                                        PA - PAResponse Action Outcome:
                                        PHASE IVPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/01/1993Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        07/17/2015Status Date:
                                        3-0004537  /   PSCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        96 FOSTER STAddress:
                                        GROSSMANS INCName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        01/29/1996Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/29/1996Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0013395Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        96 FOSTER STAddress:
                                        ADJACENT TO 8 BIRNEY STName:

SHWS:

MA ENF
MA ASBESTOS

1845 ft. MA SPILLS
0.349 mi. MA RELEASE

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA INST CONTROLPEABODY, MA  01960
North MA LUST96 FOSTER ST    N/A
10 MA SHWSGROSSMANS INC S101031366
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                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/19/2014Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/19/2014Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/17/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/17/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/13/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        10/9/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        10/25/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        PAResponse Action Outcome:
                                        1/9/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        1/23/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

GROSSMANS INC  (Continued) S101031366
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                                        PAResponse Action Outcome:
                                        2/28/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        PAResponse Action Outcome:
                                        2/28/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        12/30/2008Action Date:
                                        RMRINIAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/30/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/22/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/22/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/20/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/20/2011Action Date:

GROSSMANS INC  (Continued) S101031366
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                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2015Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2015Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/16/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/12/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/11/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/10/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/9/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

GROSSMANS INC  (Continued) S101031366

TC6163207.2s   Page 33



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        PAResponse Action Outcome:
                                        6/27/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/24/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/24/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2014Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2014Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2013Action Date:
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        8/29/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        8/28/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        8/28/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        8/23/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        8/16/1999Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        7/30/2007Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/29/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        7/23/2015Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        7/18/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        7/17/2015Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        7/16/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

GROSSMANS INC  (Continued) S101031366
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                                        Phase 2Action Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        PA - PAResponse Action Outcome:
                                        PHASE IVPhase:
                                        07/17/2015Status Date:
                                        NONECategory:
                                        10/01/1993Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004537  /   PSCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        96 FOSTER STAddress:
                                        GROSSMANS INCName:

Release:

                    PA - PAResponse Action Outcome:
                    07/16/2015Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0004537Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    96 FOSTER STAddress:
                    GROSSMANS INCName:

                    PA - PAResponse Action Outcome:
                    07/23/2015Action Date:
                    FEERECAction Stat:
                    AULAction Type:
                    3-0004537Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    96 FOSTER STAddress:
                    GROSSMANS INCName:

INST CONTROL:

                                        PAResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/8/1997Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        8/30/2013Action Date:
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                                        12/19/2014Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/19/2014Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/17/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/17/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/13/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        10/9/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        10/25/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        PAResponse Action Outcome:
                                        1/9/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        1/23/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        1/15/2008Action Date:
                                        Scope of Work ReceivedAction Status:
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                                        PAResponse Action Outcome:
                                        2/28/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        12/30/2008Action Date:
                                        RMRINIAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/30/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/22/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/22/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/21/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/20/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        12/20/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
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                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2015Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2015Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/17/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/16/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/12/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/11/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/10/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/9/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        2/28/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:
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                                        PAResponse Action Outcome:
                                        6/24/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/24/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/20/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2014Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2014Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/19/2013Action Date:

GROSSMANS INC  (Continued) S101031366

TC6163207.2s   Page 40



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        8/28/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        8/28/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        8/23/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        8/16/1999Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        7/30/2007Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/29/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        7/23/2015Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        7/18/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        7/17/2015Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        7/16/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        6/27/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/29/1996Status Date:
                                        120 DYCategory:
                                        01/29/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013395  /   DPSRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        96 FOSTER STAddress:
                                        ADJACENT TO 8 BIRNEY STName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        PAResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/8/1997Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        8/30/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        8/29/1995Action Date:
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                              AM030636Monitor Lic Number:
                              AS900108Super Lic Number:
                              114610AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              256.00Quantity Materical Removed SF:
                              07/02/2009Entry Date:
                              Not reportedDate Entered:
                              07/22/2009End Date:
                              07/06/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              96 FOSTER STREETAddress:
                              GROSSMAN’S BARGAIN OUTLETName:

ASBESTOS:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:U.S.T.Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19870406Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:FONKEM, VStaff Lead:
N87-0458Spill ID:0000Facility ID:

MA Spills:

                                        2.3 milligrams per literQuantity:
                                        BENZENEChemical:
                                        21 milligrams per literQuantity:
                                        TPHChemical:
                                        6.6 milligrams per literQuantity:
                                        BENZENE, METHYL-Chemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        1/30/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
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                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0004537Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960City,State,Zip:
                         96 FOSTER STAddress:
                         JELD-WEN, INCName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              5087524964Certified Phone:
                              PATRIOTS ENVIRONMENTALCertified Company:
                              07/02/2009Cert Sign Date:
                              RONALD BUSSIERECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              16037Facility Size:
                              12/16/2009EXP Date:
                              WC231S313259048Policy Number:
                              LIBERTY MUTUALIns Comp:
                              978-532-3796On Site Manager Phone:
                              KEITH DAVISOn Site Manager Name:
                              MAOwner State:
                              JONESBOROOwner City:
                              2929 BROWNS LANE, P.O. BOXOwner Address:
                              E.C. BARTON & COOwner Name:
                              5Small Owner Occ:
                              HV09194DLWD Waiver Number:
                              0907992DEP Waiver Number:
                              Not reportedWaiver Given:
                              RETAIL FACILITYFacility Usage:
                              DOUBLE 6 MIL. POLY, WET, LABELED & TRANSPORTED CLOSEDDisposal Methods:
                              THREE STAGE DECON WITH SHOWERDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RprProject Type:
                              Week days: 7-3:30 Week end:Hours:
                              WRITTENContract Type:
                              AC000387Contractor:
                              0Occupied:
                              GROSSMAN’S BARGIN OUTLETWorksite:
                              Not reportedSub Town:
                              9785348727Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100090960Sticker Number:
                              2009Year:
                              AA000135Lab Lic Number:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         ACODocument Type:
                         ACO-NE-07-3A015ENF #:
                         07/30/2007Date Executed:

GROSSMANS INC  (Continued) S101031366

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        03/13/1997Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001200  /   PENNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        111 FOSTER STAddress:
                                        J E C TANNING COName:

Release:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        03/13/1997Status Date:
                                        PENNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001200Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        111 FOSTER STAddress:
                                        J E C TANNING COName:

SHWS:

1863 ft. ECHO
0.353 mi. FINDS

Relative:
Lower

Actual:
28 ft.

 

1/4-1/2 RCRA NonGen / NLRPEABODY, MA  01960
NNW MA RELEASE111 FOSTER ST MAD069347953
11 MA SHWSJ E C TANNING CO INC 1000105986
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                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    PEABODY, MA 01960
                    111 FOSTER STOwner/operator address:
                    JOSEPH E CAVALLON NORMAN BERNSTEINOwner/operator name:

                    1991-06-03 00:00:00.Owner/Op end date:
                    1990-03-01 00:00:00.Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator extension:
                    Not reportedOwner/operator fax:
                    Not reportedOwner/operator email:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    PEABODY, MA 01960
                    111 FOSTER STOwner/operator address:
                    J E C TANNING CO INCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    508-531-0675Contact telephone:
                    USContact country:
                    PEABODY, MA 01960
                    111 FOSTER STContact address:
                    NORMAN  BERNSTEINContact:
                    MAD069347953EPA ID:
                    PEABODY, MA 01960
                    111 FOSTER STFacility address:
                    J E C TANNING CO INCFacility name:
                    1980-08-13 00:00:00.0Date form received by agency:

RCRA NonGen / NLR:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
                                        PENNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/14/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        TREGSAction Type:

Actions:
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                                   PEABODY, MA 01960City,State,Zip:
                                   111 FOSTER STAddress:
                                   J E C TANNING CO INCName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110003442070DFR URL:
                                   110003442070Registry ID:
                                   1000105986Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110003442070Registry ID:
FINDS:

                    No violations foundViolation Status:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    2004-10-16 00:00:00.Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator extension:
                    Not reportedOwner/operator fax:
                    Not reportedOwner/operator email:
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                    PEABODY, MA 01960-0000City,State,Zip:
                    13 MASON STAddress:
                    FORMER SWEDES AUTO BODYName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/14/2008Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0021210Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    13 MASON STAddress:
                    FORMER SWEDES AUTO BODYName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/23/2001Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0021210Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    13 MASON STAddress:
                    FORMER SWEDES AUTO BODYName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/27/2001Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0021210Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    13 MASON STAddress:
                    FORMER SWEDES AUTO BODYName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        10/23/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/23/2001Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0021210Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        13 MASON STAddress:
                                        FORMER SWEDES AUTO BODYName:

SHWS:

1928 ft.
0.365 mi.

Relative:
Lower

Actual:
31 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
North MA INST CONTROL13 MASON ST    N/A
12 MA SHWSFORMER SWEDES AUTO BODY S105200120
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                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/23/2001Status Date:
                                        120 DYCategory:
                                        10/23/2001Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021210  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        13 MASON STAddress:
                                        FORMER SWEDES AUTO BODYName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/20/2002Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0021210Release Tracking Number:

FORMER SWEDES AUTO BODY  (Continued) S105200120
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                                        89.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        25.8 micrograms per literQuantity:
                                        CADMIUMChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/11/2008Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/14/2008Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/20/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/20/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/27/2001Action Date:
                                        Legal Notice PublishedAction Status:

FORMER SWEDES AUTO BODY  (Continued) S105200120

                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1988Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001177Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        28 WINTER STAddress:
                                        CALENDAR PRESSName:

SHWS:

2034 ft. Site 1 of 2 in cluster C
0.385 mi. MA HW GEN

Relative:
Lower

Actual:
34 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
North MA INST CONTROL28 WINTER ST    N/A
C13 MA SHWSCALENDAR PRESS S100829451
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                                        Not reportedOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/18/1997Status Date:
                                        NONECategory:
                                        10/15/1988Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001177  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        28 WINTER STAddress:
                                        CALENDAR PRESSName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/18/2013Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0001177Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    28 WINTER STAddress:
                    CALENDAR PRESSName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    04/22/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001177Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    28 WINTER STAddress:
                    CALENDAR PRESSName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/30/2002Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0001177Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    28 WINTER STAddress:
                    CALENDAR PRESSName:

INST CONTROL:

                                        Not reportedOil Or Haz Material:
                                        B2Response Action Outcome:
                                        PHASE IIPhase:
                                        06/18/1997Status Date:

CALENDAR PRESS  (Continued) S100829451
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/31/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/31/2001Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/1/2013Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/30/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/30/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/18/2013Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/18/2013Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/15/1988Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

CALENDAR PRESS  (Continued) S100829451
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                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/18/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/12/2001Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/12/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/22/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/22/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/21/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/21/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.

CALENDAR PRESS  (Continued) S100829451
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV5085311860EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    28R WINTER STAddress:
                    CALENDAR PRESS INCName:

HW GEN:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

CALENDAR PRESS  (Continued) S100829451

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/23/2016Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0000196Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    3 MASON STAddress:
                    COMMERCIAL PROPERTYName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/13/2017Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0000196Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    3 MASON STAddress:
                    COMMERCIAL PROPERTYName:

INST CONTROL:

                                        Not reportedOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IVPhase:
                                        09/19/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0000196Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        3 MASON STAddress:
                                        COMMERCIAL PROPERTYName:

SHWS:

2047 ft. Site 1 of 2 in cluster D
0.388 mi. MA ENF

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
North MA INST CONTROL3 MASON ST    N/A
D14 MA SHWSCOMMERCIAL PROPERTY S100361962
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/1/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/1/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/1/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        09/19/2013Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000196  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        3 MASON STAddress:
                                        COMMERCIAL PROPERTYName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/02/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0000196Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    3 MASON STAddress:
                    COMMERCIAL PROPERTYName:

COMMERCIAL PROPERTY  (Continued) S100361962
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/2/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/15/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/23/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/15/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/29/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/13/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/1/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.

COMMERCIAL PROPERTY  (Continued) S100361962
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                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/11/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/2013Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/4/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/11/2011Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/1/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/1/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/7/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

COMMERCIAL PROPERTY  (Continued) S100361962
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                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         3 MASON STAddress:
                         GARY M. COLE AS TRUSTEE OF PLUS ONE REALTY TRUSTName:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/19/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/14/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/14/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/13/2017Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/2/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/7/2011Action Date:
                                        ACOPAction Status:

COMMERCIAL PROPERTY  (Continued) S100361962
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                         PEABODY, MA 01960-0000City,State,Zip:
                         3 MASON STAddress:
                         COLE, GARY M. AS TRUSTEE OF PLUS ONE REALTY TRUSTName:

                         Commercially OwnedOwnership:
                         21000Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         10000ACOP $:
                         06/07/2012Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-11-3A009ENF #:
                         06/07/2011Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0000196Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         3 MASON STAddress:
                         GARY M. COLE AS TRUSTEE OF PLUS ONE REALTY TRUSTName:

                         TOwnership:
                         19000Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         2000ACOP $:
                         05/09/2013Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         AMENDDocument Type:
                         ACOP-NE-11-3A009-AMENDENF #:
                         04/09/2013Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0000196Program Id:

COMMERCIAL PROPERTY  (Continued) S100361962
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                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-07-3C008ENF #:
                         02/02/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000196Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         3 MASON STAddress:
                         COLE, GARY M. AS TRUSTEE OF PLUS ONE REALTY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         ACODocument Type:
                         ACO-NE-07-3A008ENF #:
                         05/07/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0000196Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:

COMMERCIAL PROPERTY  (Continued) S100361962
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                         Commercially OwnedOwnership:

COMMERCIAL PROPERTY  (Continued) S100361962

                                        NFF:
                                        NNPL:
                                        SUDAK PROPERTYSite Name:
                                        MAD985272624EPA ID:
                                        0101844Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        NQual:
                                        1993-08-19 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        SIAction Name:
                                        SIAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        SUDAK PROPERTYSite Name:
                                        MAD985272624EPA ID:
                                        0101844Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        1993-08-19 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        SUDAK PROPERTYSite Name:
                                        MAD985272624EPA ID:
                                        0101844Site ID:
                                        01Region:

SEMS Archive Detail:

                         NFRAP-Site does not qualify for the NPL based on existing informationNon NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         3 MASON STREETAddress:
                         SUDAK PROPERTYName:
                         MAD985272624EPA ID:
                         0101844Site ID:

SEMS Archive:

2047 ft. Site 2 of 2 in cluster D
0.388 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 PEABODY, MA  01960
North 3 MASON STREET MAD985272624
D15 SEMS-ARCHIVESUDAK PROPERTY 1003862735
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                                        St PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1988-10-14 04:00:00Finish Date:
                                        1988-10-14 04:00:00Start Date:
                                        1SEQ:
                                        DISCVRYAction Name:
                                        DSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        SUDAK PROPERTYSite Name:
                                        MAD985272624EPA ID:
                                        0101844Site ID:
                                        01Region:

                                        St PerfCurrent Action Lead:
                                        LQual:
                                        1991-06-24 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        PAAction Name:
                                        PAAction Code:
                                        00OU:

SUDAK PROPERTY  (Continued) 1003862735

                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022699  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        25 BELLEVIEW AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022699Facility ID:
                                        SALEM, MACity,State,Zip:
                                        25 BELLEVIEW AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

2057 ft. Site 1 of 2 in cluster E
0.390 mi.

Relative:
Higher

Actual:
119 ft.

 

1/4-1/2 SALEM, MA  
East MA RELEASE25 BELLEVIEW AVE    N/A
E16 MA SHWSNO LOCATION AID S106512701
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        45.7 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:

NO LOCATION AID  (Continued) S106512701

                                        05/01/2003Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022670  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        21 BELLEVIEW AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/01/2003Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022670Facility ID:
                                        SALEM, MACity,State,Zip:
                                        21 BELLEVIEW AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

2061 ft. Site 2 of 2 in cluster E
0.390 mi.

Relative:
Higher

Actual:
114 ft.

 

1/4-1/2 SALEM, MA  
East MA RELEASE21 BELLEVIEW AVE    N/A
E17 MA SHWSNO LOCATION AID S106029969
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        52.1 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/1/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:

NO LOCATION AID  (Continued) S106029969

                                        NO LOCATION AIDName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/05/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/27/2003Notification Date:
                                        PEABODYRelease Town:
                                        DRUMSSource Type:
                                        3-0022722Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        92 FOSTER STAddress:
                                        NO LOCATION AIDName:

SHWS:

2068 ft. Site 1 of 2 in cluster F
0.392 mi. MA RELEASE

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA SPILLSPEABODY, MA  01960
North MA LAST92 FOSTER ST    N/A
F18 MA SHWSGETTY OIL S101025169
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        DRUMSSource:
                                        CONTAINERSSource:
                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        CHEMICALSChemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/05/2004Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/27/2003Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0022722  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        92 FOSTER STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/05/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/27/2003Notification Date:
                                        PEABODYRelease Town:
                                        CONTAINERSSource Type:
                                        3-0022722Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        92 FOSTER STAddress:

GETTY OIL  (Continued) S101025169
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Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19891024Report Date:
Not reportedSpill Time:19891024Spill Date:
19891024First Response:19891114Last Entered:
19891114Date Entered:BRADLEY, RStaff Lead:
N89-1795Spill ID:3-2982Facility ID:

MA Spills:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/3/2003Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/5/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/5/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

GETTY OIL  (Continued) S101025169

TC6163207.2s   Page 66



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/05/2004Status Date:
                                        TWO HRCategory:
                                        03/27/2003Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022722  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        92 FOSTER STAddress:
                                        NO LOCATION AIDName:

Release:

1Days/Close:
Not reportedNotif Tel:
D STRABASENotifier:

Not reportedCategory:Not reportedReport Prep:
YESLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:

GETTY OIL  (Continued) S101025169
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                                        DRUMSSource:
                                        CONTAINERSSource:
                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        CHEMICALSChemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/3/2003Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/5/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/5/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

GETTY OIL  (Continued) S101025169
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                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1987Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        Not reportedQuantity:
                                        ARSENICChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNCONTAINSource:

                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/28/1987Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        04/05/1996Status Date:
                                        3-0000998  /   DEPNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        24 WINTER STAddress:
                                        PROPERTYName:

Facility:

LUST:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        04/05/1996Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/28/1987Notification Date:
                                        PEABODYRelease Town:
                                        UNCONTAINSource Type:
                                        3-0000998Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        24 WINTER STAddress:
                                        PROPERTYName:

SHWS:

2096 ft. Site 2 of 2 in cluster C
0.397 mi.

Relative:
Lower

Actual:
32 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
North MA LUST24 WINTER ST    N/A
C19 MA SHWSPROPERTY S105199329
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                                        USTSource:
                                        UNCONTAINSource:
                                        Not reportedQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/5/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1987Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/05/1996Status Date:
                                        NONECategory:
                                        10/28/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000998  /   DEPNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        24 WINTER STAddress:
                                        PROPERTYName:

Release:

                                        Not reportedResponse Action Outcome:
                                        4/5/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1987Action Date:

PROPERTY  (Continued) S105199329
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/2004Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/1990Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        05/18/2005Status Date:
                                        3-0002982  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        90 FOSTER STAddress:
                                        MELLOS SERVICE STATIONName:

Facility:

LUST:

2126 ft. Site 2 of 2 in cluster F
0.403 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
North MA UST92 FOSTER ST    N/A
F20 MA LUSTMELLO’S GARAGE U000748142
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                                        5/5/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/30/1990Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/1995Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/2006Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

MELLO’S GARAGE  (Continued) U000748142
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                                        72 HRCategory:
                                        04/01/2004Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        05/18/2005Status Date:
                                        3-0023723  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACurrent Status:
                                        PEABODY, MACity,State,Zip:
                                        90 FOSTER STAddress:
                                        MELLOS SERVICE STATIONName:

Facility:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2004Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/3/2004Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/26/2005Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1990Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1990Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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          MELLO’S GARAGEOwner:
          8165Owner Id:
          40687Facility ID:
          PEABODY, MA 01960City,State,Zip:
          92 FOSTER STAddress:
          MELLO’S GARAGEName:

Facility:

UST:

                                        Not reportedResponse Action Outcome:
                                        7/17/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/25/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/6/2006Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:

MELLO’S GARAGE  (Continued) U000748142
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          2000Capacity:
          Not reportedDate Installed:
          10/10/1989Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          6000Capacity:
          Not reportedDate Installed:
          10/10/1989Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          1992-04-08 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -70.93005Longitude:
          42.52245Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Not reportedDescription:
          Not reportedTelephone:
          PEABODY, MA 01960Owner City,St,Zip:
          92 FOSTER STOwner Address:

MELLO’S GARAGE  (Continued) U000748142

TC6163207.2s   Page 75



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          3000Capacity:
          Not reportedDate Installed:
          10/10/1989Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
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                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/2004Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/1990Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/18/2005Status Date:
                                        NONECategory:
                                        07/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002982  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        90 FOSTER STAddress:
                                        MELLOS SERVICE STATIONName:

Release:

MELLO’S GARAGE  (Continued) U000748142
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1990Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/5/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/30/1990Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/1995Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/2006Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:

MELLO’S GARAGE  (Continued) U000748142
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                                        Not reportedResponse Action Outcome:
                                        12/28/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/18/2005Status Date:
                                        72 HRCategory:
                                        04/01/2004Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023723  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        90 FOSTER STAddress:
                                        MELLOS SERVICE STATIONName:

                                        USTSource:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2004Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/3/2004Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/26/2005Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1990Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:
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                                        USTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/17/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/25/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/6/2006Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

MELLO’S GARAGE  (Continued) U000748142

                                        PEABODY, MA 01960-0000City,State,Zip:
                                        42 OAK STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        08/19/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/30/2005Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0024734Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        42 OAK STAddress:
                                        NO LOCATION AIDName:

SHWS:

2149 ft.
0.407 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
NNE MA LAST42 OAK ST    N/A
21 MA SHWSNO LOCATION AID S106863375

TC6163207.2s   Page 80



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/30/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        135 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        125 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/19/2005Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/30/2005Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0024734  /   RAORelease Tracking Number/Current Status:

NO LOCATION AID  (Continued) S106863375
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                                        Release DispositionAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/19/2005Status Date:
                                        TWO HRCategory:
                                        03/30/2005Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024734  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        42 OAK STAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S106863375
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/30/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:

NO LOCATION AID  (Continued) S106863375
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                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        135 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        125 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S106863375

                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022709  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        5 BELLEVIEW AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022709Facility ID:
                                        SALEM, MACity,State,Zip:
                                        5 BELLEVIEW AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

2164 ft.
0.410 mi.

Relative:
Higher

Actual:
93 ft.

 

1/4-1/2 SALEM, MA  
East MA RELEASE5 BELLEVIEW AVE    N/A
22 MA SHWSNO LOCATION AID S106512711
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        81.6 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.

NO LOCATION AID  (Continued) S106512711

                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022700  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        1 BRENTWOOD AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022700Facility ID:
                                        SALEM, MACity,State,Zip:
                                        1 BRENTWOOD AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

2189 ft.
0.415 mi.

Relative:
Higher

Actual:
135 ft.

 

1/4-1/2 SALEM, MA  
ESE MA RELEASE1 BRENTWOOD AVE    N/A
23 MA SHWSNO LOCATION AID S106512702
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        43.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:

NO LOCATION AID  (Continued) S106512702

                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/30/2007Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0026568Facility ID:
                                        PEABODY, MA 01960-5933City,State,Zip:
                                        119 FOSTER STAddress:
                                        STOR-U-SELFName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/17/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/25/1994Notification Date:
                                        PEABODYRelease Town:
                                        OIL CNTNRSource Type:
                                        3-0011540Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        119 FOSTER STAddress:
                                        3/4 MILE FROM PEABODY SQUARE/REARName:

SHWS:

2194 ft. Site 1 of 3 in cluster G
0.416 mi. MA AIRS

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
NNW MA SPILLS119 FOSTER ST    N/A
G24 MA SHWS3/4 MILE FROM PEABODY SQUARE/REAR S101023363
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Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19840123Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:DUGGANStaff Lead:
N84-0029Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:CHEMICAL SOLVENTMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19870411Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:CHU, RStaff Lead:
N87-0485Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:SOLVENT ODORSMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19860919Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:MACMILLAN/PENTAStaff Lead:
N86-0895Spill ID:0000Facility ID:

MA Spills:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/22/2007Status Date:
                                        RAOCurrent Status:

3/4 MILE FROM PEABODY SQUARE/REAR  (Continued) S101023363
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19920514Date Entered:GORRASI, MStaff Lead:
N92-0115Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
TOM THOMPSON, TANNIN CORP.Notifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:SPILLIncident:
Not reportedOther Source:---------------Source:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:10-50Qty Reported:
VEGETABLE TANNINOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
NEITHERMat Type:YESCase Closed:
10:15AMReport Time:19901019Report Date:
Not reportedSpill Time:19901019Spill Date:
19901019First Response:19910416Last Entered:
19910416Date Entered:STUGER, BStaff Lead:
N90-1742Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:___Cleanup Type:
Not reportedOther Incdnt:RUPTUREIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
NONEPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
___________Qty Actual:UNKNOWNQty Reported:
VEG TANNING EXTRCTOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
05:11AMReport Time:19890628Report Date:
06:00AMSpill Time:19890628Spill Date:
19890628First Response:19890809Last Entered:
19890720Date Entered:LEBLANC, MStaff Lead:
N89-1062Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:6000 GALQty Reported:
Not reportedOther Material:CR(OH)SO4Material:

3/4 MILE FROM PEABODY SQUARE/REAR  (Continued) S101023363
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                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/15/1994Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/13/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/19/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/17/1995Status Date:
                                        TWO HRCategory:
                                        08/25/1994Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011540  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        119 FOSTER STAddress:
                                        3/4 MILE FROM PEABODY SQUARE/REARName:

Release:

1Days/Close:
Not reportedNotif Tel:
B VERDONE/EPANotifier:

13Category:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
BURIALOther Incdnt:OTHER RELEASE >Incident:
Not reportedOther Source:DRUMSSource:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
-----------Qty Actual:-----------Qty Reported:
SULFURIC ACID/CHROM SULFAOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:------Virgin Waste:
HAZARDOUSMat Type:YESCase Closed:
10:15AMReport Time:19920127Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19920127First Response:19921112Last Entered:
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/29/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/26/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/26/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/13/1995Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/17/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/17/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/2/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/2/1994Action Date:
                                        FOLOFFAction Status:

3/4 MILE FROM PEABODY SQUARE/REAR  (Continued) S101023363
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                                        1/30/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/30/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/30/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/22/2007Status Date:
                                        120 DYCategory:
                                        01/30/2007Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026568  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-5933City,State,Zip:
                                        119 FOSTER STAddress:
                                        STOR-U-SELFName:

                                        OIL CNTNRSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        OILChemical:
                                        Not reportedQuantity:
                                        WASTE OILChemical:
                                        50 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/6/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/12/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
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                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         Not reportedApplicant Telephone:
                         PEABODY, MAApplicant City,St,Zip:
                         119 FOSTER STApplicant Address:
                         REX FINISHINGApplicant Name:
                         10/02/2000Date Closed:
                         102646Application Tracking Number:
                         NEDEP Region:
                         Group B Operating PermitPermit Name:
                         AQ16Permit Code:
                         WITHDFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         119 FOSTER ST REARAddress:
                         REX FINISHING INCName:

AIRS:

                                        0.18 milligrams per kilogramQuantity:
                                        CHLOROFORMChemical:
                                        37 milligrams per kilogramQuantity:
                                        TRICHLOROETHENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/22/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/22/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/2/2007Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1995-05-25 04:00:00Finish Date:
                                        1995-03-03 05:00:00Start Date:
                                        1SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        TANNIN CORPORATIONSite Name:
                                        MA0001097682EPA ID:
                                        0102806Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        1996-07-01 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        TANNIN CORPORATIONSite Name:
                                        MA0001097682EPA ID:
                                        0102806Site ID:
                                        01Region:

SEMS Archive Detail:

                         Removal Only Site (No Site Assessment Work Needed)Non NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960-5933City,State,Zip:
                         Not reportedAddress 2:
                         119 FOSTER STREETAddress:
                         TANNIN CORPORATIONName:
                         MA0001097682EPA ID:
                         0102806Site ID:

SEMS Archive:

2194 ft. Site 2 of 3 in cluster G
0.416 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 PEABODY, MA  01960
NNW 119 FOSTER STREET MA0001097682
G25 SEMS-ARCHIVETANNIN CORPORATION 1003862973
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2001Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        100 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        100 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/17/2001Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/14/2001Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0020395  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        23 WINTER STAddress:
                                        NO LOCATION AIDName:

LAST:

2199 ft. Site 1 of 3 in cluster H
0.416 mi.

Relative:
Lower

Actual:
31 ft.

 

1/4-1/2 PEABODY, MA  01960
North MA RELEASE23 WINTER ST    N/A
H26 MA LASTNO LOCATION AID S104941942
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/17/2001Status Date:
                                        TWO HRCategory:
                                        02/14/2001Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020395  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        23 WINTER STAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/21/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/2001Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S104941942
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/21/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/2001Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2001Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S104941942
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                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        100 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        100 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S104941942

                                        120 DYCategory:
                                        02/11/1999Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017991  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        89 FOSTER STAddress:
                                        MASON STName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        02/11/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/11/1999Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0017991Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        89 FOSTER STAddress:
                                        MASON STName:

SHWS:

2205 ft.
0.418 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 PEABODY, MA  
North MA RELEASE89 FOSTER ST    N/A
27 MA SHWSMASON ST S103812084
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                                        2.3 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        1.1 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/11/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/11/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/11/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        02/11/1999Status Date:

MASON ST  (Continued) S103812084

                    Not reportedContact email:
                    508-745-8437Contact telephone:
                    USContact country:
                    PEABODY, MA 01960
                    PO BOX 31Contact address:
                    MICHAEL  REDMONDContact:
                    PEABODY, MA 01960
                    PO BOX 31Mailing address:
                    MAD086534716EPA ID:
                    PEABODY, MA 01960
                    103 FOSTER STFacility address:
                    ADHESIVE PACKAGING SPECIALTIES INCFacility name:
                    1983-12-08 00:00:00.0Date form received by agency:

RCRA-SQG:

MA HW GEN
MA AIRS

ECHO
FINDS

2223 ft. MA RELEASESite 1 of 2 in cluster I
0.421 mi. MA SPILLS

Relative:
Lower

Actual:
26 ft.

 

1/4-1/2 MA LUSTPEABODY, MA  01960
NNW MA SHWS103 FOSTER STREET MAD086534716
I28 RCRA-SQGTRIMONT CHEMICALS INC 1000222172
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                    CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                    METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                    THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,.   Waste name:
                    F002.   Waste code:

                    SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                    IN F002, F004, AND F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE
                    ONE OR MORE OF THE ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED
                    CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                    FLUOROCARBONS; ALL SPENT SOLVENT MIXTURES/BLENDS USED IN DEGREASING
                    1,1,1-TRICHLOROETHANE, CARBON TETRACHLORIDE AND CHLORINATED
                    TETRACHLOROETHYLENE, TRICHLORETHYLENE, METHYLENE CHLORIDE,
                    THE FOLLOWING SPENT HALOGENATED SOLVENTS USED IN DEGREASING:.   Waste name:
                    F001.   Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    1980-03-01 00:00:00.Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator extension:
                    Not reportedOwner/operator fax:
                    Not reportedOwner/operator email:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    PEABODY, MA 01960
                    PO BOX 31Owner/operator address:
                    ADHESIVE PACKAGING SPECIALTIESOwner/operator name:

Owner/Operator Summary:

                    hazardous waste at any time
                    waste during any calendar month, and accumulates more than 1000 kg of
                    hazardous waste at any time; or generates 100 kg or less of hazardous
                    waste during any calendar month and accumulates less than 6000 kg of
                    Handler: generates more than 100 and less than 1000 kg of hazardousDescription:
                    Small Small Quantity GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:

TRIMONT CHEMICALS INC  (Continued) 1000222172
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                    1999-05-28 00:00:00.0Date achieved compliance:
                    1999-01-25 00:00:00.0Date violation determined:
                    Generators - ManifestArea of violation:
                    SR - 314(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    2019-06-24 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    Not reportedDate achieved compliance:
                    2019-04-10 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    2019-06-24 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    Not reportedDate achieved compliance:
                    2019-04-10 00:00:00.0Date violation determined:
                    Generators - Pre-transportArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    2019-06-24 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    Not reportedDate achieved compliance:
                    2019-04-10 00:00:00.0Date violation determined:
                    Universal Waste - Small Quantity HandlersArea of violation:
                    Not reportedRegulation violated:

Facility Has Received Notices of Violations:

                    METHANE, DICHLORO- (OR) METHYLENE CHLORIDE.   Waste name:
                    U080.   Waste code:

                    SPENT SOLVENT MIXTURES.
                    F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                    ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F004, AND
                    USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE
                    TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE
                    ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND 1,1,2,

TRIMONT CHEMICALS INC  (Continued) 1000222172
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                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-07-01 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 351(6)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-07-01 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 351(7)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1999-02-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1999-05-28 00:00:00.0Date achieved compliance:
                    1999-01-25 00:00:00.0Date violation determined:
                    Generators - ManifestArea of violation:
                    SR - 331(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1999-02-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1999-05-28 00:00:00.0Date achieved compliance:
                    1999-01-25 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 302Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1999-02-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
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                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-04-12 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 30.351(4)(E) {30.682}Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-04-12 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 30.351(4)(E) 30.685(1)(J)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-04-12 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 30.351(8)(B) 30.340(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-04-12 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 351(8)(b) 340(1)(r)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
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                    1999-05-28 00:00:00.0Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    1999-01-25 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    1999-05-28 00:00:00.0Date achieved compliance:
                    Generators - ManifestArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    1999-05-28 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    1999-05-28 00:00:00.0Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    1999-05-28 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    2019-04-10 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Universal Waste - Small Quantity HandlersArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    2019-04-10 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    2019-04-10 00:00:00.0Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    1991-04-12 00:00:00.0Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 351(9)(C)6Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    1991-06-04 00:00:00.0    Enforcement action date:
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                                        PEABODY, MA 01960-0000Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STAddress:
                                        MAY 16, 2006 FLOOD RELEASEName:

Facility:

LUST:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        02/26/2020Status Date:
                                        UNCLSSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/26/2020Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0036166Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STREETAddress:
                                        103 FOSTER STREETName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        09/19/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/16/2006Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0025894Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STAddress:
                                        MAY 16, 2006 FLOOD RELEASEName:

SHWS:

                    StateEvaluation lead agency:
                    1991-07-10 00:00:00.0Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    1991-04-12 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    1991-07-10 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
                    1999-05-28 00:00:00.0Date achieved compliance:
                    Generators - ManifestArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    1999-01-25 00:00:00.0Evaluation date:

                    StateEvaluation lead agency:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2006Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        1 gallonsQuantity:
                                        KEROSENE OR GASOLINEChemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/16/2006Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        09/19/2006Status Date:
                                        3-0025894  /   RAORelease Tracking Number/Current Status:
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501-1000Qty Actual:501-1000Qty Reported:
Not reportedOther Material:EPOXY RESINMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
08:15AMReport Time:19871001Report Date:
07:45AMSpill Time:19871001Spill Date:
19871001First Response:19871222Last Entered:
19871222Date Entered:BESTER, MStaff Lead:
N87-1396Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:___Cleanup Type:
Not reportedOther Incdnt:DUMPINGIncident:
Not reportedOther Source:DRUMSource:
__________PCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:WASTE OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
12:20PMReport Time:19890104Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19890330First Response:19890525Last Entered:
19890327Date Entered:OTTENHEIMER, DStaff Lead:
N89-0012Spill ID:0000Facility ID:

MA Spills:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/28/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/19/2006Status Date:
                                        TWO HRCategory:
                                        05/16/2006Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025894  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STAddress:
                                        MAY 16, 2006 FLOOD RELEASEName:

Release:

0Days/Close:
Not reportedNotif Tel:
BILL VERDONE/EPANotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:DUMPINGIncident:
Not reportedOther Source:---------------Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
SPENT CHEMICALSOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
02:50PMReport Time:19930409Report Date:
Not reportedSpill Time:19930409Spill Date:
19930409First Response:19930513Last Entered:
Not reportedDate Entered:FONKEM, VStaff Lead:
N93-0435Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:TANKER TRUCKSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
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                                        UNKNOWNSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        1 gallonsQuantity:
                                        KEROSENE OR GASOLINEChemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/28/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2006Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2006Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:
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                                        UNKNOWNSource:
                                        18400 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        136 micrograms per literQuantity:
                                        VINYL CHLORIDEChemical:
                                        136 micrograms per literQuantity:
                                        ETHENE, 1,2-DICHLORO-, (Z)Chemical:
                                        63.9 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        15900 milligrams per kilogramQuantity:
                                        ZINCChemical:
                                        61.6 milligrams per kilogramQuantity:
                                        NICKELChemical:
                                        16100 micrograms per literQuantity:
                                        ZINCChemical:
                                        29.1 milligrams per kilogramQuantity:
                                        ANTIMONYChemical:
                                        14 micrograms per literQuantity:
                                        CADMIUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        3/11/2020Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/26/2020Status Date:
                                        120 DYCategory:
                                        02/26/2020Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0036166  /   UNCLSSRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STREETAddress:
                                        103 FOSTER STREETName:
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                         NEDEP Region:
                         Plan Approval LimitedPermit Name:
                         AQ01Permit Code:
                         APPROVFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         103 FOSTER STAddress:
                         ADHESIVE PACKAGING SPECIALTIESName:

AIRS:

                                   PEABODY, MA 01960City,State,Zip:
                                   103 FOSTER STREETAddress:
                                   TRIMONT CHEMICALS INCName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110002086518DFR URL:
                                   110002086518Registry ID:
                                   1000222172Envid:

                                   PEABODY, MA 01960City,State,Zip:
                                   103 FOSTER STAddress:
                                   ADHESIVE PACKAGINGName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110070380155DFR URL:
                                   110070380155Registry ID:
                                   1000222172Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
OSHA ESTABLISHMENT
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
transported off-site.
these facilities release directly to air, water, land, or that are
from facilities on the amounts of over 300 listed toxic chemicals that
US EPA TRIS (Toxics Release Inventory System) contains information
and settlements.
regions and states with cooperative agreements, enforcement actions,
Toxic Substances Control Act (TSCA). The system tracks inspections in
Federal Insecticide, Fungicide, and Rodenticide Act (FIFRA) and the
NCDB (National Compliance Data Base) supports implementation of the

Environmental Interest/Information System:

Click Here:

          110002086518Registry ID:
AIR MINOR

Environmental Interest/Information System:

Click Here:

          110070380155Registry ID:
FINDS:
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http://ofmpub.epa.gov/enviro/fii_query_detail.disp_program_facility?p_registry_id=110002086518
http://ofmpub.epa.gov/enviro/fii_query_detail.disp_program_facility?p_registry_id=110070380155
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                    Not reportedState Generator Status:
                    SQGRCRA Generator Status:
                    MAD086534716EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    103 FOSTER STAddress:
                    ADHESIVE PACKAGING SPECIALTIES INCName:

HW GEN:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         9785313300Applicant Telephone:
                         PEABODY, MA 01960Applicant City,St,Zip:
                         103 FOSTER STApplicant Address:
                         ADHESIVE PACKAGING SPECIALITIES INCApplicant Name:
                         07/31/2013Date Closed:
                         X255639Application Tracking Number:

TRIMONT CHEMICALS INC  (Continued) 1000222172

                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        12/19/2013Status Date:
                                        120 DYCategory:
                                        09/23/2013Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031779  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STREETAddress:
                                        FORMER 4,000 GALLON USTName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        12/19/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/23/2013Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0031779Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        103 FOSTER STREETAddress:
                                        FORMER 4,000 GALLON USTName:

SHWS:

2223 ft. Site 2 of 2 in cluster I
0.421 mi.

Relative:
Lower

Actual:
26 ft.

 

1/4-1/2 PEABODY, MA  01960
NNW MA RELEASE103 FOSTER STREET    N/A
I29 MA SHWSFORMER 4,000 GALLON UST S114004836
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        13.3 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        6.92 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        17 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        4.7 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        2430 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        2589 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/23/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/23/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/23/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/19/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/7/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:

FORMER 4,000 GALLON UST  (Continued) S114004836
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                                        RESIDNTIALLocation Type:
                                        218 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        54.5 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022704  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        91 ORD STREET EXTAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022704Facility ID:
                                        SALEM, MACity,State,Zip:
                                        91 ORD STREET EXTAddress:
                                        NO LOCATION AIDName:

SHWS:

2270 ft.
0.430 mi.

Relative:
Higher

Actual:
81 ft.

 

1/4-1/2 SALEM, MA  
East MA RELEASE91 ORD STREET EXT    N/A
30 MA SHWSNO LOCATION AID S106512706
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:

NO LOCATION AID  (Continued) S106512706

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/08/2013Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0028971Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 OAK ST UNIT 3Address:
                    24 OAK STREETName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    03/28/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0028971Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 OAK ST UNIT 3Address:
                    24 OAK STREETName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/20/2010Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0028971Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 OAK ST UNIT 3Address:
                    24 OAK STREETName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        B2Response Action Outcome:
                                        Not reportedPhase:
                                        08/20/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/23/2009Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0028971Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        24 OAK ST UNIT 3Address:
                                        24 OAK STREETName:

SHWS:

2284 ft.
0.433 mi. MA ENF

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
NNE MA INST CONTROL24 OAK ST UNIT 3    N/A
31 MA SHWSHOME RUN, INC. S110115105
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/8/2013Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/15/2013Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/15/2013Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        08/20/2010Status Date:
                                        120 DYCategory:
                                        12/23/2009Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028971  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        24 OAK ST UNIT 3Address:
                                        24 OAK STREETName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/03/2011Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0028971Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 OAK ST UNIT 3Address:
                    24 OAK STREETName:

HOME RUN, INC.  (Continued) S110115105
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/28/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/28/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/24/2014Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/8/2013Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.

HOME RUN, INC.  (Continued) S110115105
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                         3-0028971Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         24 OAK ST UNIT 3Address:
                         HOME RUN, INC.Name:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        UNKNOWNLocation Type:
                                        28.8 milligrams per literQuantity:
                                        PYRENEChemical:
                                        4.32 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        0.787 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        40 milligrams per kilogramQuantity:
                                        NICKELChemical:
                                        34 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        0.025 milligrams per literQuantity:
                                        LEADChemical:
                                        14.1 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/25/2010Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/20/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/20/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

HOME RUN, INC.  (Continued) S110115105
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 2296ENF #:
                         10/15/2013Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0028971Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         24 OAK ST UNIT 3Address:
                         HOME RUN, INC.Name:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 2360ENF #:
                         02/24/2014Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:

HOME RUN, INC.  (Continued) S110115105
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EPA ID NumberDatabase(s)SiteElevation

                                        TANNERYLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000411  /   DEPNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        21 WINTER STAddress:
                                        OLD TANNERY DICROCEName:

Release:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        UNCONTAINSource Type:
                                        3-0000411Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        21 WINTER STAddress:
                                        OLD TANNERY DICROCEName:

SHWS:

2286 ft. Site 2 of 3 in cluster H
0.433 mi.

Relative:
Lower

Actual:
31 ft.

 

1/4-1/2 PEABODY, MA  01960
North MA RELEASE21 WINTER ST    N/A
H32 MA SHWSOLD TANNERY DICROCE S101856490
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                                        UNCONTAINSource:
                                        FORMERLocation Type:

OLD TANNERY DICROCE  (Continued) S101856490

                                        NNPL:
                                        DICROCE PROPERTY (FORMER)Site Name:
                                        MAD981067796EPA ID:
                                        0100890Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1985-04-11 05:00:00Finish Date:
                                        1985-04-11 05:00:00Start Date:
                                        1SEQ:
                                        DISCVRYAction Name:
                                        DSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        DICROCE PROPERTY (FORMER)Site Name:
                                        MAD981067796EPA ID:
                                        0100890Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        1997-06-19 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        DICROCE PROPERTY (FORMER)Site Name:
                                        MAD981067796EPA ID:
                                        0100890Site ID:
                                        01Region:

SEMS Archive Detail:

                         NFRAP-Site does not qualify for the NPL based on existing informationNon NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         21 WINTER STREETAddress:
                         DICROCE PROPERTY (FORMER)Name:
                         MAD981067796EPA ID:
                         0100890Site ID:

SEMS Archive:

2286 ft. Site 3 of 3 in cluster H
0.433 mi.

Relative:
Lower

Actual:
31 ft.

 

1/4-1/2 PEABODY, MA  01960
North 21 WINTER STREET MAD981067796
H33 SEMS-ARCHIVEDICROCE PROPERTY (FORMER) 1003862427
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                                        St PerfCurrent Action Lead:
                                        LQual:
                                        1987-09-30 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        PAAction Name:
                                        PAAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        DICROCE PROPERTY (FORMER)Site Name:
                                        MAD981067796EPA ID:
                                        0100890Site ID:
                                        01Region:

                                        St PerfCurrent Action Lead:
                                        HQual:
                                        1991-05-09 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        SIAction Name:
                                        SIAction Code:
                                        00OU:
                                        NFF:

DICROCE PROPERTY (FORMER)  (Continued) 1003862427

                                        2002-10-25 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        FOSTER STREET (101)Site Name:
                                        MASFN0102983EPA ID:
                                        0102983Site ID:
                                        01Region:

SEMS Archive Detail:

                         Removal Only Site (No Site Assessment Work Needed)Non NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         101 FOSTER STREETAddress:
                         FOSTER STREET (101)Name:
                         MASFN0102983EPA ID:
                         0102983Site ID:

SEMS Archive:

2303 ft.
0.436 mi.

Relative:
Lower

Actual:
30 ft.

 

1/4-1/2 PEABODY, MA  01960
North PRP101 FOSTER STREET MASFN0102983
34 SEMS-ARCHIVEFOSTER STREET (101) 1001475548
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        TOWNSEND, JAMES E.
        HENRY, ROBERT
        HENRY, ROBERTPRP Name:

PRP:

                                        EPA PerfCurrent Action Lead:
                                        CQual:
                                        1999-05-28 04:00:00Finish Date:
                                        1999-03-31 05:00:00Start Date:
                                        1SEQ:
                                        RMVLAction Name:
                                        RVAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        FOSTER STREET (101)Site Name:
                                        MASFN0102983EPA ID:
                                        0102983Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1998-09-23 04:00:00Finish Date:
                                        1998-08-21 04:00:00Start Date:
                                        1SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        FOSTER STREET (101)Site Name:
                                        MASFN0102983EPA ID:
                                        0102983Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:

FOSTER STREET (101)  (Continued) 1001475548

                    Industrial/CommercialFormer Use:
                    CVOCs, petroleumCOCs:
                    Not reportedAUL:
                    REMOPSMCP Status:
                    Julia A. Martino & Robert W. James, As Trustees of Consolidated Equipment Realty TrustCurrent Owner:
                    3-0020369Other RTNs:
                    Not reportedRAO Class:
                    3-0012266RTN:
                    PEABODY, MACity,State,Zip:
                    101R FOSTER ST.Address:
                    Not reportedName:

BROWNFIELDS 2:

2307 ft. Site 1 of 2 in cluster J
0.437 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 PEABODY, MA  01960
North MA HW GEN101R FOSTER ST    N/A
J35 MA BROWNFIELDSSALEM COLLISION AUTOBODY INC S102086516
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9785730007EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    101R FOSTER STAddress:
                    SALEM COLLISION AUTOBODY INCName:

HW GEN:

                    1.2Total Acreage:
                    Industrial/CommercialCurrent Use:

SALEM COLLISION AUTOBODY INC  (Continued) S102086516

                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/19/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        147 parts per millionQuantity:
                                        FUEL OIL #6Chemical:
                                        10 gallonsQuantity:
                                        FUEL OIL #6Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        03/06/1998Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        11/12/1999Status Date:
                                        3-0016568  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACurrent Status:
                                        PEABODY, MACity,State,Zip:
                                        101 REAR FOSTER STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

2314 ft. Site 3 of 3 in cluster G
0.438 mi.

Relative:
Lower

Actual:
26 ft.

 

1/4-1/2 PEABODY, MA  
NNW MA RELEASE101 REAR FOSTER ST    N/A
G36 MA LUSTNO LOCATION AID S121826521
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/28/1998Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/8/1998Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/18/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/6/1998Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/18/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/31/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/16/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/12/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/1998Action Date:

NO LOCATION AID  (Continued) S121826521
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                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/18/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/31/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/16/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/12/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/1998Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/19/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        11/12/1999Status Date:
                                        72 HRCategory:
                                        03/06/1998Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016568  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        101 REAR FOSTER STAddress:
                                        NO LOCATION AIDName:

Release:

NO LOCATION AID  (Continued) S121826521
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                                        USTSource:
                                        COMMERCIALLocation Type:
                                        147 parts per millionQuantity:
                                        FUEL OIL #6Chemical:
                                        10 gallonsQuantity:
                                        FUEL OIL #6Chemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/28/1998Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/8/1998Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/18/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/6/1998Action Date:

NO LOCATION AID  (Continued) S121826521

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/13/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/14/2000Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0019277Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        79 FOSTER STAddress:
                                        NO LOCATION AIDName:

SHWS:

2341 ft. Site 2 of 2 in cluster J
0.443 mi. MA ENF

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 MA RELEASEPEABODY, MA  01960
North MA INST CONTROL79 FOSTER STREET    N/A
J37 MA SHWSTODISCO PROPERTIES LLC S104482602
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                                        PEABODY, MACity,State,Zip:
                                        79 FOSTER STAddress:
                                        NO LOCATION AIDName:

Release:

                    PA - PAResponse Action Outcome:
                    09/04/2019Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0034201Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    79 FOSTER STREETAddress:
                    NO LOCATION AIDName:

                    PA - PAResponse Action Outcome:
                    09/27/2019Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0034201Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    79 FOSTER STREETAddress:
                    NO LOCATION AIDName:

                    PA - PAResponse Action Outcome:
                    08/08/2017Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0034201Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    79 FOSTER STREETAddress:
                    NO LOCATION AIDName:

                    PA - PAResponse Action Outcome:
                    08/17/2017Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0034201Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    79 FOSTER STREETAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        PAResponse Action Outcome:
                                        Not reportedPhase:
                                        08/08/2017Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/19/2017Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0034201Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        79 FOSTER STREETAddress:
                                        NO LOCATION AIDName:

TODISCO PROPERTIES LLC  (Continued) S104482602
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                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/8/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/8/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/15/2000Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/14/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/14/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/14/2000Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/14/2000Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/13/2000Status Date:
                                        TWO HRCategory:
                                        02/14/2000Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019277  /   RAORelease Tracking Number/Current Status:

TODISCO PROPERTIES LLC  (Continued) S104482602
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                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        5/11/2017Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        4/19/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PAResponse Action Outcome:
                                        4/19/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PAResponse Action Outcome:
                                        4/19/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PA - PAResponse Action Outcome:
                                        Not reportedPhase:
                                        08/08/2017Status Date:
                                        120 DYCategory:
                                        04/19/2017Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0034201  /   PSCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        79 FOSTER STREETAddress:
                                        NO LOCATION AIDName:

                                        UNKNOWNSource:
                                        WATERBODYLocation Type:
                                        175 gallonsQuantity:
                                        TRANSMISSION FLUIDChemical:
                                        Not reportedQuantity:
                                        TRANSMISSION OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/13/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/13/2000Action Date:
                                        RAO Statement ReceivedAction Status:

TODISCO PROPERTIES LLC  (Continued) S104482602
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                         PEABODY, MA 01960-0000City,State,Zip:
                         79 FOSTER STREETAddress:
                         TODISCO PROPERTIES LLCName:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        0.54 milligrams per kilogramQuantity:
                                        TRICHLOROETHENEChemical:
                                        2120 milligrams per kilogramQuantity:
                                        CHROMIUM, ION (CR3+)Chemical:
                                        168 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        2120 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        815 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        PAResponse Action Outcome:
                                        9/4/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/27/2019Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/27/2019Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        9/27/2019Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        9/12/2019Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        PAResponse Action Outcome:
                                        8/8/2017Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        8/8/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        8/17/2017Action Date:
                                        Legal Notice PublishedAction Status:

TODISCO PROPERTIES LLC  (Continued) S104482602
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                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         NOEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         NONDocument Type:
                         00008211ENF #:
                         09/27/2019Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         Not reportedFMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0034201Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         79 FOSTER STREETAddress:
                         KRAVETZ REALTY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         NOEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         IDLDocument Type:
                         00008215ENF #:
                         09/27/2019Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         Not reportedFMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0034201Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:

TODISCO PROPERTIES LLC  (Continued) S104482602
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                         Commercially OwnedOwnership:

TODISCO PROPERTIES LLC  (Continued) S104482602

                                        INDUSTRIALLocation Type:
                                        MANUFACTLocation Type:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/8/1997Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        08/08/1997Status Date:
                                        NONECategory:
                                        10/15/1991Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003735  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        65-67 FOSTER STAddress:
                                        FURNITURE FREIGHT TERMINALName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        08/08/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1991Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0003735Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        65-67 FOSTER STAddress:
                                        FURNITURE FREIGHT TERMINALName:

SHWS:

2486 ft.
0.471 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 PEABODY, MA  01960
North MA RELEASE65-67 FOSTER ST    N/A
38 MA SHWSFURNITURE FREIGHT TERMINAL S100041763
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                                        UNKNOWNSource:

FURNITURE FREIGHT TERMINAL  (Continued) S100041763

                                        09/30/2005Status Date:
                                        TWO HRCategory:
                                        12/12/2001Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021323  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        1 FREDERICK STAddress:
                                        WITCHCRAFT SCHOOL OFF PURITAN RDName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/30/2005Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0021323Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    1 FREDERICK STAddress:
                    WITCHCRAFT SCHOOL OFF PURITAN RDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/01/2015Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0021323Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    1 FREDERICK STAddress:
                    WITCHCRAFT SCHOOL OFF PURITAN RDName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIPhase:
                                        09/30/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/12/2001Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0021323Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        1 FREDERICK STAddress:
                                        WITCHCRAFT SCHOOL OFF PURITAN RDName:

SHWS:

2496 ft.
0.473 mi.

Relative:
Higher

Actual:
102 ft.

 

1/4-1/2 MA RELEASESALEM, MA  01970
East MA INST CONTROL1 FREDERICK ST    N/A
39 MA SHWSWITCHCRAFT SCHOOL OFF PURITAN RD S105200202
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/15/2004Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/1/2015Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2002Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/22/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:

WITCHCRAFT SCHOOL OFF PURITAN RD  (Continued) S105200202
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                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/29/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/20/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/15/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/11/2003Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/20/2002Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/4/2002Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/4/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/31/2001Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/27/2001Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/2/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2002Action Date:
                                        Tier 2 ClassificationAction Status:
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                                        4/26/2002Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/24/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/12/2002Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/31/2003Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/13/2003Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/2002Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/30/2004Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/8/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/3/2002Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/13/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        UNKNOWNSource:
                                        SCHOOLLocation Type:
                                        1460 parts per millionQuantity:
                                        ARSENICChemical:
                                        242 parts per millionQuantity:
                                        ARSENICChemical:
                                        1460 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/30/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/30/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/30/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/25/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has

WITCHCRAFT SCHOOL OFF PURITAN RD  (Continued) S105200202

                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/06/1998Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0017556Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        16 SPRING STAddress:
                                        NO LOCATION AIDName:

SHWS:

2709 ft.
0.513 mi.

Relative:
Lower

Actual:
26 ft.

 

1/2-1 MA HW GENPEABODY, MA  01960
NNE MA RELEASE16 SPRING ST    N/A
40 MA SHWSNO LOCATION AID S103546305

TC6163207.2s   Page 139



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAR000542316EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    16 SPRING STAddress:
                    VIKING MOTORSPORTS INCName:

HW GEN:

                                        320 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        11/24/1998Status Date:
                                        120 DYCategory:
                                        11/06/1998Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017556  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        16 SPRING STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        11/24/1998Status Date:
                                        RAOCurrent Status:

NO LOCATION AID  (Continued) S103546305
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                                        RESIDNTIALLocation Type:
                                        312 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        36.9 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022716  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        30 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022716Facility ID:
                                        SALEM, MACity,State,Zip:
                                        30 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2783 ft. Site 1 of 3 in cluster K
0.527 mi.

Relative:
Higher

Actual:
88 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE30 PURITAN RD    N/A
K41 MA SHWSNO LOCATION AID S106512717
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                                        UNKNOWNSource:

NO LOCATION AID  (Continued) S106512717

                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023953  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        28 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023953Facility ID:
                                        SALEM, MACity,State,Zip:
                                        28 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2799 ft. Site 2 of 3 in cluster K
0.530 mi.

Relative:
Higher

Actual:
87 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE28 PURITAN RD    N/A
K42 MA SHWSNO LOCATION AID S106775750
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        35.9 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        447 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S106775750

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023952  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        26 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023952Facility ID:
                                        SALEM, MACity,State,Zip:
                                        26 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2829 ft. Site 3 of 3 in cluster K
0.536 mi.

Relative:
Higher

Actual:
85 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE26 PURITAN RD    N/A
K43 MA SHWSNO LOCATION AID S106775749
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        58.9 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        340.8 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

NO LOCATION AID  (Continued) S106775749

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023951Facility ID:
                                        SALEM, MACity,State,Zip:
                                        24 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2836 ft. Site 1 of 2 in cluster L
0.537 mi.

Relative:
Higher

Actual:
85 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE24 PURITAN RD    N/A
L44 MA SHWSNO LOCATION AID S106775748
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        207 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        67.9 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023951  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        24 PURITAN RDAddress:
                                        NO LOCATION AIDName:

NO LOCATION AID  (Continued) S106775748

TC6163207.2s   Page 145

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0023951


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/22/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/27/1998Status Date:
                                        TWO HRCategory:
                                        06/05/1998Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016891  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        SHILLABER ST NR #14Address:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        07/27/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/05/1998Notification Date:
                                        SALEMRelease Town:
                                        TRANSFORMSource Type:
                                        3-0016891Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        SHILLABER ST NR #14Address:
                                        NO LOCATION AIDName:

SHWS:

2837 ft.
0.537 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 SALEM, MA  01970
ENE MA RELEASESHILLABER ST NR #14    N/A
45 MA SHWSNO LOCATION AID S103250062
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                                        TRANSFORMSource:
                                        RESIDNTIALLocation Type:
                                        ROADWAYLocation Type:
                                        14 gallonsQuantity:
                                        TRANSFORMER OILChemical:
                                        14 gallonsQuantity:
                                        MODF NON PCBChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/27/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/27/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S103250062

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        120 DYCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022712  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        22 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022712Facility ID:
                                        SALEM, MACity,State,Zip:
                                        22 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2844 ft. Site 2 of 2 in cluster L
0.539 mi.

Relative:
Higher

Actual:
84 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE22 PURITAN RD    N/A
L46 MA SHWSNO LOCATION AID S106512714
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        37.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S106512714

                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022711  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        20 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022711Facility ID:
                                        SALEM, MACity,State,Zip:
                                        20 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2859 ft. Site 1 of 2 in cluster M
0.541 mi.

Relative:
Higher

Actual:
81 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE20 PURITAN RD    N/A
M47 MA SHWSNO LOCATION AID S106512713
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        54.4 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:

NO LOCATION AID  (Continued) S106512713

                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        120 DYCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022710  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        18 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022710Facility ID:
                                        SALEM, MACity,State,Zip:
                                        18 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2869 ft. Site 2 of 2 in cluster M
0.543 mi.

Relative:
Higher

Actual:
76 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE18 PURITAN RD    N/A
M48 MA SHWSNO LOCATION AID S106512712
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        46.6 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S106512712

                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022718  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        67 ORD STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022718Facility ID:
                                        SALEM, MACity,State,Zip:
                                        67 ORD STAddress:
                                        NO LOCATION AIDName:

SHWS:

2869 ft. Site 1 of 4 in cluster N
0.543 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 SALEM, MA  
ENE MA RELEASE67 ORD ST    N/A
N49 MA SHWSNO LOCATION AID S106775740
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EDR ID NumberDistance
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        283 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        90.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:

NO LOCATION AID  (Continued) S106775740

                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         15 PIERPONT ST.Address:
                         PIERPONT PARKName:
                         MAD981063126EPA ID:
                         0100869Site ID:

SEMS Archive:

2883 ft.
0.546 mi.

Relative:
Lower

Actual:
36 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NE MA SHWS15 PIERPONT ST. MAD981063126
50 SEMS-ARCHIVEPIERPONT PARK 1000368522
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        PAAction Name:
                                        PAAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        PIERPONT PARKSite Name:
                                        MAD981063126EPA ID:
                                        0100869Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1984-12-01 05:00:00Finish Date:
                                        1984-12-01 05:00:00Start Date:
                                        1SEQ:
                                        DISCVRYAction Name:
                                        DSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        PIERPONT PARKSite Name:
                                        MAD981063126EPA ID:
                                        0100869Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1997-03-11 05:00:00Finish Date:
                                        1996-08-15 04:00:00Start Date:
                                        1SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        PIERPONT PARKSite Name:
                                        MAD981063126EPA ID:
                                        0100869Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        2005-11-28 05:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        PIERPONT PARKSite Name:
                                        MAD981063126EPA ID:
                                        0100869Site ID:
                                        01Region:

SEMS Archive Detail:

                         Referred to Removal - NFRAPNon NPL Status:
                         Not on the NPLNPL:

PIERPONT PARK  (Continued) 1000368522
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Release DispositionAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000408  /   DEPNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15 PIERPOINT STAddress:
                                        PIERPOINT PARKName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        UNCONTAINSource Type:
                                        3-0000408Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15 PIERPOINT STAddress:
                                        PIERPOINT PARKName:

SHWS:

                                        St PerfCurrent Action Lead:
                                        LQual:
                                        1987-03-31 05:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        SIAction Name:
                                        SIAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        PIERPONT PARKSite Name:
                                        MAD981063126EPA ID:
                                        0100869Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        HQual:
                                        1985-04-22 05:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:

PIERPONT PARK  (Continued) 1000368522
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNCONTAINSource:
                                        TANNERYLocation Type:
                                        FORMERLocation Type:
                                        Not reportedQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:

PIERPONT PARK  (Continued) 1000368522

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023949  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        16 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023949Facility ID:
                                        SALEM, MACity,State,Zip:
                                        16 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2890 ft. Site 1 of 2 in cluster O
0.547 mi.

Relative:
Higher

Actual:
71 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE16 PURITAN RD    N/A
O51 MA SHWSNO LOCATION AID S106775746
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Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        42.7 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S106775746

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022715Facility ID:
                                        SALEM, MACity,State,Zip:
                                        65 ORD STAddress:
                                        NO LOCATION AIDName:

SHWS:

2903 ft. Site 2 of 4 in cluster N
0.550 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 SALEM, MA  
ENE MA RELEASE65 ORD ST    N/A
N52 MA SHWSNO LOCATION AID S106775739
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        95 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022715  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        65 ORD STAddress:
                                        NO LOCATION AIDName:

NO LOCATION AID  (Continued) S106775739
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        30.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        120 DYCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022708  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        14 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022708Facility ID:
                                        SALEM, MACity,State,Zip:
                                        14 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2907 ft. Site 2 of 2 in cluster O
0.551 mi.

Relative:
Higher

Actual:
68 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE14 PURITAN RD    N/A
O53 MA SHWSNO LOCATION AID S106512710
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        40.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022707  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        12 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022707Facility ID:
                                        SALEM, MACity,State,Zip:
                                        12 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2927 ft. Site 1 of 3 in cluster P
0.554 mi.

Relative:
Higher

Actual:
65 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE12 PURITAN RD    N/A
P54 MA SHWSNO LOCATION AID S106512709
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                                        RESIDNTIALLocation Type:
                                        259 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        64.4 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022703  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        63 ORD STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022703Facility ID:
                                        SALEM, MACity,State,Zip:
                                        63 ORD STAddress:
                                        NO LOCATION AIDName:

SHWS:

2936 ft. Site 3 of 4 in cluster N
0.556 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 SALEM, MA  
ENE MA RELEASE63 ORD ST    N/A
N55 MA SHWSNO LOCATION AID S106512705
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                                        UNKNOWNSource:

NO LOCATION AID  (Continued) S106512705

                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023947  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        10 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023947Facility ID:
                                        SALEM, MACity,State,Zip:
                                        10 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2939 ft. Site 2 of 3 in cluster P
0.557 mi.

Relative:
Higher

Actual:
62 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE10 PURITAN RD    N/A
P56 MA SHWSNO LOCATION AID S106775744
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        104 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        1200 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S106775744

                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0025076Release Tracking Number:
                    SALEM, MA 01970-1227City,State,Zip:
                    3 PURITAN RDAddress:
                    RESIDENCEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    04/27/2007Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0025076Release Tracking Number:
                    SALEM, MA 01970-1227City,State,Zip:
                    3 PURITAN RDAddress:
                    RESIDENCEName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        03/26/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/20/2006Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0025076Facility ID:
                                        SALEM, MA 01970-1227City,State,Zip:
                                        3 PURITAN RDAddress:
                                        RESIDENCEName:

SHWS:

2939 ft. Site 4 of 4 in cluster N
0.557 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 MA RELEASESALEM, MA  01970
ENE MA INST CONTROL3 PURITAN RD    N/A
N57 MA SHWSRESIDENCE S107678368
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        3/16/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/12/2007Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/26/2007Status Date:
                                        TWO HRCategory:
                                        03/20/2006Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025076  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-1227City,State,Zip:
                                        3 PURITAN RDAddress:
                                        RESIDENCEName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/16/2007Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0025076Release Tracking Number:
                    SALEM, MA 01970-1227City,State,Zip:
                    3 PURITAN RDAddress:
                    RESIDENCEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/02/2007Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0025076Release Tracking Number:
                    SALEM, MA 01970-1227City,State,Zip:
                    3 PURITAN RDAddress:
                    RESIDENCEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/21/2007Action Date:

RESIDENCE  (Continued) S107678368
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/27/2007Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/26/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/24/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/21/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/20/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

RESIDENCE  (Continued) S107678368
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        671 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        1500 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/2/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has

RESIDENCE  (Continued) S107678368

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022702  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        4 GALLOWS CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022702Facility ID:
                                        SALEM, MACity,State,Zip:
                                        4 GALLOWS CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

2962 ft.
0.561 mi.

Relative:
Higher

Actual:
96 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE4 GALLOWS CIR    N/A
58 MA SHWSNO LOCATION AID S106512704
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        333 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        40.9 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S106512704

                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022713  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        23 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022713Facility ID:
                                        SALEM, MACity,State,Zip:
                                        23 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2965 ft. Site 1 of 2 in cluster Q
0.562 mi.

Relative:
Higher

Actual:
83 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE23 PURITAN RD    N/A
Q59 MA SHWSNO LOCATION AID S106512715
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        326 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        34.7 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S106512715

                                        3-0003653  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        37 FOSTER STAddress:
                                        COMMERCIAL PROPERTYName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        07/10/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1991Notification Date:
                                        PEABODYRelease Town:
                                        UNCONTAINSource Type:
                                        3-0003653Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        37 FOSTER STAddress:
                                        COMMERCIAL PROPERTYName:

SHWS:

2972 ft.
0.563 mi. MA RELEASE

Relative:
Lower

Actual:
23 ft.

 

1/2-1 MA INST CONTROLPEABODY, MA  01960
North MA LUST37 FOSTER ST    N/A
60 MA SHWSCOMMERCIAL PROPERTY S100831305
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/20/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/2001Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNCONTAINSource:
                                        FORMERLocation Type:
                                        TANNERYLocation Type:
                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1991Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        07/10/1996Status Date:

COMMERCIAL PROPERTY  (Continued) S100831305
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        9/24/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/10/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/28/2008Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/1992Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/11/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/10/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/30/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/28/1992Action Date:

COMMERCIAL PROPERTY  (Continued) S100831305
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                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/10/1996Status Date:
                                        NONECategory:
                                        07/15/1991Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003653  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        37 FOSTER STAddress:
                                        COMMERCIAL PROPERTYName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/11/1996Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0003653Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    37 FOSTER STAddress:
                    COMMERCIAL PROPERTYName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/30/2002Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0003653Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    37 FOSTER STAddress:
                    COMMERCIAL PROPERTYName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/23/2002Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0003653Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    37 FOSTER STAddress:
                    COMMERCIAL PROPERTYName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

COMMERCIAL PROPERTY  (Continued) S100831305
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/11/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/10/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/30/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/28/1992Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/20/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/2001Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

COMMERCIAL PROPERTY  (Continued) S100831305
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                                        USTSource:
                                        UNCONTAINSource:
                                        FORMERLocation Type:
                                        TANNERYLocation Type:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/24/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/10/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/28/2008Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/1992Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        been implemented.

COMMERCIAL PROPERTY  (Continued) S100831305

                                        3-0023950Facility ID:
                                        SALEM, MACity,State,Zip:
                                        21 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2973 ft. Site 2 of 2 in cluster Q
0.563 mi.

Relative:
Higher

Actual:
81 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE21 PURITAN RD    N/A
Q61 MA SHWSNO LOCATION AID S106775747
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                                        230 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023950  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        21 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:

NO LOCATION AID  (Continued) S106775747
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        ARSENICChemical:

NO LOCATION AID  (Continued) S106775747

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023946  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        5 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023946Facility ID:
                                        SALEM, MACity,State,Zip:
                                        5 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2975 ft. Site 1 of 3 in cluster R
0.563 mi.

Relative:
Higher

Actual:
57 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE5 PURITAN RD    N/A
R62 MA SHWSNO LOCATION AID S106775743
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        303 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

NO LOCATION AID  (Continued) S106775743

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023955  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        13 WITCH WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023955Facility ID:
                                        SALEM, MACity,State,Zip:
                                        13 WITCH WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

2993 ft. Site 1 of 2 in cluster S
0.567 mi.

Relative:
Higher

Actual:
78 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE13 WITCH WAY    N/A
S63 MA SHWSNO LOCATION AID S106775752
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        59.3 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S106775752

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023958Facility ID:
                                        SALEM, MACity,State,Zip:
                                        1 WITCHCRAFT RDAddress:
                                        NO LOCATION AIDName:

SHWS:

3010 ft. Site 2 of 3 in cluster R
0.570 mi.

Relative:
Higher

Actual:
58 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE1 WITCHCRAFT RD    N/A
R64 MA SHWSNO LOCATION AID S106775755
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        503 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023958  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        1 WITCHCRAFT RDAddress:
                                        NO LOCATION AIDName:

NO LOCATION AID  (Continued) S106775755
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EDR ID NumberDistance
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023948  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        13 PURITAN RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023948Facility ID:
                                        SALEM, MACity,State,Zip:
                                        13 PURITAN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

3025 ft. Site 1 of 4 in cluster T
0.573 mi.

Relative:
Higher

Actual:
68 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE13 PURITAN RD    N/A
T65 MA SHWSNO LOCATION AID S106775745
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        53.3 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

NO LOCATION AID  (Continued) S106775745

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023957  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        18 WITCH WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023957Facility ID:
                                        SALEM, MACity,State,Zip:
                                        18 WITCH WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

3038 ft. Site 2 of 4 in cluster T
0.575 mi.

Relative:
Higher

Actual:
72 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE18 WITCH WAY    N/A
T66 MA SHWSNO LOCATION AID S106775754
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        46.1 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S106775754

                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022705  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        2 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022705Facility ID:
                                        SALEM, MACity,State,Zip:
                                        2 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

3050 ft. Site 3 of 3 in cluster P
0.578 mi.

Relative:
Higher

Actual:
63 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE2 PIONEER CIR    N/A
P67 MA SHWSNO LOCATION AID S106512707
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        51.5 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:

NO LOCATION AID  (Continued) S106512707

                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023954  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        11 WITCH WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023954Facility ID:
                                        SALEM, MACity,State,Zip:
                                        11 WITCH WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

3069 ft. Site 2 of 2 in cluster S
0.581 mi.

Relative:
Higher

Actual:
79 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE11 WITCH WAY    N/A
S68 MA SHWSNO LOCATION AID S106775751
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        44.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:

NO LOCATION AID  (Continued) S106775751

                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023959Facility ID:
                                        SALEM, MACity,State,Zip:
                                        3 WITCHCRAFT RDAddress:
                                        NO LOCATION AIDName:

SHWS:

3070 ft. Site 3 of 3 in cluster R
0.581 mi.

Relative:
Higher

Actual:
57 ft.

 

1/2-1 SALEM, MA  
ENE MA RELEASE3 WITCHCRAFT RD    N/A
R69 MA SHWSNO LOCATION AID S106775756
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        555 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        1160 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023959  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        3 WITCHCRAFT RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:

NO LOCATION AID  (Continued) S106775756
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                                        RESIDNTIALLocation Type:
                                        294 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        31.4 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022701  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        3 GALLOWS CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022701Facility ID:
                                        SALEM, MACity,State,Zip:
                                        3 GALLOWS CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

3086 ft.
0.584 mi.

Relative:
Higher

Actual:
89 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE3 GALLOWS CIR    N/A
70 MA SHWSNO LOCATION AID S106512703
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                                        UNKNOWNSource:

NO LOCATION AID  (Continued) S106512703

                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023960  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        5 WITCHCRAFT RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023960Facility ID:
                                        SALEM, MACity,State,Zip:
                                        5 WITCHCRAFT RDAddress:
                                        NO LOCATION AIDName:

SHWS:

3088 ft.
0.585 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 SALEM, MA  
ENE MA RELEASE5 WITCHCRAFT RD    N/A
71 MA SHWSNO LOCATION AID S106775757
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        118 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S106775757

                                        Immediate Response Action - DEP LeadAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023956  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        16 WITCH WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023956Facility ID:
                                        SALEM, MACity,State,Zip:
                                        16 WITCH WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

3101 ft. Site 3 of 4 in cluster T
0.587 mi.

Relative:
Higher

Actual:
74 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE16 WITCH WAY    N/A
T72 MA SHWSNO LOCATION AID S106775753
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        41.5 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:

NO LOCATION AID  (Continued) S106775753

                                        Not reportedPrimary ID:
                                        3-0023945  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        4 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0023945Facility ID:
                                        SALEM, MACity,State,Zip:
                                        4 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

3114 ft. Site 4 of 4 in cluster T
0.590 mi.

Relative:
Higher

Actual:
66 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE4 PIONEER CIR    N/A
T73 MA SHWSNO LOCATION AID S106775742
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        47.3 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:

NO LOCATION AID  (Continued) S106775742

                                        120 DYCategory:
                                        07/22/1997Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0015328Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        79-81 MAIN STAddress:
                                        NO LOCATION AIDName:

SHWS:

3125 ft. Site 1 of 2 in cluster U
0.592 mi.

Relative:
Higher

Actual:
43 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE79-81 MAIN ST    N/A
U74 MA SHWSNO LOCATION AID S102687347
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/5/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/30/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/30/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/22/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/22/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/30/1997Status Date:
                                        120 DYCategory:
                                        07/22/1997Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015328  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        79-81 MAIN STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:
                                        07/30/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:

NO LOCATION AID  (Continued) S102687347
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

NO LOCATION AID  (Continued) S102687347

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024235  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        9 WITCH WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0024235Facility ID:
                                        SALEM, MACity,State,Zip:
                                        9 WITCH WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

3132 ft. Site 1 of 2 in cluster V
0.593 mi.

Relative:
Higher

Actual:
80 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE9 WITCH WAY    N/A
V75 MA SHWSNO LOCATION AID S106775768
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        161 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        248 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

NO LOCATION AID  (Continued) S106775768

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/03/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/02/2011Notification Date:
                                        PEABODYRelease Town:
                                        FILLEDSource Type:
                                        3-0029830Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        111R MAIN STREETAddress:
                                        RESIDENTIAL HOUSING COMPLEXName:

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/03/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/02/2011Notification Date:
                                        PEABODYRelease Town:
                                        JARSource Type:
                                        3-0029830Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        111R MAIN STREETAddress:
                                        RESIDENTIAL HOUSING COMPLEXName:

SHWS:

3138 ft. Site 1 of 2 in cluster W
0.594 mi.

Relative:
Higher

Actual:
45 ft.

 

1/2-1 PEABODY, MA  01960
NE MA RELEASE111R MAIN STREET    N/A
W76 MA SHWSRESIDENTIAL HOUSING COMPLEX S110361249
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                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/28/2011Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        11/03/2011Status Date:
                                        TWO HRCategory:
                                        03/02/2011Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029830  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        111R MAIN STREETAddress:
                                        RESIDENTIAL HOUSING COMPLEXName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/03/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/02/2011Notification Date:
                                        PEABODYRelease Town:
                                        MERCURYSource Type:
                                        3-0029830Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        111R MAIN STREETAddress:
                                        RESIDENTIAL HOUSING COMPLEXName:

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/03/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/02/2011Notification Date:
                                        PEABODYRelease Town:
                                        WITHSource Type:
                                        3-0029830Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        111R MAIN STREETAddress:
                                        RESIDENTIAL HOUSING COMPLEXName:

RESIDENTIAL HOUSING COMPLEX  (Continued) S110361249
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/9/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/11/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/3/2011Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/24/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/2011Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/2011Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/3/2011Action Date:

RESIDENTIAL HOUSING COMPLEX  (Continued) S110361249
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                                        WITHSource:
                                        JARSource:
                                        MERCURYSource:
                                        FILLEDSource:
                                        RESIDNTIALLocation Type:
                                        10 poundsQuantity:
                                        ELEMENTAL MERCURYChemical:
                                        10 poundsQuantity:
                                        MERCURYChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/9/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/9/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

RESIDENTIAL HOUSING COMPLEX  (Continued) S110361249

                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024234  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        3 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0024234Facility ID:
                                        SALEM, MACity,State,Zip:
                                        3 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

3156 ft.
0.598 mi.

Relative:
Higher

Actual:
61 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE3 PIONEER CIR    N/A
77 MA SHWSNO LOCATION AID S106775767
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        50.2 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.

NO LOCATION AID  (Continued) S106775767

                                        TWO HRCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022706Facility ID:
                                        SALEM, MACity,State,Zip:
                                        6 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

3172 ft.
0.601 mi.

Relative:
Higher

Actual:
70 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE6 PIONEER CIR    N/A
78 MA SHWSNO LOCATION AID S106512708
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        58.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022706  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        6 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:

NO LOCATION AID  (Continued) S106512708

                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022717Facility ID:
                                        SALEM, MACity,State,Zip:
                                        7 WITCH WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

3186 ft. Site 2 of 2 in cluster V
0.603 mi.

Relative:
Higher

Actual:
81 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE7 WITCH WAY    N/A
V79 MA SHWSNO LOCATION AID S106512718
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        249 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        34.5 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        TWO HRCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022717  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        7 WITCH WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/03/2004Notification Date:

NO LOCATION AID  (Continued) S106512718
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/6/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/20/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/15/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        11/20/2007Status Date:
                                        120 DYCategory:
                                        11/06/2007Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027241  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        0 CALLER STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        11/20/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/06/2007Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0027241Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        0 CALLER STAddress:
                                        NO LOCATION AIDName:

SHWS:

3228 ft. Site 2 of 2 in cluster W
0.611 mi.

Relative:
Higher

Actual:
42 ft.

 

1/2-1 PEABODY, MA  01960
NE MA RELEASE0 CALLER ST    N/A
W80 MA SHWSNO LOCATION AID S108962816
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                                        378 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        54.8 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/6/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

NO LOCATION AID  (Continued) S108962816

                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        20 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        25 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/01/1998Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/12/1997Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0015739  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        96 MAIN STAddress:
                                        KNIGHT OF COLUMBUSName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/01/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/12/1997Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0015739Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        96 MAIN STAddress:
                                        KNIGHT OF COLUMBUSName:

SHWS:

3240 ft. Site 2 of 2 in cluster U
0.614 mi. MA ASBESTOS

Relative:
Higher

Actual:
42 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NNE MA LAST96 MAIN ST    N/A
U81 MA SHWSKNIGHT OF COLUMBUS S102967422
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                                        Not reportedPhase:
                                        12/01/1998Status Date:
                                        TWO HRCategory:
                                        11/12/1997Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015739  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        96 MAIN STAddress:
                                        KNIGHT OF COLUMBUSName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/1/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:

KNIGHT OF COLUMBUS  (Continued) S102967422
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                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        20 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        25 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/1/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:

KNIGHT OF COLUMBUS  (Continued) S102967422
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                              DF WALSHCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIRSAFETransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              SAMEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SOCIAL CLUBFacility Usage:
                              6 MIL POOLY BAGSDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 7AM - 6PM Week end:Hours:
                              WRITTENContract Type:
                              AC000464Contractor:
                              -1Occupied:
                              SAMEWorksite:
                              Not reportedSub Town:
                              9789210565Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100099317Sticker Number:
                              2009Year:
                              AA000128Lab Lic Number:
                              AM060787Monitor Lic Number:
                              AS060847Super Lic Number:
                              121235AR Tracking ID:
                              Blr,SprProject Description:
                              25.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              12/18/2009Entry Date:
                              Not reportedDate Entered:
                              01/06/2010End Date:
                              01/04/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              96 MAIN STAddress:
                              KNIGHTS OF COLUMBUSName:

ASBESTOS:

                                        ASTSource:

KNIGHT OF COLUMBUS  (Continued) S102967422

TC6163207.2s   Page 201



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedEntered_by:
                              7817623390Certified Phone:
                              ASCertified Company:
                              12/18/2009Cert Sign Date:

KNIGHT OF COLUMBUS  (Continued) S102967422

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        120 DYCategory:
                                        05/03/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022714  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        7 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/24/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/03/2004Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0022714Facility ID:
                                        SALEM, MACity,State,Zip:
                                        7 PIONEER CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

3302 ft.
0.625 mi.

Relative:
Higher

Actual:
62 ft.

 

1/2-1 SALEM, MA  
East MA RELEASE7 PIONEER CIR    N/A
82 MA SHWSNO LOCATION AID S106512716
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        34.6 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

NO LOCATION AID  (Continued) S106512716

                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        HQual:
                                        1987-09-30 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        PAAction Name:
                                        PAAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        HENRY LEATHER CO., INC (FORMER)Site Name:
                                        MAD001003649EPA ID:
                                        0101607Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        1996-08-09 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        HENRY LEATHER CO., INC (FORMER)Site Name:
                                        MAD001003649EPA ID:
                                        0101607Site ID:
                                        01Region:

SEMS Archive Detail:

                         NFRAP-Site does not qualify for the NPL based on existing informationNon NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25009FIPS Code:
                         06Cong District:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         150 MAIN STAddress:
                         HENRY LEATHER CO., INC (FORMER)Name:
                         MAD001003649EPA ID:
                         0101607Site ID:

SEMS Archive:

NY MANIFEST
3322 ft. RCRA NonGen / NLR
0.629 mi. MA RELEASE

Relative:
Lower

Actual:
34 ft.

 

1/2-1 MA INST CONTROLPEABODY, MA  01960
NE MA SHWS150 MAIN ST MAD001003649
83 SEMS-ARCHIVEHENRY LEATHER CO INC 1000372392
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                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/19/2019Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0001501Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    150-156 MAIN STAddress:
                    HENRY LEATHER COName:

INST CONTROL:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/12/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001501Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        150-156 MAIN STAddress:
                                        HENRY LEATHER COName:

SHWS:

                                        EPA PerfCurrent Action Lead:
                                        NQual:
                                        1988-04-30 04:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        SIAction Name:
                                        SIAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        HENRY LEATHER CO., INC (FORMER)Site Name:
                                        MAD001003649EPA ID:
                                        0101607Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1987-09-30 04:00:00Finish Date:
                                        1987-09-30 04:00:00Start Date:
                                        1SEQ:
                                        DISCVRYAction Name:
                                        DSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        HENRY LEATHER CO., INC (FORMER)Site Name:
                                        MAD001003649EPA ID:
                                        0101607Site ID:

HENRY LEATHER CO INC  (Continued) 1000372392
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                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001501  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        150-156 MAIN STAddress:
                                        HENRY LEATHER COName:

Release:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/22/1996Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001501Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    150-156 MAIN STAddress:
                    HENRY LEATHER COName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/13/2014Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001501Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    150-156 MAIN STAddress:
                    HENRY LEATHER COName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/01/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001501Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    150-156 MAIN STAddress:
                    HENRY LEATHER COName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/30/2014Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001501Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    150-156 MAIN STAddress:
                    HENRY LEATHER COName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/01/2013Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001501Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    150-156 MAIN STAddress:
                    HENRY LEATHER COName:

HENRY LEATHER CO INC  (Continued) 1000372392
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/2013Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/19/2019Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/1998Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/1999Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/12/1996Status Date:
                                        NONECategory:
                                        01/15/1990Notification:

HENRY LEATHER CO INC  (Continued) 1000372392
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                    1991-06-03 00:00:00.Owner/Op end date:
                    1990-03-01 00:00:00.Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator extension:
                    Not reportedOwner/operator fax:
                    Not reportedOwner/operator email:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    PEABODY, MA 01960
                    PO BOX 3135Owner/operator address:
                    HENRY LEATHER CO INCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    508-531-1805Contact telephone:
                    USContact country:
                    PEABODY, MA 01960
                    PO BOX 3135Contact address:
                    SIDNEY  SMIDTContact:
                    PEABODY, MA 01960
                    PO BOX 3135Mailing address:
                    MAD001003649EPA ID:
                    PEABODY, MA 01960
                    150 MAIN STFacility address:
                    HENRY LEATHER CO INCFacility name:
                    1982-02-24 00:00:00.0Date form received by agency:

RCRA NonGen / NLR:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/13/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.

HENRY LEATHER CO INC  (Continued) 1000372392

TC6163207.2s   Page 207



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         MAMailing State:
                         PEABODYMailing City:
                         Not reportedMailing Address 2:
                         150 MAIN STREETMailing Address 1:
                         UNKNOWNMailing Contact:
                         HENRY LEATHER COMPANYMailing Name:
                         MAD001003649EPAID:

NY MANIFEST:

                         Not reportedLocation Zip 4:
                         01960Location Zip:
                         MALocation State:
                         PEABODYLocation City:
                         Not reportedTotal Tanks:
                         Not reportedLocation Address 2:
                         BPCode:
                         150 MAIN STREETLocation Address 1:
                         Not reportedFacility Status:
                         MAD001003649EPA ID:
                         USACountry:
                         PEABODY, MA 01960City,State,Zip:
                         150 MAIN STAddress:
                         HENRY LEATHER COMPANYName:

NY MANIFEST:

                    No violations foundViolation Status:

                    THESE SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                    LISTED IN F001, F002, OR F004; AND STILL BOTTOMS FROM THE RECOVERY OF
                    ONE OR MORE OF THE ABOVE NONHALOGENATED SOLVENTS OR THOSE SOLVENTS
                    CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                    2-ETHOXYETHANOL, AND 2-NITROPROPANE; ALL SPENT SOLVENT MIXTURES/BLENDS
                    KETONE, CARBON DISULFIDE, ISOBUTANOL, PYRIDINE, BENZENE,
                    THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: TOLUENE, METHYL ETHYL.   Waste name:
                    F005.   Waste code:

                    IGNITABLE WASTE.   Waste name:
                    D001.   Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:
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                         100Specific Gravity:
                         B Incineration, heat recovery, burning.Handling Method:
                         CF - Fiber or plastic boxes, cartonsContainer Type:
                         001Number of Containers:
                         G - Gallons (liquids only)* (8.3 pounds)Units:
                         01650Quantity:
                         Not reportedWaste Code:
                         Not reportedWaste Code:
                         Not reportedWaste Code:
                         Not reportedWaste Code:
                         Not reportedWaste Code:
                         F005 - UNKNOWNWaste Code:
                         Not reportedMGMT Method Type Code:
                         Not reportedAlt Facility Sign Date:
                         Not reportedAlt Facility RCRA ID:
                         Not reportedManifest Ref Number:
                         Not reportedDiscr Full Reject Indicator:
                         Not reportedDiscr Partial Reject Indicator:
                         Not reportedDiscr Residue Indicator:
                         Not reportedDiscr Type Indicator:
                         Not reportedDiscr Quantity Indicator:
                         Not reportedExport Indicator:
                         Not reportedImport Indicator:
                         Not reportedManifest Tracking Number:
                         Not reportedTSDF ID 2:
                         NYD080469935TSDF ID 1:
                         Not reportedTrans2 EPA ID:
                         MAD049440951Trans1 EPA ID:
                         MAD001003649Generator EPA ID:
                         /  /Part B Recv Date:
                         /  /Part A Recv Date:
                         09/22/1982TSD Site Recv Date:
                         /  /Trans2 Recv Date:
                         09/27/1982Trans1 Recv Date:
                         09/27/1982Generator Ship Date:
                         Not reportedTrans2 State ID:
                         MA013Trans1 State ID:
                         1982Year:
                         Not reportedseq:
                         CManifest Status:
                         NYO2374686Document ID:

NY MANIFEST:

                         6175311805Mailing Phone:
                         USAMailing Country:
                         Not reportedMailing Zip 4:
                         01960Mailing Zip:
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                                        10/17/2002Notification Date:
                                        PEABODYRelease Town:
                                        DRUMSSource Type:
                                        3-0022224Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        174 MAIN STAddress:
                                        VIP CORPName:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIIPhase:
                                        04/13/2009Status Date:
                                        RAOCurrent Status:
                                        3-0002675Associated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0002675Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        174 MAIN STAddress:
                                        VIP SOUSA SERVICEName:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIIPhase:
                                        04/13/2009Status Date:
                                        RAOCurrent Status:
                                        3-0002675Associated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        TANKERSource Type:
                                        3-0002675Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        174 MAIN STAddress:
                                        VIP SOUSA SERVICEName:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIIPhase:
                                        04/13/2009Status Date:
                                        RAOCurrent Status:
                                        3-0002675Associated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        DRUMSSource Type:
                                        3-0002675Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        174 MAIN STAddress:
                                        VIP SOUSA SERVICEName:

SHWS:

3451 ft. MA ENF
0.654 mi. MA RELEASE

Relative:
Lower

Actual:
22 ft.

 

1/2-1 MA INST CONTROLPEABODY, MA  01960
NE MA LUST174 MAIN ST    N/A
84 MA SHWSVIP SOUSA SERVICE S100829486
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                                        11/30/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:
                                        Not reportedQuantity:
                                        UNKNOWN CHEMICAL OF UNKNOWN TYPEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        DRUMSSource:
                                        TANKERSource:
                                        UNKNOWNSource:
                                        USTSource:
                                        AUTOREPAIRLocation Type:
                                        FORMERLocation Type:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        3-0002675Associated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        04/13/2009Status Date:
                                        3-0002675  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        174 MAIN STAddress:
                                        VIP SOUSA SERVICEName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/25/2004Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/17/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/13/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/10/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/8/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/31/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2012Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/15/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/23/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/7/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        Not reportedResponse Action Outcome:
                                        10/17/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        DRUMSSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/17/2002Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        05/25/2004Status Date:
                                        3-0022224  /   RAONRRelease Tracking Number/Current Status:
                                        PEABODY, MACurrent Status:
                                        PEABODY, MACity,State,Zip:
                                        174 MAIN STAddress:
                                        VIP CORPName:

Facility:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/28/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/23/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2004Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2004Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/2002Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2002Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:
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                                        NONECategory:
                                        01/15/1990Notification:
                                        PEABODYOfficial City:
                                        3-0002675Primary ID:
                                        3-0002675  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        174 MAIN STAddress:
                                        VIP SOUSA SERVICEName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/20/2012Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0002675Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    174 MAIN STAddress:
                    VIP SOUSA SERVICEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/07/2009Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0002675Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    174 MAIN STAddress:
                    VIP SOUSA SERVICEName:

INST CONTROL:

                                        Not reportedResponse Action Outcome:
                                        9/23/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/10/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/8/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/31/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        04/13/2009Status Date:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/7/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/17/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/13/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
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                                        174 MAIN STAddress:
                                        VIP CORPName:

                                        DRUMSSource:
                                        TANKERSource:
                                        UNKNOWNSource:
                                        USTSource:
                                        AUTOREPAIRLocation Type:
                                        FORMERLocation Type:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:
                                        Not reportedQuantity:
                                        UNKNOWN CHEMICAL OF UNKNOWN TYPEChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/28/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/23/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2012Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/15/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/23/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:
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                                        2/22/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/2002Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2002Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/25/2004Status Date:
                                        TWO HRCategory:
                                        10/17/2002Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022224  /   RAONRRelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
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                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         174 MAIN STAddress:
                         SOUSA, JEROMEName:

ENFORCEMENT:

                                        USTSource:
                                        DRUMSSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/23/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2004Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2004Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:

VIP SOUSA SERVICE  (Continued) S100829486
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                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-08-3A020ENF #:
                         02/10/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0002675Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:

VIP SOUSA SERVICE  (Continued) S100829486

                                        03/09/2005Status Date:
                                        TWO HRCategory:
                                        02/26/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023636  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-1215City,State,Zip:
                                        CRESCENT DRAddress:
                                        NO 2 FUEL OIL RELEASEName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/09/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/26/2004Notification Date:
                                        SALEMRelease Town:
                                        TANKERSource Type:
                                        3-0023636Facility ID:
                                        SALEM, MA 01970-1215City,State,Zip:
                                        CRESCENT DRAddress:
                                        NO 2 FUEL OIL RELEASEName:

SHWS:

3544 ft.
0.671 mi.

Relative:
Higher

Actual:
56 ft.

 

1/2-1 SALEM, MA  01970
East MA RELEASECRESCENT DR    N/A
85 MA SHWSNO 2 FUEL OIL RELEASE S106344044
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/2004Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/27/2004Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:

NO 2 FUEL OIL RELEASE  (Continued) S106344044
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                                        #2 FUEL OILChemical:
                                        1200 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2004Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/22/2004Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2004Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

NO 2 FUEL OIL RELEASE  (Continued) S106344044
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                                        TANKERSource:
                                        WATERBODYLocation Type:
                                        ROADWAYLocation Type:
                                        1200 gallonsQuantity:

NO 2 FUEL OIL RELEASE  (Continued) S106344044

                                        10/18/2016Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        05/16/2012Status Date:
                                        TWO HRCategory:
                                        05/09/2011Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030001  /   TIERIIRelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        46 MARLBOROUGH RDAddress:
                                        MCGRATH PARKName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        05/16/2012Status Date:
                                        TIERIICurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/09/2011Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0030001Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        46 MARLBOROUGH RDAddress:
                                        MCGRATH PARKName:

SHWS:

3560 ft.
0.674 mi.

Relative:
Higher

Actual:
100 ft.

 

1/2-1 SALEM, MA  01970
SSE MA RELEASE46 MARLBOROUGH RD    N/A
86 MA SHWSMCGRATH PARK S111085907
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                                        Not reportedResponse Action Outcome:
                                        6/13/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/9/2011Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/9/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2019Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2012Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2012Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/16/2016Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:

MCGRATH PARK  (Continued) S111085907
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                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2011Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/14/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2011Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/8/2018Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/8/2018Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

MCGRATH PARK  (Continued) S111085907
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                                        UNKNOWNSource:
                                        PARKLocation Type:
                                        MUNICIPALLocation Type:
                                        PUBLICLocation Type:
                                        2700 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        35 milligrams per kilogramQuantity:
                                        CADMIUMChemical:
                                        0.7 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        0.17 milligrams per literQuantity:
                                        CADMIUMChemical:
                                        5.1 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        190 milligrams per kilogramQuantity:
                                        NICKELChemical:
                                        53 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        1600 milligrams per kilogramQuantity:
                                        BARIUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/15/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2011Action Date:

MCGRATH PARK  (Continued) S111085907

                                        Not reportedSource Type:
                                        3-0013208Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        6 HOWLEY STAddress:
                                        JR SOUSA LOTName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/25/2004Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/23/1996Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0014392Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        6 HOWLEY STAddress:
                                        STRONGWATER BROOKName:

SHWS:

3575 ft. Site 1 of 2 in cluster X
0.677 mi.

Relative:
Lower

Actual:
21 ft.

 

1/2-1 PEABODY, MA  
NE MA RELEASE6 HOWLEY ST    N/A
X87 MA SHWSJR SOUSA LOT S104545733
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                                        Not reportedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/25/2004Status Date:
                                        TWO HRCategory:
                                        12/04/1995Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013208  /   RAONRRelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        6 HOWLEY STAddress:
                                        JR SOUSA LOTName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/25/2004Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/04/1995Notification Date:
                                        PEABODYRelease Town:

JR SOUSA LOT  (Continued) S104545733
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                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/1996Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/2002Action Date:
                                        Penalty Assessment Notice IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

JR SOUSA LOT  (Continued) S104545733
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/31/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/23/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/23/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/22/1997Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/25/2004Status Date:
                                        TWO HRCategory:
                                        10/23/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014392  /   RAONRRelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        6 HOWLEY STAddress:
                                        STRONGWATER BROOKName:

                                        COMMERCIALLocation Type:
                                        100 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/23/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2001Action Date:

JR SOUSA LOT  (Continued) S104545733

TC6163207.2s   Page 231

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0014392


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/26/1997Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/2002Action Date:
                                        Penalty Assessment Notice IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/5/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/31/1996Action Date:

JR SOUSA LOT  (Continued) S104545733
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                                        UNKNOWNSource:
                                        WATERBODYLocation Type:
                                        CITGO STALocation Type:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/23/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

JR SOUSA LOT  (Continued) S104545733

                                        166 R MAIN STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/04/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/28/1996Notification Date:
                                        PEABODYRelease Town:
                                        VEHICLESource Type:
                                        3-0014440Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        166 R MAIN STAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/04/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/28/1996Notification Date:
                                        PEABODYRelease Town:
                                        DRUMSSource Type:
                                        3-0014440Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        166 R MAIN STAddress:
                                        NO LOCATION AIDName:

SHWS:

3576 ft. Site 2 of 2 in cluster X
0.677 mi.

Relative:
Lower

Actual:
22 ft.

 

1/2-1 PEABODY, MA  01960
NE MA RELEASE166 R MAIN ST    N/A
X88 MA SHWSNO LOCATION AID S102403965
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/1/1996Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/1/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1996Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/24/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/04/1997Status Date:
                                        TWO HRCategory:
                                        10/28/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014440  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:

NO LOCATION AID  (Continued) S102403965
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                                        DRUMSSource:
                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        INDUSTRIALLocation Type:
                                        30 gallonsQuantity:
                                        OILChemical:
                                        30 gallonsQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2005Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S102403965
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/21/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/2/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/30/2004Status Date:
                                        TWO HRCategory:
                                        07/20/1995Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012710  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        171 BOSTON STAddress:
                                        RODS TOWINGName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        PHASE IIPhase:
                                        03/30/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/20/1995Notification Date:
                                        SALEMRelease Town:
                                        DRUMSSource Type:
                                        3-0012710Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        171 BOSTON STAddress:
                                        RODS TOWINGName:

SHWS:

3579 ft.
0.678 mi.

Relative:
Higher

Actual:
43 ft.

 

1/2-1 SALEM, MA  01970
ENE MA RELEASE171 BOSTON ST    N/A
89 MA SHWSRODS TOWING S104545403
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                                        7/16/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/16/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/16/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/16/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/16/2003Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/1/2003Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/8/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/12/2003Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/30/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/30/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

RODS TOWING  (Continued) S104545403
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                                        DRUMSSource:
                                        ROADWAYLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - OILChemical:
                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/20/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/20/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/20/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/20/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

RODS TOWING  (Continued) S104545403

                                        Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        08/07/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/30/1999Notification Date:
                                        PEABODYRelease Town:
                                        DRUMSSource Type:
                                        3-0018180Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        24 CALLER STAddress:
                                        DOWNTOWNName:

SHWS:

MA HW GEN
3585 ft. MA ENF
0.679 mi. MA ASBESTOS

Relative:
Lower

Actual:
19 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NE MA INST CONTROL24R CALLER ST    N/A
90 MA SHWSCLARK STEEL DRUM CO S103812230
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                                        10/14/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/07/2000Status Date:
                                        TWO HRCategory:
                                        04/30/1999Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018180  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        24 CALLER STAddress:
                                        DOWNTOWNName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/04/2019Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0018180Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 CALLER STAddress:
                    DOWNTOWNName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/06/2019Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0018180Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 CALLER STAddress:
                    DOWNTOWNName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/07/2000Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0018180Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    24 CALLER STAddress:
                    DOWNTOWNName:

INST CONTROL:

CLARK STEEL DRUM CO  (Continued) S103812230
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/28/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/28/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/30/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/13/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/6/2019Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/6/2019Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

CLARK STEEL DRUM CO  (Continued) S103812230
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                                        DRUMSSource:
                                        COMMERCIALLocation Type:
                                        1340 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        5000 milligrams per kilogramQuantity:
                                        PHENOLChemical:
                                        4000 milligrams per kilogramQuantity:
                                        BIS(2-ETHYLHEXYL)PHTHALATEChemical:
                                        1430 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/4/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/12/2019Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2000Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/21/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/24/2000Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has

CLARK STEEL DRUM CO  (Continued) S103812230
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                              ASBESTOS FREE, INC.Certified Company:
                              04/29/2005Cert Sign Date:
                              FRANK ARSENAULTCertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              WAKEFIELDTransporter City:
                              42 BROADWAYTransporter Address:
                              ASBESTOS FREE, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              SAMEOwner Name:
                              5Small Owner Occ:
                              NWA051792DLWD Waiver Number:
                              0504924DEP Waiver Number:
                              Not reportedWaiver Given:
                              INDUSTRIALFacility Usage:
                              ALL ACM TO BE DOUBLED BAGGED IN 6 MIL LABELLED ASBESTOS REMOVAL BAGSDisposal Methods:
                              3 STAGE DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-5 Week end:Hours:
                              OffContract Type:
                              AC000133Contractor:
                              -1Occupied:
                              BOILER ROOMWorksite:
                              Not reportedSub Town:
                              9785316006Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100016785Sticker Number:
                              2005Year:
                              AA000122Lab Lic Number:
                              AM060336Monitor Lic Number:
                              AS051070Super Lic Number:
                              52857AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              04/29/2005Entry Date:
                              Not reportedDate Entered:
                              04/29/2005End Date:
                              04/29/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              24R CALLER STREETAddress:
                              BOSTON CHIMNEY & TOWER COMPANYName:

ASBESTOS:

CLARK STEEL DRUM CO  (Continued) S103812230
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                    LQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAD980672281EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    24R CALLER STAddress:
                    CLARK STEEL DRUM COName:

HW GEN:

                         Municipally OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         IDLDocument Type:
                         00008494ENF #:
                         11/06/2019Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         Not reportedFMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0018180Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         24 CALLER STAddress:
                         PEABODY, CITY OFName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              7812454403Certified Phone:

CLARK STEEL DRUM CO  (Continued) S103812230

                                        07/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0000577Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                                        PEABODY FIREName:

SHWS:

3684 ft. Site 1 of 2 in cluster Y
0.698 mi. MA ENF

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NE MA INST CONTROL150 166 MAIN 21 CALLER 18 HOWLEY ST    N/A
Y91 MA SHWSPEABODY FIRE S112195253
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                    3-0000577Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                    PEABODY FIREName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/01/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0000577Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                    PEABODY FIREName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/30/2014Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000577Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                    PEABODY FIREName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/01/2013Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000577Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                    PEABODY FIREName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    03/19/2019Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0000577Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                    PEABODY FIREName:

INST CONTROL:

                                        Not reportedOil Or Haz Material:
                                        B2Response Action Outcome:
                                        PHASE IVPhase:
                                        05/01/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:

PEABODY FIRE  (Continued) S112195253
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/2/2013Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2012Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IVPhase:
                                        05/01/2013Status Date:
                                        NONECategory:
                                        07/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000577  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                                        PEABODY FIREName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/22/1996Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0000577Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                    PEABODY FIREName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/13/2014Action Date:
                    RECPTAction Stat:
                    AULAction Type:

PEABODY FIRE  (Continued) S112195253
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                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/3/2013Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/25/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/8/2008Action Date:
                                        CILSAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/8/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/6/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/4/1999Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/14/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/4/1998Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/20/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/20/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/11/2013Action Date:
                                        NON-AAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/19/2012Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/12/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/3/2013Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Partial RAO for this RTNAction Type:
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                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/9/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/9/2012Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/19/2019Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/11/2004Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/14/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/14/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/14/2008Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/14/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
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                                        5/16/2014Action Date:
                                        PSAREVAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/16/2014Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/16/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/13/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/1/2013Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/1/2013Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/1/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/1/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/23/2008Action Date:
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/5/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/30/1998Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/27/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/17/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/17/2011Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/16/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/14/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/14/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/14/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/17/2017Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/9/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Partial RAO for this RTNAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/6/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/5/2017Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
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                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         BAGARELLA, PETERName:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        INDUSTRIALLocation Type:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS02Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/24/2008Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/16/2015Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/13/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/28/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/23/2017Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
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                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-13-3A030-Q2ENF #:
                         10/03/2013Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         BAGARELLA, PETERName:

                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-13-3A030-Q3ENF #:
                         12/11/2013Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
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                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-12-3C002qENF #:
                         01/19/2012Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         AZOREAN BROTHERHOOD OF THE DIVINE HOLY GHOST, INC.Name:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         ACODocument Type:
                         ACO-NE-12-3C002ENF #:
                         11/19/2012Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         AZOREAN BROTHERHOOD OF THE DIVINE HOLY GHOST INCName:

                         Individually OwnedOwnership:
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                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 1103ENF #:
                         06/16/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         KRUGMAN FAMILY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-12-3C002ENF #:
                         01/11/2012Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         JEFFREY KRUGMAN, TRUSTEE KRUGMAN FAMILY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
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                         01/08/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         BAGARELLA SR, SUSANName:

                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0200ENF #:
                         01/08/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         BAGARELLA SR, ROBERTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
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                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         KRUGMAN, JEFFREY J. AS TRUSTEE OF THE KRUGMAN FAMILY TRUSTName:

                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0212ENF #:
                         02/14/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000577Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         150 166 MAIN 21 CALLER 18 HOWLEY STAddress:
                         BARGARELLA SR., SUSAN & ROBERT C.Name:

                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0201ENF #:

PEABODY FIRE  (Continued) S112195253
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                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 1104ENF #:
                         02/14/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:

PEABODY FIRE  (Continued) S112195253

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IVPhase:
                                        01/27/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0003319Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        9 HOWLEY STAddress:
                                        MILL PROPERTIES FMRName:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IVPhase:
                                        01/27/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        LAGOONSource Type:
                                        3-0003319Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        9 HOWLEY STAddress:
                                        MILL PROPERTIES FMRName:

SHWS:

3708 ft. Site 2 of 2 in cluster Y
0.702 mi. MA RELEASE

Relative:
Lower

Actual:
17 ft.

 

1/2-1 MA INST CONTROLPEABODY, MA  01960
NE MA LUST9 HOWLEY ST    N/A
Y92 MA SHWSMILL PROPERTIES FMR S100829467
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/27/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/25/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

                                        Not reportedQuantity:
                                        SLUDGEChemical:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        LAGOONSource:
                                        COMMERCIALLocation Type:
                                        TANNERYLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        01/27/1999Status Date:
                                        3-0003319  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        9 HOWLEY STAddress:
                                        MILL PROPERTIES FMRName:

Facility:

LUST:

MILL PROPERTIES FMR  (Continued) S100829467
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                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/25/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/7/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/3/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/3/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2011Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/12/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

MILL PROPERTIES FMR  (Continued) S100829467
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/11/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/11/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/26/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:

MILL PROPERTIES FMR  (Continued) S100829467
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                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        01/27/1999Status Date:
                                        NONECategory:
                                        10/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003319  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        9 HOWLEY STAddress:
                                        MILL PROPERTIES FMRName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/26/2011Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0003319Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    9 HOWLEY STAddress:
                    MILL PROPERTIES FMRName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    01/25/1999Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0003319Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    9 HOWLEY STAddress:
                    MILL PROPERTIES FMRName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
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                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2011Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/12/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/27/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/25/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.

MILL PROPERTIES FMR  (Continued) S100829467
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                                        8/11/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/26/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/25/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/7/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/3/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/3/1997Action Date:
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                                        USTSource:
                                        UNKNOWNSource:
                                        LAGOONSource:
                                        COMMERCIALLocation Type:
                                        TANNERYLocation Type:
                                        Not reportedQuantity:
                                        SLUDGEChemical:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/11/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

MILL PROPERTIES FMR  (Continued) S100829467
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/1994Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/30/1996Status Date:
                                        NONECategory:
                                        10/15/1989Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002193  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        1 LYNNE STAddress:
                                        SUN R&M OIL SERVICE STATIONName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        07/30/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1989Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0002193Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        1 LYNNE STAddress:
                                        SUN R&M OIL SERVICE STATIONName:

SHWS:

3818 ft.
0.723 mi.

Relative:
Higher

Actual:
49 ft.

 

1/2-1 PEABODY, MA  01960
West MA RELEASE1 LYNNE ST    N/A
93 MA SHWSSUN R&M OIL SERVICE STATION S103810640
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/1996Action Date:
                                        DEPNDSAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

SUN R&M OIL SERVICE STATION  (Continued) S103810640

                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        11/27/2007Status Date:
                                        NONECategory:
                                        04/13/1994Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000768  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        27 CALLER STAddress:
                                        INDUSTRIAL PROPERTY FMRName:

Release:

                                        Not reportedOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        11/27/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/13/1994Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0000768Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        27 CALLER STAddress:
                                        INDUSTRIAL PROPERTY FMRName:

SHWS:

3847 ft.
0.729 mi.

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA ENFPEABODY, MA  01960
NE MA RELEASE27 CALLER ST    N/A
94 MA SHWSINDUSTRIAL PROPERTY FMR S105199290
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                         PEABODY WASTE MATERIAL CORPORATIONName:
ENFORCEMENT:

                                        TANNERYLocation Type:
                                        INDUSTRIALLocation Type:
                                        FORMERLocation Type:
                                        Not reportedQuantity:
                                        SEMI-VOLATILE ORGANICSChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/13/1994Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/13/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/13/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/8/2007Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/7/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/27/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/2006Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:

INDUSTRIAL PROPERTY FMR  (Continued) S105199290
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                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-06-3A153ENF #:
                         11/24/2006Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0000768Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960City,State,Zip:
                         27 CALLER STAddress:
                         PEABODY WASTE MATERIALS CORP.Name:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         ACODocument Type:
                         ACO-NE-07-3A006ENF #:
                         03/08/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0000768Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960City,State,Zip:
                         27 CALLER STAddress:

INDUSTRIAL PROPERTY FMR  (Continued) S105199290
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:

INDUSTRIAL PROPERTY FMR  (Continued) S105199290

                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/27/2019Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0026654Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    45-47 WALNUT STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/06/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0026654Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    45-47 WALNUT STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/18/2013Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0026654Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    45-47 WALNUT STAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        06/07/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/02/2007Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0026654Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        45-47 WALNUT STAddress:
                                        NO LOCATION AIDName:

SHWS:

3853 ft. MA ENF
0.730 mi. MA RELEASE

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA BROWNFIELDSPEABODY, MA  01960
NNE MA INST CONTROL45-47 WALNUT ST    N/A
95 MA SHWSSHAWMUT-WALNUT CORPORATION S108476805
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                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/17/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/07/2013Status Date:
                                        120 DYCategory:
                                        03/02/2007Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026654  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        45-47 WALNUT STAddress:
                                        NO LOCATION AIDName:

Release:

                    1.3Total Acreage:
                    ParkCurrent Use:
                    TanneryFormer Use:
                    Metals, Dioxins, petroleumCOCs:
                    YesAUL:
                    RAOMCP Status:
                    City of PeabodyCurrent Owner:
                    Not reportedOther RTNs:
                    A3RAO Class:
                    3-0026654RTN:
                    PEABODY, MACity,State,Zip:
                    45-47 WALNUT ST.Address:
                    Not reportedName:

BROWNFIELDS 2:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/05/2019Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0026654Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    45-47 WALNUT STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)

SHAWMUT-WALNUT CORPORATION  (Continued) S108476805
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                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/22/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/22/2010Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/22/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/22/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:

SHAWMUT-WALNUT CORPORATION  (Continued) S108476805
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                                        6/6/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/18/2013Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/17/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/11/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/7/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/5/2013Action Date:

SHAWMUT-WALNUT CORPORATION  (Continued) S108476805
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/12/2019Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/1/2019Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2012Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/30/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/30/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/23/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/7/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/7/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         45-47 WALNUT STAddress:
                         SHAWMUT-WALNUT CORPORATIONName:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        121000 micrograms per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        46.7 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        11900 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        365 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/5/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/27/2019Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/27/2019Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/23/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2013Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has

SHAWMUT-WALNUT CORPORATION  (Continued) S108476805

TC6163207.2s   Page 275



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-08-3A042ENF #:
                         04/11/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0026654Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:

SHAWMUT-WALNUT CORPORATION  (Continued) S108476805

                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    11/17/2005Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0017492Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    20-22 HOWLEY STAddress:
                    NORTH OF MAIN STName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        B2Response Action Outcome:
                                        PHASE IIIPhase:
                                        02/21/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/27/1998Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0017492Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        20-22 HOWLEY STAddress:
                                        NORTH OF MAIN STName:

SHWS:

3868 ft.
0.733 mi. MA ENF

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NE MA INST CONTROL20-22 HOWLEY ST    N/A
96 MA SHWSNORTH OF MAIN ST S103546251
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                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIIPhase:
                                        02/21/2006Status Date:
                                        120 DYCategory:
                                        10/27/1998Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017492  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        20-22 HOWLEY STAddress:
                                        NORTH OF MAIN STName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    03/24/2008Action Date:
                    TERMINAction Stat:
                    AULAction Type:
                    3-0017492Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    20-22 HOWLEY STAddress:
                    NORTH OF MAIN STName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    03/24/2008Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0017492Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    20-22 HOWLEY STAddress:
                    NORTH OF MAIN STName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    02/21/2006Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0017492Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    20-22 HOWLEY STAddress:
                    NORTH OF MAIN STName:

                    AULs that have been implemented.

NORTH OF MAIN ST  (Continued) S103546251
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                                        12/2/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/2/1999Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/2/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/2/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/17/2005Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/1/2011Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/4/2011Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/27/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/27/1998Action Date:

NORTH OF MAIN ST  (Continued) S103546251
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/27/2011Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/7/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/24/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/24/2008Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/24/2008Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/21/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/21/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/21/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NORTH OF MAIN ST  (Continued) S103546251
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                         20-22 HOWLEY STAddress:
                         THE AZOREAN BROTHERHOOD OF DIVINE HOLY GHOST, INC.Name:

ENFORCEMENT:

                                        116 parts per millionQuantity:
                                        ARSENICChemical:
                                        Not reportedQuantity:
                                        SEMICARBAZIDE HYDROCHLORIDEChemical:
                                        1578 parts per millionQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/21/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/21/2005Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/25/2007Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/29/2012Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/27/2011Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more

NORTH OF MAIN ST  (Continued) S103546251
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                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-07-5D058-Q1ENF #:
                         07/25/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0017492Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         20-22 HOWLEY STAddress:
                         AZOREAN BROTHERHOOD OF THE DIVINE HOLY GHOSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 1975ENF #:
                         06/27/2011Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0017492Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:

NORTH OF MAIN ST  (Continued) S103546251

                    09/15/2017Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0024250Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    8 WALNUT STAddress:
                    OLD LEATHER FACTORY HARDY STREETName:

                    -Response Action Outcome:
                    08/28/2017Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0024250Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    8 WALNUT STAddress:
                    OLD LEATHER FACTORY HARDY STREETName:

INST CONTROL:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PAResponse Action Outcome:
                                        Not reportedPhase:
                                        10/19/2017Status Date:
                                        PSCCurrent Status:
                                        3-0001089Associated ID:
                                        120 DYCategory:
                                        04/25/1994Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001089Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        8 WALNUT STAddress:
                                        41 HARDY STREET / MASINO LEATHERName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        08/30/2016Status Date:
                                        TMPSCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/20/2004Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0024250Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        8 WALNUT STAddress:
                                        OLD LEATHER FACTORY HARDY STREETName:

SHWS:

3895 ft. MA ENF
0.738 mi. MA ASBESTOS

Relative:
Lower

Actual:
19 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NNE MA INST CONTROL8 WALNUT ST    N/A
97 MA SHWSWALNUT PLACE CONDOMINIUM TRUST S106617575
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                                        Phase 2Action Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PA - PAResponse Action Outcome:
                                        Not reportedPhase:
                                        10/19/2017Status Date:
                                        120 DYCategory:
                                        04/25/1994Notification:
                                        PEABODYOfficial City:
                                        3-0001089Primary ID:
                                        3-0001089  /   PSCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        8 WALNUT STAddress:
                                        41 HARDY STREET / MASINO LEATHERName:

Release:

                    PA - PAResponse Action Outcome:
                    09/20/2005Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001089Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    8 WALNUT STAddress:
                    41 HARDY STREET / MASINO LEATHERName:

                    PA - PAResponse Action Outcome:
                    09/15/2017Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001089Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    8 WALNUT STAddress:
                    41 HARDY STREET / MASINO LEATHERName:

                    PA - PAResponse Action Outcome:
                    08/28/2017Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0001089Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    8 WALNUT STAddress:
                    41 HARDY STREET / MASINO LEATHERName:

                    -Response Action Outcome:
                    09/20/2005Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0024250Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    8 WALNUT STAddress:
                    OLD LEATHER FACTORY HARDY STREETName:

                    -Response Action Outcome:
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                                        2/1/2005Action Date:
                                        Legal Notice PublishedAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
                                        12/29/2014Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        12/28/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        11/12/2009Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        11/1/2013Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        11/1/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        10/5/2004Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
                                        10/19/2017Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        10/12/2004Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        10/12/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        1/6/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PAResponse Action Outcome:
                                        1/30/2016Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
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                                        PAResponse Action Outcome:
                                        4/21/2005Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        4/19/2005Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        PAResponse Action Outcome:
                                        4/15/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        4/15/2005Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        4/15/2005Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        4/15/2005Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        3/30/2004Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        2/23/2015Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        2/23/2015Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        2/23/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        2/17/2005Action Date:
                                        PIPMTGAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
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                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        PAResponse Action Outcome:
                                        4/29/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        4/29/2010Action Date:
                                        Unilateral Order IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        4/29/2010Action Date:
                                        Penalty Assessment Notice IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        4/25/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        4/25/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        4/25/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        4/25/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        4/25/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        4/25/1994Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        PAResponse Action Outcome:
                                        4/24/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        4/21/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

WALNUT PLACE CONDOMINIUM TRUST  (Continued) S106617575

TC6163207.2s   Page 286



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        TPHChemical:
                                        1500 micrograms per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        PAResponse Action Outcome:
                                        9/3/2015Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        9/20/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/15/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        8/30/2016Action Date:
                                        TSFRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        8/30/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        8/28/2017Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        7/30/2009Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        5/2/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PAResponse Action Outcome:
                                        5/2/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        5/2/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        4/29/2016Action Date:
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                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/19/2017Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/19/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2004Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        08/30/2016Status Date:
                                        TWO HRCategory:
                                        09/20/2004Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024250  /   TMPSRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        8 WALNUT STAddress:
                                        OLD LEATHER FACTORY HARDY STREETName:

                                        INDUSTRIALLocation Type:
                                        14000 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        80000 micrograms per literQuantity:
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                                        4/15/2005Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/15/2005Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/15/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/15/2005Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2015Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2015Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/2004Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/2005Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2004Action Date:
                                        Public Involvement Petition ReceivedAction Status:
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                                        Not reportedResponse Action Outcome:
                                        6/13/2005Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/13/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/5/2005Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
                                        Unilateral Order IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
                                        Penalty Assessment Notice IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/25/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/25/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/21/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/21/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/21/2005Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/21/2005Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
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                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2004Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/20/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/20/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/20/2004Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/20/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/30/2016Action Date:
                                        TSFRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2017Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/24/2005Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:
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                              AS030452Super Lic Number:
                              48108AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              10000.00Quantity Materical Removed SF:
                              12/08/2004Entry Date:
                              Not reportedDate Entered:
                              12/15/2004End Date:
                              12/08/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              8 WALNUT STREETAddress:
                              MASINO LEATHER ASBESTOS SOIL DISPOSALName:

ASBESTOS:

                                        UNKNOWNSource:
                                        WATERBODYLocation Type:
                                        RESIDNTIALLocation Type:
                                        INDUSTRIALLocation Type:
                                        Not reportedQuantity:
                                        UNIDENTIFIED PETROLEUM PRODUCTChemical:
                                        1 poundsQuantity:
                                        ASBESTOSChemical:
                                        Not reportedQuantity:
                                        ASBESTOSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/27/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/2004Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/23/2004Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2004Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2004Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2004Action Date:
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                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              06/17/2005Entry Date:
                              Not reportedDate Entered:
                              06/20/2005End Date:
                              06/20/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              8 WALNUT STREETAddress:
                              8 WALNUT STREERName:

                              Not reportedEntered_by:
                              6036429200Certified Phone:
                              ECSICertified Company:
                              12/08/2004Cert Sign Date:
                              MARY HOLLINGWORTHCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              3/20/2005EXP Date:
                              1027637Policy Number:
                              AMERICAN ASSURANCEIns Comp:
                              978-536-4370On Site Manager Phone:
                              BILL BAIRDOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              ONE INTERCONTINENTAL WAYOwner Address:
                              ONE WALNUT PLACE LLCOwner Name:
                              5Small Owner Occ:
                              HV04951DLWD Waiver Number:
                              04-12981DEP Waiver Number:
                              Not reportedWaiver Given:
                              TANNERYFacility Usage:
                              IN AN APPROVED LANDFILL
                              DOUBLE 6 MIL POLY BAGS OR LINED DRUMS PROPERLY LABELED AND DISPOSED OFDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              Not reportedLocation:
                              Clnp,DispAbatement Process:
                              Oth:ASBESTOSProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000407Contractor:
                              -1Occupied:
                              MASINO LEATHERWorksite:
                              Not reportedSub Town:
                              9785389800Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100012080Sticker Number:
                              2004Year:
                              AA000156Lab Lic Number:
                              AM031604Monitor Lic Number:
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                         3-0001089Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         8 WALNUT STAddress:
                         WALNUT PLACE CONDOMINIUM TRUSTName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              6036429200Certified Phone:
                              ECSICertified Company:
                              06/17/2005Cert Sign Date:
                              CHRIS MARKEYCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              0Facility Size:
                              3/20/2006EXP Date:
                              AM032630Policy Number:
                              ALGIns Comp:
                              SAMEOn Site Manager Phone:
                              W.ALBERT ELLISOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              ONE INTERCONTINENTAL WAYOwner Address:
                              ONE WALNUT PLACE LLCOwner Name:
                              5Small Owner Occ:
                              1B-05-706DLWD Waiver Number:
                              0506955DEP Waiver Number:
                              Not reportedWaiver Given:
                              LEATHER TANNERY SITEFacility Usage:
                              6 MILL POLY BAGS & LND DRUMS PPLY LBLD & DSPD IN APPROVED LANDFILDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              Not reportedLocation:
                              Clnp,DispAbatement Process:
                              Oth:ASBESTOS/HAZMATProject Type:
                              Week days: 7-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000407Contractor:
                              0Occupied:
                              SOUTH PARKING LOTWorksite:
                              Not reportedSub Town:
                              9785389800Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100018914Sticker Number:
                              2005Year:
                              AA000156Lab Lic Number:
                              AM031604Monitor Lic Number:
                              AS030452Super Lic Number:
                              55013AR Tracking ID:
                              TrnsProject Description:
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                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         8 WALNUT STAddress:
                         DAVID BORTONE AS TRUSTEE OF WALNUT PLACE CONDOMINIUM TRUSTName:

                         TOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-14-3R102ENF #:
                         12/29/2014Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0001089Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         8 WALNUT STAddress:
                         WALNUT PLACE CONDOMINIUM TRUSTName:

                         TOwnership:
                         30000Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         0ACOP $:
                         09/03/2015Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-15-3R020ENF #:
                         09/03/2015Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-09-3A065ENF #:
                         07/30/2009Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0001089Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         8 WALNUT STAddress:
                         OHC WALNUT PLACE LLCName:

                         TOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 2305ENF #:
                         11/01/2013Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0001089Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
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                                        12/26/1995Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        07/28/1995Status Date:
                                        NONECategory:
                                        04/15/1988Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001703  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        WALNUT STAddress:
                                        SESD GRIT & GREASE CHAMBERName:

Release:

                                        Not reportedOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        07/28/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/15/1988Notification Date:
                                        PEABODYRelease Town:
                                        GRITSource Type:
                                        3-0001703Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        WALNUT STAddress:
                                        SESD GRIT & GREASE CHAMBERName:

                                        Not reportedOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        07/28/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/15/1988Notification Date:
                                        PEABODYRelease Town:
                                        CHAMBERSource Type:
                                        3-0001703Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        WALNUT STAddress:
                                        SESD GRIT & GREASE CHAMBERName:

SHWS:

3902 ft. Site 1 of 2 in cluster Z
0.739 mi.

Relative:
Lower

Actual:
22 ft.

 

1/2-1 PEABODY, MA  01960
North MA RELEASEWALNUT ST    N/A
Z98 MA SHWSSESD GRIT & GREASE CHAMBER S100829479
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                                        GRITSource:
                                        CHAMBERSource:
                                        MUNICIPALLocation Type:
                                        WASTE TRMTLocation Type:
                                        FORMERLocation Type:
                                        TANNERYLocation Type:
                                        Not reportedQuantity:
                                        SLUDGE ASHChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/28/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/15/1988Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

SESD GRIT & GREASE CHAMBER  (Continued) S100829479

                                        04/13/2004Status Date:
                                        72 HRCategory:
                                        09/16/2002Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022109  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        32 TO 36 WALNUT STAddress:
                                        WALNUT AND WILLIS STREETName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/13/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/16/2002Notification Date:
                                        PEABODYRelease Town:
                                        FORMER USTSource Type:
                                        3-0022109Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        32 TO 36 WALNUT STAddress:
                                        WALNUT AND WILLIS STREETName:

SHWS:

3912 ft.
0.741 mi.

Relative:
Lower

Actual:
16 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE32 TO 36 WALNUT ST    N/A
99 MA SHWSWALNUT AND WILLIS STREET S105596533
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/15/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/15/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:

WALNUT AND WILLIS STREET  (Continued) S105596533
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                                        FORMER USTSource:
                                        COMMERCIALLocation Type:
                                        6 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        6 inchesQuantity:
                                        OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2002Action Date:
                                        IRA Assessment OnlyAction Status:

WALNUT AND WILLIS STREET  (Continued) S105596533

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/16/2002Status Date:
                                        120 DYCategory:
                                        08/19/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014156  /   DPSRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15-17 CENTRAL STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/16/2002Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/19/1996Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0014156Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15-17 CENTRAL STAddress:
                                        NO LOCATION AIDName:

SHWS:

3968 ft. Site 2 of 2 in cluster Z
0.752 mi.

Relative:
Lower

Actual:
22 ft.

 

1/2-1 PEABODY, MA  01960
North MA RELEASE15-17 CENTRAL ST    N/A
Z100 MA SHWSNO LOCATION AID S102403844
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                                        1.3 milligrams per literQuantity:
                                        TPHChemical:
                                        11 micrograms per literQuantity:
                                        BENZENEChemical:
                                        3900 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/19/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/19/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S102403844

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/15/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0000766Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        55-57 WALNUT STAddress:
                                        FOREIGN CAR CENTERName:

SHWS:

3972 ft. Site 1 of 2 in cluster AA
0.752 mi.

Relative:
Lower

Actual:
16 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE55-57 WALNUT ST    N/A
AA101 MA SHWSFOREIGN CAR CENTER S100829457
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/15/1998Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/15/1998Status Date:
                                        NONECategory:
                                        07/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000766  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        55-57 WALNUT STAddress:
                                        FOREIGN CAR CENTERName:

Release:

FOREIGN CAR CENTER  (Continued) S100829457

                                        18 CENTRAL STAddress:
                                        LIDO SERVICE STATIONName:

Release:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001018Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        18 CENTRAL STAddress:
                                        LIDO SERVICE STATIONName:

SHWS:

3988 ft.
0.755 mi.

Relative:
Lower

Actual:
22 ft.

 

1/2-1 PEABODY, MA  01960
North MA RELEASE18 CENTRAL ST    N/A
102 MA SHWSLIDO SERVICE STATION S100829465
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001018  /   DEPNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:

LIDO SERVICE STATION  (Continued) S100829465

LUST:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/21/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/08/2002Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0022195Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        75 WALNUT STAddress:
                                        CORNER CALLER & WALNUT STName:

SHWS:

4018 ft. MA ENF
0.761 mi. MA RELEASE

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA INST CONTROLPEABODY, MA  01960
NE MA LUST75 WALNUT ST    N/A
103 MA SHWSCORNER CALLER & WALNUT ST S102403756
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/4/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/10/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        59.5 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/01/1996Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        05/09/1997Status Date:
                                        3-0013957  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACurrent Status:
                                        PEABODY, MACity,State,Zip:
                                        75 WALNUT STAddress:
                                        NO LOCATION AIDName:

Facility:

CORNER CALLER & WALNUT ST  (Continued) S102403756
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/15/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/14/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/1/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/1/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/9/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has

CORNER CALLER & WALNUT ST  (Continued) S102403756
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                    04/22/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0013957Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    75 WALNUT STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    04/04/2002Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0013957Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    75 WALNUT STAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2001Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.

CORNER CALLER & WALNUT ST  (Continued) S102403756
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/4/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/10/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/09/1997Status Date:
                                        120 DYCategory:
                                        07/01/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013957  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        75 WALNUT STAddress:
                                        NO LOCATION AIDName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/15/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/14/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/1/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/1/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/9/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
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                                        1/19/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/21/2010Status Date:
                                        120 DYCategory:
                                        10/08/2002Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022195  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        75 WALNUT STAddress:
                                        CORNER CALLER & WALNUT STName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        59.5 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2001Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/2008Action Date:
                                        DEMANDAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/2009Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        9/30/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/2007Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/2007Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/28/2009Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/21/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/21/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/2009Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:
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                         URBAN LLCName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         02/15/2010Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         AMENDDocument Type:
                         ACOP-NE-07-3R004 AMENDENF #:
                         10/15/2009Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0022195Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         75 WALNUT STAddress:
                         URBAN LLCName:

ENFORCEMENT:

                                        6586 milligrams per kilogramQuantity:
                                        CHROMIUM, ION (CR3+)Chemical:
                                        3532 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        169 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/4/2009Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/4/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Cleared $2,500 payment due on 6/18/09, because it is not in the actual AmendmentRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         AMENDDocument Type:
                         ACOP-NE-07-3R004-AMENDENF #:
                         03/18/2009Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0022195Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         75 WALNUT STAddress:
                         URBAN LLCName:

                         Commercially OwnedOwnership:
                         7000Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         2500ACOP $:
                         08/28/2009Final Payment Due Date:
                         Added a 2 after AMEND so the program accepts it even though the cover didn’t have the 2.Regional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         AMENDDocument Type:
                         ACOP-NE-07-3R004-AMEND2ENF #:
                         07/28/2009Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         Not reportedFMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0022195Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         75 WALNUT STAddress:
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                         20000ACOP $:
                         08/30/2009Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-07-3R004ENF #:
                         09/27/2007Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0022195Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         75 WALNUT STAddress:
                         URBAN LLCName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         2500Demand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         11/23/2008Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         DEMANDDocument Type:
                         ACOP-NE-07-3R004-DEMANDENF #:
                         10/23/2008Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0022195Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         75 WALNUT STAddress:
                         URBAN LLCName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-06-3R067ENF #:
                         01/31/2007Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0022195Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         75 WALNUT STAddress:
                         URBAN LLCName:

                         Commercially OwnedOwnership:
                         12000Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:

CORNER CALLER & WALNUT ST  (Continued) S102403756

                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/29/2000Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0019419Facility ID:
                                        PEABODY, MA 01960-5687City,State,Zip:
                                        65 WALNUT STAddress:
                                        NO LOCATION AIDName:

SHWS:

MA TIER 2
4031 ft. MA HW GEN
0.763 mi. MA ASBESTOS

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NE MA INST CONTROL65 WALNUT ST    N/A
104 MA SHWSNO LOCATION AID S104562480
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                                        Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/28/2001Status Date:
                                        120 DYCategory:
                                        03/29/2000Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019419  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-5687City,State,Zip:
                                        65 WALNUT STAddress:
                                        NO LOCATION AIDName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/28/2001Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0019419Release Tracking Number:
                    PEABODY, MA 01960-5687City,State,Zip:
                    65 WALNUT STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    04/17/2001Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0019419Release Tracking Number:
                    PEABODY, MA 01960-5687City,State,Zip:
                    65 WALNUT STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/01/2012Action Date:
                    ACTAUDAction Stat:
                    AULAction Type:
                    3-0019419Release Tracking Number:
                    PEABODY, MA 01960-5687City,State,Zip:
                    65 WALNUT STAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        03/28/2001Status Date:

NO LOCATION AID  (Continued) S104562480

TC6163207.2s   Page 316



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/26/2012Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2012Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2012Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/30/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:
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                                        VINYL CHLORIDEChemical:
                                        0.81 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        0.92 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/27/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/12/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/2/2013Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/17/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/30/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              65 WALNUT STOwner Address:
                              TANIN CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COMPANYFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              9A-7PHours:
                              Not reportedContract Type:
                              AC000504Contractor:
                              -1Occupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              (978) 532-4010Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202497Sticker Number:
                              2003Year:
                              AA000056Lab Lic Number:
                              AA000152Monitor Lic Number:
                              AS032368Super Lic Number:
                              29586AR Tracking ID:
                              Corrugated Pipe, TRANSITE SHINGLES, LOOSE ALLETProject Description:
                              155.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              08/21/2003Entry Date:
                              Not reportedDate Entered:
                              09/12/2003End Date:
                              09/05/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              65 WALNUT STAddress:
                              TANIN CORPName:

ASBESTOS:

                                        1100 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        38 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        120000 micrograms per literQuantity:
                                        1,2-DICHLOROETHENEChemical:
                                        2500 micrograms per literQuantity:

NO LOCATION AID  (Continued) S104562480
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                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              65 WALNUT STOwner Address:
                              TANIN CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              DISPOSAL AT A CERT LANDFILDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              4-12AHours:
                              Not reportedContract Type:
                              AC000684Contractor:
                              -1Occupied:
                              BSMTWorksite:
                              Not reportedSub Town:
                              (978) 532-4010Facility Phone:
                              EFee Status:
                              ANF-001Form Type:
                              771204Sticker Number:
                              2007Year:
                              AA000152Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031115Super Lic Number:
                              85254AR Tracking ID:
                              PIPE INSULProject Description:
                              280.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              07/02/2007Entry Date:
                              Not reportedDate Entered:
                              07/12/2007End Date:
                              07/11/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              65 WALNUT STAddress:
                              TANIN CORPName:

                              mmitchellEntered_by:
                              (978) 531-1333Certified Phone:
                              Not reportedCertified Company:
                              08/14/2003Cert Sign Date:
                              RITH CHHIMCertified Name:
                              37Final Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              POB 2132Transporter Address:
                              SERVICE TRANSPORT GRPTransporter Name:

NO LOCATION AID  (Continued) S104562480
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                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              65 WALNUT STOwner Address:
                              JOHN THOMPSONOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS COMPLYDisposal Methods:
                              2 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              8-4Hours:
                              Not reportedContract Type:
                              AC000504Contractor:
                              Not reportedOccupied:
                              OUTSIDE BLDGWorksite:
                              Not reportedSub Town:
                              (978) 532-4010Facility Phone:
                              EFee Status:
                              ANF-001Form Type:
                              776618Sticker Number:
                              2006Year:
                              AA000152Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS032368Super Lic Number:
                              75953AR Tracking ID:
                              EXTEROR ACM PIPES TWO LOCProject Description:
                              46.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              11/13/2006Entry Date:
                              Not reportedDate Entered:
                              11/25/2006End Date:
                              11/25/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              65 WALNUT STAddress:
                              TANIN CORPName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              06/25/2007Cert Sign Date:
                              DARA CHHIMCertified Name:
                              47Final Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LNTransporter Address:
                              SERVICE TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:

NO LOCATION AID  (Continued) S104562480
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                              MAOwner State:
                              PEABODYOwner City:
                              65 WALNUT STOwner Address:
                              TANIN CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              IN PROPER CONTAINER, DISPOSAL AT CERT LANDFILLDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-530Hours:
                              Not reportedContract Type:
                              AC000684Contractor:
                              Not reportedOccupied:
                              BOILER ROOMWorksite:
                              Not reportedSub Town:
                              (978) 532-4010Facility Phone:
                              EFee Status:
                              ANF-001Form Type:
                              761625Sticker Number:
                              2007Year:
                              AA000152Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031115Super Lic Number:
                              87394AR Tracking ID:
                              CLEAN UP DEBRISProject Description:
                              15.00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              08/17/2007Entry Date:
                              Not reportedDate Entered:
                              09/01/2007End Date:
                              09/01/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              65 WALNUT STAddress:
                              TANIN CORPName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              11/10/2006Cert Sign Date:
                              RITH CHHIMCertified Name:
                              47Final Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LNTransporter Address:
                              SERVICES TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:

NO LOCATION AID  (Continued) S104562480
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                         Not reportedId:
                         FDTR2018000000030033Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         6Num Of Employees:
                         Not reportedFees Total:
                         02/26/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-02-26Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         01960-5625Mailing City/State/Zip:
                         65 Walnut StreetMailing Address:
                         -70.921541Longitude:
                         42.525698Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000040792Facility Id:
                         2018Report Year:
                         PEABODY, MA 01960-5625City,State,Zip:
                         65 WALNUT STREETAddress:
                         BLUMBERG COMPANY INCName:

TIER 2:

                    SQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAC300012788EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    65 WALNUT STAddress:
                    TANNIN CORPORATIONName:

HW GEN:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              08/14/2007Cert Sign Date:
                              DARA CHHIMCertified Name:
                              47Final Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LNTransporter Address:
                              SERVICE TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:

NO LOCATION AID  (Continued) S104562480
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                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Christopher.Woltering@blumbergcompany.comContact Email:
                         WolteringContact Name:
                         General ManagerTitle:
                         CTTR2018377317P40792Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:
                         Not reportedId:
                         FDTR2018000000030040Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000030039Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000030038Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000030037Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000030036Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000030035Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         RMPType:
                         Not reportedId:
                         FDTR2018000000030034Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:

NO LOCATION AID  (Continued) S104562480
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                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         robin.petty@tannincorp.comContact Email:
                         PettyContact Name:
                         EHS CoordinatorTitle:
                         CTTR2018377318P40792Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         01960-5625Contact Mail Zip:
                         MAContact Mail State:
                         peabodyContact Mail City:
                         650 Walnut StreetContact Mail Address:
                         robin.petty@tannincorp.comContact Email:
                         CoprorationContact Name:
                         Not reportedTitle:
                         CTTR2018377311P40792Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         01960-5625Contact Mail Zip:
                         MAContact Mail State:
                         PeabodyContact Mail City:
                         65 Walnut StreetContact Mail Address:
                         john.thompson@tannincorp.comContact Email:
                         ThompsonContact Name:
                         Not reportedTitle:
                         CTTR2018377312P40792Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:

NO LOCATION AID  (Continued) S104562480
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                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         01960-5625Contact Mail Zip:
                         MAContact Mail State:
                         peabodyContact Mail City:
                         65 Walnut StreetContact Mail Address:
                         christopher.woltering@blumbergcompany.comContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018377315P40792Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         robin.petty@tanincorp.comContact Email:
                         PettyContact Name:
                         EHS CoordinatorTitle:
                         CTTR2018377316P40792Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         01960Contact Mail Zip:
                         MAContact Mail State:
                         PeabodyContact Mail City:
                         65 Walnut StreetContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018377313P40792Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:

NO LOCATION AID  (Continued) S104562480

TC6163207.2s   Page 326



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         lbsAmount Unit:
                         3800Amount:
                         general area 3rd floorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BagType Code:
                         CVTR2018000000152413Chem Inv Record Id:
                         CLTR201800000S419053Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         trueSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         50Max Amt Container:
                         4Max Amount Code:
                         3.800Max Amount:
                         falseLiquid:
                         falseGas:
                         Not reportedFire:
                         Hydrated LimeEntered Chemical Name:
                         365Days On Site:
                         2018-03-05CI Last Modified:
                         falseCI EHS Chemical:
                         1305620CICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000152413Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:

NO LOCATION AID  (Continued) S104562480
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                         2018-03-05Last Modified:
                         lbsAmount Unit:
                         1100Amount:
                         general area 3rd floorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BagType Code:
                         CVTR2018000000152414Chem Inv Record Id:
                         CLTR201800000S419055Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         trueSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         50Max Amt Container:
                         4Max Amount Code:
                         1.100Max Amount:
                         falseLiquid:
                         falseGas:
                         Not reportedFire:
                         Silicon Dioxide (Ammorphous)Entered Chemical Name:
                         365Days On Site:
                         2018-03-05CI Last Modified:
                         falseCI EHS Chemical:
                         1332098CICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000152414Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2018-03-05Last Modified:

NO LOCATION AID  (Continued) S104562480

TC6163207.2s   Page 328



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/22/2003Status Date:
                                        120 DYCategory:
                                        09/13/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014234  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        STRAUSS LN 145-147 LOWELL STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/22/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/13/1996Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0014234Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        STRAUSS LN 145-147 LOWELL STAddress:
                                        NO LOCATION AIDName:

SHWS:

4042 ft.
0.766 mi.

Relative:
Higher

Actual:
44 ft.

 

1/2-1 PEABODY, MA  01960
North MA RELEASESTRAUSS LN 145-147 LOWELL ST    N/A
105 MA SHWSNO LOCATION AID S102403885
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                                        36000 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        22000 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/12/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/11/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/11/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/22/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/22/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

NO LOCATION AID  (Continued) S102403885
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0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
02:00Report Time:19870713Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19870713First Response:19931231Last Entered:
19870730Date Entered:CHU, RStaff Lead:
N87-0941Spill ID:3-1514Facility ID:

MA Spills:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        09/09/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/12/2002Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0022400Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        19 CENTRAL STAddress:
                                        NO LOCATION AIDName:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        04/04/1996Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001514Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        19 CENTRAL STAddress:
                                        TEXACO DOOLEYS GARAGEName:

SHWS:

4047 ft.
0.766 mi.

Relative:
Lower

Actual:
19 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
North MA SPILLS19 CENTRAL ST    N/A
106 MA SHWSDOOLEY’S GARAGE TEXCO S101017141
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/09/2003Status Date:
                                        120 DYCategory:
                                        12/12/2002Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022400  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        19 CENTRAL STAddress:
                                        NO LOCATION AIDName:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        6/6/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/4/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/04/1996Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001514  /   DEPNFARelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        19 CENTRAL STAddress:
                                        TEXACO DOOLEYS GARAGEName:

Release:
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                                        280 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        4700 micrograms per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        570 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        1300 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2003Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/3/2003Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2003Action Date:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2004Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        10/03/2008Status Date:
                                        TWO HRCategory:
                                        07/23/2002Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021960  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        16 SCOTIA STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        10/03/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/23/2002Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0021960Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        16 SCOTIA STAddress:
                                        NO LOCATION AIDName:

SHWS:

4070 ft.
0.771 mi. MA ENF

Relative:
Higher

Actual:
91 ft.

 

1/2-1 MA ASBESTOSSALEM, MA  01970
East MA RELEASE16 SCOTIA ST    N/A
107 MA SHWSNO LOCATION AID S105596438
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                                        12/29/2006Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/2003Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/2006Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2005Action Date:
                                        Unilateral Order IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2005Action Date:
                                        Penalty Assessment Notice IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/2008Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S105596438
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                                        8/20/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/2002Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/2002Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/2002Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/2002Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/22/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S105596438
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                              ANF-001Form Type:
                              778203Sticker Number:
                              2005Year:
                              AA000163Lab Lic Number:
                              AM041303Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              52818AR Tracking ID:
                              DIRT200 TONSProject Description:
                              Not reportedQuantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              04/28/2005Entry Date:
                              Not reportedDate Entered:
                              05/18/2005End Date:
                              05/04/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              SALEM, MACity,State,Zip:
                              16 SCOTIA STAddress:
                              ORETO/HIBBETT PROPERTYName:

ASBESTOS:

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        1 poundsQuantity:
                                        ASBESTOSChemical:
                                        Not reportedQuantity:
                                        ASBESTOSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/12/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2007Action Date:
                                        DEMANDAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/4/2006Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                         Not reportedAG Ref (Y/N):
                         DEMANDDocument Type:
                         ACOP-NE-06-3A042-DEMANDENF #:
                         09/10/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0021960Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         SALEM, MA 01970-0000City,State,Zip:
                         16 SCOTIA STAddress:
                         PERULLO, PAMName:

ENFORCEMENT:

                              fuminskiEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              04/19/2005Cert Sign Date:
                              DAVID HARDERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NORTHEAST ENVTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              REVEREOwner City:
                              313 BEACH STOwner Address:
                              JOSEPH ORETOOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000622Contractor:
                              Not reportedOccupied:
                              OUTSIDE/DIRT REMVLWorksite:
                              Not reportedSub Town:
                              (781) 589-9946Facility Phone:
                              EFee Status:

NO LOCATION AID  (Continued) S105596438
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                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0021960Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         SALEM, MA 01970-0000City,State,Zip:
                         16 SCOTIA STAddress:
                         PERULLO, PAMName:

                         Individually OwnedOwnership:
                         15000Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         15000ACOP $:
                         03/02/2008Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-06-3A042ENF #:
                         03/02/2007Date Executed:
                         SALEMTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0021960Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         SALEM, MA 01970-0000City,State,Zip:
                         16 SCOTIA STAddress:
                         PERULLO, PAMName:

                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         61000Demand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         10/10/2007Final Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):

NO LOCATION AID  (Continued) S105596438
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                         Individually OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-06-3A132ENF #:
                         08/04/2006Date Executed:
                         Not reportedTown Where Violation Occurred:

NO LOCATION AID  (Continued) S105596438

                                        Hazardous MaterialOil / Haz Material Type:
                                        PC - PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/24/2015Status Date:
                                        120 DYCategory:
                                        04/23/2015Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032841  /   PSCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        58 WALNUT STREETAddress:
                                        COMMERCIAL PROPERTYName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/24/2015Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/23/2015Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0032841Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        58 WALNUT STREETAddress:
                                        COMMERCIAL PROPERTYName:

SHWS:

4086 ft. Site 2 of 2 in cluster AA
0.774 mi.

Relative:
Lower

Actual:
16 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE58 WALNUT STREET    N/A
AA108 MA SHWSCOMMERCIAL PROPERTY S117964747
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                                        UNKNOWNSource:
                                        122 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        2.92 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        2.3 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        304 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        PCResponse Action Outcome:
                                        6/24/2015Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        6/24/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PCResponse Action Outcome:
                                        5/7/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        4/23/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        4/23/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        4/23/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

COMMERCIAL PROPERTY  (Continued) S117964747

                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0000584Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        23 UPTON STAddress:
                                        VICTORY TANNING CORP FMRName:

SHWS:

4222 ft.
0.800 mi.

Relative:
Lower

Actual:
26 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE23 UPTON ST    N/A
109 MA SHWSVICTORY TANNING CORP FMR S103043807
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/23/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/12/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/12/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/12/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/23/2007Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000584  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        23 UPTON STAddress:
                                        VICTORY TANNING CORP FMRName:

Release:

                                        Not reportedOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:
                                        01/23/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:

VICTORY TANNING CORP FMR  (Continued) S103043807
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/12/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

VICTORY TANNING CORP FMR  (Continued) S103043807

                                        FUELTANKSource Type:
                                        3-0030751Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        12/17/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/19/1998Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0017444Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        12/16/1993Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/26/1993Notification Date:
                                        PEABODYRelease Town:
                                        PITSource Type:
                                        3-0010106Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINName:

SHWS:

MA Financial Assurance
MA ENF

MA ASBESTOS
MA AIRS

TSCA
4269 ft. MA RELEASESite 1 of 2 in cluster AB
0.809 mi. MA SPILLS

Relative:
Lower

Actual:
39 ft.

 

1/2-1 MA USTPEABODY, MA  01960
WNW MA LAST227 WASHINGTON ST    N/A
AB110 MA SHWSEASTMAN GELATINE CORPORATION 1000414823
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                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        12/18/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/12/2007Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0027202Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/13/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0001086Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINE CORPName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        05/11/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/14/1995Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0012063Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        TAPLEY BROOKName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        06/01/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/04/2012Notification Date:
                                        PEABODYRelease Town:
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/1998Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/1998Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        266 poundsQuantity:
                                        SODIUM HYPOCHLORITEChemical:
                                        175 gallonsQuantity:
                                        SODIUM HYPOCHLORITEChemical:

Chemicals:

                                        Hazardous MaterialOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        12/17/1998Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/19/1998Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0017444  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        06/15/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/16/1995Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0012179Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/30/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/23/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

                                        ASTSource:
                                        INDUSTRIALLocation Type:
                                        100 poundsQuantity:
                                        HCLChemical:
                                        769 gallonsQuantity:
                                        HYDROCHLORIC ACIDChemical:

Chemicals:

                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/02/2011Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/25/2008Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0028165  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINE CORPORATIONName:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
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                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/2008Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/29/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/2/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/21/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/2/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Scope of Work ReceivedAction Status:
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          Not reportedTank Usage:
          GasolineContents:
          3000Capacity:
          05/05/1977Date Installed:
          01/01/1982Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          1992-02-10 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -70.93746Longitude:
          42.52138Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          ManufacturingDescription:
          Not reportedTelephone:
          PEABODY, MA 01960Owner City,St,Zip:
          227 WASHINGTON STOwner Address:
          EASTMAN GELATINE CORPOwner:
          2058Owner Id:
          5800Facility ID:
          PEABODY, MA 01960City,State,Zip:
          227 WASHINGTON STAddress:
          EASTMAN GELATINE CORPName:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
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          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Manual Tank Gauging (1,000G or more capacity tank)Tank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          2000Capacity:
          05/05/1973Date Installed:
          06/21/1993Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
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          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Manual Tank Gauging (1,000G or more capacity tank)Tank Leak Detection:
          Not reportedTank Usage:
          UnregulateContents:
          5000Capacity:
          05/05/1948Date Installed:
          11/19/1991Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Manual Tank Gauging (1,000G or more capacity tank)Tank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          5000Capacity:
          05/05/1948Date Installed:
          11/19/1991Status Date:
          Tank RemovedTank Status:
          3Tank ID:
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Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
06:15PMReport Time:19881115Report Date:
Not reportedSpill Time:19881115Spill Date:
19881115First Response:19881125Last Entered:
19881125Date Entered:OTTENHEIMER, DStaff Lead:
N88-1815Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:OVERFILLIncident:
Not reportedOther Source:U.S.T.Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:500 GALQty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19841218Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:DUGGAN / GUARCIARIELLOStaff Lead:
N84-0837Spill ID:0000Facility ID:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:OVERFILLIncident:
Not reportedOther Source:---------------Source:
----------PCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
1001-5000Qty Actual:1001-5000Qty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19881227Report Date:
Not reportedSpill Time:19881227Spill Date:
19881018First Response:19930804Last Entered:
19881227Date Entered:OTHERStaff Lead:
N87-0155Spill ID:0000Facility ID:

MA Spills:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
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19900123Date Entered:OTTENHEIMER, DStaff Lead:
N89-2099Spill ID:0000Facility ID:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
UNKNOWNOther Incdnt:OTHER RELEASE >Incident:
GWATER CONTAMINOther Source:OTHER SOURCE  >Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
01:45PMReport Time:19880506Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19880505First Response:19940920Last Entered:
19880603Date Entered:NDI, KStaff Lead:
N88-0648Spill ID:3-1086Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:SPILLIncident:
Not reportedOther Source:TANKER TRUCKSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:PROTEIN GLUEMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
01:25PMReport Time:19880506Report Date:
01:00AMSpill Time:19880505Spill Date:
19880506First Response:19880603Last Entered:
19880603Date Entered:NDI, KStaff Lead:
N88-0647Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:UNKNOWNMaterial:
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Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:---------------Incident:
Not reportedOther Source:---------------Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
LEACHATEOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:------Virgin Waste:
HAZARDOUSMat Type:YESCase Closed:
11:00AMReport Time:19900102Report Date:
Not reportedSpill Time:19900102Spill Date:
19900102First Response:19900205Last Entered:
19900205Date Entered:OTTENHEIMER, DStaff Lead:
N90-0003Spill ID:0000Facility ID:

0Days/Close:
Not reportedNotif Tel:
CHARLES VALESKANotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:___Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:------Virgin Waste:
PETROLEUMMat Type:YESCase Closed:
01:40PMReport Time:19890614Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19890614First Response:19940920Last Entered:
19890621Date Entered:BOYLE, TStaff Lead:
N89-0983Spill ID:3-1086Facility ID:

1Days/Close:
Not reportedNotif Tel:
CHARLES VALESKANotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:OVERFILLIncident:
Not reportedOther Source:ABOVE-GRND TANKSource:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
251-500Qty Actual:251-500Qty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
12:30PMReport Time:19891215Report Date:
11:15AMSpill Time:19891215Spill Date:
19891215First Response:19900201Last Entered:
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GALLONSQty Actual:GALLONSQty Reported:
11-50Qty Actual:11-50Qty Reported:
LIME WASTE WATEROther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
NEITHERMat Type:YESCase Closed:
12:30PMReport Time:19920108Report Date:
Not reportedSpill Time:19920108Spill Date:
19920108First Response:19920512Last Entered:
19920512Date Entered:GORRASI, MStaff Lead:
N92-0031Spill ID:0000Facility ID:

0Days/Close:
Not reportedNotif Tel:
BILL GORDON/EASTMANNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
NONEPCB Lev (ppm):07647-01-0CAS No:
LBSQty Actual:LBSQty Reported:
11-50Qty Actual:11-50Qty Reported:
Not reportedOther Material:HYDROCHLORIC ACIDMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
06:30PMReport Time:19930414Report Date:
06:30PMSpill Time:19930414Spill Date:
19930414First Response:19930513Last Entered:
Not reportedDate Entered:OTHERStaff Lead:
N93-0471Spill ID:0000Facility ID:

13Days/Close:
Not reportedNotif Tel:
DAVE ROYNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:---------------Incident:
Not reportedOther Source:---------------Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
SHEENQty Actual:SHEENQty Reported:
Not reportedOther Material:MISCELLANEOUS OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:------Virgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:10PMReport Time:19910115Report Date:
03:10PMSpill Time:19910115Spill Date:
19910115First Response:19910815Last Entered:
19910815Date Entered:OTHERStaff Lead:
N91-0054Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
PAUL MICHELLENotifier:
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                                        3-0001086  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINE CORPName:

Release:

0Days/Close:
Not reportedNotif Tel:
BILL GORDON/EASTMAN GELATINNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:RUPTUREIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
-----------Qty Actual:101-250Qty Reported:
LIME SLURRY PH 12.2-12.4Other Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
NEITHERMat Type:YESCase Closed:
03:45PMReport Time:19930713Report Date:
02:00PMSpill Time:19930713Spill Date:
19930713First Response:19930810Last Entered:
Not reportedDate Entered:MACAFEE, KStaff Lead:
N93-0943Spill ID:0000Facility ID:

82Days/Close:
Not reportedNotif Tel:
DAN STRABONE/FDNotifier:

2Category:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
09:50AMReport Time:19911121Report Date:
Not reportedSpill Time:19911121Spill Date:
19911121First Response:19911210Last Entered:
Not reportedDate Entered:MICHAUD, JStaff Lead:
N91-1647Spill ID:3-1086Facility ID:

1Days/Close:
Not reportedNotif Tel:
DAVE ROYNotifier:

1Category:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:SPILLIncident:
SEWEROther Source:OTHER SOURCE  >Source:
NONEPCB Lev (ppm):Not reportedCAS No:
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/26/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/26/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        12/16/1993Status Date:
                                        TWO HRCategory:
                                        10/26/1993Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010106  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINName:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/13/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/13/1996Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        05/11/1995Status Date:
                                        TWO HRCategory:
                                        01/14/1995Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012063  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        TAPLEY BROOKName:

                                        PITSource:
                                        INDUSTRIALLocation Type:
                                        Not reportedQuantity:
                                        WASTE STREAMS (RCRA)Chemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/16/1993Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/16/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
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                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/16/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/15/1995Status Date:
                                        TWO HRCategory:
                                        02/16/1995Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012179  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINName:

                                        UNKNOWNSource:
                                        INDUSTRIALLocation Type:
                                        Not reportedQuantity:
                                        WASTE OILChemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/11/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/13/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/13/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/30/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/1/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/1995Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/19/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/19/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/22/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/22/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/16/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/16/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/16/1995Action Date:
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/1998Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/1998Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/19/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        12/17/1998Status Date:
                                        TWO HRCategory:
                                        10/19/1998Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017444  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

                                        PIPESource:
                                        INDUSTRIALLocation Type:
                                        1000 gallonsQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - HAZARDOUS MATERIALChemical:
                                        12.5Quantity:
                                        UNKNOWN CHEMICAL OF TYPE - HAZARDOUS MATERIALChemical:
                                        1000 gallonsQuantity:
                                        CALCIUM HYPOCHLORITEChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/12/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/12/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/18/2007Status Date:
                                        TWO HRCategory:
                                        10/12/2007Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027202  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

                                        PIPESource:
                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        266 poundsQuantity:
                                        SODIUM HYPOCHLORITEChemical:
                                        175 gallonsQuantity:
                                        SODIUM HYPOCHLORITEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/24/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/23/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/02/2011Status Date:
                                        TWO HRCategory:
                                        11/25/2008Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028165  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        EASTMAN GELATINE CORPORATIONName:

                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        2700 gallonsQuantity:
                                        CORROSIVE LIQUIDChemical:
                                        750 gallonsQuantity:
                                        1 PERCENT LIME SOLUTIONChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/18/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/11/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/15/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/2008Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/29/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/30/2009Action Date:
                                        Written Plan ReceivedAction Status:
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/2/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/21/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/2/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
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                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/01/2012Status Date:
                                        TWO HRCategory:
                                        04/04/2012Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030751  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

                                        ASTSource:
                                        INDUSTRIALLocation Type:
                                        100 poundsQuantity:
                                        HCLChemical:
                                        769 gallonsQuantity:
                                        HYDROCHLORIC ACIDChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:

EASTMAN GELATINE CORPORATION  (Continued) 1000414823

TC6163207.2s   Page 367

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0030751


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              >10M - 50MRange 02:
                              GelatinsChemical Name:
                              9000708CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              GelatinSubmitter:
                              9000-70-8CAS #:
                              UnspecifiedMolecular Formula:
                              GelatinsPreffered CA index name:
                              8052-24-2; 9013-63-2; 39340-57-3; 97343-33-4; 239074-97-6; 945651-70-7Former CAS #:
                              XUEPA inventory flag:
                              by boiling skin, tendons, ligaments, bones, etc.
                              A complex combination of proteins obtained by hydrolysis of collagenChem. substance definition:

Chemical Details:

                              2000Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

TSCA:

                                        FUELTANKSource:
                                        INDUSTRIALLocation Type:
                                        25 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/11/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2012Action Date:
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                              >500K - 1MRange 94:
                              No ReportsRange 90:
                              No ReportsRange 86:
                              10K - 500KRange 02:
                              Gelatins, phthalatedChemical Name:
                              68131022CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              Gelatin, phthalated; Phthalated gelatinSubmitter:
                              68131-02-2CAS #:
                              UnspecifiedMolecular Formula:
                              Gelatins, phthalatedPreffered CA index name:
                              Not reportedFormer CAS #:
                              Not reportedEPA inventory flag:
                              Not reportedChem. substance definition:

Chemical Details:

                              2000Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              >50M - 100MRange 98:
                              >100M - 500MRange 94:
                              >50M - 100MRange 90:
                              >50M - 100MRange 86:
                              >50M - 100MRange 02:
                              CollagensChemical Name:
                              9007345CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              Ossein; Ossein; Osseine; OsseineSubmitter:
                              9007-34-5CAS #:
                              UnspecifiedMolecular Formula:
                              CollagenPreffered CA index name:
                              55963-88-7; 92113-30-9; 93685-58-6; 157970-72-4Former CAS #:
                              XUEPA inventory flag:
                              chains and rich in proline and hydroxyproline.
                              mammalian organisms. It is a polypeptide containing three peptide
                              A fibrous protein comprising one third of the total protein inChem. substance definition:

Chemical Details:

                              2000Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              >10M - 50MRange 98:
                              >10M - 50MRange 94:
                              >10M - 50MRange 90:
                              >10M - 50MRange 86:
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                              EASTMAN GELATINE CORPORATIONCompany Name:

                              10K - 500KRange 98:
                              >500K - 1MRange 94:
                              No ReportsRange 90:
                              No ReportsRange 86:
                              10K - 500KRange 02:
                              Gelatins, phthalatedChemical Name:
                              68131022CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              Gelatin, phthalated; Phthalated gelatinSubmitter:
                              68131-02-2CAS #:
                              UnspecifiedMolecular Formula:
                              Gelatins, phthalatedPreffered CA index name:
                              Not reportedFormer CAS #:
                              Not reportedEPA inventory flag:
                              Not reportedChem. substance definition:

Chemical Details:

                              1998Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              >10M - 50MRange 98:
                              >10M - 50MRange 94:
                              >10M - 50MRange 90:
                              >10M - 50MRange 86:
                              >10M - 50MRange 02:
                              GelatinsChemical Name:
                              9000708CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              GelatinSubmitter:
                              9000-70-8CAS #:
                              UnspecifiedMolecular Formula:
                              GelatinsPreffered CA index name:
                              8052-24-2; 9013-63-2; 39340-57-3; 97343-33-4; 239074-97-6; 945651-70-7Former CAS #:
                              XUEPA inventory flag:
                              by boiling skin, tendons, ligaments, bones, etc.
                              A complex combination of proteins obtained by hydrolysis of collagenChem. substance definition:

Chemical Details:

                              1998Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              10K - 500KRange 98:
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                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              >10M - 50MRange 98:
                              >10M - 50MRange 94:
                              >10M - 50MRange 90:
                              >10M - 50MRange 86:
                              >10M - 50MRange 02:
                              GelatinsChemical Name:
                              9000708CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              GelatinSubmitter:
                              9000-70-8CAS #:
                              UnspecifiedMolecular Formula:
                              GelatinsPreffered CA index name:
                              8052-24-2; 9013-63-2; 39340-57-3; 97343-33-4; 239074-97-6; 945651-70-7Former CAS #:
                              XUEPA inventory flag:
                              by boiling skin, tendons, ligaments, bones, etc.
                              A complex combination of proteins obtained by hydrolysis of collagenChem. substance definition:

Chemical Details:

                              2000Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              >50M - 100MRange 98:
                              >100M - 500MRange 94:
                              >50M - 100MRange 90:
                              >50M - 100MRange 86:
                              >50M - 100MRange 02:
                              CollagensChemical Name:
                              9007345CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              Ossein; Ossein; Osseine; OsseineSubmitter:
                              9007-34-5CAS #:
                              UnspecifiedMolecular Formula:
                              CollagenPreffered CA index name:
                              55963-88-7; 92113-30-9; 93685-58-6; 157970-72-4Former CAS #:
                              XUEPA inventory flag:
                              chains and rich in proline and hydroxyproline.
                              mammalian organisms. It is a polypeptide containing three peptide
                              A fibrous protein comprising one third of the total protein inChem. substance definition:

Chemical Details:

                              1998Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
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                              MManuf./Importer Status:
                              Eastman Gelatine CorporationTSCA Name:
                              227 Washington StreetTSCA Address:
                              Eastman Kodak CompanyCompany Name:
Peabody, MA 01960

TSCA:

                              10K - 500KRange 98:
                              >500K - 1MRange 94:
                              No ReportsRange 90:
                              No ReportsRange 86:
                              10K - 500KRange 02:
                              Gelatins, phthalatedChemical Name:
                              68131022CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              Gelatin, phthalated; Phthalated gelatinSubmitter:
                              68131-02-2CAS #:
                              UnspecifiedMolecular Formula:
                              Gelatins, phthalatedPreffered CA index name:
                              Not reportedFormer CAS #:
                              Not reportedEPA inventory flag:
                              Not reportedChem. substance definition:

Chemical Details:

                              2000Reporting Year:
                              MManuf./Importer Status:
                              EASTMAN GELATINE CORPORATIONTSCA Name:
                              227 WASHINGTON STREETTSCA Address:
                              EASTMAN GELATINE CORPORATIONCompany Name:

                              >50M - 100MRange 98:
                              >100M - 500MRange 94:
                              >50M - 100MRange 90:
                              >50M - 100MRange 86:
                              >50M - 100MRange 02:
                              CollagensChemical Name:
                              9007345CAS #:

Aggregate Prod Volume Ranges:

                              UVCBUVCB flag:
                              Ossein; Ossein; Osseine; OsseineSubmitter:
                              9007-34-5CAS #:
                              UnspecifiedMolecular Formula:
                              CollagenPreffered CA index name:
                              55963-88-7; 92113-30-9; 93685-58-6; 157970-72-4Former CAS #:
                              XUEPA inventory flag:
                              chains and rich in proline and hydroxyproline.
                              mammalian organisms. It is a polypeptide containing three peptide
                              A fibrous protein comprising one third of the total protein inChem. substance definition:

Chemical Details:

                              2000Reporting Year:
                              MManuf./Importer Status:
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                              PAProcess code:
                              31199NAICS code:
                              U30Indust. function categ.:
                              9000-70-8CAS #:

Industrial Details:

                              Dry PowderPhysical form:
                              1 to 99Number of workers:
                              1 to 99Number of sites:
                              M5Max concentration code:
                              YesHas indust. use data:
                              YesHas commer. use data:
                              GelatinsChemical name:
                              9000-70-8CAS #:
                              10 mil to < 50 milU.S. agregate prod vol:

Chemical Details:

                              C20Product category:
                              M1Max concentration:
                              NoUsed for children.:
                              7757-93-9CAS #:

Products Details:

                              PFProcess code:
                              31111NAICS code:
                              U33Indust. function categ.:
                              7757-93-9CAS #:

Industrial Details:

                              Dry Powder, Pellets or Large Crystals, Other SolidPhysical form:
                              1000 or greaterNumber of workers:
                              100 to 999Number of sites:
                              M5Max concentration code:
                              YesHas indust. use data:
                              YesHas commer. use data:
                              Phosphoric acid, calcium salt (1:1)Chemical name:
                              7757-93-9CAS #:
                              500 mil to < 1 bilU.S. agregate prod vol:

Chemical Details:

                              Dry PowderPhysical form:
                              1 to 99Number of workers:
                              1 to 99Number of sites:
                              M5Max concentration code:
                              NoHas indust. use data:
                              NoHas commer. use data:
                              Gelatins, phthalatedChemical name:
                              68131-02-2CAS #:
                              < 500,000 lbsU.S. agregate prod vol:

Chemical Details:

                              NSite Limited Flag:
                              2006Reporting Year:
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                              PCProcess code:
                              32599NAICS code:
                              U33Indust. function categ.:
                              9007-34-5CAS #:

Industrial Details:

                              Water or Solvent Wet SolidPhysical form:
                              1 to 99Number of workers:
                              1 to 99Number of sites:
                              M5Max concentration code:
                              YesHas indust. use data:
                              NoHas commer. use data:
                              CollagenChemical name:
                              9007-34-5CAS #:
                              50 mil to < 100 milU.S. agregate prod vol:

Chemical Details:

                              C20Product category:
                              M2Max concentration:
                              YesUsed for children.:
                              9000-70-8CAS #:

                              C20Product category:
                              M2Max concentration:
                              NoUsed for children.:
                              9000-70-8CAS #:

                              C14Product category:
                              M2Max concentration:
                              NoUsed for children.:
                              9000-70-8CAS #:

                              C01Product category:
                              M5Max concentration:
                              NoUsed for children.:
                              9000-70-8CAS #:

Products Details:

                              PAProcess code:
                              32599NAICS code:
                              U33Indust. function categ.:
                              9000-70-8CAS #:

                              PAProcess code:
                              32599NAICS code:
                              U21Indust. function categ.:
                              9000-70-8CAS #:

                              PAProcess code:
                              32552NAICS code:
                              U02Indust. function categ.:
                              9000-70-8CAS #:
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                         227 WASHINGTON STApplicant Address:
                         ROUSSELOT PEABODY INCApplicant Name:
                         09/03/2015Date Closed:
                         X252777Application Tracking Number:
                         NEDEP Region:
                         Operating Permit RenewalPermit Name:
                         AQ12Permit Code:
                         NOTREQFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         227 WASHINGTON STAddress:
                         ROUSSELOT PEABODY INCName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         Not reportedApplicant Telephone:
                         PEABODY, MA 01960Applicant City,St,Zip:
                         227 WASHINGTON STApplicant Address:
                         ROUSSELOT PEABODY INCApplicant Name:
                         02/08/2012Date Closed:
                         X241868Application Tracking Number:
                         NEDEP Region:
                         Operating Permit Administrative AmendmentPermit Name:
                         AQ11Permit Code:
                         APPROVFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         227 WASHINGTON STAddress:
                         ROUSSELOT PEABODY INCName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         9785733774Applicant Telephone:
                         PEABODY, MA 01960Applicant City,St,Zip:
                         227 WASHINGTON STApplicant Address:
                         ROUSSELOT PEABODY INCApplicant Name:
                         12/21/2012Date Closed:
                         X253982Application Tracking Number:
                         NEDEP Region:
                         Operating Permit Administrative AmendmentPermit Name:
                         AQ11Permit Code:
                         APPROVFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         227 WASHINGTON STAddress:
                         ROUSSELOT PEABODY INCName:

AIRS:
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                                        2015Emission Year:
                                        8.0971Actual Emission:
                                        AMMONIAPollutant:

AIRS:

                         All Other Miscellaneous Chemical Product and Preparation ManNAICS Desc:
                         325998NAICS Code:
                         YPrimary NAICS:
                         -70.938726Longitude:
                         42.5208Latitude:
                         ROUSSELOT INC.Owner Name:
                         1190175AQID:
                         Not reportedApplicant Telephone:
                         Not reportedApplicant City,St,Zip:
                         Not reportedApplicant Address:
                         Not reportedApplicant Name:
                         Not reportedDate Closed:
                         Not reportedApplication Tracking Number:
                         Not reportedDEP Region:
                         Not reportedPermit Name:
                         Not reportedPermit Code:
                         Not reportedFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         227 WASHINGTON STAddress:
                         ROUSSELOT PEABODY INCName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         9785311700Applicant Telephone:
                         PEABODY, MA 01960Applicant City,St,Zip:
                         227 WASHINGTON STApplicant Address:
                         EASTMAN GELATIN CORPApplicant Name:
                         06/16/2008Date Closed:
                         118028Application Tracking Number:
                         NEDEP Region:
                         Group B Operating PermitPermit Name:
                         AQ16Permit Code:
                         APPROVFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         227 WASHINGTON STAddress:
                         ROUSSELOT PEABODY INCName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         9785733774Applicant Telephone:
                         PEABODY, MA 01960Applicant City,St,Zip:
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                                        PM10, FILTERABLEPollutant:

                                        2013Emission Year:
                                        14.0238Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2014Emission Year:
                                        15.631Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2015Emission Year:
                                        13.7832Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2013Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2014Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2015Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2013Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2014Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2015Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2013Emission Year:
                                        30.2352Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2014Emission Year:
                                        32.2412Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2015Emission Year:
                                        28.5344Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2013Emission Year:
                                        12.1509Actual Emission:
                                        AMMONIAPollutant:

                                        2014Emission Year:
                                        12.2285Actual Emission:
                                        AMMONIAPollutant:
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                              05/29/2003End Date:
                              05/27/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

ASBESTOS:

                                        2013Emission Year:
                                        2.0428Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2014Emission Year:
                                        2.3208Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2015Emission Year:
                                        2.1141Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2013Emission Year:
                                        0.2258Actual Emission:
                                        SULFUR DIOXIDEPollutant:

                                        2014Emission Year:
                                        0.6328Actual Emission:
                                        SULFUR DIOXIDEPollutant:

                                        2015Emission Year:
                                        0.5033Actual Emission:
                                        SULFUR DIOXIDEPollutant:

                                        2013Emission Year:
                                        0.6833Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2014Emission Year:
                                        0.7454Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2015Emission Year:
                                        0.6574Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2013Emission Year:
                                        0.6833Actual Emission:
                                        PM10, FILTERABLEPollutant:

                                        2014Emission Year:
                                        0.7546Actual Emission:
                                        PM10, FILTERABLEPollutant:

                                        2015Emission Year:
                                        0.6642Actual Emission:
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                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              (978) 372-3671Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              WILLIAM BOSSCertified Name:
                              7Final Site:
                              NHTransporter State:
                              ROCHESTERTransporter City:
                              60 ROCHESTER NECK ROADTransporter Address:
                              WASTE MANAGEMENTTransporter Name:
                              18,220Facility Size:
                              07/01/03EXP Date:
                              WC375135602Policy Number:
                              ZURICH AMERICANIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORPORATIONOwner Name:
                              Not reportedSmall Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTFacility Usage:
                              LANDFILL
                              BAGS CLOSED TIGHT, PROPERLY LABELLED & DISPOSED OF IN AN ASBESTOS
                              ALL MATERIALS TO BE THOROUGHLY WETTED, PLACED IN DOUBLE 6 MIL POLYDisposal Methods:
                              DOUBLE SUITS, 1/2 FACE RESPIRATORS, POLY & BAGSDecon Process:
                              IndoorsLocation:
                              CAUTION TAPE, DOUBLE SUITS, 1/2 FACE RESPIRATORSAbatement Process:
                              RenovationProject Type:
                              7AM-3PMHours:
                              Not reportedContract Type:
                              AC000409Contractor:
                              -1Occupied:
                              BUILDING 16Worksite:
                              Not reportedSub Town:
                              (978) 573-3839Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559479Sticker Number:
                              2003Year:
                              AA000007Lab Lic Number:
                              AA000007Monitor Lic Number:
                              AS061179Super Lic Number:
                              25430AR Tracking ID:
                              SHINGLESProject Description:
                              Not reportedQuantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              05/20/2003Entry Date:
                              Not reportedDate Entered:
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                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              05/07/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER PLANTFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              ALLEY NEXT TO POWER HWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100055022Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              82646AR Tracking ID:
                              Other:Project Description:
                              3.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/07/2007Entry Date:
                              Not reportedDate Entered:
                              06/01/2007End Date:
                              05/21/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              6173899188Certified Phone:
                              NERCertified Company:
                              05/18/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER HOUSEFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              LEVEL 1Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100055607Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              83167AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              05/18/2007Entry Date:
                              Not reportedDate Entered:
                              06/05/2007End Date:
                              06/04/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
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                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              #1B-08-029-BSDLWD Waiver Number:
                              #08-01-899DEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER PLANTFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER PLANT - BASEMENWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067343Sticker Number:
                              2008Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040970Super Lic Number:
                              93964AR Tracking ID:
                              Other:Project Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/28/2008Entry Date:
                              Not reportedDate Entered:
                              01/29/2008End Date:
                              01/29/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
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                              MATransporter State:
                              NewburyportTransporter City:
                              253 Low St., Suite 224Transporter Address:
                              Northeast RemediationTransporter Name:
                              90,000 sfFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 Washington St.Owner Address:
                              Eastman Gelatine CorporationOwner Name:
                              0Small Owner Occ:
                              nwa-002581DLWD Waiver Number:
                              02-05994DEP Waiver Number:
                              -1Waiver Given:
                              Mfg. FacilityFacility Usage:
                              Wet 2 Ply Poly Bag with DumpsterDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7 am - 3:30 pmHours:
                              Not reportedContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              power plantWorksite:
                              Not reportedSub Town:
                              (978) 573-3740Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              555675Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040970Super Lic Number:
                              14507AR Tracking ID:
                              Thermal solid coreProject Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/07/2002Entry Date:
                              Not reportedDate Entered:
                              05/07/2002End Date:
                              05/07/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              EASTMAN GELATINE CORPORATIONName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/28/2008Cert Sign Date:
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                              POB 144Transporter Address:
                              WASTE MGMTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              EASTMAN GELATINE CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              1B04355BSDLWD Waiver Number:
                              0411986DEP Waiver Number:
                              -1Waiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-4Hours:
                              Not reportedContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              BLDG L-2-SECOND FLR (EITSTAIRWELLWorksite:
                              Not reportedSub Town:
                              (978) 573-3700Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              301125Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030534Super Lic Number:
                              46835AR Tracking ID:
                              THERMAL INSUL, ACM DEBRISProject Description:
                              10.00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              11/02/2004Entry Date:
                              Not reportedDate Entered:
                              11/02/2004End Date:
                              11/02/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATIN CORPName:

                              Not reportedEntered_by:
                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Sarah MarioneCertified Name:
                              7Final Site:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3:30PM Week end: N/AHours:
                              OffContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BLDG. U BASEMENTWorksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100174340Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              170846AR Tracking ID:
                              Other:Project Description:
                              20.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/23/2013Entry Date:
                              Not reportedDate Entered:
                              04/19/2013End Date:
                              04/15/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              MMitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              11/01/2004Cert Sign Date:
                              BRENTON MORGENSTERNCertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
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                              978-573-3740On Site Manager Phone:
                              BOB CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM‘ Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER HOUSE - 1ST FLOWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100036015Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              70630AR Tracking ID:
                              Other:0Project Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/18/2006Entry Date:
                              Not reportedDate Entered:
                              08/03/2006End Date:
                              08/02/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              03/22/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
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                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              EXTERIOR # 6 OIL TANKWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100152837Sticker Number:
                              2012Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061491Super Lic Number:
                              160006AR Tracking ID:
                              Other:Project Description:
                              50.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/06/2012Entry Date:
                              Not reportedDate Entered:
                              07/27/2012End Date:
                              07/20/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              NERCertified Company:
                              07/18/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              SAUGUS, MATransporter City:
                              643 BROADWAY #143Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                              5Small Owner Occ:
                              5072-2012DLWD Waiver Number:
                              1212969DEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              DISPOSAL.
                              DOUBEL BAGGE AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMAPRTMENT DECONTAMINATION FACILITY WTIH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              Glv,ClnpAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              SHACK NEAR BLDG. MWorksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100166905Sticker Number:
                              2012Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              166985AR Tracking ID:
                              Other:Project Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/06/2012Entry Date:
                              Not reportedDate Entered:
                              12/07/2012End Date:
                              12/07/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABOSYName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              07/06/2012Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3740On Site Manager Phone:
                              SCOTT MANNINGOn Site Manager Name:
                              MAOwner State:
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                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIFER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BLDG. P2 1ST FLOORWorksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100154962Sticker Number:
                              2012Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032974Super Lic Number:
                              161343AR Tracking ID:
                              Other:Project Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/02/2012Entry Date:
                              Not reportedDate Entered:
                              08/03/2012End Date:
                              08/02/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              12/06/2012Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
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                              2 Ply Poly Bag with LabelDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              7a-3:30pHours:
                              Not reportedContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              power houseWorksite:
                              Not reportedSub Town:
                              (978) 573-3740Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              558217Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              15921AR Tracking ID:
                              Thermal solid coreProject Description:
                              50.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/17/2002Entry Date:
                              Not reportedDate Entered:
                              11/01/2002End Date:
                              10/31/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              08/02/2012Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORHTEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              SCOTT MANNINGOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              3801-2012DLWD Waiver Number:
                              1208994DEP Waiver Number:
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                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              0Occupied:
                              POWER HOUSE 1ST FLOOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100107413Sticker Number:
                              2010Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              127432AR Tracking ID:
                              Other:Project Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/07/2010Entry Date:
                              Not reportedDate Entered:
                              06/21/2010End Date:
                              06/21/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
                              10/16/2002Cert Sign Date:
                              charles hughesCertified Name:
                              7Final Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET SUITE 224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 washington streetOwner Address:
                              eastman gelatine corporationOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              manufacturingFacility Usage:
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                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING #14 - 1ST FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063108Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              90038AR Tracking ID:
                              Other:Project Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/16/2007Entry Date:
                              Not reportedDate Entered:
                              10/31/2007End Date:
                              10/30/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              06/07/2010Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICE BUILDINGFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WASH STATION.Decon Process:
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                              -1Occupied:
                              POWER PLANTWorksite:
                              Not reportedSub Town:
                              8884553556Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100305013Sticker Number:
                              2019Year:
                              AA000156Lab Lic Number:
                              AM000203Monitor Lic Number:
                              AS000750Super Lic Number:
                              315894AR Tracking ID:
                              OTHER ROOF FELTSProject Description:
                              0Quantity Material Removed LF:
                              1200Quantity Materical Removed SF:
                              03/22/2019Entry Date:
                              Not reportedDate Entered:
                              04/30/2019End Date:
                              04/05/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT INCName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/16/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER PLANTFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
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                              (978) 573-3810Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              302891Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033338Super Lic Number:
                              80098AR Tracking ID:
                              Thermal solid coreProject Description:
                              10.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              03/05/2007Entry Date:
                              Not reportedDate Entered:
                              02/26/2007End Date:
                              02/26/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATINName:

                              GIBSONEntered_by:
                              7818266344Certified Phone:
                              GIBSON ROOFS INCCertified Company:
                              03/22/2019Cert Sign Date:
                              GIOVANNI COLAFRANCESCOCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BRIDGEWATERTransporter City:
                              582 BEDFORD STREETTransporter Address:
                              ALL STATE WASTE INCTransporter Name:
                              1200Facility Size:
                              5/1/2019EXP Date:
                              WC420993572Policy Number:
                              CNA INSURANCEIns Comp:
                              5084553556On Site Manager Phone:
                              DAVE WARDOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT INCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              AND SHIPPED TO AN EPA LANDFILL
                              ALL ASBESTOS CONTAINING MATERIAL WILL BE WET HANDLED, BAGGED, LABELEDDisposal Methods:
                              BAGGED AND DOUBLE LINED CONTAINERSDecon Process:
                              OUTDOORSLocation:
                              oth:ROOF REMOVALAbatement Process:
                              Oth:ROOF REPLACEMENTProject Type:
                              7-4Hours:
                              WRITTENContract Type:
                              AC000812Contractor:
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                              ANF-001Form Type:
                              100065788Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              92609AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              12/14/2007Entry Date:
                              Not reportedDate Entered:
                              12/14/2007End Date:
                              12/14/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              02/26/2007Cert Sign Date:
                              RICHARD QUINNCertified Name:
                              7Final Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRTransporter Address:
                              THE AULSON COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINOwner Name:
                              Not reportedSmall Owner Occ:
                              1B07092BSDLWD Waiver Number:
                              0702854DEP Waiver Number:
                              -1Waiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              1-6PHours:
                              Not reportedContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              BLDG M-1ST FLRWorksite:
                              Not reportedSub Town:
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                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030534Super Lic Number:
                              68879AR Tracking ID:
                              FLOOR TILE AND MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              06/06/2006Entry Date:
                              Not reportedDate Entered:
                              06/21/2006End Date:
                              06/19/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              12/14/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              #NWA-07-3687DLWD Waiver Number:
                              #07-12-924DEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER PLANTFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BOILER PLANTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
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                              AS034850Super Lic Number:
                              178622AR Tracking ID:
                              Other:Project Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/04/2013Entry Date:
                              Not reportedDate Entered:
                              09/06/2013End Date:
                              09/05/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              ESandlerEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              06/01/2006Cert Sign Date:
                              BRENTON MORGENSTERNCertified Name:
                              39Final Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTATION GROUPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-4Hours:
                              Not reportedContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              BUILDING 15 - BASEMENT AREAWorksite:
                              Not reportedSub Town:
                              (978) 573-3757Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              303635Sticker Number:
                              2006Year:
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                              500.00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              08/14/2007Entry Date:
                              Not reportedDate Entered:
                              09/07/2007End Date:
                              08/27/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              EASTMAN GELATINName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              09/04/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              7418-2013DLWD Waiver Number:
                              1309996DEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BLDG L2 ROOF & 2ND FLWorksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100184740Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              03/02/2010Entry Date:
                              Not reportedDate Entered:
                              03/30/2010End Date:
                              03/16/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              08/14/2007Cert Sign Date:
                              MARK BURNSCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCOR REMEDIATION INC.Transporter Name:
                              Not reportedFacility Size:
                              12/31/2007EXP Date:
                              WC539567204Policy Number:
                              ZURICH INS.Ins Comp:
                              978-967-4844On Site Manager Phone:
                              MARC MURRAYOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON ST.Owner Address:
                              EASTMAN GELATINOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              2 - 6 MIL POLY BAGSDisposal Methods:
                              3 STAGE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-6PM Week end:Hours:
                              WRITTENContract Type:
                              AC000658Contractor:
                              -1Occupied:
                              BUILDING D-3Worksite:
                              Not reportedSub Town:
                              9785733850Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059913Sticker Number:
                              2007Year:
                              AA000156Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041809Super Lic Number:
                              87209AR Tracking ID:
                              Ctr,Project Description:
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                              06/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATINName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              03/02/2010Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST RMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3740On Site Manager Phone:
                              BOB CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORPORATIONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON W SHOWER AND/OR 2-CHAMBERED DECON W WASH STATION.Decon Process:
                              IndoorsLocation:
                              Glv,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              0Occupied:
                              POWER HOUSE - ALLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100102232Sticker Number:
                              2010Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040970Super Lic Number:
                              123498AR Tracking ID:
                              Blr,Project Description:
                              100.00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/15/2008Cert Sign Date:
                              BRENTON MORGENSTERNCertified Name:
                              18Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              69 NORMAN STTransporter Address:
                              JOB ROLL-OFFTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-4Hours:
                              Not reportedContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              BLDG L2-PRODUCTION AREAWorksite:
                              Not reportedSub Town:
                              (978) 573-3757Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              305890Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061904Super Lic Number:
                              98596AR Tracking ID:
                              Thermal solid coreProject Description:
                              25.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              05/22/2008Entry Date:
                              Not reportedDate Entered:
                              06/05/2008End Date:
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                              227 WASHINGTON STAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              617 389 9188Certified Phone:
                              NERCertified Company:
                              11/24/2008Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORPORATIONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              EncpAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING U2 1ST FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100081759Sticker Number:
                              2008Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS900109Super Lic Number:
                              107153AR Tracking ID:
                              SprProject Description:
                              20.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/24/2008Entry Date:
                              Not reportedDate Entered:
                              12/12/2008End Date:
                              12/10/2008Start Date:
                              Not reportedNotifiers Name:
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                              mmitchellEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              DAVID P PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINEOwner Name:
                              Not reportedSmall Owner Occ:
                              SP-03-303DLWD Waiver Number:
                              030-9922DEP Waiver Number:
                              -1Waiver Given:
                              PWR PLANTFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              7A-330PHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              POWER PLANT-2ND FLWorksite:
                              Not reportedSub Town:
                              (978) 573-3740Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202410Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040959Super Lic Number:
                              31545AR Tracking ID:
                              Boiler CoatingsProject Description:
                              Not reportedQuantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              10/01/2003Entry Date:
                              Not reportedDate Entered:
                              10/02/2003End Date:
                              10/01/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
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                              Not reportedCertified Company:
                              05/18/2015Cert Sign Date:
                              JAMES JABBUSCHCertified Name:
                              13607Final Site:
                              NHTransporter State:
                              ROCHESTERTransporter City:
                              90 ROCHESTER ROADTransporter Address:
                              WASTE MANAGEMENTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FOOD PLANTFacility Usage:
                              PLACED INTO 2 6 MILF ASBESTO LABELED BAGS
                              MATERIAL DONE USING GLOVE BAGS WITH CONTAINMENT AND REGULATIED AREASDisposal Methods:
                              CLEANROOM SHOWER DIRTY ROOM HOT WATERDecon Process:
                              IndoorsLocation:
                              Glove Bag ENCLOSUREAbatement Process:
                              RenovationProject Type:
                              8-5Hours:
                              Not reportedContract Type:
                              AC000886Contractor:
                              Not reportedOccupied:
                              MANUFACT FLOORWorksite:
                              Not reportedSub Town:
                              (978) 423-2738Facility Phone:
                              Not reportedFee Status:
                              ANF-001Form Type:
                              400974Sticker Number:
                              2015Year:
                              AA000176Lab Lic Number:
                              AM000202Monitor Lic Number:
                              AS901745Super Lic Number:
                              214145AR Tracking ID:
                              PIPE INSULATIONProject Description:
                              25.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              06/02/2015Entry Date:
                              Not reportedDate Entered:
                              06/01/2015End Date:
                              06/01/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT FOODSName:
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                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIAL FACILITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FIANLDisposal Methods:
                              REMOTE DECONTAMINATION FACILITY WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING L1Worksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100174845Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              171204AR Tracking ID:
                              TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/01/2013Entry Date:
                              Not reportedDate Entered:
                              05/02/2013End Date:
                              05/02/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              cmcfaddenEntered_by:
                              Not reportedCertified Phone:
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                              253 LOW STREET #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              BOB CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              #1B-04-181-BSDLWD Waiver Number:
                              #04-06-979DEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              Not reportedLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              EXTERIOR BY GUARD SHACKWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100005629Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              40533AR Tracking ID:
                              SprProject Description:
                              35.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/07/2004Entry Date:
                              Not reportedDate Entered:
                              06/08/2004End Date:
                              06/08/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              04/01/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
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                              7/1/2016EXP Date:
                              WC34157306Policy Number:
                              CHARTISIns Comp:
                              9785733712On Site Manager Phone:
                              DAN WATNICKOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STERETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              0Small Owner Occ:
                              13769-2015DLWD Waiver Number:
                              NAW-1508147DEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTUREFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING O - BASEMENTWorksite:
                              Not reportedSub Town:
                              9785733712Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100227866Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              221112AR Tracking ID:
                              PIPEINSULProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/31/2015Entry Date:
                              Not reportedDate Entered:
                              09/02/2015End Date:
                              09/01/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              06/07/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORTTransporter City:
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINE COOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CORP FACFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7A-330PHours:
                              Not reportedContract Type:
                              AC000570Contractor:
                              Not reportedOccupied:
                              BLDG C, 1ST & 2ND FLSWorksite:
                              Not reportedSub Town:
                              (978) 573-3751Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202174Sticker Number:
                              2003Year:
                              AA000156Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS032949Super Lic Number:
                              30136AR Tracking ID:
                              PIPESProject Description:
                              Not reportedQuantity Material Removed LF:
                              28.00Quantity Materical Removed SF:
                              09/04/2003Entry Date:
                              Not reportedDate Entered:
                              09/19/2003End Date:
                              09/16/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATINE COName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              08/31/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
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                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              TWO-CHAMBERED DECONTAMINATION FACILITY W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER PLANTWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100014251Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              50319AR Tracking ID:
                              Blr,Trns,DEBRISProject Description:
                              100.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              02/18/2005Entry Date:
                              Not reportedDate Entered:
                              03/08/2005End Date:
                              03/07/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE COPRPORATIONName:

                              mmitchellEntered_by:
                              (978) 777-9382Certified Phone:
                              Not reportedCertified Company:
                              09/02/2003Cert Sign Date:
                              JUDITH MERRIAMCertified Name:
                              39Final Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              POB 2132Transporter Address:
                              SERVICE TRANS GRP INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              100Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              08/27/2014Entry Date:
                              27/08/2014Date Entered:
                              09/03/2014End Date:
                              09/02/2014Start Date:
                              ENVIRONMENTAL COMPLIANCE SPECIALISTNotifiers Name:
                              NEDEP Region:
                              100205500R1Notification:
                              PEABODY, MA 01960City,State,Zip:
                              227 WASHINGTON ST.Address:
                              ROUSSELOTName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              02/18/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              17Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
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                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              100Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              08/29/2014Entry Date:
                              29/08/2014Date Entered:
                              09/05/2014End Date:
                              09/04/2014Start Date:
                              ENVIRONMENTAL COMPLIANCE SPECIALISTNotifiers Name:
                              NEDEP Region:
                              100205500R2Notification:
                              PEABODY, MA 01960City,State,Zip:
                              227 WASHINGTON ST.Address:
                              ROUSSELOTName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              100Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              09/03/2014Entry Date:
                              03/09/2014Date Entered:
                              09/10/2014End Date:
                              09/09/2014Start Date:
                              ENVIRONMENTAL COMPLIANCE SPECIALISTNotifiers Name:
                              NEDEP Region:
                              100205500R3Notification:
                              PEABODY, MA 01960City,State,Zip:
                              227 WASHINGTON ST.Address:
                              ROUSSELOTName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
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                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING P1 & U4Worksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100188375Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              181400AR Tracking ID:
                              Other:Project Description:
                              20.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/31/2013Entry Date:
                              Not reportedDate Entered:
                              11/01/2013End Date:
                              10/31/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7-3:30PMHours:
                              VERBALContract Type:
                              AC000407Contractor:
                              -1Occupied:
                              1ST FL PROCESS ROOMWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100226668Sticker Number:
                              2015Year:
                              AA000156Lab Lic Number:
                              AA000144Monitor Lic Number:
                              AS001592Super Lic Number:
                              219712AR Tracking ID:
                              PIPEINSULProject Description:
                              40.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/12/2015Entry Date:
                              Not reportedDate Entered:
                              08/24/2015End Date:
                              08/24/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              ROUSSELOTName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/31/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              7929-2013DLWD Waiver Number:
                              1310824DEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTORYFacility Usage:
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                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING O - BASEMENTWorksite:
                              Not reportedSub Town:
                              9785733712Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100226874Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              219996AR Tracking ID:
                              PIPEINSULProject Description:
                              25.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/17/2015Entry Date:
                              Not reportedDate Entered:
                              09/01/2015End Date:
                              09/01/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              LAURENEntered_by:
                              6036429200Certified Phone:
                              ECSICertified Company:
                              08/12/2015Cert Sign Date:
                              JUSTIN WRIGHTCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LN.Transporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              100000Facility Size:
                              3/20/2016EXP Date:
                              WC006590445Policy Number:
                              CROSS INSURANCEIns Comp:
                              2075771055On Site Manager Phone:
                              BRAD CADMANOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              125 WASHINGTON ST.Owner Address:
                              ROUSSELOT INTERNATIONALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURING PLANTFacility Usage:
                              DOUBLE LINED 6 MIL POLY BAGS PROPERLY SEALED & LABELEDDisposal Methods:
                              3 CHAMBERDecon Process:
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                              AC000411Contractor:
                              0Occupied:
                              MAIN CAMPUSWorksite:
                              Not reportedSub Town:
                              9785733700Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100062911Sticker Number:
                              2007Year:
                              AA000156Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061081Super Lic Number:
                              89884AR Tracking ID:
                              Ctr,Trns,2K VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              10/11/2007Entry Date:
                              Not reportedDate Entered:
                              11/09/2007End Date:
                              10/25/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              EASTMAN GELATINName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              08/17/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2016EXP Date:
                              WC34157306Policy Number:
                              CHARTISIns Comp:
                              9785733712On Site Manager Phone:
                              DAN WATNICKOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STERETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTUREFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              INDOORSLocation:
                              EncpAbatement Process:
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                              MAIN CAMPUSWorksite:
                              Not reportedSub Town:
                              9785733700Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100062912Sticker Number:
                              2007Year:
                              AA000156Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041809Super Lic Number:
                              89885AR Tracking ID:
                              Ctr,Trns,2K VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              10/11/2007Entry Date:
                              Not reportedDate Entered:
                              11/09/2007End Date:
                              10/25/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              EASTMAN GELATINName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              10/11/2007Cert Sign Date:
                              MARK BURNSCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCOR REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              12/31/2007EXP Date:
                              WC539567204Policy Number:
                              ZURICH INS.Ins Comp:
                              5859674844On Site Manager Phone:
                              MARK MURRAYOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON ST.Owner Address:
                              EASTMAN GELATINOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              2 (TWO) - 6 MIL POLY BAGDisposal Methods:
                              3 - STAGE DECONTAMINATIONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
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                              9785733850Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059912Sticker Number:
                              2007Year:
                              AA000156Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032488Super Lic Number:
                              87208AR Tracking ID:
                              Ctr,Project Description:
                              500.00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              08/14/2007Entry Date:
                              Not reportedDate Entered:
                              09/07/2007End Date:
                              08/27/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              EASTMAN GELATINName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              10/11/2007Cert Sign Date:
                              MARK BURNSCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              WILMINGTON,MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCOR REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              12/31/2007EXP Date:
                              WC539567204Policy Number:
                              ZURICH INS.Ins Comp:
                              5859674844On Site Manager Phone:
                              MARK MURRAYOn Site Manager Name:
                              MAOwner State:
                              PEABODY,MAOwner City:
                              227 WASHINGTON ST.Owner Address:
                              EASTMAN GELATINOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              2 (TWO) - 6 MIL POLY BAGDisposal Methods:
                              3 - STAGE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000658Contractor:
                              0Occupied:
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                              ANF-001Form Type:
                              100006060Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              41046AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              15.00Quantity Materical Removed SF:
                              06/18/2004Entry Date:
                              Not reportedDate Entered:
                              06/19/2004End Date:
                              06/19/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              08/14/2007Cert Sign Date:
                              MARK BURNSCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCOR REMEDIATION INC.Transporter Name:
                              Not reportedFacility Size:
                              12/31/2007EXP Date:
                              WC539567204Policy Number:
                              ZURICH INSIns Comp:
                              978-967-4844On Site Manager Phone:
                              MARC MURRAYOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON ST.Owner Address:
                              EASTMAN GELATINOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              2 - 6 MIL POLY BAGSDisposal Methods:
                              3 STAGE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-6PM Week end:Hours:
                              WRITTENContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              BUILDING D-3Worksite:
                              Not reportedSub Town:
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                              AA000145Lab Lic Number:
                              AA000131Monitor Lic Number:
                              AS033135Super Lic Number:
                              60104AR Tracking ID:
                              Blr,0Project Description:
                              50.00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              10/13/2005Entry Date:
                              Not reportedDate Entered:
                              10/28/2005End Date:
                              10/27/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              06/18/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3870On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              #NWA-004-1470DLWD Waiver Number:
                              #04-06-948DEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: N/A Week end: 7AM-4PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER HOUSEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
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                              33464AR Tracking ID:
                              TRANSITE SIDINGProject Description:
                              Not reportedQuantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              11/14/2003Entry Date:
                              Not reportedDate Entered:
                              12/05/2003End Date:
                              12/01/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATINE CORPName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/13/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              253 LOW STREET, SUITE #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              TWO-CHAMBERED DECONTAMINATION FACILITY W. WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWERHOUSEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100024219Sticker Number:
                              2005Year:
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                              15.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              11/17/2004Entry Date:
                              Not reportedDate Entered:
                              11/13/2004End Date:
                              11/13/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATIN CORPName:

                              MMitchellEntered_by:
                              (978) 657-5445Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              DEREK PARENTCertified Name:
                              47Final Site:
                              MATransporter State:
                              WILMINGTONTransporter City:
                              14 JEWELL DRIVETransporter Address:
                              MARCOR REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINE CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FACTORYFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              2 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              7A-330PHours:
                              Not reportedContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              BONE BLDGWorksite:
                              Not reportedSub Town:
                              (978) 573-3839Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202947Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031277Super Lic Number:
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                              01/18/2012Entry Date:
                              Not reportedDate Entered:
                              01/17/2012End Date:
                              01/17/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

                              MMitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              11/12/2004Cert Sign Date:
                              BRENTON MORGENSTERNCertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              POB 144Transporter Address:
                              WASTE MGMTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINE CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              04041WBDLWD Waiver Number:
                              0411905DEP Waiver Number:
                              -1Waiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-4Hours:
                              Not reportedContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              BLDG E-BASEMENT ANALYTICAL LABWorksite:
                              Not reportedSub Town:
                              (978) 573-3700Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              301227Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030534Super Lic Number:
                              47428AR Tracking ID:
                              Corrugated PipeProject Description:
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                              11/29/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/17/2012Cert Sign Date:
                              WENDY CARIASCertified Name:
                              73Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              2229-2012DLWD Waiver Number:
                              1201920DEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER HOUSEFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER HOUSEWorksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100141140Sticker Number:
                              2012Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061491Super Lic Number:
                              152915AR Tracking ID:
                              Other:Project Description:
                              2.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
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                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              11/28/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              #HV-07-441DLWD Waiver Number:
                              #07-11-863DEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER PLANTFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING #14 - 1ST FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100065078Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              91996AR Tracking ID:
                              Other:Project Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/28/2007Entry Date:
                              Not reportedDate Entered:
                              11/30/2007End Date:
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                              227 WASHINGTON STREETAddress:
                              ROSSELOT PEABODYName:

                              Not reportedEntered_by:
                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
                              12/18/2002Cert Sign Date:
                              Charles HughesCertified Name:
                              17Final Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET SUITE 224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              90,000Facility Size:
                              N/AEXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 Washington StreetOwner Address:
                              Eastman Gelatine CorporationOwner Name:
                              Not reportedSmall Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              Not reportedWaiver Given:
                              ManufacturingFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7am-3:30pmHours:
                              Not reportedContract Type:
                              AC000392Contractor:
                              Not reportedOccupied:
                              Power Plant-AllAreaWorksite:
                              Not reportedSub Town:
                              (978) 573-3758Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559721Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040970Super Lic Number:
                              21231AR Tracking ID:
                              Thermal solid coreProject Description:
                              300.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              12/19/2002Entry Date:
                              Not reportedDate Entered:
                              01/17/2003End Date:
                              01/06/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              05/21/2014Cert Sign Date:
                              WENDYCARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAT REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 423 4467On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT PEABODYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              DOUBLE BAGGED. CONSOLIDATED AT PRIMSES, FINAL DISPOSAL.Disposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3:30PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BLDG E 1ST FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100199596Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              189753AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              25.00Quantity Materical Removed SF:
                              05/21/2014Entry Date:
                              Not reportedDate Entered:
                              06/13/2014End Date:
                              06/05/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
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                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
                              12/18/2002Cert Sign Date:
                              charles hughesCertified Name:
                              17Final Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET SUITE 224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 washington streetOwner Address:
                              eastman gelatine corporationOwner Name:
                              Not reportedSmall Owner Occ:
                              hv-02411DLWD Waiver Number:
                              02-129-13DEP Waiver Number:
                              -1Waiver Given:
                              manufacturingFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7a-3:30pHours:
                              Not reportedContract Type:
                              AC000392Contractor:
                              Not reportedOccupied:
                              power plant-lower levelWorksite:
                              Not reportedSub Town:
                              (978) 573-3758Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559722Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040970Super Lic Number:
                              21226AR Tracking ID:
                              Thermal solid coreProject Description:
                              20.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              12/19/2002Entry Date:
                              Not reportedDate Entered:
                              12/20/2002End Date:
                              12/20/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:
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                              10/16/2003Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              7Final Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET SUITE 224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURIFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              2 CHAMBERDecon Process:
                              OutdoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7A-3:3PHours:
                              Not reportedContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER PLANTWorksite:
                              Not reportedSub Town:
                              (978) 573-3740Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              203832Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              32449AR Tracking ID:
                              Thermal solid coreProject Description:
                              25.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              10/21/2003Entry Date:
                              Not reportedDate Entered:
                              11/05/2003End Date:
                              11/04/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
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                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              253 LOW STREET, SUITE #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              BOB CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORPORATIONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURING FACILITYFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              2-CHAMBERED DECON. SYSTEM WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM‘ Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER PLANT - THROUGHWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100030854Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              66306AR Tracking ID:
                              Other:0Project Description:
                              200.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/04/2006Entry Date:
                              Not reportedDate Entered:
                              04/27/2006End Date:
                              04/24/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              mmitchellEntered_by:
                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
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                              253 LOW STREET SUITE 224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINEOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MFGFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              2 CHAMBERDecon Process:
                              OutdoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7A-330PHours:
                              Not reportedContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              PWR PLANTWorksite:
                              Not reportedSub Town:
                              (978) 573-3740Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202430Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              30884AR Tracking ID:
                              Thermal solid coreProject Description:
                              25.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              09/15/2003Entry Date:
                              Not reportedDate Entered:
                              10/01/2003End Date:
                              09/30/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              NERCertified Company:
                              04/04/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              #1B-05-711-BSDLWD Waiver Number:
                              #05-06-950DEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER PLANTFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY W/ SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM‘ Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER PLANTWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100018973Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000131Monitor Lic Number:
                              AS033135Super Lic Number:
                              55071AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              10.00Quantity Materical Removed SF:
                              06/20/2005Entry Date:
                              Not reportedDate Entered:
                              06/21/2005End Date:
                              06/21/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORPORATIONName:

                              jpaparellaEntered_by:
                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
                              09/12/2003Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              7Final Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
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                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WAHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORPORATIOOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECON. FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3:30PM Week end: N/AHours:
                              OffContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER PLANT - BOILER #5Worksite:
                              Not reportedSub Town:
                              978 5733740Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100003425Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              37500AR Tracking ID:
                              Blr,Ctr,Spr,Clth,Thrm,Insl,Trwl,Trns,0Project Description:
                              600.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              03/17/2004Entry Date:
                              Not reportedDate Entered:
                              05/07/2004End Date:
                              04/20/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              06/20/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET, SUITE #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
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                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT INC.Owner Name:
                              5Small Owner Occ:
                              5408-2013DLWD Waiver Number:
                              1301930DEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIAL FACILITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              REMOTE DECONTAMINATION FACILITY WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BLDG M LUNCH ROOMWorksite:
                              Not reportedSub Town:
                              9785733810Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100170501Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS041768Super Lic Number:
                              168258AR Tracking ID:
                              Other:Project Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/14/2013Entry Date:
                              Not reportedDate Entered:
                              01/15/2013End Date:
                              01/14/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT INC.Name:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              03/17/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET, SUITE #224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                              ROUSELLOT INTERNATIONALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURING PLANTFacility Usage:
                              DOUBLE LINED 6MIL GLOVE BAGS PROPERLY SEALED & LABELEDDisposal Methods:
                              DOUBLE SUIT & WASH BUCKETDecon Process:
                              INOUTDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              7-3:30PMHours:
                              WRITTENContract Type:
                              AC000407Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              2075771055Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100205500Sticker Number:
                              2014Year:
                              AA000156Lab Lic Number:
                              AA000144Monitor Lic Number:
                              AS032025Super Lic Number:
                              195745AR Tracking ID:
                              SprProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/13/2014Entry Date:
                              Not reportedDate Entered:
                              08/28/2014End Date:
                              08/27/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON ST.Address:
                              ROUSSELOTName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/14/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER HOUSEFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,ClnpAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              1ST & 2ND LEVELWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053815Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033135Super Lic Number:
                              81506AR Tracking ID:
                              Trns,ACM DEBRISProject Description:
                              50.00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              04/09/2007Entry Date:
                              Not reportedDate Entered:
                              04/24/2007End Date:
                              04/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              LAURENEntered_by:
                              6036429200Certified Phone:
                              ECSICertified Company:
                              08/13/2014Cert Sign Date:
                              JUSTIN WRIGHTCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LN.Transporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              100,000Facility Size:
                              3/20/2015EXP Date:
                              WC006590445Policy Number:
                              CROSS INSURANCEIns Comp:
                              2075771055On Site Manager Phone:
                              BRAD CADMANOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              125 WASHINGTON ST.Owner Address:
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                              MANUFACTURINGFacility Usage:
                              2-6 MIL POLYBAGSDisposal Methods:
                              2 STAGE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-330PM Week end:Hours:
                              WRITTENContract Type:
                              AC000411Contractor:
                              0Occupied:
                              227 WASHINGTON STWorksite:
                              Not reportedSub Town:
                              9785733700Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100051896Sticker Number:
                              2007Year:
                              AA000156Lab Lic Number:
                              AA000161Monitor Lic Number:
                              AS035006Super Lic Number:
                              79695AR Tracking ID:
                              Clth,Insl,Trns,VAT/MST/CLK/GProject Description:
                              2110.00Quantity Material Removed LF:
                              504.00Quantity Materical Removed SF:
                              02/21/2007Entry Date:
                              Not reportedDate Entered:
                              05/07/2007End Date:
                              03/07/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              04/09/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              2 STAGE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-330PM Week end:Hours:
                              WRITTENContract Type:
                              AC000658Contractor:
                              -1Occupied:
                              227 WASHINGTON STWorksite:
                              Not reportedSub Town:
                              9785733700Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100051916Sticker Number:
                              2007Year:
                              AA000156Lab Lic Number:
                              AA000161Monitor Lic Number:
                              AS041809Super Lic Number:
                              79699AR Tracking ID:
                              Clth,Insl,Trns,VAT/MST/CLK/GProject Description:
                              2110.00Quantity Material Removed LF:
                              504.00Quantity Materical Removed SF:
                              02/21/2007Entry Date:
                              Not reportedDate Entered:
                              05/07/2007End Date:
                              03/07/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINEName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              02/21/2007Cert Sign Date:
                              JAMES HARERCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCOR REMEDIATION, INC.Transporter Name:
                              Not reportedFacility Size:
                              12/31/2007EXP Date:
                              WC539567204Policy Number:
                              ZURICH INSIns Comp:
                              978-967-4844On Site Manager Phone:
                              MARC MURRAYOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              POWER HOUSE - ALL LEVEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053076Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              80757AR Tracking ID:
                              Blr,Project Description:
                              200.00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              03/21/2007Entry Date:
                              Not reportedDate Entered:
                              04/27/2007End Date:
                              04/04/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              02/21/2007Cert Sign Date:
                              MARK BURNSCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCOR REMEDIATION, INC.Transporter Name:
                              Not reportedFacility Size:
                              12/31/2007EXP Date:
                              WC539567204Policy Number:
                              ZURICH INS.Ins Comp:
                              585-967-4844On Site Manager Phone:
                              MARC MURRAYOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              2-6 MIL POLYBAGSDisposal Methods:
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                              Not reportedContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              power plantWorksite:
                              Not reportedSub Town:
                              (978) 573-3740Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              558198Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072957Super Lic Number:
                              15902AR Tracking ID:
                              thermal solid core,insulating cementProject Description:
                              10.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              09/25/2002Entry Date:
                              Not reportedDate Entered:
                              09/23/2002End Date:
                              09/23/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTEMAN GELITINE CORPName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              03/21/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              POWER HOUSEFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:

EASTMAN GELATINE CORPORATION  (Continued) 1000414823

TC6163207.2s   Page 440



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              -1Occupied:
                              PENTHOUSE BLDG C1Worksite:
                              Not reportedSub Town:
                              (978) 573-3700Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              1561984Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030534Super Lic Number:
                              38614AR Tracking ID:
                              Transite BoardProject Description:
                              Not reportedQuantity Material Removed LF:
                              220.00Quantity Materical Removed SF:
                              04/16/2004Entry Date:
                              Not reportedDate Entered:
                              04/30/2004End Date:
                              04/29/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STAddress:
                              EASTMAN GELATIN CORPName:

                              Not reportedEntered_by:
                              (617) 389-9188Certified Phone:
                              Not reportedCertified Company:
                              09/23/2002Cert Sign Date:
                              charles hughesCertified Name:
                              7Final Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              253 LOW STREET SUITE 224Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 washington streetOwner Address:
                              easteman gelitine corpOwner Name:
                              0Small Owner Occ:
                              1b-02253-bsDLWD Waiver Number:
                              02-09939DEP Waiver Number:
                              -1Waiver Given:
                              power plantFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              glove Bag,cleanupAbatement Process:
                              RenovationProject Type:
                              11a-5pHours:

EASTMAN GELATINE CORPORATION  (Continued) 1000414823

TC6163207.2s   Page 441



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedSub Town:
                              (978) 573-3839Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559480Sticker Number:
                              2003Year:
                              AA000007Lab Lic Number:
                              AA000007Monitor Lic Number:
                              AS031698Super Lic Number:
                              23594AR Tracking ID:
                              Thermal solid coreProject Description:
                              70.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              04/01/2003Entry Date:
                              Not reportedDate Entered:
                              04/21/2003End Date:
                              04/15/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              fuminskiEntered_by:
                              (978) 470-2860Certified Phone:
                              Not reportedCertified Company:
                              04/13/2004Cert Sign Date:
                              BRENTON MORGENSTERNCertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              PO BOX 144Transporter Address:
                              WASTE MANAGEMENTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STOwner Address:
                              EASTMAN GELATIN CORPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-4Hours:
                              Not reportedContract Type:
                              AC000035Contractor:
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                              FiftyFee Status:
                              ANF-001Form Type:
                              100019975Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000131Monitor Lic Number:
                              AS031004Super Lic Number:
                              56076AR Tracking ID:
                              Other:0Project Description:
                              3.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/13/2005Entry Date:
                              Not reportedDate Entered:
                              07/14/2005End Date:
                              07/13/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              (978) 372-3671Certified Phone:
                              Not reportedCertified Company:
                              03/28/2003Cert Sign Date:
                              William BossCertified Name:
                              41Final Site:
                              MATransporter State:
                              BostonTransporter City:
                              180 Canal StreetTransporter Address:
                              Recovery ExpressTransporter Name:
                              50,000Facility Size:
                              07/01/03EXP Date:
                              WC375135602Policy Number:
                              Zurcih AmericanIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 Washington StreetOwner Address:
                              Eastman Gelatine Corp.Owner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              All material to be thoroughlyted placed in double 6Disposal Methods:
                              Two chamber decon unit & double suits with 1/2 face respiratorsDecon Process:
                              OutdoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              7am-3pmHours:
                              Not reportedContract Type:
                              AC000409Contractor:
                              Not reportedOccupied:
                              Building MWorksite:
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                              2010Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032974Super Lic Number:
                              133224AR Tracking ID:
                              Other:Project Description:
                              3.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/18/2010Entry Date:
                              Not reportedDate Entered:
                              10/19/2010End Date:
                              10/19/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              EASTMAN GELATINE CORP.Name:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              07/13/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              978-573-3740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              N/ADLWD Waiver Number:
                              #05-07-971DEP Waiver Number:
                              Not reportedWaiver Given:
                              MANUFACTURINGFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              TWO-CHAMBERED DECONTAMINATION FACILITY W/ WASH STATIONDecon Process:
                              Not reportedLocation:
                              Clnp,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-8PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              ALLEY WAY @ POWER PLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
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                         12/19/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0028165Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960-0000City,State,Zip:
                         227 WASHINGTON STAddress:
                         EASTMAN GELATINE CORPORATIONName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/18/2010Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 573 3810On Site Manager Phone:
                              FRANK ANGELAKISOn Site Manager Name:
                              MAOwner State:
                              PEABODY, MAOwner City:
                              227 WASHINGTON STREETOwner Address:
                              EASTMAN GELATINE CORP.Owner Name:
                              5Small Owner Occ:
                              -DLWD Waiver Number:
                              10-10915DEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PAKCAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 10AM-NOON Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BLDG. M BASEMNETWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100115001Sticker Number:
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                    PrivateDescription:
                    5800Facility Id:
                    PEABODY, MA 01960City,State,Zip:
                    227 WASHINGTON STAddress:
                    EASTMAN GELATINE CORPName:

MA Financial Assurance 2:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0644ENF #:

EASTMAN GELATINE CORPORATION  (Continued) 1000414823

                                        08/15/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/17/2019Notification Date:
                                        PEABODYRelease Town:
                                        LINESource Type:
                                        3-0035564Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STREETAddress:
                                        ROUSSELOT PEABODYName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        08/15/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/17/2019Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0035564Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STREETAddress:
                                        ROUSSELOT PEABODYName:

SHWS:

4269 ft. Site 2 of 2 in cluster AB
0.809 mi.

Relative:
Lower

Actual:
39 ft.

 

1/2-1 MA ASBESTOSPEABODY, MA  01960
WNW MA RELEASE227 WASHINGTON STREET    N/A
AB111 MA SHWSROUSSELOT PEABODY S122923750
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                                        PNResponse Action Outcome:
                                        4/18/2019Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        4/18/2019Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        4/17/2019Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        4/17/2019Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        4/17/2019Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        4/17/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        4/17/2019Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        08/15/2019Status Date:
                                        TWO HRCategory:
                                        04/17/2019Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035564  /   PSNCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        227 WASHINGTON STREETAddress:
                                        ROUSSELOT PEABODYName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:

ROUSSELOT PEABODY  (Continued) S122923750
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                                        PIPESource:
                                        INDUSTRIALLocation Type:
                                        PRIVPROPLocation Type:
                                        COMMERCIALLocation Type:
                                        75 gallonsQuantity:
                                        FUEL OIL #6Chemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        8/15/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        8/15/2019Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        8/14/2019Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        6/21/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        6/19/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/14/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/14/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        6/14/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        5/23/2019Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        4/18/2019Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:
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                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMIDATIONTransporter Name:
                              0Facility Size:
                              7/1/2017EXP Date:
                              WC34157312Policy Number:
                              CHARTISIns Comp:
                              9785733740On Site Manager Phone:
                              ROBERT CAPOZZIOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              227 WASHINGTON STREETOwner Address:
                              ROUSSELOT - PEABODYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CHEMICAL FACILITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BOILER PLANTWorksite:
                              Not reportedSub Town:
                              9785733740Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100258295Sticker Number:
                              2017Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS041768Super Lic Number:
                              259211AR Tracking ID:
                              PIPEINSULProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/24/2017Entry Date:
                              Not reportedDate Entered:
                              02/03/2017End Date:
                              02/02/2017Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              227 WASHINGTON STREETAddress:
                              ROUSSELOT PEABODYName:

ASBESTOS:

                                        LINESource:
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                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/20/2017Cert Sign Date:
                              WENDY CARIASCertified Name:

ROUSSELOT PEABODY  (Continued) S122923750

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        01/08/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/07/2006Notification Date:
                                        PEABODYRelease Town:
                                        PAILSSource Type:
                                        3-0026365Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        5 WEBSTER STAddress:
                                        NORTH RIVER (ROADSIDE RELEASE)Name:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        01/08/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/07/2006Notification Date:
                                        PEABODYRelease Town:
                                        5-GALLONSource Type:
                                        3-0026365Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        5 WEBSTER STAddress:
                                        NORTH RIVER (ROADSIDE RELEASE)Name:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        01/08/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/07/2006Notification Date:
                                        PEABODYRelease Town:
                                        DRUMSSource Type:
                                        3-0026365Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        5 WEBSTER STAddress:
                                        NORTH RIVER (ROADSIDE RELEASE)Name:

SHWS:

4305 ft.
0.815 mi.

Relative:
Lower

Actual:
25 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE5 WEBSTER ST    N/A
112 MA SHWSNORTH RIVER (ROADSIDE RELEASE) S108348122
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/7/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/7/2006Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/7/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/7/2006Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/8/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/3/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        01/08/2007Status Date:
                                        TWO HRCategory:
                                        11/07/2006Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026365  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        5 WEBSTER STAddress:
                                        NORTH RIVER (ROADSIDE RELEASE)Name:

Release:

NORTH RIVER (ROADSIDE RELEASE)  (Continued) S108348122
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                                        5-GALLONSource:
                                        PAILSSource:
                                        DRUMSSource:
                                        MUNICIPALLocation Type:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUM NOSChemical:
                                        0.375 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/1/2006Action Date:

NORTH RIVER (ROADSIDE RELEASE)  (Continued) S108348122

                                        Not reportedSource Type:
                                        3-0028004Facility ID:
                                        SALEM, MACity,State,Zip:
                                        146 BOSTON STAddress:
                                        SHELL BRANDED SERVICE STATIONName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/29/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/03/2010Notification Date:
                                        SALEMRelease Town:
                                        LINESource Type:
                                        3-0029629Facility ID:
                                        SALEM, MACity,State,Zip:
                                        146 BOSTON STREETAddress:
                                        SHELL GASOLINE STATIONName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIIPhase:
                                        06/07/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/11/2004Notification Date:
                                        SALEMRelease Town:
                                        PIPESource Type:
                                        3-0023596Facility ID:
                                        SALEM, MA 01970-1405City,State,Zip:
                                        146 BOSTON STAddress:
                                        NO LOCATION AIDName:

SHWS:

4336 ft. MA HW GEN
0.821 mi. MA RELEASE

Relative:
Higher

Actual:
44 ft.

 

1/2-1 MA ASTSALEM, MA  01970
ENE MA UST146 BOSTON ST    N/A
113 MA SHWSNOURIA #04411 U003654572
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          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          8000Capacity:
          01/01/1971Date Installed:
          05/30/2012Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          OPENFac status:
          Bob FarrUpdate by:
          2016-10-28 00:00:00Update:
          John.Collins@NouriaEnergy.comContact email:
          01606Contact zip:
          MAContact state:
          WorcesterContact city:
          Not reportedContact address2:
          326 Clark StContact address1:
          John CollinsContact name:
          -70.91541Longitude:
          42.52232Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          9787449723Telephone:
          WORCESTER, MA 01606Owner City,St,Zip:
          326 CLARK STOwner Address:
          NOURIA ENERGY VENTURES 1 LLCOwner:
          10412Owner Id:
          5871Facility ID:
          SALEM, MA 01970City,State,Zip:
          146 BOSTON STAddress:
          NOURIA #04411Name:

Facility:

UST:

                                        OilOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:
                                        09/14/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/18/2008Notification Date:
                                        SALEMRelease Town:
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          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          12000Capacity:
          01/01/1971Date Installed:
          05/30/2012Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          12000Capacity:
          01/01/1971Date Installed:
          05/30/2012Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
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          06/01/2012Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          6Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          500Capacity:
          01/01/1971Date Installed:
          08/22/1997Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
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          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          High level alarmOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          06/01/2012Pipe install date:
                    2Number of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -70.91544Longitude:
          42.52222Latitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          DieselContents:
          8000Capacity:
          06/01/2012Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          7Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          High level alarmOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          06/01/2012Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -70.91539Longitude:
          42.52217Latitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          15000Capacity:
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                                        Not reportedTank Use:
                                        Waste OilContents:
                                        300Capacity:
                                        In UseTank Status:
                                        Not reportedSerial Number:
                                        5Tank ID:
                                        5871Facility ID:
                                        Not reportedForm Rcvd and Complete?:
                                        Not reportedForm:
                                        Not reportedDue Date:
                                        Not reportedPostmark Date:
                                        Not reportedTest Date:
                                        Not reportedDate Form Mailed:
                                        Not reportedTest Cycle:
                                        Not reportedCARB # or System Type:
                                        Not reportedStage I Type:
                                        Not reportedClass:
                                        Not reportedTank Type:
                                        Not reportedOwner Name:
                                        MACity,State,Zip:
                                        Not reportedAddress:
                                        Not reportedName:

AST:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          High level alarmOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          06/01/2012Pipe install date:
                    2Number of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -70.91544Longitude:
          42.52222Latitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          7000Capacity:
          06/01/2012Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          7Tank ID:

          Not reportedLeak corrosion type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/14/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        06/07/2006Status Date:
                                        72 HRCategory:
                                        02/11/2004Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023596  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-1405City,State,Zip:
                                        146 BOSTON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        YAboveground:
                                        Not reportedPipe Leak Detection:
                                        Not reportedPipe Construction:
                                        Not reportedPipe Material:
                                        Not reportedTank Leak Detection:
                                        2 WallsTank Construction:
                                        SteelTank Material:
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                                        6/7/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/6/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2005Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/10/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/20/2013Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/6/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/14/2011Status Date:
                                        120 DYCategory:
                                        09/18/2008Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028004  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        146 BOSTON STAddress:
                                        SHELL BRANDED SERVICE STATIONName:

                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/7/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        9440 micrograms per literQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/30/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/30/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/21/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/21/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/21/2009Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/21/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/18/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/18/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/14/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        12/14/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/29/2010Status Date:
                                        TWO HRCategory:
                                        11/03/2010Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029629  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        146 BOSTON STREETAddress:
                                        SHELL GASOLINE STATIONName:

                                        61300 micrograms per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        80100 micrograms per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        18800 micrograms per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAR000521112EPA Id:
                    SALEM, MA 01970City,State,Zip:
                    146 BOSTON STAddress:
                    NOURIA 04411Name:

HW GEN:

                                        LINESource:
                                        COMMERCIALLocation Type:
                                        30 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NOURIA #04411  (Continued) U003654572

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/14/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0002783Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        36 CENTRAL STAddress:
                                        PRESTIGE GALLERYName:

SHWS:

4352 ft.
0.824 mi.

Relative:
Lower

Actual:
30 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
North MA SPILLS36 CENTRAL ST    N/A
114 MA SHWS32 ST REALTY TTRUST S101022835
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/14/1997Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002783  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        36 CENTRAL STAddress:
                                        PRESTIGE GALLERYName:

Release:

0Days/Close:
Not reportedNotif Tel:
DEP.CHIEF D’ANGELO FDNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:___Cleanup Type:
UNKNOWNOther Incdnt:OTHER RELEASE >Incident:
UNKNOWNOther Source:OTHER SOURCE  >Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
01:30PMReport Time:19890428Report Date:
Not reportedSpill Time:19890428Spill Date:
19890428First Response:19940113Last Entered:
19890620Date Entered:FONKEM, VStaff Lead:
N89-0653Spill ID:3-2783Facility ID:

MA Spills:

32 ST REALTY TTRUST  (Continued) S101022835
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                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.

32 ST REALTY TTRUST  (Continued) S101022835

                                        49 VALLEY STREETAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        06/09/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/13/2015Notification Date:
                                        SALEMRelease Town:
                                        HOSESource Type:
                                        3-0032810Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        49 VALLEY STREETAddress:
                                        NO LOCATION AIDName:

SHWS:

4380 ft.
0.830 mi.

Relative:
Higher

Actual:
80 ft.

 

1/2-1 SALEM, MA  01970
ESE MA RELEASE49 VALLEY STREET    N/A
115 MA SHWSNO LOCATION AID S117964733
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                                        HOSESource:
                                        RESIDNTIALLocation Type:
                                        16 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        6/9/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/9/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        6/9/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        4/24/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        4/13/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        4/13/2015Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        06/09/2015Status Date:
                                        TWO HRCategory:
                                        04/13/2015Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032810  /   PSNCRelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:

NO LOCATION AID  (Continued) S117964733
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                                        3/23/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/04/2004Status Date:
                                        TWO HRCategory:
                                        07/13/1994Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011297  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        112 LOWELL STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/04/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/13/1994Notification Date:
                                        PEABODYRelease Town:
                                        VEHICLESource Type:
                                        3-0011297Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        112 LOWELL STAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/04/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/13/1994Notification Date:
                                        PEABODYRelease Town:
                                        FUELTANKSource Type:
                                        3-0011297Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        112 LOWELL STAddress:
                                        NO LOCATION AIDName:

SHWS:

4399 ft. Site 1 of 2 in cluster AC
0.833 mi.

Relative:
Higher

Actual:
57 ft.

 

1/2-1 PEABODY, MA  
NNW MA RELEASE112 LOWELL ST    N/A
AC116 MA SHWSNO LOCATION AID S102085800
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                                        VEHICLESource:
                                        FUELTANKSource:
                                        ROADWAYLocation Type:
                                        10 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/13/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/13/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/13/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/13/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

NO LOCATION AID  (Continued) S102085800

                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/15/2019Notification Date:
                                        PEABODYRelease Town:
                                        UNDER INVESource Type:
                                        3-0035794Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        12 CROWNINSHIELD STREETAddress:
                                        APARTMENT COMPLEXName:

SHWS:

4479 ft.
0.848 mi. MA ENF

Relative:
Lower

Actual:
33 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
North MA INST CONTROL12 CROWNINSHIELD STREET    N/A
117 MA SHWSAPARTMENT COMPLEX S104774242
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/28/2001Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/18/2001Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

INST CONTROL:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        09/04/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/25/2000Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0019884Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        12 CROWNINSHIELD STAddress:
                                        AND ADJACENT PARKINGName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/12/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/15/2019Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0035794Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        12 CROWNINSHIELD STREETAddress:
                                        APARTMENT COMPLEXName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/12/2019Status Date:

APARTMENT COMPLEX  (Continued) S104774242
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                                        AND ADJACENT PARKINGName:
Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    02/07/2002Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/06/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/14/2008Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/28/2001Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/30/2001Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0019884Release Tracking Number:
                    PEABODY, MACity,State,Zip:
                    12 CROWNINSHIELD STAddress:
                    AND ADJACENT PARKINGName:

APARTMENT COMPLEX  (Continued) S104774242
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/28/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/2019Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/12/2019Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/21/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/04/2001Status Date:
                                        120 DYCategory:
                                        08/25/2000Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019884  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        12 CROWNINSHIELD STAddress:

APARTMENT COMPLEX  (Continued) S104774242
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/14/2008Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/24/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/24/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/5/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/1/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/7/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/7/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/28/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.

APARTMENT COMPLEX  (Continued) S104774242

TC6163207.2s   Page 472



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/6/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/30/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/25/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/25/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/9/2008Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

APARTMENT COMPLEX  (Continued) S104774242
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                                        8.29 milligrams per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        26 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        15000 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        54 micrograms per literQuantity:
                                        PHENANTHRENEChemical:
                                        20 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        32 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        4.4 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        1.3 milligrams per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        18 milligrams per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        1568 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        0.055 milligrams per literQuantity:
                                        LEADChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/5/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/4/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/2019Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/6/2014Action Date:
                                        Level II - Audit InspectionAction Status:

APARTMENT COMPLEX  (Continued) S104774242
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                                        PNResponse Action Outcome:
                                        10/9/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        10/8/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        1/9/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        1/8/2020Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/12/2019Status Date:
                                        TWO HRCategory:
                                        08/15/2019Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035794  /   PSNCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        12 CROWNINSHIELD STREETAddress:
                                        APARTMENT COMPLEXName:

                                        25 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        3300 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        1280 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        0.94 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        9.8 milligrams per kilogramQuantity:
                                        BENZO(K)FLUORANTHENEChemical:
                                        25 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        0.01 milligrams per literQuantity:
                                        CYANIDEChemical:
                                        5.7 milligrams per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

APARTMENT COMPLEX  (Continued) S104774242
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                                        NAPHTHALENEChemical:
                                        24.5 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        29 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        10.1 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        31.3 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        10 gallonsQuantity:
                                        WASTE OILChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/25/2019Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        9/23/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        8/29/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        8/29/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        8/15/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        8/15/2019Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        2/28/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        11/12/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        11/12/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

APARTMENT COMPLEX  (Continued) S104774242
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                         Commercially OwnedOwnership:
                         7500Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         2500ACOP $:
                         01/11/2020Final Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         ACOPDocument Type:
                         00008496ENF #:
                         12/11/2019Date Executed:
                         PEABODYTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         Not reportedFMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0019884Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MACity,State,Zip:
                         12 CROWNINSHIELD STAddress:
                         SAWYER STREET ASSOCIATESName:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        UNDER INVESource:
                                        PRIVPROPLocation Type:
                                        RESIDNTIALLocation Type:
                                        59.2 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        445 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        2.77 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        18.8 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        8.13 milligrams per kilogramQuantity:

APARTMENT COMPLEX  (Continued) S104774242

                                        3-0019885Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        113 LOWELL ST REARAddress:
                                        LOT 64B AND LOT M-37Name:

SHWS:

4495 ft. Site 2 of 2 in cluster AC
0.851 mi.

Relative:
Higher

Actual:
54 ft.

 

1/2-1 PEABODY, MA  
NNW MA RELEASE113 LOWELL ST REAR    N/A
AC118 MA SHWSLOT 64B AND LOT M-37 S104774243
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                                        5/13/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2005Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/22/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        03/16/2005Status Date:
                                        120 DYCategory:
                                        08/25/2000Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019885  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        113 LOWELL ST REARAddress:
                                        LOT 64B AND LOT M-37Name:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IVPhase:
                                        03/16/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/25/2000Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:

LOT 64B AND LOT M-37  (Continued) S104774243
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/28/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

LOT 64B AND LOT M-37  (Continued) S104774243
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                                        5.7 milligrams per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        1500 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        0.01 milligrams per literQuantity:
                                        CYANIDEChemical:
                                        14 milligrams per kilogramQuantity:
                                        BENZO(K)FLUORANTHENEChemical:
                                        1.2 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        20 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        140 milligrams per literQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        766 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        25 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        15000 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        60 milligrams per literQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        12 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        33.6 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        15 milligrams per kilogramQuantity:
                                        2-METHYLNAPTHALENEChemical:
                                        20 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        14 milligrams per kilogramQuantity:
                                        NAPTHALENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

LOT 64B AND LOT M-37  (Continued) S104774243

                                        3-0035023Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15-18 CROWNINSHIELD STREETAddress:
                                        TANNERY IName:

SHWS:

4553 ft.
0.862 mi.

Relative:
Lower

Actual:
37 ft.

 

1/2-1 PEABODY, MA  01960
North MA RELEASE15-18 CROWNINSHIELD STREET    N/A
119 MA SHWSTANNERY I S122833039
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                                        114 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/9/2018Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        7/9/2018Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        6/13/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/13/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        6/13/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/09/2018Status Date:
                                        120 DYCategory:
                                        06/13/2018Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035023  /   PSNCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15-18 CROWNINSHIELD STREETAddress:
                                        TANNERY IName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/09/2018Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/13/2018Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:

TANNERY I  (Continued) S122833039
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                                        UNKNOWNSource:
                                        152 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        0.008 milligrams per literQuantity:
                                        CADMIUMChemical:
                                        1060 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        2150 milligrams per kilogramQuantity:
                                        BARIUMChemical:
                                        86.4 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        328 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

TANNERY I  (Continued) S122833039

                                        RESIDNTIALLocation Type:
                                        15 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        32 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/23/1999Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/23/1999Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0018228  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        26 ELM STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        06/23/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/23/1999Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0018228Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        26 ELM STAddress:
                                        NO LOCATION AIDName:

SHWS:

4558 ft.
0.863 mi.

Relative:
Higher

Actual:
42 ft.

 

1/2-1 MA RELEASEPEABODY, MA  
NNE MA LAST26 ELM ST    N/A
120 MA SHWSNO LOCATION AID S104000379
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/23/1999Status Date:
                                        TWO HRCategory:
                                        04/23/1999Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018228  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        26 ELM STAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/21/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        ASTSource:
                                        PIPESource:

NO LOCATION AID  (Continued) S104000379
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                                        ASTSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        15 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        32 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/21/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S104000379

                                        Not reportedOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        12/19/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1992Notification Date:
                                        PEABODYRelease Town:
                                        UNCONTAINSource Type:
                                        3-0003796Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        2 WEBSTER STAddress:
                                        INDUSTRIAL PROPERTIESName:

SHWS:

4578 ft.
0.867 mi. MA ENF

Relative:
Lower

Actual:
24 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NNE MA INST CONTROL2 WEBSTER ST    N/A
121 MA SHWSINDUSTRIAL PROPERTIES S100043296
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/20/2012Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0003796Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    2 WEBSTER STAddress:
                    INDUSTRIAL PROPERTIESName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    01/12/2006Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0003796Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    2 WEBSTER STAddress:
                    INDUSTRIAL PROPERTIESName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/11/1996Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0003796Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    2 WEBSTER STAddress:
                    INDUSTRIAL PROPERTIESName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/17/2010Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0003796Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    2 WEBSTER STAddress:
                    INDUSTRIAL PROPERTIESName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/17/2010Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0003796Release Tracking Number:
                    PEABODY, MA 01960City,State,Zip:
                    2 WEBSTER STAddress:
                    INDUSTRIAL PROPERTIESName:

INST CONTROL:

INDUSTRIAL PROPERTIES  (Continued) S100043296
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/29/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/29/2001Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/13/2006Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/12/2006Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/19/1996Status Date:
                                        NONECategory:
                                        01/15/1992Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003796  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        2 WEBSTER STAddress:
                                        INDUSTRIAL PROPERTIESName:

Release:

INDUSTRIAL PROPERTIES  (Continued) S100043296
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                                        2/28/1994Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/28/1994Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/30/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/30/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/23/2009Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/1991Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/1996Action Date:

INDUSTRIAL PROPERTIES  (Continued) S100043296
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                         LLEHigh Or Low Level Enforcement:
                         3-0003796Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         PEABODY, MA 01960City,State,Zip:
                         2 WEBSTER STAddress:
                         PAUL FERROGAMO AS TRUSTEE OF WEBSTER STREET BUILDING REALTY NOMINEE TRUSTName:

ENFORCEMENT:

                                        UNCONTAINSource:
                                        INDUSTRIALLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/17/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/17/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/2010Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

INDUSTRIAL PROPERTIES  (Continued) S100043296
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                         TOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-09-3A110ENF #:
                         12/23/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:

INDUSTRIAL PROPERTIES  (Continued) S100043296

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/08/2007Status Date:
                                        TWO HRCategory:
                                        11/21/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014530  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        72 R CENTRAL STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/08/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/21/1996Notification Date:
                                        PEABODYRelease Town:
                                        INSULATIONSource Type:
                                        3-0014530Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        72 R CENTRAL STAddress:
                                        NO LOCATION AIDName:

SHWS:

4658 ft.
0.882 mi.

Relative:
Higher

Actual:
41 ft.

 

1/2-1 PEABODY, MA  
North MA RELEASE72 R CENTRAL ST    N/A
122 MA SHWSNO LOCATION AID S102404006
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/8/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/10/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/21/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/21/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/21/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S102404006
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        INSULATIONSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        ASBESTOSChemical:

Chemicals:

NO LOCATION AID  (Continued) S102404006

                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/27/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        1/17/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/28/2014Status Date:
                                        120 DYCategory:
                                        12/27/2013Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031933  /   PSNCRelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        31 VALLEY STREETAddress:
                                        SALEM NO. 2 SUBSTATIONName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/28/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/27/2013Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0031933Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        31 VALLEY STREETAddress:
                                        SALEM NO. 2 SUBSTATIONName:

SHWS:

4704 ft.
0.891 mi.

Relative:
Higher

Actual:
92 ft.

 

1/2-1 MA TIER 2SALEM, MA  01970
ESE MA RELEASE31 VALLEY STREET    N/A
123 MA SHWSSALEM NO. 2 SUBSTATION S112292684
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MAP FINDINGSMap ID
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                                        1720 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/30/2014Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        7/28/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/28/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/14/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        4/2/2014Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        4/1/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/31/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/28/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/25/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        12/27/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        12/27/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:

SALEM NO. 2 SUBSTATION  (Continued) S112292684
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedId:
                         FDTR2018000000008269Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000008268Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000008267Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         RMPType:
                         Not reportedId:
                         FDTR2018000000008266Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:
                         Not reportedId:
                         FDTR2018000000008265Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         0Num Of Employees:
                         Not reportedFees Total:
                         02/01/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-02-01Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         01970-970-Mailing City/State/Zip:
                         31 Valley StreetMailing Address:
                         -70.916121Longitude:
                         42.510545Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000038841Facility Id:
                         2018Report Year:
                         SALEM, MA 01970-1970City,State,Zip:
                         31 VALLEY STREETAddress:
                         NATIONAL GRID-SALEM 2 VALLEY STREETName:

TIER 2:

                                        UNKNOWNSource:

SALEM NO. 2 SUBSTATION  (Continued) S112292684
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         02451Contact Mail Zip:
                         MAContact Mail State:
                         WalthamContact Mail City:
                         40 Sylvan RoadContact Mail Address:
                         peter.harley@nationalgrid.comContact Email:
                         Electric CompanyContact Name:
                         Not reportedTitle:
                         CTTR2018358721P38841Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         stephen.katinas@nationalgrid.comContact Email:
                         KatinasContact Name:
                         ManagerTitle:
                         CTTR2018358727P38841Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000008272Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000008271Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000008270Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:

SALEM NO. 2 SUBSTATION  (Continued) S112292684
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018358722P38841Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         01970--Contact Mail Zip:
                         MAContact Mail State:
                         SalemContact Mail City:
                         31 Valley StreetContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018358724P38841Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         beverly.auxford-paiva@nationalgrid.comContact Email:
                         AuxfordPaivaContact Name:
                         Lead Env EngTitle:
                         CTTR2018358726P38841Contact Record Id:
                         2018Report Year:

Contact:

SALEM NO. 2 SUBSTATION  (Continued) S112292684
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                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         0Max Amt Container:
                         07Max Amount Code:
                         2.879Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Mineral Oil Dielectric FluidEntered Chemical Name:
                         365Days On Site:
                         2018-02-05CI Last Modified:
                         falseCI EHS Chemical:
                         64742536CICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000143921Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         peter.harley@nationalgrid.comContact Email:
                         HarleyContact Name:
                         Environmental ManagerTitle:
                         CTTR2018358725P38841Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         Not reportedContact Mail Zip:
                         MAContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018358720P38841Contact Record Id:
                         2018Report Year:

SALEM NO. 2 SUBSTATION  (Continued) S112292684
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                         2018-02-05Last Modified:
                         lbsAmount Unit:
                         28796Amount:
                         TransformersLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000143921Chem Inv Record Id:
                         CLTR201800000S391622Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:

SALEM NO. 2 SUBSTATION  (Continued) S112292684

                                        10/31/1997Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0015687Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        28 PALEOLOGOS STAddress:
                                        SW CORNER OF UNION & PALEOLOGOS (LOT 60)Name:

SHWS:

4811 ft.
0.911 mi.

Relative:
Lower

Actual:
28 ft.

 

1/2-1 PEABODY, MA  01960
NNE MA RELEASE28 PALEOLOGOS ST    N/A
124 MA SHWSSW CORNER OF UNION & PALEOLOGOS (LOT 60) S103545999
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                                        569 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/26/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/31/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/31/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        11/26/1997Status Date:
                                        120 DYCategory:
                                        10/31/1997Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015687  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        28 PALEOLOGOS STAddress:
                                        SW CORNER OF UNION & PALEOLOGOS (LOT 60)Name:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        11/26/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:

SW CORNER OF UNION & PALEOLOGOS (LOT 60)  (Continued) S103545999
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                                        11/27/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/08/1999Status Date:
                                        TWO HRCategory:
                                        11/27/1998Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017642  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        50 COOLIDGE AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/08/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/27/1998Notification Date:
                                        PEABODYRelease Town:
                                        VENTSource Type:
                                        3-0017642Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        50 COOLIDGE AVEAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/08/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/27/1998Notification Date:
                                        PEABODYRelease Town:
                                        ACID TANKSource Type:
                                        3-0017642Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        50 COOLIDGE AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

4824 ft.
0.914 mi. MA HW GEN

Relative:
Higher

Actual:
68 ft.

 

1/2-1 MA ASBESTOSPEABODY, MA  01960
WSW MA RELEASE50 COOLIDGE AVE    N/A
125 MA SHWSNO LOCATION AID S103546368
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/1998Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/1998Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/1998Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S103546368
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                              24 LOWELL STREETOwner Address:
                              CITY OF PEABODYOwner Name:
                              -1Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BUILDINGFacility Usage:
                              TWO LAYERS SIX MIL POLY AND ASBESTOS LABELSDisposal Methods:
                              THREE CHAMBERS DEACON AND SHOWERDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7:30-3:30 PMHours:
                              WRITTENContract Type:
                              AC000733Contractor:
                              -1Occupied:
                              BUILDINGWorksite:
                              Not reportedSub Town:
                              5088323295Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100322915Sticker Number:
                              2020Year:
                              Not reportedLab Lic Number:
                              AA000144Monitor Lic Number:
                              AS901097Super Lic Number:
                              337117AR Tracking ID:
                              OTHER FLOOR TILEProject Description:
                              Not reportedQuantity Material Removed LF:
                              352Quantity Materical Removed SF:
                              01/23/2020Entry Date:
                              Not reportedDate Entered:
                              02/10/2020End Date:
                              02/05/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              50 COOLIDGE AVE.Address:
                              BUILDINGName:

ASBESTOS:

                                        ACID TANKSource:
                                        VENTSource:
                                        MUNICIPALLocation Type:
                                        300 gallonsQuantity:
                                        HYDROFLUOSILICIC ACIDChemical:
                                        350 gallonsQuantity:
                                        ACIDChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S103546368
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                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV9785367573EPA Id:
                    PEABODY, MA 01960City,State,Zip:
                    50 COOLIDGE AVEAddress:
                    PEABODY DEPARTMENT OF PUBLIC SERVICESName:

HW GEN:

                              SERVICEEntered_by:
                              9789948734Certified Phone:
                              MAURICIO FERREIRACertified Company:
                              01/23/2020Cert Sign Date:
                              MAURICIO FERREIRACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              LAWRENCETransporter City:
                              91 FARNHAM STTransporter Address:
                              INFINITY ABATEMENT SERVICES, INC.Transporter Name:
                              8600Facility Size:
                              7/18/2020EXP Date:
                              6ZZ UB-9844M533Policy Number:
                              FAMILY DISCOUNT AGENCYIns Comp:
                              0000000000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:

NO LOCATION AID  (Continued) S103546368

Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19870629Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:FONKEM, VStaff Lead:
N87-0872Spill ID:3-1381Facility ID:

MA Spills:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/26/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/23/1987Notification Date:
                                        SALEMRelease Town:
                                        Not reportedSource Type:
                                        3-0001381Facility ID:
                                        SALEM, MA 01970City,State,Zip:
                                        12 HANSON STAddress:
                                        BROTHER LEATHER COName:

SHWS:

4856 ft.
0.920 mi.

Relative:
Higher

Actual:
54 ft.

 

1/2-1 MA RELEASESALEM, MA  01970
ENE MA SPILLS12 HANSON ST    N/A
126 MA SHWSBROTHER LEATHER CO S101031724
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/26/1996Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1987Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/26/1996Status Date:
                                        NONECategory:
                                        07/23/1987Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001381  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970City,State,Zip:
                                        12 HANSON STAddress:
                                        BROTHER LEATHER COName:

Release:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:SAReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:TOLUENE & UNK MAT’LMaterial:
Not reportedOther Impact:Not reportedEnv Impact:

BROTHER LEATHER CO  (Continued) S101031724
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                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/05/2013Notification Date:
                                        PEABODYRelease Town:
                                        USTSource Type:
                                        02/12/2014Status Date:
                                        3-0031584  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        71 WALLIS STREETAddress:
                                        JORDAN MASONIC TEMPLEName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/12/2014Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/05/2013Notification Date:
                                        PEABODYRelease Town:
                                        TANKSource Type:
                                        3-0031584Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        71 WALLIS STREETAddress:
                                        JORDAN MASONIC TEMPLEName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/12/2014Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/05/2013Notification Date:
                                        PEABODYRelease Town:
                                        TRANSFORMSource Type:
                                        3-0031584Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        71 WALLIS STREETAddress:
                                        JORDAN MASONIC TEMPLEName:

SHWS:

4870 ft.
0.922 mi.

Relative:
Higher

Actual:
42 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NNE MA LUST71 WALLIS STREET    N/A
127 MA SHWSJORDAN MASONIC TEMPLE S113882669
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/5/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/5/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/2014Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

                                        157 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TRANSFORMSource:

JORDAN MASONIC TEMPLE  (Continued) S113882669
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/12/2014Status Date:
                                        72 HRCategory:
                                        06/05/2013Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031584  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        71 WALLIS STREETAddress:
                                        JORDAN MASONIC TEMPLEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.

JORDAN MASONIC TEMPLE  (Continued) S113882669
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                                        8/2/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/5/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/5/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/2014Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

JORDAN MASONIC TEMPLE  (Continued) S113882669
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                                        TRANSFORMSource:
                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        157 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

JORDAN MASONIC TEMPLE  (Continued) S113882669

                                        08/12/2003Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/15/2003Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0022929  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15 KING STAddress:
                                        KINDRED HOSPITALName:

LAST:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/12/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/15/2003Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0022929Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15 KING STAddress:
                                        KINDRED HOSPITALName:

SHWS:

MA TIER 2
4885 ft. MA ASBESTOS
0.925 mi. MA AIRS

Relative:
Higher

Actual:
91 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NNW MA LAST15 KING STREET    N/A
128 MA SHWSKINDRED HOSPITAL-BOSTON NORTH SHORE S106030000
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                                        Not reportedPhase:
                                        08/12/2003Status Date:
                                        TWO HRCategory:
                                        06/15/2003Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022929  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        15 KING STAddress:
                                        KINDRED HOSPITALName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/18/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:
                                        50 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:

KINDRED HOSPITAL-BOSTON NORTH SHORE  (Continued) S106030000
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                         Not reportedDEP Region:
                         Not reportedPermit Name:
                         Not reportedPermit Code:
                         Not reportedFacility Status:
                         PEABODY, MA 01960City,State,Zip:
                         Not reportedAddress 2:
                         15 KING STAddress:
                         HEMISPHERE DEVELOPMENT GROUP LLCName:

AIRS:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:
                                        50 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/18/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/15/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:

KINDRED HOSPITAL-BOSTON NORTH SHORE  (Continued) S106030000
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                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STREETAddress:
                              KINDRED HOSPITAL NORTH SHOREName:

ASBESTOS:

                                        2015Emission Year:
                                        0.0335Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2015Emission Year:
                                        0.0036Actual Emission:
                                        SULFUR DIOXIDEPollutant:

                                        2015Emission Year:
                                        0.0116Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2015Emission Year:
                                        0.0116Actual Emission:
                                        PM10, FILTERABLEPollutant:

                                        2015Emission Year:
                                        0.6083Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2015Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2015Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2015Emission Year:
                                        0.5109Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2015Emission Year:
                                        0.0195Actual Emission:
                                        AMMONIAPollutant:

AIRS:

                         General Medical and Surgical HospitalsNAICS Desc:
                         622110NAICS Code:
                         YPrimary NAICS:
                         -70.938364Longitude:
                         42.527794Latitude:
                         KINDRED HOSPITAL BOSTON NORTH SHOREOwner Name:
                         1190303AQID:
                         Not reportedApplicant Telephone:
                         Not reportedApplicant City,St,Zip:
                         Not reportedApplicant Address:
                         Not reportedApplicant Name:
                         Not reportedDate Closed:
                         Not reportedApplication Tracking Number:
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                              KINDRED HOSPITALName:

                              Not reportedEntered_by:
                              9784550249Certified Phone:
                              SRSCertified Company:
                              03/12/2014Cert Sign Date:
                              MATTHEW ALEXANDERCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              30000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              LOUISVILLE, KYOwner City:
                              680 S FOURTH STOwner Address:
                              KINDRED HOSPITALSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ICUFacility Usage:
                              BARRELS, DOUBLE 6 MIL BAGS, DOT/EPA/DEP LABELEDDisposal Methods:
                              AIR, PDF SHOWERED ENTRANCE
                              CRITICAL BARRIERS, POLY NON-POROUS WALLS OR SPLASH GUARDS, NEGATVEDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000652Contractor:
                              -1Occupied:
                              ICU UMOTWorksite:
                              Not reportedSub Town:
                              9785312900Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100194959Sticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031838Super Lic Number:
                              186286AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              03/12/2014Entry Date:
                              Not reportedDate Entered:
                              04/03/2014End Date:
                              03/26/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:

KINDRED HOSPITAL-BOSTON NORTH SHORE  (Continued) S106030000
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                              07/30/2015Cert Sign Date:
                              MICHAEL MOORECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              50000Facility Size:
                              7/9/2016EXP Date:
                              626892Policy Number:
                              GREAT DIVIDE INSURANCE COMPANYIns Comp:
                              5086973344On Site Manager Phone:
                              MATTOn Site Manager Name:
                              MAOwner State:
                              PEOBODYOwner City:
                              15 KING STREETOwner Address:
                              KINDRED HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              APPROVED LANDFILL
                              ASBESTOS BLK BAGS FOR PROPER PACKAGING AND TRANSPORTATION TO AN EPA
                              ALL MATERIAL TO BE THOROUGHLY WET AND PLACED IN DOUBLE LAYER 6 MILDisposal Methods:
                              WATER DISCHARGE
                              3 CHAMBER DECON WITH SHOWER AND 5 MICRON FILTRATION SYSTEM FOR CLEANDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              M-F 7:30 TO 3:30 PMHours:
                              WRITTENContract Type:
                              AC000868Contractor:
                              -1Occupied:
                              KINDRED HOSPITAL 1ST FLOOR AREA - 2 DOOR WAYSWorksite:
                              Not reportedSub Town:
                              5086973344Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100225865Sticker Number:
                              2015Year:
                              AA000144Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS901423Super Lic Number:
                              218750AR Tracking ID:
                              OTHER VAT & MASTICProject Description:
                              .00Quantity Material Removed LF:
                              850.00Quantity Materical Removed SF:
                              07/30/2015Entry Date:
                              Not reportedDate Entered:
                              08/17/2015End Date:
                              08/13/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STREETAddress:

KINDRED HOSPITAL-BOSTON NORTH SHORE  (Continued) S106030000
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                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESS INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              15 KING STOwner Address:
                              KINDRED HEALTH CAREOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HEALTH CARE FACILITYFacility Usage:
                              2 LAYER 6 MIL BLACK ASBESTOS BURIAL BAGS LABELLEDDisposal Methods:
                              WASH STATIONDecon Process:
                              Not reportedLocation:
                              SIDINGAbatement Process:
                              RenvProject Type:
                              Week days: 7-5 Week end:Hours:
                              WRITTENContract Type:
                              AC000549Contractor:
                              -1Occupied:
                              HEALTH CARE FACILITYWorksite:
                              Not reportedSub Town:
                              7819837005Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100086613Sticker Number:
                              2009Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS030928Super Lic Number:
                              111157AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              04/03/2009Entry Date:
                              Not reportedDate Entered:
                              04/17/2009End Date:
                              04/16/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STAddress:
                              KINDRED HEALTH CAREName:

                              ADEP3005Entered_by:
                              6032393005Certified Phone:
                              ADEP GROUP INCCertified Company:
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                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              100000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              9783266078On Site Manager Phone:
                              HARRY WAGGOn Site Manager Name:
                              MAOwner State:
                              PEABODY MAOwner City:
                              15 KING STOwner Address:
                              KINDRED HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              6 MIL LABELED DOUBLE POLY BAGSDisposal Methods:
                              3 STAGE DECON/WITH SHOWERDecon Process:
                              IndoorsLocation:
                              ClnpAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-3:30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              CHADWICK BUILDINGWorksite:
                              Not reportedSub Town:
                              9783266078Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064711Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              91644AR Tracking ID:
                              Spr,TrnsProject Description:
                              40.00Quantity Material Removed LF:
                              910.00Quantity Materical Removed SF:
                              11/19/2007Entry Date:
                              Not reportedDate Entered:
                              12/06/2007End Date:
                              12/05/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STAddress:
                              KINDRED HOSPITALName:

                              Not reportedEntered_by:
                              7812454455Certified Phone:
                              S&S ABATEMENTCertified Company:
                              04/03/2009Cert Sign Date:
                              WILLIAM SCOTTCertified Name:
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                              R.M. TECHNOLOGIES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              502-596-7338On Site Manager Phone:
                              JOHN COWGILLOn Site Manager Name:
                              MAOwner State:
                              LOUISVILLEOwner City:
                              680 S. FOURTH STREETOwner Address:
                              KINDRED HEALTH CARE OPERATING, INCOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WETTED MATERIAL WILL BE CONTAINED IN 6MIL POLY ASBESTOS BLACK BAGSDisposal Methods:
                              WET METHODSDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000328Contractor:
                              0Occupied:
                              KINDRED HOSPITALWorksite:
                              Not reportedSub Town:
                              9785312900Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100074786Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000636Super Lic Number:
                              100657AR Tracking ID:
                              Spr,Clth,TrnsProject Description:
                              4800.00Quantity Material Removed LF:
                              14000.00Quantity Materical Removed SF:
                              07/08/2008Entry Date:
                              Not reportedDate Entered:
                              09/21/2008End Date:
                              07/21/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STREETAddress:
                              PEABODY KINDRED HOSPITALName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONSCertified Company:
                              11/19/2007Cert Sign Date:
                              STUART GREGERMANCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
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                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              NAOn Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              LOUISVILLE, KYOwner City:
                              680 SOUTH FOURTH STOwner Address:
                              KINDRED HOPSPITALSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE SIX MIL BAGGED LABELED DOT/EPA/DEPDisposal Methods:
                              CONTIGUOUS
                              CRITICAL BARRIERS, PARTITIONS, SPLASH GUARDS ON WALLS, NEG AIR, PDFDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM TO 4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000652Contractor:
                              -1Occupied:
                              ICU UMOTWorksite:
                              Not reportedSub Town:
                              9785312900Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100189916Sticker Number:
                              2013Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031838Super Lic Number:
                              182654AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              510.00Quantity Materical Removed SF:
                              12/03/2013Entry Date:
                              Not reportedDate Entered:
                              12/20/2013End Date:
                              12/13/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STREETAddress:
                              KINDRED HOSPITAL NORTH SHOREName:

                              Not reportedEntered_by:
                              9787940006Certified Phone:
                              R.M.TECHNOLOGIES, INCertified Company:
                              07/08/2008Cert Sign Date:
                              YAKAIRA INOACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              LAWRENCETransporter City:
                              300 CANAL STREETTransporter Address:
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                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              PEABODYOwner City:
                              15 KING STOwner Address:
                              KINDRED HEALTH CAREOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HEALTH CARE FACILITYFacility Usage:
                              2 LAYER 6 MIL BLACK ASBESTOS BURIAL BAGS LABELLEDDisposal Methods:
                              WASH STATION, CHANGE ROOM, STAGED DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-5 Week end: 7-5Hours:
                              WRITTENContract Type:
                              AC000549Contractor:
                              -1Occupied:
                              HALLWAYWorksite:
                              Not reportedSub Town:
                              7819837005Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100088574Sticker Number:
                              2009Year:
                              AA000122Lab Lic Number:
                              AM060275Monitor Lic Number:
                              AS030473Super Lic Number:
                              112694AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1028.00Quantity Materical Removed SF:
                              05/18/2009Entry Date:
                              Not reportedDate Entered:
                              05/30/2009End Date:
                              05/29/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STAddress:
                              KINDRED HEALTH CAREName:

                              Not reportedEntered_by:
                              9784550249Certified Phone:
                              SRS CONTRACTORSCertified Company:
                              12/01/2013Cert Sign Date:
                              MATTHEW ALEXANDERCertified Name:
                              50Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              SRS CONTRACTORSTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
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                              MAOwner State:
                              LOUISVILLE, KYOwner City:
                              680 S 4TH STOwner Address:
                              KINDRED HEALTH CAREOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              THREE CHAMBERS W/SHOWERDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              DemProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000197Contractor:
                              0Occupied:
                              BOILER ROOMWorksite:
                              Not reportedSub Town:
                              9785312900Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100080808Sticker Number:
                              2008Year:
                              AA000144Lab Lic Number:
                              AA000144Monitor Lic Number:
                              AS030091Super Lic Number:
                              106294AR Tracking ID:
                              Other:Project Description:
                              20.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/03/2008Entry Date:
                              Not reportedDate Entered:
                              11/17/2008End Date:
                              11/17/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              PEABODY, MACity,State,Zip:
                              15 KING STAddress:
                              KINDRED HOSPITALName:

                              Not reportedEntered_by:
                              7812454455Certified Phone:
                              S&S ABATEMENTCertified Company:
                              05/18/2009Cert Sign Date:
                              PAUL SCOTTCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESS INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Pete WelshSubmitted By:
                         Not reportedState Label Code:
                         FSite Map:
                         FSite Coord Abbreviated?:
                         50Num Of Employees:
                         Not reportedFees Total:
                         08/08/2017Date Modified:
                         Not reportedFailed Validation:
                         FDike Or Other Safeguard:
                         02/15/2016Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         United StatesMailing Country:
                         01960Mailing City/State/Zip:
                         15 King StreetMailing Address:
                         -70.93780Longitude:
                         42.52900Latitude:
                         Not reportedFacility Dept:
                         FATR2016000000023897Facility Id:
                         2015Report Year:
                         PEABODY, MA 01960City,State,Zip:
                         15 KING STREETAddress:
                         KINDRED HOSPITAL-BOSTON NORTH SHOREName:

TIER 2:

                              Not reportedEntered_by:
                              6038934686Certified Phone:
                              A-BEST ABATEMENTCertified Company:
                              11/03/2008Cert Sign Date:
                              NIALL MCGUIRECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              SALEM, NHTransporter City:
                              24 KEEWAYDIN DRTransporter Address:
                              A-BEST ABATEMENTTransporter Name:
                              8000Facility Size:
                              1/30/2009EXP Date:
                              WC0005311759Policy Number:
                              AMERCAN INTERNATIONAL COMPANIESIns Comp:
                              Not reportedOn Site Manager Phone:
                              JOHN COWGILLOn Site Manager Name:
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                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        133 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/28/2000Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/06/1999Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:
                                        3-0018164  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        51 KING STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/28/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/06/1999Notification Date:
                                        PEABODYRelease Town:
                                        PIPESource Type:
                                        3-0018164Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        51 KING STAddress:
                                        NO LOCATION AIDName:

SHWS:

4887 ft.
0.926 mi.

Relative:
Higher

Actual:
76 ft.

 

1/2-1 MA RELEASEPEABODY, MA  
NW MA LAST51 KING ST    N/A
129 MA SHWSNO LOCATION AID S103812217
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1999Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/16/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/28/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/28/2000Action Date:
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                                        NO LOCATION AIDName:
Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/2/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/16/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/28/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/28/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/28/2000Status Date:
                                        TWO HRCategory:
                                        04/06/1999Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018164  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        51 KING STAddress:

NO LOCATION AID  (Continued) S103812217
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                                        6/24/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/2/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1999Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:
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                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        133 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S103812217

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        04/08/1996Status Date:
                                        DEPNDSCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0000829Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        6172 LOWELL STAddress:
                                        SIRIOS LEATHER COName:

SHWS:

4936 ft. Site 1 of 2 in cluster AD
0.935 mi.

Relative:
Higher

Actual:
56 ft.

 

1/2-1 PEABODY, MA  01960
NNW MA RELEASE6172 LOWELL ST    N/A
AD130 MA SHWSSIRIOS LEATHER CO S100829480
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/8/1996Action Date:
                                        DEPNDSAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/08/1996Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000829  /   DEPNDSRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        6172 LOWELL STAddress:
                                        SIRIOS LEATHER COName:

Release:

SIRIOS LEATHER CO  (Continued) S100829480

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/29/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/11/2000Notification Date:
                                        SALEMRelease Town:
                                        PIPESource Type:
                                        3-0019446Facility ID:
                                        SALEM, MACity,State,Zip:
                                        205 HIGHLAND AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

4944 ft.
0.936 mi.

Relative:
Higher

Actual:
90 ft.

 

1/2-1 MA RELEASESALEM, MA  01970
SE MA LUST205 HIGHLAND AVE    N/A
131 MA SHWSVINCENT POTATO CHIP CO S103812135
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        848 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/21/1997Notification Date:
                                        SALEMRelease Town:
                                        USTSource Type:
                                        03/20/1998Status Date:
                                        3-0015735  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        205 HIGHLAND AVEAddress:
                                        VINCENT POTATO CHIP COName:

VINCENT POTATO CHIP CO  (Continued) S103812135
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/16/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        1650 parts per billionQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/08/1999Notification Date:
                                        SALEMRelease Town:
                                        USTSource Type:
                                        07/13/1999Status Date:
                                        3-0018064  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACurrent Status:
                                        SALEM, MACity,State,Zip:
                                        205 HIGHLAND AVEAddress:
                                        VINCENTS POTATOName:

Facility:

VINCENT POTATO CHIP CO  (Continued) S103812135
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/20/1998Status Date:
                                        72 HRCategory:
                                        11/21/1997Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015735  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        205 HIGHLAND AVEAddress:
                                        VINCENT POTATO CHIP COName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/13/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.

VINCENT POTATO CHIP CO  (Continued) S103812135
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                                        7/13/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/16/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/13/1999Status Date:
                                        120 DYCategory:
                                        03/08/1999Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018064  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        205 HIGHLAND AVEAddress:
                                        VINCENTS POTATOName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        848 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

VINCENT POTATO CHIP CO  (Continued) S103812135
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/11/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/11/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/9/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/29/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/29/2000Status Date:
                                        120 DYCategory:
                                        04/11/2000Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019446  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MACity,State,Zip:
                                        205 HIGHLAND AVEAddress:
                                        NO LOCATION AIDName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        1650 parts per billionQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

VINCENT POTATO CHIP CO  (Continued) S103812135
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                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        1675 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

VINCENT POTATO CHIP CO  (Continued) S103812135

                    TREMONT CROSSINGName:

                    PA - PAResponse Action Outcome:
                    01/18/2019Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0033310Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    47 TREMONT STREETAddress:
                    TREMONT CROSSINGName:

INST CONTROL:

                                        Hazardous MaterialOil Or Haz Material:
                                        PAResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/23/2019Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/02/2016Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033310Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        47 TREMONT STREETAddress:
                                        TREMONT CROSSINGName:

SHWS:

4965 ft.
0.940 mi. MA RELEASE

Relative:
Lower

Actual:
27 ft.

 

1/2-1 MA BROWNFIELDSPEABODY, MA  01960
NNE MA INST CONTROL47 TREMONT STREET    N/A
132 MA SHWSTREMONT CROSSING S118562829
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                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        1/18/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PA - PAResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/23/2019Status Date:
                                        120 DYCategory:
                                        03/02/2016Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033310  /   PSCRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        47 TREMONT STREETAddress:
                                        TREMONT CROSSINGName:

Release:

                    3.14Total Acreage:
                    Proposed Manufacturing, Retail & RecreationCurrent Use:
                    IndustrialFormer Use:
                    Metals, PAHsCOCs:
                    Not reportedAUL:
                    TIER 2MCP Status:
                    AGA Foster LLCCurrent Owner:
                    Not reportedOther RTNs:
                    Not reportedRAO Class:
                    3-0033310RTN:
                    PEABODY, MACity,State,Zip:
                    47 TREMONT STAddress:
                    TREMONT CROSSINGName:

BROWNFIELDS 2:

                    PA - PAResponse Action Outcome:
                    09/05/2019Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0033310Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    47 TREMONT STREETAddress:
                    TREMONT CROSSINGName:

                    PA - PAResponse Action Outcome:
                    09/25/2019Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0033310Release Tracking Number:
                    PEABODY, MA 01960-0000City,State,Zip:
                    47 TREMONT STREETAddress:

TREMONT CROSSING  (Continued) S118562829
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                                        PAResponse Action Outcome:
                                        3/2/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/2/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/2/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        3/2/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PAResponse Action Outcome:
                                        3/2/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PAResponse Action Outcome:
                                        3/2/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PAResponse Action Outcome:
                                        3/15/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        2/15/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        2/1/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        1/6/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        1/23/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        1/23/2019Action Date:

TREMONT CROSSING  (Continued) S118562829
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                                        CHROMIUMChemical:
Chemicals:

                                        PAResponse Action Outcome:
                                        9/5/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/25/2019Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        9/25/2019Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/12/2019Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        PAResponse Action Outcome:
                                        8/1/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        6/5/2017Action Date:
                                        PSNRCDAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        6/14/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        5/22/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PAResponse Action Outcome:
                                        4/1/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        3/31/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PAResponse Action Outcome:
                                        3/3/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

TREMONT CROSSING  (Continued) S118562829
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                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        4.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        0.74 milligrams per kilogramQuantity:
                                        DIBENZ[A,H]ANTHRACENEChemical:
                                        550 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1200 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        36 milligrams per kilogramQuantity:
                                        ANTIMONYChemical:
                                        170000 milligrams per kilogramQuantity:

TREMONT CROSSING  (Continued) S118562829

                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/09/2011Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/13/2011Notification Date:
                                        SALEMRelease Town:
                                        HYDRAULICSource Type:
                                        3-0030004Facility ID:
                                        SALEM, MA 01970-1829City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/09/2011Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/13/2011Notification Date:
                                        SALEMRelease Town:
                                        SUSPECTEDSource Type:
                                        3-0030004Facility ID:
                                        SALEM, MA 01970-1829City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

RI MANIFEST
MA ENF

MA ASBESTOS
ECHO
FINDS

US AIRS
4971 ft. RCRA NonGen / NLR
0.941 mi. MA RELEASE

Relative:
Higher

Actual:
108 ft.

 

1/2-1 MA SPILLSSALEM, MA  01970
SE MA INST CONTROL207 HIGHLAND AVE MAD981061815
133 MA SHWSHILLCREST MOTORS CORP 1000278099
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                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        11/16/1998Status Date:
                                        RAOCurrent Status:
                                        3-0012517Associated ID:
                                        72 HRCategory:
                                        05/26/1995Notification Date:
                                        SALEMRelease Town:
                                        Not reportedSource Type:
                                        3-0012517Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        HILLCREST CHEVROLETName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        12/01/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/08/1994Notification Date:
                                        SALEMRelease Town:
                                        SEPARATORSource Type:
                                        3-0011730Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        HILLCREST CHEVROLETName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        12/01/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/08/1994Notification Date:
                                        SALEMRelease Town:
                                        OIL/WATERSource Type:
                                        3-0011730Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        HILLCREST CHEVROLETName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/09/2011Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/13/2011Notification Date:
                                        SALEMRelease Town:
                                        LIFTSource Type:
                                        3-0030004Facility ID:
                                        SALEM, MA 01970-1829City,State,Zip:
                                        207 HIGHLAND AVEAddress:

HILLCREST MOTORS CORP  (Continued) 1000278099
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                    3-0012517Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    207 HIGHLAND AVEAddress:
                    HILLCREST CHEVROLETName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/09/2006Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0012517Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    207 HIGHLAND AVEAddress:
                    HILLCREST CHEVROLETName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/16/1998Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0012517Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    207 HIGHLAND AVEAddress:
                    HILLCREST CHEVROLETName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/24/2005Action Date:
                    PARTRMAction Stat:
                    AULAction Type:
                    3-0012517Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    207 HIGHLAND AVEAddress:
                    HILLCREST CHEVROLETName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    01/24/2007Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0012517Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    207 HIGHLAND AVEAddress:
                    HILLCREST CHEVROLETName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    01/17/2007Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0012517Release Tracking Number:
                    SALEM, MA 01970-0000City,State,Zip:
                    207 HIGHLAND AVEAddress:
                    HILLCREST CHEVROLETName:

INST CONTROL:

                                        OilOil Or Haz Material:

HILLCREST MOTORS CORP  (Continued) 1000278099
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                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011730  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        HILLCREST CHEVROLETName:

Release:

1Days/Close:
Not reportedNotif Tel:
ANONYMOUSNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:DUMPINGIncident:
Not reportedOther Source:DRUMSource:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
WASTE OIL & THINNEROther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
BOTHMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:Not reportedSpill Date:
19911023First Response:19920629Last Entered:
19920629Date Entered:GORRASI, MStaff Lead:
N91-1489Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
ANONNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:HWReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:DUMPINGIncident:
Not reportedOther Source:---------------Source:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
-----------Qty Actual:UNKNOWNQty Reported:
Not reportedOther Material:WASTE OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19911001Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19911001First Response:19920807Last Entered:
19920122Date Entered:MACAFEE, KStaff Lead:
N91-1383Spill ID:0000Facility ID:

MA Spills:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/09/2011Action Date:
                    TERMINAction Stat:
                    AULAction Type:
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                                        An activity type that is related to an AuditAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/16/1998Status Date:
                                        72 HRCategory:
                                        05/26/1995Notification:
                                        SALEMOfficial City:
                                        3-0012517Primary ID:
                                        3-0012517  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        HILLCREST CHEVROLETName:

                                        OIL/WATERSource:
                                        SEPARATORSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUM BASED OILChemical:
                                        40 gallonsQuantity:
                                        WASTE OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/1/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/1/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/8/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/01/1994Status Date:
                                        TWO HRCategory:
                                        10/08/1994Notification:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/25/2006Action Date:
                                        NON-AAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/1999Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/8/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/24/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/17/2007Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/17/2007Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
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                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/24/2005Action Date:
                                        Partial Termination of a Notice of AULAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2006Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.

HILLCREST MOTORS CORP  (Continued) 1000278099

TC6163207.2s   Page 543



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/5/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2006Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2006Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/1996Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/26/1997Action Date:
                                        Written Plan ReceivedAction Status:
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                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2011Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/18/1999Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
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                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/13/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/09/2011Status Date:
                                        72 HRCategory:
                                        05/13/2011Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030004  /   RAONRRelease Tracking Number/Current Status:
                                        SALEM, MA 01970-1829City,State,Zip:
                                        207 HIGHLAND AVEAddress:
                                        NO LOCATION AIDName:

                                        COMMERCIALLocation Type:
                                        27000 parts per millionQuantity:
                                        TPHChemical:
                                        29000 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        0.5 inchesQuantity:
                                        TPHChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/2011Action Date:
                                        Action Status or AUL TerminatedAction Status:
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                                        9/9/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/7/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/9/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/13/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
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                    2000-07-25 00:00:00.Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator extension:
                    Not reportedOwner/operator fax:
                    Not reportedOwner/operator email:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    107 BRIMBAL AVEOwner/operator address:
                    HILLCREST MOTORS CORPOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    123Telephone ext.:
                    978-927-3400Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915-0000
                    107 BRIMBAL AVEContact address:
                    OLIVER  HURBERTContact:
                    BEVERLY, MA 01915-0000
                    107 BRIMBAL AVEMailing address:
                    MAD981061815EPA ID:
                    SALEM, MA 01970
                    207 HIGHLAND AVEFacility address:
                    HILLCREST MOTORS CORPFacility name:
                    2011-04-14 00:00:00.0Date form received by agency:

RCRA NonGen / NLR:

                                        SUSPECTEDSource:
                                        LIFTSource:
                                        HYDRAULICSource:
                                        COMMERCIALLocation Type:
                                        2 inchesQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/9/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/9/2011Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/9/2011Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:

HILLCREST MOTORS CORP  (Continued) 1000278099

TC6163207.2s   Page 548



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    F005.   Waste code:

                    MIXTURES.
                    BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND SPENT SOLVENT
                    MORE OF THOSE SOLVENTS LISTED IN F001, F002, F004, AND F005; AND STILL
                    SOLVENTS, AND A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR
                    CONTAINING, BEFORE USE, ONE OR MORE OF THE ABOVE NONHALOGENATED
                    NONHALOGENATED SOLVENTS; AND ALL SPENT SOLVENT MIXTURES/BLENDS
                    MIXTURES/BLENDS CONTAINING, BEFORE USE, ONLY THE ABOVE SPENT
                    ALCOHOL, CYCLOHEXANONE, AND METHANOL; ALL SPENT SOLVENT
                    ACETATE, ETHYL BENZENE, ETHYL ETHER, METHYL ISOBUTYL KETONE, N-BUTYL
                    THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: XYLENE, ACETONE, ETHYL.   Waste name:
                    F003.   Waste code:

Hazardous Waste Summary:

                    Not a generator, verifiedClassification:
                    HILLCREST MOTORS CORPSite name:
                    1986-04-22 00:00:00.0Date form received by agency:

                    Small Quantity GeneratorClassification:
                    HILLCREST MOTORS CORPSite name:
                    2004-06-24 00:00:00.0Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    2000-07-25 00:00:00.Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator extension:
                    Not reportedOwner/operator fax:
                    Not reportedOwner/operator email:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    107 BRIMBAL AVEOwner/operator address:
                    HILLCREST MOTORS CORPOwner/operator name:

                    Not reportedOwner/Op end date:
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and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
of the Clean Air Act.
redesign to support facility operating permits required under Title V
estimation of total national emissions. AFS is undergoing a major
to comply with regulatory programs and by EPA as an input for the
AFS data are utilized by states to prepare State Implementation Plans
used to track emissions and compliance data from industrial plants.
information concerning airborne pollution in the United States. AFS is
Aerometric Data (SAROAD). AIRS is the national repository for
National Emission Data System (NEDS), and the Storage and Retrieval of
Subsystem) replaces the former Compliance Data System (CDS), the
AFS (Aerometric Information Retrieval System (AIRS) Facility

Environmental Interest/Information System:

Click Here:

          110003459720Registry ID:
FINDS:

                         Not reportedActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         Not reportedActivity Status Date:
                         1998-10-19 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         MINDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110003459720Facility Registry ID:
                         AIR MA0000002511909006Programmatic ID:
                         01Region Code:

US AIRS MINOR:

                         Not reportedHPV Status:
                         Not reportedAir CMS Category Code:
                         POFFacility Type of Ownership Code:
                         MINDefault Air Classification Code:
                         811111NAICS Code:
                         9999Primary SIC Code:
                         Not reportedD and B Number:
                         110003459720Facility Registry ID:
                         AIR MA0000002511909006Programmatic ID:
                         01Region Code:
                         1000278099Envid:

US AIRS MINOR:

                    No violations foundViolation Status:

                    THESE SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                    LISTED IN F001, F002, OR F004; AND STILL BOTTOMS FROM THE RECOVERY OF
                    ONE OR MORE OF THE ABOVE NONHALOGENATED SOLVENTS OR THOSE SOLVENTS
                    CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                    2-ETHOXYETHANOL, AND 2-NITROPROPANE; ALL SPENT SOLVENT MIXTURES/BLENDS
                    KETONE, CARBON DISULFIDE, ISOBUTANOL, PYRIDINE, BENZENE,
                    THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: TOLUENE, METHYL ETHYL.   Waste name:

HILLCREST MOTORS CORP  (Continued) 1000278099

TC6163207.2s   Page 550

http://ofmpub.epa.gov/enviro/fii_query_detail.disp_program_facility?p_registry_id=110003459720


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              JONATHAN ARNETT TRUSTEET OF SALEM 4 PROPERTIEOwner Name:
                              0Small Owner Occ:
                              17274-2016DLWD Waiver Number:
                              NAW1609161DEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              (2) 6-MIL BAGS WETTEDDisposal Methods:
                              3 CHAMBERDecon Process:
                              OUTDOORSLocation:
                              Clnp,Disp, oth:RED BARRIER TAPEAbatement Process:
                              Oth:CLEANUPProject Type:
                              7A-5PHours:
                              WRITTENContract Type:
                              AC000459Contractor:
                              0Occupied:
                              PARKING LOTWorksite:
                              Not reportedSub Town:
                              5088688455Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100252325Sticker Number:
                              2016Year:
                              AA000132Lab Lic Number:
                              AM900294Monitor Lic Number:
                              AS031082Super Lic Number:
                              250154AR Tracking ID:
                              Not reportedProject Description:
                              Not reportedQuantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/05/2016Entry Date:
                              Not reportedDate Entered:
                              10/11/2016End Date:
                              10/05/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              SALEM, MACity,State,Zip:
                              207 HIGHLAND AVENUEAddress:
                              207 HIGHLAND AVENUEName:

ASBESTOS:

                                   SALEM, MA 01970City,State,Zip:
                                   207 HIGHLAND AVEAddress:
                                   HILLCREST MOTORSName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110003459720DFR URL:
                                   110003459720Registry ID:
                                   1000278099Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

AIR MINOR
System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and

HILLCREST MOTORS CORP  (Continued) 1000278099

TC6163207.2s   Page 551

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=6HUT6j1HHdPsUEZFT.oh30Uuj.lx1YSyH9ajAjqXdWqGPac9sNRRAi.9EjpCZFkQFYzS3KQD.6.koLslhhPC5ogo07T5Uypvunm53GbA.eWNllJzxNU6Bku7Yz.6SRYyy3CfANYh9AQMa1D.jvBnCQ0ujLFkq8kuX8Fz6Y3.HDSeUehkTiRj3gbljOhQ1zUmHyX39wycdIfEPVTfs5fh3r3SEnI1Zgj7FkbXBHtv.WBRo465h3Rw5ApS0DtkUVTHucDg3rW0.odol5FMxhO35gTKYqP0SGkZypZ83wAl9QK3aPH7jmfz6caZHpnCUwAvTKSk4wyqjjUw1eNpHWIs3WnOdistPPlQsfKh9iMiEOsgZTXsFZVo4Zfs.Cm.oW.uhcoi9G0A01vVURVSudT968uG.0hxlGsMxIn45js1YV4aSojZyPS83TGN9.55a4oEjkZFAZuAjBURqG7sXTWR2VYkWMOFqwkLGQTB5unUaAeAcztR9AQRvVVXN89bRhnBRhuO6WPqHZPpUNgxTsJP4NWyjKTZ1plxH9Fa3ihVdzbRPwHTsCVA4v.eEI0.ZkftFNLb33.I.COMoLdxhBPq3lYp0eWWUP5Busg.3ctZ.TgelkQpxsKB5oTAY4.ZS1dZy3RmAfJd9CR8akSzjJDoBA0Gjefcq3AFX0NP3DOaWWVoqzfcG6qrCxDQaT65cgZn9UGqCfpiNPBNRYlBREu83
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=6HUT6j1HHdPsUEZFT.oh30Uuj.lx1YSyH9ajAjqXdWqGPac9sNRRAi.9EjpCZFkQFYzS3KQD.6.koLslhhPC5ogo07T5Uypvunm53GbA.eWNllJzxNU6Bku7Yz.6SRYyy3CfANYh9AQMa1D.jvBnCQ0ujLFkq8kuX8Fz6Y3.HDSeUehkTiRj3gbljOhQ1zUmHyX39wycdIfEPVTfs5fh3r3SEnI1Zgj7FkbXBHtv.WBRo465h3Rw5ApS0DtkUVTHucDg3rW0.odol5FMxhO35gTKYqP0SGkZypZ83wAl9QK3aPH7jmfz6caZHpnCUwAvTKSk4wyqjjUw1eNpHWIs3WnOdistPPlQsfKh9iMiEOsgZTXsFZVo4Zfs.Cm.oW.uhcoi9G0A01vVURVSudT968uG.0hxlGsMxIn45js1YV4aSojZyPS83TGN9.55a4oEjkZFAZuAjBURqG7sXTWR2VYkWMOFqwkLGQTB5unUaAeAcztR9AQRvVVXN89bRhnBRhuO6WPqHZPpUNgxTsJP4NWyjKTZ1plxH9Fa3ihVdzbRPwHTsCVA4v.eEI0.ZkftFNLb33.I.COMoLdxhBPq3lYp0eWWUP5Busg.3ctZ.TgelkQpxsKB5oTAY4.ZS1dZy3RmAfJd9CR8akSzjJDoBA0Gjefcq3AFX0NP3DOaWWVoqzfcG6qrCxDQaT65cgZn9UGqCfpiNPBNRYlBREu83


MAP FINDINGSMap ID
Direction
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EPA ID NumberDatabase(s)SiteElevation

                                        000433678JJKManifest Document Number:
                                        3/13/2007GEN Cert Date:
                                        MAD981061815EPA Id:

RI MANIFEST:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-06-3A049AENF #:
                         10/25/2006Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0012517Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         SALEM, MA 01970-0000City,State,Zip:
                         207 HIGHLAND AVEAddress:
                         HILLCREST REALTY TRUSTName:

ENFORCEMENT:

                              HENRYMOSESEntered_by:
                              9784233999Certified Phone:
                              ECONOMIC ENVIRO TECHS, INC.Certified Company:
                              10/05/2016Cert Sign Date:
                              HENRY MOSESCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              FITCHBURGTransporter City:
                              38 INTERVALE ROADTransporter Address:
                              ECONOMIC ENVIRO TECHS, INC.Transporter Name:
                              10000Facility Size:
                              12/21/2016EXP Date:
                              R2WC654861Policy Number:
                              BERKSHIRE HATHAWAY GUARDIns Comp:
                              5088688455On Site Manager Phone:
                              CHARLIE WILDEROn Site Manager Name:
                              MAOwner State:
                              SOMERSETOwner City:
                              600 MONTICELLO STREETOwner Address:
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                                        Not reportedQuarter:
                                        000433678JJKManifest Docket Number:
                                        MAD981061815EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        MAD082303777TSDF Id:
                                        CYN OIL CORPORATIONTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        TTContainer Type:
                                        1Number Of Containers:
                                        3/9/2007Transporter Receipt Date:

RI MANIFEST:

                                        Not reportedManifest Updated Date:
                                        Not reportedManifest Created Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        Not reportedPaid Time:
                                        Not reportedPaid Date:
                                        Not reportedBilling Name:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        Not reportedTransporter Contact Email:
                                        Not reportedTransporter Contact Name:
                                        Not reportedQuarter:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        Not reportedComment:
                                        Not reportedFee Exempt Code:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        TTContainer Type:
                                        1Number Of Containers:
                                        3/9/2007Transporter Receipt Date:
                                        MAD082303777Transporter EPAID:
                                        CYN OIL CORPORATIONTransporter Name 2:
                                        Not reportedTransporter 2 Name:
                                        1Item Number:
                                        Not reportedTransporter 2 Id:
                                        Not reportedTSDF Date:
                                        GWT/Vol Units:
                                        250Qty:
                                        CYN OIL CORPORATIONTSDF Name:
                                        MAD082303777TSDF Id:
                                        1Waste Description:
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                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        3/13/2007GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        MAD082303777Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYN OIL CORPORATIONTransporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        GWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        250Quantity:
                                        Not reportedTransporter Contact Name:
                                        1Waste Description:
                                        Not reportedQuarter:
                                        000433678JJKManifest Docket Number:
                                        MAD981061815EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        MAD082303777TSDF Id:
                                        CYN OIL CORPORATIONTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        TTContainer Type:
                                        1Number Of Containers:
                                        3/9/2007Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        Not reportedTSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        3/13/2007GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        MAD082303777Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYN OIL CORPORATIONTransporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        GWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        250Quantity:
                                        Not reportedTransporter Contact Name:
                                        1Waste Description:

HILLCREST MOTORS CORP  (Continued) 1000278099
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                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        Not reportedTSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:

HILLCREST MOTORS CORP  (Continued) 1000278099

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/1986Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/1986Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/28/1995Status Date:
                                        NONECategory:
                                        10/23/1986Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000948  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        3 KING STAddress:
                                        HIGGINS SCHOOLName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        07/28/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/23/1986Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0000948Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        3 KING STAddress:
                                        HIGGINS SCHOOLName:

SHWS:

4979 ft. Site 2 of 2 in cluster AD
0.943 mi.

Relative:
Higher

Actual:
65 ft.

 

1/2-1 PEABODY, MA  01960
NNW MA RELEASE3 KING ST    N/A
AD134 MA SHWSHIGGINS SCHOOL S100829462
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/28/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.

HIGGINS SCHOOL  (Continued) S100829462

                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/31/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/11/1998Status Date:
                                        TWO HRCategory:
                                        12/09/1997Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015805  /   RAORelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        100 BOSTON STAddress:
                                        AT GROVE STName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        06/11/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/09/1997Notification Date:
                                        SALEMRelease Town:
                                        VEHICLESource Type:
                                        3-0015805Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        100 BOSTON STAddress:
                                        AT GROVE STName:

SHWS:

5059 ft.
0.958 mi.

Relative:
Lower

Actual:
39 ft.

 

1/2-1 SALEM, MA  01970
ENE MA RELEASE100 BOSTON ST    N/A
135 MA SHWSAT GROVE ST S103043350
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                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        40 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        30 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/11/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/2/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/9/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.

AT GROVE ST  (Continued) S103043350

                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0034736  /   TIERIIRelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        28 VARNEY STAddress:
                                        COMMERCIAL PROPERTYName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/23/2019Status Date:
                                        TIERIICurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/18/2018Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0034736Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        28 VARNEY STAddress:
                                        COMMERCIAL PROPERTYName:

SHWS:

5061 ft.
0.959 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 MA HW GENSALEM, MA  01970
East MA RELEASE28 VARNEY ST    N/A
136 MA SHWSMALIK EMBOSSING S121394441
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                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/14/2018Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2018Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2019Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2019Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        01/23/2019Status Date:
                                        120 DYCategory:
                                        01/18/2018Notification:

MALIK EMBOSSING  (Continued) S121394441
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAR000536706EPA Id:
                    SALEM, MA 01970City,State,Zip:
                    28 VARNEY STAddress:
                    MALIK EMBOSSINGName:

HW GEN:

                                        UNKNOWNSource:
                                        7.7 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        8500 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        32 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        52 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        4.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        32 milligrams per kilogramQuantity:
                                        ACENAPHTHYLENEChemical:
                                        1200 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        11000 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        5000 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        150 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        3/7/2019Action Date:

MALIK EMBOSSING  (Continued) S121394441

                                        -70.9313Longitude:
                                        42.503Latitude:
                                        NFederal Description:
                                        2001-07-23 00:00:00Deleted Date:
                                        1EPA Region:
                                        100727Site ID:
                                        MAD980525240EPA ID:
                                        SALEM, MA 01970City,State,Zip:
                                        57 MARLBORO RDAddress:
                                        SALEM ACRESName:

Delisted NPL:

CONSENT
ICIS
PRP
ROD

5141 ft. MA RELEASE
0.974 mi. MA SHWS

Relative:
Higher

Actual:
100 ft.

 

1/2-1 US ENG CONTROLSSALEM, MA  01970
South SEMS57 MARLBORO RD MAD980525240
137 Delisted NPLSALEM ACRES 1000205563
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                                        1993-03-25 05:00:00Start Date:
                                        1SEQ:
                                        RODAction Name:
                                        ROAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        5/22/2001 4:00:00 AMFinish Date:
                                        2001-05-22 04:00:00Start Date:
                                        2SEQ:
                                        NOIDAction Name:
                                        TUAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        4/12/1993 4:00:00 AMFinish Date:
                                        1993-04-12 04:00:00Start Date:
                                        4SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

SEMS Detail:

                         Not reportedNon NPL Status:
                         Deleted from the Final NPLNPL:
                         NFF:
                         -070.931300Longitude:
                         +42.503000Latitude:
                         25009FIPS Code:
                         06Cong District:
                         SALEM, MA 01970City,State,Zip:
                         Not reportedAddress 2:
                         57 MARLBORO RDAddress:
               SALEM ACRESName:
                         MAD980525240EPA ID:
                         0100727Site ID:

SEMS:

SALEM ACRES  (Continued) 1000205563
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                                        SIAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        3/25/1993 5:00:00 AMFinish Date:
                                        1986-04-15 05:00:00Start Date:
                                        1SEQ:
                                        CIAction Name:
                                        CRAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        10/15/1984 4:00:00 AMFinish Date:
                                        1984-10-15 04:00:00Start Date:
                                        1SEQ:
                                        PROPOSEDAction Name:
                                        NPAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        3/22/2001 5:00:00 AMFinish Date:
                                        2001-03-22 05:00:00Start Date:
                                        1SEQ:
                                        CLSOUT RAction Name:
                                        CQAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        RQual:
                                        3/25/1993 5:00:00 AMFinish Date:

SALEM ACRES  (Continued) 1000205563
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                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        7/23/2001 4:00:00 AMFinish Date:
                                        2001-07-23 04:00:00Start Date:
                                        1SEQ:
                                        DELETIONAction Name:
                                        NDAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        9/23/1999 4:00:00 AMFinish Date:
                                        1999-09-23 04:00:00Start Date:
                                        1SEQ:
                                        PCORAction Name:
                                        CMAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        6/29/1993 4:00:00 AMFinish Date:
                                        1993-06-29 04:00:00Start Date:
                                        3SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        HQual:
                                        9/1/1984 4:00:00 AMFinish Date:
                                        1984-09-01 04:00:00Start Date:
                                        1SEQ:
                                        SIAction Name:

SALEM ACRES  (Continued) 1000205563
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                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        11/1/1980 5:00:00 AMFinish Date:
                                        1980-11-01 05:00:00Start Date:
                                        1SEQ:
                                        DISCVRYAction Name:
                                        DSAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        6/29/1994 4:00:00 AMFinish Date:
                                        1994-05-05 04:00:00Start Date:
                                        1SEQ:
                                        RDAction Name:
                                        RDAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        VQual:
                                        6/15/1991 4:00:00 AMFinish Date:
                                        1991-06-11 04:00:00Start Date:
                                        2SEQ:
                                        ADMIN RECAction Name:
                                        ARAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        VQual:
                                        4/30/2013 4:00:00 AMFinish Date:
                                        1990-11-13 05:00:00Start Date:
                                        1SEQ:
                                        ADMIN RECAction Name:
                                        ARAction Code:
                                        00OU:
                                        NFF:
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                                        EPA PerfCurrent Action Lead:
                                        SQual:
                                        4/8/1988 4:00:00 AMFinish Date:
                                        1987-04-10 04:00:00Start Date:
                                        1SEQ:
                                        RMVLAction Name:
                                        RVAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        6/1/1986 4:00:00 AMFinish Date:
                                        1986-06-01 04:00:00Start Date:
                                        1SEQ:
                                        HAZRANKAction Name:
                                        HRAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        EQual:
                                        3/25/1993 5:00:00 AMFinish Date:
                                        1989-09-15 04:00:00Start Date:
                                        3SEQ:
                                        ADMIN RECAction Name:
                                        ARAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        6/10/1986 4:00:00 AMFinish Date:
                                        1986-06-10 04:00:00Start Date:
                                        1SEQ:
                                        NPL FINLAction Name:
                                        NFAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
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                                        10/11/1990 4:00:00 AMFinish Date:
                                        1990-09-11 04:00:00Start Date:
                                        2SEQ:
                                        RMVLAction Name:
                                        RVAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        10/15/1992 4:00:00 AMFinish Date:
                                        1992-10-15 04:00:00Start Date:
                                        1SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        9/11/1990 4:00:00 AMFinish Date:
                                        1990-06-28 04:00:00Start Date:
                                        2SEQ:
                                        RV ASSESSAction Name:
                                        RSAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        Not reportedQual:
                                        3/25/1993 5:00:00 AMFinish Date:
                                        1990-09-28 04:00:00Start Date:
                                        1SEQ:
                                        TECH ASSISTAction Name:
                                        TAAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:
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                                        ECO RISKAction Name:
                                        JFAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        Not reportedQual:
                                        3/25/1993 5:00:00 AMFinish Date:
                                        1987-06-15 04:00:00Start Date:
                                        1SEQ:
                                        PRP RI/FSAction Name:
                                        BDAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        Not reportedQual:
                                        3/28/1996 5:00:00 AMFinish Date:
                                        1993-12-06 05:00:00Start Date:
                                        2SEQ:
                                        PRP RDAction Name:
                                        BEAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        OtherCurrent Action Lead:
                                        HQual:
                                        2/1/1981 5:00:00 AMFinish Date:
                                        1981-02-01 05:00:00Start Date:
                                        1SEQ:
                                        PAAction Name:
                                        PAAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA PerfCurrent Action Lead:
                                        SQual:
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                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        Not reportedQual:
                                        5/29/1992 4:00:00 AMFinish Date:
                                        1992-05-29 04:00:00Start Date:
                                        1SEQ:
                                        R/H ASMTAction Name:
                                        EDAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        Not reportedQual:
                                        7/21/1995 4:00:00 AMFinish Date:
                                        1993-12-06 05:00:00Start Date:
                                        1SEQ:
                                        PRP RDAction Name:
                                        BEAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        FRQual:
                                        3/22/2001 5:00:00 AMFinish Date:
                                        1996-03-28 05:00:00Start Date:
                                        2SEQ:
                                        PRP RAAction Name:
                                        BFAction Code:
                                        01OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        Not reportedQual:
                                        5/29/1992 4:00:00 AMFinish Date:
                                        1992-05-29 04:00:00Start Date:
                                        1SEQ:
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                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SoilContaminated Media:
                                        MAD980525240EPA ID:

Media:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        SoilContaminated Media:
                                        04/11/1997Action Completion Date:
                                        01Operable Unit:
                                        1Action ID:
                                        GOVT ESDAction Name:
                                        0100727Site ID:
                                        MAD980525240EPA ID:
                                        04/11/1997Action Taken Date:
                                        Not reportedEvent Code:
                                        SALEM, MA 01970City,State,Zip:
                                        Not reportedAddress 2:
                                        57 MARLBORO RDAddress:
                              SALEM ACRESName:

SIte:

                                        St PerfCurrent Action Lead:
                                        Not reportedQual:
                                        3/22/2001 5:00:00 AMFinish Date:
                                        1987-03-26 05:00:00Start Date:
                                        1SEQ:
                                        ST COOPAction Name:
                                        MAAction Code:
                                        00OU:
                                        NFF:
                                        DNPL:
                                        SALEM ACRESSite Name:
                                        MAD980525240EPA ID:
                                        0100727Site ID:
                                        01Region:

                                        EPA OvrsghtCurrent Action Lead:
                                        Not reportedQual:
                                        5/14/1996 4:00:00 AMFinish Date:
                                        1995-07-21 04:00:00Start Date:
                                        1SEQ:
                                        PRP RAAction Name:
                                        BFAction Code:
                                        01OU:
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                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        GroundwaterContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        Solid WasteContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SludgeContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SludgeContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SludgeContaminated Media:
                                        MAD980525240EPA ID:
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                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        Liquid WasteContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        Solid WasteContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        Liquid WasteContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        04/11/1997Action Taken Date:
                                        GOVT ESDAction Name:
                                        01Operable Unit:
                                        04/11/1997Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SoilContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
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                                        SoilContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SoilContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        Solid WasteContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SludgeContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        Solid WasteContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
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                                        SALEM ACRESName:
Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        10/22/2004Status Date:
                                        ADQREGCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        SALEMRelease Town:
                                        LAGOONSource Type:
                                        3-0000431Facility ID:
                                        SALEM, MA 01970City,State,Zip:
                                        57 MARLBORO RDAddress:
                                        SALEM ACRESName:

SHWS:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SludgeContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
                                        SoilContaminated Media:
                                        MAD980525240EPA ID:

                                        Not reportedEvent:
                                        Not reportedContact Telephone:
                                        Not reportedContact Name:
                                        Not reportedEvent Code:
                                        03/25/1993Action Taken Date:
                                        GOVT ROD for PRP RemedyAction Name:
                                        01Operable Unit:
                                        03/31/1993Action Completion Date:
                                        1Action ID:
                                        0100727Site ID:
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                         SALEM ACRESName:

                         Not reportedNon NPL Status:
                         DeletedNPL Status:
                         1997-04-11 00:00:00Action Completion:
                         1SEQ ID:
                         ENTIRE SITEOperable Unit Number:
                         GOVT ESDAction:
                         100727Site ID:
                         1RG:
                         MAD980525240EPA ID:
                         SALEM, MA 01970City,State,Zip:
                         57 MARLBORO RDAddress:
                         SALEM ACRESName:

ROD:

                                        LAGOONSource:
                                        OPENSPACELocation Type:
                                        Not reportedQuantity:
                                        WASTEWATER DISCHARGEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        10/22/2004Action Date:
                                        Adequately RegulatedAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Tier 1A ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/22/2004Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000431  /   ADQREGRelease Tracking Number/Current Status:
                                        SALEM, MA 01970City,State,Zip:
                                        57 MARLBORO RDAddress:
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                         110009290061FRS ID:
                         01-1991-0012Enforcement Action ID:

                         Not reportedTribal Land Code:
                         Not reportedFacility NAICS Code:
                         24065Program System Acronym:
                         Not reportedPermit Type Desc:
                         -70.9313Longitude in Decimal Degrees:
                         42.503Latitude in Decimal Degrees:
                         Not reportedFederal Facility ID:
                         Not reportedFacility SIC Code:
                         PRNEA Type Code:
                         JudicialEnforcement Action Forum Desc:
                         ICISProgram System Acronym:
                         ESSEXFacility County:
                         Pre-Referral NegotiationEnforcement Action Type:
                         SALEM, MA 01970
                         57 MARLBORO RDFacility Address:
                         SALEM ACRESFacility Name:
                         SALEM ACRES SUPERFUND SITEAction Name:
                         110009290061FRS ID:
                         01-1993-0028Enforcement Action ID:

ICIS:

        UGO DIBASE, INDIVIDUALLY, AS TRUSTEE
        SOUTH ESSEX SEWERAGE DISTRICT
        SOUTH ESSEX SEWERAGE DISTRICT
        SOUTH ESSEX SEWAGE DISTRICT
        SOUTH ESSEX SEWAGE DISTRICT
        SOUTH ESSEX SEWAGE DISTRICT
        SOUTH ESSEX SEWAGE DISTRICT
        SOUTH ESSEX SEWAGE DISTRICT
        NEW ENGLAND POWER SERVICE COMPANY
        NEW ENGLAND ELECTRIC SYSTEMS
        MASSACHUSETTS ELECTRIC COMPANY
        MASSACHUSETTS ELECTRIC COMPANY
        EASTERN SURPLUS CO.
        EASTERN ENTERPRISES
        DIBIASE UGO
        DIBIASE UGO
        DIBIASE SALEM REALTY TRUST
        DIBIASE SALEM REALTY TRUST
        DIBIASE SALEM REALTY TRUST
        DIBIASE SALEM REALTY TRUST
        BOSTON GAS COMPANYPRP Name:

                         Not reportedNon NPL Status:
                         DeletedNPL Status:
                         1993-03-25 00:00:00Action Completion:
                         1SEQ ID:
                         ENTIRE SITEOperable Unit Number:
                         GOVT ROD for PRP RemedyAction:
                         100727Site ID:
                         1RG:
                         MAD980525240EPA ID:
                         SALEM, MA 01970City,State,Zip:
                         57 MARLBORO RDAddress:
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                         NTribal Indicator:
                         57 MARLBORO RDAddress:
                         SALEM ACRESFacility Name:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         57 MARLBORO RDAddress:
                         SALEM ACRESFacility Name:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         57 MARLBORO RDAddress:
                         SALEM ACRESFacility Name:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         57 MARLBORO RDAddress:
                         SALEM ACRESFacility Name:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         57 MARLBORO RDAddress:
                         SALEM ACRESFacility Name:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         57 MARLBORO RDAddress:
                         SALEM ACRESFacility Name:

                         Not reportedTribal Land Code:
                         Not reportedFacility NAICS Code:
                         24065Program System Acronym:
                         Not reportedPermit Type Desc:
                         -70.9313Longitude in Decimal Degrees:
                         42.503Latitude in Decimal Degrees:
                         Not reportedFederal Facility ID:
                         Not reportedFacility SIC Code:
                         CIVEA Type Code:
                         JudicialEnforcement Action Forum Desc:
                         ICISProgram System Acronym:
                         ESSEXFacility County:
                         Civil Judicial ActionEnforcement Action Type:
                         SALEM, MA 01970
                         57 MARLBORO RDFacility Address:
                         SALEM ACRESFacility Name:
                         DIBIASE SALEM REALTY TRUSTAction Name:
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                         ESSEXCounty:
                         SALEM, MA 01970City,State,Zip:
                         57 MARLBORO RDAddress:
                         SALEM ACRESName:
                         SALEM ACRES SITEName:
                         19941205Entered Date:
                         MassachusettsDistrict:
                         91-11028Court Num:
                         U.S. V. DIBIASE SALEM REALTY TRUST, ET AL.Case Title:
                         Not reportedSite ID:
                         MAD980525240EPA ID:

                         ESSEXCounty:
                         SALEM, MA 01970City,State,Zip:
                         57 MARLBORO RDAddress:
                         SALEM ACRESName:
                         SALEM ACRES SITEName:
                         19940408Entered Date:
                         MassachusettsDistrict:
                         91-11028Court Num:
                         U.S. V. DIBIASE SALEM REALTY TRUST, ET AL.Case Title:
                         Not reportedSite ID:
                         MAD980525240EPA ID:

                         ESSEXCounty:
                         SALEM, MA 01970City,State,Zip:
                         57 MARLBORO RDAddress:
                         SALEM ACRESName:
                         SALEM ACRES SITEName:
                         19940401Entered Date:
                         MassachusettsDistrict:
                         91-11028Court Num:
                         U.S. V. DIBIASE SALEM REALTY TRUST, ET AL.Case Title:
                         Not reportedSite ID:
                         MAD980525240EPA ID:

CONSENT:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:

SALEM ACRES  (Continued) 1000205563

                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        PEABODYRelease Town:
                                        Not reportedSource Type:
                                        3-0000412Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        145-147 LOWELL STAddress:
                                        STRAUSS TANNERYName:

SHWS:

5147 ft.
0.975 mi.

Relative:
Higher

Actual:
57 ft.

 

1/2-1 PEABODY, MA  01960
NNW MA RELEASE145-147 LOWELL ST    N/A
138 MA SHWSSTRAUSS TANNERY S100829483
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNDSAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000412  /   DEPNDSRelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        145-147 LOWELL STAddress:
                                        STRAUSS TANNERYName:

Release:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        DEPNDSCurrent Status:

STRAUSS TANNERY  (Continued) S100829483

                                        Not reportedPhase:
                                        10/17/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/19/2013Notification Date:
                                        PEABODYRelease Town:
                                        TRANSFORMSource Type:
                                        3-0031720Facility ID:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        106 LYNN STREETAddress:
                                        PARKING LOTName:

SHWS:

5176 ft.
0.980 mi.

Relative:
Higher

Actual:
58 ft.

 

1/2-1 MA DRYCLEANERSPEABODY, MA  01960
WSW MA RELEASE106 LYNN ST    N/A
139 MA SHWSROBERTS CLEANERS INC S106488704
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                                        TRANSFORMSource:
                                        COMMERCIALLocation Type:
                                        80 gallonsQuantity:
                                        MODEFChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/6/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/19/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/19/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/17/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/17/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/17/2013Status Date:
                                        TWO HRCategory:
                                        08/19/2013Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031720  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        106 LYNN STREETAddress:
                                        PARKING LOTName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:

ROBERTS CLEANERS INC  (Continued) S106488704
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                    9785312782Reg Obj Phone:
                    MAMailing State:
                    NEDEP Region Code:
                    019600000Mail Zip Code:
                    PeabodyMail Town Name:
                    106 Lynn StReg Obj Mail Address:
                    Not reportedReg Obj Contact:
                    Non-applicability classification--still in business but not using percClassification Type:
                    298139Facility ID:
                    PEABODY, MA 019600000City,State,Zip:
                    PEABODY, MA 019600000City,State,Zip:
                    106 LYNN STAddress:
                    ROBERTS CLEANERS INCName:

DRYCLEANERS:

ROBERTS CLEANERS INC  (Continued) S106488704

                                        3-0027984  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        70 ENDICOTT STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        12/31/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1991Notification Date:
                                        PEABODYRelease Town:
                                        UNCONTAINSource Type:
                                        3-0003392Facility ID:
                                        PEABODY, MA 01960City,State,Zip:
                                        70 ENDICOTT STAddress:
                                        PEABODY MUNICIPAL LIGHTName:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        03/31/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/23/1996Notification Date:
                                        PEABODYRelease Town:
                                        UNKNOWNSource Type:
                                        3-0014046Facility ID:
                                        PEABODY, MACity,State,Zip:
                                        70 ENDICOTT STAddress:
                                        CROWNING SHIELD PDName:

SHWS:

5183 ft.
0.982 mi.

Relative:
Lower

Actual:
40 ft.

 

1/2-1 MA RELEASEPEABODY, MA  01960
NNW MA LAST70 ENDICOTT ST    N/A
140 MA SHWSNO LOCATION AID S100829471
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2008Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/17/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

                                        ASTSource:
                                        FMRSCHOOLLocation Type:
                                        273 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        239 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        330 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        08/03/2011Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/16/2008Notification Date:
                                        PEABODYRelease Town:
                                        ASTSource Type:

NO LOCATION AID  (Continued) S100829471
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                                        9/17/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/10/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/15/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/20/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

NO LOCATION AID  (Continued) S100829471
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                                        PHASE IIPhase:
                                        12/31/1998Status Date:
                                        NONECategory:
                                        01/15/1991Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003392  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960City,State,Zip:
                                        70 ENDICOTT STAddress:
                                        PEABODY MUNICIPAL LIGHTName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S100829471
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Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/31/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/31/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/1999Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:

NO LOCATION AID  (Continued) S100829471
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                                        3/24/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/31/1998Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/31/1999Status Date:
                                        TWO HRCategory:
                                        07/23/1996Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014046  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MACity,State,Zip:
                                        70 ENDICOTT STAddress:
                                        CROWNING SHIELD PDName:

                                        UNCONTAINSource:
                                        LIGHTPLANTLocation Type:
                                        MUNICIPALLocation Type:
                                        FORMERLocation Type:
                                        Not reportedQuantity:
                                        WASTE OILChemical:

NO LOCATION AID  (Continued) S100829471
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/1996Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/27/1997Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/27/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S100829471
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        08/03/2011Status Date:
                                        TWO HRCategory:
                                        09/16/2008Notification:
                                        PEABODYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027984  /   RAORelease Tracking Number/Current Status:
                                        PEABODY, MA 01960-0000City,State,Zip:
                                        70 ENDICOTT STAddress:
                                        NO LOCATION AIDName:

                                        UNKNOWNSource:
                                        MUNICIPALLocation Type:
                                        61 parts per millionQuantity:
                                        PCBChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1996Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

NO LOCATION AID  (Continued) S100829471
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/15/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/20/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2008Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/17/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S100829471

TC6163207.2s   Page 587

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0027984


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        9/23/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/17/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2008Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/10/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S100829471
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                                        ASTSource:
                                        FMRSCHOOLLocation Type:
                                        273 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        239 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        330 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S100829471

                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/10/2019Status Date:
                                        TIERICurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/19/2018Notification Date:
                                        SALEMRelease Town:
                                        UNKNOWNSource Type:
                                        3-0035355Facility ID:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        50 PROCTOR STREETAddress:
                                        GALLOWS HILL PARKName:

SHWS:

5214 ft.
0.988 mi.

Relative:
Lower

Actual:
38 ft.

 

1/2-1 SALEM, MA  01970
East MA RELEASE50 PROCTOR STREET    N/A
141 MA SHWSGALLOWS HILL PARK S123541200
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2019Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2019Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/17/2019Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/17/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/16/2019Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        09/10/2019Status Date:
                                        TWO HRCategory:
                                        12/19/2018Notification:
                                        SALEMOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035355  /   TIERIRelease Tracking Number/Current Status:
                                        SALEM, MA 01970-0000City,State,Zip:
                                        50 PROCTOR STREETAddress:
                                        GALLOWS HILL PARKName:

Release:

                                        Hazardous MaterialOil Or Haz Material:

GALLOWS HILL PARK  (Continued) S123541200
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        5/7/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2019Action Date:
                                        REFOTHAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/2019Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/2019Action Date:
                                        PRPMTGAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/1/2019Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/5/2019Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/20/2020Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2019Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/19/2018Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/19/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2019Action Date:

GALLOWS HILL PARK  (Continued) S123541200
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        MUNICIPALLocation Type:
                                        OPENSPACELocation Type:
                                        PUBLIC PARLocation Type:
                                        633 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        332 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/10/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2019Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2019Action Date:
                                        TIERIAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/29/2019Action Date:
                                        PRPMTGAction Status:
                                        RLFAAction Type:

GALLOWS HILL PARK  (Continued) S123541200
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ORPHAN SUMMARY

City EDR ID Site Name Site Address Zip Database(s)

Count: 16 records.

PEABODY             S113805071 NO LOCATION AID ROUTE 1 SOUTH 01960 MA SHWS, MA RELEASE
PEABODY             S103811439 NO LOCATION AID RT 1 SOUTH@LAKE ST 01960 MA SHWS, MA RELEASE
PEABODY             S116756091 HIGHWAY ROUTE 128 SOUTH @ ROUTE 1      MA SHWS, MA RELEASE
PEABODY             S109612988 NO LOCATION AID FOSTER ST 01960 MA SHWS, MA RELEASE
PEABODY             S126024540 VACANT LOTS -CORNER HARDY AND MUNR 0 HARDY ST AND 10-12 MUNROE ST 01960 MA SHWS, MA RELEASE
PEABODY             S118337343 HOWLEY STREET BRIDGE HOWLEY STREET 01960 MA SHWS, MA RELEASE
PEABODY             S110526270 NO LOCATION AID HOWLEY ST 01960 MA SHWS, MA RELEASE
PEABODY             S121826488 NO LOCATION AID 101 REAR FOSTER ST 01960 MA LUST, MA INST CONTROL, MA

RELEASE
SALEM               S125163253 COLBY STREET ROADWAY @ HIGHLAND AV COLBY STREET      MA SHWS, MA RELEASE
SALEM               S110303456 FURLONG PARK FRANKLIN ST 01970 MA SHWS, MA RELEASE
SALEM               S111085988 GASOLINE STATION 90 NORTH MAIN ST 01970 MA SHWS, MA LUST, MA RELEASE
SALEM               S101093681 OLD SALEM LANDFILL MARLBOROUGH RD 01970 MA SWF/LF
SALEM               1000132277 BAY STATE ADHESIVE CORP SOUTH MASON ST 01970 MA LUST, MA RELEASE, RCRA NonG

/ NLR
SALEM               S111411803 NO LOCATION AID SOUTH RIV      MA SHWS, MA RELEASE
SALEM               S108640650 NO LOCATION AID SWAMPSCOTT RD      MA SHWS, MA RELEASE
SALEM               S118643375 WASHINGTON ST @ DODGE ST WASHINGTON ST @ DODGE ST      MA SHWS, MA LUST, MA RELEASE
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http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r5b4hO5r01RjEiQiT8MZQxOGltK3JFNbt4LWIeGmvBS3shjrJ9M4QEvDSqrH81Q6a6iZ5FlScjHYSnWLy5IyzcWnT881q5iL68d07JAjYz6sXl7gm65gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r4b4hO5r01RjEiQiT3MZQxOGltK3JFNbt6LWIeGmvBS3shjrJ3M4QEvDSqrH81Q6a6iZ5FlScjHYSnWLy7IyzcWnT881q5iL68d07JAjYz6sXl7gm95gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r4b4hO5r01RjEiQiT4MZQxOGltK3JFNbt3LWIeGmvBS3shjrJBM4QEvDSqrH81Q6a8iZ5FlScjHYSnWLyCIyzcWnT881q5iL6Bd07JAjYz6sXl7gmB5gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r3b4hO5r01RjEiQiT4MZQxOGltK3JFNbt3LWIeGmvBS3shjrJCM4QEvDSqrH81Q6a6iZ5FlScjHYSnWLy9IyzcWnT881q5iL6Bd07JAjYz6sXl7gm45gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburg4J3wOQYyYwGRras83YC9lw5SmSttGj3r3b4hO5r01RjEiQiT3MZQxOGltK3JFNbt4LWIeGmvBS3shjrJ6M4QEvDSqrH81Q6a5iZ5FlScjHYSnWLy5IyzcWnT881q5iL6Ad07JAjYz6sXl7gmA5gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburg4J3wOQYyYwGRras83YC9lw5SmSttGj3r3b4hO5r01RjEiQiT3MZQxOGltK3JFNbt4LWIeGmvBS3shjrJ6M4QEvDSqrH81Q6a5iZ5FlScjHYSnWLy5IyzcWnT881q5iL6Ad07JAjYz6sXl7gmA5gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r4b4hO5r01RjEiQiT4MZQxOGltK3JFNbt7LWIeGmvBS3shjrJ4M4QEvDSqrH81Q6a4iZ5FlScjHYSnWLyBIyzcWnT881q5iL63d07JAjYz6sXl7gm65gkPVaj8izcmjyK3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=61RA6vaB1NpbROYrAlmG3O1ivxtFaeBhBEq1AFjnNc85pJzlbP8mAwLxOdIKYdOTrSEy3UfOlaHFmFsBGOfg5th3OvQ01EqBiTQR3rcNxj.6tdj5FLdbBXpZeWpTBbHEh9qYArFWE9SCqqpI1Eb1CxTCFD7ajt.Jn7gw6nqu18leRYg1AQVG3YZwvLTtarZaBOM198rcNeG5pdIBbXr33OhjOqZ4Y5HTrXanBES4l5vZmF9jGhBp5medOUbD15lqihZq30Icxj5ttpB0FKdI5r59egUlBNJ9hTZg3HbiERaNqvgY1HJ76VFu1mo5RqQ0Ar0347oPvOufa3ERB3EL3PMNNcKOptzBbeja9buQOfrgYyKnrERK4sdHlFtZmY7xGbac981QOJLR1rKyi1UB6bhLxto.tVp9FDeb5zC3eSauBzQjhkva3WrXExVMqe9n1PaKASjbF9h1jHrZndUX2yUdcyQh8rHX5zhh5ONqJFI9zqRclc7Tvj8OPqae85S7msGw6A8a1KUIROToAgU44gBwvmfSatVFBLQ630gQNMIzpGFoburgVJ3wOQYyYwGRras84YC9lw5SmSttGj3r3b4hO5r01RjEiQiTBMZQxOGltK3JFNbt9LWIeGmvBS3shjrJ7M4QEvDSqrH81Q6a3iZ5FlScjHYSnWLy9IyzcWnT881q5iL68d07JAjYz6sXl7gm35gkPVaj8izcmjyK3
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To maintain currency of the following federal and state databases, EDR contacts the appropriate governmental agency
on a monthly or quarterly basis, as required.

Number of Days to Update: Provides confirmation that EDR is reporting records that have been updated within 90 days
from the date the government agency made the information available to the public.

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL:  National Priority List
National Priorities List (Superfund). The NPL is a subset of CERCLIS and identifies over 1,200 sites for priority
cleanup under the Superfund Program. NPL sites may encompass relatively large areas. As such, EDR provides polygon
coverage for over 1,000 NPL site boundaries produced by EPA’s Environmental Photographic Interpretation Center
(EPIC) and regional EPA offices.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  EPA
Telephone:  N/A
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Quarterly

NPL Site Boundaries

Sources:

EPA’s Environmental Photographic Interpretation Center (EPIC)
Telephone: 202-564-7333

EPA Region 1 EPA Region 6
Telephone 617-918-1143 Telephone: 214-655-6659

EPA Region 3 EPA Region 7
Telephone 215-814-5418 Telephone: 913-551-7247

EPA Region 4 EPA Region 8
Telephone 404-562-8033 Telephone: 303-312-6774

EPA Region 5 EPA Region 9
Telephone 312-886-6686 Telephone: 415-947-4246

EPA Region 10
Telephone 206-553-8665

Proposed NPL:  Proposed National Priority List Sites
A site that has been proposed for listing on the National Priorities List through the issuance of a proposed rule
in the Federal Register. EPA then accepts public comments on the site, responds to the comments, and places on
the NPL those sites that continue to meet the requirements for listing.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  EPA
Telephone:  N/A
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Quarterly

NPL LIENS:  Federal Superfund Liens
Federal Superfund Liens. Under the authority granted the USEPA by CERCLA of 1980, the USEPA has the authority
to file liens against real property in order to recover remedial action expenditures or when the property owner
received notification of potential liability. USEPA compiles a listing of filed notices of Superfund Liens.
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Date of Government Version: 10/15/1991
Date Data Arrived at EDR: 02/02/1994
Date Made Active in Reports: 03/30/1994
Number of Days to Update: 56

Source:  EPA
Telephone:  202-564-4267
Last EDR Contact: 08/15/2011
Next Scheduled EDR Contact: 11/28/2011
Data Release Frequency: No Update Planned

Federal Delisted NPL site list

Delisted NPL:  National Priority List Deletions
The National Oil and Hazardous Substances Pollution Contingency Plan (NCP) establishes the criteria that the
EPA uses to delete sites from the NPL. In accordance with 40 CFR 300.425.(e), sites may be deleted from the
NPL where no further response is appropriate.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  EPA
Telephone:  N/A
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Quarterly

Federal CERCLIS list

FEDERAL FACILITY:  Federal Facility Site Information listing
A listing of National Priority List (NPL) and Base Realignment and Closure (BRAC) sites found in the Comprehensive
Environmental Response, Compensation and Liability Information System (CERCLIS) Database where EPA Federal Facilities
Restoration and Reuse Office is involved in cleanup activities.

Date of Government Version: 04/03/2019
Date Data Arrived at EDR: 04/05/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  703-603-8704
Last EDR Contact: 07/02/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Varies

SEMS:  Superfund Enterprise Management System
SEMS (Superfund Enterprise Management System) tracks hazardous waste sites, potentially hazardous waste sites,
and remedial activities performed in support of EPA’s Superfund Program across the United States. The list was
formerly know as CERCLIS, renamed to SEMS by the EPA in 2015. The list contains data on potentially hazardous
waste sites that have been reported to the USEPA by states, municipalities, private companies and private persons,
pursuant to Section 103 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA).
This dataset also contains sites which are either proposed to or on the National Priorities List (NPL) and the
sites which are in the screening and assessment phase for possible inclusion on the NPL.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Quarterly

Federal CERCLIS NFRAP site list

SEMS-ARCHIVE:  Superfund Enterprise Management System Archive
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SEMS-ARCHIVE (Superfund Enterprise Management System Archive) tracks sites that have no further interest under
the Federal Superfund Program based on available information. The list was formerly known as the CERCLIS-NFRAP,
renamed to SEMS ARCHIVE by the EPA in 2015. EPA may perform a minimal level of assessment work at a site while
it is archived if site conditions change and/or new information becomes available. Archived sites have been removed
and archived from the inventory of SEMS sites. Archived status indicates that, to the best of EPA’s knowledge,
assessment at a site has been completed and that EPA has determined no further steps will be taken to list the
site on the National Priorities List (NPL), unless information indicates this decision was not appropriate or
other considerations require a recommendation for listing at a later time. The decision does not necessarily mean
that there is no hazard associated with a given site; it only means that. based upon available information, the
location is not judged to be potential NPL site.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Quarterly

Federal RCRA CORRACTS facilities list

CORRACTS:  Corrective Action Report
CORRACTS identifies hazardous waste handlers with RCRA corrective action activity.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/25/2020
Date Made Active in Reports: 05/21/2020
Number of Days to Update: 57

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF:  RCRA - Treatment, Storage and Disposal
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Transporters are individuals or entities that
move hazardous waste from the generator offsite to a facility that can recycle, treat, store, or dispose of the
waste. TSDFs treat, store, or dispose of the waste.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/25/2020
Date Made Active in Reports: 05/21/2020
Number of Days to Update: 57

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

Federal RCRA generators list

RCRA-LQG:  RCRA - Large Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Large quantity generators (LQGs) generate
over 1,000 kilograms (kg) of hazardous waste, or over 1 kg of acutely hazardous waste per month.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/25/2020
Date Made Active in Reports: 05/21/2020
Number of Days to Update: 57

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly
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RCRA-SQG:  RCRA - Small Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Small quantity generators (SQGs) generate
between 100 kg and 1,000 kg of hazardous waste per month.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/25/2020
Date Made Active in Reports: 05/21/2020
Number of Days to Update: 57

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

RCRA-VSQG:  RCRA - Very Small Quantity Generators (Formerly Conditionally Exempt Small Quantity Generators)
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Very small quantity generators (VSQGs) generate
less than 100 kg of hazardous waste, or less than 1 kg of acutely hazardous waste per month.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/25/2020
Date Made Active in Reports: 05/21/2020
Number of Days to Update: 57

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

Federal institutional controls / engineering controls registries

LUCIS:  Land Use Control Information System
LUCIS contains records of land use control information pertaining to the former Navy Base Realignment and Closure
properties.

Date of Government Version: 05/15/2020
Date Data Arrived at EDR: 05/19/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 30

Source:  Department of the Navy
Telephone:  843-820-7326
Last EDR Contact: 08/04/2020
Next Scheduled EDR Contact: 11/23/2020
Data Release Frequency: Varies

US ENG CONTROLS:  Engineering Controls Sites List
A listing of sites with engineering controls in place. Engineering controls include various forms of caps, building
foundations, liners, and treatment methods to create pathway elimination for regulated substances to enter environmental
media or effect human health.

Date of Government Version: 02/13/2020
Date Data Arrived at EDR: 02/20/2020
Date Made Active in Reports: 05/15/2020
Number of Days to Update: 85

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 05/15/2020
Next Scheduled EDR Contact: 09/07/2020
Data Release Frequency: Varies

US INST CONTROLS:  Institutional Controls Sites List
A listing of sites with institutional controls in place. Institutional controls include administrative measures,
such as groundwater use restrictions, construction restrictions, property use restrictions, and post remediation
care requirements intended to prevent exposure to contaminants remaining on site. Deed restrictions are generally
required as part of the institutional controls.

Date of Government Version: 02/13/2020
Date Data Arrived at EDR: 02/20/2020
Date Made Active in Reports: 05/15/2020
Number of Days to Update: 85

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 05/15/2020
Next Scheduled EDR Contact: 09/07/2020
Data Release Frequency: Varies
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Federal ERNS list

ERNS:  Emergency Response Notification System
Emergency Response Notification System. ERNS records and stores information on reported releases of oil and hazardous
substances.

Date of Government Version: 03/22/2020
Date Data Arrived at EDR: 03/24/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 86

Source:  National Response Center, United States Coast Guard
Telephone:  202-267-2180
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

State- and tribal - equivalent CERCLIS

SHWS:  Site Transition List
Contains information on releases of oil and hazardous materials that have been reported to DEP.

Date of Government Version: 06/24/2020
Date Data Arrived at EDR: 06/25/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 1

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 06/25/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly

State and tribal landfill and/or solid waste disposal site lists

SWF/LF:  Solid Waste Facility Database/Transfer Stations
Solid Waste Facilities/Landfill Sites. SWF/LF type records typically contain an inventory of solid waste disposal
facilities or landfills in a particular state. Depending on the state, these may be active or inactive facilities
or open dumps that failed to meet RCRA Subtitle D Section 4004 criteria for solid waste landfills or disposal
sites.

Date of Government Version: 01/14/2020
Date Data Arrived at EDR: 04/03/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 76

Source:  Department of Environmental Protection
Telephone:  617-292-5989
Last EDR Contact: 07/02/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Annually

LF PROFILES:  Landfill Profiles Listing
This spreadsheet describes landfills that have actively accepted waste or have closed under MassDEP Solid Waste
Regulations first adopted in 1971 (310 CMR 16.00 and 310 CMR 19.00). The list does not include landfills that
closed before 1971 (and which never had a MassDEP permit or approval), or for which agency data is incomplete.

Date of Government Version: 07/01/2015
Date Data Arrived at EDR: 10/27/2015
Date Made Active in Reports: 12/14/2015
Number of Days to Update: 48

Source:  Department of Environmental Protection
Telephone:  617-292-5868
Last EDR Contact: 07/02/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Varies

State and tribal leaking storage tank lists

LAST:  Leaking Aboveground Storage Tank Sites
Sites within the Releases Database that have a AST listed as its source.

Date of Government Version: 06/24/2020
Date Data Arrived at EDR: 06/25/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 1

Source:  Department of Environmental Protection
Telephone:  617-292-5500
Last EDR Contact: 06/25/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly
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LUST:  Leaking Underground Storage Tank Listing
Sites within the Leaking Underground Storage Tank Listing that have a UST listed as its source.

Date of Government Version: 06/24/2020
Date Data Arrived at EDR: 06/25/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 1

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 06/25/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly

INDIAN LUST R7:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Iowa, Kansas, and Nebraska

Date of Government Version: 04/15/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN LUST R6:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in New Mexico and Oklahoma.

Date of Government Version: 04/08/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 6
Telephone:  214-665-6597
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN LUST R8:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Colorado, Montana, North Dakota, South Dakota, Utah and Wyoming.

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 8
Telephone:  303-312-6271
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN LUST R9:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Arizona, California, New Mexico and Nevada

Date of Government Version: 04/08/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  Environmental Protection Agency
Telephone:  415-972-3372
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN LUST R10:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Alaska, Idaho, Oregon and Washington.

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN LUST R1:  Leaking Underground Storage Tanks on Indian Land
A listing of leaking underground storage tank locations on Indian Land.

Date of Government Version: 04/29/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 1
Telephone:  617-918-1313
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies
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INDIAN LUST R4:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Florida, Mississippi and North Carolina.

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/26/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 78

Source:  EPA Region 4
Telephone:  404-562-8677
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN LUST R5:  Leaking Underground Storage Tanks on Indian Land
Leaking underground storage tanks located on Indian Land in Michigan, Minnesota and Wisconsin.

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA, Region 5
Telephone:  312-886-7439
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

State and tribal registered storage tank lists

FEMA UST:  Underground Storage Tank Listing
A listing of all FEMA owned underground storage tanks.

Date of Government Version: 02/01/2020
Date Data Arrived at EDR: 03/19/2020
Date Made Active in Reports: 06/09/2020
Number of Days to Update: 82

Source:  FEMA
Telephone:  202-646-5797
Last EDR Contact: 07/06/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Varies

UST:  Summary Listing of all the Tanks Registered in the State of Massachusetts
Registered Underground Storage Tanks. UST’s are regulated under Subtitle I of the Resource Conservation and Recovery
Act (RCRA) and must be registered with the state department responsible for administering the UST program. Available
information varies by state program.

Date of Government Version: 07/02/2020
Date Data Arrived at EDR: 07/08/2020
Date Made Active in Reports: 07/27/2020
Number of Days to Update: 19

Source:  Department of Fire Services, Office of the Public Safety
Telephone:  617-556-1035
Last EDR Contact: 07/08/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Quarterly

AST:  Aboveground Storage Tank Database
Registered Aboveground Storage Tanks.

Date of Government Version: 02/18/2020
Date Data Arrived at EDR: 04/14/2020
Date Made Active in Reports: 07/01/2020
Number of Days to Update: 78

Source:  Department of Public Safety
Telephone:  617-556-1035
Last EDR Contact: 07/17/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: No Update Planned

AST 2:  Aboveground Storage Tanks
Aboveground storage tanks

Date of Government Version: 06/24/2020
Date Data Arrived at EDR: 06/25/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 1

Source:  Department of Fire Services
Telephone:  978-567-3181
Last EDR Contact: 06/24/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Varies

INDIAN UST R4:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 4 (Alabama, Florida, Georgia, Kentucky, Mississippi, North Carolina, South Carolina, Tennessee
and Tribal Nations)
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Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/26/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 78

Source:  EPA Region 4
Telephone:  404-562-9424
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN UST R9:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 9 (Arizona, California, Hawaii, Nevada, the Pacific Islands, and Tribal Nations).

Date of Government Version: 04/08/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 9
Telephone:  415-972-3368
Last EDR Contact: 07/23/2020
Next Scheduled EDR Contact: 11/01/2020
Data Release Frequency: Varies

INDIAN UST R1:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 1 (Connecticut, Maine, Massachusetts, New Hampshire, Rhode Island, Vermont and ten Tribal
Nations).

Date of Government Version: 04/29/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA, Region 1
Telephone:  617-918-1313
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN UST R8:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 8 (Colorado, Montana, North Dakota, South Dakota, Utah, Wyoming and 27 Tribal Nations).

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/13/2020
Number of Days to Update: 85

Source:  EPA Region 8
Telephone:  303-312-6137
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN UST R5:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 5 (Michigan, Minnesota and Wisconsin and Tribal Nations).

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 5
Telephone:  312-886-6136
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN UST R6:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 6 (Louisiana, Arkansas, Oklahoma, New Mexico, Texas and 65 Tribes).

Date of Government Version: 04/08/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 6
Telephone:  214-665-7591
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN UST R7:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 7 (Iowa, Kansas, Missouri, Nebraska, and 9 Tribal Nations).
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Date of Government Version: 04/03/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

INDIAN UST R10:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 10 (Alaska, Idaho, Oregon, Washington, and Tribal Nations).

Date of Government Version: 04/14/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 07/24/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

State and tribal institutional control / engineering control registries

INST CONTROL:  Sites With Activity and Use Limitation
Activity and Use Limitations establish limits and conditions on the future use of contaminated property, and therefore
allow cleanups to be tailored to these uses.

Date of Government Version: 06/24/2020
Date Data Arrived at EDR: 06/25/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 1

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 06/25/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly

State and tribal voluntary cleanup sites

INDIAN VCP R7:  Voluntary Cleanup Priority Lisitng
A listing of voluntary cleanup priority sites located on Indian Land located in Region 7.

Date of Government Version: 03/20/2008
Date Data Arrived at EDR: 04/22/2008
Date Made Active in Reports: 05/19/2008
Number of Days to Update: 27

Source:  EPA, Region 7
Telephone:  913-551-7365
Last EDR Contact: 04/20/2009
Next Scheduled EDR Contact: 07/20/2009
Data Release Frequency: Varies

INDIAN VCP R1:  Voluntary Cleanup Priority Listing
A listing of voluntary cleanup priority sites located on Indian Land located in Region 1.

Date of Government Version: 07/27/2015
Date Data Arrived at EDR: 09/29/2015
Date Made Active in Reports: 02/18/2016
Number of Days to Update: 142

Source:  EPA, Region 1
Telephone:  617-918-1102
Last EDR Contact: 06/17/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Varies

State and tribal Brownfields sites

BROWNFIELDS 2:  Potential Brownfields Listing
A listing of potential brownfields site locations in the state.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 07/31/2019
Date Made Active in Reports: 09/25/2019
Number of Days to Update: 56

Source:  Department of Environmental Protection
Telephone:  617-556-1007
Last EDR Contact: 07/31/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Varies
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BROWNFIELDS:  Completed Brownfields Covenants Listing
Under Massachusetts law, M.G.L. c. 21E is the statute that governs the cleanup of releases of oil and/or hazardous
material to the environment. The Brownfields Act of 1998 amended M.G.L. c. 21E by establishing significant liability
relief and financial incentives to spur the redevelopment of brownfields, while ensuring that the Commonwealth’s
environmental standards are met. Most brownfields are redeveloped with the benefit of liability protections that
operate automatically under M.G.L. c. 21E.

Date of Government Version: 04/05/2017
Date Data Arrived at EDR: 08/03/2017
Date Made Active in Reports: 10/10/2017
Number of Days to Update: 68

Source:  Office of the Attorney General
Telephone:  617-963-2423
Last EDR Contact: 07/31/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Annually

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS:  A Listing of Brownfields Sites
Brownfields are real property, the expansion, redevelopment, or reuse of which may be complicated by the presence
or potential presence of a hazardous substance, pollutant, or contaminant. Cleaning up and reinvesting in these
properties takes development pressures off of undeveloped, open land, and both improves and protects the environment.
Assessment, Cleanup and Redevelopment Exchange System (ACRES) stores information reported by EPA Brownfields
grant recipients on brownfields properties assessed or cleaned up with grant funding as well as information on
Targeted Brownfields Assessments performed by EPA Regions. A listing of ACRES Brownfield sites is obtained from
Cleanups in My Community. Cleanups in My Community provides information on Brownfields properties for which information
is reported back to EPA, as well as areas served by Brownfields grant programs.

Date of Government Version: 06/01/2020
Date Data Arrived at EDR: 06/02/2020
Date Made Active in Reports: 06/09/2020
Number of Days to Update: 7

Source:  Environmental Protection Agency
Telephone:  202-566-2777
Last EDR Contact: 06/02/2020
Next Scheduled EDR Contact: 09/28/2020
Data Release Frequency: Semi-Annually

Local Lists of Landfill / Solid Waste Disposal Sites

INDIAN ODI:  Report on the Status of Open Dumps on Indian Lands
Location of open dumps on Indian land.

Date of Government Version: 12/31/1998
Date Data Arrived at EDR: 12/03/2007
Date Made Active in Reports: 01/24/2008
Number of Days to Update: 52

Source:  Environmental Protection Agency
Telephone:  703-308-8245
Last EDR Contact: 07/21/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Varies

ODI:  Open Dump Inventory
An open dump is defined as a disposal facility that does not comply with one or more of the Part 257 or Part 258
Subtitle D Criteria.

Date of Government Version: 06/30/1985
Date Data Arrived at EDR: 08/09/2004
Date Made Active in Reports: 09/17/2004
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  800-424-9346
Last EDR Contact: 06/09/2004
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

DEBRIS REGION 9:  Torres Martinez Reservation Illegal Dump Site Locations
A listing of illegal dump sites location on the Torres Martinez Indian Reservation located in eastern Riverside
County and northern Imperial County, California.

Date of Government Version: 01/12/2009
Date Data Arrived at EDR: 05/07/2009
Date Made Active in Reports: 09/21/2009
Number of Days to Update: 137

Source:  EPA, Region 9
Telephone:  415-947-4219
Last EDR Contact: 07/14/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: No Update Planned
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IHS OPEN DUMPS:  Open Dumps on Indian Land
A listing of all open dumps located on Indian Land in the United States.

Date of Government Version: 04/01/2014
Date Data Arrived at EDR: 08/06/2014
Date Made Active in Reports: 01/29/2015
Number of Days to Update: 176

Source:  Department of Health & Human Serivces, Indian Health Service
Telephone:  301-443-1452
Last EDR Contact: 07/31/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Varies

Local Lists of Hazardous waste / Contaminated Sites

US HIST CDL:  National Clandestine Laboratory Register
A listing of clandestine drug lab locations that have been removed from the DEAs National Clandestine Laboratory
Register.

Date of Government Version: 03/18/2020
Date Data Arrived at EDR: 03/19/2020
Date Made Active in Reports: 06/09/2020
Number of Days to Update: 82

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 08/19/2020
Next Scheduled EDR Contact: 12/07/2020
Data Release Frequency: No Update Planned

US CDL:  Clandestine Drug Labs
A listing of clandestine drug lab locations. The U.S. Department of Justice ("the Department") provides this
web site as a public service. It contains addresses of some locations where law enforcement agencies reported
they found chemicals or other items that indicated the presence of either clandestine drug laboratories or dumpsites.
In most cases, the source of the entries is not the Department, and the Department has not verified the entry
and does not guarantee its accuracy. Members of the public must verify the accuracy of all entries by, for example,
contacting local law enforcement and local health departments.

Date of Government Version: 03/18/2020
Date Data Arrived at EDR: 03/19/2020
Date Made Active in Reports: 06/09/2020
Number of Days to Update: 82

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 08/19/2020
Next Scheduled EDR Contact: 12/07/2020
Data Release Frequency: Quarterly

PFAS:  PFAS Contaminated Sites Listing
Detection of Per- and Polyfluoroalkyl Substances (PFAS) in drinking water.

Date of Government Version: 03/26/2020
Date Data Arrived at EDR: 03/31/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 79

Source:  Department of Environmental Protection
Telephone:  617-292-6770
Last EDR Contact: 06/30/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Varies

Local Land Records

LIENS:  Liens Information Listing
A listing of environmental liens.

Date of Government Version: 03/07/2018
Date Data Arrived at EDR: 03/09/2018
Date Made Active in Reports: 06/21/2018
Number of Days to Update: 104

Source:  Department of Environmental Protection
Telephone:  617-292-5628
Last EDR Contact: 08/11/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Varies

LIENS 2:  CERCLA Lien Information
A Federal CERCLA (’Superfund’) lien can exist by operation of law at any site or property at which EPA has spent
Superfund monies. These monies are spent to investigate and address releases and threatened releases of contamination.
CERCLIS provides information as to the identity of these sites and properties.
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Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  Environmental Protection Agency
Telephone:  202-564-6023
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Semi-Annually

Records of Emergency Release Reports

HMIRS:  Hazardous Materials Information Reporting System
Hazardous Materials Incident Report System. HMIRS contains hazardous material spill incidents reported to DOT.

Date of Government Version: 02/27/2020
Date Data Arrived at EDR: 03/24/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 86

Source:  U.S. Department of Transportation
Telephone:  202-366-4555
Last EDR Contact: 06/23/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

MA SPILLS:  Historical Spill List
The Spills Database was the release notification tracking system for spills that occurred prior to October 1,
1993. This information should be considered to be primarily of historical interest since all of the listed spills
have either been cleaned up or assigned new tracking numbers and moved to the Reportable Releases or Sites Transition
List databases.

Date of Government Version: 09/30/1993
Date Data Arrived at EDR: 12/03/2003
Date Made Active in Reports: 12/31/2003
Number of Days to Update: 28

Source:  Department of Environmental Protection
Telephone:  617-292-5720
Last EDR Contact: 12/03/2003
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

RELEASE:  Reportable Releases
Contains information on all releases of oil and hazardous materials that have been reported to DEP

Date of Government Version: 06/24/2020
Date Data Arrived at EDR: 06/25/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 1

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 06/25/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly

SPILLS 90:  SPILLS90 data from FirstSearch
Spills 90 includes those spill and release records available exclusively from FirstSearch databases. Typically,
they may include chemical, oil and/or hazardous substance spills recorded after 1990. Duplicate records that are
already included in EDR incident and release records are not included in Spills 90.

Date of Government Version: 12/11/2012
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 02/08/2013
Number of Days to Update: 36

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

SPILLS 80:  SPILLS80 data from FirstSearch
Spills 80 includes those spill and release records available from FirstSearch databases prior to 1990. Typically,
they may include chemical, oil and/or hazardous substance spills recorded before 1990. Duplicate records that
are already included in EDR incident and release records are not included in Spills 80.

Date of Government Version: 03/10/1998
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 03/05/2013
Number of Days to Update: 61

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

Other Ascertainable Records
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RCRA NonGen / NLR:  RCRA - Non Generators / No Longer Regulated
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Non-Generators do not presently generate hazardous
waste.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/25/2020
Date Made Active in Reports: 05/21/2020
Number of Days to Update: 57

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

FUDS:  Formerly Used Defense Sites
The listing includes locations of Formerly Used Defense Sites properties where the US Army Corps of Engineers
is actively working or will take necessary cleanup actions.

Date of Government Version: 05/13/2020
Date Data Arrived at EDR: 05/18/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 86

Source:  U.S. Army Corps of Engineers
Telephone:  202-528-4285
Last EDR Contact: 08/13/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Varies

DOD:  Department of Defense Sites
This data set consists of federally owned or administered lands, administered by the Department of Defense, that
have any area equal to or greater than 640 acres of the United States, Puerto Rico, and the U.S. Virgin Islands.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 11/10/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 62

Source:  USGS
Telephone:  888-275-8747
Last EDR Contact: 07/09/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Semi-Annually

FEDLAND:  Federal and Indian Lands
Federally and Indian administrated lands of the United States. Lands included are administrated by: Army Corps
of Engineers, Bureau of Reclamation, National Wild and Scenic River, National Wildlife Refuge, Public Domain Land,
Wilderness, Wilderness Study Area, Wildlife Management Area, Bureau of Indian Affairs, Bureau of Land Management,
Department of Justice, Forest Service, Fish and Wildlife Service, National Park Service.

Date of Government Version: 04/02/2018
Date Data Arrived at EDR: 04/11/2018
Date Made Active in Reports: 11/06/2019
Number of Days to Update: 574

Source:  U.S. Geological Survey
Telephone:  888-275-8747
Last EDR Contact: 07/06/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: N/A

SCRD DRYCLEANERS:  State Coalition for Remediation of Drycleaners Listing
The State Coalition for Remediation of Drycleaners was established in 1998, with support from the U.S. EPA Office
of Superfund Remediation and Technology Innovation. It is comprised of representatives of states with established
drycleaner remediation programs. Currently the member states are Alabama, Connecticut, Florida, Illinois, Kansas,
Minnesota, Missouri, North Carolina, Oregon, South Carolina, Tennessee, Texas, and Wisconsin.

Date of Government Version: 01/01/2017
Date Data Arrived at EDR: 02/03/2017
Date Made Active in Reports: 04/07/2017
Number of Days to Update: 63

Source:  Environmental Protection Agency
Telephone:  615-532-8599
Last EDR Contact: 08/05/2020
Next Scheduled EDR Contact: 11/23/2020
Data Release Frequency: Varies

US FIN ASSUR:  Financial Assurance Information
All owners and operators of facilities that treat, store, or dispose of hazardous waste are required to provide
proof that they will have sufficient funds to pay for the clean up, closure, and post-closure care of their facilities.
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Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/24/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 86

Source:  Environmental Protection Agency
Telephone:  202-566-1917
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Quarterly

EPA WATCH LIST:  EPA WATCH LIST
EPA maintains a "Watch List" to facilitate dialogue between EPA, state and local environmental agencies on enforcement
matters relating to facilities with alleged violations identified as either significant or high priority. Being
on the Watch List does not mean that the facility has actually violated the law only that an investigation by
EPA or a state or local environmental agency has led those organizations to allege that an unproven violation
has in fact occurred. Being on the Watch List does not represent a higher level of concern regarding the alleged
violations that were detected, but instead indicates cases requiring additional dialogue between EPA, state and
local agencies - primarily because of the length of time the alleged violation has gone unaddressed or unresolved.

Date of Government Version: 08/30/2013
Date Data Arrived at EDR: 03/21/2014
Date Made Active in Reports: 06/17/2014
Number of Days to Update: 88

Source:  Environmental Protection Agency
Telephone:  617-520-3000
Last EDR Contact: 07/31/2020
Next Scheduled EDR Contact: 11/16/2020
Data Release Frequency: Quarterly

2020 COR ACTION:  2020 Corrective Action Program List
The EPA has set ambitious goals for the RCRA Corrective Action program by creating the 2020 Corrective Action
Universe. This RCRA cleanup baseline includes facilities expected to need corrective action. The 2020 universe
contains a wide variety of sites. Some properties are heavily contaminated while others were contaminated but
have since been cleaned up. Still others have not been fully investigated yet, and may require little or no remediation.
Inclusion in the 2020 Universe does not necessarily imply failure on the part of a facility to meet its RCRA obligations.

Date of Government Version: 09/30/2017
Date Data Arrived at EDR: 05/08/2018
Date Made Active in Reports: 07/20/2018
Number of Days to Update: 73

Source:  Environmental Protection Agency
Telephone:  703-308-4044
Last EDR Contact: 08/06/2020
Next Scheduled EDR Contact: 11/16/2020
Data Release Frequency: Varies

TSCA:  Toxic Substances Control Act
Toxic Substances Control Act. TSCA identifies manufacturers and importers of chemical substances included on the
TSCA Chemical Substance Inventory list. It includes data on the production volume of these substances by plant
site.

Date of Government Version: 12/31/2016
Date Data Arrived at EDR: 06/21/2017
Date Made Active in Reports: 01/05/2018
Number of Days to Update: 198

Source:  EPA
Telephone:  202-260-5521
Last EDR Contact: 06/17/2020
Next Scheduled EDR Contact: 09/28/2020
Data Release Frequency: Every 4 Years

TRIS:  Toxic Chemical Release Inventory System
Toxic Release Inventory System. TRIS identifies facilities which release toxic chemicals to the air, water and
land in reportable quantities under SARA Title III Section 313.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 02/05/2020
Date Made Active in Reports: 04/24/2020
Number of Days to Update: 79

Source:  EPA
Telephone:  202-566-0250
Last EDR Contact: 08/14/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Annually

SSTS:  Section 7 Tracking Systems
Section 7 of the Federal Insecticide, Fungicide and Rodenticide Act, as amended (92 Stat. 829) requires all
registered pesticide-producing establishments to submit a report to the Environmental Protection Agency by March
1st each year. Each establishment must report the types and amounts of pesticides, active ingredients and devices
being produced, and those having been produced and sold or distributed in the past year.
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Date of Government Version: 03/01/2020
Date Data Arrived at EDR: 04/21/2020
Date Made Active in Reports: 07/15/2020
Number of Days to Update: 85

Source:  EPA
Telephone:  202-564-4203
Last EDR Contact: 07/21/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Annually

ROD:  Records Of Decision
Record of Decision. ROD documents mandate a permanent remedy at an NPL (Superfund) site containing technical
and health information to aid in the cleanup.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  EPA
Telephone:  703-416-0223
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 09/14/2020
Data Release Frequency: Annually

RMP:  Risk Management Plans
When Congress passed the Clean Air Act Amendments of 1990, it required EPA to publish regulations and guidance
for chemical accident prevention at facilities using extremely hazardous substances. The Risk Management Program
Rule (RMP Rule) was written to implement Section 112(r) of these amendments. The rule, which built upon existing
industry codes and standards, requires companies of all sizes that use certain flammable and toxic substances
to develop a Risk Management Program, which includes a(n): Hazard assessment that details the potential effects
of an accidental release, an accident history of the last five years, and an evaluation of worst-case and alternative
accidental releases; Prevention program that includes safety precautions and maintenance, monitoring, and employee
training measures; and Emergency response program that spells out emergency health care, employee training measures
and procedures for informing the public and response agencies (e.g the fire department) should an accident occur.

Date of Government Version: 01/31/2020
Date Data Arrived at EDR: 05/13/2020
Date Made Active in Reports: 08/03/2020
Number of Days to Update: 82

Source:  Environmental Protection Agency
Telephone:  202-564-8600
Last EDR Contact: 07/15/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Varies

RAATS:  RCRA Administrative Action Tracking System
RCRA Administration Action Tracking System. RAATS contains records based on enforcement actions issued under RCRA
pertaining to major violators and includes administrative and civil actions brought by the EPA. For administration
actions after September 30, 1995, data entry in the RAATS database was discontinued. EPA will retain a copy of
the database for historical records. It was necessary to terminate RAATS because a decrease in agency resources
made it impossible to continue to update the information contained in the database.

Date of Government Version: 04/17/1995
Date Data Arrived at EDR: 07/03/1995
Date Made Active in Reports: 08/07/1995
Number of Days to Update: 35

Source:  EPA
Telephone:  202-564-4104
Last EDR Contact: 06/02/2008
Next Scheduled EDR Contact: 09/01/2008
Data Release Frequency: No Update Planned

PRP:  Potentially Responsible Parties
A listing of verified Potentially Responsible Parties

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 06/09/2020
Number of Days to Update: 34

Source:  EPA
Telephone:  202-564-6023
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 11/16/2020
Data Release Frequency: Quarterly

PADS:  PCB Activity Database System
PCB Activity Database. PADS Identifies generators, transporters, commercial storers and/or brokers and disposers
of PCB’s who are required to notify the EPA of such activities.
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Date of Government Version: 10/09/2019
Date Data Arrived at EDR: 10/11/2019
Date Made Active in Reports: 12/20/2019
Number of Days to Update: 70

Source:  EPA
Telephone:  202-566-0500
Last EDR Contact: 07/13/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Annually

ICIS:  Integrated Compliance Information System
The Integrated Compliance Information System (ICIS) supports the information needs of the national enforcement
and compliance program as well as the unique needs of the National Pollutant Discharge Elimination System (NPDES)
program.

Date of Government Version: 11/18/2016
Date Data Arrived at EDR: 11/23/2016
Date Made Active in Reports: 02/10/2017
Number of Days to Update: 79

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 06/30/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly

FTTS:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
FTTS tracks administrative cases and pesticide enforcement actions and compliance activities related to FIFRA,
TSCA and EPCRA (Emergency Planning and Community Right-to-Know Act). To maintain currency, EDR contacts the
Agency on a quarterly basis.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA/Office of Prevention, Pesticides and Toxic Substances
Telephone:  202-566-1667
Last EDR Contact: 08/18/2017
Next Scheduled EDR Contact: 12/04/2017
Data Release Frequency: No Update Planned

FTTS INSP:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
A listing of FIFRA/TSCA Tracking System (FTTS) inspections and enforcements.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA
Telephone:  202-566-1667
Last EDR Contact: 08/18/2017
Next Scheduled EDR Contact: 12/04/2017
Data Release Frequency: No Update Planned

MLTS:  Material Licensing Tracking System
MLTS is maintained by the Nuclear Regulatory Commission and contains a list of approximately 8,100 sites which
possess or use radioactive materials and which are subject to NRC licensing requirements. To maintain currency,
EDR contacts the Agency on a quarterly basis.

Date of Government Version: 10/25/2019
Date Data Arrived at EDR: 10/25/2019
Date Made Active in Reports: 01/15/2020
Number of Days to Update: 82

Source:  Nuclear Regulatory Commission
Telephone:  301-415-7169
Last EDR Contact: 07/20/2020
Next Scheduled EDR Contact: 11/02/2020
Data Release Frequency: Quarterly

COAL ASH DOE:  Steam-Electric Plant Operation Data
A listing of power plants that store ash in surface ponds.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 12/04/2019
Date Made Active in Reports: 01/15/2020
Number of Days to Update: 42

Source:  Department of Energy
Telephone:  202-586-8719
Last EDR Contact: 06/05/2020
Next Scheduled EDR Contact: 09/14/2020
Data Release Frequency: Varies

COAL ASH EPA:  Coal Combustion Residues Surface Impoundments List
A listing of coal combustion residues surface impoundments with high hazard potential ratings.
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Date of Government Version: 01/12/2017
Date Data Arrived at EDR: 03/05/2019
Date Made Active in Reports: 11/11/2019
Number of Days to Update: 251

Source:  Environmental Protection Agency
Telephone:  N/A
Last EDR Contact: 06/01/2020
Next Scheduled EDR Contact: 09/14/2020
Data Release Frequency: Varies

PCB TRANSFORMER:  PCB Transformer Registration Database
The database of PCB transformer registrations that includes all PCB registration submittals.

Date of Government Version: 09/13/2019
Date Data Arrived at EDR: 11/06/2019
Date Made Active in Reports: 02/10/2020
Number of Days to Update: 96

Source:  Environmental Protection Agency
Telephone:  202-566-0517
Last EDR Contact: 08/06/2020
Next Scheduled EDR Contact: 11/16/2020
Data Release Frequency: Varies

RADINFO:  Radiation Information Database
The Radiation Information Database (RADINFO) contains information about facilities that are regulated by U.S.
Environmental Protection Agency (EPA) regulations for radiation and radioactivity.

Date of Government Version: 07/01/2019
Date Data Arrived at EDR: 07/01/2019
Date Made Active in Reports: 09/23/2019
Number of Days to Update: 84

Source:  Environmental Protection Agency
Telephone:  202-343-9775
Last EDR Contact: 06/24/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Quarterly

HIST FTTS:  FIFRA/TSCA Tracking System Administrative Case Listing
A complete administrative case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA regions. The
information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation of FIFRA
(Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some EPA regions
are now closing out records. Because of that, and the fact that some EPA regions are not providing EPA Headquarters
with updated records, it was decided to create a HIST FTTS database. It included records that may not be included
in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2007
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

HIST FTTS INSP:  FIFRA/TSCA Tracking System Inspection & Enforcement Case Listing
A complete inspection and enforcement case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA
regions. The information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation
of FIFRA (Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some
EPA regions are now closing out records. Because of that, and the fact that some EPA regions are not providing
EPA Headquarters with updated records, it was decided to create a HIST FTTS database. It included records that
may not be included in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2008
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

DOT OPS:  Incident and Accident Data
Department of Transporation, Office of Pipeline Safety Incident and Accident data.

Date of Government Version: 01/02/2020
Date Data Arrived at EDR: 01/28/2020
Date Made Active in Reports: 04/17/2020
Number of Days to Update: 80

Source:  Department of Transporation, Office of Pipeline Safety
Telephone:  202-366-4595
Last EDR Contact: 07/27/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Quarterly
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CONSENT:  Superfund (CERCLA) Consent Decrees
Major legal settlements that establish responsibility and standards for cleanup at NPL (Superfund) sites. Released
periodically by United States District Courts after settlement by parties to litigation matters.

Date of Government Version: 06/30/2020
Date Data Arrived at EDR: 07/15/2020
Date Made Active in Reports: 07/21/2020
Number of Days to Update: 6

Source:  Department of Justice, Consent Decree Library
Telephone:  Varies
Last EDR Contact: 07/06/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Varies

BRS:  Biennial Reporting System
The Biennial Reporting System is a national system administered by the EPA that collects data on the generation
and management of hazardous waste. BRS captures detailed data from two groups: Large Quantity Generators (LQG)
and Treatment, Storage, and Disposal Facilities.

Date of Government Version: 12/31/2015
Date Data Arrived at EDR: 02/22/2017
Date Made Active in Reports: 09/28/2017
Number of Days to Update: 218

Source:  EPA/NTIS
Telephone:  800-424-9346
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Biennially

INDIAN RESERV:  Indian Reservations
This map layer portrays Indian administered lands of the United States that have any area equal to or greater
than 640 acres.

Date of Government Version: 12/31/2014
Date Data Arrived at EDR: 07/14/2015
Date Made Active in Reports: 01/10/2017
Number of Days to Update: 546

Source:  USGS
Telephone:  202-208-3710
Last EDR Contact: 07/07/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Semi-Annually

FUSRAP:  Formerly Utilized Sites Remedial Action Program
DOE established the Formerly Utilized Sites Remedial Action Program (FUSRAP) in 1974 to remediate sites where
radioactive contamination remained from Manhattan Project and early U.S. Atomic Energy Commission (AEC) operations.

Date of Government Version: 08/08/2017
Date Data Arrived at EDR: 09/11/2018
Date Made Active in Reports: 09/14/2018
Number of Days to Update: 3

Source:  Department of Energy
Telephone:  202-586-3559
Last EDR Contact: 07/28/2020
Next Scheduled EDR Contact: 11/16/2020
Data Release Frequency: Varies

UMTRA:  Uranium Mill Tailings Sites
Uranium ore was mined by private companies for federal government use in national defense programs. When the mills
shut down, large piles of the sand-like material (mill tailings) remain after uranium has been extracted from
the ore. Levels of human exposure to radioactive materials from the piles are low; however, in some cases tailings
were used as construction materials before the potential health hazards of the tailings were recognized.

Date of Government Version: 08/30/2019
Date Data Arrived at EDR: 11/15/2019
Date Made Active in Reports: 01/28/2020
Number of Days to Update: 74

Source:  Department of Energy
Telephone:  505-845-0011
Last EDR Contact: 05/18/2020
Next Scheduled EDR Contact: 08/31/2020
Data Release Frequency: Varies

LEAD SMELTER 1:  Lead Smelter Sites
A listing of former lead smelter site locations.

Date of Government Version: 04/27/2020
Date Data Arrived at EDR: 05/06/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 22

Source:  Environmental Protection Agency
Telephone:  703-603-8787
Last EDR Contact: 08/03/2020
Next Scheduled EDR Contact: 10/12/2020
Data Release Frequency: Varies
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LEAD SMELTER 2:  Lead Smelter Sites
A list of several hundred sites in the U.S. where secondary lead smelting was done from 1931and 1964. These sites
may pose a threat to public health through ingestion or inhalation of contaminated soil or dust

Date of Government Version: 04/05/2001
Date Data Arrived at EDR: 10/27/2010
Date Made Active in Reports: 12/02/2010
Number of Days to Update: 36

Source:  American Journal of Public Health
Telephone:  703-305-6451
Last EDR Contact: 12/02/2009
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

US AIRS (AFS):  Aerometric Information Retrieval System Facility Subsystem (AFS)
The database is a sub-system of Aerometric Information Retrieval System (AIRS). AFS contains compliance data
on air pollution point sources regulated by the U.S. EPA and/or state and local air regulatory agencies. This
information comes from source reports by various stationary sources of air pollution, such as electric power plants,
steel mills, factories, and universities, and provides information about the air pollutants they produce. Action,
air program, air program pollutant, and general level plant data. It is used to track emissions and compliance
data from industrial plants.

Date of Government Version: 10/12/2016
Date Data Arrived at EDR: 10/26/2016
Date Made Active in Reports: 02/03/2017
Number of Days to Update: 100

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 09/26/2017
Next Scheduled EDR Contact: 01/08/2018
Data Release Frequency: Annually

US AIRS MINOR:  Air Facility System Data
A listing of minor source facilities.

Date of Government Version: 10/12/2016
Date Data Arrived at EDR: 10/26/2016
Date Made Active in Reports: 02/03/2017
Number of Days to Update: 100

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 09/26/2017
Next Scheduled EDR Contact: 01/08/2018
Data Release Frequency: Annually

MINES VIOLATIONS:  MSHA Violation Assessment Data
Mines violation and assessment information. Department of Labor, Mine Safety & Health Administration.

Date of Government Version: 05/28/2020
Date Data Arrived at EDR: 05/28/2020
Date Made Active in Reports: 08/13/2020
Number of Days to Update: 77

Source:  DOL, Mine Safety & Health Admi
Telephone:  202-693-9424
Last EDR Contact: 05/27/2020
Next Scheduled EDR Contact: 09/14/2020
Data Release Frequency: Quarterly

US MINES:  Mines Master Index File
Contains all mine identification numbers issued for mines active or opened since 1971. The data also includes
violation information.

Date of Government Version: 05/01/2020
Date Data Arrived at EDR: 05/21/2020
Date Made Active in Reports: 08/13/2020
Number of Days to Update: 84

Source:  Department of Labor, Mine Safety and Health Administration
Telephone:  303-231-5959
Last EDR Contact: 05/21/2020
Next Scheduled EDR Contact: 09/07/2020
Data Release Frequency: Semi-Annually

US MINES 2:  Ferrous and Nonferrous Metal Mines Database Listing
This map layer includes ferrous (ferrous metal mines are facilities that extract ferrous metals, such as iron
ore or molybdenum) and nonferrous (Nonferrous metal mines are facilities that extract nonferrous metals, such
as gold, silver, copper, zinc, and lead) metal mines in the United States.

Date of Government Version: 05/06/2020
Date Data Arrived at EDR: 05/27/2020
Date Made Active in Reports: 08/13/2020
Number of Days to Update: 78

Source:  USGS
Telephone:  703-648-7709
Last EDR Contact: 05/27/2020
Next Scheduled EDR Contact: 09/07/2020
Data Release Frequency: Varies
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US MINES 3:  Active Mines & Mineral Plants Database Listing
Active Mines and Mineral Processing Plant operations for commodities monitored by the Minerals Information Team
of the USGS.

Date of Government Version: 04/14/2011
Date Data Arrived at EDR: 06/08/2011
Date Made Active in Reports: 09/13/2011
Number of Days to Update: 97

Source:  USGS
Telephone:  703-648-7709
Last EDR Contact: 05/21/2020
Next Scheduled EDR Contact: 09/07/2020
Data Release Frequency: Varies

ABANDONED MINES:  Abandoned Mines
An inventory of land and water impacted by past mining (primarily coal mining) is maintained by OSMRE to provide
information needed to implement the Surface Mining Control and Reclamation Act of 1977 (SMCRA). The inventory
contains information on the location, type, and extent of AML impacts, as well as, information on the cost associated
with the reclamation of those problems. The inventory is based upon field surveys by State, Tribal, and OSMRE
program officials. It is dynamic to the extent that it is modified as new problems are identified and existing
problems are reclaimed.

Date of Government Version: 03/05/2020
Date Data Arrived at EDR: 03/06/2020
Date Made Active in Reports: 05/29/2020
Number of Days to Update: 84

Source:  Department of Interior
Telephone:  202-208-2609
Last EDR Contact: 06/19/2020
Next Scheduled EDR Contact: 09/21/2020
Data Release Frequency: Quarterly

FINDS:  Facility Index System/Facility Registry System
Facility Index System. FINDS contains both facility information and ’pointers’ to other sources that contain more
detail. EDR includes the following FINDS databases in this report: PCS (Permit Compliance System), AIRS (Aerometric
Information Retrieval System), DOCKET (Enforcement Docket used to manage and track information on civil judicial
enforcement cases for all environmental statutes), FURS (Federal Underground Injection Control), C-DOCKET (Criminal
Docket System used to track criminal enforcement actions for all environmental statutes), FFIS (Federal Facilities
Information System), STATE (State Environmental Laws and Statutes), and PADS (PCB Activity Data System).

Date of Government Version: 02/03/2020
Date Data Arrived at EDR: 03/03/2020
Date Made Active in Reports: 05/28/2020
Number of Days to Update: 86

Source:  EPA
Telephone:  (617) 918-1111
Last EDR Contact: 06/02/2020
Next Scheduled EDR Contact: 09/14/2020
Data Release Frequency: Quarterly

DOCKET HWC:  Hazardous Waste Compliance Docket Listing
A complete list of the Federal Agency Hazardous Waste Compliance Docket Facilities.

Date of Government Version: 05/31/2018
Date Data Arrived at EDR: 07/26/2018
Date Made Active in Reports: 10/05/2018
Number of Days to Update: 71

Source:  Environmental Protection Agency
Telephone:  202-564-0527
Last EDR Contact: 08/19/2020
Next Scheduled EDR Contact: 12/07/2020
Data Release Frequency: Varies

ECHO:  Enforcement & Compliance History Information
ECHO provides integrated compliance and enforcement information for about 800,000 regulated facilities nationwide.

Date of Government Version: 04/04/2020
Date Data Arrived at EDR: 04/07/2020
Date Made Active in Reports: 06/26/2020
Number of Days to Update: 80

Source:  Environmental Protection Agency
Telephone:  202-564-2280
Last EDR Contact: 07/02/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Quarterly

UXO:  Unexploded Ordnance Sites
A listing of unexploded ordnance site locations
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Date of Government Version: 12/31/2017
Date Data Arrived at EDR: 01/17/2019
Date Made Active in Reports: 04/01/2019
Number of Days to Update: 74

Source:  Department of Defense
Telephone:  703-704-1564
Last EDR Contact: 07/09/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Varies

FUELS PROGRAM:  EPA Fuels Program Registered Listing
This listing includes facilities that are registered under the Part 80 (Code of Federal Regulations) EPA Fuels
Programs. All companies now are required to submit new and updated registrations.

Date of Government Version: 05/18/2020
Date Data Arrived at EDR: 05/19/2020
Date Made Active in Reports: 08/03/2020
Number of Days to Update: 76

Source:  EPA
Telephone:  800-385-6164
Last EDR Contact: 08/17/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Quarterly

AIRS:  Permitted Facilities Listing
A listing of Air Quality permit applications.

Date of Government Version: 04/10/2020
Date Data Arrived at EDR: 04/14/2020
Date Made Active in Reports: 07/01/2020
Number of Days to Update: 78

Source:  Department of Environmental Protection
Telephone:  617-292-5789
Last EDR Contact: 07/08/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Varies

ASBESTOS:  Asbestos Notification Listing
Asbestos sites

Date of Government Version: 05/08/2020
Date Data Arrived at EDR: 05/08/2020
Date Made Active in Reports: 07/22/2020
Number of Days to Update: 75

Source:  Department of Environmental Protection
Telephone:  617-292-5982
Last EDR Contact: 08/11/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Varies

DRYCLEANERS:  Regulated Drycleaning Facilities
A listing of Department of Environmental Protection regulated drycleaning facilities that use perchloroethylene
under the Environmental Results Program.

Date of Government Version: 07/02/2020
Date Data Arrived at EDR: 07/08/2020
Date Made Active in Reports: 07/28/2020
Number of Days to Update: 20

Source:  Department of Environmental Protection
Telephone:  617-292-5633
Last EDR Contact: 07/08/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Varies

ENFORCEMENT:  Enforcement Action Cases
A listing of enforcement action cases tracked by Department of Environmental Protection programs, including Solid
Waste and Hazardous Waste.

Date of Government Version: 04/17/2020
Date Data Arrived at EDR: 04/20/2020
Date Made Active in Reports: 07/07/2020
Number of Days to Update: 78

Source:  Department of Environmental Quality
Telephone:  617-292-5979
Last EDR Contact: 07/21/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Varies

Financial Assurance 1:  Financial Assurance Information Listing
Information for hazardous waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay.
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Date of Government Version: 12/01/2010
Date Data Arrived at EDR: 12/23/2010
Date Made Active in Reports: 02/03/2011
Number of Days to Update: 42

Source:  Department of Environmental Protection
Telephone:  617-292-5970
Last EDR Contact: 06/03/2020
Next Scheduled EDR Contact: 09/21/2020
Data Release Frequency: Varies

Financial Assurance 2:  Financial Assurance Information Listing
A listing of financial assurance information for underground storage tanks. Financial assurance is intended to
ensure that resources are available to pay for the cost of closure, post-closure care, and corrective measures
if the owner or operator of a regulated facility is unable or unwilling to pay.

Date of Government Version: 07/02/2020
Date Data Arrived at EDR: 07/08/2020
Date Made Active in Reports: 07/27/2020
Number of Days to Update: 19

Source:  Office of State Fire Marshal
Telephone:  978-567-3100
Last EDR Contact: 07/08/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Varies

Financial Assurance 3:  Financial Assurance Information listing
Information for solid waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay

Date of Government Version: 01/16/2018
Date Data Arrived at EDR: 04/17/2018
Date Made Active in Reports: 06/15/2018
Number of Days to Update: 59

Source:  Department of Environmental Protection
Telephone:  617-292-5970
Last EDR Contact: 07/14/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Varies

GWDP:  Ground Water Discharge Permits
The Ground Water Discharge Permits datalayer (formerly known as Groundwater Discharge Points) is a statewide
point dataset containing approximate locations of permitted discharges to groundwater.

Date of Government Version: 04/01/2020
Date Data Arrived at EDR: 04/28/2020
Date Made Active in Reports: 07/14/2020
Number of Days to Update: 77

Source:  MassGIS
Telephone:  617-556-1150
Last EDR Contact: 07/31/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Varies

HW GEN:  List of Massachusetts Hazardous Waste Generators
Permanent generator identification numbers for all Massachusetts generators of hazardous waste and waste oil that
have registered with or notified MassDEP of their hazardous waste activities.

Date of Government Version: 03/13/2020
Date Data Arrived at EDR: 03/24/2020
Date Made Active in Reports: 06/03/2020
Number of Days to Update: 71

Source:  Department of Environmental Protection
Telephone:  617-292-5500
Last EDR Contact: 06/23/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Semi-Annually

MERCURY:  Mercury Product Recyling Drop-Off Locations Listing
A listing of locations, collecting and recycling for mercury-added products. Mercury is toxic to the human nervous
system, as well as fish and animals. Mercury can enter the body either through skin absorption or through inhalation
of mercury vapors. At room temperature, small beads of mercury will vaporize.

Date of Government Version: 05/07/2018
Date Data Arrived at EDR: 05/25/2018
Date Made Active in Reports: 06/25/2018
Number of Days to Update: 31

Source:  Department of Environmental Protection
Telephone:  617-292-5632
Last EDR Contact: 08/11/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Varies
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NPDES:  NPDES Permit Listing
Listing of treatment plants in Massachusetts that hold permits to discharge to groundwater.

Date of Government Version: 01/07/2020
Date Data Arrived at EDR: 02/11/2020
Date Made Active in Reports: 04/21/2020
Number of Days to Update: 70

Source:  Department of Environmental Protection
Telephone:  508-767-2781
Last EDR Contact: 08/14/2020
Next Scheduled EDR Contact: 11/23/2020
Data Release Frequency: Varies

TIER 2:  Tier 2 Information Listing
A listing of facilities which store or manufacture hazardous materials and submit a chemical inventory report

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 04/25/2019
Date Made Active in Reports: 07/16/2019
Number of Days to Update: 82

Source:  Massachusetts Emergency Management Agency
Telephone:  508-820-2019
Last EDR Contact: 08/13/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Annually

TSD:  TSD Facility
List of Licensed Hazardous Waste Treatment, Storage Disposal Facilities (TSDFs) in Massachusetts.

Date of Government Version: 03/23/2020
Date Data Arrived at EDR: 03/31/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 79

Source:  Department of Environmental Protection
Telephone:  617-292-5580
Last EDR Contact: 06/22/2020
Next Scheduled EDR Contact: 10/05/2020
Data Release Frequency: Varies

UIC:  Underground Injection Control Listing
A list of UIC registration data and their locations

Date of Government Version: 09/26/2019
Date Data Arrived at EDR: 09/27/2019
Date Made Active in Reports: 12/02/2019
Number of Days to Update: 66

Source:  Department of Environmental Protection
Telephone:  617-566-1172
Last EDR Contact: 08/04/2020
Next Scheduled EDR Contact: 11/23/2020
Data Release Frequency: Varies

PCS ENF:  Enforcement data
No description is available for this data

Date of Government Version: 12/31/2014
Date Data Arrived at EDR: 02/05/2015
Date Made Active in Reports: 03/06/2015
Number of Days to Update: 29

Source:  EPA
Telephone:  202-564-2497
Last EDR Contact: 07/01/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Varies

PCS INACTIVE:  Listing of Inactive PCS Permits
An inactive permit is a facility that has shut down or is no longer discharging.

Date of Government Version: 11/05/2014
Date Data Arrived at EDR: 01/06/2015
Date Made Active in Reports: 05/06/2015
Number of Days to Update: 120

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 07/09/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Semi-Annually

PCS:  Permit Compliance System
PCS is a computerized management information system that contains data on National Pollutant Discharge Elimination
System (NPDES) permit holding facilities. PCS tracks the permit, compliance, and enforcement status of NPDES
facilities.

Date of Government Version: 07/14/2011
Date Data Arrived at EDR: 08/05/2011
Date Made Active in Reports: 09/29/2011
Number of Days to Update: 55

Source:  EPA, Office of Water
Telephone:  202-564-2496
Last EDR Contact: 06/08/2020
Next Scheduled EDR Contact: 09/21/2020
Data Release Frequency: Semi-Annually
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MINES MRDS:  Mineral Resources Data System
Mineral Resources Data System

Date of Government Version: 04/06/2018
Date Data Arrived at EDR: 10/21/2019
Date Made Active in Reports: 10/24/2019
Number of Days to Update: 3

Source:  USGS
Telephone:  703-648-6533
Last EDR Contact: 05/21/2020
Next Scheduled EDR Contact: 09/07/2020
Data Release Frequency: Varies

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP:  EDR Proprietary Manufactured Gas Plants
The EDR Proprietary Manufactured Gas Plant Database includes records of coal gas plants (manufactured gas plants)
compiled by EDR’s researchers. Manufactured gas sites were used in the United States from the 1800’s to 1950’s
to produce a gas that could be distributed and used as fuel. These plants used whale oil, rosin, coal, or a mixture
of coal, oil, and water that also produced a significant amount of waste. Many of the byproducts of the gas production,
such as coal tar (oily waste containing volatile and non-volatile chemicals), sludges, oils and other compounds
are potentially hazardous to human health and the environment. The byproduct from this process was frequently
disposed of directly at the plant site and can remain or spread slowly, serving as a continuous source of soil
and groundwater contamination.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

EDR Hist Auto:  EDR Exclusive Historical Auto Stations
EDR has searched selected national collections of business directories and has collected listings of potential
gas station/filling station/service station sites that were available to EDR researchers. EDR’s review was limited
to those categories of sources that might, in EDR’s opinion, include gas station/filling station/service station
establishments. The categories reviewed included, but were not limited to gas, gas station, gasoline station,
filling station, auto, automobile repair, auto service station, service station, etc. This database falls within
a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort presents
unique and sometimes proprietary data about past sites and operations that typically create environmental concerns,
but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

EDR Hist Cleaner:  EDR Exclusive Historical Cleaners
EDR has searched selected national collections of business directories and has collected listings of potential
dry cleaner sites that were available to EDR researchers. EDR’s review was limited to those categories of sources
that might, in EDR’s opinion, include dry cleaning establishments. The categories reviewed included, but were
not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash & dry etc. This database falls
within a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort
presents unique and sometimes proprietary data about past sites and operations that typically create environmental
concerns, but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies
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EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

RGA HWS:  Recovered Government Archive State Hazardous Waste Facilities List
The EDR Recovered Government Archive State Hazardous Waste database provides a list of SHWS incidents derived
from historical databases and includes many records that no longer appear in current government lists. Compiled
from Records formerly available from the Department of Environmental Protection in Massachusetts.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

RGA LUST:  Recovered Government Archive Leaking Underground Storage Tank
The EDR Recovered Government Archive Leaking Underground Storage Tank database provides a list of LUST incidents
derived from historical databases and includes many records that no longer appear in current government lists.
Compiled from Records formerly available from the Department of Environmental Protection in Massachusetts.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

OTHER DATABASE(S)

Depending on the geographic area covered by this report, the data provided in these specialty databases may or may not be
complete.  For example, the existence of wetlands information data in a specific report does not mean that all wetlands in the
area covered by the report are included.  Moreover, the absence of any reported wetlands information does not necessarily
mean that wetlands do not exist in the area covered by the report.

CT MANIFEST:  Hazardous Waste Manifest Data
Facility and manifest data. Manifest is a document that lists and tracks hazardous waste from the generator through
transporters to a tsd facility.

Date of Government Version: 05/12/2020
Date Data Arrived at EDR: 05/12/2020
Date Made Active in Reports: 07/27/2020
Number of Days to Update: 76

Source:  Department of Energy & Environmental Protection
Telephone:  860-424-3375
Last EDR Contact: 08/10/2020
Next Scheduled EDR Contact: 11/23/2020
Data Release Frequency: No Update Planned

NJ MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 04/10/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 36

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 07/09/2020
Next Scheduled EDR Contact: 10/19/2020
Data Release Frequency: Annually

NY MANIFEST:  Facility and Manifest Data
Manifest is a document that lists and tracks hazardous waste from the generator through transporters to a TSD
facility.

Date of Government Version: 01/01/2019
Date Data Arrived at EDR: 04/29/2020
Date Made Active in Reports: 07/10/2020
Number of Days to Update: 72

Source:  Department of Environmental Conservation
Telephone:  518-402-8651
Last EDR Contact: 07/31/2020
Next Scheduled EDR Contact: 11/09/2020
Data Release Frequency: Quarterly

TC6163207.2s     Page GR-25

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



PA MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 06/30/2018
Date Data Arrived at EDR: 07/19/2019
Date Made Active in Reports: 09/10/2019
Number of Days to Update: 53

Source:  Department of Environmental Protection
Telephone:  717-783-8990
Last EDR Contact: 07/09/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Annually

RI MANIFEST:  Manifest information
Hazardous waste manifest information

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 10/02/2019
Date Made Active in Reports: 12/10/2019
Number of Days to Update: 69

Source:  Department of Environmental Management
Telephone:  401-222-2797
Last EDR Contact: 08/11/2020
Next Scheduled EDR Contact: 11/30/2020
Data Release Frequency: Annually

VT MANIFEST:  Hazardous Waste Manifest Data
Hazardous waste manifest information.

Date of Government Version: 10/28/2019
Date Data Arrived at EDR: 10/29/2019
Date Made Active in Reports: 01/09/2020
Number of Days to Update: 72

Source:  Department of Environmental Conservation
Telephone:  802-241-3443
Last EDR Contact: 07/09/2020
Next Scheduled EDR Contact: 10/26/2020
Data Release Frequency: Annually

WI MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 05/31/2018
Date Data Arrived at EDR: 06/19/2019
Date Made Active in Reports: 09/03/2019
Number of Days to Update: 76

Source:  Department of Natural Resources
Telephone:  N/A
Last EDR Contact: 06/04/2020
Next Scheduled EDR Contact: 09/21/2020
Data Release Frequency: Annually

Oil/Gas Pipelines
Source:  Endeavor Business Media
Petroleum Bundle (Crude Oil, Refined Products, Petrochemicals, Gas Liquids (LPG/NGL), and Specialty
Gases (Miscellaneous)) N = Natural Gas Bundle (Natural Gas, Gas Liquids (LPG/NGL), and Specialty Gases
(Miscellaneous)). This map includes information copyrighted by Endeavor Business Media. This information
is provided on a best effort basis and Endeavor Business Media does not guarantee its accuracy nor warrant its
fitness for any particular purpose. Such information has been reprinted with the permission of Endeavor Business
Media.

Electric Power Transmission Line Data
Source:  Endeavor Business Media
This map includes information copyrighted by Endeavor Business Media. This information is provided on a best
effort basis and Endeavor Business Media does not guarantee its accuracy nor warrant its fitness for any
particular purpose. Such information has been reprinted with the permission of Endeavor Business Media.

Sensitive Receptors: There are individuals deemed sensitive receptors due to their fragile immune systems and special sensitivity
to environmental discharges.  These sensitive receptors typically include the elderly, the sick, and children.  While the location of all
sensitive receptors cannot be determined, EDR indicates those buildings and facilities - schools, daycares, hospitals, medical centers,
and nursing homes - where individuals who are sensitive receptors are likely to be located.

AHA Hospitals:
Source: American Hospital Association, Inc.
Telephone: 312-280-5991
The database includes a listing of hospitals based on the American Hospital Association’s annual survey of hospitals.

Medical Centers: Provider of Services Listing
Source: Centers for Medicare & Medicaid Services
Telephone: 410-786-3000
A listing of hospitals with Medicare provider number, produced by Centers of Medicare & Medicaid Services,
a federal agency within the U.S. Department of Health and Human Services.
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Nursing Homes
Source: National Institutes of Health
Telephone: 301-594-6248
Information on Medicare and Medicaid certified nursing homes in the United States.

Public Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on elementary
and secondary public education in the United States.  It is a comprehensive, annual, national statistical
database of all public elementary and secondary schools and school districts, which contains data that are
comparable across all states.

Private Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on private school locations in the United States. 

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: MassDEP
Telephone: 617-292-5907

Current USGS 7.5 Minute Topographic Map
Source: U.S. Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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geologic strata.
of the soil, and nearby wells.  Groundwater flow velocity is generally impacted by the nature of the
Groundwater flow direction may be impacted by surface topography, hydrology, hydrogeology, characteristics

  2.  Groundwater flow velocity.
  1.  Groundwater flow direction, and

Assessment of the impact of contaminant migration generally has two principle investigative components:

forming an opinion about the impact of potential contaminant migration.
EDR’s GeoCheck Physical Setting Source Addendum is provided to assist the environmental professional in

2012Version Date:
5642648 SALEM, MATarget Property Map:

USGS TOPOGRAPHIC MAP

41 ft. above sea levelElevation:
4708754.0UTM Y (Meters): 
341479.6UTM X (Meters): 
Zone 19Universal Tranverse Mercator: 
70.929699 - 70˚ 55’ 46.92’’Longitude (West): 
42.51685 - 42˚ 31’ 0.66’’Latitude (North): 

TARGET PROPERTY COORDINATES

PEABODY, MA 01960
50 SWAMPSCOTT
WELCH SCHOOL

TARGET PROPERTY ADDRESS

®GEOCHECK   - PHYSICAL SETTING SOURCE ADDENDUM®
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should be field verified.
on a relative (not an absolute) basis. Relative elevation information between sites of close proximity
Source: Topography has been determined from the USGS 7.5’ Digital Elevation Model and should be evaluated

SURROUNDING TOPOGRAPHY: ELEVATION PROFILES
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should contamination exist on the target property, what downgradient sites might be impacted.
assist the environmental professional in forming an opinion about the impact of nearby contaminated properties or,
Surface topography may be indicative of the direction of surficial groundwater flow.  This information can be used to
TOPOGRAPHIC INFORMATION

collected on nearby properties, and regional groundwater flow information (from deep aquifers).
sources of information, such as surface topographic information, hydrologic information, hydrogeologic data
using site-specific well data. If such data is not reasonably ascertainable, it may be necessary to rely on other
Groundwater flow direction for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW DIRECTION INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Not Reported

GENERAL DIRECTIONLOCATION
GROUNDWATER FLOWFROM TPMAP ID

hydrogeologically, and the depth to water table.
authorities at select sites and has extracted the date of the report, groundwater flow direction as determined
flow at specific points. EDR has reviewed reports submitted by environmental professionals to regulatory
EDR has developed the AQUIFLOW Information System to provide data on the general direction of groundwater

AQUIFLOW®

 Search Radius: 1.000 Mile.

contamination exist on the target property, what downgradient sites might be impacted.
environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
of groundwater flow direction in the immediate area.  Such hydrogeologic information can be used to assist the
Hydrogeologic information obtained by installation of wells on a specific site can often be an indicator
HYDROGEOLOGIC INFORMATION

YES - refer to the Overview Map and Detail MapWEST HALF OF SALEM

NATIONAL WETLAND INVENTORY
NWI Electronic
Data CoverageNWI Quad at Target Property

 FEMA FIRM Flood data25009C0414F  
 FEMA FIRM Flood data25009C0416G  

Additional Panels in search area: FEMA Source Type

 FEMA FIRM Flood data25009C0418G  

Flood Plain Panel at Target Property FEMA Source Type

FEMA FLOOD ZONE

and bodies of water).
Refer to the Physical Setting Source Map following this summary for hydrologic information (major waterways

contamination exist on the target property, what downgradient sites might be impacted.
the environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
Surface water can act as a hydrologic barrier to groundwater flow.  Such hydrologic information can be used to assist
HYDROLOGIC INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Map, USGS Digital Data Series DDS - 11 (1994).
of the Conterminous U.S. at 1:2,500,000 Scale - a digital representation of the 1974 P.B. King and H.M. Beikman
Geologic Age and Rock Stratigraphic Unit Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology

ROCK STRATIGRAPHIC UNIT GEOLOGIC AGE IDENTIFICATION

Plutonic and Intrusive RocksCategory:PaleozoicEra:
MississippianSystem:
Paleozoic mafic intrusivesSeries:
PzmiCode:    (decoded above as Era, System & Series)

at which contaminant migration may be occurring.
Geologic information can be used by the environmental professional in forming an opinion about the relative speed
GEOLOGIC INFORMATION IN GENERAL AREA OF TARGET PROPERTY

move more quickly through sandy-gravelly types of soils than silty-clayey types of soils.
characteristics data collected on nearby properties and regional soil information. In general, contaminant plumes
to rely on other sources of information, including geologic age identification, rock stratigraphic unit and soil
using site specific geologic and soil strata data. If such data are not reasonably ascertainable, it may be necessary
Groundwater flow velocity information for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW VELOCITY INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: All hydric

Very poorly drainedSoil Drainage Class:

water table, or are shallow to an impervious layer.
Class D - Very slow infiltration rates. Soils are clayey, have a highHydrologic Group:

mucky loamy fine sandSoil Surface Texture:

ScarboroSoil Component Name:

Soil Map ID: 2

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

Not reportedHydrologic Group:
Soil Surface Texture:

UdorthentsSoil Component Name:

Soil Map ID: 1

in a landscape. The following information is based on Soil Conservation Service SSURGO data.
for privately owned lands in the United States. A soil map in a soil survey is a representation of soil patterns
Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil survey information
The U.S. Department of Agriculture’s (USDA) Soil Conservation Service (SCS) leads the National Cooperative Soil

DOMINANT SOIL COMPOSITION IN GENERAL AREA OF TARGET PROPERTY

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Min: 4.5
Max: 6.5

  Min: 42.34
Max: 141.14 Not reportedNot reported

fine sand
sand to loamy
gravelly coarse
stratified very59 inches33 inches 3

Min: 4.5
Max: 6.5

  Min: 42.34
Max: 141.14 Not reportedNot reportedfine sandy loam33 inches 9 inches 2

Min: 4.5
Max: 6.5

  Min: 42.34
Max: 141.14 Not reportedNot reportedfine sandy loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 69 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

ModerateCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

fine sandy loamSoil Surface Texture:

NinigretSoil Component Name:

Soil Map ID: 3

4.5
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

fine sand
sand to loamy
gravelly coarse
stratified59 inches18 inches 4

4.5
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reportedloamy sand18 inches12 inches 3

4.5
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reportedloamy sand12 inches 7 inches 2

4.5
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

fine sand
mucky loamy 7 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

fine sandy loamSoil Surface Texture:

ChatfieldSoil Component Name:

Soil Map ID: 5

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

sand to sand
gravelly coarse
stratified very59 inches22 inches 4

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

loam
gravelly sandy22 inches14 inches 3

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

sandy loam
gravelly fine14 inches 9 inches 2

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reportedfine sandy loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Somewhat excessively drainedSoil Drainage Class:

excessively drained sands and gravels.
Class A - High infiltration rates. Soils are deep, well drained toHydrologic Group:

fine sandy loamSoil Surface Texture:

MerrimacSoil Component Name:

Soil Map ID: 4

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

drained and classified.
Class C/D - Drained/undrained hydrology class of soils that can beHydrologic Group:

fine sandy loamSoil Surface Texture:

WaterSoil Component Name:

Soil Map ID: 7

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric
Soil Drainage Class:

drained and classified.
Class C/D - Drained/undrained hydrology class of soils that can beHydrologic Group:

fine sandy loamSoil Surface Texture:

Urban landSoil Component Name:

Soil Map ID: 6

Max:  Min: 
Min: 0
Max: 0.42   Not reportedNot reported

bedrock
unweathered59 inches33 inches 3

Max:  Min: 
Min: 0
Max: 0.42   Not reportedNot reported

fine sandy loam
gravelly very33 inches 5 inches 2

Max:  Min: 
Min: 0
Max: 0.42   Not reportedNot reportedfine sandy loam 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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> 69 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

loamy fine sandSoil Surface Texture:

DeerfieldSoil Component Name:

Soil Map ID: 9

4.5
Max: 6 Min:

Min: 0
Max: 1.41   Not reportedNot reported

sandy loam
gravelly fine59 inches25 inches 3

4.5
Max: 6 Min:

Min: 0
Max: 1.41   Not reportedNot reportedfine sandy loam25 inches 5 inches 2

4.5
Max: 6 Min:

Min: 0
Max: 1.41   Not reportedNot reportedfine sandy loam 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 69 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

fine sandy loamSoil Surface Texture:

WoodbridgeSoil Component Name:

Soil Map ID: 8

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

fine sandy loamSoil Surface Texture:

ChatfieldSoil Component Name:

Soil Map ID: 11

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric
Soil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

loamy fine sandSoil Surface Texture:

Urban landSoil Component Name:

Soil Map ID: 10

Min: 4.5
Max: 6.5

Min: 141.14
Max: 705   Not reportedNot reportedfine sand59 inches24 inches 3

Min: 4.5
Max: 6.5

Min: 141.14
Max: 705   Not reportedNot reportedloamy fine sand24 inches 5 inches 2

Min: 4.5
Max: 6.5

Min: 141.14
Max: 705   Not reportedNot reportedloamy fine sand 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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1/2 - 1 Mile WSWUSGS40000476203   12
1/2 - 1 Mile WNWUSGS40000476382   11
1/2 - 1 Mile WSWUSGS40000476181   10
1/2 - 1 Mile NWUSGS40000476434   C9
1/2 - 1 Mile NWUSGS40000476433   C8
1/2 - 1 Mile WNWUSGS40000476389   B7
1/2 - 1 Mile NorthUSGS40000476521   6
1/4 - 1/2 Mile NorthUSGS40000476491   A4
1/4 - 1/2 Mile NNEUSGS40000476483   A3
1/4 - 1/2 Mile NWUSGS40000476439   2

FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1.000State Database
Nearest PWS within 1 mileFederal FRDS PWS
1.000Federal USGS

WELL SEARCH DISTANCE INFORMATION

SEARCH DISTANCE (miles)DATABASE

opinion about the impact of contaminant migration on nearby drinking water wells.
professional in assessing sources that may impact ground water flow direction, and in forming an
EDR Local/Regional Water Agency records provide water well information to assist the environmental

LOCAL / REGIONAL WATER AGENCY RECORDS

Max:  Min: 
Min: 0
Max: 0.42   Not reportedNot reported

bedrock
unweathered59 inches33 inches 3

Max:  Min: 
Min: 0
Max: 0.42   Not reportedNot reported

fine sandy loam
gravelly very33 inches 5 inches 2

Max:  Min: 
Min: 0
Max: 0.42   Not reportedNot reportedfine sandy loam 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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1/2 - 1 Mile SWMA9000000002324   27
1/2 - 1 Mile WNWMA9000000003477   D21
1/2 - 1 Mile NNEMA9000000004880   14
1/2 - 1 Mile WNWMA9000000004045   B5
1/4 - 1/2 Mile NWMA9000000005729   1

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

Note: PWS System location is not always the same as well location.

1/2 - 1 Mile NorthMA3229001   18

FEDERAL FRDS PUBLIC WATER SUPPLY SYSTEM INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1/2 - 1 Mile NWUSGS40000476528   29
1/2 - 1 Mile NNWUSGS40000476690   28
1/2 - 1 Mile WestUSGS40000476272   26
1/2 - 1 Mile WNWUSGS40000476478   25
1/2 - 1 Mile WestUSGS40000476330   24
1/2 - 1 Mile WNWUSGS40000476445   D23
1/2 - 1 Mile NWUSGS40000476484   22
1/2 - 1 Mile NNEUSGS40000476610   20
1/2 - 1 Mile NorthUSGS40000476628   19
1/2 - 1 Mile NEUSGS40000476520   17
1/2 - 1 Mile NNEUSGS40000476611   16
1/2 - 1 Mile WNWUSGS40000476440   15
1/2 - 1 Mile WNWUSGS40000476337   13

FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          40Well Depth:
          1965Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW  137Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

A3
NNE
1/4 - 1/2 Mile
Lower

USGS40000476483FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          7.00Feet below surface:
          1962-04-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          37Well Depth:
          1962Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   52Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

2
NW
1/4 - 1/2 Mile
Lower

USGS40000476439FED USGS

          Not ReportedDate Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          DD_PARSecondary Location Source:          SVPrimary Location Source:
          GP_2Location Method:          FDUFeature Type:
          100Accuracy Estimate (ft):          NABasemap:

          NORTH COASTALSubBasin:
          SULLIVAN TIRE CO INCFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

1
NW
1/4 - 1/2 Mile
Higher

MA9000000005729MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          Not ReportedNote:
          Not ReportedFeet to sea level:          4.00Feet below surface:
          1968-02-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          28Well Depth:
          1968Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01070002HUC:          Not ReportedDescription:
          WellType:          MA-PCW  136Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

6
North
1/2 - 1 Mile
Lower

USGS40000476521FED USGS

          03-NOV-99Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          Not ReportedSecondary Location Source:          KNOWPrimary Location Source:
          OTHLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          NORTH COASTALSubBasin:
          ROUSSELOT PEABODY INCFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

B5
WNW
1/2 - 1 Mile
Higher

MA9000000004045MA WELLS

          Not ReportedNote:
          Not ReportedFeet to sea level:          5.00Feet below surface:
          1968-07-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          27Well Depth:
          1968Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW  135Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

A4
North
1/4 - 1/2 Mile
Lower

USGS40000476491FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          Not ReportedWell Depth Units:          Not ReportedWell Depth:
          Not ReportedConstruction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW  132Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

C9
NW
1/2 - 1 Mile
Lower

USGS40000476434FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          10.00Feet below surface:
          1965-09-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          27Well Depth:
          1965Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   82Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

C8
NW
1/2 - 1 Mile
Lower

USGS40000476433FED USGS

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          Not ReportedWell Depth Units:          Not ReportedWell Depth:
          Not ReportedConstruction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW  133Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

B7
WNW
1/2 - 1 Mile
Lower

USGS40000476389FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®



TC6163207.2s   Page A-18

          Not ReportedNote:
          Not ReportedFeet to sea level:          4.00Feet below surface:
          1966-10-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          30Well Depth:
          1966Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   75Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

12
WSW
1/2 - 1 Mile
Higher

USGS40000476203FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          6.00Feet below surface:
          1926-10-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          45Well Depth:
          1926Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW    4Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

11
WNW
1/2 - 1 Mile
Lower

USGS40000476382FED USGS

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          39Well Depth:
          1966Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   76Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

10
WSW
1/2 - 1 Mile
Higher

USGS40000476181FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          Not ReportedNote:
          Not ReportedFeet to sea level:          4.00Feet below surface:
          1964-09-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          36Well Depth:
          1964Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   57Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

15
WNW
1/2 - 1 Mile
Lower

USGS40000476440FED USGS

          10-NOV-99Date Mapped:
          0UST ID:          DD_PARTertiary Location Source:
          KNOWSecondary Location Source:          AP_DOQPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          NORTH COASTALSubBasin:
          CLARK STEEL DRUM COFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

14
NNE
1/2 - 1 Mile
Lower

MA9000000004880MA WELLS

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          42Well Depth:
          Not ReportedConstruction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   51Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

13
WNW
1/2 - 1 Mile
Higher

USGS40000476337FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          12 PLYMOUTH STPWS address:          WATER VENDPWS name:
          MailingPWS type:          MA3229001PWS ID:

          IPwsactivitycode:          019600000Contactzip:
          MAContactstate:          PEABODYContactcity:
          Not ReportedContactaddress2:          RUSSEL STContactaddress1:
          Not ReportedContactphone:          Not ReportedContactorgname:

          MALS SUPERMARKET SYMS PLAZA  VENDContact:
          PrivateOwner:          TNCWSPwstype:
          Purch_surface_waterPsource longname:          1Pwssvcconn:
          25Retpopsrvd:          ClosedStatus:
          25009Fipscounty:          Not ReportedZipserved:
          MAStateserved:          Not ReportedCityserved:
          MALS SUPERMARKET SYMS PLAZA  VENDPwsname:          MA3229001Pwsid:
          MAState:          01Epa region:

18
North
1/2 - 1 Mile
Lower

MA3229001FRDS PWS

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          100Well Depth:
          Not ReportedConstruction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW    5Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

17
NE
1/2 - 1 Mile
Lower

USGS40000476520FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          24.00Feet below surface:
          1949-01-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          59Well Depth:
          1949Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW    2Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

16
NNE
1/2 - 1 Mile
Lower

USGS40000476611FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase
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          Not ReportedNote:
          Not ReportedFeet to sea level:          20.00Feet below surface:
          1963-12-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          60Well Depth:
          1963Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   84Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

20
NNE
1/2 - 1 Mile
Lower

USGS40000476610FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          7.00Feet below surface:
          1969-02-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          16Well Depth:
          1969Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCX   57Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

19
North
1/2 - 1 Mile
Lower

USGS40000476628FED USGS

          0705545Longitude:          423140Latitude:

          TreatedTreatment:          Under 101 PersonsPopulation served:

          Not ReportedSystem zip:          MASystem state:
          PEABODYSystem city:          RUSSEL STSystem address:

          MAL’S SUPERMARKET SYM’S PLAZASystem name:
          00000025Retail population:          Not ReportedDate system deactivated:
          9003Date system activated:          ActiveActivity status:
          MA3229001PWS ID:          01020PWS zip:
          MAPWS state:          CHICOPEEPWS city:

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          48Well Depth:
          1963Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   74Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

D23
WNW
1/2 - 1 Mile
Lower

USGS40000476445FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          9.00Feet below surface:
          1970-10-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          25Well Depth:
          1970Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   77Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

22
NW
1/2 - 1 Mile
Higher

USGS40000476484FED USGS

          3Region:          NORTH COASTALBasin:
          PEABODY WATER DEPT.Purveyor:          EASTMAN GELATINE WELL 12AWell Name:

          Not ReportedTertiary Location Source:
          AP_DOQSecondary Location Source:          MS_LMTQPrimary Location Source:
          MAPLocation Method:          PHFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          NORTH COASTALSubBasin:
          Not ReportedFacility Name:          Proposed WellType:
          EASTMAN GELATINE WELL 12ASite Name:          3229000PWS ID:

D21
WNW
1/2 - 1 Mile
Lower

MA9000000003477MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase
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          Not ReportedNote:
          Not ReportedFeet to sea level:          20.00Feet below surface:
          1964-09-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          70Well Depth:
          1964Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   85Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

26
West
1/2 - 1 Mile
Higher

USGS40000476272FED USGS

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          30Well Depth:
          Not ReportedConstruction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW  129Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

25
WNW
1/2 - 1 Mile
Lower

USGS40000476478FED USGS

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          28Well Depth:
          1962Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCW   54Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

24
West
1/2 - 1 Mile
Lower

USGS40000476330FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          3.00Feet below surface:
          1963-12-01Level reading date:                                                  1Ground water levels,Number of Measurements:
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          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          49Well Depth:
          1963Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          MUNICIPAL SUPPLYDescription:
          WellType:          MA-PCW   71Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

29
NW
1/2 - 1 Mile
Lower

USGS40000476528FED USGS

          Not ReportedNote:
          Not ReportedFeet to sea level:          4.00Feet below surface:
          1969-02-01Level reading date:                                                  1Ground water levels,Number of Measurements:

          Not ReportedWell Hole Depth Units:          Not ReportedWell Hole Depth:
          ftWell Depth Units:          15Well Depth:
          1969Construction Date:          Not ReportedAquifer Type:
          Not ReportedFormation Type:          Not ReportedAquifer:
          Not ReportedContrib Drainage Area Unts:          Not ReportedContrib Drainage Area:
          Not ReportedDrainage Area Units:          Not ReportedDrainage Area:
          01090001HUC:          Not ReportedDescription:
          WellType:          MA-PCX    2Monitor Location:

          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

28
NNW
1/2 - 1 Mile
Lower

USGS40000476690FED USGS

          ACTIVESource Availability:
          COMPWS Class:          ASource Status:
          APWS Status:          SPRING POND RES.Source Name:
          PEABODY WATER DEPT.PWS Name:          3229000-01SSource ID:

          Not ReportedTertiary Location Source:
          Not ReportedSecondary Location Source:          SVPrimary Location Source:
          GP_6Location Method:          SWFeature Type:
          100Accuracy Estimate (ft):          NABasemap:

          NORTH COASTALSubBasin:          Not ReportedFacility Name:
          Community Surface Water SourceType:

          SPRING POND RES.Site Name:          3229000PWS ID:

27
SW
1/2 - 1 Mile
Higher

MA9000000002324MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase
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          Not ReportedNote:
          Not ReportedFeet to sea level:          3.00Feet below surface:
          1963-12-01Level reading date:                                                  1Ground water levels,Number of Measurements:
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0%50%50%4.370 pCi/LBasement
Not ReportedNot ReportedNot ReportedNot ReportedLiving Area - 2nd Floor
Not ReportedNot ReportedNot ReportedNot ReportedLiving Area - 1st Floor

% >20 pCi/L% 4-20 pCi/L% <4 pCi/LAverage ActivityArea

Number of sites tested: 10

Federal Area Radon Information for Zip Code:   01960

             : Zone 3 indoor average level < 2 pCi/L.
             : Zone 2 indoor average level >= 2 pCi/L and <= 4 pCi/L.
     Note: Zone 1 indoor average level > 4 pCi/L.

Federal EPA Radon Zone for ESSEX County:  1 

2.836ESSEX

____________________________
Median% of  sites>4 pCi/LCounty

Radon Test Results                                                                                 

State Database: MA Radon                                                                           

AREA RADON INFORMATION

GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS
RADON

®



TOPOGRAPHIC INFORMATION

USGS 7.5’ Digital Elevation Model (DEM)
Source: United States Geologic Survey
EDR acquired the USGS 7.5’ Digital Elevation Model in 2002 and updated it in 2006. The 7.5 minute DEM corresponds
to the USGS 1:24,000- and 1:25,000-scale topographic quadrangle maps. The DEM provides elevation data
with consistent elevation units and projection.

Current USGS 7.5 Minute Topographic Map
Source: U.S. Geological Survey

HYDROLOGIC INFORMATION

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: MassDEP
Telephone: 617-292-5907

HYDROGEOLOGIC INFORMATION

AQUIFLOW       Information SystemR

Source:  EDR proprietary database of groundwater flow information
EDR has developed the AQUIFLOW Information System (AIS) to provide data on the general direction of groundwater

flow at specific points. EDR has reviewed reports submitted to regulatory authorities at select sites and has
extracted the date of the report, hydrogeologically determined groundwater flow direction and depth to water table
information.

GEOLOGIC INFORMATION

Geologic Age and Rock Stratigraphic Unit
Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology of the Conterminous U.S. at 1:2,500,000 Scale - A digital
representation of the 1974 P.B. King and H.M. Beikman Map, USGS Digital Data Series DDS - 11 (1994).

STATSGO: State Soil Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
The U.S. Department of Agriculture’s (USDA) Natural Resources Conservation Service (NRCS) leads the national
Conservation Soil Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil
survey information for privately owned lands in the United States. A soil map in a soil survey is a representation
of soil patterns in a landscape. Soil maps for STATSGO are compiled by generalizing more detailed (SSURGO)
soil survey maps.

SSURGO: Soil Survey Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
Telephone:  800-672-5559
SSURGO is the most detailed level of mapping done by the Natural Resources Conservation Service, mapping
scales generally range from 1:12,000 to 1:63,360. Field mapping methods using national standards are used to
construct the soil maps in the Soil Survey Geographic (SSURGO) database. SSURGO digitizing duplicates the
original soil survey maps. This level of mapping is designed for use by landowners, townships and county
natural resource planning and management.

TC6163207.2s     Page PSGR-1
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LOCAL / REGIONAL WATER AGENCY RECORDS

FEDERAL WATER WELLS

PWS: Public Water Systems
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Public Water System data from the Federal Reporting Data System.  A PWS is any water system which provides water to at

least 25 people for at least 60 days annually.  PWSs provide water from wells, rivers and other sources.

PWS ENF: Public Water Systems Violation and Enforcement Data
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Violation and Enforcement data for Public Water Systems from the Safe Drinking Water Information System (SDWIS) after

August 1995.  Prior to August 1995, the data came from the Federal Reporting Data System (FRDS).

USGS Water Wells: USGS National Water Inventory System (NWIS)
This database contains descriptive information on sites where the USGS collects or has collected data on surface
water and/or groundwater. The groundwater data includes information on wells, springs, and other sources of groundwater.

STATE RECORDS

Massachusetts Geographic Information System (MassGIS) Datalayers
Source:  Executive Office of Environmental Affairs
Telephone:

Public Water Supply Database

Telephone:
The Public Water Supply datalayer contains the locations of public community surface and groundwater supply sources

and public non-community supply sources as defined in 310 CMR 22.00.

Areas of Critical Environmental Concern

Telephone:
The Areas of Critical Environmental Concern (ACEC) datalayer shows the location of areas that have been designated

ACECs by the Secretary of Environmental Affairs. ACEC designation requires greater environmental review of certain
kinds of proposed development under state jurisdiction within the ACEC boundaries. The ACEC Program is administered
by the Department of Environmental Management (DEM) on behalf of the Secretary of Environmental Affairs. The
Massachusetts Coastal Zone Management (MCZM) Office managed the original Coastal ACEC Program from 1978 to 1993,
and continues to play a key role in monitoring coastal ACECs. Procedures for ACEC designation and the general
policies governing the effects of designation are contained in the ACEC regulations (301 CMR 12.00). The ACEC
datalayer has been compiled by MCZM and DEM and includes both coastal and inland areas.

EPA Designated Sole Source Aquifers

Telephone:
The Sole Source Aquifer datalayer was compiled by the Department of Environmental Protection (DEP) Division

of Water Supply (DWS). Seven Sole Source Aquifers have been designated by the US Environmental Protection Agency
(EPA) for Massachusetts. A Sole Source Aquifer (SSA) is an aquifer designated by US EPA as the sole or principal
source of drinking water for a given aquifer service area; that is, an aquifer which is needed to supply 50% or
more of the drinking water for that area and for which there are no reasonably available alternative sources should
that aquifer become contaminated. The aquifers were defined by an EPA hydrogeologist.

Aquifers

Telephone:
MassGIS produced an aquifer datalayer composed of 20 individual panels, generally based on the boundaries of the

major drainage basins. Areas of high and medium yield were mapped. This datalayer includes polygon attribute coding
to help in the identification of areas in which cleanup of hazardous waste sites must meet drinking water standards,
as defined in the Massachusetts Contingency Plan (MCP) (310 CMR 40.00000).

Non-Potential Drinking Water Source Areas

Telephone:
Non-Potential Drinking Water Source Areas (NPDWSA) are regulatory in nature representing one of many considerations

used in determining the standards to which ground water must be cleaned in the event of a release of oil or hazardous
material. NPDWSAs are not based on existing water quality and do not indicate poor ambient conditions.

DEP Approved Zone IIs

Telephone:
The Department of Environmental Protection (DEP) approved Zone IIs datalayer was compiled by the DEP Division
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OTHER STATE DATABASE INFORMATION

RADON

State Database: MA Radon
Source: Department of Health
Telephone: 413-586-7525
Radon Test Results

Area Radon Information
Source: USGS
Telephone:  703-356-4020
The National Radon Database has been developed by the U.S. Environmental Protection Agency
(USEPA) and is a compilation of the EPA/State Residential Radon Survey and the National Residential Radon Survey.
The study covers the years 1986 - 1992. Where necessary data has been supplemented by information collected at
private sources such as universities and research institutions.

EPA Radon Zones
Source:  EPA
Telephone:  703-356-4020
Sections 307 & 309 of IRAA directed EPA to list and identify areas of U.S. with the potential for elevated indoor
radon levels.

OTHER

Airport Landing Facilities: Private and public use landing facilities
Source:  Federal Aviation Administration, 800-457-6656

Epicenters: World earthquake epicenters, Richter 5 or greater
Source:  Department of Commerce, National Oceanic and Atmospheric Administration

Earthquake Fault Lines: The fault lines displayed on EDR’s Topographic map are digitized quaternary faultlines, prepared
in 1975 by the United State Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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Phase I Environmental Site Assessment (ESA) 
William A. Welch, Sr. Elementary School – Peabody, Massachusetts 

ECMS Project No. 1009.075 
 

  Environmental & Construction 
Management Services, Inc. 

 
 
 
 
 
 
 
 
 
 
 

APPENDIX G 
 

ENVIRONMENTAL DATA RESOURCES, INC. (EDR) VAPOR ENCROACHMENT 

REPORT DATED SEPTEMBER 18, 2020 
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6 Armstrong Road, 4th floor
Shelton, CT 06484
Toll Free: 800.352.0050
www.edrnet.com

Welch School
50 Swampscott
PEABODY, MA 01960

Inquiry Number: 6163207.2s
September 18, 2020



Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.
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Primary Map 2

Secondary Map 3

Map Findings 4

Record Sources and Currency GR-1

Disclaimer - Copyright and Trademark Notice

The EDR Vapor Encroachment Worksheet enables EDR's customers to make certain online modifications that effects maps, text
and calculations contained in this Report. As a result, maps, text and calculations contained in this Report may have been so
modified. EDR has not taken any action to verify any such modifications, and this report and the findings set forth herein must be
read in light of this fact. Environmental Data Resources shall not be responsible for any customer's decision to include or not
include in any final report any records determined to be within the relevant minimum search distances.

This report contains information obtained from a variety of public and other sources reasonably available to Environmental Data
Resources, Inc. It cannot be concluded from this Report that coverage information for the target and surrounding properties does
not exist from other sources. NO WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH
THIS REPORT.  ENVIRONMENTAL DATA RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANYSUCH
WARRANTIES, INCLUDING WITHOUT LIMITATION, MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR
PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL ENVIRONMENTAL DATA RESOURCES, INC.
BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE, ACCIDENT OR ANY
OTHER CAUSE, FOR ANY LOSS OR DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES.ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA
RESOURCES, INC. IS STRICTLY LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT.
Purchaser accepts this report "AS IS". Any analyses, estimates, ratings, or risk codes provided in this report are provided for
illustrative purposes only, and are not intended to provide, nor should they be interpreted as providing any facts regarding, or
prediction or forecast of, any environmental risk for any property. Only a Phase I Environmental Site Assessment performed by
an environmental professional can produce information regarding the environmental risk for any property. Additionally, the
information provided in this Report is not to be construed as legal advice.

Copyright 2020 by Environmental Data Resources, Inc.   All rights reserved.  Reproduction in any media or format, in whole or in
part, of any report or map of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates.
All other trademarks used herein are the property of their respective owners.
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A search of available environmental records was conducted by EDR. The report was designed to assist parties seeking to
meet the search requirements of the ASTM Standard Practice for Assessment of Vapor Encroachment into Structures on
Property Involved in Real Estate Transactions (E 2600).

STANDARD ENVIRONMENTAL RECORDS Default Area of Concern (Miles)* p
ro

p
er

ty

1/
10

> 
1/

10

Federal NPL site list 1.0 0 0 0
Federal Delisted NPL site list 1.0 0 0 0
Federal CERCLIS list 0.5 0 0 0
Federal CERCLIS NFRAP site list 0.5 0 0 0
Federal RCRA CORRACTS facilities list 1.0 0 0 0
Federal RCRA non-CORRACTS TSD facilities list 0.5 0 0 0
Federal RCRA generators list 0.25 0 0 0
Federal institutional controls / engineering controls registries 0.5 0 0 0
Federal ERNS list property 0 - -

State- and tribal - equivalent NPL not searched - - -
State- and tribal - equivalent CERCLIS 1.0 0 0 0
State and tribal landfill and/or solid waste disposal site lists 0.5 0 0 0
State and tribal leaking storage tank lists 0.5 0 0 0
State and tribal registered storage tank lists 0.25 0 0 0
State and tribal institutional control / engineering control registries 0.5 0 0 0
State and tribal voluntary cleanup sites 0.5 0 0 0
State and tribal Brownfields sites 0.5 0 0 0

ADDITIONAL ENVIRONMENTAL RECORDS
Local Brownfield lists 0.5 0 0 0
Local Lists of Landfill / Solid Waste Disposal Sites 0.5 0 0 0
Local Lists of Hazardous waste / Contaminated Sites 0.5 0 0 0
Local Lists of Registered Storage Tanks not searched - - -
Local Land Records property 0 - -
Records of Emergency Release Reports property 0 - -
Other Ascertainable Records 1.0 0 0 0

EDR HIGH RISK HISTORICAL RECORDS
EDR Exclusive Records 1.0 0 0 0
Exclusive Recovered Govt. Archives property 0 - -

EXECUTIVE SUMMARY
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*The Default Area of Concern may be adjusted by the environmental professional using experience and professional
judgement. Each category may include several databases, and each database may have a different distance. A list of
individual databases is provided at the back of this report.

EDR RECOVERED GOVERNMENT ARCHIVES
EDR Exclusive Records 1.0 0 0 0
Exclusive Recovered Govt. Archives property 0 - -

EXECUTIVE SUMMARY
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TARGET PROPERTY INFORMATION
 

ADDRESS
 

WELCH SCHOOL
50 SWAMPSCOTT
PEABODY, MA 01960

 

COORDINATES
 

 

TARGET PROPERTY SEARCH RESULTS
 

The target property was identified in the following records.
 
 

Latitude (North): 42.51685 - 42° 31′ 0.65826416″

Longitude (West): 70.929699 - 70° 55′ 46.92993″

Elevation: 41 ft. above sea level

EXECUTIVE SUMMARY
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SEARCH RESULTS
 

Unmappable (orphan) sites are not considered in the foregoing analysis.
 

STANDARD ENVIRONMENTAL RECORDS
 

 

ADDITIONAL ENVIRONMENTAL RECORDS
 

 

EDR HIGH RISK HISTORICAL RECORDS
 

 

EDR RECOVERED GOVERNMENT ARCHIVES
 

 

Name Address Dist/Dir Map ID Page

Not Reported

Name Address Dist/Dir Map ID Page

Not Reported

Name Address Dist/Dir Map ID Page

Not Reported

Name Address Dist/Dir Map ID Page

Not Reported

EXECUTIVE SUMMARY
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BeginOC−start−Wetlands−BeginOC−startBeginOC−start−− State Wetlands−BeginOC−startBeginOC−end−BeginOC−end−− State WetlandsBeginOC−start−− National Wetlands Inventory−BeginOC−startBeginOC−end−BeginOC−end−− National Wetlands InventoryBeginOC−end−BeginOC−end−WetlandsBeginOC−start−Water−BeginOC−startBeginOC−end−BeginOC−end−WaterBeginOC−start−Areas of Concern−BeginOC−startBeginOC−end−BeginOC−end−Areas of ConcernBeginOC−start−Power Transmission Lines / Oil & Gas Pipelines−BeginOC−startBeginOC−end−BeginOC−end−Power Transmission Lines / Oil & Gas PipelinesBeginOC−start−Flood Zones−BeginOC−startBeginOC−start−− 500 Year Zone−BeginOC−startBeginOC−end−BeginOC−end−− 500 Year ZoneBeginOC−start−− 100 Year Zone−BeginOC−startBeginOC−end−BeginOC−end−− 100 Year ZoneBeginOC−end−BeginOC−end−Flood ZonesBeginOC−start−Streets−BeginOC−startBeginOC−end−BeginOC−end−StreetsBeginOC−start−Railroads−BeginOC−startBeginOC−end−BeginOC−end−RailroadsBeginOC−start−Contour Lines−BeginOC−start BeginOC−start−Contour Lines−OffBeginOC−start

8 0

8 0

8 0

80

80

8 0

8
0

8 0
8 0

80

1 2 0

1 2 0

1
2

08
0

1
2

0

1
2

0

1 2 0

1

2
0

1 2 0

1 2 0

2
00

2 00

1
2

0 8 0

200

2
0

0

160

2
0

0

1
601

6 0

1
2

0

0

8
0

1 6 0

1 6 0

1
6

0

0

1 2 0

1
2

0

1
2

0

1

2 0

1
2

0

1 2 0

1 2
0

8
0

80

80

8
0

80

8 0

8
0

8
0

8
0

80

8
0

4 04 0

4
0

40
40

40

4 0

4 0

4
0

40

4 0

40

40

BeginOC−end−BeginOC−end−Contour LinesBeginOC−start−Target Property Location−BeginOC−startBeginOC−end−BeginOC−end−Target Property LocationBeginOC−start−Federal DOD Records−BeginOC−startBeginOC−end−BeginOC−end−Federal DOD RecordsBeginOC−start−Indian Reservations BIA−BeginOC−startBeginOC−end−BeginOC−end−Indian Reservations BIABeginOC−start−National Priority List Records−BeginOC−startBeginOC−end−BeginOC−end−National Priority List RecordsBeginOC−start−Search Rings−BeginOC−startBeginOC−end−BeginOC−end−Search Rings



   LEGEND
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FACILITY ADDRESS, CITY, ST, ZIP EDR SITE ID NUMBER

◆ MAP ID#
Direction Distance Range (Distance feet / miles)

Relative Elevation Feet Above Sea Level

ASTM 2600 Record Sources found in this report. Each
database searched has been assigned to one or more
categories. For detailed information about categorization,
see the section of the report Records Searched and
Currency.

Worksheet:

Comments:

Comments may be added on the online Vapor Encroachment Worksheet.
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ENVIRONMENTAL RECORDS

Federal NPL site list
US NPL National Priority List EPA 04/27/2020 05/06/2020 05/28/2020
US Proposed NPL Proposed National Priority List Sites EPA 04/27/2020 05/06/2020 05/28/2020
US NPL LIENS Federal Superfund Liens EPA 10/15/1991 02/02/1994 03/30/1994

Federal CERCLIS list
US SEMS Superfund Enterprise Management System EPA 04/27/2020 05/06/2020 05/28/2020

Federal RCRA CORRACTS facilities list
US CORRACTS Corrective Action Report EPA 03/23/2020 03/25/2020 05/21/2020

Federal RCRA TSD facilities list
US RCRA-TSDF RCRA - Treatment, Storage and Disposal Environmental Protection Agency 03/23/2020 03/25/2020 05/21/2020

Federal RCRA generators list
US RCRA-LQG RCRA - Large Quantity Generators Environmental Protection Agency 03/23/2020 03/25/2020 05/21/2020
US RCRA-SQG RCRA - Small Quantity Generators Environmental Protection Agency 03/23/2020 03/25/2020 05/21/2020
US RCRA-VSQG RCRA - Very Small Quantity Generators (Formerly Conditionall Environmental Protection Agency 03/23/2020 03/25/2020 05/21/2020

Federal institutional controls / engineering controls registries
US LUCIS Land Use Control Information System Department of the Navy 05/15/2020 05/19/2020 06/18/2020
US US ENG CONTROLS Engineering Controls Sites List Environmental Protection Agency 02/13/2020 02/20/2020 05/15/2020
US US INST CONTROLS Institutional Controls Sites List Environmental Protection Agency 02/13/2020 02/20/2020 05/15/2020

Federal ERNS list
US ERNS Emergency Response Notification System National Response Center, United States Coast 03/22/2020 03/24/2020 06/18/2020

State and tribal - equivalent CERCLIS
MA SHWS Site Transition List Department of Environmental Protection 06/24/2020 06/25/2020 06/26/2020

State and tribal landfill / solid waste disposal
MA SWF/LF Solid Waste Facility Database/Transfer Stations Department of Environmental Protection 01/14/2020 04/03/2020 06/18/2020
MA LF PROFILES Landfill Profiles Listing Department of Environmental Protection 07/01/2015 10/27/2015 12/14/2015

State and tribal leaking storage tank lists
MA LAST Leaking Aboveground Storage Tank Sites Department of Environmental Protection 06/24/2020 06/25/2020 06/26/2020
MA LUST Leaking Underground Storage Tank Listing Department of Environmental Protection 06/24/2020 06/25/2020 06/26/2020
US INDIAN LUST R9 Leaking Underground Storage Tanks on Indian Land Environmental Protection Agency 04/08/2020 05/20/2020 08/12/2020
US INDIAN LUST R8 Leaking Underground Storage Tanks on Indian Land EPA Region 8 04/14/2020 05/20/2020 08/12/2020
US INDIAN LUST R7 Leaking Underground Storage Tanks on Indian Land EPA Region 7 04/15/2020 05/20/2020 08/12/2020
US INDIAN LUST R6 Leaking Underground Storage Tanks on Indian Land EPA Region 6 04/08/2020 05/20/2020 08/12/2020
US INDIAN LUST R5 Leaking Underground Storage Tanks on Indian Land EPA, Region 5 04/14/2020 05/20/2020 08/12/2020
US INDIAN LUST R10 Leaking Underground Storage Tanks on Indian Land EPA Region 10 04/14/2020 05/20/2020 08/12/2020
US INDIAN LUST R1 Leaking Underground Storage Tanks on Indian Land EPA Region 1 04/29/2020 05/20/2020 08/12/2020
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US INDIAN LUST R4 Leaking Underground Storage Tanks on Indian Land EPA Region 4 04/14/2020 05/26/2020 08/12/2020

State and tribal registered storage tank lists
MA UST Summary Listing of all the Tanks Registered in the State of Department of Fire Services, Office of the Pu 07/02/2020 07/08/2020 07/27/2020
MA AST Aboveground Storage Tank Database Department of Public Safety 02/18/2020 04/14/2020 07/01/2020
MA AST 2 Aboveground Storage Tanks Department of Fire Services 06/24/2020 06/25/2020 06/26/2020
US INDIAN UST R4 Underground Storage Tanks on Indian Land EPA Region 4 04/14/2020 05/26/2020 08/12/2020
US INDIAN UST R7 Underground Storage Tanks on Indian Land EPA Region 7 04/03/2020 05/20/2020 08/12/2020
US INDIAN UST R10 Underground Storage Tanks on Indian Land EPA Region 10 04/14/2020 05/20/2020 08/12/2020
US INDIAN UST R1 Underground Storage Tanks on Indian Land EPA, Region 1 04/29/2020 05/20/2020 08/12/2020
US INDIAN UST R5 Underground Storage Tanks on Indian Land EPA Region 5 04/14/2020 05/20/2020 08/12/2020
US INDIAN UST R8 Underground Storage Tanks on Indian Land EPA Region 8 04/14/2020 05/20/2020 08/13/2020
US INDIAN UST R9 Underground Storage Tanks on Indian Land EPA Region 9 04/08/2020 05/20/2020 08/12/2020
US INDIAN UST R6 Underground Storage Tanks on Indian Land EPA Region 6 04/08/2020 05/20/2020 08/12/2020
US FEMA UST Underground Storage Tank Listing FEMA 02/01/2020 03/19/2020 06/09/2020

State and tribal institutional control / engineering control registries
MA INST CONTROL Sites With Activity and Use Limitation Department of Environmental Protection 06/24/2020 06/25/2020 06/26/2020

State and tribal voluntary cleanup sites
US INDIAN VCP R1 Voluntary Cleanup Priority Listing EPA, Region 1 07/27/2015 09/29/2015 02/18/2016
US INDIAN VCP R7 Voluntary Cleanup Priority Lisitng EPA, Region 7 03/20/2008 04/22/2008 05/19/2008

State and tribal Brownfields sites
MA BROWNFIELDS 2 Potential Brownfields Listing Department of Environmental Protection 12/31/2018 07/31/2019 09/25/2019
MA BROWNFIELDS Completed Brownfields Covenants Listing Office of the Attorney General 04/05/2017 08/03/2017 10/10/2017

Other Records
US CONSENT Superfund (CERCLA) Consent Decrees Department of Justice, Consent Decree Library 06/30/2020 07/15/2020 07/21/2020
US ROD Records Of Decision EPA 04/27/2020 05/06/2020 05/28/2020
US LIENS 2 CERCLA Lien Information Environmental Protection Agency 04/27/2020 05/06/2020 05/28/2020
US DEBRIS REGION 9 Torres Martinez Reservation Illegal Dump Site Locations EPA, Region 9 01/12/2009 05/07/2009 09/21/2009
US US HIST CDL National Clandestine Laboratory Register Drug Enforcement Administration 03/18/2020 03/19/2020 06/09/2020
US US AIRS (AFS) Aerometric Information Retrieval System Facility Subsystem ( EPA 10/12/2016 10/26/2016 02/03/2017
US SCRD DRYCLEANERS State Coalition for Remediation of Drycleaners Listing Environmental Protection Agency 01/01/2017 02/03/2017 04/07/2017
US COAL ASH EPA Coal Combustion Residues Surface Impoundments List Environmental Protection Agency 01/12/2017 03/05/2019 11/11/2019
US PCB TRANSFORMER PCB Transformer Registration Database Environmental Protection Agency 09/13/2019 11/06/2019 02/10/2020
US LEAD SMELTER 1 Lead Smelter Sites Environmental Protection Agency 04/27/2020 05/06/2020 05/28/2020
US 2020 COR ACTION 2020 Corrective Action Program List Environmental Protection Agency 09/30/2017 05/08/2018 07/20/2018
US LEAD SMELTER 2 Lead Smelter Sites American Journal of Public Health 04/05/2001 10/27/2010 12/02/2010
US US AIRS MINOR Air Facility System Data EPA 10/12/2016 10/26/2016 02/03/2017
US US FIN ASSUR Financial Assurance Information Environmental Protection Agency 03/23/2020 03/24/2020 06/18/2020
US COAL ASH DOE Steam-Electric Plant Operation Data Department of Energy 12/31/2018 12/04/2019 01/15/2020
US FUSRAP Formerly Utilized Sites Remedial Action Program Department of Energy 08/08/2017 09/11/2018 09/14/2018
US EPA WATCH LIST EPA WATCH LIST Environmental Protection Agency 08/30/2013 03/21/2014 06/17/2014
US Delisted NPL National Priority List Deletions EPA 04/27/2020 05/06/2020 05/28/2020
US SEMS-ARCHIVE Superfund Enterprise Management System Archive EPA 04/27/2020 05/06/2020 05/28/2020
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US RCRA NonGen / NLR RCRA - Non Generators / No Longer Regulated Environmental Protection Agency 03/23/2020 03/25/2020 05/21/2020
US HMIRS Hazardous Materials Information Reporting System U.S. Department of Transportation 02/27/2020 03/24/2020 06/18/2020
US DOT OPS Incident and Accident Data Department of Transporation, Office of Pipeli 01/02/2020 01/28/2020 04/17/2020
US US CDL Clandestine Drug Labs Drug Enforcement Administration 03/18/2020 03/19/2020 06/09/2020
US US BROWNFIELDS A Listing of Brownfields Sites Environmental Protection Agency 06/01/2020 06/02/2020 06/09/2020
US DOD Department of Defense Sites USGS 12/31/2005 11/10/2006 01/11/2007
US FEDLAND Federal and Indian Lands U.S. Geological Survey 04/02/2018 04/11/2018 11/06/2019
US FUDS Formerly Used Defense Sites U.S. Army Corps of Engineers 05/13/2020 05/18/2020 08/12/2020
US UMTRA Uranium Mill Tailings Sites Department of Energy 08/30/2019 11/15/2019 01/28/2020
US ODI Open Dump Inventory Environmental Protection Agency 06/30/1985 08/09/2004 09/17/2004
US US MINES Mines Master Index File Department of Labor, Mine Safety and Health A 05/01/2020 05/21/2020 08/13/2020
US MINES VIOLATIONS MSHA Violation Assessment Data DOL, Mine Safety & Health Admi 05/28/2020 05/28/2020 08/13/2020
US US MINES 2 Ferrous and Nonferrous Metal Mines Database Listing USGS 05/06/2020 05/27/2020 08/13/2020
US US MINES 3 Active Mines & Mineral Plants Database Listing USGS 04/14/2011 06/08/2011 09/13/2011
US PRP Potentially Responsible Parties EPA 04/27/2020 05/06/2020 06/09/2020
US TRIS Toxic Chemical Release Inventory System EPA 12/31/2018 02/05/2020 04/24/2020
US TSCA Toxic Substances Control Act EPA 12/31/2016 06/21/2017 01/05/2018
US FTTS FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fu EPA/Office of Prevention, Pesticides and Toxi 04/09/2009 04/16/2009 05/11/2009
US FTTS INSP FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fu EPA 04/09/2009 04/16/2009 05/11/2009
US HIST FTTS FIFRA/TSCA Tracking System Administrative Case Listing Environmental Protection Agency 10/19/2006 03/01/2007 04/10/2007
US HIST FTTS INSP FIFRA/TSCA Tracking System Inspection & Enforcement Case Lis Environmental Protection Agency 10/19/2006 03/01/2007 04/10/2007
US SSTS Section 7 Tracking Systems EPA 03/01/2020 04/21/2020 07/15/2020
US ICIS Integrated Compliance Information System Environmental Protection Agency 11/18/2016 11/23/2016 02/10/2017
US PADS PCB Activity Database System EPA 10/09/2019 10/11/2019 12/20/2019
US MLTS Material Licensing Tracking System Nuclear Regulatory Commission 10/25/2019 10/25/2019 01/15/2020
US RADINFO Radiation Information Database Environmental Protection Agency 07/01/2019 07/01/2019 09/23/2019
US FINDS Facility Index System/Facility Registry System EPA 02/03/2020 03/03/2020 05/28/2020
US RAATS RCRA Administrative Action Tracking System EPA 04/17/1995 07/03/1995 08/07/1995
US RMP Risk Management Plans Environmental Protection Agency 01/31/2020 05/13/2020 08/03/2020
US BRS Biennial Reporting System EPA/NTIS 12/31/2015 02/22/2017 09/28/2017
US PWS Public Water System Data EPA 12/17/2013 01/09/2014 10/15/2014
US INDIAN RESERV Indian Reservations USGS 12/31/2014 07/14/2015 01/10/2017
US INDIAN ODI Report on the Status of Open Dumps on Indian Lands Environmental Protection Agency 12/31/1998 12/03/2007 01/24/2008
US IHS OPEN DUMPS Open Dumps on Indian Land Department of Health & Human Serivces, Indian 04/01/2014 08/06/2014 01/29/2015
US ABANDONED MINES Abandoned Mines Department of Interior 03/05/2020 03/06/2020 05/29/2020
MA AIRS Permitted Facilities Listing Department of Environmental Protection 04/10/2020 04/14/2020 07/01/2020
MA ASBESTOS Asbestos Notification Listing Department of Environmental Protection 05/08/2020 05/08/2020 07/22/2020
MA DRYCLEANERS Regulated Drycleaning Facilities Department of Environmental Protection 07/02/2020 07/08/2020 07/28/2020
MA ENFORCEMENT Enforcement Action Cases Department of Environmental Quality 04/17/2020 04/20/2020 07/07/2020
MA Financial Assurance 1 Financial Assurance Information Listing Department of Environmental Protection 12/01/2010 12/23/2010 02/03/2011
MA Financial Assurance 2 Financial Assurance Information Listing Office of State Fire Marshal 07/02/2020 07/08/2020 07/27/2020
MA Financial Assurance 3 Financial Assurance Information listing Department of Environmental Protection 01/16/2018 04/17/2018 06/15/2018
MA GWDP Ground Water Discharge Permits MassGIS 04/01/2020 04/28/2020 07/14/2020
MA HW GEN List of Massachusetts Hazardous Waste Generators Department of Environmental Protection 03/13/2020 03/24/2020 06/03/2020
MA LIENS Liens Information Listing Department of Environmental Protection 03/07/2018 03/09/2018 06/21/2018
MA MA SPILLS Historical Spill List Department of Environmental Protection 09/30/1993 12/03/2003 12/31/2003
MA MERCURY Mercury Product Recyling Drop-Off Locations Listing Department of Environmental Protection 05/07/2018 05/25/2018 06/25/2018
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MA NPDES NPDES Permit Listing Department of Environmental Protection 01/07/2020 02/11/2020 04/21/2020
MA RELEASE Reportable Releases Department of Environmental Protection 06/24/2020 06/25/2020 06/26/2020
MA SPILLS 80 SPILLS80 data from FirstSearch FirstSearch 03/10/1998 01/03/2013 03/05/2013
MA SPILLS 90 SPILLS90 data from FirstSearch FirstSearch 12/11/2012 01/03/2013 02/08/2013
MA TIER 2 Tier 2 Information Listing Massachusetts Emergency Management Agency 12/31/2018 04/25/2019 07/16/2019
MA TSD TSD Facility Department of Environmental Protection 03/23/2020 03/31/2020 06/18/2020
MA UIC Underground Injection Control Listing Department of Environmental Protection 09/26/2019 09/27/2019 12/02/2019
US MINES MRDS Mineral Resources Data System USGS 04/06/2018 10/21/2019 10/24/2019
US FUELS PROGRAM EPA Fuels Program Registered Listing EPA 05/18/2020 05/19/2020 08/03/2020
US DOCKET HWC Hazardous Waste Compliance Docket Listing Environmental Protection Agency 05/31/2018 07/26/2018 10/05/2018
US ECHO Enforcement & Compliance History Information Environmental Protection Agency 04/04/2020 04/07/2020 06/26/2020
US UXO Unexploded Ordnance Sites Department of Defense 12/31/2017 01/17/2019 04/01/2019
MA PFAS PFAS Contaminated Sites Listing Department of Environmental Protection 03/26/2020 03/31/2020 06/18/2020

HISTORICAL USE RECORDS
US EDR MGP EDR Proprietary Manufactured Gas Plants EDR, Inc.
US EDR Hist Auto EDR Exclusive Historical Auto Stations EDR, Inc.
US EDR Hist Cleaner EDR Exclusive Historical Cleaners EDR, Inc.
MA RGA HWS Recovered Government Archive State Hazardous Waste Facilitie Department of Environmental Protection 07/01/2013 12/24/2013
MA RGA LUST Recovered Government Archive Leaking Underground Storage Tan Department of Environmental Protection 07/01/2013 12/24/2013

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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Environmental & Construction 
Management Services, Inc.                                                                                                                                                           
 

August 31, 2021 
 
Ms. Vivian Low, Principal 
DiNisco Design 
99 Chauncy Street, Suite 901 
Boston, Massachusetts 02111 
 
Re: LSP Opinion – Phase II Limited Subsurface Investigation (LSSI) 

Welch Elementary School 
50 Swampscott Avenue 
Peabody, Massachusetts 01960 

 ECMS Project No. 1009.075 
 
Dear Ms. Low: 
 
Environmental & Construction Management Services, Inc. (ECMS) hereby issues this Licensed 
Site Professional (LSP) Opinion to DiNisco Design (DiNisco) of Boston, Massachusetts with 
regards to the environmental conditions at the above referenced property for the existing 
school demolition and new school construction. 
 
At the request of DiNisco, ECMS prepared a Phase I Environmental Site Assessment (ESA) 
Report dated September 21, 2020 for DiNisco and the City of Peabody for the Welch 
Elementary School in Peabody, Massachusetts. 
 
As stated in the ECMS Phase I ESA Report: 
 

“According to the Environmental Data Resources, Inc. (EDR) database report, one (1) 
single-walled, steel 5,000-gallon capacity diesel fuel underground storage tank (UST) 
installed in approximately 1976 was removed from the Site on April 24, 1998.  The 
Massachusetts Department of Environmental Protection (MassDEP) identifies the Site 
under UST Facility ID 657.  The MassDEP classifies this UST status as closed.  
According to the Site Key Site Manager, the UST was located in a general vicinity 
southwest of the Site building and was replaced with the current 330-gallon capacity 
diesel fuel aboveground storage tank (AST) observed during the site reconnaissance.  
The diesel fuel storage has been associated with the operation of the emergency 
generator on-Site.  No closure documents, subsurface investigations or analytical data 
were provided to ECMS or identified through inquiries with the City of Peabody 
municipal offices.  Based on the lack of closure documentation and subsurface data, the 
former UST at the Site represents a Recognized Environmental Condition (REC). 
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Environmental & Construction 
Management Services, Inc. 

ECMS recommends that a Phase II Limited Subsurface Investigation be conducted at the 
site to assess the presence or absence of soil and/or groundwater contamination due to 
the former UST at the Site” 

 
On August 26, 2021, ECMS personnel performed a pre-soil boring markout for DigSafe in 
the area in question.  During our site visit it was very difficult to determine exactly where 
the former UST resided since there was no indication on the pavement that would identify a 
previous excavation.  In addition, the plans reviewed are not consistent with other 
researched information particularly information collected from the Massachusetts 
Department of Environmental Protection (MassDEP) Underground Storage Tank regarding 
the former existence of a 5,000-gallon capacity diesel UST that was listed from 1976.  
Therefore, in lieu of subsurface exploration prior to renovation activities, if the areas 
referenced above require excavation with respect to the planned renovations, soil sampling 
may be conducted at that time.  The completion of the additional investigation during the 
actual excavation activities will allow for proper investigation of the REC and, if planned 
correctly, will not cause any delay in construction/renovation activities. 
 
Our opinions are based on the data collected by others.  This work was undertaken in 
accordance with generally accepted consulting engineering practices, and the opinion rendered 
herein is based upon professional expertise and experience.  No other warranty, expressed or 
implied, is made. 
 
If you should have any questions or concerns regarding this matter, please do not hesitate to 
contact us at (617) 338-2121. 
 
Sincerely, 
For Environmental & Construction Management Services, Inc. by 

                                 
Kevin J. Kavanaugh, L.S.P., CHMM Stephen T. Weydt 
Principal Environmental Engineer Principal Environmental Scientist 
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CERTIFICATION OF RESULTS 
 
This assessment was conducted on behalf of and for the exclusive use of DiNisco Design, Inc. 
and all its successors and assigns, solely for use in an environmental evaluation of the Site.  
This report and the findings contained herein shall not, in whole or in part, be disseminated or 
conveyed to any other party, nor used by any other party, in whole or in part, other than 
DiNisco Design , Inc. and all its successors and assigns, without the prior written consent of 
Environmental & Construction Management Services, Inc. 
 
Submitted 8 September, 2020.  Revised 2 July, 2021 
 
For Environmental & Construction Management Services, Inc. by: 
 
 

Holly C. Drum 
 ___________________________________  
Holly C. Drum 
Environmental Scientist 
 
 

 
Stephen T. Weydt 
Principal Environmental Scientist 
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EXECUTIVE SUMMARY 
 
Environmental & Construction Management Services, Inc. (ECMS) was retained by 
DiNisco Design, Inc. to conduct a survey of William A. Welch Sr. Elementary School 
located at 50 Swampscott Avenue in Peabody, Massachusetts.  The purpose of the survey 
was to identify, sample and assess the condition of materials suspected to be asbestos-
containing (ACM), Lead Based Paint (LBP) and Miscellaneous Hazardous Materials within 
accessible interior and exterior building areas.   
 
The survey work described in this report was conducted for DiNisco Design, Inc. in 
accordance with ECMS’ proposal number EC20-037 dated August 6, 2020.  This work was 
performed in conformance with the scope and limitations of the regulations governing the 
work. 
 

This report describes the survey methodology; laboratory analytical results and provides 
recommendations for abatement action prior to building renovation or demolition.  The 
investigation included inspection of the Site, interviews with persons knowledgeable about 
the site and sampling the Site for the presence of asbestos and lead-based paint.  The survey 
revealed the following: 
 

Asbestos-Containing Material 
 

ECMS performed a survey to identify ACM at the William A. Welch Sr. Elementary 
School on August 20 and between August 24-28, 2020.  Additional sampling to identify 
concealed or presumed materials was performed on June 25, 2021.  The following materials 
were confirmed to contain asbestos based upon bulk sample analytical results: 
 

 August 24-28, 2020 
 

 Caulk, Window (window to metal panel) 
 Glazing, Window (exterior) 
 Cementitious Panels (overhang) 
 Corrugated Cementitious Panels (overhang face) 
 Weatherproofing (behind brick & foam board) 
 Caulk, Roof 
 Caulk (top of counter flashing) 
 Mastic, Skylight 
 Mastic, Upper Roofing Field 
 Glazing, Window (interior) 
 Glazing, Window Door 
 Glazing, Side Lights 
 Sink Condensate (black) 
 Mastic, 12”x12” Floor Tile (gray) 
 12”x12” Floor Tile (gray) 
 Emergency Generator Exhaust 
 Duct Sealant (gray) 
 Glazing, Transom 
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June 25, 2021 
 

 Fire Rated Doors (excluding metal doors) 
 Joint Compound 
 

In addition to the materials confirmed to contain asbestos by laboratory analysis, the 
following materials are presumed to be present throughout the building and should be 
treated as asbestos containing until sampling and analysis can be conducted and the 
materials found not to contain asbestos: 
 

 Glue Daubs associated with Tectum Panels 
 Walk-in Cooler/Freezers 
 Vermiculite (shown on drawings) 
 Switchgear Panel Insulators 

 
Prior to impact by any proposed renovation or demolition, a licensed asbestos abatement 
Contractor should be retained to remove the materials listed above. 
 
The following materials were tested and are considered not to contain asbestos: 
 
 August 24-28, 2020 
 

 Caulk, Expansion Joint (brick) 
 Caulk, Door (exterior) 
 Caulk, Vent 
 Caulk, Window (window to brick) 
 Fiberboard Panels (overhang face) 
 Caulk, Cementitious Panels (overhang face) 
 Caulk, Window to CMU 
 Caulk, Window (roof) 
 Mastic, Expansion Joint (roof) 
 Mastic, Near Roof Drain 
 Mastic, Main Roofing Field 
 Mastic, Cove Base (black) 
 Cove Base (black) 
 Mastic, Cove Base (gray) 
 Cove Base (gray) 
 Mastic, 12”x12” Floor Tile (light gray) 
 12”x12” Floor Tile (light gray) 
 Mastic, Carpet 
 Mastic, Stair & Landing Covering 
 Stair & Landing Covering 
 Caulk, Expansion Joint (interior) 
 Fire Curtain 
 Pipe Fitting Insulation 
 Caulk, Door (interior) 
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 Caulk, Window (interior) 
 Unit Ventilator Coating 
 Mastic, Rubber Floor 
 Mastic, Poured Floor 
 Poured Floor 
 Sheetrock 
 2’x2’ Ceiling Tile (pin dot & fissure) 
 2’x4’ Ceiling Tile (pin dot & fissure) 
 2’x2’ Ceiling Tile (textured) 

 
June 25, 2021 

 

 Speaker Boxes (mastic) 
 Chalkboards/Cork Boards (glue daubs) 
 Sheetrock second layer 
 Tectum Panel 

 
Lead Based Paint Results 
 
A survey for lead-based paint was conducted at William A. Welch Sr. Elementary School 
on August 28, 2020.  Additional sampling occurred on June 25, 2021.  The survey included 
accessible surfaces of the building interior, exterior and common areas.  For the survey, 
ECMS utilized X-ray fluorescence (XRF) analysis.  The instrument utilized for the survey 
was the Alpha Series Metal Analyzer manufactured by the Innov-X Systems, Inc. of 
Woburn, Massachusetts. 
 
Upon arrival at the job site, a "validation test" was performed to ensure that the instrument 
was operating properly.  The validation test was performed on a calibration test strip affixed 
to the front of the unit supplied by the manufacturer to determine if the instrument 
measured the lead content consistently on a day-to-day basis. 
 
In conducting the LBP survey at William A. Welch Sr. Elementary School, representative 
tests were conducted on homogeneous (similar color, texture, and use) painted surfaces.  
Analysis results from these surfaces were applied to other surfaces possessing identical 
homogeneous characteristics.  By following this sampling protocol, every painted surface 
did not have to be sampled. 
 
In general, measurable amounts of lead (0.1 mg/cm2 or greater) were positively identified 
on a few surfaces located throughout the school. 
 
The lead containing paint on these components throughout the building is generally in 
undamaged (<5% damage) condition. 
 

Contractors should be made aware of the presence of lead-based paint so that they can 
properly protect their workers, address the testing and disposal of this material (as required), 
and properly comply with all applicable regulations.  Specifically, Contractors are required 
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to comply with all applicable OSHA regulations including 29 CFR 1926.62, “Lead 
Exposure in Construction: Interim Final Rule” and 29 CFR 1926.59, “Hazard 
Communication for the Construction Industry”.  Also, any applicable pre-disposal testing 
requirements of receiving or disposal facilities for the construction debris should be 
identified and complied with.  The planned facility for the receipt of construction debris 
should also be identified.  See Section 4.5 for specific recommendations. 
 
Hazardous Materials Inspection Results 
 

ECMS surveyed the William A. Welch Sr. Elementary School for hazardous materials that 
may require special handling or disposal.  Empty containers (5-gallon buckets, jugs, pails, 
etc.) observed in the building were not included in the survey tally, and should be handled 
as general solid waste during demolition. Although ECMS inventoried existing chemicals 
(cleaners, oils, laboratory chemicals, etc), the hazardous materials inventory does not 
include costing to dispose of these items, as they are likely to be re-used instead of disposed 
of.  Refrigerant inventory includes coolers and refrigerators that are likely to be re-used. 
 

Elevators, Switchgears and Transformers 
 
One elevator located in the middle of the school was observed at the time of the survey.  
Hydraulic oil was observed in the reservoir of this elevator, which is located in the machine 
room accessed on the second floor of the school.  Additionally, several transformers located 
in the electrical rooms of the school were observed.  These transformers are considered dry-
style. 
 
Electrical switchgear panels were observed in the electrical room on the first floor of the 
school.   Since these panels were energized at the time of the survey, an assessment could 
not be made.  Prior to removal after decommissioning, the interior of these panels should be 
investigated for materials suspected to contain asbestos. 
 
Freon/Refrigerants 
 

Freon containing building components (coolers, refrigerators (walk-in, full size, and mini), 
bubblers and window air conditioners) was surveyed during the inspection. These materials 
should be packaged and disposed or recycled in a proper manner. 
 
ECMS observed a walk-in fridge/freezer unit, 1 chest cooler, 10 window air conditioners, 
11 refrigerators, and 7water bubblers during the survey. 
 
Mercury Containing Materials 
 

Over 4,500 linear feet (LF) of fluorescent light tubes (4-foot bulbs), over 100 linear feet (LF) 
florescent tubes (1-foot bulbs), and 30 u-shaped florescent light tubes were identified.   
 

Fluorescent light tubes potentially contain mercury and lead, and must be disposed of in 
accordance with EPA’s Universal Waste Rule, as well as local and State regulations. 
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Fluorescent Light Components 
 

No sampling of light ballast capacitors, transformers, or switchgear was performed as part of 
this investigation. 
 

Several types of ballast were observed by ECMS during the survey.  Newer ceiling lights had 
ballasts labeled as “No PCBs”.  Older lights on the walls had ballasts that were not labeled 
“No PCBs”.  These ballasts should be considered PCB-containing.  However, each ballast 
should be evaluated during renovations and appropriately handled as either a PCB or non-
PCB containing.  ECMS observed approximately 750 light ballasts. 
 
Lead Acid Batteries 
 
Lead acid batteries usually found in exit signs, battery back-up components for computers, 
and in emergency lighting.  These materials should be packaged and disposed or recycled in 
a proper manner. 
 
ECMS observed a total of 50 exit signs and 5 emergency lighting during the survey.  Back-
up components for computers were observed, these items are likely going to be reused.  
Battery associated with the emergency generator was observed. 
 
Miscellaneous 
 
ECMS observed mechanical equipment in fan rooms, electrical rooms and mechanical 
spaces that contain oils.  These materials should be packaged and disposed or recycled in a 
proper manner. 
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1.0 PURPOSE AND SCOPE OF WORK 
 
1.1 Purpose 
 
Environmental & Construction Management Services, Inc. (ECMS) was retained by 
DiNisco Design, Inc. to conduct a survey of William A. Welch Sr. Elementary School 
located at 50 Swampscott Avenue in Peabody, Massachusetts.  The purpose of the survey 
was to identify, sample and assess the condition of materials suspected to be asbestos-
containing (ACM), Lead Based Paint (LBP) within accessible interior and exterior building 
areas.   
 
This survey report presents survey results for ACM, LBP and Miscellaneous Hazardous 
Materials.  Section 3.0 discusses all aspects of the asbestos phase of the survey including 
survey methodologies, findings and recommendations.  Section 4.0 similarly discusses all 
aspects of the lead-based paint survey and Section 5.0 discusses the Miscellaneous 
Hazardous Materials survey results.   
 
Copies of supporting documentation, including asbestos bulk sample analytical results, are 
provided in the appendices of this report. 
 
1.2 Special Terms and Conditions 
 
The site assessment work described in this report was conducted for DiNisco Design, Inc. on 
August 20 and between August 24-28, 2020 in accordance with ECMS proposal number 
EC20-037 dated August 6, 2020.  Additional sampling to identify concealed or presumed 
materials was performed on June 25, 2021.  Although every effort was made (with 
assistance from Consigli Construction) to identify and access concealed or presumed 
materials, several presumed or concealed materials still exist. 
 
1.3 Limitations and Exceptions of Assessment 
 
The investigation was conducted in accordance with federal and state regulatory 
requirements, as well as standard industry practices.  Every attempt was made to locate 
access and assess each building material and building system.  It should be noted that while 
every attempt was made to identify and sample suspect materials the potential for additional 
materials to be encountered during renovation exists.  ECMS was not permitted to impact 
active systems of the buildings via destructive means.  ECMS recommends that a post-
vacancy survey be conducted utilizing destructive means, prior to any building renovation 
or building activities. 
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2.0 PROPERTY DESCRIPTION 
 
2.1 Location and Description of the Site 
 
The Site is located at 50 Swampscott Avenue in Peabody, Massachusetts and is occupied by 
the City of Peabody’s William A. Welch Sr. Elementary School for grades pre-kindergarten 
through 5.  The school was constructed in 1969. 
 
The exterior of the building is two-story brick and CMU block construction with curtain-
wall windows, and Sarnafil roofs.  The interior construction is primarily brick and masonry 
block.  Interior areas are maintenance, storage areas, classrooms, bathrooms, administrative 
offices, cafeteria, library and a multi-purpose room.  Additional improvements to the site 
include a playground and parking lots.  
 
 

3.0 ASBESTOS-CONTAINING MATERIAL (ACM) SURVEY 
 

3.1 Survey Personnel and Analytical Laboratory 
 

Ms. Holly C. Drum conducted the survey.  Ms. Drum is an experienced licensed asbestos 
inspector (Massachusetts Asbestos Inspector # AI000094). 
 

All samples collected were submitted to Asbestos Identification Lab (AIL) in Woburn, MA 
utilizing industry standard chain-of-custody procedures.  Samples were analyzed in 
accordance with the methodology described below.   
 

AIL is fully accredited for bulk sample analysis under the National Voluntary Laboratory 
Accreditation Program (NVLAP) administered by the National Institute of Standards and 
Technology (NIST).  Copies of the NIST (NVLAP) accreditation certificates are included in 
Appendix C.  In addition, the laboratory is licensed by the Massachusetts Department of 
Labor Standards (DLS).  All bulk samples were analyzed for asbestos content using the 
Environmental Protection Agency’s (EPA) Method 600/M4-82-920:  "Interim Method for 
The Determination of Asbestos in Bulk Insulation Samples".  The visual estimation 
technique was used to quantify all reported asbestos concentrations (unless otherwise 
noted). 
 

3.2 ACM Survey Methodology 
 

For the purposes and objectives of this survey, the following definitions are provided: 
suspect asbestos materials, presumed asbestos materials homogeneous applications of 
suspect materials, friable materials, inaccessible building areas, and confirmed asbestos-
containing materials: 

 

1. Suspect Materials: Installed building materials that either were pre-formed (i.e., 
manufactured off-site) or were prepared and installed on-site.  For this survey, the 
following materials were considered non-suspect and were not assessed or sampled if 
observed:   
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 Plastic 
 Glass 
 Wood or Wood Composite Materials 
 Brick, Granite, Marble, or Other Stonework 
 Paint (unless textured) 
 Clay or Ceramic Tiles 
 Rubber or Synthetic Foam 
 Carpeting, Curtains, Wallpaper, and Other Paper or Natural Fiber, Fabric, or 

Synthetic Goods 
 Pink or Yellow fiberglass Insulation on Pipes or Other Mechanical Components 
 Concrete or Mortar 

 
2. Presumed Materials: Installed building materials that either were observed but not 

accessible, or not observed but presumed to be present based upon the age and 
construction of the building. 

 
3. Homogeneous Applications or Areas: An area of surfacing material, thermal system 

insulation material or miscellaneous material that is uniform in color or texture (as 
defined in U.S. EPA regulation 40 CFR 763 – Asbestos Hazard Emergency 
Response Act (AHERA)).  Homogeneity is a determining factor in calculating the 
number of bulk samples collected for a particular material. 

 
4. Friable Materials: Suspect materials that when dry, may be crumbled, pulverized, or 

reduced to powder by hand pressure (e.g., sprayed fireproofing as opposed to a non-
friable material such as vinyl floor tile) (as defined in the AHERA regulation). 

 
5. Inaccessible Building Areas: Building areas, systems, structural components, or 

surfaces which could not be observed because it was unsafe or impractical to 
demolish, disassemble, or remove systems or coverings, or because a human being 
cannot physically enter or observe the area or component.  

 
6. Confirmed Asbestos-Containing Materials: Are suspect materials where at least one (1) 

of the collected bulk samples contained an asbestos concentration of 1% or more.  
According to EPA/AHERA criteria, all bulk samples of a homogeneous area of suspect 
ACM must be found to contain less than 1% asbestos to conclude that OSHA or EPA 
does not regulate the material as ACM under the asbestos NESHAP regulation. 

 
3.2.1 Survey Methodology 
 
This survey was conducted in accordance with the EPA Asbestos Hazard Emergency 
Response Act (AHERA) regulation and the National Emission Standards for Hazardous 
Air Pollutants (NESHAP).  This included: 
 

1. Performing a walk through and visual inspection of all accessible building areas to 
locate, identify and quantify building materials suspected to contain asbestos. 
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2. Following the visual inspection of the building, a list of suspect asbestos containing 
materials was developed and a sampling methodology established to ensure that all 
suspect materials were tested and the proper numbers of samples were collected. 

 
3. Representative samples of suspect building materials were collected and submitted 

for analysis. 
 
4. Bulk samples were analyzed using the EPA Polarized Light Microscopy with 

Dispersion Staining (PLM/DS) method with visual estimation of any resulting 
asbestos concentrations. 

 
5. Laboratory analytical results were reviewed to ensure proper and consistent 

identification and characterization of all ACM. 
 
3.2.2 Sampling Protocol 
 
The number of bulk samples collected depended on the type of identified suspect material.  
According to the EPA/AHERA regulation, materials may be classified as surfacing (i.e., 
applied to a surface), thermal (i.e., providing thermal insulation), or miscellaneous.  The 
number of samples required increases as the potential for either a non-uniform mixture or 
poor asbestos distribution in the material increases. 
 
Initially, one sample of each installed homogeneous material was analyzed.  If this first 
sample was found to contain asbestos, the remaining samples were not analyzed.  If the first 
sample was found not to contain asbestos, then the remaining samples were analyzed.   
 
In addition, in some cases, where flooring materials were secured with mastic, and the 
mastic was found to contain asbestos, the flooring materials were not analyzed.  In this 
manner, sampling and analysis minimized analytical costs without compromising the 
integrity of the survey findings.   
 
Specific suspect materials identified in the building included the following: 
 
 Caulk, Expansion Joints (interior & exterior) 
 Caulk, Doors (interior & exterior) 
 Adhesive/Felt, Copper Flashing (brick to foundation including any residue left on brick or 

concrete) 
 Caulk, Vents/Louvers 
 Caulk, Windows (several varieties interior & exterior) 
 Glazing, Windows (interior & exterior) 
 Glazing, Window Door 
 Glazing, Side Lights 
 Glazing, Transom 
 Cementitious Panels (associated with overhangs) 
 Fiberboard Panels (overhangs) 
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 Caulk, Cementitious Panels 
 Weatherproofing (behind brick & foam board) 
 Caulk, Roof (several varieties) 
 Mastic, Roof (several varieties) 
 Sink Condensate 
 Cove Base & Mastic (two types) 
 12”x12” Floor Tiles & Mastic (two types) 
 Mastic, Carpet 
 Stair & Landing Coverings & Mastic 
 Fire Curtain 
 Pipe Fitting Insulation 
 Emergency Generator Exhaust 
 Unit Ventilator Coating 
 Duct Sealant 
 Mastic, Rubber Floor 
 Mastic, Poured floor 
 Poured Floor 
 Sheetrock, Ceiling & Walls 
 Ceiling Tiles (several varieties) 
 
Initially, one (1) sample of each installed homogeneous material was submitted to the 
laboratory for analysis.  If this first sample result was found to contain asbestos (positive), 
the remaining samples were not submitted.  If this first sample result was found not to 
contain asbestos (negative), then the remaining samples were submitted for analysis.  In this 
manner, sampling and analysis minimized analytical costs without compromising the 
integrity of the survey findings. 
 
3.3 ACM Survey Limitations 

 
Areas that were inaccessible during the original survey are as follows: 
 
Plumbing Chases/Trenches/Wet Walls – During our inspection, pipe chases were noted in 
many areas of the building.  Since the building is occupied, exploratory demolition could 
not be performed to identify or assess these chases for materials suspected to contain 
asbestos.  These areas should be assessed prior to impact by renovation or demolition. 
 
Building Envelope 
 
During our inspection ECMS identified weatherproofing and foundation flashing that were 
sampled and found to be asbestos containing.  In addition to these materials, structural 
columns and window lintels were observed.  However, since the building is occupied, 
exploratory demolition could not be performed to identify or assess these areas for materials 
suspected to contain asbestos.  These areas should be assessed prior to impact by renovation 
or demolition. 
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Miscellaneous – During our inspections several materials were identified, but not sampled 
since the building is occupied.  These materials include glue daubs associated with tectum 
panels, fume hood, walk-in cooler, vermiculite (shown on as-built drawings), and 
switchgear panel insulators.  These materials should be considered asbestos containing until 
they can be fully assessed and any materials suspected to contain asbestos can be sampled. 
 
3.4 Asbestos Survey Findings 
 

Analysis of the samples collected during this survey confirmed that the following materials 
contain asbestos: 

 
August 24-28, 2020 

 

 Caulk, Window (window to metal panel) 
 Glazing, Window (exterior) 
 Cementitious Panels (overhang) 
 Corrugated Cementitious Panels (overhang face) 
 Weatherproofing (behind brick & foam board) 
 Caulk, Roof 
 Caulk (top of counter flashing) 
 Mastic, Skylight 
 Mastic, Upper Roofing Field 
 Glazing, Window (interior) 
 Glazing, Window Door 
 Glazing, Side Lights 
 Sink Condensate (black) 
 Mastic, 12”x12” Floor Tile (gray) 
 12”x12” Floor Tile (gray) 
 Emergency Generator Exhaust 
 Duct Sealant (gray) 
 Glazing, Transom 
 
June 25, 2021 

 

 Fire Rated Doors (excluding metal doors) 
 Joint Compound 

 

In addition to the materials confirmed to contain asbestos by laboratory analysis, the following 
materials are presumed to contain asbestos and should be treated as asbestos-containing until 
sampling and analysis can be conducted and the materials found not to contain asbestos: 
 

 Glue Daubs associated with Tectum Panels 
 Walk-in Cooler/Freezers 
 Vermiculite (shown on drawings) 
 Switchgear Panel Insulators 
 Window Panel Insulation 
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Thermal System Insulation: 
 
Visible pipes throughout the building were insulated with fiberglass (non-ACM) and 
“mudded” fitting insulation.  Pipe fitting insulation was sampled and found not to be 
asbestos containing.  Emergency generator exhaust insulation was sampled and found to be 
asbestos containing. 
 
Miscellaneous Materials: 
 
Several types of miscellaneous materials were found and sampled during the survey.  Caulk, 
window (window to metal panel), glazing, window (exterior), cementitious panels 
(overhang), corrugated cementitious panels (overhang face), weatherproofing (behind brick 
& foam board), caulk, roof, caulk (top of counter flashing), mastic, skylight, mastic, upper 
roofing field, glazing, window (interior), glazing, window door, glazing, side lights, sink 
condensate (black), mastic, 12”x12” floor tile (gray), 12”x12” floor tile (gray), duct sealant 
(gray), glazing (transom), fire rated doors (excluding metal doors), and joint compound 
these materials were found to be asbestos containing. 
 
Additionally, caulk, expansion joint (brick), caulk, door (exterior), caulk, vent, caulk, 
window (window to brick), fiberboard panels (overhang face), caulk, cementitious panels 
(overhang face) ,caulk, window to CMU, caulk, window (roof), mastic, expansion joint 
(roof), mastic near roof drain, mastic, main roofing field, mastic, cove base (black), cove 
base (black), mastic, cove base (gray), cove base (gray), mastic, 12”x12” floor tile (light 
gray), 12”x12” floor tile (light gray), mastic, carpet, mastic, stair & landing covering, stair & 
landing covering, caulk, expansion joint (interior), fire curtain, pipe fitting insulation, caulk, 
door (interior), caulk, window (interior), unit ventilator coating, mastic, rubber floor, 
mastic, poured floor, poured floor, sheetrock, 2’x2’ ceiling tile (pin dot & fissure), 2’x4’ 
ceiling tile (pin dot & fissure), 2’x2’ ceiling tile (textured), chalkboards/cork boards (glue 
daubs), speaker boxes (mastic), were sampled and found not to be asbestos containing. 
 
In addition to the above listed materials confirmed to contain asbestos several suspect 
materials were not sampled so as to not impact operational systems.  These suspect 
materials should be presumed to contain asbestos until post vacancy sampling can be 
conducted.  The materials presumed to contain asbestos are glue daubs associated with 
tectum panels, fume hood, walk-in cooler, vermiculite (shown on drawings),  and switchgear 
panel insulators,. 
 
Additional sampling to identify concealed or presumed materials was performed on June 
25, 2021 with the assistance of Consigli Construction.  Several presumed asbestos 
containing materials were investigated and found not to contain suspect asbestos containing 
materials.  These materials are: cementitious board (classroom closets), a second layer of 
sheetrock was observed and sampled.  Mirrors were mechanically fastened, unit ventilators 
had no suspect material observed, metal fire doors insulated with fiberglass, HVAC 
insulation (glue daubs) were not identified, paper products associated with interior vents 
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were not identified, window panel insulation was found to be fiberglass, and observed roof 
drains were fiberglass insulated. 
 
A summary of identified asbestos containing, presumed asbestos-containing and non-
asbestos containing materials is found in the Tables Subsections 3.4.1, 3.4.2 and 3.4.3 
below.  Copies of laboratory reports are included in Appendix A.  As discussed above, 
suspect ACMs that could not be sampled at the time of the survey because of site conditions 
(e.g., not accessible, building damage) should be presumed to contain asbestos until 
subsequent sampling proves otherwise. 
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 Summary of Asbestos-Containing Materials 
 

TABLE 3.4.1 
SUMMARY OF ASBESTOS CONTAINING MATERIALS 

 

Material Description Location 
Asbestos 

Type/Concentration % Estimated Quantity  

Caulk, Window (window to metal panel) 5’x2.5’ Exterior Chrysotile/2% 56 EA 
Caulk, Window (window to metal panel) 5’x3.5 Exterior Chrysotile/2% 32 EA 

Caulk, Window (window to metal panel) 3.5’x2.5’ Exterior Chrysotile/2% 64 EA 
Caulk, Window (window to metal panel) 2.5’x2.5’ Exterior Chrysotile/2% 112 EA 

Caulk, Window (window to metal panel) 2’x6’ Exterior Chrysotile/2% 4 EA 
Caulk, Window (window to metal panel) 4’x5’ Exterior Chrysotile/2% 4 EA 

Glazing, Window (exterior) Exterior Chrysotile/2% 56 EA 
Glazing, Window (exterior) Exterior Chrysotile/2% 32 EA 
Glazing, Window (exterior) Exterior Chrysotile/2% 64 EA 
Glazing, Window (exterior) Exterior Chrysotile/2% 112 EA 
Glazing, Window (exterior) Exterior Chrysotile/2% 4 EA 
Glazing, Window (exterior) Exterior Chrysotile/2% 4 EA 

Cementitious Panels (overhang) Exterior Chrysotile/10% 4,050 SF 
Corrugated Cementitious Panels (overhang face) Exterior Chrysotile/10% 3,050 SF 

Weatherproofing (behind face brick & foam 
board*) 

Exterior Chrysotile/10% 2,250 Ton 

Adhesive/Felt, Copper Flashing (brick to 
foundation including any residue left on brick or 

concrete) 

Exterior Chrysotile/10% 950 LF 

Entire Roof including; caulking (several types), 
mastics associated with counter flashing, skylights, 

felt roof drains, upper and lower roofing fields 

Exterior Chrysotile/2-5% 61,500 SF 

Glazing, Window (Interior) 2, 3, 4, 5, 6, 7 10, 11, 12, 13, 14, 15, 
18, 19, 20, 21, 22, 23, Waiting, 
Library, Hallways, Vestibules 

Chrysotile/2% 1,500 SF 
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TABLE 3.4.1 
SUMMARY OF ASBESTOS CONTAINING MATERIALS 

 

Material Description Location 
Asbestos 

Type/Concentration % Estimated Quantity  

Glazing, Window Door 1, 8, 9,17, 26, Hallways, Cafeteria, 
Kitchen, Teachers work room, 

Library, Stairs, Vestibules 

Chrysotile/2% 40 EA 

Glazing, Side Lights 1,2, 3, 4, 5, 6, 7,8, 9 10, 11, 12, 13, 14, 
15, 16, 17, 18, 19, 20, 21, 22, 23, 

Stairs, Hallways, Health 

Chrysotile/2% 35 EA 

Sink Condensate (black) 1,2, 3, 4, 5, 6, 7,8, 9 10, 11, 12, 13, 14, 
15, 16, 17, 18, 19, 20, 21, 22, 23, 

Teachers Work Room 

Chrysotile/2% 25 EA 

12”x12” Floor Tile (gray) & Mastic Throughout Chrysotile/2-5% 42,000 SF 
Emergency Generator Exhaust Electrical Room 1st Floor Chrysotile/60% 200 SF 

Duct Sealant (gray) Throughout Chrysotile/2% 250 SF 
Glazing, Transom Hallways, Vestibules Chrysotile/2% 200 SF 

Fire Rated Doors** (wooden) Throughout Chrysotile/5% 
Amosite/20% 

75 EA 

Joint Compound Throughout Chrysotile/2% 2,500 SF 
*Foamboard considered contaminated with asbestos containing weatherproofing 
**Excludes metal door insulated with fiberglass 
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Summary of Presumed Asbestos-Containing Materials 
 

TABLE 3.4.2 
SUMMARY OF PRESUMED ASBESTOS CONTAINING MATERIALS 

 

Material Description Location Quantity 

Glue Daubs associated with Tectum Panels Multi-purpose Room 7,200 SF 
Fume Hood Kitchen 400 SF 

Walk-in Cooler (insulation, mastic, caulk) Kitchen 1,000 SF 
Vermiculite (shown on drawings) Wall Cavities TBD 

Insulator Switches Switchgear Panels TBD 
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Summary of Non-Asbestos-Containing Materials 
 

TABLE 3.4.3 
SUMMARY OF NON-ASBESTOS CONTAINING MATERIALS 

 

Material Description Location 

Caulk, Expansion Joint (brick) Exterior 
Caulk, Door (exterior) Exterior 

Caulk, Vent Exterior 
Caulk, Window (window to brick) Exterior 
Fiberboard Panels (overhang face) Exterior 

Caulk, Cementitious Panels (overhang face) Exterior 
Caulk, Window to CMU Exterior 

Caulk, Window (roof) Exterior 
Mastic, Expansion Joint (roof) Exterior 

Mastic, Near Roof Drain Exterior 
Mastic, Main Roofing Field Exterior 
Mastic, Cove Base (black) Throughout 

Cove Base (black) Throughout 
Mastic, Cove Base (gray) Throughout 

Cove Base (gray) Throughout 
Mastic, 12”x12” Floor Tile (light gray) Throughout 

12”x12” Floor Tile (light gray) Throughout 
Mastic, Carpet Library 

Mastic, Stair & Landing Covering Stairs 
Stair & Landing Covering Stairs 

Caulk, Expansion Joint (interior) 2nd Floor 
Fire Curtain Platform 

Pipe Fitting Insulation Throughout 
Caulk, Door (interior) Throughout 

Caulk, Window (interior) Throughout 
Unit Ventilator Coating Throughout 
Mastic, Rubber Floor Multi-Purpose Room 
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TABLE 3.4.3 
SUMMARY OF NON-ASBESTOS CONTAINING MATERIALS 

 

Material Description Location 

Mastic, Poured Floor Bathrooms, Kitchen 
Poured Floor Bathrooms, Kitchen 

Sheetrock Ceilings & Walls 
2’x2’ Ceiling Tile (pin dot & fissure) Throughout 
2’x4’ Ceiling Tile (pin dot & fissure) Boy’s Bathroom 2nd Floor 

2’x2’ Ceiling Tile (textured) Bathrooms, Kitchen, Custodial Closets 
Chalkboards 16’x 5’ (glue daubs) Classrooms 
Corkboards 8’x 4’ (glue daubs) Hallways/Classrooms 

Speaker Boxes (mastic) Throughout 
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3.5 Recommendations 
 

ECMS recommends that all materials identified as being asbestos containing be removed by 
a licensed asbestos removal Contractor prior to being impacted by demolition or renovation 
activities.   
 

Prior to or during the preliminary design phase, or as the occupied areas become vacant, a 
Post Vacancy Survey should be conducted to further identify, quantify and assess materials 
presumed to contain asbestos and to access areas that were not accessible during the survey. 
 

MassDEP regulations require that each owner/operator comply with the following 
procedures to prevent visible or particulate emissions to ambient air: 
 

 Remove any asbestos-containing material from a facility or facility component 
prior to demolition/renovation operations if such operations will cause asbestos 
emissions, or will render the asbestos-containing material friable, or will prevent 
access to the asbestos-containing material for subsequent containment and 
removal; 

 

 When a facility component covered or coated with asbestos-containing material is 
being removed as units or in sections: 
 

• Adequately wet asbestos-containing material exposed during the removal 
operations; 

• Lower the units or sections to the ground level so as to not cause airborne 
emissions of asbestos; and 

• Ensure no release of asbestos to the ambient air space during removal of 
asbestos from these units or sections handled so as to ensure: 

• Maintaining adequate wetness of the asbestos-containing material, and 
• Sealing the work area and using a local exhaust ventilation and collection 

system designed and operated to capture particulate asbestos material. This 
system must exhibit no visible or particulate emissions to the outside air and be 
designed and operated in accordance with the requirements of 7.15(1)(d), Air 
Cleaning; 

 

 When asbestos-containing material is being removed from a facility component 
the following procedures shall be performed: 

 

• Ensure that such material is adequately wet; 
• Contain the material in situ of the facility component; 
• Lower the contained material carefully to the ground so as to prevent 

emissions; 
 

 Once the asbestos-containing materials have been removed and wetted, ensure 
that the material remains wet until and after it is sealed into a container for 
disposal. 
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4.0 LEAD BASED PAINT (LBP) SURVEY 
 
4.1 LBP Survey Methodology and Results 
 
The survey for lead-based paint was conducted by Ms. Holly Drum, an experienced 
building materials inspector. 
 
4.1.1  XRF Testing Procedures 
 
For the survey, ECMS utilized X-ray fluorescence (XRF) analysis.  The instrument utilized 
for the survey was the Alpha Series Metal Analyzer manufactured by the Innov-X Systems, 
Inc. of Woburn, Massachusetts. 
 
Upon arrival at the job site, a “validation test” was performed to ensure that the instrument 
was operating properly.  The validation test was performed on a calibration test strip affixed 
to the front of the unit supplied by the manufacturer to determine if the instrument 
measured the lead content consistently on a day-to-day basis. 
 
In conducting the LBP survey at William A. Welch Sr. Elementary School, representative 
tests were conducted on homogeneous (similar color, texture, and use) painted surfaces.  
Analysis results from these surfaces were applied to other surfaces possessing identical 
homogeneous characteristics.  By following this sampling protocol, every painted surface 
did not have to be sampled. 
 
4.1.2 Standards and Regulations 

 
The OSHA regulation 29 CFR 1926.62 applies to situations involving lead paint disturbance 
in structures not used as a residence by children under six years of age. A synopsis of the 
significant components of this regulation follows: 
 
Safety Procedures For Renovation, Demolition and/or Rehabilitation 
 
On all work areas where demolition is performed in a manner that disturbs paint, plaster, 
putty or other materials containing measurable levels of lead, the employer shall comply 
with the following safe work practices: 

 
1. Whenever there is an exposure to lead dust, a respirator and personal protective 

clothing such as those listed in 1926.62 shall be worn. 
 
2. The employer shall not permit employees to eat, drink, smoke, chew (gum or 

tobacco), or apply cosmetics in the work area. 
 
3. The employer shall provide medical surveillance and monitoring, and exposure 

monitoring to employees who are potentially exposed to measurable levels of lead. 
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4. When tools and/or equipment are removed from the work area, they shall be 
cleaned with a solution of tri-sodium phosphate or vacuumed with a HEPA vacuum.  
All work areas shall be cleaned at the end of the job with a HEPA vacuum. 

 
6. Adequate precautions shall be implemented during demolition to insure that the 

outside environment is protected, according to applicable state and federal 
regulations and guidelines (e.g. EPA, National Ambient Air Quality Standards). 

 
7. To prevent contamination of adjacent areas, the employer shall seal off the work 

areas. 
 

The EPA under the Resource Conservation and Recovery Act (RCRA) has promulgated 
regulations for the disposal of construction debris contaminated with lead-based paint.   
 
Construction waste containing lead-coated materials is considered hazardous waste under 
the EPA RCRA regulations if toxicity characteristic leaching procedure (TCLP) analytical 
results are greater than 5 milligrams per liter (mg/l).  Representative samples of the waste 
stream that include materials coated with lead-based paint must be collected and analyzed 
to determine disposal requirements. 
 
4.1.3 LBP Survey Results 
 
ECMS inspected representative areas of all homogenous painted surfaces in the areas 
surveyed.  ECMS’s on-site evaluation revealed that lead exists on several surfaces 
throughout the building.   
 
The survey was performed by utilizing X-ray fluorescence analysis.  In general, measurable 
amounts of lead (0.1 mg/cm2 or greater) were positively identified on some surfaces located 
throughout the school. 
 
The lead containing paint on these components throughout the building is generally in 
undamaged (0-5% damage) condition. 
 
Contractors should be made aware of the presence of lead-based paint so that they can 
properly protect their workers, address the testing and disposal of this material (as required), 
and properly comply with all applicable regulations.  Specifically, Contractors are required 
to comply with all applicable OSHA regulations including 29 CFR 1926.62, “Lead 
Exposure in Construction: Interim Final Rule” and 29 CFR 1926.59, “Hazard 
Communication for the Construction Industry”.  Also, any applicable pre-disposal testing 
requirements of receiving or disposal facilities for the construction debris should be 
identified and complied with.  The planned facility for the receipt of construction debris 
should also be identified.  See Section 4.5 for specific recommendations. 
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4.2 LBP Survey Recommendations 
 
Summary and Recommendations 
 
The current OSHA standard (29 CFR 1926.62) for lead exposure in construction has a 
permissible exposure limit (PEL) of 50 micrograms per cubic meter of air (50 µg/m3), 
measured as an 8-hour time-weighted average (TWA).  As with all OSHA health standards, 
when the PEL is exceeded, the hierarchy of controls requires employers to institute feasible 
engineering and work practice controls as the primary means to reduce and maintain 
employee exposures to levels at or below the PEL.  When all feasible engineering and work 
practice controls have been implemented but have proven inadequate to meet the PEL, 
employers must nonetheless implement these controls and must supplement them with 
appropriate respiratory protection.  The employer also must ensure that employees wear the 
respiratory protection provided when it is required. 
 
Certain lead-related construction tasks commonly produce exposures above the PEL and 
often orders of magnitude above the PEL.  The OSHA lead standard for construction is 
unique in that it groups tasks that are presumed to be associated with employee exposures 
above the PEL into three lead-exposure ranges (see Appendix G).   
 
The exposure ranges assigned to the different categories of tasks are based on data collected 
by OSHA and other sources including two advisory groups.  Until an employer performs an 
employee-exposure assessment and determines the magnitude of the exposures actually 
occurring during a lead-related activity, the employer must assume that employees 
performing that task are exposed to the lead concentrations indicated within this report.  
Employers are required to provide respiratory protection appropriate to the task’s presumed 
exposure level, protective work clothing and equipment, change areas, hand-washing 
facilities, training, and the initial medical surveillance prescribed by paragraph (d)(2)(v) of 
the standard (29 CFR 1926.62).  Workers at the plant should not perform work that would 
disturb lead-based paint over an area greater than 10 square feet without performing 
exposure assessment. 
 
The EPA under the Resource Conservation and Recovery Act (RCRA) has promulgated 
regulations for the disposal of construction debris contaminated with lead based paint.  
Construction waste containing lead-coated materials is considered hazardous waste under 
the EPA RCRA regulations if toxicity characteristic leaching procedure (TCLP) analytical 
results are greater than 5 milligrams per liter (mg/l).  Representative samples of the waste 
stream that include materials coated with lead-based paint must be collected and analyzed 
to determine disposal requirements. 
 
 

http://www.osha-slc.gov/OshStd_data/1926_0062.html
http://www.osha-slc.gov/OshStd_data/1926_0062.html
http://www.osha-slc.gov/OshStd_data/1926_0062.html
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5.0  MISCELLANEOUS HAZARDOUS MATERIALS INSPECTION SURVEY 
 
ECMS surveyed the William A. Welch Sr. Elementary School for hazardous materials that 
may require special handling or disposal.  Empty containers (5-gallon buckets, jugs, pails, 
etc.) observed in the building were not included in the survey tally, and should be handled 
as general solid waste during demolition. Although ECMS inventoried existing chemicals 
(cleaners, oils, laboratory chemicals, etc), the hazardous materials inventory does not 
include costing to dispose of these items, as they are likely to be re-used instead of disposed 
of.  Refrigerant inventory includes coolers and refrigerators that are likely to be re-used. 
 
Elevators, Switchgears and Transformers 
 
One elevator located in the middle of the school was observed at the time of the survey.  
Hydraulic oil was observed in the reservoir of this elevator, which is located in the machine 
room accessed on the second floor of the school.  Additionally, several transformers located 
in the electrical rooms of the school were observed.  These transformers are considered dry-
style. 
 
Electrical switchgear panels were observed in the electrical room on the first floor of the 
school.   Since these panels were energized at the time of the survey, an assessment could 
not be made.  Prior to removal after decommissioning, the interior of these panels should be 
investigated for materials suspected to contain asbestos. 
 
Freon/Refrigerants 
 

Freon containing building components (coolers, refrigerators (walk-in, full size, and mini), 
bubblers and window air conditioners) was surveyed during the inspection. These materials 
should be packaged and disposed or recycled in a proper manner. 
 
ECMS observed a walk-in fridge/freezer unit, 1 chest cooler, 10 window air conditioners, 
11 refrigerators, and 7 bubblers during the survey. 
 
Mercury Containing Materials 
 

Over 4,500 linear feet (LF) of fluorescent light tubes (4-foot bulbs), over 100 linear feet (LF) 
florescent tubes (1-foot bulbs), and 30 u-shaped florescent light tubes were identified.   
 

Fluorescent light tubes potentially contain mercury and lead, and must be disposed of in 
accordance with EPA’s Universal Waste Rule, as well as local and State regulations. 
 

Fluorescent Light Components 
 

No sampling of light ballast capacitors, transformers, or switchgear was performed as part of 
this investigation. 
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Several types of ballast were observed by ECMS during the survey.  Newer ceiling lights had 
ballasts labeled as “No PCBs”.  Older lights on the wall had ballasts that were not labeled 
“No PCBs”.  These ballasts should be considered PCB-containing.  However, each ballast 
should be evaluated during renovations and appropriately handled as either a PCB or non-
PCB containing.  ECMS observed approximately 750 light ballasts. 
 
Lead Acid Batteries 
 
Lead acid batteries usually found in exit signs, battery back-up components for computers, 
and in emergency lighting.  These materials should be packaged and disposed or recycled in 
a proper manner. 
 
ECMS observed a total of 50 exit signs and 5 emergency lighting during the survey.  Back-
up components for computers were observed, these items are likely going to be reused.  
Battery associated with the emergency generator was observed. 
 
Miscellaneous 
 
ECMS observed several mechanical equipment in fan rooms, electrical rooms and 
mechanical spaces that contain oils. These materials should be packaged and disposed or 
recycled in a proper manner. 
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ASBESTOS BULK SAMPLE RESULTS 



Batch: 55836

165 New Boston St., Ste 227
Woburn, MA 01801

781-932-9600
Web: www.asbestosidentificationlab.com

Email: mikemanning@asbestosidentificationlab.com

Asbestos Identification Laboratory

Dear Holly Drum,

Thank you Holly Drum for your business.

Michael Manning
Owner/Director

Asbestos Identification Laboratory has completed the analysis of the samples from your office for the above referenced project.
The information and analysis contained in this report have been generated using the EPA /600/R-93/116 Method for the
Determination of Asbestos in Bulk Building Materials. Materials or products that contain more than 1% of any kind or
combination of asbestos are considered an asbestos containing building material as determined by the EPA. This Polarized
Light Microscope (PLM) technique may be performed either by visual estimation or point counting. Point counting provides a
determination of the area percentage of asbestos in a sample. If the asbestos is estimated to be less than 10% by visual
estimation of friable material, the determination may be repeated using the point counting technique. The results of the point
counting supersede visual PLM results.  Results in this report only relate to the items tested.  This report may not be used by
the customer to claim product endorsement by NVLAP or any other U.S. Government Agency.

September 03, 2020

Holly Drum
ECMS Inc.
288 Grove Street
#391
Braintree, MA 02184

Project Name: Welch School Peabody

Project Number: 1009.075

Date Sampled: 2020-08-20

Work Received: 2020-08-31

Work Analyzed: 2020-09-02

Analysis Method: BULK PLM ANALYSIS EPA/600/R-93/116

    •  NVLAP Lab Code: 200919-0
    •  Massachusetts Certification License: AA000208
    •  State of Connecticut, Department of Public Health Approved Environmental Laboratory Registration Number: PH-0142
    •  State of Maine, Department of Environmental Protection Asbestos Analytical Laboratory License Number: LB-0078(Bulk) LA-0087(Air)
    •  State of Rhode Island and Providence Plantations. Department of Health Certification: AAL-121
    •  State of Vermont, Department of Health Environmental Health License AL934461

Laboratory results represent the analysis of samples as submitted by the customer. Information regarding sample location,
description, area, volume, etc., was provided by the customer. Asbestos Identification Laboratory is not responsible for sample
collection activities or analytical method limitations. Unless notified in writing to return samples, Asbestos Identification
Laboratory discards customer samples after 30 days. Samples containing subsamples or layers will be analyzed separately
when applicable. Reports are kept at Asbestos Identification Laboratory for three years. This report shall not be reproduced,
except in full, without the written consent of Asbestos Identification Laboratory.



September 03, 2020

Holly Drum
ECMS Inc.
288 Grove Street
#391
Braintree, MA 02184

Project Name: Welch School Peabody

Project Number: 1009.075

Date Sampled: 2020-08-20

Work Received: 2020-08-31

Work Analyzed: 2020-09-02

Analysis Method: BULK PLM ANALYSIS EPA/600/R-93/116

Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
red Non-Fibrous  100

621301

01A Exterior E01Caulk, Expansion Joint
(Brick)

None Detected

multi Non-Fibrous  100

621302

01B Exterior E16Caulk, Expansion Joint
(Brick)

None Detected

red Non-Fibrous  100

621303

01C Exterior E16Caulk, Expansion Joint
(Brick)

None Detected

black Non-Fibrous  100

621304

02A Exterior E02Caulk, Door None Detected

black Non-Fibrous  100

621305

02B Exterior E15Caulk, Door None Detected

gray Non-Fibrous  100

621306

02C Exterior E17Caulk, Door None Detected

black Non-Fibrous  100

621307

02D Exterior E24Caulk, Door None Detected

Detected
Chrysotile    10

black Non-Fibrous   90

621308

03A Exterior E03Mastic, Copper Flashing
(Brick to Foundation)

621309

03B Exterior E03Mastic, Copper Flashing
(Brick to Foundation)

Not Analyzed

621310

03C Exterior E03Mastic, Copper Flashing
(Brick to Foundation)

Not Analyzed

black Non-Fibrous  100

621311

04A Exterior E04Caulk, Vent None Detected

black Non-Fibrous  100

621312

04B Exterior E04Caulk, Vent None Detected

black Non-Fibrous  100

621313

04C Exterior E04Caulk, Vent None Detected

black Non-Fibrous  100

621314

05A Exterior E05Caulk, Window (Window to
Brick)

None Detected
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
black Non-Fibrous  100

621315

05B Exterior E05Caulk, Window (Window to
Brick)

None Detected

black Non-Fibrous  100

621316

05C Exterior E05Caulk, Window (Window to
Brick)

None Detected

black Non-Fibrous  100

621317

06A Exterior E06Caulk, Window (Window to
Metal Panel)

None Detected

Detected
Chrysotile     2

gray Non-Fibrous   98

621318

06B Exterior E13Caulk, Window (Window to
Metal Panel)

621319

06C Exterior E19Caulk, Window (Window to
Metal Panel)

Not Analyzed

621320

06D Exterior E21Caulk, Window (Window to
Metal Panel)

Not Analyzed

Detected
Chrysotile     2

gray Non-Fibrous   98

621321

07A Exterior E07Glazing, Window

621322

07B Exterior E14Glazing, Window Not Analyzed

621323

07C Exterior E22Glazing, Window Not Analyzed

621324

07D Exterior E22Glazing, Window Not Analyzed

Detected
Chrysotile    10

gray Non-Fibrous   90

621325

08A Exterior E08Cementitious Panels
(Overhang)

621326

08B Exterior E08Cementitious Panels
(Overhang)

Not Analyzed

621327

08C Exterior E08Cementitious Panels
(Overhang)

Not Analyzed

brown Cellulose     95
Non-Fibrous    5

621328

09A Exterior E09Fiberboard Panels
(Overhang Face)

None Detected

brown Cellulose     95
Non-Fibrous    5

621329

09B Exterior E09Fiberboard Panels
(Overhang Face)

None Detected

brown Cellulose     95
Non-Fibrous    5

621330

09C Exterior E09Fiberboard Panels
(Overhang Face)

None Detected

Detected
Chrysotile    10

black Non-Fibrous   90

621331

10A Exterior E10Corrugated Cementitious
Panels (Overhang Face)

621332

10B Exterior E10Corrugated Cementitious
Panels (Overhang Face)

Not Analyzed
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID

621333

10C Exterior E10Corrugated Cementitious
Panels (Overhang Face)

Not Analyzed

gray Non-Fibrous  100

621334

11A Exterior E11Caulk, Cementitious
Panels (Overhang Face)

None Detected

gray Non-Fibrous  100

621335

11B Exterior E11Caulk, Cementitious
Panels (Overhang Face)

None Detected

gray Non-Fibrous  100

621336

11C Exterior E11Caulk, Cementitious
Panels (Overhang Face)

None Detected

gray Non-Fibrous  100

621337

12A Exterior E12Caulk, Window to CMU None Detected

gray Non-Fibrous  100

621338

12B Exterior E18Caulk, Window to CMU None Detected

brown Non-Fibrous  100

621339

12C Exterior E20Caulk, Window to CMU None Detected

black Non-Fibrous  100

621340

12D Exterior E23Caulk, Window to CMU None Detected

Detected
Chrysotile    10

black Non-Fibrous   90

621341

13A Exterior E25Weatherproofing (Behind
Brick & Foam Board)

gray

621342

13B Exterior E25Weatherproofing (Behind
Brick & Foam Board)

Not Analyzed

black

621343

13C Exterior E25Weatherproofing (Behind
Brick & Foam Board)

Not Analyzed

gray Non-Fibrous  100

621344

14A Roof R01Caulk None Detected

Detected
Chrysotile     2

black Non-Fibrous   98

621345

14B Roof R02Caulk

gray

621346

14C Roof R02Caulk Not Analyzed

gray Non-Fibrous  100

621347

15A Roof R03Caulk, Window None Detected

gray Non-Fibrous  100

621348

15B Roof R03Caulk, Window None Detected

gray Non-Fibrous  100

621349

15C Roof R03Caulk, Window None Detected

Detected
Chrysotile     2

black Non-Fibrous   98

621350

16A Roof R04Caulk (Top of Counter
Flashing)
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LabID

621351

16B Roof R04Caulk (Top of Counter
Flashing)

Not Analyzed

621352

16C Roof R04Caulk (Top of Counter
Flashing)

Not Analyzed

black Cellulose      5
Non-Fibrous   95

621353

17A Roof R05Mastic, Expansion Joint
Main Roofing Field

None Detected

black Cellulose      5
Non-Fibrous   95

621354

17B Roof R05Mastic, Expansion Joint
Main Roofing Field

None Detected

black Cellulose      5
Non-Fibrous   95

621355

17C Roof R05Mastic, Expansion Joint
Main Roofing Field

None Detected

Detected
Chrysotile     5

black Cellulose     10
Non-Fibrous   85

621356

18A Roof R07Mastic, Skylight

621357

18B Roof R07Mastic, Skylight Not Analyzed

621358

18C Roof R07Mastic, Skylight Not Analyzed

black Non-Fibrous  100

621359

19A Roof R08Mastic, Near Roof Drain None Detected

black Non-Fibrous  100

621360

19B Roof R08Mastic, Near Roof Drain None Detected

black Non-Fibrous  100

621361

19C Roof R08Mastic, Near Roof Drain None Detected

black Non-Fibrous  100

621362

20A Roof R06Mastic, Main Roofing Field None Detected

black Non-Fibrous  100

621363

20B Roof R06Mastic, Main Roofing Field None Detected

black Non-Fibrous  100

621364

20C Roof R06Mastic, Main Roofing Field None Detected

Detected
Chrysotile     2

black Cellulose      5
Non-Fibrous   93

621365

21A Roof R09Mastic, Upper Roofing
Field

621366

21B Roof R09Mastic, Upper Roofing
Field

Not Analyzed

621367

21C Roof R09Mastic, Upper Roofing
Field

Not Analyzed

black Non-Fibrous  100

621368

22A Roof R10Mastic, Expansion Joint
Upper Roofing Field

None Detected
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
black Non-Fibrous  100

621369

22B Roof R10Mastic, Expansion Joint
Upper Roofing Field

None Detected

black Non-Fibrous  100

621370

22C Roof R10Mastic, Expansion Joint
Upper Roofing Field

None Detected

Detected
Chrysotile     2

gray Non-Fibrous   98

621371

23A 14 I03Glazing, Window

621372

23B 19 I19Glazing, Window Not Analyzed

621373

23C 19 I19Glazing, Window Not Analyzed

Detected
Chrysotile     2

gray Non-Fibrous   98

621374

24A Hall 1st Floor I02Glazing, Window Door

621375

24B 17 I20Glazing, Window Door Not Analyzed

621376

24C 17 I20Glazing, Window Door Not Analyzed

Detected
Chrysotile     2

gray Non-Fibrous   98

621377

25A 13 I01Glazing, Side Light

621378

25B 19 I21Glazing, Side Light Not Analyzed

621379

25C 19 I21Glazing, Side Light Not Analyzed

Detected
Chrysotile     2

black Non-Fibrous   98

621380

26A 1 I05Sink Condensate (Black)

621381

26B 22 I27Sink Condensate (Black) Not Analyzed

621382

26C 22 I27Sink Condensate (Black) Not Analyzed

black Cellulose      5
Non-Fibrous   95

621383

27A 1 I06Mastic, Cove Base (Black) None Detected

brown Other          5
Non-Fibrous   95

621384

27B 18 I22Mastic, Cove Base (Black) None Detected

brown Other          5
Non-Fibrous   95

621385

27C 21 I06Mastic, Cove Base (Black) None Detected

black Non-Fibrous  100

621386

28A 1 I06Cove Base (Black) None Detected
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
black Non-Fibrous  100

621387

28B 18 I22Cove Base (Black) None Detected

black Non-Fibrous  100

621388

28C 21 I26Cove Base (Black) None Detected

gray Non-Fibrous  100

621389

29A Teacher's Work Rm I04Mastic, Cove Base (Light
Gray)

None Detected

multi Non-Fibrous  100

621390

29B Teacher's Work Rm I04Mastic, Cove Base (Light
Gray)

None Detected

multi Non-Fibrous  100

621391

29C Teacher's Work Rm I04Mastic, Cove Base (Light
Gray)

None Detected

gray Non-Fibrous  100

621392

30A Teacher's Work Rm I04Cove Base (Light Gray) None Detected

gray Non-Fibrous  100

621393

30B Teacher's Work Rm I04Cove Base (Light Gray) None Detected

gray Non-Fibrous  100

621394

30C Teacher's Work Rm I04Cove Base (Light Gray) None Detected

Detected
Chrysotile     5

black Non-Fibrous   95

621395

31A Stair Hall No 1 I08Mastic, 12x12 Floor Tile
(Gray)

621396

31B Hall 1st Floor I10Mastic, 12x12 Floor Tile
(Gray)

Not Analyzed

621397

31C 5 I13Mastic, 12x12 Floor Tile
(Gray)

Not Analyzed

621398

31D 10 I14Mastic, 12x12 Floor Tile
(Gray)

Not Analyzed

621399

31E 19 I23Mastic, 12x12 Floor Tile
(Gray)

Not Analyzed

621400

31F 26 I25Mastic, 12x12 Floor Tile
(Gray)

Not Analyzed

621401

31G 24 I28Mastic, 12x12 Floor Tile
(Gray)

Not Analyzed

Detected
Chrysotile     2

gray Non-Fibrous   98

621402

32A Stair Hall No 1 I0812x12 Floor Tile (Gray)

621403

32B Hall 1st Floor I1012x12 Floor Tile (Gray) Not Analyzed

621404

32C 5 I1312x12 Floor Tile (Gray) Not Analyzed
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID

621405

32D 10 I1412x12 Floor Tile (Gray) Not Analyzed

621406

32E 19 I2312x12 Floor Tile (Gray) Not Analyzed

621407

32F 26 I2512x12 Floor Tile (Gray) Not Analyzed

621408

32G 24 I2812x12 Floor Tile (Gray) Not Analyzed

brown

621409

33A NO SAMPLENO SAMPLE Not Analyzed

brown Cellulose      5
Non-Fibrous   95

621410

33B Stair Hall No 1 I07Mastic, 12x12 Floor Tile
(Light Gray)

None Detected

brown Cellulose      5
Non-Fibrous   95

621411

33C Stair Hall No 1 I07Mastic, 12x12 Floor Tile
(Light Gray)

None Detected

gray Non-Fibrous  100

621412

34A Stair Hall No 1 I0712x12 Floor Tile (Light
Gray)

None Detected

gray Non-Fibrous  100

621413

34B Stair Hall No 1 I0712x12 Floor Tile (Light
Gray)

None Detected

gray Non-Fibrous  100

621414

34C Stair Hall No 1 I0712x12 Floor Tile (Light
Gray)

None Detected

gray Non-Fibrous  100

621415

35A Library I12Mastic, Carpet None Detected

gray Non-Fibrous  100

621416

35B Library I12Mastic, Carpet None Detected

gray Non-Fibrous  100

621417

35C Library I12Mastic, Carpet None Detected

multi Cellulose      5
Synthetic      5
Non-Fibrous   90621418

36A Stair #3 I09Mastic, Stair & Landing
Covering

None Detected

multi Cellulose      5
Synthetic      5
Non-Fibrous   90621419

36B Stair #2 I11Mastic, Stair & Landing
Covering

None Detected

multi Cellulose      5
Synthetic      5
Non-Fibrous   90621420

36C Stair #2 I11Mastic, Stair & Landing
Covering

None Detected

gray Cellulose     40
Non-Fibrous   60

621421

37A Stair #3 I11Stair & Landing Covering None Detected

gray Cellulose     40
Non-Fibrous   60

621422

37B Stair #2 I11Stair & Landing Covering None Detected
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
gray Cellulose     40

Non-Fibrous   60
621423

37C Stair #2 I11Stair & Landing Covering None Detected

black Non-Fibrous  100

621424

38A Hall 2nd Floor I24Caulk, Expansion Joint None Detected

black Non-Fibrous  100

621425

38B Hall 2nd Floor I24Caulk, Expansion Joint None Detected

black Non-Fibrous  100

621426

38C Hall 2nd Floor I24Caulk, Expansion Joint None Detected

gray Cellulose     95
Non-Fibrous    5

621427

39A Platform I15Fire Curtain None Detected

gray Cellulose     95
Non-Fibrous    5

621428

39B Platform I15Fire Curtain None Detected

gray Cellulose     95
Non-Fibrous    5

621429

39C Platform I15Fire Curtain None Detected

gray Fiberglass    30
Mineral Wool  40
Cellulose     10
Non-Fibrous   20621430

40A Water Heater Rm I17Pipe Fitting Insulation None Detected

gray Fiberglass    30
Mineral Wool  40
Cellulose     10
Non-Fibrous   20621431

40B Water Heater Rm I17Pipe Fitting Insulation None Detected

gray Fiberglass    30
Mineral Wool  40
Cellulose     10
Non-Fibrous   20621432

40C Water Heater Rm I17Pipe Fitting Insulation None Detected

gray Fiberglass    30
Mineral Wool  40
Cellulose     10
Non-Fibrous   20621433

40D Water Heater Rm I18Pipe Fitting Insulation None Detected

gray Fiberglass    30
Mineral Wool  40
Cellulose     10
Non-Fibrous   20621434

40E Water Heater Rm I18Pipe Fitting Insulation None Detected

Detected
Chrysotile    60

gray Fiberglass    10
Mineral Wool  10
Cellulose     10
Non-Fibrous   10621435

41A Electrical Rm I16Emergency Generator
Exhaust

621436

41B Electrical Rm I16Emergency Generator
Exhaust

Not Analyzed

621437

41C Electrical Rm I16Emergency Generator
Exhaust

Not Analyzed

black Non-Fibrous  100

621438

42A Hall 1st Floor I36Caulk, Door Interior None Detected

Page 8 of 11Thursday 03



Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
black Non-Fibrous  100

621439

42B Hall 1st Floor I36Caulk, Door Interior None Detected

tan Other          5
Non-Fibrous   95

621440

42C Hall 2nd Floor I44Caulk, Door Interior None Detected

black Non-Fibrous  100

621441

43A Stair No 1 I51Caulk, Window Interior None Detected

black Non-Fibrous  100

621442

43B Caulk, Window Interior None Detected

black Non-Fibrous  100

621443

43C Hall 2nd Floor I52Caulk, Window Interior None Detected

black Non-Fibrous  100

621444

43D Hall 2nd Floor I52Caulk, Window Interior None Detected

gray Non-Fibrous  100

621445

44A 24 I46Unit Ventilator Coating None Detected

gray Non-Fibrous  100

621446

44B Unit Ventilator Coating None Detected

gray Non-Fibrous  100

621447

44C Unit Ventilator Coating None Detected

Detected
Chrysotile     2

gray Other          5
Non-Fibrous   93

621448

45A Hall 1st Floor I31Duct Sealant (Gray)

621449

45B Hall 1st Floor I31Duct Sealant (Gray) Not Analyzed

621450

45C Hall 2nd Floor I45Duct Sealant (Gray) Not Analyzed

Detected
Chrysotile     2

gray Non-Fibrous   98

621451

46A Hall 1st Floor I35Glazing, Transom

621452

46B Hall 1st Floor I35Glazing, Transom Not Analyzed

621453

46C Hall 1st Floor I35Glazing, Transom Not Analyzed

brown Non-Fibrous  100

621454

47A Multi-Purpose Rm I29Mastic, Rubber Floor None Detected

brown Non-Fibrous  100

621455

47B Multi-Purpose Rm I29Mastic, Rubber Floor None Detected

multi Non-Fibrous  100

621456

48A Men's 1st Floor I34Mastic, Poured Floor None Detected
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
multi Non-Fibrous  100

621457

48B Cafeteria I48Mastic, Poured Floor None Detected

multi Non-Fibrous  100

621458

48C Cafeteria I48Mastic, Poured Floor None Detected

multi Cellulose      5
Non-Fibrous   95

621459

49A Men's 1st Floor I34Poured Floor None Detected

multi Cellulose      5
Non-Fibrous   95

621460

49B Cafeteria I48Poured Floor None Detected

multi Cellulose      5
Non-Fibrous   95

621461

49C Cafeteria I48Poured Floor None Detected

gray Cellulose     20
Non-Fibrous   80

621462

50A 13 I37Sheetrock Ceiling None Detected

gray Cellulose     20
Non-Fibrous   80

621463

50B 12 I38Sheetrock Ceiling None Detected

gray Cellulose     20
Non-Fibrous   80

621464

50C 25 I42Sheetrock Ceiling None Detected

gray Cellulose      5
Non-Fibrous   95

621465

50D 25 I42Sheetrock Ceiling None Detected

gray Fiberglass    20
Mineral Wool  20
Cellulose     40
Non-Fibrous   20621466

51A Hall 1st Floor I302x2 Ceiling Tile (Pin Dot &
Fissure)

None Detected

gray Fiberglass    30
Mineral Wool  50
Cellulose     10
Non-Fibrous   10621467

51B Hall 1st Floor I322x2 Ceiling Tile (Pin Dot &
Fissure)

None Detected

gray Fiberglass    30
Mineral Wool  50
Cellulose     10
Non-Fibrous   10621468

51C Hall 2nd Floor I412x2 Ceiling Tile (Pin Dot &
Fissure)

None Detected

gray Fiberglass    20
Mineral Wool  20
Cellulose     40
Non-Fibrous   20621469

51D 16 I492x2 Ceiling Tile (Pin Dot &
Fissure)

None Detected

gray Fiberglass    20
Mineral Wool  20
Cellulose     40
Non-Fibrous   20621470

51E 14 I502x2 Ceiling Tile (Pin Dot &
Fissure)

None Detected

brown Fiberglass    20
Mineral Wool  30
Cellulose     40
Non-Fibrous   10621471

52A Boy's Bathroom 2nd Flr I392x4 Ceiling Tile (Pin Dot &
Fissure)

None Detected

brown Fiberglass    20
Mineral Wool  30
Cellulose     40
Non-Fibrous   10621472

52B Boy's Bathroom 2nd Flr I392x4 Ceiling Tile (Pin Dot &
Fissure)

None Detected
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Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
brown Fiberglass    20

Mineral Wool  30
Cellulose     40
Non-Fibrous   10621473

52C Boy's Bathroom 2nd Flr I392x4 Ceiling Tile (Pin Dot &
Fissure)

None Detected

brown Fiberglass    30
Mineral Wool  40
Cellulose     20
Non-Fibrous   10621474

53A Girl's Bathroom 2nd Flr I432x2 Ceiling Tile (Textured) None Detected

brown Fiberglass    30
Mineral Wool  40
Cellulose     20
Non-Fibrous   10621475

53B Men's 1st Floor I332x2 Ceiling Tile (Textured) None Detected

brown Fiberglass    30
Mineral Wool  40
Cellulose     20
Non-Fibrous   10621476

53C Boy's Bathroom 2nd Flr I402x2 Ceiling Tile (Textured) None Detected

brown Fiberglass    30
Mineral Wool  40
Cellulose     20
Non-Fibrous   10621477

53D Girl's Bathroom 2nd Flr I432x2 Ceiling Tile (Textured) None Detected

brown Fiberglass    30
Mineral Wool  40
Cellulose     20
Non-Fibrous   10621478

53E Men's 1st Floor I332x2 Ceiling Tile (Textured) None Detected

Analyzed by: 55836Batch:
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Batch: 65769

165 New Boston St., Ste 227
Woburn, MA 01801

781-932-9600
Web: www.asbestosidentificationlab.com

Email: mikemanning@asbestosidentificationlab.com

Asbestos Identification Laboratory

Dear Holly Drum,

Thank you Holly Drum for your business.

Michael Manning
Owner/Director

Asbestos Identification Laboratory has completed the analysis of the samples from your office for the above referenced project.
The information and analysis contained in this report have been generated using the EPA /600/R-93/116 Method for the
Determination of Asbestos in Bulk Building Materials. Materials or products that contain more than 1% of any kind or
combination of asbestos are considered an asbestos containing building material as determined by the EPA. This Polarized
Light Microscope (PLM) technique may be performed either by visual estimation or point counting. Point counting provides a
determination of the area percentage of asbestos in a sample. If the asbestos is estimated to be less than 10% by visual
estimation of friable material, the determination may be repeated using the point counting technique. The results of the point
counting supersede visual PLM results.  Results in this report only relate to the items tested.  This report may not be used by
the customer to claim product endorsement by NVLAP or any other U.S. Government Agency.

June 30, 2021

Holly Drum
ECMS Inc.
288 Grove Street
#391
Braintree, MA 02184

Project Name: Welch School, Peabody

Project Number: 1009.075

Date Sampled: 2021-06-25

Work Received: 2021-06-25

Work Analyzed: 2021-06-30

Analysis Method: BULK PLM ANALYSIS EPA/600/R-93/116

    •  NVLAP Lab Code: 200919-0
    •  Massachusetts Certification License: AA000208
    •  State of Connecticut, Department of Public Health Approved Environmental Laboratory Registration Number: PH-0142
    •  State of Maine, Department of Environmental Protection Asbestos Analytical Laboratory License Number: LB-0078(Bulk) LA-0087(Air)
    •  State of Rhode Island and Providence Plantations. Department of Health Certification: AAL-121
    •  State of Vermont, Department of Health Environmental Health License AL934461

Laboratory results represent the analysis of samples as submitted by the customer. Information regarding sample location,
description, area, volume, etc., was provided by the customer. Asbestos Identification Laboratory is not responsible for sample
collection activities or analytical method limitations. Unless notified in writing to return samples, Asbestos Identification
Laboratory discards customer samples after 30 days. Samples containing subsamples or layers will be analyzed separately
when applicable. Reports are kept at Asbestos Identification Laboratory for three years. This report shall not be reproduced,
except in full, without the written consent of Asbestos Identification Laboratory.



June 30, 2021

Holly Drum
ECMS Inc.
288 Grove Street
#391
Braintree, MA 02184

Project Name: Welch School, Peabody

Project Number: 1009.075

Date Sampled: 2021-06-25

Work Received: 2021-06-25

Work Analyzed: 2021-06-30

Analysis Method: BULK PLM ANALYSIS EPA/600/R-93/116

Asbestos %Material Color Non-Asbestos %LocationFieldID

LabID
brown Other          3

Non-Fibrous   97
731905

01A Rm 20Glue Daubs Chalkboard None Detected

brown Other          3
Non-Fibrous   97

731906

01B Rm 20Glue Daubs Chalkboard None Detected

tan Non-Fibrous  100

731907

02A Rm 13Mastic, Speaker Boxes None Detected

tan Non-Fibrous  100

731908

02B Rm 13Mastic, Speaker Boxes None Detected

gray Fiberglass     2
Cellulose      2
Non-Fibrous   96731909

03A Rm 13Sheetrock 2nd Layer
Closets

None Detected

gray Fiberglass     2
Cellulose      2
Non-Fibrous   96731910

03B Rm 13Sheetrock 2nd Layer
Closets

None Detected

Detected
Chrysotile     5
Amosite       20

white Cellulose      5
Non-Fibrous   70

731911

04A Mech. Room 1st FloorFire Rated Door

731912

04B Mech. Room 1st FloorFire Rated Door Not Analyzed

brown Cellulose     30
Non-Fibrous   70

731913

05A GymnasiumTectum Panel None Detected

brown Cellulose     30
Non-Fibrous   70

731914

05B GymnasiumTectum Panel None Detected

Detected
Chrysotile     2

white Non-Fibrous   98

731915

06A Rm 13Joint Compound

731916

06B Rm 21Joint Compound Not Analyzed

Analyzed by: 65769Batch:
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APPENDIX A 
REMEDIATION COST ESTIMATE 

CONFIRMED ASBESTOS CONTAMINATED MATERIALS 

 

Material Description Location Quantity Unit Cost Total Cost 

Caulk & Glazing, Window (window to metal panel) 
5’x2.5’ 

Exterior 56 EA $ 200.00 EA $ 11,200.00 

Caulk & Glazing, Window (window to metal 
panel) 5’x3.5 

Exterior 32 EA $ 200.00 EA $ 6,400.00 

Caulk & Glazing, Window (window to metal 
panel) 3.5’x2.5’ 

Exterior 64 EA $ 200.00 EA $ 12,800.00 

Caulk & Glazing, Window (window to metal 
panel) 2.5’x2.5’ 

Exterior 112 EA $ 200.00 EA $ 22,400.00 

Caulk & Glazing, Window (window to metal 
panel) 2’x6’ 

Exterior 4 EA $ 200.00 EA $ 800.00 

Caulk & Glazing, Window (window to metal 
panel) 4’x5’ 

Exterior 4 EA $ 200.00 EA $ 800.00 

Cementitious Panels (overhang) Exterior 4,050 SF $ 7.00 SF $ 28,350.00 

Corrugated Cementitious Panels (overhang face) Exterior 3,050 SF $ 7.00 SF $ 21,350.00 

Weatherproofing (behind face brick & foam board*) Exterior 2,250 Ton $ 250.00 Ton $ 562,500.00 

Adhesive/Felt, Copper Flashing (brick to 
foundation including any residue left on brick or 

concrete) 

Exterior Foundation 950 LF $ 8.50 $ 8,075.00 

Entire Roof including; caulking (several types), 
mastics associated with counter flashing, skylights, 

felt roof drains, upper and lower roofing fields 

Exterior 61,500 SF $ 7.25 $ 445,875.00 

Glazing, Window (interior) 2, 3, 4, 5, 6, 7 10, 11, 12, 13, 14, 15, 18, 
19, 20, 21, 22, 23, Waiting, Library, 

Hallways, Vestibules 

1,500 SF $ 6.00 $ 9,000.00 

Glazing, Window Door 1, 8, 9,17, 26, Hallways, Cafeteria, 
Kitchen, Teachers work room, Library, 

Stairs, Vestibules 

40 EA $ 150.00 $ 6,000.00 



 

 Environmental & Construction 
Management Services, Inc. 

APPENDIX A 
REMEDIATION COST ESTIMATE 

CONFIRMED ASBESTOS CONTAMINATED MATERIALS 

 

Material Description Location Quantity Unit Cost Total Cost 

Glazing, Side Lights 1,2, 3, 4, 5, 6, 7,8, 9 10, 11, 12, 13, 14, 
15, 16, 17, 18, 19, 20, 21, 22, 23, Stairs, 

Hallways, Health 

35 EA $ 150.00 EA $ 5,250.00 

Sink Condensate (black) 1,2, 3, 4, 5, 6, 7,8, 9 10, 11, 12, 13, 14, 
15, 16, 17, 18, 19, 20, 21, 22, 23, 

Teachers Work Room 

25 EA $ 75.00 EA $ 1,875.00 

12”x12” Floor Tile (gray) & Mastic Throughout 42,000 SF $ 4.25 SF $ 178,500.00 

Emergency Generator Exhaust Electrical Room 1st Floor 200 SF $ 10.00 SF $ 2,000.00 

Duct Sealant (gray) Throughout 250 SF $ 9.00 SF $ 2,250.00 

Glazing, Transom Hallways, Vestibules 200 SF $ 10.00 SF $ 2,000.00 

Fire Rated Doors Throughout 75 EA $ 150.00 EA $ 11,250.00 
Joint Compound Throughout 2,500 SF $ 6.00 SF $ 15,000.00 

Total $ 1,353,675.00 
*Material considered contaminated by asbestos containing adhesive 
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APPENDIX B 
ASBESTOS ABATEMENT COST ESTIMATE 

PRESUMED ASBESTOS CONTAINING MATERIALS 

 

Material Description Location Quantity Unit Cost Estimated Total 

Glue Daubs associated with Tectum Panels Multi-purpose Room 7,200 SF $ 5.00 SF $ 36,000.00 
Fume Hood Kitchen 400 SF $ 9.00 SF $ 3,600.00 

Walk-in Cooler (insulation, mastic, caulk) Kitchen 1,000 SF $ 6.00 SF $ 6,000.00 
Vermiculite (drawing) Wall Cavities TBD TBD  

Insulator Switches Switchgear Panels TBD TBD  
Total $ 45,600.00 
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APPENDIX C 
 

ASBESTOS IDENTIFICATION LAB 
ACCREDITATION CERTIFICATES 



United States Department of Commerce 

National Institute of Standards and Technology

Certificate of Accreditation to ISO/IEC 17025:2017

NVLAP LAB CODE: 200919-0

Asbestos Identification Laboratory
Woburn, MA

is accredited by the National Voluntary Laboratory Accreditation Program for specific services, 
listed on the Scope of Accreditation, for:

Asbestos Fiber Analysis

2020-07-01 through 2021-06-30
Effective Dates For the National Voluntary Laboratory Accreditation Program

This laboratory is accredited in accordance with the recognized International Standard ISO/IEC 17025:2017. 
This accreditation demonstrates technical competence for a defined scope and the operation of a laboratory quality 

management system (refer to joint ISO-ILAC-IAF Communique dated January 2009).
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APPENDIX D 
 

LEAD BASED PAINT 
XRF RESULTS 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

CMU Walls Cream Hall 2nd Floor 0.00 
Metal Stairs Black Stair #3 0.01 
Metal Radiator Cream Stair #3 0.00 
Metal Window Casing Black Stair #3 0.45 
Metal Window Panel Black Stair #3 0.00 
Metal Door Casing Black Stair #3 0.00 
CMU Wall Cream 24 0.00 
Metal Window Casing Black 24 0.09 
Metal Door Casing Black 24 0.00 

Sheetrock Ceiling White 24 0.00 
Metal Interior Window Black 2nd Floor Hall 0.00 
CMU Wall Cream 22 0.00 
Metal Window Casing Black 22 0.21 
Metal Door Casing Black 22 0.00 

Sheetrock Ceiling White 22 0.00 
Metal Unit Ventilator Gray 23 0.00 
Metal Fire Extinguisher Box Cream 2nd Floor Hall 0.00 
Metal Door Casing Black Custodian Closet 0.00 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

CMU Wall Cream 26 0.00 
Metal Window Black 26 0.22 
Metal Door Casing Black 26 0.00 

Sheetrock Ceiling White 26 0.00 
Metal Unit Ventilator Gray 26 0.00 

Sheetrock Wall Cream 26 0.00 
Metal Bathroom Stall Black Boy’s Bathroom 2nd Fl 0.04 
Metal Radiator Cream Boy’s Bathroom 2nd Fl 0.00 
CMU Wall Cream Stair #1 0.00 
Metal Stair Black Stair #1 0.00 
Metal Radiator Cream Stair #1 0.00 
Metal Elevator Door Casing Black 2nd Floor Hall 0.00 
Metal Elevator Door Black 2nd Floor Hall 0.00 
Metal Window Casing Black 2nd Floor Hall 0.29 
Metal Window Panel Black 2nd Floor Hall 0.00 
CMU Wall Cream 20 0.00 
Metal Window Black 20 0.16 
Metal Door Casing Black 20 0.00 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Sheetrock Ceiling White 20 0.00 
Metal Unit Ventilator Gray 20 0.00 
CMU Wall Cream 18 0.00 
Metal Window Black 18 0.22 
Metal Door Casing Black 18 0.00 

Sheetrock Ceiling White 18 0.00 
Metal Unit Ventilator Gray 18 0.00 
Metal Door Casing Black Stair #2 0.00 
Metal Stair Black Stair #2 0.06 
CMU Wall Cream Stair #2 0.00 
CMU Wall Cream 1 0.00 
Metal Window Black 1 0.16 
Metal Door Casing Black 1 0.00 

Sheetrock Ceiling White 1 0.00 
Metal Ceiling Unit Ventilator Gray 1 0.00 
CMU Wall Cream 3 0.00 
Metal Window Black 3 0.18 
Metal Door Casing Black 3 0.00 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Sheetrock Ceiling White 3 0.00 
Metal Ceiling Unit Ventilator Gray 3 0.00 

Sheetrock Wall Cream 3 0.00 
CMU Wall Cream Girl’s 1st Fl Bathroom 0.00 
Metal Door Casing Black Girl’s 1st Fl Bathroom 0.00 
Metal Bathroom Stall Black Girl’s 1st Fl Bathroom 0.23 
Metal Radiator Cream Girl’s 1st Fl Bathroom 0.00 
Metal Door Casing Black Stair #1 0.00 
Metal Interior Window Black Stair #1 0.00 
CMU Wall Cream 5 0.00 
Metal Window Black 5 0.22 
Metal Door Casing Black 5 0.00 

Sheetrock Ceiling White 5 0.00 
Metal Unit Ventilator Gray 5 0.00 
Cork Closet Door Blue 5 0.94 
Cork Closet Door Orange 5 1.06 
CMU Wall Cream 7 0.00 
Metal Window Black 7 0.21 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Metal Door Casing Black 7 0.00 
Sheetrock Ceiling White 7 0.00 

Metal Unit Ventilator Gray 7 0.00 
Cork Closet Door Blue 7 1.15 
Cork Closet Door Orange 7 0.93 
CMU Wall Cream 7 0.00 
Metal Door Casing Black Storage 0.00 
CMU Wall White Storage 0.00 
CMU Wall Cream Hall 1st Floor 0.00 
Metal Door Casing Black Hall 1st Floor 0.00 
Metal Interior Window Black Hall 1st Floor 0.00 
Metal Radiator Cream Hall 1st Floor 0.00 
CMU Wall Cream Library 0.00 
Metal Structural Column Cream Library 0.00 
Metal Door Casing Black Library 0.00 
Metal Interior Window Black Library 0.00 
CMU Wall Cream Cafeteria 0.00 
Metal Vent Cream Cafeteria 0.00 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Metal Door Casing Black Cafeteria 0.00 
Metal Door Casing Black Kitchen 0.00 
Metal Door Black Kitchen 0.00 
CMU Wall Cream Kitchen 0.00 
Metal Locker Yellow Kitchen Bath Room 0.73 
Metal Bathroom Stall Orange Kitchen Bath Room 0.21 
Vinyl Door Blue Mechanical Space 0.00 
CMU Wall Cream 9 0.00 
Metal Window Black 9 0.12 
Metal Door Casing Black 9 0.00 

Sheetrock Ceiling White 9 0.00 
Metal Unit Ventilator Gray 9 0.00 
Cork Closet Door Green 9 1.05 
Cork Closet Door Orange 9 0.95 
Cork Closet Door Blue 9 0.94 
CMU Wall Cream 11 0.00 
Metal Window Black 11 0.31 
Metal Door Casing Black 11 0.00 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Sheetrock Ceiling White 11 0.00 
Metal Unit Ventilator Gray 11 0.00 
Metal Door Black 11 0.00 
CMU Wall Yellow Teachers’ Lounge 0.00 
CMU Wall Cream Teachers Work Room 0.00 
Metal Door Casing Black Teachers Work Room 0.00 
CMU Wall Cream 13 0.00 
Metal Window Black 13 0.19 
Metal Door Casing Black 13 0.00 

Sheetrock Ceiling White 13 0.00 
Metal Unit Ventilator Gray 13 0.00 
Cork Closet Door Light Blue 13 1.12 
Cork Closet Door Orange 13 1.05 
Metal Door Casing Black 15 Bathroom 0.00 
Metal Radiator Cream 15 Bathroom 0.00 
CMU Wall Cream 15 Bathroom 0.00 
Metal Equipment Blue Electrical Room 0.00 
Metal Equipment Gold Electrical Room 0.02 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Metal Fire Control Box Red Electrical Room 0.00 
Metal Equipment Blue Electrical Room 0.02 
Metal Electrical Panel Gray Electrical Room 0.00 
Metal Emergency Generator Blue Electrical Room 0.03 
Metal Door Casing Black Water Heater Room 0.00 
Metal Door Black Water Heater Room 0.00 
Metal Gate Valve Red Water Heater Room 0.00 
Metal Gate Valve Gold Water Heater Room 0.03 
CMU Wall Cream Multi-Purpose Room 0.00 
Metal Door Casing Black Multi-Purpose Room 0.00 
Metal Bathroom Stall Orange Women’s Bathroom 0.28 
CMU Wall Cream Waiting/Office 0.00 
Metal Window Black Exterior 0.00 
CMU Wall Light Blue Exterior 0.20 
Metal Window Panel Light Blue Exterior 2.96 
Metal Door Light Blue Exterior 0.00 
Metal Door Casing Black Exterior 0.14 

Concrete Loading Dock Green Exterior 0.00 



XRF Results 
William A. Welch Sr. Elementary School 

 
Substrate Component Color Location/Description XRF 

Reading 
(mg/cm2) 

Metal Window Panel Black Exterior 1.51 
Metal Louver Black Exterior 0.00 
Metal Joists Cream Gymnasium 0.11 
Metal I-Beams Grey Corridors 0.01 
Metal Joists Grey Classrooms 0.00 
 



 

 Environmental & Construction 
Management Services, Inc. 

 
 
 
 
 
 
 
 
 
 
 

APPENDIX E 
 

DRAWINGS WITH SAMPLE LOCATIONS 
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5  GEOTECHNICAL & GEO-ENVIRONMENTAL ANALYSIS



 

  

 

 

An Equal Opportunity Employer M/F/V/H 

October 14, 2020 
File No. 01.0174797.00 
 
Ms. Vivian Low 
DINISCO DESIGN | architects + planners 
99 Chauncy Street, Suite 901 
Boston, MA 02111 
 
Re: Geotechnical Engineering Report 
 Proposed Renovations at William A. Welch, Sr. Elementary School 
 50 Swampscott Avenue 
 Peabody, Massachusetts 
 
Dear Ms. Low: 

In accordance with our agreement revised August 28, 2020, GZA GeoEnvironmental, Inc. 
(GZA) is pleased to submit this geotechnical engineering report for the above-referenced 
project.  The objectives of our services were to evaluate subsurface conditions and to provide 
geotechnical recommendations for design and construction considerations for the proposed 
additions to the existing William A. Welch, Sr. Elementary School at 50 Swampscott Avenue 
in Peabody, Massachusetts (Site).  Please note that this report is subject to the Limitations 
attached as Appendix A.  Elevations cited in this report are referenced to NAVD88. 

BACKGROUND 

Our understanding of the project is based on discussions with Dinisco, a proposed addition 
sketch provided by Dinisco dated August 12, 2020 and plans of the existing school developed 
by Drummey Rosane Anderson dated May 1972, as well as a draft survey plan prepared by 
Hancock Survey Associates, Inc. entitled “Working Plan of Land,” dated October 7, 2020.  The 
survey references the NAVD88 datum. 

The Welch School building and associated play areas and parking lots occupy the northern 
part of the Site; O’Connor Park is on the southern portion of the Site.  The Site is bordered to 
the north, south and northeast by residential properties, to the west by a golf course with 
wetlands and streams, and to the southeast by Home Street beyond O’Connor Park that is 
contiguous with the Welch School. Based on the referenced survey plan, the existing ground 
surface elevations range from approximately El. 35 feet to 45 feet over the Site.  Refer to 
Figure 1 for a Site Locus.   

The existing one-story school building has a footprint of roughly 47,000 square feet and does 
not have a basement. The 1972 design plans show spread footing foundations as deep as 9.5 
feet below ground surface (bgs) and below the first-floor building slab-on-grade.  No boring 
data was present in the 1972 plan set.    

The proposed renovation will include additions on all sides of the existing building, ranging in 
size from about 20 feet by 40 feet to 60 feet by 160 feet, as shown on Figure 2.  We assume 
no basements are planned. 
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SCOPE OF SERVICES 

GZA performed the following scope of services: 

1. Developed and executed a subsurface exploration program consisting of four soil borings and three test pits to 
evaluate soil and groundwater conditions and existing foundation conditions. 

2. Performed gradation analyses on three selected samples collected from the borings to confirm field classifications and 
assist in evaluating potential on-site reuse of soils excavated during construction. 

3. Developed geotechnical design recommendations/construction considerations and prepared this report summarizing 
our findings.  

SUBSURFACE EXPLORATIONS 

GZA undertook an exploration program of borings and test pits located within, or close to the proposed addition areas as 
described below.  We estimated the ground surface elevation at each exploration from the contours shown on the plan 
entitled “Working Plan of Land.”  Approximate exploration locations are shown on Figure 2.   

TEST BORINGS 

GZA engaged New England Boring Contractors of Derry, New Hampshire to perform four borings using a truck-mounted 
drill rig.  Borings B-1 through B-4 were performed on September 11, 2020.  The borings were advanced using hollow stem 
auger techniques to depths ranging from 17 to 27 feet below ground surface (bgs). 

In general, Standard Penetration Tests (SPTs) were performed, and split spoon samples were obtained, continuously in 
the top 6 to 8 feet, and then at 5-foot intervals to the bottom of the borehole. The borings were backfilled with drill 
cuttings to the existing ground surface.  Asphalt was repaired with cold patch materials. 

A GZA representative observed the borings, classified the soil samples and prepared the boring logs attached as 
Appendix B.   

TEST PITS 

GZA engaged Cryan Landscape Contractors, Inc of Attleboro, Massachusetts to excavate three test pits at the Site on 
September 10, 2020 to evaluate the existing foundation conditions.  Test pits were advanced to depths ranging from 6 to 
9 feet.  Test pits were backfilled with excavated soils, placed in about 8- to 12-inch thick lifts, each tamped with the heel 
of the backhoe bucket.  The paved surfaces were repaired using asphalt cold patch materials, and the vegetated area was 
reseeded.  

A GZA representative observed the test pits and prepared the test pit logs attached as Appendix C.  The approximate test 
pit locations are shown on Figure 2.  

LABORATORY TESTING 

Three soil samples obtained from the borings were submitted to Thielsch Laboratories in Cranston, Rhode Island for 
gradation analysis to confirm field classifications and assist in evaluating on-site reuse of soils excavated during 
construction.  Geotechnical laboratory test results are attached as Appendix D.   
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SUBSURFACE CONDITIONS 

Below the existing topsoil or asphalt, subsurface conditions encountered in the borings and test pits in the proposed 
addition area generally consisted of the following strata (in order of increasing depth): Fill, Sand, or Silty Sand. Borings B-1 
through B-4 were terminated in Sand or Silty Sand at elevations ranging from approximately EL 27 to 17 feet.  

The strata encountered in the borings are described below in further detail.  The depths and thicknesses referenced herein 
should be considered approximate.  Refer to the borings logs attached as Appendix B for more detailed subsurface 
conditions at specific exploration locations.  

Fill – Fill was encountered below the topsoil in the boring B-1 and test pit TP-1, and below the asphalt layer in borings B-2 
through B-4, and test pits TP-2 and TP-3. The fill was observed to be approximately 2 to 7 feet thick, and generally consisted 
of dark brown to tan, fine to coarse sand, with about 5 to 50 percent gravel, up to 20 percent silt, and up to 10 percent 
brick and concrete. SPT N-Values within the Fill ranged from 12 to 32 blows per foot (bpf), indicating that the Fill was 
medium dense.  Cobbles were encountered within the Fill in TP-2 and TP-3. 

Sand – Sand was encountered below the fill in borings B-3 and B-4 and the three test pits, which were terminated in this 
stratum. The Sand generally consisted of light/dark brown to tan, fine to coarse sand, with up to 10 percent gravel, up to 
20 percent silt. SPT N-Values within the Sand ranged from 8 to 24 bpf, indicating that the Sand was loose to medium dense.  

Silty Sand –Silty Sand was encountered below the fill layer in borings B-1 and B-2. The Silty Sand generally consisted of 
tan, brown, black, gray, ranging from fine to medium sand with 20 to 50 percent Silt to Silt with 20 to 50 percent fine to 
medium Sand. SPT N-Values ranged from 5 to 33 bpf, indicating that the Silty Sand was a loose to dense.  

We note that the SPT N-Values indicating loose conditions within the Sand and Silty Sand strata were obtained at or below 
the water table, which may have been impacted to a degree by the hollow stem auger drilling method. 

GROUNDWATER 

Groundwater was observed in borings B-1 through B-4 during drilling at depths of about 10.2 to 13.3 feet, corresponding 
to elevations 31.8 and 29.7 feet, respectively. Groundwater was not encountered in the test pits  

It should be noted that fluctuations in groundwater levels may occur due to variations in season, rainfall, site features and 
other factors different from those existing at the time of the explorations and measurements.   

EXISTING FOUNDATIONS 

Existing footing foundations for the main school building were observed in each of the three test pits as follows: 

Test Pit Approx. Ground 
Surface Elev. (ft) 

Approx. Depth to 
Bottom of Footing (ft) 

Approx. Thickness 
of Footing (in) 

Approx. Projection of 
Footing Beyond Face of 

Building Wall (in) 

TP-1 43 4.5 10 6 

TP-2 43 5 12 6 

TP-3 43 4 12 8 
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GZA’s observations in the test pits were generally consistent with the footing depths shown on the 1972 plans.  Note that 
the drawings show footings in the northeast portion of the building extending 10 feet below ground surface (no test pit 
was performed in this area).  The 1972 drawings indicate that about 1 to 3 feet of fill was placed within and adjacent to 
the building footprint prior to the building being constructed. 

FINDINGS AND RECOMMENDATIONS 

The geotechnical design and construction recommendations presented below are based on our evaluation of the available 
data and design concepts provided to GZA and are subject to the limitations contained in Appendix A.  References to the 
IBC refer to the International Building Code 2015 with Massachusetts State Building Code 9th Edition (MSBC) amendments.  

FOUNDATION TYPE  

The building additions may be supported by a shallow foundation system consisting of spread and/or continuous footings 
bearing on undisturbed, natural granular soils (Sand, Silty Sand) or on compacted Structural Fill placed over the 
undisturbed, natural granular soil, after removal of the existing asphalt, topsoil and fill.  Structural Fill consists of off-site 
Granular Fill or Sand-Gravel Fill or on-site granular soil provided it does not contain debris, boulders and/or organics, and 
can be compacted as required herein.  Recommended gradation requirements for Granular Fill, Sand-Gravel Fill and ¾-
inch Crushed Stone are presented in Table 1.   

The recommended maximum net allowable bearing pressure for building addition footings supported on the undisturbed 
natural soils or on Structural Fill placed over the undisturbed natural soils at this Site is 2 tons per square foot (tsf).  

Where adjacent to the existing building, new footings should bear at approximately the same elevation of the existing footings 
such that the new footings do not impose load onto the existing foundation wall and such that the existing footings are not 
undermined. Stepped wall footings should step up the slope at an overall slope no steeper than 1.5H:1V, with each step no 
greater than 2 feet in height. The bearing zone of new footings, described as including one foot out from the footing edge 
and down at a one-horizontal to one-vertical (1H:1V), should be below existing foundations. 
 
Following excavation and replacement, estimated post-construction total settlement is anticipated to be less than about 
1 inch, and differential settlement between adjacent columns is expected to be less than about 1/2 inch, provided that 
the recommendations for footing design, subgrade preparation, and backfilling presented herein are followed.    

For foundations that are smaller than 3 feet wide, reduce the net allowable bearing pressure value to one third of the 
above-recommended value multiplied by the least lateral footing dimension in feet.  Continuous wall footings should be 
at least 18 inches wide and isolated footings at least 24 inches wide.   

For frost protection, exterior footings and interior footings in unheated areas should bear at least 4 feet below final 
exterior grades. Interior footings in heated areas should bear at least 1.5 feet below top of slab.  

BUILDING SLAB 

Slab-on-grade construction is recommended for proposed floor slabs.  Provide a base course consisting of at least 6-inches 
of compacted Sand-Gravel Fill below the building slab. After removing topsoil or asphalt, the existing inorganic fill may be 
left in place beneath proposed slab areas, provided that the subgrade is stable during proof compaction. 

We recommend using a vertical modulus of subgrade reaction (k1) of 75 pounds per cubic inch (pci) for design of the  
slab-on-grade supported on a compacted Sand-Gravel base course placed over properly prepared Structural Fill or 



October 14, 2020 
File No. 01.0174797.00 

DINISCO DESIGN 
Page | 5 

 

Proactive by Design 

 

undisturbed naturally deposited granular soils.  This recommended value is based on empirical correlations and our 
experience on other projects. This modulus of subgrade reaction value is for loading applied over a 1-foot by 1-foot square 
area and must be adjusted for the actual size and geometry of the loaded area prior to use in analysis.    

SEISMIC DESIGN  

Soils encountered in the building area are not considered susceptible to liquefaction based on criteria set forth in 
Section 1806.4 of the MSBC.  In accordance with Section 1613.5.2 of the IBC, we recommend that Site Class D be used for 
seismic design assuming that building foundations are designed and constructed as recommended herein.   

In accordance with the MSBC 9th Edition, the structure should be designed using the following seismic parameters: 
 

SS =0.240g    S1=0.073g  
SDS =0.255g    SD1=0.116g 
PGAM=0.205g    PGA=0.133 

Where: 

• SS and SDS are the spectral acceleration and design spectral response acceleration parameters at 0.2-second 
period, respectively;  

• S1 and SD1 are the spectral acceleration and design spectral response acceleration parameters at 1.0-second 
period, respectively; and  

• PGA and PGAM are the peak ground acceleration and the maximum considered earthquake peak ground 
acceleration, respectively. 

GROUNDWATER CONTROL 

Groundwater is not expected to be encountered during excavation for the proposed building addition areas except during 
periods of wet weather where perched water may be encountered or precipitation may collect in excavations. The 
Contractor should be prepared to remove groundwater, by means of localized sumps and pumps, if perched water is 
encountered. 

We anticipate that dewatering discharge will be able to be directed to dedicated on-site infiltration pits, with appropriate 
sedimentation control. Discharge of pumped groundwater off-site (if required or selected by the Contractor) should be 
performed in accordance with all federal, state, and/or local regulations, which may require a discharge permit and 
possible filtration and chemical testing of the water prior to discharge.  

We recommend that temporary control measures be implemented to reduce the amount of surface water (from rainfall 
runoff and other man-made sources) from potentially entering and ponding in the excavations. Temporary measures 
should include, but not be limited to, construction of drainage ditches or berms to divert and/or reduce the amount of 
surface water flowing over exposed subgrades during construction. 

CONSTRUCTION CONSIDERATIONS 

Footing Subgrade Preparation 

The asphalt pavement, topsoil, subsoil (where present) and fill should be removed from below the bearing zone of 
proposed building footings to undisturbed, natural granular soil (Sand/Silty Sand), except within the bearing zone of 



October 14, 2020 
File No. 01.0174797.00 

DINISCO DESIGN 
Page | 6 

 

Proactive by Design 

 

existing footings. The bearing zone is defined as the zone extending at a 1H:1V sloping down and outward from 1 foot 
horizontally from the bottom exterior edge of the footing.   

After excavation to natural soils (Sand, Silty Sand), the subgrade should be proof-compacted with a minimum of six passes 
of a walk-behind vibratory drum roller or walk-behind heavy vibratory plate compactor (with a static weight of at least 
500 pounds) in confined areas. Weak or soft spots identified during proof-compaction should be excavated and replaced 
with compacted Structural Fill.  In areas where existing fill is removed from below proposed bottom of footing, the 
excavation should be backfilled to footing subgrade with compacted Structural Fill.   

Excavation should not extend within the zone of influence of existing footings.  Thus, adjacent to existing footings, footings 
will bear on the existing fill after proof compaction of the subgrade.   

Where the proposed bottom of footing elevation is within the natural soils, the natural soils should be overexcavated by 
3 to 6 inches, the subgrade proof-compacted as described above, and a 3 to 6 inch-thick “pad” of compacted Sand-Gravel 
or ¾-inch Crushed Stone placed to bottom of footing grade to help protect the subgrade. 

Final excavations to footing subgrade should not be made until the areas are ready for fill or concrete placement.  
Excavation to final subgrade elevation should be performed using a smooth-edged bucket, if practical, to limit disturbance 
to the subgrade. Loose or disturbed material should be removed by hand.   

Slab Subgrade Preparation 

Existing inorganic soils may be left in place below slab base course elevation after removal of the topsoil and subsoil (if 
any), provided the subgrade is stable when proof-compacted with at least six passes of a large vibratory drum roller 
(minimum 10,000 pound static weight with 20,000 dynamic force). Excavate any weak or soft spots identified during 
proof-compaction and replace with compacted Sand-Gravel Fill.  Recommended gradation requirements are presented in 
Table 1.    

Reuse of Existing Soils 

Based on visual and laboratory classifications, some of the existing Fill materials and natural Sand may meet gradation and 
material requirements for Granular fill.  These materials may be reused below slab and pavement basecourse, provided 
they can be compacted as required herein. However, the natural Silty Sand has a high percentage of Silt and will be difficult 
to reuse; we recommend that these silty soils not be reused in the building area.  Handling, placement, and compaction 
of soil with a high silt content is difficult, especially during cold temperatures or when wet.  To re-use some silty excavated 
soils on-site (outside of the building area), it may be necessary to sandwich layers of the on-site soil between layers of off-
site Sand-Gravel.  Fill for use as building slab and pavement basecourses will need to be imported to the Site.  In addition, 
imported fill will be required for the Sand-Gravel or Crushed Stone “pad” below footings. 

Excavated soil from the Site may need to be exported depending on final site grades. Excess excavated soil should be 
disposed of in accordance with applicable local, state and federal regulations.  Off-site disposal of soil may require 
chemical laboratory precharacterization testing to assess disposal options, depending on the receiving facility.   

Excavation Slopes and Temporary Earth Support 

The Owner and the Contractor should make themselves aware of and become familiar with applicable local, state, and 
federal safety regulations, including the current Occupational Safety and Health Administration (OSHA) Excavation and 
Trench Safety Standards.  Construction site safety generally is the sole responsibility of the Contractor, who shall also be 
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solely responsible for the means, methods, and sequencing of construction operations.  We are providing this information 
solely as a service to our Client.  Under no circumstances should the information provided below be interpreted to mean 
that GZA is assuming responsibility for construction site safety or the Contractor’s activities; such responsibility is not 
being implied and should not be inferred. 
 
Where space is not available to safely lay back excavations, a temporary earth support system will be required.  
Temporary earth support systems, if required, should be selected by the Contractor and be designed by an experienced 
Professional Engineer registered in the Commonwealth of Massachusetts and retained by the Contractor. 
 
 
The Contractor should be aware that slope height, slope inclination, or excavation depths (including utility trench 
excavations) should in no case exceed those specified in local, state, or federal safety regulations, e.g.; OSHA Health and 
Safety Standards for Excavations, 29 CFR Part 1926, or successor regulations.  Such regulations are strictly enforced and, 
if they are not followed, the Owner, Contractor, and/or earthwork and utility subcontractors could be liable for substantial 
penalties. 
 
As a safety measure, it is recommended that all vehicles and soil piles be kept a minimum lateral distance from the crest 
of the slope equal to no less than the slope height. Exposed slope faces should also be protected against the elements. 

PROTECTION OF EXISTING STRUCTURES AND UTILITIES 

Existing utilities within the proposed addition areas should be relocated to the extent practical, or if located more than 2 
feet below proposed bottom of footing elevations, should be abandoned and filled with concrete if left in place. Protection 
of existing structures, utilities, and other facilities to remain should be made the responsibility of the Contractor in the 
contract documents.  

Construction of the proposed additions is anticipated to be located near existing utilities and structures to remain in 
service. The contract documents should include provisions requiring the Contractor to take adequate measures to protect 
and support existing nearby structures and utilities from excessive vibration and/or movement. 

FINAL DESIGN AND CONSTRUCTION 

We trust that the information presented herein addresses your needs related to the geotechnical aspects of the project 
at this time for the proposed renovations at William A. Welch, Sr. Elementary School.  GZA would be pleased provide a 
proposal for final design items such as earthwork specifications and review near-final foundation, grading, and utility plans 
for geotechnical issues and to confirm that our recommendations are incorporated into the design documents.   
 
During construction, we recommend that GZA be engaged to review contractor submittals and to observe subgrade 
preparation and building earthwork construction for compliance with our recommendations, project foundation plans, 
and specifications.  
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We thank you for the opportunity to work on this project and would look forward to our continued involvement.  Please do 
not hesitate to contact the undersigned if you have any questions.  
 
Very truly yours, 
 
GZA GEOENVIRONMENTAL, INC. 
 
 
 
Heather Audet, P.E.     Martin A. Rodick, P.E. 
Senior Project Manager     Consultant/Reviewer 
 
 
 
Mary B. Hall, P.E.  
Senior Principal 
 
Attachments: Table 
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  Appendix A – Limitations 
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  Appendix D – Geotechnical Laboratory Test Results 
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Granular Fill: Within building area below slab-on-grade base course, and within 2 feet of pavement base course.

Sand-Gravel: For use as slab-on-grade base course and below footings.

Crushed Stone: For use in bottom of excavations to aid in construction, maintaining subgrade stability during 
wet conditions, and below footings.

Ordinary Fill: General landscape areas, or more than 2 feet below pavement.

GRADATION REQUIREMENTS

Sieve Size Percent Finer by Weight

Granular Fill shall be free from ice and snow, roots, sod, rubbish and other deleterious or organic
matter.  Granular Fill shall conform to the following gradation requirements:

⅔ of the loose lift thickness 100
No. 10 30 - 90
No. 40 10 - 70

No. 200 *0 - 15
* 0 -8 for backfill behind walls

Sand-Gravel shall consist of durable sand and gravel and shall be free from ice and snow, roots,
sod, rubbish and other deleterious or organic matter.  Sand-Gravel shall conform to
the following gradation requirements:

3 inch 100
½ inch 50 - 85
No. 4 40 - 75

No. 40 10 - 35
No. 200 0 - 8

Crushed Stone shall consist of durable crushed rock or durable crushed gravel stone and shall be 
free from ice and snow, clay, loam and other deleterious material.  Crushed Stone
shall conform to the following gradation requirements:

1 inch 100
3/4 inch 90 - 100
1/2 inch 10 - 50
3/8 inch 0 - 20

No. 4 0 - 5

Ordinary Fill Ordinary Fill shall be free from trash, ice, snow, tree stumps, roots, organic materials, and other 

deleterious matter. Ordinary Fill shall contain no stone greater than two-thirds (⅔) the loose lift 

thickness with a maximum stone size of six (6) inches in diameter and contain no more than 30% 

passing the No. 200 sieve. It shall have physical properties such that it can be readily spread and 

compacted during filling.

Proposed Renovations at Welch Elementary School
Peabody, MA

RECOMMENDED USE AND GRADATION CRITERIA FOR FILL MATERIALS
TABLE 1
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USE OF REPORT 

1. GZA GeoEnvironmental, Inc. (GZA) prepared this report on behalf of, and for the exclusive use of our Client for the stated 
purpose(s) and location(s) identified in the Proposal for Services and/or Report. Use of this report, in whole or in part, at 
other locations, or for other purposes, may lead to inappropriate conclusions; and we do not accept any responsibility for 
the consequences of such use(s). Further, reliance by any party not expressly identified in the contract documents, for any 
use, without our prior written permission, shall be at that party’s sole risk, and without any liability to GZA. 

STANDARD OF CARE 

2. GZA’s findings and conclusions are based on the work conducted as part of the Scope of Services set forth in Proposal for 
Services and/or Report, and reflect our professional judgment. These findings and conclusions must be considered 
not as scientific or engineering certainties, but rather as our professional opinions concerning the limited data 
gathered during the course of our work. If conditions other than those described in this report are found at the subject 
location(s), or the design has been altered in any way, GZA shall be so notified and afforded the opportunity to revise 
the report,as appropriate, to reflect the unanticipated changed conditions .   

3. GZA’s services were performed using the degree of skill and care ordinarily exercised by qualified professionals 
performing the same type of services, at the same time, under similar conditions, at the same or a similar property. 
No warranty, expressed or implied, is made.   

4. In conducting our work, GZA relied upon certain information made available by public agencies, Client and/or others.  
GZA did not attempt to independently verify the accuracy or completeness of that information.  Inconsistencies in this 
information which we have noted, if any, are discussed in the Report.    

SUBSURFACE CONDITIONS 

5. The generalized soil profile(s) provided in our Report are based on widely-spaced subsurface explorations and are 
intended only to convey trends in subsurface conditions. The boundaries between strata are approximate and idealized, 
and were based on our assessment of subsurface conditions.  The composition of strata, and the transitions between 
strata, may be more variable and more complex than indicated. For more specific information on soil conditions at a 
specific location refer to the exploration logs.  The nature and extent of variations between these explorations may 
not become evident until further exploration or construction.  If variations or other latent conditions then become 
evident, it will be necessary to reevaluate the conclusions and recommendations of this report. 

6. In preparing this report, GZA relied on certain information provided by the Client, state and local officials, and other 
parties referenced therein which were made available to GZA at the time of our evaluation.  GZA did not attempt to 
independently verify the accuracy or completeness of all information reviewed or received during the course of this 
evaluation. 

7. Water level readings have been made in test holes (as described in this Report) at the specified times and under the 
stated conditions.  These data have been reviewed and interpretations have been made in this Report.  Fluctuations 
in the level of the groundwater however occur due to temporal or spatial variations in areal recharge rates, soil 
heterogeneities, the presence of subsurface utilities, and/or natural or artificially induced perturbations. The  water 
table encountered  in the course of the work may differ from  that indicated in the Report. 

8. Recommendations for foundation drainage, waterproofing, and moisture control address the conventional geotechnical 
engineering aspects of seepage control. These recommendations may not preclude an environment that allows the 
infestation of mold or other biological pollutants.  
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COMPLIANCE WITH CODES AND REGULATIONS 

9. We used reasonable care in identifying and interpreting applicable codes and regulations. These codes and regulations 
are subject to various, and possibly contradictory, interpretations.  Compliance with codes and regulations by other 
parties is beyond our control.   

ADDITIONAL SERVICES 

10. GZA recommends that we be retained to provide services during any future: site observations, design, implementation 
activities, construction and/or property development/redevelopment.  This will allow us the opportunity to: i) observe 
conditions and compliance with our design concepts and opinions; ii) allow for changes in the event that conditions 
are other than anticipated; iii) provide modifications to our design; and iv) assess the consequences of changes in 
technologies and/or regulations.  
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TOPSOIL

FILL

SILTY SAND

S-1: (0-3") Medium dense, dark brown, fine SAND, trace Silt and

Organics. (Topsoil)

S-1A: (3-20") Medium dense, tan, fine to coarse SAND, trace Gravel,

trace Silt, trace Brick, dry.

S-2: Medium dense, tan, fine to coarse SAND, trace Gravel, trace

Silt, dry.

S-3: Dense, tan, fine to coarse SAND, trace Gravel, trace Silt, dry.

S-4: (0-12") Medium dense, tan, fine SAND and SILT, moist.

S-4A: (12-14") Medium dense, black, fine to coarse SAND.

S-4B: (14-20") Tan, fine SAND and SILT, wet.

S-5: Loose, tan, fine to medium SAND, some Silt, wet.

Bottom of boring at 17 feet.
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1.  Ground surface elevations are estimated based on "Working Plan of Land in Peabody Welch Elementary, 50 Swampscott Avenue" by Hancock Survey Associates,
Inc., dated September 23, 2020.

2.  Groundwater measurements obtained upon completion of boring prior to the removal of augers.
3.  Boring terminated at approximately 17 feet below ground surface. Borehole backfilled with cuttings.

Drilling Method:

See Plan

11.8 15 min.

Ground Surface Elev. (ft.):
See Plan

Sample

Time
140
30

H. Datum:

9/11/20 1050

Boring Location:

Logged By: 9/11/2020 - 9/11/2020 V. Datum:
Final Boring Depth (ft.):

4-1/4" Date

Auger/Casing Type:

I.D/O.D.(in): I.D./O.D. (in.):
Sampler Type:

Hammer Fall (in.):

Other:

Split Spoon

Autohammer

Hammer Weight (lb.):

Stab. Time

Type of Rig:

1.375"/2"

Foreman:

Date Start - Finish:

43

Groundwater Depth (ft.)

Truck Mobile Drill

Sampler Hmr Wt (lb):

Sampler Hmr Fall (in):

E. Dyrness

Hollow Stem Auger

Drilling Co.:

Casing

Drilex Environmental, Inc.

Other:

Rig Model:Chris Hogan

Water Depth

HSA

B-57
17

NAVD88

Depth
(ft.) R

em
ar

k

GZA
GeoEnvironmental, Inc.

Blows
(per 6 in.)

Stratum
Description

See Log Key for explanation of sample description and identification procedures. Stratification lines represent approximate boundaries between soil and bedrock
types. Actual transitions may be gradual. Water level readings have been made at the times and under the conditions stated. Fluctuations of groundwater may
occur due to other factors than those present at the times the measurements were made.
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SHEET:             1 of 1
PROJECT NO:  01.0174797.00
REVIEWED BY:  HAEngineers and Scientists
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Dinisco Design
William A. Welch, Sr. Elementary School

Peabody, Massachusetts
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SILTY SAND

3" ASPHALT.

S-1: Medium dense, gray, fine to medium SAND and GRAVEL.

S-2: Light brown/tan, fine to medium SAND, some Gravel, trace Silt,

dry.

S-3: Medium dense, brown, fine to medium SAND, some Silt, moist.

S-4: Loose, gray, SILT, some fine Sand, wet.

S-5: Loose, gray, fine SAND and SILT, wet.

Bottom of boring at 17 feet.
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1.  Ground surface elevations are estimated based on "Working Plan of Land in Peabody Welch Elementary, 50 Swampscott Avenue" by Hancock Survey Associates,
Inc., dated September 23, 2020.

2.  Groundwater measurements obtained upon completion of boring prior to the removal of augers.
3.  Boring terminated at approximately 17 feet below ground surface. Borehole backfilled with cuttings and asphalt cold patch used to repair the asphalt surface.

Drilling Method:

See Plan

10.2 15 min.

Ground Surface Elev. (ft.):
See Plan

Sample

Time
140
30

H. Datum:

9/11/20 1155

Boring Location:

Logged By: 9/11/2020 - 9/11/2020 V. Datum:
Final Boring Depth (ft.):

4-1/4" Date

Auger/Casing Type:

I.D/O.D.(in): I.D./O.D. (in.):
Sampler Type:

Hammer Fall (in.):

Other:

Split Spoon

Autohammer

Hammer Weight (lb.):

Stab. Time

Type of Rig:

1.375"/2"

Foreman:

Date Start - Finish:

42

Groundwater Depth (ft.)

Truck Mobile Drill

Sampler Hmr Wt (lb):

Sampler Hmr Fall (in):

E. Dyrness

Hollow Stem Auger

Drilling Co.:
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Drilex Environmental, Inc.

Other:

Rig Model:Chris Hogan

Water Depth
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GeoEnvironmental, Inc.
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(per 6 in.)

Stratum
Description

See Log Key for explanation of sample description and identification procedures. Stratification lines represent approximate boundaries between soil and bedrock
types. Actual transitions may be gradual. Water level readings have been made at the times and under the conditions stated. Fluctuations of groundwater may
occur due to other factors than those present at the times the measurements were made.
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ASPHALT

FILL

SAND

S-1: 2" ASPHALT over medium dense, brown, fine to coarse SAND

and GRAVEL, trace Silt, dry. (Fill)

S-2: Medium dense, dark brown, fine to coarse SAND and GRAVEL,

trace Silt, dry. (Fill)

Rock in tip of spoon.

S-3: (0-8") Medium dense, dark brown, fine to coarse SAND and

GRAVEL, trace Silt. (Fill)

(8") Gravel piece.

S-3A: (9-16") Medium dense, light brown, fine to coarse SAND, trace

Gravel, trace Silt, dry.

S-4: Medium dense, dark brown, fine to coarse SAND, trace Gravel,

trace Silt, wet.

S-5: Light brown/brown, fine to coarse SAND, trace Silt, wet.

S-6: Medium dense, light brown, fine to coarse SAND, little Silt, wet.

S-7: Medium dense, light brown, fine to coarse SAND, little Silt, wet.

Bottom of boring at 27 feet.
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1.  Ground surface elevations are estimated based on "Working Plan of Land in Peabody Welch Elementary, 50 Swampscott Avenue" by Hancock Survey Associates,
Inc., dated September 23, 2020.

2.  Two to four inches of gravel and cobbles came up with augers and were not captured in spoons from 0 to 8 feet below ground surface (bgs). (Samples S-1 through
S-3)

3.  Sand blow-in observed by driller during 20 to 25 feet bgs auger. Thus, blow counts may not be indicative of soil density.
4.  Groundwater measurements obtained upon completion of boring prior to the removal of the augers.
5.  Boring terminated at approximately 27 feet bgs. Borehole backfilled with cuttings. Asphalt repaired with cold patch materials.

Drilling Method:

See Plan

12.1 10 min.

Ground Surface Elev. (ft.):
See Plan

Sample

Time
140
30

H. Datum:

9/11/20 0943

Boring Location:

Logged By: 9/11/2020 - 9/11/2020 V. Datum:
Final Boring Depth (ft.):

4-1/4" Date

Auger/Casing Type:

I.D/O.D.(in): I.D./O.D. (in.):
Sampler Type:

Hammer Fall (in.):

Other:

Split Spoon

Autohammer

Hammer Weight (lb.):

Stab. Time

Type of Rig:

1.375"/2"

Foreman:

Date Start - Finish:

42

Groundwater Depth (ft.)

Truck Mobile Drill

Sampler Hmr Wt (lb):

Sampler Hmr Fall (in):

E. Dyrness

Hollow Stem Auger

Drilling Co.:

Casing

Drilex Environmental, Inc.

Other:

Rig Model:Chris Hogan

Water Depth

HSA

B-57
27

NAVD88

Depth
(ft.) R

em
ar

k

GZA
GeoEnvironmental, Inc.

Blows
(per 6 in.)

Stratum
Description

See Log Key for explanation of sample description and identification procedures. Stratification lines represent approximate boundaries between soil and bedrock
types. Actual transitions may be gradual. Water level readings have been made at the times and under the conditions stated. Fluctuations of groundwater may
occur due to other factors than those present at the times the measurements were made.
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ASPHALT

FILL

SAND

2" ASPHALT.

S-1: Medium dense, tan, fine to coarse SAND, trace Gravel, trace

Silt, dry.

S-2: Medium dense, tan, fine to medium SAND, little Silt, dry.

S-3: Medium dense, tan, fine SAND, trace Silt, trace Gravel, dry.

S-4: Loose, tan, fine to medium SAND, trace Silt, wet.

S-5: (0-14") Medium dense, tan, fine to medium SAND, trace Silt, wet.

S-5A: (14-24") Medium dense, orange, fine to medium SAND, trace

Silt, wet.

S-6: Medium dense, tan, fine to medium SAND, little Silt, wet.

Bottom of boring at 22 feet.
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1.  Ground surface elevations are estimated based on "Working Plan of Land in Peabody Welch Elementary, 50 Swampscott Avenue" by Hancock Survey Associates,
Inc., dated September 23, 2020.

2.  Groundwater measurements obtained upon completion of boring prior to the removal of the augers.
3.  Boring terminated at approximately 22 feet bgs. Borehole backfilled with cuttings. Asphalt repaired with cold patch materials.

Drilling Method:

See Plan

13.3 10 min.

Ground Surface Elev. (ft.):
See Plan
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H. Datum:
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Logged By: 9/11/2020 - 9/11/2020 V. Datum:
Final Boring Depth (ft.):

4-1/4" Date
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I.D/O.D.(in): I.D./O.D. (in.):
Sampler Type:

Hammer Fall (in.):

Other:

Split Spoon

Autohammer
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Stab. Time

Type of Rig:

1.375"/2"

Foreman:

Date Start - Finish:
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Groundwater Depth (ft.)

Truck Mobile Drill

Sampler Hmr Wt (lb):
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See Log Key for explanation of sample description and identification procedures. Stratification lines represent approximate boundaries between soil and bedrock
types. Actual transitions may be gradual. Water level readings have been made at the times and under the conditions stated. Fluctuations of groundwater may
occur due to other factors than those present at the times the measurements were made.
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APPENDIX C - TEST PIT LOGS

  



 
1 of 1

   
Excavation Equipment

GZA Rep. Contractor Date
 Operator Ground Elev.
Weather Make CAT Model Time Started

Capacity ~1 c.y. Reach 19 ft. Time Completed

    
Depth Soil Description Sample Boulders:

  No. Excav. Count/ Note
 Effort Class No.
.2'

 .5'

 

7'

Notes:

3. Test pit depth measured in the center of the test pit.

Test Pit Plan

6 ft.   

5 ft.

    

     

NORTH

Volume = 7.5 cu. yd.

Dark brown, fine to medium SAND, little Silt, trace Gravel, dry. (TOPSOIL)

Light brown, fine to medium SAND, trace Gravel, trace Silt, dry. S-2

2. Top of footing encountered 4.5 feet below ground surface. The footing was 10 inches thick and extended out approximately 6 inches.

S-1 E 0 1, 2

9/10/2020
43

1150
1255

430F IT

Grass, Roots, Organics.

0

0

0

0

0

0 3, 4

TP-1

01.0174797.00
HA

E. Dyrness
Jim

Dinisco Design
Welch Elementary School
Peabody, Massachusetts

Cryan Landscaping

Overcast

1. Ground surface elevation estimated from draft plan prepared by Hancock Associates, titled "Working Plan of Land" dated October 7, 2020.  Elevations were referenced to NAVD88 

datum. 

4. Test pit backfilled with excavated soil and placed in 8 to 12 inch layers, and each tamped with the heel of the backhoe bucket. Grass seed was spread on the ground surface.

E

E

E

E

E

E

Boulder Class

Letter                        Size Range

Designation               Classification

A                              6" - 17"

B                             18" - 36"

C                       36" and Larger

0

.5'

16'

TRACE (TR.)

LITTLE (LI.)

SOME (SO.)

AND

0 - 10%

10 - 20%

20 - 35%

35 - 50%

Excavation Effort

E-----Easy

M-----Moderate

D-----Difficult

Abbreviations

F = Fine

M = Medium

C = Coarse

V = Very

F/M = Fine to medium

F/C = Fine to coarse

GR = Gray

BN = Brown

YEL = Yellow

GROUNDWATER

Elapsed

Time to

Reading

(Hours)

(   ) Encountered

(x ) Not Encountered

Depth

to

Ground-

water

Proportions

Used

Stratification lines represent approximate boundaries between soil types, transitions may be gradual.  Water level readings have been made at times and under conditions stated. 

Fluctuations of groundwater may occur due to factors other than those present at the time measurements were made.

GZA 
GeoEnvironmental, Inc.
Engineers/Scientists

2'

15'

14'

13'

12'

11

10'

3'

9'

6'

4'

5'

7'

8'

10"

6"

FILL



 
1 of 1

   
Excavation Equipment

GZA Rep. Contractor Date
 Operator Ground Elev.
Weather Make CAT Model Time Started

Capacity ~1 c.y. Reach 19 ft. Time Completed

    
Depth Soil Description Sample Boulders:

  No. Excav. Count/ Note
 Effort Class No.
.3'

 
1.3'

 
3.3'

9'

Notes:

3. Test pit depth measured in the center of the test pit.

Test Pit Plan

8.5 ft.   

4.5 ft.

    

     

NORTH

Volume = cu. yd.

2. Top of footing 5 feet below ground surface. The footing was 12 inches thick, and extended out approximately 6 inches.

12.5

Gray, SAND and GRAVEL, trace Silt, dry. (FILL)

Dark brown, fine to coarse SAND and GRAVEL, trace Cobbles, trace Silt, trace Brick, dry. (FILL)

Light brown and tan, fine SAND, trace Gravel, trace Silt, dry.

S-1

S-2

S-3

0 3, 4

0

0

0

0

0

0

0 1, 2
ASPHALT

E. Dyrness Cryan Landscaping 9/10/2020

Overcast, 70s
Jim

E

43
430F IT 0935

1030

0

Dinisco Design TP-2
Welch Elementary School
Peabody, Massachusetts 01.0174797.00

HA

E

E

E

1. Ground surface elevation estimated from draft plan prepared by Hancock Associates, titled "Working Plan of Land" dated October 7, 2020.  Elevations were referenced to NAVD88 

datum. 

4. Test pit backfilled with excavated soil and placed in 8 to 12 inch layers, and each tamped with the heel of the backhoe bucket. The pavement was repaired using asphalt cold 

patch materials.

E

E

E

E

E

Boulder Class

Letter                        Size Range

Designation               Classification

A                              6" - 17"

B                             18" - 36"

C                       36" and Larger

0

1'

16'

TRACE (TR.)

LITTLE (LI.)

SOME (SO.)

AND

0 - 10%

10 - 20%

20 - 35%

35 - 50%

Excavation Effort

E-----Easy

M-----Moderate

D-----Difficult

Abbreviations

F = Fine

M = Medium

C = Coarse

V = Very

F/M = Fine to medium

F/C = Fine to coarse

GR = Gray

BN = Brown

YEL = Yellow

GROUNDWATER

Elapsed

Time to

Reading

(Hours)

(   ) Encountered

(x) Not Encountered

Depth

to

Ground-

water

Proportions

Used

Stratification lines represent approximate boundaries between soil types, transitions may be gradual.  Water level readings have been made at times and under conditions stated. 

Fluctuations of groundwater may occur due to factors other than those present at the time measurements were made.

GZA 
GeoEnvironmental, Inc.
Engineers/Scientists

2'

15'

14'

13'

12'

11

10'

3'

9'

6'

4'

5'

7'

8'

6"

12"

FILL



 
1 of 1

   
Excavation Equipment

GZA Rep. Contractor Date
 Operator Ground Elev.
Weather Make CAT Model Time Started

Capacity ~1 c.y. Reach 19 ft. Time Completed

    
Depth Soil Description Sample Boulders:

  No. Excav. Count/ Note
 Effort Class No.
.3'

 1'
1.2'

 

6'

Notes:

2. Top of footing encountered at 4 feet below ground surface. The footing was 12 inches thick and extended out approximately 8 inches.

3. Test pit depth measured in the center of the test pit.

Test Pit Plan

8 ft.   

4.5 ft.

    

     

NORTH

Volume = 8 cu. yd.

Brown, fine to coarse SAND and GRAVEL, trace Cobbles, trace Asphalt. (FILL)
Light gray/tan, fine to coarse SAND, little Gravel, trace Silt, trace Concrete. (FILL)

Light brown, fine to coarse SAND, trace Gravel, trace  Silt, trace Cobbles. S-3

0 3, 4

0

0

0

S-1 E 0 1, 2
S-2

1135

ASPHALT

E. Dyrness Cryan Landscaping 9/10/2020

Overcast, Slight Rain
Jim 43

430F IT 1050

Dinisco Design TP-3
Welch Elementary School
Peabody, Massachusetts 01.0174797.00

HA

4. Test pit backfilled with excavated soil and placed in 8 to 12 inch layers, and each tamped with the heel of the backhoe bucket. The pavement was repaired using asphalt cold patch 

materials. 

E

E

E

E

E

1. Ground surface elevation estimated from draft plan prepared by Hancock Associates, titled "Working Plan of Land" dated October 7, 2020.  Elevations were referenced to NAVD88 

datum. 

0

Boulder Class

Letter                        Size Range

Designation               Classification

A                              6" - 17"

B                             18" - 36"

C                       36" and Larger

0

1'

16'

TRACE (TR.)

LITTLE (LI.)

SOME (SO.)

AND

0 - 10%

10 - 20%

20 - 35%

35 - 50%

Excavation Effort

E-----Easy

M-----Moderate

D-----Difficult

Abbreviations

F = Fine

M = Medium

C = Coarse

V = Very

F/M = Fine to medium

F/C = Fine to coarse

GR = Gray

BN = Brown

YEL = Yellow

GROUNDWATER

Elapsed

Time to

Reading

(Hours)

(   ) Encountered

(X) Not Encountered

Depth

to

Ground-

water

Proportions

Used

Stratification lines represent approximate boundaries between soil types, transitions may be gradual.  Water level readings have been made at times and under conditions stated. 

Fluctuations of groundwater may occur due to factors other than those present at the time measurements were made.

GZA 
GeoEnvironmental, Inc.
Engineers/Scientists

2'

15'

14'

13'

12'

11

10'

3'

9'

6'

4'

5'

7'

8'

12"

8"

FILL



 

 

APPENDIX D – GEOTECHNICAL LABORATORY RESULTS  
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Introduction 
Welch Elementary School is an existing educational facility for the Peabody Public Schools.  
The building includes classrooms, a gymnasium, cafeteria/auditorium, library, and administrative 
offices.  This code summary is based on a site visit to review existing conditions conducted on 
August 13, 2020 and a review of the schematic design architectural plans.  
 
According to IEBC MA Amended Section 104.2.2.1, any building regulated by 780 CMR 
undergoing a renovation must be investigated and evaluated in accordance with the code in a 
written report form. The purpose of this report is to serve as the existing building evaluation 
report for its major fire protection, life safety, and accessibility features. 
 
Following is a list of applicable codes: 
 

Code Type 
Applicable Code 

(Model Code Basis) 

Building 

780 CMR: Massachusetts State Building Code, 9th Edition 

• Amended 2015 International Building Code (IBC) 

• Amended 2015 International Existing Building Code (IEBC) 
 

Fire Prevention 
527 CMR: Massachusetts Fire Prevention Regulations 
M.G.L. Chapter 148 Section 26G – Sprinkler Protection 
 

Accessibility 
521 CMR: Massachusetts Architectural Access Board Regulations 
2010 ADA Standards 
 

Electrical 
527 CMR 12.00: Massachusetts Electrical Code  

• Amended 2020 National Electrical Code 

 

Elevators 
524 CMR: Massachusetts Elevator Code 

• Amended ASME A17.1-2013/CSA B44-13 
 

Mechanical 2015 International Mechanical Code (IMC) 
 

Plumbing 248 CMR: Massachusetts Plumbing Code 
 

Energy Conservation 2018 International Energy Conservation Code (IECC) 

 

 

 
International Existing Building Code 
The 2015 International Existing Building Code with Massachusetts amendments allows for 3 
separate compliance methods, the Prescriptive Method (in general, altered areas must comply 
with the code for new construction), Work Area Method (level of compliance is based on the 
classification of work), and Performance Compliance Method (numerical method that allows 
tradeoffs for deficiencies). This report is based on the Work Area Method. 
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1. Work Area and Classification of Work: 
 
The requirements in the IEBC area based on the classification of the work as Alteration 
Level 1, 2 or 3.  This is based on the extent of the project “work area”, which is defined as 
the area within which architectural reconfiguration will occur (IEBC Chapter 2).  Areas where 
the only work will be new finishes, furnishings, or installation of new building systems are not 
classified as part of the work area.  The levels of work are defined as follows: 
 

Level 1 Alteration No architectural reconfiguration, no work area. 
 

Level 2 Alteration Aggregate size of work areas (architectural 
reconfigured area) does not exceed 50% of the 
gross building area. 
 

Level 3 Alteration Aggregate size of all work areas (architectural 
reconfigured area) exceeds 50% of the gross 
building area. 
 

 
As shown on the Code Analysis Plan, the proposed work area is only 25.7% of the gross 
building area and therefore the project will be classified as a Level 2 Alteration and IEBC 
Chapters 7 and 8 apply.  The proposed scope of work also includes a small addition which 
requires compliance with IEBC Chapter 11. 
 
 

2. Occupancy Classification:  
   

• Use Group E (Educational) 

• Use Group A-2 (Cafeteria use for non-school events) 

• Use Group A-3 (Gym use for non-school events) 
 

Assembly spaces (i.e. auditorium) that are used for non-school events must be classified as 
a Use Group A occupancy (IBC 303.1.3). 
 

 
3. Construction Type:  

 
Type IIB (non-combustible, unprotected)  

 
 
 
 
 
 
 
 
 
 
  

Existing Structure 



Welch Elementary School 
August 3, 2021 

Page 3 
 
 

 
4. Height and Area Limitations 

 
A new addition cannot increase the building height or area beyond that allowed by IBC 
Chapter 5 for new construction: 

 

Code Reference 
Type IIB – Use Group E 

Fully Sprinklered 
Type IIB – Use Group A-2 & A-3 

Fully Sprinklered 
Height Area Height Area 

IBC Tables 504.3, 504.4 & 
506.2: 

Tabular Value 

3 St. (75 ft) 43,500 ft2 3 St. (75 ft) 28,500 ft2 

IBC Section 506.2  

Frontage Increase  

(100% Open Perimeter 

- + 10,875 ft2 - +7,125 ft2 

Height and Footprint Area 
Allowed 3 St. (75 ft) 54,375 ft2 3 St. (75 ft) 35,625 ft2 

Actual Height and 
Footprint Area 2 St. (32 ft) 38,086 ft2 1 St 7,431 ft2 

 
The building is designed as a separate use occupancy to comply with the area limitations 
(IBC 508.4.2). According to IBC Table 508.4, Use Groups E, A-2 & A-3 are not required to 
have a fire resistance rated separation even when treated as separated occupancies. 
However, the building area must be such that the sum of the ratios of the floor area of each 
use group divided by the allowable area for each use group does not exceed one. This 
calculation is shown below: 

 
Separated Use Calculation 
 

 
Use Groups 
A-2 & A-3 

 
Use Group 

E 
 

Actual Area: 7,431 ft2 
+ 

38,086 ft2 
= 0.91 < 1 as required by IBC 508.4.2 

Allowed Area: 35,625 ft2 54,375 ft2 

 
 
5. Fire Resistance Ratings: 
 

The following table summarizes the required fire resistance ratings for new building 
elements of Type IIB construction, based on IBC Table 601 and other applicable code 
provisions: 

 

Building Element Fire Resistance Rating (Hrs) 
Primary Structural Frame 0 

Exterior Bearing Walls including columns along the 
exterior wall 

0 
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Exterior Non-Bearing Walls 0 

Interior Bearing Walls 0 

Floor Construction 0 

Roof Construction 0 

 

Building Element 
(Within the Work Area) 

Fire Resistance 
Rating (Hrs) 

Opening 
Protectives (Hrs) 

Existing shafts < 4 stories (IEBC 803.2.1) 

Fully Sprinklered 
0 0 

New shafts < 4 stories (IBC 713.4) 1A ¾ 

New Corridor walls - Fully Sprinklered 

(IBC Table 1020.1)  
0 0 

BDA Room (NFPA 72 Section 24.3.6.8) 2 1½  

A. In lieu of rated shaft enclosure, the annular space around a duct penetrating a floor may be 
protected by approved noncombustible material that resists the passage of flames and smoke 
(IBC 717.6.3). 

 
 
6. Vertical Openings: 
 

All existing vertical openings in the work area connecting two or more floors must be 
enclosed with 1 hour rated construction and approved opening protectives unless the 
openings meet one of the exceptions in IEBC 803.2.1. New vertical openings are required to 
comply with IBC 712 & 713.  If the building is fully sprinklered existing shafts connecting no 
more than three stories do not require a fire-resistance rating (IEBC 803.2.1 Exception 6). 
 
All of the existing shafts (i.e. exit stairs and elevator) appear to be enclosed in fire-rated 
construction, including fire-rated doors (although many are held open with floor door 
wedges).  Since the building will be fully sprinklered and is only two stories, the stairs no 
longer require a fire-rated enclosure and can be classified as open exit-access stairs in 
accordance with IBC Section 1019.3.   
 

 
7. Interior Finishes:  
 

The existing interior finish of walls and ceilings in the work area and in all exits and corridors 
serving the work area must comply with the code requirements for new construction (IEBC 
803.4).  All newly installed wall and ceiling finishes, and interior trim materials must also 
comply with IBC Table 803.11 (IEBC 702.1, 702.2, 702.3).  The requirements are 
summarized below: 
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Walls & Ceilings (IBC Table 803.11) – Fully Sprinklered 
Use Group: E A-2 & A-3 

Exit Enclosures Class B Class B 

Exit Access Stairs & Corridors Class C Class B 

Rooms & Enclosed Spaces Class C Class C 

 
The existing finishes generally consisted of painted drywall or masonry that complies with 
the above requirements. 
  
 

8. Means of Egress: 
 

Means of egress conforming to the requirements of the building code under which the 
building was constructed shall be considered compliant means of egress if, in the opinion of 
the code official, they do not constitute a distinct hazard to life (IEBC 805.2).  The existing 
stairs are fairly modern exit stairs, no hazardous conditions were noted during the site visit. 

 

 

 
 

 

 
 

Typical Existing Stairs 
 

The means of egress including the number of exits and egress capacity must be sufficient 
for the number of occupants on all floors (780 CMR 102.6.4).  As shown in the Code 
Analysis Plans, both levels will be provided with adequate egress capacity for the calculated 
occupant load. 

 
 

9. Required Fire Protection Systems: 
 
The following fire protection systems are required in the areas noted: 
 

• Automatic Sprinkler System – since the building is classified as a single fire area, the 
small addition requires sprinkler protection throughout the building (IEBC 1102.3).  Also, 
sprinkler protection throughout the building will be required by Massachusetts General 
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Law (M.G.L. Chapter 148 Section 26G) due to the level of renovation and small addition 
as discussed below. 

 

• Fire Alarm System – for a Level 2 Alteration existing previously approved fire alarm 
systems are permitted to remain (IEBC 804.4.1 Exception 1).   

 

• Fire extinguishers (527 CMR 1 Section 13.6). Fire extinguishers must be located 
throughout the building so that the maximum travel distance to an extinguisher is less 
than 75 feet.  

 
M.G.L. Chapter 148 Section 26G – Sprinkler Protection 
Since the building is over 7,500 gross square feet in area, it is subject to the requirements of 
M.G.L. Chapter 148 Section 26G. These amendments require the entire building to be 
provided with sprinkler protection if the renovations are considered “major”.  
 
Renovations are considered major depending on the type of work and the scope / cost of 
work. The following are general guidelines established by the board to be used to determine 
if the scope or the cost of the planned alterations are major: 
 
1. Major alterations are reasonably considered major in scope when such work over a 5 

year period affects 33% or more of the total gross square footage of the building 
(measured from the outside walls, regardless of firewalls). 
 

2. Major alterations are reasonably considered major in scope or expenditure, when the 
total cost of the work over a 5-year period, excluding costs relating to sprinkler 
installation, is equal to or greater than 33% of the assessed value of the building, as 
of the date of permit application.  Based on the City of Peabody’s on-line assessing 
records, the assessed value of the existing building is $4,294,600 (see report appendix) 
and therefore full sprinkler protection may be required by the fire official for a renovation 
cost exceeding $1,417,218. 

 
In addition, regardless of the scope of the renovation, when an addition of any size is 
constructed the general law requires full sprinkler protection throughout the building. 

 
 

10. Energy Code Provisions for Existing Buildings  
 

New work is subject to the International Energy Conservation Code (IECC) or 
ANSI/ASHRAE/IESNA 90.1 with Massachusetts Amendments (Massachusetts Energy 
Code). Level 2 alterations to existing buildings are permitted without requiring the entire 
building to comply with the energy requirements of the International Energy Conservation 
Code (IECC). The alterations (new elements and addition) must conform to the energy 
requirements of the IECC as they relate to new construction only (IEBC 811.1). 

 
The Massachusetts Stretch Code as adopted by the City of Peabody does not apply to 
existing buildings or additions to existing buildings (780 CMR Appendix AA 101.2).  
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11. Ventilation Requirements 
 

All reconfigured spaces must provide mechanical or natural ventilation in accordance with 
the International Mechanical Code, except that existing ventilation systems are permitted to 
remain provided they achieve not less than 5cfm of outdoor air per person and not less than 
15 cfm of ventilation air per person (IEBC Section 809). 

 
 
12. Structural Provisions for Existing Buildings  
 

Structural alterations and/or additions to buildings must be evaluated by a registered 
structural engineer to determine compliance with the IEBC based on the proposed scope of 
work. 

 
13. Accessibility for Persons with Disabilities  
 

Massachusetts Architectural Access Board Regulations 
Alterations to the building must comply with the requirements of the Massachusetts 
Architectural Access Board Regulations (521 CMR).  For existing building alterations the 
requirements of 521 CMR are based on the cost of the proposed work: 
 
A. If the cost of the proposed work is less than $100,000, only the new work must comply. 
 
B. If the cost of the proposed work is greater than $100,000 then all new work must 

comply and the existing building must include an accessible public entrance, toilet room, 
telephone and drinking fountain (if public phones and drinking fountains are provided) 
(521 CMR Section 3.3.1(b)). Exempt work when calculating the cost of work includes 
roof repair or replacement, window repair or replacement, and repointing and masonry 
repair work unless the exempt work exceeds $500,000. 
 

C. If the cost of the proposed work is greater than 30% of the full and fair cash value of 
the existing building, the entire building is required to comply with 521 CMR (521 CMR 
Section 3.3.2).  There is no exempt work, i.e. the entire project costs apply to 
determining the 30% criteria. 
 

The cost of all work performed on a building in any 36 month period must be added together 
in determining the applicability of 521 CMR (521 CMR Section 3.5).  The full and fair cash 
value of the existing building is determined by using the 100% equalized assessed value of 
the building on record with the city assessor’s office.  Based on the City of Peabody’s on-line 
assessing records, the assessed value of the existing building is $4,294,600 (see report 
appendix).  The Massachusetts Department of Revenue’s website lists an assessment ratio 
of 0.95 for Peabody, resulting in a 100% equalized assessed value of $4,520,631.  
Therefore, full compliance with 521 CMR is required if the cost of the renovations or an 
addition exceeds $1,356,189. 

 
Since it is expected that the cost of the renovation will trigger the 30% threshold, all portions 
of the building open to the general public (students, visitors, etc) must be upgraded to 
comply in full with the current requirements of 521 CMR.  Any employee-only areas such as 
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staff lounges, staff bathrooms, and staff work areas are not required to comply with 521 
CMR, as long as student and public access is not permitted.   
 
Americans with Disabilities Act Guidelines 
The ADA Guidelines are not enforced by the Commonwealth of Massachusetts, they can 
only be enforced through a civil lawsuit or complaint filed with the U.S. Department of 
Justice.  Compliance with the ADA Guidelines is triggered by renovations to the existing 
building.  All renovations to the building must be made to ensure that, to the maximum 
extent feasible, the altered portions of the facility are readily accessible to and usable by 
individuals with disabilities (28 CFR Part 36 Section 36.402(a)).  Alterations made to provide 
an accessible path of travel to altered areas and accessible facilities (i.e. provide accessible 
toilet facilities) are not required if the cost exceeds 20% of the total cost of the alteration (28 
CFR Part 36 Section 36.403(f)).  However, if the cost to meet these accessibility 
requirements does exceed 20%, alterations are still required to the maximum extent that the 
area can be made accessible without exceeding the 20% criteria (28 CFR Part 36 Section 
36.403(g)). The ADA also contains less stringent dimensional requirements for some 
building elements in an existing building where it is infeasible to meet the requirements for 
new construction (ADA Section 4.1.6).   
 
 
The proposed scope of work will bring the entire building into compliance with access code 
requirements. 
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CURRENT OWNER 

2003Neighborhood

Land
Building

Total

Land Information

Type Size Influence Factors Influence % Value

Primary
Primary
Undeveloped

 2,222,550
 2,936,050

 486,000

05/06/13
12/02/96

Entry & Sign
Entry Gained

Owner
Owner

DR
BSP

B-19-1276
TB-19-1275
B-18-1625
B-17-1332
B-17-960

Purpose
Annual Certificate Of Inspection W
Annual Inspection For The For Kids
Annual Inspection For The 'For Kid
Annual Certificate Of Inspection.
Annual Fee For Certificate Of Inspe

 0
 0
 0
 0
 0

Date Issued
 Permit Information 

08/12/19
08/12/19
09/04/18
08/31/17
06/28/17

CITY OF PEABODY
WELCH SCHOOL
24 LOWELL ST

PEABODY MA 01960
2836/255 

COMMERCIAL PROPERTY RECORD CARD PEABODY

Situs : 50 SWAMPSCOTT AVE PARCEL ID: 104-049 Class: 934 

GENERAL INFORMATION 
Living Units

Vol / Pg
District
Zoning
Class

905
2836/255

R1
COMMERCIAL

Property Notes

6.0000 
8.0000 
5.4000 

Entrance Information
Date ID Entry Code Source

Total Acres: 19.4 
Value Flag

Manual Override Reason
Base Date of Value

Effective Date of Value

Number Price % Complete

Sales/Ownership History
Transfer Date Price Type Validity Deed Reference Deed Type Grantee

Appraised Cost Income Market

 5,644,600
 4,115,400
 9,760,000

 5,644,600
 4,115,400
 9,760,000

 5,644,600
 2,616,300
 8,260,900

 0
 0
 0

COST APPROACH

Assessment Information

AC
AC
AC

 5,644,600
 4,294,600
 9,939,200

COI
COI
COI
COI
COI

Inspection Witnessed By _________________________________________________

      2021

Gross Building:
Spot:  Location: 

SF in Peabody:  

Prior

Alternate ID



 1969  77,480 C 1 3  83,680

Building Information

Outbuilding Data

Meas1 Meas2 AreaQtyYr Blt Grade Phy Fun Value
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PEABODY

Situs : 50 SWAMPSCOTT AVE Parcel Id: 104-049 Class: 934 

Year Built/Eff Year
Building #

Structure Type
Identical Units

Total Units
Grade

# Covered Parking
# Uncovered Parking

1969
1

1

B

School

Building Other Features

Type Meas1 Meas2 # Stops+/- Ident UnitsLine

01
01
01
02

Fire Resistant
Fire Resistant
Fire Resistant
Fire Resistant

 35,292
 4,480
 4,968

 12,830

 1,002
 272
 292
 702

 100
 100
 100
 100

Interior/Exterior Information
Level From - To

1
2
3
4

Line

01
01
01
02

Int Fin Area Perim

 12
 26
 26
 12

Brick & Con
Brick & Con
Brick & Con
Brick & Con

Use Type Wall Height Ext Walls Construction Partitions

Normal
Normal
Normal
Normal

Heating Cooling Plumbing Physical Functional

Electric
Electric
Electric
Electric

None
None
None
None

Normal
Normal
Normal
Normal

3
3
3
3

3
3
3
3

 2,455,880
 360,880
 395,590
 819,380

 35,292
 4,480
 4,968

 12,830

School
Cafeteria
Gymnasiums
School

Interior/Exterior Valuation Detail

1
2
3
4

Line Area
 45
 45
 45
 45

Use Type % Good % Complete Use Value/RCNLD

School
Cafeteria
Gymnasiums
School

TypeLine

Asph Pav
Type

 1
Line

3

COMMERCIAL PROPERTY RECORD CARD

Meas1 Meas2 # Stops+/- Ident Units

WELCH SCHOOLDBA

/

      2021
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PEABODY

Situs : 50 SWAMPSCOTT AVE Parcel Id: 104-049 Class: 934 

Income Detail (Includes all Buildings on Parcel)

Use
Grp

Mod
Type

Inc
Mod

Model
Description

Units Net Area Income
Rate

Econ
Adjust

Potential
Gross

Income

Vac 
Model

Vac
 Adj

Additional
Income

Effective
 Gross

 Income

Expense
Model %

Expense
Adj %

Other
Expenses

Total
Expenses

Net
Operating

 Income

Apartment Detail - Building 1 of 1

Line Use Type Per Bldg Beds Baths Units Rent Income

Building Cost Detail  - Building 1 of 1

Total Gross Rent Area
Total Gross Building Area

Replace, Cost New Less Depr
Percent Complete

Number of Identical Units
Economic Condition Factor

Final Building Value

Value per SF

Income Summary (Includes all Building on Parcel)

Total Net Income
Capitalization Rate

Residual Land Value
Final Income Value

Sub total

Notes - Building 1 of 1

16
23

S
S

003
003

0
0

 4,480
 53,090

 20.00
 14.50

140
140

 125,440
 1,077,727

7.5
10

 116,032
 969,954

15
25

 17,405
 242,489

0
0

Expense
Adj

 17,405
 242,489

 98,627
 727,465

 57,570

 4,031,730
100

 1

 4,031,730

 826,092

 8,260,920
 0.100000

 
 8,260,920

OCONOR PARK

COMMERCIAL PROPERTY RECORD CARD

 70.03

General Restaurant
Multi-Use Sales 

 57,570

Total Gross Building Area  57,570

      2021
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REGULATORY FILING REQUIREMENTS
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PERMITTING & REGULATORY FILING REQUIREMENTS
DiNisco Design, Inc. has identified the updated 
list of Permitting Requirements for the Welch 
Elementary School based on the Schematic 
Design that is being submitted for the project.  

The list of preliminary permitting requirements 
includes the following and will be updated during 
the Schematic Design phase: 

Massachusetts Historical Commission
• Project Notification Form (PNF)
• Submittal Date:  September 2, 2021

Massachusetts Environmental Protection 
Agency (MEPA)
• Environmental Notification Form 
• Anticipated Submittal Date:   

September 24, 2021

Massachusetts Department of Environmental 
Protection (DEP)
• Notice of Intent
• Anticipated Submittal Date:  December 13, 

2021

Peabody Conservation Commission
• Notice of Intent 
• Anticipated Submittal Date:  December 13, 

2021

Peabody Planning Boards
• Not Required

Peabody Building Permits 
• Building Permit – Anticipated to submit April 

1, 2022 (for early steel & concrete) 
(Amended August 15, 2022 for main 
construction)

• Electrical Permit – Anticipated to submit 
August 15, 2022 

• Plumbing Permit Anticipated to submit 
August 15, 2022

• Mechanical Permit Anticipated to submit 
August 15, 2022

Peabody Department Review & Approvals
• Peabody Fire Department
• Peabody Public Services 
• Peabody Community Development
• Peabody Board of Health

LEED Registration
• Regstration Date November 2021

Code Analysis
• The Welch Elementary School Schematic 

Design Code Report dated August 3, 2021 
is attached herein.  A final report will be 
provided prior to release of construction 
documents.

• Based on the Schematic Design code report, 
the proposed project is in full compliance 
and no waivers of 780 CMR, including MAAB 
regulations 521 CMR, are anticipated.

Fire Protection Review
• The Design Team has had preliminary 

meetings with the Peabody Fire Department 
to review fire protection and public safety 
requirements, including emergency vehicle 
access around the building and site.

• Additional meetings are anticipated to 
continue to review the detailed design of fire 
protection and alarm systems.
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UTILITY ANALYSIS & SOILS ANALYSIS

Water Supply
The school is currently serviced by an existing 6” 
water line.  Based upon the fact that the enrollment 
will remain the same as well as a slight reduction 
and greater efficiency in plumbing fixtures within the 
building, there is sufficient water capacity. A new fire 
service will be required for the new fire protection 
system.  A hydrant flow test was conducted on July 
14, 2021 and the results show that the existing 6” 
water supply line has sufficient pressure to support 
the new fire service without the need for a fire pump 

(see Section 9-3).  The new fire service will connect 
into the existing 6 inch water supply systems on the 
site. The system will include the following:

• The new service will be 6 inch concrete lined 
ductile iron pipe (CLDI).

• A valve will be installed on the new service at 
the 6 inch connection to the main and at 10 
feet from the building.

Sanitary Sewer
Sanitary sewer service is currently provided by the 
City.  The school is currently serviced by a 6” cast 
iron sanitary sewer line.  Based upon the fact that 
the enrollment will remain the same as well as a 
slight reduction and greater efficiency in plumbing 
fixtures within the building, there is sufficient sewer 
capacity. 

The existing sewer service line from the building 
will be replaced with new cast iron pipe and carried 
out to the existing sewer manhole in the drop off 
driveway.  This new 6 inch cast iron pipe will match 
the existing inverts and slope.

Storm Sewer
The proposed modifications to the stormwater 
system for the site must be designed to meet the 
requirements of the Massachusetts Stormwater 
Management Handbook, and the Peabody DPW 
stormwater requirements.  The system will include 
the following features:

• A new catch basin to receive runoff from the 
proposed new walkway.  The catch basin will 
have a 4 foot deep sump to collect sediment 
and provide pre-treatment.  This will be a 
4-foot diameter concrete structure with a 24-
inch cast iron beehive inlet grate.  The grading 
associated with the new walkway will direct 
runoff into a stone swale which will be directed 
to the new catch basin.

• Stormwater discharge from the above catch 
basin will drain to an underground leaching pit.  
This will be either a 4 foot diameter perforated 
concrete or plastic chamber surrounded with 
washed stone.  A cast iron overflow grate will 
be included.

• Runoff east of the new playground area and at 
the bottom of the hillside will be collected in a 
stone drain with turf above.  This stone drain 
trench will collect runoff in a low area and direct 
it towards the wetland area to the north.

Electrical Distribution
The primary electric service ductbank from Hancock 
Street to the existing pad mounted transformer is 
existing to remain. 

Two 5” underground primary electric service 
conduits and a concrete ductbank from the existing 
pad mounted transformer will be connected to the 
new pad mounted transformer location. The new 
pad mounted transformer be furnished and installed 
by the utility company.  

The primary electric service voltage for the 
pad mounted transformer will be 25 KV and 
the secondary electric service voltage will be 
277/480-volts, 3-phase, 4-wire. 4#1/0 aluminum 
25 KV primary cables are to be connected from the 
existing pad mounted transformer to the new pad 
mounted transformer. 

Existing primary electric service will feed both 
transformers during construction. 
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At the end of Phase 4, the existing pad mounted 
transformer will be removed and a junction box will 
be installed to maintain the primary feeder to the 
new pad mounted transformer.

The multiple secondary electric service cables 
shall be installed in concrete encased schedule 40 
conduits from the pad-mounted transformer to the 
secondary switchboard located in the new electric 
room.  
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MEMORANDUM 
TO: DiNisco Design DATE:  September 7, 2021 

FROM:  Fred King 

RE: Peabody - Welch Elementary School 

Preliminary soils and wetland findings are based on the following: 

▪ MassGIS and Peabody GIS

▪ FEMA Flood Mapping

▪ Metcalf & Eddy / AECOM – ”ENF – Flood Mitigation Facilities for Peabody Square” May, 2008

▪ NRCS Soil Information

▪ Brief discussion with the City Engineer (William Paulitz)

▪ Peabody Wetlands Protection Ordinance and Massachusetts WPA Regulations

The following is a brief summary of my findings: 

1. Flooding:

a. The site is not mapped in the 100 year flood plain area. The area to the north and west of

the building is within the 500 year flood area (0.2% chance of occuring in any given

year). Note, however, that all streams have a 100 year flood level that could be computed.

According to the City Engineer, he does not believe this the area is subject to frequent

flooding outside of the wetlands.

b. The existing building appears to be outside of the 500 year flood area.

c. The 500 year flood area is not subject to wetlands jurisdiction or performance standards.

So it is not necessary to provide compensatory flood storage. However, it should not be

completely ignored and we should plan accordingly.

d. The site is tributary to the North River and the Peabody Square flooding issues. So any

design should not increase the runoff from the site (and reduce if possible) so that the site

does not add to the existing downstream flooding issues. The site is 25+ feet higher than

the Peabody Square floodings so the Peabody Square flooding does not impact the school

site.

e. The City had AECOM look at whether the areas upstream from this site could provide

more flood storage to relieve some of the Peabody Square problem, but this was

determined to not be feasible as it may affect the existing house basements in the area.

f. According to the City Engineer, Will Paulitz, the Strongwater Brook culverts on and

downstream from this site do not appear to have a capacity issue.

2. Riverfront:

a. The west side of the site and the northern portion of the site within 200 feet of

Strongwater Brook is the Riverfront Area. This covers the west parking lot and the north

driveway / parking, and the northern half of the building.

b. Most of this area is already developed, so redevelopment that does not increase the

impermeable surfaces (or degraded areas) is generally feasible. Must make

”environmental improvements” where practicable.
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c. New development that decreases natural or non-degraded area may also be allowed under

certain limitations. No more than 5,000 square feet or 10% of the Riverfront Area

(whichever is larger). Mitigation would be necessary. The history since 1996 becomes 
important, because if a past project used up some of that allowance, then that would 

limit the new alteration further.

3. Other Wetlands:

a. There are areas of Bordering Vegetation Wetlands (BVW) along Strongwater Brook. The

banks and bottom of the brook are also wetland resource areas. These have 100 foot

buffer zones.

b. Under the Peabody Wetlands Ordinance, the 100 and 200 foot buffer areas are presumed

to be ”no disturbance zones.” For redevelopment projects, work on previously degraded

area (developed) is allowable with some environmental improvements (to the extent

practicable). And, not closer to the wetland than the existing. The actual ”no disturbancec

zone” is determined on a case by case basis.

MassDEP has an unwritten guideline of 25 foot minimum no disturbance unless closer is 

actually necessary for the proposed development. 

4. Soils:

a. The U.S. Natural Resource Conservation Service (NRCS) classifies the soils in this area

as Udorthents Smoothed which is a category for developed altered area. The nearby areas

are classified as Chatfield Hollis Rock Outcrop Complex. These can give an indication of

the soils beneath the developed site.

b. The soils in the latter category are characterized by well-draining gravelly glacial till with

cobbles and boulders. Scatters areas of shallow bedrock and rock outcrops are common in

this soil type.

5. Stormwater Management Features:

a. The teacher’s parking lot is porous pavemen that is about 8 years old. The City Engineer

says that it is likely not in good shape due to maintenance issues.

b. There is a vegetated stormwater swale related to the teacher’s parking lot and a small

bioretention basin (rain garden) near the cafeteria.

6. Next Steps:

a. Digging of on-site soil test pits is recommended during the next phase of design. Test pits

will consist of deep test holes and in-site permeability tests to determine soil

characteristics. Determination of the estimated seasonal high groundwater levels will be

done to determine the suitability of the soils for stormwater management purposes.

b. Once on-site soil testing is complete, a Soil Report will be prepared oulining the findings

for use in future design of the site.



 

 
 

 

 
25627 

Ms. Donna DiNisco  January 25, 2021 
DiNisco Design 
99 Chauncy Street, Suite 901 
Boston, MA  02111 
 
RE: Welch Elementary School, Peabody, MA 
       Wetland Resource Area Delineation 
 
Dear Ms. DiNisco, 
 
DGT Associates performed a field delineation of the boundaries of the Bordering Vegetated 
Wetlands at the subject property on September 3, 4, 8 and October 1, 2020.  Also included in the 
delineation was the Mean Annual High Water line and Banks of Strongwater Brook at the site.  
The delineations were performed to define Wetlands Resource Area Boundaries under the Mass. 
Wetlands Protection Act and the Peabody Wetlands Protection Regulations for use in planning 
for the site.  Following the field delineation, the marker flags were located by the Project 
Surveyor (Hancock Associates) and are shown on the Existing Conditions Plan. 
 
GENERAL SITE DESCRIPTION: 
 
The site is a 19.7 acre tract of City owned property containing the Welch Elementary School at 
50 Swampscott Avenue in Peabody, MA.  The property also includes the public recreation area 
known as O’Connor Park.  The school facilities are located in the northern portion of the site that 
includes the school building, driveways, parking areas, and children’s play areas.  O’Connor 
Park is in the southern portion of the site and includes a softball field, tennis courts, paved 
walkways and a parking lot with access from Home Street in the southeast section of the 
property.  The major portion of the property is developed for the building, athletic facilities, 
landscaping and infrastructure.  A fringe of wooded area consisting of second growth forest and 
wetlands is located along the west and south property boundaries. 
 
All the wetlands resource areas on the project site are within the watershed of Strongwater Brook 
that enters the site at the southerly corner and flows northwesterly through the western portion of 
the site.  It then flows through three large culverts under the main driveway from Swampscott 
Avenue and then northeast along the northern property boundary.  Strongwater Brook is a 
Perennial Stream and is therefore classified as a “River” under the Mass. Wetlands Protection 
Act (MWPA) and the Peabody Wetlands Regulations.  It is shown as a heavy line on the latest 
USGS Map and is therefore presumed to be a River under the Mass. Wetlands Protection Act.  
The brook was observed to be flowing on all the days during the wetland delineation. 
 
Bordering Vegetated Wetlands (BVWs) are protected wetlands resource area under the MWPA.  
BVWs were found to exist along most of the westerly portion of the stream through the site.  The 
northerly portion of the stream was found to be confined within steep banks with no BVW 
affecting the site.   
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There is a small tributary wetland system that begins in the rear of abutting private residential 
properties on Milk Street Extension and Howard Avenue.  This is a BVW that is very close to 
the Park property boundary just north of the driveway to the parking lot off Home Street.  This 
BVW drains into the subject site through a 12 inch culvert under the paved walkway, where it 
enters a short section of paved drain swale and then into a shallow drain channel.  That channel 
is classified as an intermittent stream and flows roughly 400 feet through a dense shrub swamp to 
Strongwater Brook.  This wetland system is located off the east side of the softball field. 
 
A small area of wooded swamp is located just south of the tennis court.  This area drains to the 
intermittent stream mentioned above. 
 
 
BORDERING VEGETATED WETLANDS 
 
The delineation of Bordering Vegetated Wetlands was performed in accordance with current 
Mass. Department of Environmental Protection methodology as contained in the DEP Handbook 
“Delineating Bordering Vegetated Wetlands Under the Massachusetts Wetlands Protection Act” 
dated March 1995.  The delineation was performed by this writer, Fredric King, Senior Wetland 
Specialist. 
 
The delineation was performed using vegetation, soils and other indicators of wetland hydrology.  
To set the line, continual visual estimations of vegetation species dominance and observation of 
wetland hydrology were made along with frequent observations of soils using a hand soil auger.  
To aid in this delineation and to provide the required supporting documentation, five observation 
transects with sample plots were performed and documented.  The data collected is included in 
the attached DEP Field Data Forms in Attachment 1. 
 
The boundaries of the BVW was delineated with numbered blue survey ribbons and are shown 
on the Existing Conditions Survey. 
 
 
MEAN ANNUAL HIGH WATER (MAHW) for inner Riverfront delineation: 
 
Strongwater Brook runs along the western and northern boundaries of the site.  The brook is 
shown as a heavy line on the latest USGS topographic maps, so it is presumed to be a “River” 
under the Mass. Wetlands Protection Act Regulations unless the presumption is overcome as 
prescribed in the regulations.  The brook was flowing during the delineation work and, according 
to the Mass. DEP, this was during a period of moderate drought.  It appears clear that this stream 
is perennial and qualifies as a “River”. 
 
The delineation of MAHW was performed utilizing “bankfull indicators” per Mass. DEP 
Guidelines contained in their publication “Bankfull Indicators & Mean Annual High Water”.  In 
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all cases there was clear evidence of “bankfull indicators”.  The indicators included bank 
undercuts, erosion scars, changes in vegetation, growth characteristics of trees and their roots, 
and changes in bark growth.  The MAHW line for Strongwater Brook was delineated with pink 
survey ribbon. 
 
STREAM BANKS 
 
The banks of the stream through the site vary in height from high and steep to low and gradually 
sloping.  Under the Mass. Wetlands Protection Act, the upper boundary of the Bank is defined as 
the “first observable break in the slope or the mean annual flood level, whichever is lower.”  
Under the Peabody Regulations it is defined as the “first observable break in the slope or the 
mean annual flood level, whichever is higher.”  The local requirement being more conservative 
was used in this case.  The above resource areas are marked as follows: 
 
 
DELINEATION MARKINGS 
 
-  Where the top of bank slope is above the MAHW with no BVW:  Blue Flags marked as 
“Bank” and Pink Flags marked as MAHW are installed. 
 
-  Where BVW, Bank and MAHW are present, but the MAHW is at a higher elevation than the 
top of the Bank:  The BVW is marked with Blue flagging and both the MAHW and Bank are 
marked on the Pink Flag. 
 
-  Where there is no BVW and the Bank and MAHW are present, but the MAHW is also at the 
higher elevation:  The MAHW and Bank are both marked on the Pink Flag. 
 
-  Where there is no Perennial Stream Bank in the area and the BVW is outside of the 
intermittent stream bank:  Only the BVW flag is installed as this will control the Wetland Buffer 
Zone limits. 
 
 
Main Series 
These flags mark the boundary of the Wetland Resource Areas on the easterly side of 
Strongwater Brook beginning at the headwall at the northwest corner of the site.  BVW flags are 
blue and begin at BVW 4 and end at BVW 59 to the south of the tennis court at the southeast 
corner of the site.  Flags BVW 38 to BVW 59 mark vegetated wetland that borders on the 
intermittent stream to the southeast of the softball field. 
 
Four transects were performed along this Series of Flags as shown on the Existing Conditions 
Survey.  Note that in the areas from BVW 32 to BVW 44 and from BVW 52 to BVW 55, the 
boundary was found to extend into the maintained lawn area.  The vegetation is predominantly 
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lawn grasses in these areas and the mowing is preventing the natural establishment of wetland 
vegetation.  In these areas, we used soil morphology and indicators of hydrology to determine 
the limit of the BVW.  This is documented in Transects 3 and 4. 
 
Along Strongwater Brook, MAHW for determination of the Riverfront boundaries was marked.  
These flags were labeled MAHW 1 to MAHW 38 B.   
 
Banks are marked on either Pink or Blue flagging per the above flagging description and are 
Numbered Bank 1 to Bank 38 B 
 
Series A  
This is a short section of flagging on the west side of Strongwater Brook.  They begin at the 
headwall at the northwest corner of the site and extend southerly along an unnamed tributary 
from the abutting golf course.  There was no BVW found in this area and the Blue flags identify 
the Bank of the stream to the west of the main entrance.  These are labeled Bank A-1 to A-8.   
 
There is extensive BVW on the opposite side of the stream, but these boundaries would have no 
bearing on the school project. 
 
Pink flagging was also set in this area to mark the Estimated Mean Annual High Water 
(MAHW).  These are marked MAHW A1 to MAHW A8.   
 
 
Series B  
This is the area that is primarily on the properties at #4 Milk Street Extension, #20 Howard 
Avenue and an undeveloped portion of Howard Avenue.  12 flags were set to mark the boundary 
of the BVW.  The wetland area on #20 Howard is an open wet meadow (Flags BVW B1 to BVW 
B7).  From BVW B7A to BVW B12, the area is a wooded swamp, with a dense understory of 
American Bamboo (Arundinarea gigantean) in some areas.  A transect with two sample plots 
was performed near Flag BVW B-9 and are marked with pink survey ribbon on stakes.  The DEP 
Field Data Forms for these sample plots are included in Attachment 1.  
 
Series C    
This is the flagging of the brook bank and MAHW of Strongwater Brook along the north 
boundary of the site.  No BVW was found along this stretch of the Brook.  The terrain and 
vegetation above the bank is clearly upland or part of a stormwater management facility. 
 
In this case the banks are steep and high.  The MAHW is generally below the top of the bank in 
this stream reach, so the location of the MAHW and the top of bank is virtually the same.  So this 
area was marked with Pink flagging labeled for both MAHW and Bank. 
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BORDERING LAND SUBJECT TO FLOODING (BLSF) 
 
A portion of the site is shown on the latest FEMA National Flood Insurance Program mapping as 
being in a “Zone X Shaded” area (See Attachment 2).  This is an “Other Flood Area” (not a Zone 
A Special Flood Zone).  The Zone X Shaded includes the following: 
 

- Areas of 0.2% annual chance flood (500 year flood) 
- Areas of 1% chance flood (100 year flood) with average depths of less than 1 foot. 
- Drainage areas less than 1 square mile. 
- Areas protected by levees from the 100 year flood. 

 
The elevation of the 100 year flood is not defined in these areas and the shaded area often covers 
areas well above any flooding due to mapping inaccuracies.  As such, these areas are typically 
not included as BLSF. 
 
Please note that the delineations performed are based on best professional judgment and 
interpretation per the applicable regulatory guidelines.  The delineations are not an official 
“Determination” under the applicable wetlands laws and regulations until accepted by the 
Conservation Commission or Mass. DEP through the filing of an Abbreviated Notice of 
Resource Area Delineation or a Notice of Intent under the Mass. Wetlands Protection Act.  Until 
officially accepted, the delineation should be considered approximate and used only for 
preliminary planning purposes. 
 
If you have any questions regarding the delineation or this report, please contact me. 
 
Sincerely, 
 
 
 
Fredric W. King, PE 
Senior Engineer  
       & Wetland Specialist 
 
 
Attachment 1: DEP Field Data Forms 
Attachment 2:  FEMA NFIP Map and Profile. 
Attachment 3: Existing Conditions Survey Plan 
 
  

           Fredric W. King
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ATTACHMENT 1 
 
 

DEP WETLANDS FIELD DATA FORMS 
 

  



DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P1 Transect Number: T1 Date of Delineation: 9/3/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

     

     

     

Shrub/Sapling/Vine     

     

     

     

     

     

Ground Cover     

Common Reed (Phragmites australis) 100.0 97.1 YES FACW 

Sensitive Fern (Onoclea sensibilis) 3.0 2.9 NO FACW 

Note that this test plot was to determine if the soils on     

the slope were hydric or just the Phragmites invading     
Up the slope.     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 1 Number of dominant non-wetland indicator plants: 0 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes X No  

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole:  

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – FSL 0 – 8” 10 YR 4/3 None     Vegetation and Hydrology Conclusion 

B – SL 8 – 20” 10 YR 5/3 10 YR 5/6 @16”  Yes No 

    Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

X  

       

    Wetland hydrology present:  

Remarks: No Water @ 20.  hydric soil present  X 

  

3.  Other: This appears to be a fill slope to the wetland below.          other indicators of hydrology   

                      Pragmites growing up the slope from the wetland.          Present  X 

Conclusion:  Is soil hydric? Yes  No X Sample location is in a BVW?  X 

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P1 Transect Number: T2 Date of Delineation: 9/3/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

Silver Maple (Acer Saccharinum)  14, 18 412 100 YES FACW 

     

     

Shrub/Sapling/Vine     

Crab Apple (Malus spp) 10.5 43.8 YES NI 

Multi-flora Rose (Rosa multiflora) 10.5 43.8 YES FACU 

Asian Bittersweet (Celastrus orbiculatus) 3.0 12.4 NO NI 

     

     

Ground Cover     

Canada Goldenrod (Solidago canadensis) 20.5 33.3 YES FACU 

Wild Geranium (Geranium maculatum) 3.0 4.9 NO FACU 

Upland grasses 38.0 61.8 YES NI 

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 1 Number of dominant non-wetland indicator plants: 4 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes  No X 

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole:  

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – FSL 0 – 10” 10 YR 4/3 None     Vegetation and Hydrology Conclusion 

B – SL 10 – 17” 10 YR 5/4 10 YR 6/6 @14”  Yes No 

    Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

 X 

       

    Wetland hydrology present:  

Remarks: No Water @ 17.  hydric soil present  X 

  

3.  Other:           other indicators of hydrology   

          Present  X 

Conclusion:  Is soil hydric? Yes  No X Sample location is in a BVW?  X 

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P2 Transect Number: T2 Date of Delineation: 9/3/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

Silver Maple (Acer Saccharinum)  14, 18 412 100 YES FACW 

     

     

Shrub/Sapling/Vine     

     

Multi-flora Rose (Rosa multiflora) 10.5 43.8 YES FACU 

Asian Bittersweet (Celastrus orbiculatus) 3.0 12.4 NO NI 

Ground Cover     

Jewel-weed (Impatiens capensis) 20.5 24.0 YES FACW 

Silky Dogwood (Cornus amomum) 3.0 3.4 NO FACW 

Canada Goldenrod (Solidago canadensis) 20.5 24.0 YES FACU 

Swamp Goldenrod (Solidago petula) 20.5 24.0 YES OBL 

Upland grasses 10.5 12.3 NO NI 

Joe-Pye Weed (Eupatoriadelphus maculatus) 10.5 12.3 NO FACW 
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 3 Number of dominant non-wetland indicator plants: 2 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes X No  

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey X Depth to soil saturation in observation hole: 15” 

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – FSL 0 – 6” 10 YR 4/3 None     Vegetation and Hydrology Conclusion 

B1 – SL 6 – 10” 10 YR 4/4 None  Yes No 

B2 - SL 10 - 15” 10 YR 6/2 10 YR 6/6 Many Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

X  

       

    Wetland hydrology present:  

Remarks: Saturated @ 15.  hydric soil present X  

  

3.  Other:           other indicators of hydrology   

          Present X  

Conclusion:  Is soil hydric? Yes X No  Sample location is in a BVW? X  

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P1 Transect Number: T3 Date of Delineation: 9/4/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

None     

     

     

Shrub/Sapling/Vine     

None     

     

     

     

     

Ground Cover     

Lawn Grasses 85.5 85.5 YES NI 

Red Clover (Trifolium pratense) 14.5 14.5 NO FACU- 

Note that this test plot was in the maintained lawn     

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 0 Number of dominant non-wetland indicator plants: 1 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes  No X 

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 

MA DEP; 3/95         

A
p

p
e

n
d

ix
 G

 

D
e
l
i
n

e
a
t
i
n

g
 
B

o
r
d

e
r
i
n

g
 
V

e
g

e
t
a
t
e
d

 
W

e
t
l
a
n

d
s
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

8
1  



8
2  

T3-P1 Page 2 

 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole:  

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – SL imp. 0 – 7” 10 YR 3/3 None     Vegetation and Hydrology Conclusion 

B1 – LS 7 – 17” 10 YR 6/6 10 YR 5/8 @14”  Yes No 

B2 - LS 17 – 20” 10 YR 2/1 10 YR 5/5  @ 17” Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

 X 

   Plus LC (Black)    

    Wetland hydrology present:  

Remarks: No Water @ 20.  hydric soil present  X 

  

3.  Other: Plot in maintained lawn          other indicators of hydrology   

          Present  X 

Conclusion:  Is soil hydric? Yes  No X Sample location is in a BVW?  X 

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P2 Transect Number: T3 Date of Delineation: 9/4/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

None     

     

     

Shrub/Sapling/Vine     

None     

     

     

     

     

Ground Cover     

Lawn Grasses 97.0 97.0 YES NI 

Red Clover (Trifolium pratense) 3.0 3.0 NO FACU- 

Note that this test plot was in the maintained lawn     

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 0 Number of dominant non-wetland indicator plants: 1 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes  No X 

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey X Depth to soil saturation in observation hole: 15” 

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – SL imp. 0 – 8” 10 YR 3/3 None     Vegetation and Hydrology Conclusion 

B1 – LS 8 – 10” 10 YR 6/6 10 YR 5/8 @10”  Yes No 

B2 - LS 10 – 15” 10 YR 2/1 10 YR 5/5 Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

 X 

   Plus LC (Black)    

    Wetland hydrology present:  

Remarks:   hydric soil present X  

  

3.  Other: Plot in maintained lawn a few feet from a 100% wetland cover.          other indicators of hydrology   

          Present X  

Conclusion:  Is soil hydric? Yes X No  Sample location is in a BVW? X  

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P1 Transect Number: T4 Date of Delineation: 9/4/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

None     

     

     

Shrub/Sapling/Vine     

None     

     

     

     

     

Ground Cover     

Lawn Grasses 85.5 100 YES NI 

     

Note that this test plot was in the maintained lawn     

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 0 Number of dominant non-wetland indicator plants: 1 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes  No X 

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole:  

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – FSL imp. 0 – 7” 10 YR 3/2 None     Vegetation and Hydrology Conclusion 

B1 – SL Fill 7 – 12” 10 YR 4/3 None  Yes No 

B2 - LS 12 – 18” 10 YR 5/6 10 YR 5/8 @ 14” Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

 X 

       

    Wetland hydrology present:  

Remarks:   hydric soil present  X 

  

3.  Other: Plot in maintained lawn.  Bright subsoil.  Non-hydric          other indicators of hydrology   

          Present  X 

Conclusion:  Is soil hydric? Yes  No X Sample location is in a BVW?  X 

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P2 Transect Number: T4 Date of Delineation: 9/4/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

None     

     

     

Shrub/Sapling/Vine     

None     

     

     

     

     

Ground Cover     

Lawn Grasses 63.0 100 YES NI 

     

Note that this test plot was in the maintained lawn     

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 0 Number of dominant non-wetland indicator plants: 1 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes  No X 

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 

MA DEP; 3/95         

A
p

p
e

n
d

ix
 G

 

D
e
l
i
n

e
a
t
i
n

g
 
B

o
r
d

e
r
i
n

g
 
V

e
g

e
t
a
t
e
d

 
W

e
t
l
a
n

d
s
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

8
1  



8
2  

T4-P2 Page 2 

 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole:  

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color X Other: Low chroma soil at 12 inches indicates saturation. 

     

A – SL imp. 0 – 6” 10 YR 3/2 None     Vegetation and Hydrology Conclusion 

Fill SL l 6 – 10” 10 YR 4/3 None  Yes No 

B1 - LS 10 – 12” 10 YR 5/6 10 YR 5/8 some Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

 X 

B2 – LS 12 – 18” 10 YR 5/2 10 YR 5/8 @12”    

   Plus black streaks Wetland hydrology present:  

Remarks:   hydric soil present X  

  

3.  Other: Plot in maintained lawn.            other indicators of hydrology   

          Present X  

Conclusion:  Is soil hydric? Yes X No  Sample location is in a BVW? X  

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P1 Transect Number: T5 Date of Delineation: 10/1/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

White Ash (Fraxinus americana) 14” 154.1 51.1 YES FACU 

Red Maple (Acer rubrum) 8, 11” 147.2 48.9 YES FAC 

     

Shrub/Sapling/Vine     

American Bamboo (Arundinaria gigantean) 38.0 61.8 YES NI 

Red Maple (Acer rubrum) 20.5 33.3 YES FAC 

White Ash (Fraxinus americana) 3.0 4.9 NO FACU 

     

     

Ground Cover     

English Ivy (Hedera helix) 85.5 93.4 YES NI 

American Elm seedlings (Ulmus americana)  3.0 3.3 NO FACW- 

Virginia Creeper 3.0 3.3 NO FACU 

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 2 Number of dominant non-wetland indicator plants: 3 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes  No X 

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole: @ 16” 

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color X Other: Low chroma soil within 12 inches and strong redox. 

     

A – SL 0 – 9” 10 YR 2/2 None     Vegetation and Hydrology Conclusion 

B - SL  9 – 17” 10 YR 2/1 10 YR 7/1 com  Yes No 

   10 YR 5/6 many Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

 X 

C – SL 17 – 20” 10 YR 2/1 10 YR 7/1 com    

   10 YR 5/6 Many Wetland hydrology present:  

Remarks:                                                                      Plus black - com  hydric soil present X  

  

3.  Other:           other indicators of hydrology   

          Present X  

Conclusion:  Is soil hydric? Yes X No  Sample location is in a BVW? X  

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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DEP Bordering Vegetated Wetlands (310 CMR 10.55) Delineation Field Data Form 
Applicant: City of Peabody Prepared by: Fred King Project location: 50 Swampscott Ave. DEP File #:  

Check all that apply:                                                                                                                                           Peabody, MA 

 Vegetation alone presumed adequate to delineate BVW boundary: fill out Section I only 

x Vegetation and other indicators of hydrology used to delineate BVW boundary: fill out Sections I and II 

 Method other than dominance test used (attach additional information) 

Section I.       Vegetation        Observation Plot Number: P2 Transect Number: T5 Date of Delineation: 10/1/20 

A. Sample Layer and Plant Species        

    (by common/scientific name) 
B. Percent Cover 

    (or basal area)        

C. Percent 

    Dominance 

D. Dominant Plant 

     (yes or no) 

E. Wetland  

    Indicator 

    Category* 

Trees     

     

Red Maple (Acer rubrum) 6,7,11,12” 279 100 YES FAC 

     

Shrub/Sapling/Vine     

     

Red Maple (Acer rubrum) 10.5 77.8 YES FAC 

White Ash (Fraxinus americana) 3.0 22.2 YES FACU 

     

     

Ground Cover     

English Ivy (Hedera helix) 85.5 93.4 YES NI 

Multiflora Rose (Rosa multiflora) 3.0 3.3 NO FACU 

Privet (Logustrum vulgare) 3.0 3.3 NO FACU 

     
     
* Use an asterisk to mark wetland indicator plants: plant species listed in the Wetlands Protection Act (MGL c.131, s.40); plants in the genus Sphagnum; plants listed as 

FAC, FAC+, FACW-, FACW+, or OBL; or plants with physiological or morphological adaptations. If any plants are identified as wetland indicator plants due to 

physiological or morphological adaptations, describe the adaptations next to the asterisk. 

Vegetation conclusion: 

Number of dominant wetland indicator plants: 2 Number of dominant non-wetland indicator plants: 2 

Is the number of dominant wetland plants equal to or greater than the number of dominant non-wetland plants?     Yes X No  

If vegetation alone is presumed adequate to delineate the BVW boundary, submit this form with the Request for Determination of Applicability or Notice of 

Intent. 
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 Section II.        Indicators of Hydrology     Other Indicators of Hydrology: (check all that apply and describe) 

  Site inundated:  

Hydric Soil Interpretation  

  Depth to free water in observation hole:  

  

1.  Soil Survey  Depth to soil saturation in observation hole:  

  

Is there a published soil survey for this site?   Yes X No    Water marks:  

 title/date: NRCS – Soil Survey of Essex County Southern    

                                      Part. May 1984   Drift lines:  

 map number:   

 soil type mapped: Ninigret fsl (wetland), Udorthents Smoothed in uplands.  Sediment deposits:  

 hydric soil inclusions: Yes  

   Drainage patterns in BVW:  

   

Are field observations consistent with soil survey?        Yes X no   Oxidized rhizospheres:  

Remarks: Wetlands border on Strongwater Brook   

  Water-stained leaves:  

  

   Recorded data (stream, lake, or tidal gauge; aerial photo; other):  

  

2.  Soil Description  

Horizon Depth Matrix Color Mottles Color  Other:  

     

A – SL 0 – 9” 10 YR 2/2 None     Vegetation and Hydrology Conclusion 

B1 - LS  9 – 15” 10 YR 5/4   Yes No 

B2 – SL 

 

15 – 20” 10 YR 2/1 10 YR 5/8 Number of wetland indicator plants 

≥ number of non-wetland indicator plants 

X  

C – SL 17 – 20” 10 YR 2/1 Plus Low chroma    

    Wetland hydrology present:  

Remarks:   hydric soil present  X 

  

3.  Other:           other indicators of hydrology   

          Present  X 

Conclusion:  Is soil hydric? Yes  No X Sample location is in a BVW?  X 

Submit this form with the Request for Determination of Applicability or Notice of Intent. 
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	– Narrative Building Systems Descriptions
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NARRATIVE BUILDING SYSTEMS DESCRIPTIONS

INTRODUCTION
Foley Buhl Roberts & Associates, Inc. (FBRA) is 
collaborating with DiNisco Design, Inc. (DDI) and 
their consultants on proposed renovations and 
additions to the William A. Welch Elementary School, 
located at 50 Swampscott Avenue in Peabody, 
Massachusetts. 

The purpose of this Schematic Design Structural 
Narrative is to provide a general description of the 
existing building structural systems and summarize 
the anticipated scope of structural work (Section I), 

outline the basis of the structural design (Section 
II), and describe the proposed structural systems 
along with providing estimated structural quantities 
for cost estimating purposes (Section III).  Outline 
Structural Specifications are also included (Section 
IV).  This narrative should be used in conjunction with 
the Schematic Design Structural and Architectural 
Drawings and the documents of the other disciplines, 
in preparing the Schematic Design cost estimate.

OVERVIEW
Existing Building Structural Description
The William A. Welch Elementary School was 
constructed on a sloping, 19.4 acre site in 1972.  
The one and two-story structure is approximately 
58,518 gross square feet (GSF) in area.  The site 
slopes downwards to the west; approximately 
twelve (12) feet.

The building is steel framed, with masonry bearing 
walls and a conventional spread footing foundation.  
Structural steel roof and floor framing is not fire 
protected; there are no sprinklers.  Exterior walls 
are typically brick veneer, with a concrete masonry 
unit (CMU) backup wall (load bearing).  Exterior 
walls of the classrooms are glazed curtainwall 
construction.  Interior walls/partitions are typically 
CMU or reinforced brick masonry construction (the 
latter located at the Cafetorium and Gymnasium).  
East-west and north-south interior masonry walls 
(12” thick) serve as bearing walls and lateral force 
resisting shear walls.  An east-west expansion joint 
is present along the north side of the central Office/
Media Center section, dividing the building into north 
and south sections.  There is one (original) elevator.  

Anticipated Scope of Structural Work:  
Proposed renovations, alterations and additions 
to the existing building will include the following 
structural scope:

• Limited interior masonry wall demolition for new 
openings.

• Partial demolition/reconstruction of the existing 
elevator pit and hoistway to facilitate the 
installation of a new, code compliant elevator.

• Demolish the existing masonry bearing walls 
and roof construction in the central, First 
Floor area between original column lines 5 
and 8.  Reframe the existing roof to support 
MEP equipment and to open up/reconfigure 
the First Floor spaces in the area.  Construct 
new, east-west and north-south masonry 
shear walls (with new foundations) to provide 
additional lateral force resistance in this 
section of the building. New foundations will 
be conventional spread footings.  Lowest 
level floor construction will be a concrete slab 
on grade.  The roof will be steel framed, for 
reasons of economy, performance (including 
acoustics), flexibility, and speed of construction.  
A composite structural steel roof system is 
proposed, as it exhibits superior stiffness, 
vibrational characteristics, and less structural 
depth compared to other steel floor framing 
systems. Roof framing will be wide flange steel 
beams and girders, acting compositely with 
cast-in-place concrete floor slabs on steel 
deck.  Shear studs will be field welded to the 
beam/girder flanges to achieve composite 
action with the floor slab.  The canopy portion 
of the roof will be steel framed with steel roof 
deck supported by wide flange steel beams 
and columns.  Roof steel framing will be 
surface prepped and left unpainted. The new 
roof of the new school is flat, with a shed roof 
type skylight to introduce natural light into 
the building.  The new roof is raised up 18 
inches from the main roof.  Mechanical units 
supported by concrete slabs on deck are 
located on the roof with visual screening.  
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• Exterior walls will typically be light-gauge steel 
stud framed walls with porcelain tile rainscreen 
cladding, with architectural metal panels above, 
along with areas of glazed curtain wall.  Most 
of the east and west wings will have full height 

porcelain tile rainscreen with punched window 
openings.  The main entrance façade will be 
light gauge steel stud framed walls with both 
punched window openings and glazed curtain 
wall.

BASIS OF DESIGN 
The basis of the preliminary structural design for 
new construction is described in this section.  

Codes and Design Standards
Building Code: Massachusetts State Building 

Code – Ninth Edition 
Massachusetts Existing Building 
Code – Ninth Edition – Level 2 
Alteration

Concrete:  ACI 318 and ACI 301; latest 
editions.

Masonry: ACI 530 and ACI 530.1; latest 
editions

Structural Steel:  AISC “Specification for Structural 
Steel Buildings” and AISC “Code 
of Standard Practice”.

Steel Deck: Steel Deck Institute (SDI); 
Referenced Standards.

Design Loads/Parameters
Live Loads:

Upper Floor Corridors: 80 PSF

Stairs and First Floor Corridors: 100 PSF

Mechanical Roof Areas: 150 PSF

Slabs on Grade: 100 PSF

Roof Loads (Peabody):

Basic Ground Snow Load: 50.0 PSF

Minimum Flat Roof Snow Load: 38.5 PSF

Wind Loads (Peabody):

Wind Speed (Ultimate): 138 MPH

Seismic Parameters (Peabody):

Spectral Response – Short Periods: SS = 0.240g

Spectral Response – 1-Second Periods: 
SD = 0.073g

Seismic Use Group: III

Seismic Design Category: B 

Site Class: D 

Structural System: Bearing Wall System

Lateral Load Resisting System:  
Ordinary Reinforced 
Masonry Shear Walls

Response Modification Factor (R): 2.00

System Overstrength Factor (W0): 2.50

Deflection Amplification Factor (Cd): 2.00 

Foundations:
With reference to the October 14, 2020 
Geotechnical Engineering Report, prepared by 
GZA Geoenvironmental, Inc., new additions will 
have a soil supported concrete slab on grade and 
a conventional spread footing foundation.  An 
allowable soil bearing pressure of 2.0 TSF (4,000 
KSF) has been used for the preliminary footing 
design.   

Construction Classification:
Type IIB Construction (Noncombustible, 
Unprotected) has been assumed.  Floor construction 
and roof construction do not require fireproofing.

The renovated building will be fully sprinklered.  

Sustainable Design Considerations:
Sustainable design considerations will be 
incorporated in the building design; it is intended 
that the new construction be designed to LEED 
Silver standards.
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STRUCTURAL SYSTEMS DESCRIPTION (NEW CENTRAL ADDITION ONLY)

A  SUBSTRUCTURE (REFER TO THE SCHEMATIC DESIGN STRUCTURAL DRAWINGS)

A10  FOUNDATIONS
Geotechnical investigations/evaluations for 
building site in Peabody were conducted by GZA 
Geoenvironmental, Inc. in 2020.

With reference to the aforementioned Geotechnical 
report, it is anticipated that new foundations can be 
conventional spread footings, resting on natural soils 
or on compacted structural fill, with an allowable 
bearing capacity of two (2) tons per square foot (4.0 
KSF).  All unsuitable fill below the building footprint 
(and beyond) will need to be removed and replaced 
with compacted structural fill.

Groundwater is not expected to be an issue in 
service; however, temporary dewatering during 
construction may be required during periods of wet 
weather where perched water may be encountered 
or precipitation may be collected in excavations.   All 
existing foundations, utilities, obstructions, etc. will 
need to be removed from within the area of the new 
central addition footprint, prior to accommodate the 
new foundation construction. Perimeter foundation 
drainage and underslab drainage will not be required, 
as the exterior finished grade is typically lower than 
the First Floor.

A1010 – Standard Foundations:
• Typical perimeter frost walls:  14” thick with 

horizontal and vertical reinforcing each face 
(4.0± psf).  The outside surface of perimeter 
foundation walls should receive a troweled-on 
bituminous mastic.

• Typical perimeter frost wall continuous footings:  
2’-6” wide, by 12” deep, with continuous 
reinforcing bars, plus dowels to the foundation 
wall (10.0± plf).  The bottom of the footing will 
be a minimum of 4’- 0” minimum below the 
exterior finish grade for frost protection.

• Typical interior column footings: Refer to SD 
Structural Drawings.

• Typical perimeter column footings: Refer to SD 
Structural Drawings.

• Typical piers/pilasters at interior/perimeter 
columns:  24 inches square, reinforced 
concrete with 40 plf reinforcing.

• Typical foundation walls at masonry shear 
walls:  2’-0” wide x 3’-0” deep with 65 plf 
reinforcing.

• Foundation wall dampproofing:  ASTM D1227 
Standard Specification for Emulsified Asphalt 
Used as a Protective Coating for Roofing; Type 
II, Class I, non-asbestos fibers.

• Anchor rods:  Anchor rods at column base 
plates shall conform to ASTM F1554 – Grade 
36 and shall be headed type.  Provide a 
minimum of four (4), ¾” diameter anchor rods 
at all columns; additional rods and/or larger 
diameter will be required at bracing locations.

A1020 – Special Foundations
• Elevator pit (partial reconstruction, two sides):  

Elevator pit construction will consist of 1’-
0” thick, reinforced concrete walls and an 
2’-0” thick, reinforced concrete foundation 
mat, with an integral sump pit.  Waterstops 
will be provided at all construction joints and 
all interior surfaces of the elevator pit will be 
waterproofed.  Elevator shaft walls will be 100% 
solid grouted, reinforced CMU construction (8” 
thick).
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A40  SLABS-ON-GRADE
A4010 – Standard Slabs On Grade
• Typical first floor construction:  The lowest 

level floor construction will consist of a 5” thick 
concrete slab on grade, reinforced with welded 
wire fabric.  Slabs on grade will be underlain by 
a heavy-duty vapor barrier with taped/lapped 
seams, 2” of rigid insulation at the building 
perimeter and a 6” thick (minimum) layer of 

imported, compacted gravel.  Saw cut control 
joints (1¼” deep) will be provided in each 
direction along each column line.  Full depth 
isolation joints will be constructed around all 
columns. Provide depressions for entry mats, 
etc. as required.

• Reinforced concrete approach slabs:  6” thick 
with downturned edges at exterior doors.

B  SHELL (REFER TO THE SCHEMATIC DESIGN STRUCTURAL DRAWINGS)

B10  SUPERSTRUCTURE
Structural Bays/Spans:  Structural bays/spans vary, 
refer to the Schematic Design Architectural and 
Structural Drawings.

Story Heights/Floor Elevations:  Typical story 
heights in the existing building is 10’-9”+/-. Roof 
height of new central additions is 12’-4”. Refer to 
the Schematic Design Architectural Drawings for 
additional information.

Steel Framing Connections:  Type 2 simple framing 
connections (shear only); double clip angles typically; 
moment connections where necessary.

Columns:  Typical columns will be square hollow 
structural steel (HSS) tube sections.

Lateral Force Resisting System:  Lateral (wind and 
seismic) forces for the new, central roof structure will 
be resisted new reinforced masonry shear walls.  

Expansion (Seismic) Joints:  The north side of the 
new central addition will be separated from the north 
wing by an expansion/seismic joint.  The expansion 
joint will follow the existing location of the expansion 
joint structurally separating the north and south 
wings.  The new central addition will be structurally 
connected to the south wing.

Fire Protection:  The new building will be classified 
as Type IIB Construction (Noncombustible, 
Unprotected).  Floor and roof construction do not 
require applied fireproofing, except where supporting 
rated enclosures.    

B1020 – Roof Construction (Superstructure at 
canopy):
• Roof construction:  Typical roof construction 

consists of a 1½” deep, 18 gauge (galvanized), 
Type WR galvanized steel roof deck spanning 

to wide flange steel beams.  Steel beams are 
typically supported by wide flange steel girders, 
which span to HSS (tube) steel columns.   Roof 
drainage will be achieved by tapered insulation, 
sloping to internal drains.  Structural steel roof 
framing will be constructed level.

• Roof construction at mechanical unit slab:  
Composite structural steel framing with 3½” 
thick (minimum), normal weight concrete 
topping slab on a 2” deep, 18 gauge, 
composite type, galvanized steel floor deck 
(5½” minimum total slab thickness), reinforced 
with welded wire fabric, spanning to composite 
wide flange steel beams.  Steel beams span 
to composite wide flange steel girders that 
are supported by HSS (tube) steel columns.  
All composite steel beams and girders will be 
unshored.  Composite action is achieved by 
field welding ¾” diameter x 4½” long headed 
shear studs through the deck, to the top 
flanges of the beams and girders.  To avoid 
compromising composite action, conduit or 
other, similar embedded items should not 
be placed in the concrete slab on steel deck 
construction.  Slabs on composite steel floor 
deck will be placed at the required elevation, 
adding concrete to compensate for the 
deflection of the (unshored) steel framing 
(assume an approximate average of ¾” 
additional concrete required over the bay area).  
Refer to the Schematic Design Architectural 
Drawings for additional information and 
locations of rooftop equipment.

• 
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• The estimated total weight of structural steel 
for the new (3,800 SF) central addition (roof 
construction); including, beams, columns, 
bracing, plates, frames, connections, etc., and 
miscellaneous metal components.

Estimated Weight of Structural Steel:   28 Tons

B20  EXTERIOR ENCLOSURE
B2010 – Exterior Wall
• Exterior Walls:  A galvanized, light gauge steel 

stud backup wall will be installed at all new 
exterior wall areas (6” deep, 16 gauge minimum 
studs).  Vertical slip joints will be provided in the 
metal stud backup system roof level.

OUTLINE STRUCTURAL SPECIFICATIONS
Concrete:
• All concrete shall be normal weight, 4,000 psi 

at 28 days, except footings, which shall be 
normal weight, 3,000 psi and exterior (exposed) 
concrete (paving) which shall be normal weight, 
5,000 psi.

• Portland Cement: ASTM C150, Type I or II.
• Fly Ash: ASTM C618, Class F. Replacement of 

cement content with fly ash is limited to 20% 
(by weight).  Fly ash is not permitted in exterior, 
exposed concrete, slabs on grade or slabs on 
steel deck.

• All concrete shall be proportioned with 3/4” 
maximum aggregate, ASTM C 33, except 3/8” 
maximum aggregate shall be used at toppings 
less than 2” thick (e.g. metal pan stairs).

• All reinforcing shall be ASTM A 615 deformed 
bars, Grade 60.

• All welded wire fabric shall conform to ASTM A 
185. 

• Reinforcing bars, steel wire, welded wire fabric, 
and miscellaneous steel accessories shall 
contain a minimum of 25% (combined) post-
industrial/post-consumer recycled content 
(the percentage of recycled content is based 
on the weight of the component materials).  
Certification of recycled content shall be in 
accordance with Submittal Requirements.

• Concrete products manufactured within 
500 miles (by air) of the project site shall be 
documented in accordance with Submittal 
Requirements.

• Cure all concrete by moisture retention 
methods, approved by Architect; curing 
compounds shall not be used.

Reinforced Concrete Masonry (New Elevator 
Shafts and Shear Walls):
• Masonry construction shall conform to 

ACI 530/ASCE 5/TMS 402 “Building Code 
Requirements for Masonry Structures”, latest 
edition.

• Masonry strength, f’m shall not be less than 
1350 psi. 

• Requirements for load bearing block strength 
shall be as required for specified masonry 
strength (f’m) but shall not be less than 2000 
psi on the net area of the block. 

• Grout shall conform to ASTM C476, Type Fine, 
and shall be of strength required for specified 
masonry strength (F’m) but not less than 3000 
psi.  

• Mortar for reinforced masonry shall conform to 
ASTM C 270 Type S and shall be of strength 
required for specified masonry strength (f’m) 
but not less than 1800 psi. 
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• Reinforcing bars shall conform to ASTM A 615 
Grade 60 deformed bars.  Lap all continuous 
bars 48 diameters and provide bar positioners.  
Assume No. 5 bars at 2’-8” o.c. vertically 
and horizontal bond beams with 2 – No. 5 
continuous at 4’-0” o.c.

• Joint reinforcing shall be 9-gauge ladder 
type conforming to ASTM A 82.  Provide 
prefabricated corners and tees.  Walls shall be 
reinforced horizontally with joint reinforcing at 
16 inches on centers unless otherwise noted.  

• Reinforcing bars, steel wire and miscellaneous 
accessories shall contain a minimum of 25% 
(combined) post-industrial/post-consumer 
recycled content (the percentage of recycled 
content is based on the weight of the 
component materials).  Certification of recycled 
content shall be in accordance with Submittal 
Requirements.

• Elevator shaft walls shall be 100% solid grouted 
(all cores); low lift grouting. 

• Masonry products manufactured within 
500 miles (by air) of the project site shall be 
documented in accordance with Submittal 
Requirements.

Structural Steel:
• Structural steel shapes shall conform to ASTM 

A 992, Fy = 50 ksi.
• Steel tubes (HSS) shall conform to ASTM A 

500, Grade C, Fy = 50 ksi.
• Structural steel plates, angles, and bars shall 

conform to ASTM A 36, Fy = 36 ksi.
• Steel members shall contain a minimum 

of 25% (combined) post-industrial/post-
consumer recycled content (the percentage 
of recycled content is based on the weight 
of the component materials).  Certification of 
recycled content shall be in accordance with 
the Submittal Requirements.

• Steel manufactured within 500 miles (by air) 
of the project site shall be documented in 
accordance with the Submittal Requirements.

• Anchor Bolts:  Anchor bolts at column base 
plates shall conform to ASTM F1554 – Grade 
36 and shall be headed type.  Provide a 
minimum of four (4), ¾” diameter anchor bolts 
at all columns; additional bolts and/or larger 

diameter will be required at bracing locations.
• Bolted connections shall be ASTM A 325, Type 

N (bearing) bolts, except slip-critical bolts shall 
be used at lateral brace beam connections.

• Shear connectors shall be ¾” diameter, 4½” 
long, headed Nelson studs conforming to 
ASTM A 108.

• Shop and field welding shall be AWS D1.1 
E70XX electrodes.

• Surface treatment for typical structural steel: 
SSPC Surface Preparation No. 3 (Power 
Tool Cleaning).  Structural steel shall be left 
unprimed.

• Surface treatment for Exposed to View 
Structural Steel (E.V.S.S.) in the lobby shall be 
SSPC Surface Preparation No. 6 (Commercial 
Blast Cleaning).  Structural steel shall receive 
one coat of shop primer that is compatible with 
the finish paint.

• All exterior exposed structural steel shall be 
hot-dipped galvanized.

Steel Deck:
• Typical steel roof deck shall be 1½” deep, 18 

gauge, Type WR, conforming to ASTM A653, 
Grade 33 (minimum), galvanized in accordance 
with ASTM A 653, coating class G-60.  

• Typical steel floor deck shall be 2” deep, 18 
Gauge, composite type, conforming to ASTM          
A 653, Grade 33, galvanized in accordance 
with ASTM A 653, coating class G-60.

• All steel floor deck and roof deck accessories 
(pour stops, finish strips, closures, etc.) shall 
be the same finish as the deck; 18 gauge 
minimum.

• Steel deck shall contain a minimum of 25% 
(combined) post-industrial/post-consumer 
recycled content (the percentage of recycled 
content is based on the weight of the 
component materials).  Certification of recycled 
content shall be in accordance with the 
Submittal Requirements.

• Steel deck manufactured within 500 miles (by 
air) of the project site shall be documented in 
accordance with the Submittal Requirements.

• Provide 14 gauge sump pans at roof drains.
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B BUILDING ENVELOPE
Exterior Walls (Addition and Window Wall Infill)

Exterior walls will be a mixture of glazing and steel 
stud cavity wall with a fiber cement rainscreen 
cladding system.

All new exterior wall backup shall be metal stud 
framing 16” o.c. with ½” gypsum sheathing, 
continuous peel and stick A&VB membrane with 
3” rigid wall insulation in cavity and 1” spray foam 
insulation applied between the studs on the back of 
the gypsum sheathing.

Exterior Walls (Existing)

Existing single wythe masonry exterior walls and 
existing brick masonry veneer shall be repaired 
and/or repointed as required to restore as close as 
possible to the original conditions.

Exterior Soffits

All existing exterior soffit material original to the 
building shall be demolished and removed. New 
soffits and roof overhangs shall be direct applied 
exterior finish system (DEFS) by Sto Corp. or equal.

Exterior Fascias & Copings

Exterior fascias and copings shall be selectively 
demolished and removed at areas adjacent to new 
work. New exterior fascias shall be rout-and-return 
type laminated composite panels with prefinished 
aluminum faces on a composite core installed as 
a ventilated rain screen (by Alucoil, Alucobond, 
Alpolic, or eq.) on the existing backup construction. 
Panels system shall have concealed fasteners and a 
20-year PVFD finish (Kynar 500 or eq.).

Exterior Windows

All existing windows and translucent glazing are 
original to the building and shall be demolished. 

Stair, vestibule, and classroom 2-story window walls 
shall be thermally broken aluminum curtainwall with 
integral zero sight line vents and insulated spandrel 
glass units with a solid ceramic frit. All metal window 
systems shall be thermally broken prefinished 
aluminum with push-out vents and insect screens 
on the interior.  All exterior curtainwall and metal 
windows shall be glazed with 1” insulated glass 
units, double-glazed, with a low-e coating and filled 
with argon gas. Existing translucent glazing systems 
shall be replaced in-kind with new translucent glazing 
panels in thermally broken frames with concealed 
fasteners and snap-on covers. New window-to-wall 
ratio will be less than 23%, including curtainwall and 
translucent panel system.

Exterior Doors

Entry Doors:  Doors at vestibules and exterior exit 
doors from corridors and classrooms are prefinished 
aluminum wide stile 2” thick with tempered insulated 
glass, thermally broken. 

Service Doors:  14 gauge galvanized welded steel 
frames, thermally broken, and galvanized insulated 
fully welded doors. Galvanizing shall meet ASTM 
A525. Doors and frames shall be factory primed and 
field painted.

Roofing

New roofing material shall be reinforced PVC single-
ply roof membrane with 8” average roof insulation 
and vapor barrier. All new roofing shall be compatible 
with the existing PVC roofing.

All roof edge flashings shall be PVC coated metal 
compatible with welded roof membrane joints. 
Copings and trim shall be prefinished aluminum, 
composite, or natural metal.

C  INTERIORS 
Interior finishes were selected with long life and low 
maintenance a paramount consideration. The majority 
of the existing interior wall construction is exposed 
masonry construction consisting of unpainted brick 
masonry and painted CMU. With minor repairs and/
or painting, the existing construction will continue to 
provide durable, low maintenance interior finishes. 

Existing floor finishes shall be replaced. All existing 
suspended acoustic tile ceilings shall be demolished 
and replaced with new acoustic tile ceilings having 
appropriate acoustic performance for each type of 
space. Interior construction is as follows, organized 
by space type.
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Interior Construction by Space Type

Classrooms Floors  
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010  
C3010

5/8” GWB both sides of light gauge metal framing with acoustic 
installation, painted, at new partitions. 5/8” GWB one side of 
light gauge metal framing, painted, as furring at select existing 
masonry partitions.

Ceilings  
C3030

24 X 24 inch and 24 X 48 inch ACT beveled tegular edge NRC 
.75 mineral fiber panels (Armstrong “School Zone Fine Fissured” 
or eq.) in 9/16” grid (Armstrong “Suprafine XL” or eq.).

Cafeteria Floors 
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls 
C1010 
C3010

Existing CMU, painted & existing brick, exposed.

Ceiling 
C3030

24 X 48 inch ACT beveled tegular edged NRC .75 mineral fiber 
panels (Armstrong “Ultima” or eq.) in 9/16” grid (Armstrong 
“Suprafine XL” or eq.)

Kitchen Floors 
C3020

Demolish and remove existing epoxy flooring down to bare 
concrete. Furnish and install new poured epoxy flooring (Dur-
A-Flex Hybri-Flex EQ or eq.) with integral cove base at Kitchen 
and appurtenant areas.

Walls  
C1010 
C3010

Existing CMU, painted with epoxy paint

Ceiling  
C3030

24 X 24 inch ACT with scrubbable face (Armstrong “Clean 
Room VL”) in 15/16” hot dip galvanized grid (Armstrong 
“Prelude XL Fire Guard”).

Stage Floors 
C3020

Re-finish existing wood flooring and base.

Walls  
C1010 
C3010

Existing CMU, painted & existing brick, exposed.

Ceiling 
C3030

Existing exposed structure, painted

Gymnasium Floors 
C3010

Existing gym flooring to remain. Demolition of the existing 
flooring and installation of a synthetic sports flooring system 
over existing slab on grade (Forbo “Marmoleum Sport” or eq.) 
shall be considered as an add alternate.

Walls  
C1010 
C3010

Existing CMU, painted & existing brick, exposed

Ceilings 
C3030

Existing exposed structure, painted.



NA
RR

AT
IV

E 
BU

IL
DI

NG
 

SY
ST

EM
S 

DE
SC

RI
PT

IO
N

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 9-1-9 

Gym Storage Floors 
C3010

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

Existing CMU, painted & existing brick, exposed.

Ceilings 
C3030

Existing exposed structure, painted.

Media Center Floors 
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with acoustic 
installation, painted, at new partitions. 5/8” GWB one side of 
light gauge metal framing, painted, at select existing partitions.

Ceiling 
C3030

24 X 24 inch ACT square tegular edged fiberglass panels 
NRC .95 (Armstrong “Optima” or eq.) in 9/16” grid (Armstrong 
“Suprafine XL” or eq.).

Administration Area 
(General Office, 
Principal’s Office, 
Conference Room)

Floors 
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with acoustic 
installation, painted, at new partitions. 5/8” GWB one side of 
light gauge metal framing, painted, at select existing partitions.

Ceiling 
C3030

24 x 24 inch ACT beveled tegular edged NRC .75 mineral fiber 
panels (Armstrong “Ultima”) in 9/16” grid (Armstrong “Suprafine 
XL” or eq.).

Nurse’s Suite Floors 
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls 
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with acoustic 
installation, painted, at new partitions. 5/8” GWB one side of 
light gauge metal framing, painted, at select existing partitions.  
Existing CMU, painted.

Ceiling 
C3030

24 X 24 inch ACT beveled tegular edge NRC .75 mineral fiber 
panels (Armstrong “School Zone Fine Fissured” or eq.) in 9/16” 
grid (Armstrong “Suprafine XL” or eq.).

Staff Lunch Room & 
Teacher Work Room

Floors 
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls C1010 
C3010

5/8” GWB both sides of light gauge metal framing with acoustic 
installation, painted, at new partitions. 5/8” GWB one side of 
light gauge metal framing, painted, at select existing partitions.

Ceiling  
C3030

24 X 24 inch ACT beveled tegular edge NRC .75 mineral fiber 
panels (Armstrong “School Zone Fine Fissured” or eq.) in 9/16” 
grid (Armstrong “Suprafine XL” or eq.).
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Toilet Rooms Floors  
C3020

Demolish and remove existing floor finishes to bare concrete at 
proposed toilet rooms. Furnish and install new poured epoxy 
flooring (Dur-A-Flex Hybri-Flex EQ or eq.) with integral cove 
base.

Walls  
C1010 
C3010

At wet walls: ceramic tile full height on cement backer board 
and ½” plywood to 4” above finish ceiling on light gauge metal 
framing. All other walls: ceramic tile wainscot with metal trim 
(Schluter or eq.) on cement backer board on light gauge metal 
framing.

Ceiling  
C3030

24 X 24 inch ACT square edged with scrubbable face mineral 
fiber panels (Armstrong “Clean Room VL”) in 15/16” hot dip 
galvanized grid (Armstrong “Prelude XL Fire Guard” or eq.).

Stairs Stair 
Construction 
C2010  
C2020

Demolish and remove existing steel pipe guardrails and 
handrails. Existing steel channel stair structure to remain, 
painted. Furnish and install new painted carbon steel mesh 
guardrails and 1 ½” diameter stainless steel pipe handrails.

Floors  
C2020

Rubber tile and resilient base at intermediate landings and one 
piece rubber nosing/riser/tread (Nora “Norament Stairtreads” or 
eq.) with integral visually impaired nosing strip on stair runs.

Bound walk off mats at entry doors.  Floor level landings shall 
match adjacent corridors

Walls  
C2020

Existing CMU, painted and GWB, painted.

Ceilings 
C3030

ACT ceilings at landings to match adjacent corridor ceilings.

Corridors Floors  
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010  
C3010

Existing brick masonry, exposed. Existing CMU, painted. 5/8” 
GWB one side of light gauge metal framing, painted, as furring 
at select existing masonry partitions.  Ceramic tile wainscot with 
metal trim and wood shiplap accents at select locations.

Ceiling  
C3030

24 X 24 inch and 24 X 48 inch ACT beveled tegular edge NRC 
.75 mineral fiber panels (Armstrong “School Zone Fine Fissured” 
or eq.) in 9/16” grid (Armstrong “Suprafine XL” or eq.).

Janitor Closets & 
Storage Rooms

Floors 
C3020

Existing concrete, sealed, with new resilient base.

Walls 
C1010 
C3001

Existing CMU, painted with epoxy paint and GWB with FRP 
wainscot at janitor closets.

Ceiling 
C3030

Exposed structure, painted.
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Receiving Area Floors 
C3020

Demolish and remove existing epoxy flooring down to concrete 
slab. Furnish and install new poured epoxy flooring (Dur-A-Flex 
Hybri-Flex EQ or eq.) with integral cove base.

Walls 
C1010 
C3001

Existing CMU, painted with epoxy paint.

Ceiling 
C3030

24 X 24 inch ACT square edged with scrubbable face mineral 
fiber panels (Armstrong “Clean Room VL”) in 15/16” hot dip 
galvanized grid (Armstrong “Prelude XL Fire Guard” or eq.).

Mechanical Room, 
MDF & Data Closets

Floors 
C3020

New & existing concrete, sealed with new resilient base.

Walls 
C1010 
C3001

Existing & new CMU, painted with epoxy paint. Electric closets 
shall receive painted plywood on 2X furring to accommodate 
new panels. 5/8” GWB both sides of light gauge metal framing 
with acoustic installation, painted, at new partitions.

Ceilings  
C3030

Exposed structure, painted

Electric Rooms, BDA & 
Elevator Control Room

Floors  
C3010

Existing concrete, sealed, with new resilient base.

Walls 
C1010  
C3010

Existing & new CMU, painted with epoxy paint. 5/8” GWB both 
sides of light gauge metal framing with acoustic installation, 
painted, at new partitions. Partitions shall be rated at Elevator 
Control Room and BDA Room.

Ceilings  
C3030

Non-rated GWB ceiling on LGMF.

Entry Vestibule Floors 
C3010

Recessed aluminum entry grate system and walk-off mat.

Entry Lobby Floors 
C3010

Surfaced laid walk-off mat with bound edges

GENERAL
C1010  Walls
All new wall construction shall be full height to 
underside deck above. Smoke and fire seal all 
penetrations. Furring and GWB on existing masonry 
partitions shall be to a height of 4” min. above the 
finish ceiling.

C1020  Interior Doors and Frames
Doors and Frames:

Existing hollow metal frames and wood doors shall 
remain at spaces that will not be reconfigured and 
shall receive new hardware sets.  Existing to remain 
frames are to be painted; doors to be repainted and 
sidelite glass to be replaced.  All other (new) door 

frames to be 16-gauge hollow metal welded frames 
(hot dip galvanized per ASTM 525 at toilet rooms, 
Kitchen mop room, Kitchen toilet room, custodian 
closets, and mechanical rooms), factory primed 
for field paint, with typical 3’x7’ solid core wood 
doors (VT Industries) with low-VOC natural finish. 
Allowance for sidelights and safety glass in doors.

Generally, “Sargent Signature Series”, Schlage, or 
Best mortised door locks; Sargent, Von Duprin, or 
Precision exit devices; Sargent, LCN, or Norton 
door closers.

Aluminum curtainwall door assemblies at interior 
side of vestibules. See B2030 Exterior Doors.
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Interior storefront: EFCO 403-NT prefinished 
aluminum frames with PVFD finish (Kynar 500 or 
eq.) and 3/8” tempered glazing at Media Center and 
Conference Room.

Specialty Doors:

Between General Office & Vestibule: transaction 
window with ballistic glazing

Between General Office & Lobby: manually-
operated lockable glass sliding window/door system 
(Nanawall, C.R. Lawrence or eq.).

All convenience doors and frames between 
classrooms are to be existing to remain with new 
hardware / locksets.

C1030  Fittings
Markerboards & Tackboards: Painted Steel writing 
surface on hardboard backing with extruded 
aluminum frames and marker tray (Claridge 
Products, Best-Rite Manufacturing, Polyvision 
Corp). Tackboards with linoleum cork (i.e. Forbo 
“bulletin board”) covering on hardboard backing (no 
vinyl covered tackboards for IAQ reasons). 

Toilet Partitions: Recycled solid plastic headrail 
braced toilet partitions & urinal screens (General 
Partitions Mfg. Corp., Ampco Products, Sontana 
Products). 

Toilet Accessories: Stainless Steel grab bars, toilet 
accessories such as paper towel, soap, sanitary 
napkin, and toilet paper dispensers, mirrors, etc. 

Interior Signage: Vandal resistant frame and sign 
with raised vinyl lettering, integral raster Braille 
(raised) and removable vinyl insert.

Exterior Building Signage:  Exterior mounted signage 
includes freestanding aluminum letters 18 inches 
high: “William A. Welch Elementary School”

Classroom: Flag/pole mounting on wall adjacent to 
markerboard/tackboard, pole and wall bracket with 
18’ x 28” flag. Coordinate with FF&E.

Fire Extinguishers: Provide in recessed cabinets, 
one in each corridor segment, not more than 75 feet 
apart, one adjacent to each stair, one in mechanical 
room, one in kitchen, and two in each cafeteria 
and the gym. Class shall be: 2A typical, 2ABC at 
mechanical rooms and cafeteria, and 2AK at kitchen.

C3010 Floors and Walls 
Mats & Grates: 

Interior Mats:  Cut pile reinforced with resilient 
monofilament fiber strips with vinyl back, “Coral 
Brush Activ” by Forbo.

Vestibule Grilles:  Aluminum scraper bars with wiper 
strip inserts “Nuway Tuftiguard” by Forbo.

D  SERVICES

D20  Plumbing
D2010  Plumbing Fixtures 
Number of plumbing fixtures will be in accordance 
with 248 CMR Paragraph 10.10, Table 1.

Plumbing fixtures will be equipped with the following 
water conserving features (for indoor water use 
reduction-LEED v4- WE Credit 2 & 4)

Water Closet Urinals Lavatory 
1.28 gpf High 
Efficiency Toilet, 1.1 
gpf manual flush 
valve.

0.125 gpf manual flush 
valve.

Metered hand washing 
faucet with integral spout 
temperature mixer, 0.35 
gpm flow restricting aerator. 
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Water closets and urinals will be commercial vitreous 
china, wall hung (ADA compliant).   

Lavatories will be self-rimming counter mounted 
china. 

A janitor’s closet will have a corner mop service 
basin.  

Drinking water cooler fountain with high-low 
handicapped accessible configuration and with 
bottle filling station. 

Toilet rooms and mechanical rooms will have a floor 
drain with trap primer. 

All classrooms will have self-rimming stainless-steel 
sink with  .5 gpm gooseneck type faucets with 
aerator. 

Exterior non-freeze wall hydrants will be provided on 
all sides of the school building.

D2020  Domestic Water Distribution
New 4” domestic water supply line will enter into 
the mechanical room. Reduced Pressure Backflow 
Preventer will be provided to the main domestic 
water supply to protect the service (per the DEP 
regulation 310 CMR 22).  The domestic water 
distribution will incorporate water meter at main line.   

The domestic cold-water piping inside the building 
will be distributed in type “L” copper pipe with 
wrought or cast copper fittings. Potable water will 
meet both the NSF 61 and NSF 372 standards for 
lead free Safe Drinking Water Act. The piping will be 
insulated to prevent condensation.

Domestic hot water heaters for the building will be 
electric tank type heaters; the storage tank will meet 
the thermal efficiency and standby loss requirements 
of the U.S Dept. of energy and current addition of 
ASHRAE/ IESNA 90.1.3. 

The acceptable manufacturers of hot water heaters 
are PVI, Rheem, Bradford white or equal.

Domestic hot water will be distributed in type “L” 
copper pipe with wrought or cast copper fittings. 
The hot water (HW), and re-circulating piping will be 
insulated for energy savings.  

No HW or HWC piping will be concealed beneath 
the slab. 

D2030  Sanitary Waste & Vent
Existing below slab 5” sanitary lines will remain and 
be cleaned (waterjet).

Vents to roof were merely extended up with the roof 
replacement project in 2012.  All above slab vents 
and sanitary lines to be replaced in its entirety.  

See G3020 – Sanitary Sewer for a description of the 
exterior storm drain system.

Above ground sanitary waste and vent piping will be 
cast iron with “no-hub” joints (3” or larger). Piping 
smaller than 3” will be copper.  New piping below 
floor at renovated toilet rooms shall be weight cast 
iron hub and spigot type.

D2040  Rain Water Discharge
Roof drains were replaced in 2012 with the roofing 
project, and connected to existing piping.   Overflow 
was accomplished in 2012 with new roof drains 
connected to scuppers.   Roof drains and underslab 
storm piping will remain, modifications of above 
ground storm piping as required to accommodate 
architectural revisions.

RW piping and the system will be sized to handle a 
rainfall rate of 4 inches per hour, with a total runoff 
from the main roof and the roof deck of just under 1 
cubic foot per second. 

The storm system will be installed with cast iron 
piping with all horizontal piping insulated to prevent 
condensation. The storm system will exit by gravity 
toward South side and West side of the building and 
connect to the site storm water collection system. 

All underslab RWL piping will remain.

See G3030 – Storm Sewer for a description of the 
exterior storm drain system.

D2090 Fuel
No gas service is required.

Sustainable Design Elements – Plumbing
All plumbing fixtures will be equipped with ultra-low 
flow water conserving faucets and flushometers in 
order to achieve 30% to 35% water reduction of 
water usage from the base design. 
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D30  HVAC 
A. The following are the assumptions used to 

prepare the design to accomplish the design 
intent:
1. Outdoor Design Conditions (per ASHRAE 

Table 1A):  
a. Summer: 1% for Cooling, 87°F db/ 

74°F wb
b. Winter: 99.5% for Heating, 7°F 

2. Indoor Design Conditions
a. General:

1) Daikin VRV (Variable Refrigerant 
Volume, aka VRF) air to air heat 
pump system or equal by Mitsubishi.   
Capable of full heating capacity down 
to 0F, and minimum 80% of heating 
capacity down to -15F.   Capable of 
simultaneous heating/cooling and 
shall be heat recovery type.

2) Indoor units will be either ceiling 
cassette, high wall hung, or ducted 
as indicated, complete with integral 
condensate pump, ECM fan motor, 
and MERV-13 filters.

3) Outdoor units will comprise of 
twenty-three (23) nominal 6 to 20-
ton modules with wind guard, hale 
guard, low ambient controls, and 
24” high base.  

b. Classrooms- 
1) Each typical classroom will be 

served by a VRV air-to-air heat pump 
system, horizontal ducted type 
indoor unit, to maintain 76F/50% 
cooling and 70F heating set points, 
which will provide individual space 
zone controls.  

2) Unoccupied summer will have 
all HVAC equipment shut off; 
unoccupied winter heating setback 
set point will be 55F with ERUs off. 

3) Classrooms will utilize fresh air 
ducted directly to indoor unit and 
low return air pathways to optimize 
ventilation effectiveness. 

c. Remaining Areas:
1) Offices – occupied summer cooling 

set point will be 76F/50%RH with no 
dehumidification controls, occupied 
winter heating set point will be 70F 
with no humidification.  Unoccupied 
summer will have all HVAC equipment 
shut off; unoccupied winter heating 
set point will be 55F. 

2) Corridors will be served by VRV 
system.

3) Utility Spaces – summer 10F above 
ambient, winter 60F.

3. Minimum Outdoor Air Criteria (2009 IMC 
Section 403).
a. Classrooms – 10 CFM/person + 0.12 

CFM/SF.
b. Offices – 5 CFM/person + 0.06 CFM/

SF.
c. Bathrooms – 50 CFM per toilet or urinal 

continuous.
d. Corridor – 0.06 CFM/SF.

B. Area Definition (58,600 GSF total):
1. The building comprises of classrooms, 

offices, corridor, gymnasium, cafeteria, 
kitchen, and utility spaces.

D3010  Energy Supply
1. Heating and cooling energy for the school shall 

be provided by electricity.  

D3020  Heat Generating Systems
1. This Building is designed as all-electric.
2. The heating will be provided by VRV system 

operating in air-to-air heat pump mode.   The 
VRV system is selected to provide full heating 
down to 0F and operational down to -15F. 

3. Heat recovery capability of this VRV system 
allows heating or cooling of given space at 
any given time.  When a space is in cooling, 
the rejected heat will be recovered to provide 
heating to other spaces in need of heating.

4. Heating plant will be on stand-by electric 
power.
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5. Energy Recovery Unit (ERU) will be one 13,000 
CFM 100% outside air unit with desiccant heat 
wheel.   The unit will operate in air to air heat 
pump function to provide mechanical heating.

D3030  Cooling Generating Systems
1. This Building is designed as all-electric.
2. The cooling will be provided by VRV system 

operating in air cooled mode to provide 
mechanical cooling.   

3. VRV system will be on stand-by electric power, 
so will be capable of providing cooling also, if 
required, in case of power failure.

4. Energy Recovery Unit (ERU) will be one 13,000 
CFM 100% outside air unit with desiccant heat 
wheel.   The unit will operate in air to air heat 
pump function to provide mechanical cooling.

D3040  Distribution Systems
1. Classrooms

a. Each typical classroom with a ceiling will be 
served by a horizontal ducted type indoor 
VRF unit located in corridor ceiling.

b. Occupied period set point is 76F/50% RH 
summer and 70F winter.   Unoccupied 
winter set back set point will be 55F.

c. Fresh air will be provided by a roof mounted 
ERU.   Spaces will utilize low return air 
pathways. 

d. One 13,000 CFM ERU will provide partly 
heated or fully air-conditioned ventilation 
air to ducted VRV indoor units.   Heating 
is by the energy recovery wheel, and 
any additional heating required will be 
provided by individual indoor air handling 
units connected to VRV.  The first stage of 
cooling is by the energy recovery wheel, 
and further cooling is achieved through 
air-to-air heat pump function.  Supply air 
filtration is provided by MERV 8 prefilters 
and MERV 13 final filters; exhaust side 
has MERV 8 filters to protect the energy 
recovery wheel.   The ERUs operate 
continuously with 100% outside air during 
occupied hours to provide ventilation.   
During economizer cycles, regenerative 
dampers will operate as required to prevent 
stagnation.

e. The ERU will be shut off during unoccupied 
hours.  

f. The corridors will be heated, cooled and 
ventilated by VRV indoor units and ERU.  

2. Remaining Areas 
a. Offices 

1) Will also be served by VRV system.
2) Occupied period set point is 76F/50% 

RH summer and 70F winter.   Unoccupied 
winter set back set point will be 55F.

3) Under base scenario, fresh air will be 
provided by the 13,000 CFM ERU.   
Under alternate scenario, a dedicated 
small ERU would be provided for the 
Offices and Nurse’s room.

b. Gymnasium
1) A 4,000 CFM indoor AHU with 

economizer, Supply fan with VFD
2) Separate Relief fan on roof with VFD.
3) One 16-ton outdoor VRV units.
4) MERV-8 + 13 filters.

c. Cafetorium
1) Can have up to 200 people for assembly. 
2) A 5,000 CFM indoor AHU with 

economizer, Supply fan with VFD.
3) Separate Relief fan on roof with VFD.
4) A 20-ton outdoor VRV unit.
5) MERV-8 + 13 filters.

d. Kitchen
1) Kitchen hood with Ansul system specified 

under Food Services, with requirement 
of 5,000 CFM exhaust.

2) A 5,000 CFM mushroom upblast type 
fan with VFD.

3) A 3,800 CFM capacity VAV makeup air 
unit with a 45-KW electric pre-heater, 
VFD.

4) One 16-ton outdoor VRV unit.
5) Remainder of make-up air will be 

provided by cafeteria AHU and transfer 
grilles between the Cafeteria and kitchen.
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6) Dual-sensor based Melink or equal DCV 
system to control and exhaust fan and 
the makeup air fan. 

e. MDF Room- Two 1-1/2-ton mini split DX 
cooling units with low ambient cooling 
controls down to -10F outside.

f. Vestibules- Recessed 5-KW electric wall 
heaters.

g. Outdoor Storage- none.
h. Electrical Rooms- heated to minimum of 

55F and ventilated to maximum 10F above 
outdoor temperature.

i. Custodian/Storage/ Supply- a VRF system 
to provide heating and cooling.   A 50 CFM 
exhaust.

j. Mechanical Room- heated to minimum of 
55F and ventilated to maximum 10F above 
outdoor temperature.

D3060  Controls & Instrumentation
1. The building shall be controlled by a direct 

digital control (DDC).  
2. The DDC system shall be based on native open 

protocol BACnet interface technology, to allow 
for competitive future flexibility, and comply with 
City of Peabody Integration Standards. 

3. User interface will be based on high-end 
graphics and web based offsite accessibility.

4. VRF system shall have full BACnet interface 
capability to allow DDC control or override of:
a. Indoor unit thermostat local or remote 

control. 
b. Indoor unit occupied/unoccupied mode.
c. Indoor unit set point changes.

d. Indoor space temperature reading.
e. Alarm status if indoor temperature deviates 

from set point for more than 4F for more 
than 15 minutes (adjustable).

f. System fault.
g. Refrigerant loss/ low alarm. 

5. The DDC System shall be capable of:
a. Monitoring and controlling all points in the 

building HVAC system, energy recovery 
units (ERU), and DX cooling units.   

b. Monitor city water consumption.
c. Monitor main electric meter as well as 

various submeters to optimize electric 
consumption.

6. The DDC system will be on stand-by electric 
power to assure that HVAC system can 
continue to operate during power outages.

7. Space sensors:
a. High occupancy spaces shall have CO2 

sensors.
b. All spaces shall have occupancy sensors.

Sustainable Design Elements – HVAC
The HVAC system will employ an ERU with energy 
recovery, heat recovery type VRV systems, and 
demand limiting controls.  

1. ERU is designed with fan VFD so that 
ventilation rate can be reduced to save energy 
during low occupancy periods.   ERU will be 
shut down during unoccupied hours.

2. All spaces shall have occupancy sensors for 
energy conservation.

D40  Fire Protection 
D4010  Sprinklers
1. Building will be served from the new 6” 

fire service line.  A hydrant flow test was 
conducted on July 14th.  A hydraulic analysis 
was conducted, and a fire pump will not be 
required.

2. Cross connection control shall be provided by 
use a supervised double check valve assembly 
backflow preventer on the fire service as it 
enters the building in a dedicated sprinkler 
room.  

3. A sprinkler riser with alarm check valve will 
be provided to meet the pressure and flow 
requirements of the sprinkler system. 

4. The entire building shall be protected 
throughout with a wet automatic fire 
suppression system.   

5. Areas subjected to freezing will have a dry 
pendant sprinkler heads. 



NA
RR

AT
IV

E 
BU

IL
DI

NG
 

SY
ST

EM
S 

DE
SC

RI
PT

IO
N

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 9-1-17 

6. A fire department 4” storz type connection will 
be provided outside the sprinkler room. 

7. This system shall be designed in accordance 
with NFPA Standard 13, 2013, the 
Massachusetts State Building Code, 
9th Edition and the City of Peabody Fire 
Department requirements.  

8. A flow switch and an Inspector’s test valve and 
sight glass, shall be provided and shall report 
sprinkler flow to the fire alarm system. 

9. Sprinkler heads in electrical and mechanical 
rooms shall be standard response, 212F 
temperature listing. Sprinklers in all other areas 
shall be quick response heads.  Sprinkler 
heads in all finish ceilings shall be concealed 
type, with heads located in center of tile.

D4020  Standpipes
Not required.

D4090  Fire Protection Systems
1. Sprinklers shall be supplied from a dedicated 

water service, entering the building in the 
sprinkler room. 

2. The building service shall be equipped with a 
wet main alarm riser check valve, located at the 
service entrance. 

3. Fire protection piping shall be schedule 40 
piping with threaded fittings for any piping sized 
2” and less. For sizes over 2”, schedule 10 
piping with roll grooved fittings and couplings 
shall be used. All valves controlling the flow 
of water shall be equipped with supervisory 
devices that report to the Fire Alarm system.  

4. Fire pump is not required based on flow test 
results and hydraulic analysis.

D50  Electrical
D5010 Electrical Service & Distribution
The existing electrical and communication systems 
are well past their life expectancy and in poor 
condition. During the phased construction, these 
systems will be removed as the building is renovated.

2000A switchboard for HVAC VRF option: Furnish 
and install a new main switchboard consisting of a 
main breaker and metering section and, 277/480-
volt feeder section.  Switchboard, panel board, 
transformer, starter and disconnect switch approved 
manufacturers:  General Electric, Siemens, Square 
D, Cutler Hammer or approved equal.

Furnish and install the required 480/277-volt and 
208/120-volt normal lighting and power distribution 
system including transformers, panels and 
associated feeders in conduit.  Furnish and install 
the required lighting, receptacle, and power panels 
including associated feeders in conduit.  All panels 
shall be installed in the electric closets provided on 
each floor of the building.  

Furnish and install a lighting and receptacle system 
in each of the areas within the building including 
all branch circuit wiring from the respective panel 
boards.  Lighting and receptacle branch circuit 
wiring shall be installed in conduit raceways or shall 
be type MC metal clad cable in concealed locations.

Furnish and install all heating, ventilating, air 
conditioning, and plumbing power wiring, magnetic 
starters and disconnect switches.  All power wiring 
shall be installed in conduit.

Furnish and install the normal power wiring in conduit 
for one elevator. Furnish and install the emergency 
power wiring in conduit for the second elevator.

Provide surge suppression protection on 
switchboard and all distribution panels 

Provide pathways including back boxes and conduit 
for communications, security and future classroom 
technology.

Wiring on existing to remain CMU walls to be 
installed in Wiremold V-4000 or approved equal 
surface metal raceway.

D5020  Lighting & Branch Wiring
Lighting Design:  .62 W per square foot.  Occupancy 
sensors controlled lighting.  Daylighting controls in 
rooms with exterior windows.  LED lighting fixtures.

All lighting will be automatically controlled using 
a combination of Ceiling occupancy sensors 
in classrooms, offices and smaller spaces and 
programmable relays or controllable circuit breakers 
for larger spaces such as corridors and gymnasium.  
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Perimeter spaces will have closed loop light level 
sensors 12’ from window for 2 zone dimming control 
of primary and secondary daylight zones.

Selected fixtures in egress paths will be connected 
to emergency panels.

Classrooms and Corridors – Due to low ceiling 
heights, ceiling recessed and surface mounted 
LED lighting fixtures will be used. Cafeteria – LED 
pendant mounted lighting fixtures, recessed 
downlighting and surface mounted fixtures.  Provide 
LED track lighting for stage.  Gymnasium – LED 
high bay lighting fixtures controlled by occupancy 
sensors and daylighting controls.  Offices and 
conference rooms – LED 2 x 2 recessed indirect 
lighting fixtures.  All offices and administration areas 
– LED ceiling recessed and wall mounted lighting 
fixtures. Stairwells – LED surface mounted and 
pendant lights. 

Web based building wide lighting control system 
including sensors and daylighting controls – Sensor 
Switch NLight, LC&D or approved equal.  – Interface 
with BMS LEEDv4-S EA credit 1 – Optimize Energy 
Performance.

Furnish and install an internally illuminated exit sign 
system at all paths of egress within the building.  

D5025  Submetering
To following building loads will be metered by system.  
To accomplish this, the switchboard will have 
monitors/metering systems to allow aggregating 
energy use by system type as follows:

1. Lighting panels 
2. Receptacle loads
3. Kitchen Loads 
4. HVAC ventilation 
5. HVAC VRF
6. MDF/IDF power

Sustainable Design Elements – Electrical
In addition to occupancy sensor controls for lighting, 
daylight harvesting systems will be provide in areas 
with perimeter windows.

Metering will be provided on all utilities.  The 
metering systems shall be integrated into the 
building management system.  Sub meters will be 
installed on all electrical loads listed above – four 
meters required.  Meters shall record KW demand 
and KWH in 15 minute intervals, store 3 years worth 
of data.

D5030  Communication & Security 
Fire Alarm System
New addressable, voice evacuation, Class A 
supervised fire detection and alarm system meeting 
the requirements of the NFPA-72.  

Furnish and install a complete addressable fire 
alarm system throughout the building.  The system 
shall consist of pull stations, smoke detectors, heat 
detectors, duct detectors, standby batteries and 
alarm speakers with strobe lights.  All fire alarm 
system wiring shall be installed in conduit or fire alarm 
type MC metal clad cable in concealed locations.  
Approved manufacturer: Notifier (no substitutions).

Since the building will be covered by a sprinkler 
system, full automatic detection is not required.   
System type smoke detectors shall be provided as 
a minimum in the main electrical room, electrical 
closets, elevator lobbies & machine room, data/
telephone rooms, along exit paths and at the top of 
the stairways.

Audible/visual alarm notification speaker/strobe 
light units shall be installed in all public spaces 
including corridors, stairways, classrooms, media 
center, cafeteria conference, lobbies, gymnasium, 
mechanical spaces and toilets.  

Manual pull stations shall be installed in paths of 
egress.

The fire alarm control panel is located in the 
emergency electric room.  The fire alarm system 
shall be installed in accordance with NFPA 72. 

A new wireless master box connected to the City’s 
wireless network.

Fire alarm control panel will be located in the main 
electric room with a LCD remote annunciator located 
at the Main entrance where the fire department 
responds to an alarm condition.
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Fire suppression systems shall be tied to the fire 
alarm control panel. 

Interface & control modules will be provided air 
handling unit shut down, smoke damper operation, 
door hold release, door hardware bypass elevator 
recall, and any other systems requiring control under 
an alarm condition.

Structured Cabling System
Telecommunication service will consist of Telephone 
and CATV services from service providers extended 
to a demarcation point in the first floor MDF Room. 

Voice/data outlets shall be installed in all offices, 
media center, classrooms, gym, Cafeteria, and 
conference rooms.  Voice/data outlets shall be 
installed at every desk location in all offices.  All 
Voice/Data cabling shall extend from the MDF.

Furnish and install conduits sleeves between the 
MDF and the above finished ceiling of nearest 
corridor.  Provide vertical chases between floors to 
accommodate Voice/Data cabbing serving outlets 
located on the second floor.  

Furnish and install two gang outlet box, plaster 
ring, with 1¼” conduit to nearest accessible ceiling, 
insulating bushings and pull line for all voice/data 
outlet locations.  If nearby accessible ceiling is not 
feasible extend conduits to nearest Data Closet.

Furnish and install a structured cabling system 
consisting of Category 6A voice/data cable, 
modular jacks, patch panels, wiring blocks, 2 and 
4-post open equipment racks, devices plates, 
outlet boxes, conduit, etc. for a complete and fully 
functional voice/data/video system.

Data cabling will be furnished and installed above 
the finished ceiling to provide for 100% wireless 
coverage of the building.  Wireless access devices, 
patch cords for connecting wireless access devices 
to the school network, and mounting brackets 
shall be provided during the furniture, fixtures 
and equipment phase of the project.  External 
weatherproof wall mount enclosures will be provided 
at all outside locations designated to receive wireless 
network connectivity.

General Application of Telephone/Data Outlets

Location Notes
Administrative & Private Offices 1 outlet at each workstation consisting of 1 

data and 1 telephone drop. 
Shared Faculty Offices  1 outlet at each work station consisting of 1 

data and 1 telephone drop. 
Faculty Workrooms  1 outlet at each work station consisting of 1 

data and 1 telephone drop.   
General Classrooms 1 data drop for teacher outlet. 2 data drop 

on the wall opposite the teacher outlet (with 
one of the two data drops designated for the 
interactive display, 1 data drop for the wireless 
access point in the ceiling, and 1 data drop for 
a telephone handset at the door.

Elevator Machine Room 1 telephone drops. 

Wireless Access Points (though 
out the building including but 
not limited to Media Center, 
Gym, Cafeteria, Art, Music, EL, 
Cafeteria, Admin Office areas, 
etc.) 

1 data drop per WAP point. Assume 38 
wireless access points including wireless 
access points in general classroom spaces.
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Distributed Communication System and Master 
Clock
Provide a Distributed Communication System (public 
address system) with speakers in all classrooms, 
offices, admin, conference rooms, media center, 
gym, Cafeteria, corridors, and selected areas 
outside the school.  The Distributed Communication 
system equipment shall be located in the main 
Network room.  System shall be accessed directly 
thru a dynamic paging microphone located in the 
main office area, and also through telephone system 
handsets via dialing a special access code to make 
pages from any telephone handset.  The Distributed 
Sound system shall be interfaced to the Master 
Clock system for scheduled bell tones.  

Provide a new master clock system in the building.  
Secondary clocks shall be installed in all classrooms, 
offices, administration areas, and in all common 
spaces such as conference rooms, media center, 
gym and cafeteria. The master clock shall be located 
in the main Network room.

Digital Signage System
Data outlets and power receptacles shall be provided 
for two future digital signage displays (Main Lobby 
and Cafeteria).  Data outlets, power receptacles and 
hig- low AV connection workboxes shall be provided 
for two future flat panel display locations ( Principal’s 
Office and Conference Room).

Furnish and install two gang outlet box, plaster ring, 
1¼” conduit to nearest accessible ceiling, insulating 
bushings and pull line for all digital Signage System 
outlet locations.  If nearby accessible ceiling is not 
feasible extend conduits to nearest Data or Network 
room.

Gymnasium Local Sound System 
Conduit pathways, work boxes and power 
receptacles shall be furnished and installed so that 
future sound system equipment can be provided as 
part of technology equipment phase of the project.

Music Rooms Local Sound System
Conduit pathways, work boxes and power 
receptacles shall be furnished and installed so that 
future sound system equipment can be provided as 
part of technology equipment phase of the project.

Cafeteria Local Audio-Video System 
Conduit pathways, work boxes and power 
receptacles shall be furnished and installed so 
that future sound system equipment, including a 
new projection screen, can be provided as part of 
technology equipment phase of the project.

Audio-Video Door Intercom System
Furnish and install a video/audio door intercom 
system at the main front entry doors and at the 
main receiving door. These devices provide visual 
verification of visitors, two-way communications, 
with remote door release from inside the Main Office.  
The system shall include door stations, master 
stations, and all low voltage cabling and power 
supplies.  Electronic door latch hardware shall be 
provided by the door vendor.  

Security System
Furnish and install a complete security system 
including but limited to magnetic door contacts, 
motion detectors, sirens, keypad control panels, 
conduit and wire.  

Furnish and install magnetic contacts on all exterior 
doors.  Furnish and install motion detectors in gym, 
corridors, lobbies and all first-floor rooms with 
exterior windows.

Furnish and install an IP based security camera 
system including but not limited to cameras, NVR, 
VMS and related software licensing.  Conduit 
pathways shall be furnished and installed to support 
Category 6A cabling to all cameras.  Interior IP 
cameras shall be installed at all egress doors and 
corridors.  Exterior cameras shall be installed on 
the outside perimeter of the building. The system 
may include proprietary VMS, NVR and Camera 
solutions.

Ethernet switches with Power over Ethernet (PoE) 
ports shall be provided by of the technology 
equipment package for all IP security devices.  
Cameras will over the wide area network to the 
server located at the District’s centrally located data 
center. 
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Furnish and install a Card/Proximity Access Control 
system at all designated door locations.  The system 
may include proprietary card/proximity readers and 
door controllers, connections to network switches 
and all licensing as required for a fully functioning 
system.    

Furnish and install a complete conduit system for 
the security system. Furnish and install all required 
conduits, outlet boxes, pull lines, plaster rings, 
junction boxes required for a complete security 
system.

D5090  Other Electrical Systems
Emergency Electrical Light and Power System
Furnish and install an emergency life safety light and 
power system.  The system shall consist of lighting 
fixtures, exit signs, conduit, wire, auto transfer switch, 
supervisory relays, two-hour mineral insulated 
cables, panelboards and cabinets.  Life safety 
emergency lighting shall be installed in accordance 
MEC Article 700.  Life safety emergency system 
shall serve emergency lighting, exit signs, fire alarm 
system and fire pump (if required).

Designated lighting fixtures in all paths of egress 
such as corridors, interior classrooms, cafeteria, 
toilets, media center, gymnasium, lobbies and 
stairwells shall be connected to the emergency 
lighting system.  Also, designated lighting fixtures in 
the administration offices, toilets, mechanical rooms 
and electric rooms.

Furnish and install an emergency standby power 
system.  The system shall consist of conduit, wire, 
auto transfer switch, panelboards and cabinets.  
Emergency standby system shall be installed in 
accordance MEC Article 702.  Standby system shall 
serve one elevator, kitchen refrigeration, boilers, 
boiler pumps, BMS panels, MDF AC units, selected 
air handling units, selected energy recovery units, 
intrusion system, card access system, security 
camera system, selected receptacles in admin, 
gym, cafeteria, kitchen, nurse, data networks, and 
communication systems. 

300KW generator: Furnish and install a new exterior 
pad mounted diesel powered emergency generator 
in level 2 sound attenuating enclosure with sub base 
tank and new conduit/feeders to new main electrical 
room and emergency electric room.   Manufacturers 
to be Caterpillar, Kohler, Cummins or approved 

equal.  ATS manufacturers ASCO, Kohler, Russel 
Electric or approved equal.  Generator to serve 
emergency lighting, exit signs, fire alarm, selected 
HVAC units, communications, security systems and 
kitchen refrigeration.

Provide a remote manual transfer switch to connect 
a temporary generator to the emergency system 
while the permanent generator is unavailable due to 
maintenance or repairs.

Lightning Protection System
A new lightning protection system, designed and 
installed in accordance with NFPA780 shall be 
provided. Air terminals will be bonded to a network 
of copper conductors on the roof. Copper down 
conductors will be bonded to the roof network and 
shall run down the side of the building, terminating 
in a connection to concrete encased ground rods. 

The lightning protection system shall be bonded 
to the main building ground bar, building steel and 
all metallic service piping excluding any gas piping. 
Surge arrestors will be provided on the main electrical 
and telecommunication services to prevent lightning 
surges in the line damaging equipment or posing a 
hazard to occupants.

Emergency Radio Communication System
Provide a BDA emergency radio communication 
systems to amplify police and fire radio systems 
within the building for police department and 
fire department radios.  System shall meet all 
requirements of NFPA and the Fire Department.

Provide a radio transmitter and antenna system for 
the School Department radio system.  

Technology Systems procured and installed 
during the FFE phase of the project:
Classroom Speech Reinforcement System
Provide a speech reinforcement system in all 
classrooms, resource rooms, ELL and SLP rooms, 
Media Center, and other designated instructional 
spaces.  System shall consist of a ceiling flush 
mounted amplified speaker with integrated wireless 
capability for connecting to both teacher and 
student microphones, as well as other audio source 
equipment via a wireless media source connector.
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Telephone and Voicemail System
New telephone system will be provided including 
telephone handsets throughout all working spaces.  
The telephone system shall be capable of Voice 
over IP.  Provide all head end equipment including 
a voice mail system sized appropriately for the 
number of users.  Provide telephone handsets in all 
classrooms, at every desk in offices and in common 
spaces, such as conference room, media center, 
cafeteria, and gym.  

Instructional Video Presentation Equipment
Video presentation equipment at all teaching 
stations including classrooms, SPED rooms, IMC, 
etc. Equipment shall include interactive flat panel 
displays with document cameras.  Flat panels shall 
be mounted on mobile carts.

Computer Network Equipment
Computer network equipment shall include but not 
be limited to local area network switches, wireless 
access points, servers, teacher and staff computers, 
teacher tablets, student computers and tablet carts, 
and printers in work rooms and specialized printer 
locations.

Portable Video Presentation System
High lumen projector with computer and video 
connections on a mobile cart for use in the Cafeteria 
and Gymnasium and other areas of the school

Gymnasium, Cafeteria, and Music Room Local 
Sound Systems
The sound system shall be furnished with an 
amplifier, Bluetooth receiver for connecting to audio 
sources wirelessly; wireless microphone system, 
hard wired microphone outlets, and; an assistive 
listening system for Cafeteria and Gymnasium to be 
mounted in a sound system rack with a lockable 
door.  

Program loudspeakers and wiring shall be provided 
in the Cafeteria and Music Room.

Overhead mounted ceiling speakers, microphone 
jacks and wiring shall be provided in the gymnasium.

The sound system shall provide for the pickup, 
amplification and simultaneous reproduction of 
speech and music as required.  Program source 
inputs will include but are not limited to compact 
audio disc, computer; tablet and/or smartphone, as 
well as wired and wireless microphones. 

A high lumen projector and motorized projection 
screen shall be permanently mounted in the 
Cafeteria.  Audio and video connections at the 
stage will be provided for interfacing presentation 
equipment (laptop) to the projector and the Cafeteria 
local sound system.  

Each space will be equipped with power receptacles 
and audio visual connection back boxes to 
accommodate system cabling and equipment. 

Digital Signage System
65” to 75” digital signage displays shall be installed 
at two locations including one in the Main Lobby and 
one in the Cafeteria, which will support the distribution 
and display of customized school information and 
content.  Data and power receptacles shall be 
provided as part of the construction project.

Collaborative Flat Panel Display Systems
65” to 75” digital flat panel collaborative displays 
shall be installed at two locations including one in 
the Principal’s Office and one in the Conference 
Room. Data, power and AV connection locations 
shall be provided as part of the construction project.

Point of Sale System (by Owner)
Electronic cash register comprising a custom 
computer and monitor, specialized software, 
bar code scanner, and designed specifically for 
automating the food service checkout functions of 
the cafeteria.
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E  EQUIPMENT 
E1010 Foodservice Equipment 
The existing school is equipped with a full-service 
kitchen and serving area sized to accommodate 
390 elementary level students plus faculty and staff.

Existing cooking equipment, walk-in cooler, and 
walk-in freezer shall be replaced in-kind. New hand 
sinks shall be installed as required to meet the 
current health code. 

The existing serving area consists of a single line 
servery system.

E1020 Kitchen and Food Preparation Area
The facility shall include all the necessary components 
of a functional kitchen to include a receiving area 
to be used as a staging point for the breakdown 
and distribution of delivered goods.  Refrigerated 
rooms for the bulk storage of refrigerated and 
frozen products are to be offered and sized to 
accommodate the needs of the facility.   Dry goods 
storage shall also be made available for the keeping 
of canned, boxed, and other non-refrigerated food 
items.   Food grade storage shelving and dunnage 
platforms shall be provided for dry goods storage 
and for storage of disposable items like plastic 
utensils and other paper related items. 

Food preparation shall take place on existing stainless 
steel tables of various sizes and configurations.

Cooking shall take place in a central location adjacent 
to both food storage and preparation.   Equipment 
shall consist of standard pieces such as convection 
ovens, boiling kettles, braising pans, steamers, and 
range tops.   Adjustments shall be made to cooking 
equipment to suite the specific menu.

The facility will include the necessary ware washing 
equipment to process ware, pots, trays, and pans. 

Other support facilities located in or adjacent to the 
kitchen will include a staff toilets for men and women, 
a dedicated kitchen slop sink with enough space for 
the storage of mops, buckets and detergents.   A 
clothes washer and dryer will be provided for the 
washing of mop heads, aprons, and kitchen hand 
towels.   Typically grouped with this equipment are 
employee locker accommodations for the storage 
of personal items like coats, handbags, or shoes.

Kitchen and Food Preparation Equipment:
• Storage shelving – Metro
• Dunnage – New Age
• Refrigerated Rooms – Bally
• Hand Sinks – Advance Tabco
• Exhaust Ventilator – Avtec
• Fire Suppression System – Ansul
• Convection Ovens – Blodgett
• Steamer – Accutemp
• Range – Garland
• Tilting Braising Pan – Groen
• Food Processor – Robot Coupe
• Disposer – Salvajor
• Hot Food Holding Cabinets – FWE
• Reach-in Refrigerator – Victory
• Mobile Pan Racks – New Age
• Custom Fabricated Tables, Counters, Sinks 

E1030 Serving Area
The existing serving area shall remain as-is.

E1090  Other Equipment
Appliances: Energy Star rated appliances as follows:
• Administration: Undercounter refrigerator and 

microwave oven
• Staff Lunch Room (2): 21 CF Refrigerator / 

freezers, (2) microwave ovens, coffee maker 
and electric range.

• Nurse’s Office: Undercounter ice maker and 
undercounter refrigerator

E2010  Fixed Furnishings
Custom Millwork:
Custom fabricated rift cut white oak wood casework 
items with factory clear finish. Countertops shall be 
high pressure plastic laminate with solid hardwood 
edge. All custom millwork material and construction 
shall conform with AWI premium grade. 

Custom fabricated millwork includes:
• General Office reception counter, base, and 

wall cabinets.
• Faculty mailbox units
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• Nurse’s Office counter, base, and wall cabinets.
• Staff Lunch & Work Room counter, base, and 

wall cabinets.
• Classroom sink base and wall cabinets
• Media Center reception desk and fixed 

bookcases

Window Treatments:
Install manually operated rollershades at all exterior 
windows (Draper, MechoShade Systems, Walker 
Specialties, Hunter Douglas) with PVC-coated 
fiberglass or polyester basketweave shade material, 

1% open (Sheerweave Style 2360 by Phifer Wire 
Products).

Install manually operated rollershades at interior 
windows and sidelights with 0% open opaque 
shade material (Draper Husky spring rollershade or 
equal by Walker Specialties; Hunter Douglas).

Install spring operated rollershades at interior door 
lites with 0% open opaque shade material (Draper 
Husky spring rollershade or equal by Walker 
Specialties; Hunter Douglas).

G BUILDING SITEWORK 

G10 Site Preparation
G1000 Erosion and Sediment Control
Installation of all measures to prevent erosion, 
siltation, and sedimentation of the site and adjacent 
off-site areas must be done before commencement 
of any clearing and earthwork activities. Within the 
project area, place erosion controls along down 
gradient boundaries of the Limit of Work to prevent 
sediment from leaving the work site.  Install silt 
sacks or equal protection on all catch basin inlets 
within the work area and in close proximity to the 
site work area.  Perimeter erosion and sediment 
controls to consist of compost socks and siltation 
fence. Protect existing trees within the work area 
that are to remain.

Install and maintain a stone construction entrance 
(stone tracking pad) to protect off site roadways 
from sediment

Provide measures as necessary to minimize 
windblown dust from the work site.  (EG:  Spray 
water on dry earth surfaces; cover soil stockpiles; 
temporary soil cover in bare soil areas; etc.

For dewatering of excavations, discharge shall be 
to a temporary treatment system consisting of a 
filter bag, straw bale and fabric basin, frac-tank, or 
similar system.

G1010 Site Clearing 
In areas of proposed site alterations, strip and 
stockpile all topsoil within the project area. Remove 
and dispose of pavement and install temporary 
chain link fence around areas designated for site 
clearing. Remove trees, shrubs and site furnishings 
that are designated to be removed. 

Existing Trees to Remain: All trees to remain shall 
be protected with a permanent six-foot height 
galvanized chainlink fence extending to the canopy 
drip line or as shown on the Drawings. All posts 
to be installed plumb into the existing subgrade a 
minimum of three-feet and all surrounding subgrade 
compacted as necessary to ensure proper support 
for entire project. Three-foot single leaf lockable 
gates installed in the locations shown on the 
Drawings. Two-inch layer of natural wood mulch 
for the entire extents of the tree protection fencing, 
unless otherwise directed.

G102001 Site Demolition   
Demolish existing pavements and base layers, 
walkways, playground mulch and wood edging, 
fencing and other existing site features including 
vegetation as shown. Existing school connections 
and exposed foundation walls to be protected 
throughout.
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G102002 Site Furniture Relocation
Existing Benches: To be removed and protected 
during construction. Surface mount installation on 
Concrete Pavement Pedestrian with expansion bolts 
as required in the locations as directed by Architect.

Existing Playground Benches: To be removed and 
protected during construction. Existing concrete 
to be removed and prepared for new embedment. 
Embedded in 5000 psi concrete in the locations as 
directed by Architect. 

Existing Playground Structures: Four freestanding 
playground elements to be removed and protected 

during construction. All concrete footings to 
removed and appropriately disposed of off-site. 
Structures to be reinstalled in the locations shown 
on the Drawings in appropriately sized 5,000 PSI 
concrete footings. 

Existing Bike Racks: To be removed and protected 
during construction. Surface mount installation with 
appropriately sized asphalt anchors and grout to 
bind anchors to bituminous concrete surface and 
subbase.

G20 Site Improvements
G2010  Roadways
Bituminous Concrete Pavement Vehicular: 1.5” 
Wearing Course, 2.5” Base Course, 12” Compacted 
Gravel Base.

Concrete Pavement Vehicular: 8” Reinforced 
Concrete with #4 rebar @ 12” each way, 12” 
Compacted Gravel Base, Light Broom finish, 
expansion joints, spaced at 20 feet maximum, shall 
have steel slip dowel connectors.

Granite Curb: Vertical Granite Curb for both straight 
and curved pieces: 18” Depth of pieces.  Lengths and 
radius of pieces vary.  Materials and installation per 
Massachusetts Highway Department’s Standards 
(MHD) and Peabody Department of Public Works 
standards.  This is for all granite curbing. 6-inch ht. 
of exposed curb varies per grading.

G2020  Parking Lots
Bituminous Concrete Pavement Vehicular: 1.5” 
Wearing Course, 2.5” Base Course, 12” Compacted 
Gravel Base.

Granite Curb: Vertical Granite Curb for both straight 
and curved pieces: 18” Depth of pieces.  Lengths and 
radius of pieces vary.  Materials and installation per 
Massachusetts Highway Department’s Standards 
(MHD) and Peabody Department of Public Works 
standards.  This is for all granite curbing. 6-inch ht. 
of exposed curb varies per grading.

Cape Cod Berm:  12” wide x 4” high sloped 
bituminous concrete.  Materials and installation per 
MDOT and Peabody Department of Public Works 
standards.

Vehicular Pavement Line Striping:  Striping and 
Handicap Parking Symbols shall meet all applicable 
requirements of the Massachusetts Department 
of Transportation (MDOT), the manual of uniform 
traffic control devices (MUTCD), MAAB and US ADA 
requirements.

Handicap Parking Signage:  Metal signs on metal 
posts, (1) per handicap parking space.  Signs 
shall meet all applicable requirements of the 
Massachusetts Highway Department (MHD), the 
manual of uniform traffic control devices (MUTCD), 
MAAB and U.S. ADA requirements.

G2030 Pedestrian Paving
Bituminous Concrete Pavement Pedestrian: One-
inch Wearing Course, two-inch Base Course, eight-
inch Compacted Gravel Base.

Concrete Pavement Pedestrian: Five-inch Reinforced 
Concrete with WWF 6x6 W2.9 X W2.9, eight-
inch Compacted Gravel Base, Light Broom finish, 
expansion joints spaced at 20 feet maximum, and 
sawcut control joints spaced at four-feet maximum.

Tactile Warning Surface: Conforming to the 
current ADA and MAAB regulations for Detectable 
Warning Surfaces. Vitrified Polymer Composite 
or Homogeneous Glass and Carbon Reinforced 
Composite Cast-In-Place tiles, Compressive 
Strength: 28,000 psi minimum by: ADA Solutions, 
Inc., 800-372-0519; Armor Tile, 1-800-682-2525 
or Stainless Steel Cast-In-Place tiles by Advantage 
Tactile Systems, Inc., 800-679-4022. Color selected 
by the Architect from standard color choices and as 
approved as a Federal Color.
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Handicap Ramps: Six-inch Reinforced Concrete with 
WWF 6x6 W2.9 X W2.9, rebar reinforced one-foot 
haunched edges, consistent eight-inch minimum 
Compacted Gravel Base, Light Broom finish, 
expansion joints spaced at 20 feet maximum, and 
sawcut control joints spaced at four-feet maximum. 
Continuous metal handrails which are painted with 
exterior grade paint and embedded eight inches 
into haunch in accordance with Massachusetts 
Architectural Access Board (MAAB).  

Handicap Curb Cut Ramps: To be constructed 
with Concrete Pavement Pedestrian and Tactile 
Warning Surface in accordance with Massachusetts 
Department of Transportation (MassDOT) Highway 
Division Construction Standard Details.

G2040 Site Development
G204001 Fencing and Gates
Aluminum Fencing: Four-foot height anodized 
aluminum picket fencing. The posts and rails shall 
be extruded HS-35 aluminum alloy having minimum 
yield strength of 35,000 psi. All pickets shall have 
a minimum yield strength of 25,000 psi. Minimum 
(3/4) inches x (.050) inches thick. Spacing between 
pickets shall be a maximum of two-inches on center.

Swing Leaf Gate: Double leaf, length as shown on 
the drawings. Five-foot deep reinforced concrete 
footings and anchor bolts to secure 6-inch outside 
diameter steel post to be installed inside the 6-inch 
outside diameter steel post sleeve. 4-inch steel rail 
with 3-inch steel gate rail support with galvanized 
welded chain and pin to secure the gate.

G204002 Recreational Surfaces
Rubber Playground Safety Surface: PlayBound™ 
Poured-in-Place by Surface America, Inc., Contact: 
PO Box 157, Williamsville, NY 14231; Telephone: 
(800) 999-0555, (716) 632-8413; Fax: (716) 
632-8324; B. Proprietary Products/Systems; or 
approved equal. PlayBound™ Poured-in-Place 
surfacing system includes the following: ½-inch 
colored rubber Top Surface and urethane binder, 
five-inch Base layer and Polyurethane Primer, eight-
inch compacted crushed stone, six-inch washed 
stone, and drainage components listed below. 

Filter Fabric: Mirafi #140.

Rigid Pipe: Six-inch Solid and Perforated PVC Drain 
Pipe and Fittings.

Flexible Pipe: Six-inch Solid and Perforated Pipe 
and Fittings

Flat Pipe: 12-inch Advanedge Flat Pipe and 
Accessories as Manufactured by Advanced 
Drainage Systems, Inc., 1-800-733-9554.

Flush Perimeter Curbing: 12-inch by 18-inch 5,000 
PSI rebar reinforced concrete edge set on a 6-inch 
base of compacted Dense Graded Crushed Stone 
and backfilled with Dense Graded Crushed Stone. 
Edge shall include a formed shelf to accommodate 
the overall thickness of Rubber Playground Safety 
Surface for flush edge condition. Preformed 
expansion joints and one-inch diameter by 18-inch 
stainless steel dowels spaced at 20 feet maximum 
and sawcut control joints spaced at four-feet 
maximum. In several locations the concrete edge will 
need to accommodate an existing fence to remain.

G204003 Site Improvements
Lawn Gravel Trench Drain: 8-inch perforated PVC 
pipe set in 3/4-inch crushed stone wrapped in non-
woven filter fabric. Top of crushed stone to be set 
8-inches below Amended Soil Blend and Lawn and 
Grasses for continuous lawn appearance.

Lawn Area Drain: 8-inch diameter HPDE catch basin 
with coated ductile iron beehive grate. 6-inch rigid 
PVC pipe outlet to be shop coordinated.  

Gravel Drain: 3-foot diameter black corrugated 
HDPE pipe filled with one to three-inch diameter 
washed river stone and set on 6-inches of Dense 
Graded Crushed Stone. Finished grade to be flush 
with top of HDPE pipe. Connection of 6-inch rigid 
PVC pipe which connects upslope Lawn Area Drain 
shall be coordinated in the field. 

Decorative Gravel: Smooth water washed 
riverstone. Multi-colored stone consisting of grays, 
beige, burgundy and browns. Diameters ranging 
from 6-inches to 12-inches in the largest dimension. 
8-inch depth commercial grade heavy duty (3/16-
inch wall thickness) aluminum metal edging and 
stakes at 18-inches on center to be installed in 
areas which do not directly abut the building façade 
or pavement edge.
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G2050 Landscaping
G205001 Soil Preparation

Amended Soil Blend: Imported soil blend amended 
with an approved mixture of Coarse Sand, Compost, 
and Base Loam to promote nutrient rich growth. 
Blend to be purchased and delivered to site for 
installation.  

Subgrade Scarification: Discing, ripping or rototilling 
to a depth of one-foot.

G205002 Landscaping
All plants shall be specimen quality per the American 
Standard of Nurserymen

Amended Lawn Soil Blend Installed Depths: Provide 
amended topsoil for backfill mix in all planting pits 
and beds. Provide an 18-inch minimum layer for all 
shrub beds. 

Mulching: All planting beds and tree pits shall be 
mulched with a 2-inch layer of mulch which shall be 
shredded aged pine bark. 

Trees: As shown on the Drawings.

Shrubs: As shown on the Drawings.

Groundcovers: As shown on the Drawings.

G205003 Lawns and Grasses
Lawns: Seed mix shall be 65% Fescue, 25% 
Perennial Rye Grass and 10% Annual rye grass. 
Hydroseed with hydromulch.

Amended Lawn Soil Blend Installed Depths: Provide 
a six-inch minimum Amended Soil Blend layer for all 
seeded and disturbed areas. 

G205004 Maintenance
Lawn Maintenance: Warranty and replacement 
90-day maintenance by the Contractor, 90-day 
replacement and warranty by the Contractor. The 
Owner’s Maintenance begins at the acceptance of 
the 90-day Maintenance.

G30  Site Mechanical Utilities
G3010  Water Supply
A new water supply line for fire protection service is 
to be provided.  The new line will connect into the 
existing 6 inch water supply systems on the site. 
The system will include the following:

• The new service will be 6 inch concrete lined 
ductile iron pipe (CLDI).

• A valve will be installed on the new service at 
the 6 inch connection to the main and at 10 
feet from the building.

• See section D-20 and D-40 above for domestic 
and fire protection services.

G3020 Sanitary Sewer
The existing sewer service from the building will be 
replaced with new cast iron pipe and carried out to 
the existing sewer manhole in the drop off driveway.  
This new 6 inch cast iron pipe will match the existing 
inverts and slope.

See D2030  Sanitary Waste for more information.

G3030 Storm Sewer
The proposed modifications to the stormwater 
system for the site must be designed to meet the 
requirements of the Massachusetts Stormwater 
Management Handbook, and the Peabody DPW 
stormwater requirements.  The system will include 
the following features:

• A new catch basin to receive runoff from the 
proposed new walkway.  The catch basin will 
have a 4 foot deep sump to collect sediment 
and provide pre-treatment.  This will be a 
4-foot diameter concrete structure with a 24-
inch cast iron beehive inlet grate.  The grading 
associated with the new walkway will direct 
runoff into a stone swale which will be directed 
to the new catch basin.

• Stormwater discharge from the above catch 
basin will drain to an underground leaching pit.  
This will be either a 4 foot diameter perforated 
concrete or plastic chamber surrounded with 
washed stone.  A cast iron overflow grate will 
be included.
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• Runoff east of the new playground area and at 
the bottom of the hillside will be collected in a 
stone drain with turf above.  This stone drain 
trench will collect runoff in a low area and direct 
it towards the wetland area to the north.

G40  Site Electrical Utilities
G4010  Electrical Distribution
The primary electric service ductbank from Hancock 
Street to the existing pad mounted transformer is 
existing to remain. 

Furnish and install two 5” underground primary 
electric service conduits and concrete ductbank 
from the existing pad mounted transformer to the 
new pad mounted transformer location. The new 
pad mounted transformer be furnished and installed 
by the utility company.  

The primary electric service voltage for the pad 
mounted transformer will be 25 KV and the secondary 
electric service voltage will be 277/480-volts, 
3-phase, 4-wire. Furnish and install 4#1/0 aluminum 
25 KV primary cables from the existing pad mounted 
transformer to the new pad mounted transformer. 
Okonite MV-105 15 KV primary cables or approved 
equal.

Existing primary electric service to feed both 
transformers during construction. 

At the end of Phase 4, the existing pad mounted 
transformer will be removed and a junction box will 
be installed to maintain the primary feeder to the 
new pad mounted transformer.

Furnish and install the multiple secondary electric 
service cables in concrete encased schedule 40 
conduits from the pad-mounted transformer to the 
secondary switchboard located in the new electric 
room.  

G4020  Site Lighting
Existing pole mounted site roadway, parking lot, and 
walkway lighting fixtures and associated wiring and 
controls are existing to remain.

G4030  Site Communications & Security
Furnish and install three 4” underground 
communication service conduits in concrete 
encased ductbanks and manholes from each 
existing utility company service on Hancock Street 
for city fiber, telephone, and cable TV.



Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 9-2
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LIFE CYCLE COST ANALYSIS

Introduction
In accordance with MGL c. 149 §44M and in 
consultation with our engineering consultants, we 
have prepared preliminary life cycle cost analyses 
(LCCA) to determine which design decisions related 

to all energy and water consuming devices and 
overall building operation and maintenance are the 
most cost effective. 

Indoor Potable Water Use Reduction
The projected indoor potable water use reduction 
has been calculated according to the methodology 
prescribed by the LEED-S for Schools v.4 for Indoor 
Water Systems.  The water use savings projections 
are based upon the comparisons of the following:

• Design Indoor Water Use Consumption vs. 
Baseline Indoor Water Use Consumption 
(LEEDv.4)

• Resulting design Sewage Conveyance Water 
Use Consumption vs. Baseline Sewage 
Conveyance Water Use Consumption 
(LEEDv.4)

HVAC Systems
The HVAC systems LCCA is based upon the chosen 
VRF system.

Electrical Systems
The electrical systems LCCA is provided for the 
lighting fixture system.

Indoor Potable Water Use Reduction

The 20-year LCCA has been performed for potable 
water consumption for indoor water systems and 
the results are shown below. 

The analysis is based on the following assumptions:

1. Initial Costs:  The cost for the plumbing 
system in this analysis is based on the SD 
cost estimate performed by AM Fogarty dated 
August 25, 2021.

2. Maintenance Costs:  The system will be 
maintained by the same in-house maintenance 
crew that the school department already pays 
salaries for.  Therefore, maintenance costs have 
not been added.

3. Yearly Water/Energy Expenses:  $4,865 per 
year total with 3% yearly escalation. 
Water usage (gallons) is calculated in the tables 
below. The projected indoor potable water use 
reduction has been calculated according to 
the methodology prescribed by the LEED –S 
for Schools v4 Credit 2- Water Use Reduction. 

Calculation for potable water use is performed 
through low flow water plumbing fixtures and 
compared with base case required by code.

Water and sewage costs are then based on 
figures obtained from the City of Peabody’s 
website. Water cost is $4.80 per 100 cubic feet 
and sewage cost is $6.06 per 100 cubic feet. 
Annual energy water costs were calculated to 
be $4,865.

Energy cost of $761 is based upon an Energy 
Report by Thornton Tomasetti dated August 4, 
2021.

Total annual energy cost is therefore $4,865 + 
$761 = $5,626.

4. Equipment Replacement:  $40,000 at year 15 
to replace both domestic hot water heaters 
& appurtenances such as mixing valves and 
expansion tanks).
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Water Efficiency Calculations:

Design Indoor Water Consumption Calculation

Fixture Type Flow-
rate Rate Duration  Occupants Daily Uses Water 

Use

Low Flow Toilet (Male) 1.28 gpf 1 flush 450 1 576

Ultra Low Flow Urinals (Male) 0.125 gpf 1 flush 450 2 112.5

Low Flow Toilet (Female) 1.28 gpf 1 flush 450 3 1,728

Lavatory (low flow) 0.35 gpm 0.5 min. 900 3 945

Hand Sink-Kitchen 0.5 gpm 0.25 min. 55 1 27.5
        

Total Daily Volume 3389

Number of School Days 180

Design Total Annual Volume (Gal) 610,020

Baseline Indoor Water Consumption Calculation

Fixture Type Flow-
rate Rate Duration Occupants Daily Uses Water 

Use

Conventional Toilet (Male) 1.6 gpf 1 flush 450 1 720

Conventional Urinals (Male) 1 gpf 1 flush 450 2 900

Conventional Toilet (Female) 1.6 gpf 1 flush 450 3 2,160

Lavatory 0.5 gpm 0.5 min. 900 3 1,350

Hand Sink-Kitchen 2.2 gpm 0.25 min. 55 1 121

Total Daily Volume 5,251

Number of School Days 180

Design Total Annual Volume (Gal) 945,180

Projected Savings

Design
Annual Water 
Consumption 

(Gal)

Annual 
Water 

Savings (Gal)

% of 
Water 

Reduction

Designed 610,020 335,160 35%

Baseline 945,180  -  -

Total annual potable savings are 335,160 gallons 
or 44,804 cubic feet water and sewer saving (1 
cu=7.48 gal). Cost savings can be calculated based 
on the City of Peabody’s rates.
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Plumbing System 20-year LCCA:

CALCULATION SHEET

Project: Peabody Welch Elementary School VAV International, Inc.

Subject: Plumbing 20-year LCCA 400 West Cummings Park S. 4700

Date: September 1, 2021 Woburn, MA 01801

Calculated By: JH

20-YEAR LIFE CYCLE COST ANALYSIS (present worth of net cash flow)

Description: Plumbing

Discount Rate: 7.00%
Income Tax 
Rate: 0.00%

Years of Study: 20

Initial Costs: $1,141,785 

Investment 
Required $1,231,287 (Present Worth)

Year Income Expenses
Equipment 

Replacement
Net 

Income Deductions
Taxable 
Income

Income 
Taxes

Net Cash 
Flow

Present 
Worth of 

Cash Flow

Accumulated 
Present 
Worth

($1,141,785) ($1,141,785) ($1,141,785)

1 $0 ($5,626) $0 ($5,626) $0 ($5,626) $0 ($5,626) ($5,258) ($1,147,043)

2 $0 ($5,795) $0 ($5,795) $0 ($5,795) $0 ($5,795) ($5,061) ($1,152,104)

3 $0 ($5,969) $0 ($5,969) $0 ($5,969) $0 ($5,969) ($4,872) ($1,156,977)

4 $0 ($6,148) $0 ($6,148) $0 ($6,148) $0 ($6,148) ($4,690) ($1,161,667)

5 $0 ($6,332) $0 ($6,332) $0 ($6,332) $0 ($6,332) ($4,515) ($1,166,181)

6 $0 ($6,522) $0 ($6,522) $0 ($6,522) $0 ($6,522) ($4,346) ($1,170,527)

7 $0 ($6,718) $0 ($6,718) $0 ($6,718) $0 ($6,718) ($4,183) ($1,174,711)

8 $0 ($6,919) $0 ($6,919) $0 ($6,919) $0 ($6,919) ($4,027) ($1,178,738)

9 $0 ($7,127) $0 ($7,127) $0 ($7,127) $0 ($7,127) ($3,877) ($1,182,614)

10 $0 ($7,341) $0 ($7,341) $0 ($7,341) $0 ($7,341) ($3,732) ($1,186,346)

11 $0 ($7,561) $0 ($7,561) $0 ($7,561) $0 ($7,561) ($3,592) ($1,189,938)

12 $0 ($7,788) $0 ($7,788) $0 ($7,788) $0 ($7,788) ($3,458) ($1,193,396)

13 $0 ($8,021) $0 ($8,021) $0 ($8,021) $0 ($8,021) ($3,329) ($1,196,724)

14 $0 ($8,262) $0 ($8,262) $0 ($8,262) $0 ($8,262) ($3,204) ($1,199,929)

15 $0 ($8,510) ($40,000) ($48,510) $0 ($48,510) $0 ($48,510) ($17,582) ($1,217,511)

16 $0 ($8,765) $0 ($8,765) $0 ($8,765) $0 ($8,765) ($2,969) ($1,220,480)

17 $0 ($9,028) $0 ($9,028) $0 ($9,028) $0 ($9,028) ($2,858) ($1,223,338)

18 $0 ($9,299) $0 ($9,299) $0 ($9,299) $0 ($9,299) ($2,751) ($1,226,089)

19 $0 ($9,578) $0 ($9,578) $0 ($9,578) $0 ($9,578) ($2,648) ($1,228,737)

20 $0 ($9,865) $0 ($9,865) $0 ($9,865) $0 ($9,865) ($2,549) ($1,231,287)

Total $0 ($151,173) ($40,000) ($191,173) $0 ($191,173) $0 ($1,332,958)  ($1,231,287)
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Plumbing LCCA Summary:
A summary of the Plumbing System based on a 20-
year LCCA is shown below.

Plumbing System
Initial Cost: $1,141,785
Annual Water/Energy Cost: $5,626
Investment Required (Present Worth): $1,231,287

HVAC Systems
The 20-year LCCA analysis of a VRF HVAC 
distribution system for the school has been prepared 
and the results are shown below. 

The analysis is based on the following assumptions:

1. Initial Costs:  The cost for a VRF system in 
this analysis is based on the SD cost estimate 
performed by AM Fogarty dated August 25, 
2021.

2. Maintenance Costs:  The system will be 
maintained by the same in-house maintenance 
crew that the school department already pays 
salaries for.  Therefore, maintenance costs have 
not been added.

3. Yearly Energy Expenses:  $38,773 per year 
with 3% yearly escalation. Energy cost are 
based upon an Energy Report by Thornton 
Tomasetti dated August 4, 2021.

4. Equipment Replacement: Major equipment 
replacement costs have not been included. 
The BOMA International Preventative 
Maintenenance Guidebook lists a 15-year 
average useful life for commercial air-to-air heat 
pump systems. However, modern VRF systems 
have not been in use long enough in our region 
to determine a definitive life expectancy. It is 
expected that the heat pump compressors 
will likely need to be replaced at a minimum.  
Therefore, $115,000 has been carried at 
year 15 for compressor replacement (23 heat 
pumps @ $5,000 per compressor).
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HVAC System 20-year LCCA:

CALCULATION SHEET

Project: Peabody Welch Elementary School VAV International, Inc.

Subject: HVAC 20-year LCCA 400 West Cummings Park S. 4700

Date: September 1, 2021 Woburn, MA 01801

Calculated By: JH  

20-YEAR LIFE CYCLE COST ANALYSIS (present worth of net cash flow)

Description: VRF System

Discount Rate: 7.00%
Income Tax 
Rate: 0.00%

Years of Study: 20

Initial Costs: $3,263,625

Investment 
Required $3,822,215 (Present Worth)

Year Income Expenses
Equipment 

Replacement Net Income Deductions
Taxable 
Income

Income 
Taxes

Net Cash 
Flow

Present 
Worth of 

Cash Flow

Accumulated 
Present 
Worth

0 ($3,263,625) ($3,263,625) ($3,263,625)

1 $0 ($38,773) $0 ($38,773) $0 ($38,773) $0 ($38,773) ($36,236) ($3,299,861)

2 $0 ($39,936) $0 ($39,936) $0 ($39,936) $0 ($39,936) ($34,882) ($3,334,743)

3 $0 ($41,134) $0 ($41,134) $0 ($41,134) $0 ($41,134) ($33,578) ($3,368,321)

4 $0 ($42,368) $0 ($42,368) $0 ($42,368) $0 ($42,368) ($32,323) ($3,400,644)

5 $0 ($43,639) $0 ($43,639) $0 ($43,639) $0 ($43,639) ($31,114) ($3,431,758)

6 $0 ($44,949) $0 ($44,949) $0 ($44,949) $0 ($44,949) ($29,951) ($3,461,709)

7 $0 ($46,297) $0 ($46,297) $0 ($46,297) $0 ($46,297) ($28,831) ($3,490,540)

8 $0 ($47,686) $0 ($47,686) $0 ($47,686) $0 ($47,686) ($27,754) ($3,518,294)

9 $0 ($49,116) $0 ($49,116) $0 ($49,116) $0 ($49,116) ($26,716) ($3,545,010)

10 $0 ($50,590) $0 ($50,590) $0 ($50,590) $0 ($50,590) ($25,717) ($3,570,728)

11 $0 ($52,108) $0 ($52,108) $0 ($52,108) $0 ($52,108) ($24,756) ($3,595,484)

12 $0 ($53,671) $0 ($53,671) $0 ($53,671) $0 ($53,671) ($23,831) ($3,619,314)

13 $0 ($55,281) $0 ($55,281) $0 ($55,281) $0 ($55,281) ($22,940) ($3,642,254)

14 $0 ($56,939) $0 ($56,939) $0 ($56,939) $0 ($56,939) ($22,082) ($3,664,336)

15 $0 ($58,648) ($115,000) ($173,648) $0 ($173,648) $0 ($173,648) ($62,938) ($3,727,274)

16 $0 ($60,407) $0 ($60,407) $0 ($60,407) $0 ($60,407) ($20,462) ($3,747,736)

17 $0 ($62,219) $0 ($62,219) $0 ($62,219) $0 ($62,219) ($19,697) ($3,767,433)

18 $0 ($64,086) $0 ($64,086) $0 ($64,086) $0 ($64,086) ($18,961) ($3,786,393)

19 $0 ($66,008) $0 ($66,008) $0 ($66,008) $0 ($66,008) ($18,252) ($3,804,645)

20 $0 ($67,989) $0 ($67,989) $0 ($67,989) $0 ($67,989) ($17,570) ($3,822,215)

Total $0 ($1,041,845) ($115,000) ($1,156,845) $0 ($1,156,845) $0 ($4,420,470)  ($3,822,215)
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HVAC LCCA Summary:
A summary of the HVAC Systems based on a 20-
year LCCA is shown below.

Thompson Engineering Co, Inc. Life Cycle Cost Analysis
Electrical

Peabody, MA - Welch School
SD

08/25/21
Lighting Fixtures
Life Cycle Cost (LCC) [in Net Present Value (NPV)]

3% interest/discount rate
5% energy cost escalation rate

10 yrs. life expectancy (full depreciation)

Equipment/Scheme name: Base Design (0.72w/sf Allowed)
Year 0 1 2 3 4 5 6 7 8 9 10
(installed) capital cost $ $452,000
Utility rebate $ $0
annual energy $ n/a $10,200 $10,709 $11,245 $11,807 $12,398 $13,017 $13,668 $14,352 $15,069 $15,823
annual O&M $ n/a $0 $1,181 $1,240 $1,302 $1,367 $1,435 $1,507 $1,582 $1,661 $1,744
total outlay $ $452,000 $10,200 $11,890 $12,484 $13,109 $13,764 $14,452 $15,175 $15,934 $16,730 $17,567
Cash Flow (NPV) $452,000 $9,902 $11,207 $11,425 $11,647 $11,873 $12,104 $12,339 $12,578 $12,822 $13,071
LCC in NPV Total $ $570,969

Equipment/Scheme name: Proposed Lighting Design (0.64w/sf)
Year 0 1 2 3 4 5 6 7 8 9 10
(installed) capital cost $ $452,000
Utility rebate $ $0
annual energy $ n/a $9,066 $9,520 $9,996 $10,495 $11,020 $11,571 $12,150 $12,757 $13,395 $14,065
annual O&M $ n/a $0 $1,181 $1,240 $1,302 $1,367 $1,435 $1,507 $1,582 $1,661 $1,744
total outlay $ $452,000 $9,066 $10,700 $11,235 $11,797 $12,387 $13,006 $13,656 $14,339 $15,056 $15,809
Cash Flow (NPV) $452,000 $8,802 $10,086 $10,282 $10,481 $10,685 $10,892 $11,104 $11,319 $11,539 $11,763
LCC in NPV Total $ $558,954

Potential 10 year Savings $12,016

Base Design kWH 84996
Proposed Design kWH 75552
Current PMLP Utility Cost 0.12
Building GSF 59025

HVAC System (VAV)
Initial Cost: $3,263,625
Annual Energy Cost: $38,773
Investment Required (Present Worth): $3,822,215

Electrical Systems
Lighting Life Cycle Costs Analysis for Lighting Fixtures & Layout
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	– Hydrant Flow Test



VAV International, Inc.         Consulting Mechanical Engineers 

400 West Cummings Park    Suite-4700     Woburn   Massachusetts   01801                    (781)935-7228   www.vavint.com 

 
 
To:  Jeff Oxsalida                                    Date: 7/22/21 

  DiNISCO DESIGN 

   

         

From:  Frank Stramaglia          Pages: One   

   

 

Re:  Hydraulic Analysis for Welch ES – 50 Swampscott Ave, Peabody, MA 01960 
 

 

In moving forward with the Automatic Sprinkler System design of this project, we have evaluated the hydrant flow test 

results for the proposed school renovation and developed an approximate flow and pressure demand for the fire protection 

system. 

 

Flow Test Conducted on 7/14/21: 

 

Flow Hydrant – entrance to parking lot 

Gauge Hydrant – end of Adelaide Ave. 

Static Pressure – 95 PSI 

Residual Pressure – 55 PSI 

Flow – 787 GPM 

 

The building will be provided with a complete automatic sprinkler system designed and installed in accordance with NFPA 

13 (2013 Edition). The top floor level of the structure does not exceed 30-feet above fire department vehicular access. 

 

Standpipe Demand 

 

Standpipes will not be required for the two-story school. 

 

Sprinkler System Demand 

 

The sprinkler system protecting this facility will be a wet-pipe system. The school will contain both Light Hazard and 

Ordinary Hazard occupancies. Classrooms, Gymnasiums, Common Areas, the food services area and similar areas will be 

classified as Light Hazard Occupancies, while Mechanical Rooms, the Kitchen, Storage Rooms and similar spaces will be 

classified as Ordinary Hazard Group I occupancies. 

 

We have estimated the required flow and pressure for a typical Light Hazard Group I occupancy located on the second floor 

to present the highest flow and pressure demand.  

 

The estimated required flow was determined by multiplying a design density of 0.10 GPM/SF by a hydraulically most 

demanding remote area of 1500 SF. (1500 SF x 0.10 GPM/SF = 150 GPM) (150 GPM x 1.25 to account for overages ≈ 187 

GPM). Including the required outside hose stream allowance of 100 GPM, the total estimated maximum flow requirements 

for the automatic wet-pipe sprinkler system will be approximately 287 GPM.   

 

The required pressure was determined by assuming a minimum hydraulically remote head pressure of 13 PSI and adding the 

following pressure losses; 

 

Loss due to elevation:   5 PSI 

Loss due to friction in the piping network: 10 PSI 

Loss through Backflow and Riser:    7 PSI 

Loss due to overages:     5 PSI 

Loss through Underground Service:    5 PSI 

 

Total Estimated Pressure Requirement: 45 PSI 

 

http://www.vavint.com/


VAV International, Inc.         Consulting Mechanical Engineers 

400 West Cummings Park    Suite-4700     Woburn   Massachusetts   01801                    (781)935-7228   www.vavint.com 

 
Based on the hydrant flow test results that were conducted closest to the Elementary School, there is an available static 

pressure of approximately 95 PSI and a residual pressure of 55 PSI while flowing 787 GPM. The available water curve also 

indicates that at 20 PSI there is 1,105 GPM available. When comparing the estimated flow and pressure demands of the 

sprinkler systems to these flow test results, it is our opinion that a fire pump will not be required for this facility.  

 

 

  

http://www.vavint.com/


location Date: 7/14/2021 Time: 8:30 AM

Flow Hydrant: Located at end of parking lot closest to fire service (end of line)

Gauge Hydrant:

Main Size: 6 in   Notes: 

Nozzle Dia: 2.5 in

Nozzle Coef: 0.9

Static 

Pressure (psi)

Residual 

Pressure (psi)

Gauge Hydrant 95 32 Pitot Reading: 20 psi

Pitot Reading: 750 gpm

Resulting Flow at 20 psi: 824 gpm

Test 1

School Parking Lot

Located at entrance to parking lot on left (in woods)

PROJECT NAME / ADDRESS:

Peabody Welch Elementary School

Peabody, Massachusetts
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location Date: 7/14/2021 Time: 8:45 AM

Flow Hydrant:

Gauge Hydrant:

Main Size: 6 in   Notes: 

Nozzle Dia: 2.5 in

Nozzle Coef: 0.9

Static 

Pressure (psi)

Residual 

Pressure (psi)

Gauge Hydrant 95 55 Pitot Reading: 22 psi

Pitot Reading: 787 gpm

Resulting Flow at 20 psi: 1105 gpm

Test 2

Located at entrance to parking lot on left (in woods)

School Parking Lot

Located at end of Adelaide Ave

PROJECT NAME / ADDRESS:

Peabody Welch Elementary School

Peabody, Massachusetts
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10 SUSTAINABLE BUILDING DESIGN GUIDELINE DOCUMENTS

	– Designer’s Letter on District Goals & Implementation



 

 

 

02 September 2021 

Massachusetts School Building Authority 
40 Broad Street, Suite 500 
Boston, MA 02109 

Reference: Welch Elementary School 
 Peabody, MA 

Subject: Sustainable Objectives 

To Whom It May Concern: 

This is an acknowledgement that the Peabody School District has identified a goal of a certified 
Silver LEED-S School with an additional 2% reimbursement from the MSBA High Efficiency Green 
School Program by achieving 14 LEED points (33% cost savings) in the Energy and Atmosphere 
category Credit 2. This project will comply with the minimum standards outlined in Project Advisory 
41 and will fulfill the additional MSBA reimbursement requirement to exceed the MA energy code by 
20%. 
As the Designer, I have submitted a completed LEED-S v4 scorecard showing all prerequisites and 
58 attempted points, which will meet that goal. 
The scope of work for this project will include the construction elements and performance tasks to 
achieve that goal, and all subsequent documents including, but not limited to, specifications, 
drawings and cost estimates will match the scope of work indicated in the submitted scorecard. 
The timeline for LEED-S is as follows: 
• USGBC registration will occur in November 2021. 
• Provisional / design submission will occur at the end of the Bidding phase in June 2022. 
• Final / construction submission will occur at the completion of construction currently anticipated 

to be January 2024. 

Sincerely, 

Vivian Low, Principal 
DiNISCO DESIGN 

VL/mh 

20550 / MSBA SD Submission / 10-1 Sustainability Documentation 

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111  I   617.426.2858  I   DINISCO.COM  

D O N N A  D I N I S C O   I   R I C H A R D  R I C E   I   V I V I A N  L O W   I   J A M E S  S H U T T L E W O R T H

m.hestand
VL
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10 SUSTAINABLE BUILDING DESIGN GUIDELINE DOCUMENTS

	– LEED Scorecard



prepared by:

Project Name: William A. Welch, Sr. Elementary School

Y ?+ ?- N

1 Credi 1 1

8 0 1 6 Possible Points:  15

15 Credit 1 15

OR Points can be achieved in the following credits LTc2 through LTc8.

1 Credit 2 1

1 1 Credit 3 2

2 3 Credit 4 5

4   Credit 5 5

1 Credit 6 1

1 Credit 7 1

1 Credit 8 Green Vehicles 1

4 1 2 5 Possible Points:  5

N Prereq 1 Required 

N Prereq 2 Required 

1 Credit 1 1

1 1 Credit 2 2

1 Credit 3 1

3 Credit 4 3

2 Credit 5 2

1 Credit 6 1

 1 Credit 7 1

1  Credit 8 1

6 1 0 5 Possible Points:  12

N Prereq 1 Required

N Prereq 2 Required

N Prereq 3 Building-Level Water Metering Required

2 Credit 1 2

3 1 3 Credit 2 7

2 Credit 3 2

1 Credit 4 Water Metering 1

21 2 1 7 Possible Points:  7

N Prereq 1 Required

N Prereq 2 Required

N Prereq 3 Required

N Prereq 4 Required

6 Credit 1 6

14 2 Credit 2 16

1 Credit 3 1

1 1 Credit 4 2

 3 Credit 5 3

1 Credit 6 1

2 Credit 7 2

5 1 5 2 Possible Points:  2

N Prereq 1 Required

N Prereq 2 Required

2 2 1 Credit 1 5

Construction and Demolition Waste Management Planning

Building Life-Cycle Impact Reduction

Storage and Collection of Recyclables

Minimum Energy Performance

Building-Level Energy Metering

Fundamental Refrigerant Management

Enhanced Commissioning

Optimize Energy Performance   (30% is 13 points)

Advanced Energy Metering

Demand Response

Renewable Energy Production

Enhanced Refrigerant Management

Green Power and Carbon Offsets

Materials and Resources

Fundamental Commissioning and Verification

Rainwater Management

Heat Island Reduction

Light Pollution Reduction

Water Efficiency

Outdoor Water Use Reduction

Indoor Water Use Reduction

Outdoor Water Use Reduction

Indoor Water Use Reduction

Cooling Tower Water Use

Energy and Atmosphere

Site Master Plan

Joint Use of Facilities

Integrative Process

LEED v4 for BD+C: New Construction

Location and Transportation

LEED for Neighborhood Development Location

8/5/2021

Open Space

Sensitive Land Protection

High Priority Site

Surrounding Density and Diverse Uses

Access to Quality Transit

Bicycle Facilities

Reduced Parking Footprint

Sustainable Sites

Construction Activity Pollution Prevention

Site Assessment

Site Development--Protect or Restore Habitat

Environmental Site Assessment



1 1 Credit 2 2

1 1 Credit 3 2

1 1 Credit 4 Building Product Disclosure and Optimization - Material Ingredients 2

1 1 Credit 5 2

6 2 1 7 Possible Points:  16

N Prereq 1 Required 

N Prereq 2 Required 

2 Credit 1 2

1 2 Credit 2 3

1 Credit 3 1

1 1 Credit 4 2

1 Credit 5 1

1 1 Credit 6 2

3 Credit 7 3

1 Credit 8 1

1 Credit 9 1

4 2 Possible Points:  5

1 1

1 1

1  1

1 1

1 1

1 1

3 0 0 1 Possible Points: 4

 1 1

1 1

1  1

1   1

 1 1

 1 1

58 9 10 33 Possible Points: 63

Environmental Tobacco Smoke Control

Enhanced Indoor Air Quality Strategies

Low-Emitting Materials

Construction Indoor Air Quality Management Plan

Building Product Disclosure and Optimization - Environmental Product Declarations

Building Product Disclosure and Optimization - Sourcing of Raw Materials

Construction and Demolition Waste Management 

Minimum Indoor Air Quality Performance

Indoor Environmental Quality

Indoor Air Quality Assessment

Innovation

Thermal Comfort

Interior Lighting

Daylight

Quality Views

Acoustic Performance

Certified 40 to 49 points     Silver 50 to 59 points     Gold 60 to 79 points     Platinum 80 to 110 

Regional Priority

RP Regional Priority: High Priority Site (2 pt threshold)

RP Regional Priority: Building Life-Cycle Impact Reduction (2 pt threshold)

RP Regional Priority: Optimize Energy Performance (8 pt threshold)

IDc1.1 Innovation in Design: O+M Starter Kit

RP Regional Priority: Outdoor Water Use Reduction (2 pt threshold)

RP Regional Priority: Surrounding Density and Diverse Uses (4 pt threshold)

RP Regional Priority: Renewable Energy Production (2 pt threshold)

Total

IDc1.2 Innovation in Design: Design for Active Occupants

IDc1.3 Pilot Credit: Integrative Analysis of Building Materials

IDc1.4 Pilot Credit - Safety First: Design for Indoor Air Quality and Infection Control

IDc1.5 Exemplary Performance: 40 EPDs

ID LEED Accredited Professional



Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 10-3

10 SUSTAINABLE BUILDING DESIGN GUIDELINE DOCUMENTS

	– SD MSBA Energy Report



August 4, 2021

PREPARED BY

THORNTON TOMASETTI
14 York Street, Suite 201

Portland, ME 04101

PREPARED For

DINISCO DESIGN
99 Chauncy Street, Suite 901

Boston, MA 02111

WILLIAM A WELCH SR ELEMENTARY SCHOOL

SD MSBA ENERGY REPORT 



2
Welch Elementary School |  SD MSBA ENERGY REPORT

August 4, 2021
Thornton Tomasetti

-------------------  Blank Page  -------------------



3
Welch Elementary School |  SD MSBA ENERGY REPORT

August 4, 2021
Thornton Tomasetti

TABLE OF CONTENTS
01. EXECUTIVE SUMMARY ...........................................................................................................4

02. METHODOLOGY .....................................................................................................................4

03. PROJECT OVERVIEW .............................................................................................................5

04. ENERGY PERFORMANCE ......................................................................................................6

05. DESIGN MONTHLY ENERGY USE ..........................................................................................7

APPENDIX A. ENERGY MODEL INPUT PARAMETERS ................................................................8

TABLE OF FIGURES

FIG.1. OVERALL VIEW OF THE SCHOOL FROM WEST (DINISCO DESIGN) ................................5

FIG.2. SITE ENERGY END USE .....................................................................................................6

FIG.3. BASELINE AND AS DESIGN ENERGY COST COMPARISON .............................................6



4
Welch Elementary School |  SD MSBA ENERGY REPORT

August 4, 2021
Thornton Tomasetti

William A Welch Sr Elementary 
School (Welch Elementary School) 
is a two-story existing school of 
approximately 58,600 SF located in 
Peabody, MA. Thornton Tomasetti 
(TT) performed whole building 
energy analysis to assess the design 
performance.  The analysis was 
completed based on the Schematic 
Design drawing set and specifications 
dated on 07/09/2021.

The proposed case shows 42.2% 
cost savings from the LEEDv4 
baseline, which earns 16 points in 
LEEDv4 Major Renovation Optimize 
Energy Performance credit. The 
project complies with MSBA minimum 
requirements and qualifies for the 2% 
additional reimbursement. 

01. EXECUTIVE SUMMARY

02. METHODOLOGY

MSBA minimum requirement is 
to exceed the current Massachusetts 
base energy code (2018 IECC, 
ASHRAE 90.1-2016) by 10%. The 
compliance can be demonstrated by 
achieving 12 points in the LEED v4 
Optimize Energy Performance credit 
(ASHRAE 90.1-2010). For 2% additional 
reimbursement, projects must exceed 
the level of energy efficiency required 
in the current Massachusetts base 
energy code by 20% (2018 IECC, 
ASHRAE 90.1-2016). The compliance 

can be demonstrated by achieving 14 
points in LEEDv4 Optimize Energy 
Performance (ASHRAE 90.1-2010). 

The energy studies have been 
conducted following the Performance 
Rating method (PRM) of ASHRAE 
90.1-2010. This standard is referenced 
by the LEED v4.0's Energy and 
Atmosphere - Minimum Energy 
Performance Prerequisite and Energy 
Atmosphere - Optimize Energy 
Performance credit.

A baseline energy model was 
created using the existing envelope 
as required in ASHRAE 90.1-
2010 Appendix. G and minimum 
performance values given in ASHRAE 
90.1-2010 for the lighting power 
densities, hot water usage, and 
mechanical system efficiencies and 
controls. A proposed energy model 
was constructed incorporating the 
building's as-designed geometry, 
envelope, and MEP systems. 

Simulations were performed to 
determine Baseline and Proposed 
cases' annual energy consumption and 
energy cost. 

LEED v4 prerequisite compliance 
and credit points are determined 
by energy cost savings percentage 
between the baseline and as-designed 
energy models.
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03. PROJECT OVERVIEW

Welch Elementary School is located 
in Peabody, MA. The project scope 
includes a renovation of the 58,600 
SF existing school. The school has 
classroom wings on the East and 
West. Assembly spaces, such as 
cafeteria, kitchen, media center, and 
gym, are situated in the middle.  

The renovation includes partially 
replacing existing walls and roof, 
reducing windows-to-wall ratio, 
replacing existing windows, replacing 
lighting fixtures, replacing plumbing 
fixtures, and installing a new all-electric 
HVAC system.

Fig.1. Overall View of the School from West (DINISCO DESIGN)

The new building consists a 
combination of R-20 new exterior walls 
and R-8.7 existing walls, R-25 existing 
roof and R-40 new roof, and new 
double-pane glazing. 

The classrooms are conditioned by 
Variable Refrigerant Volume (VRV) with 
Energy Recovery Ventilation unit (ERV) 
supplying ventilation air. Cafetorium 
and gym are conditioned AHU with 
heat pump cooling and heating. 
Ventilation air is controlled by CO2 
levels in the rooms. Service hot water 
is provided by electric water heaters. 
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04. ENERGY PERFORMANCE

Energy Use Intensity (EUI) is a 
normalized metric that shows building's 
annual energy use per square-foot. 
LEEDv4 baseline has a site EUI of 57.6 
kBtu/sf-yr. The proposed case shows a 
site EUI of 33.3 kBtu/sf-yr.

The proposed case shows $51,166 
annual utility cost savings (42.2%) 
compared to the LEED v4 baseline, 
that earns 16 points in LEEDv4 
Major Renovation Optimize Energy 
Performance credit. 

Savings are anticipated predominantly 
from heating, fans and lighting end uses. 

The proposed design significantly 
reduced window-to-wall ratio (WWR) 
in classrooms from the baseline, 
which reduced heat losses and heating 
demand. The baseline was modeled as 
the existing building, which has higher 
WWR, single-pane glazing, and little 
insulation in the walls and roofs. 

Proposed VRV heating has higher 
efficiency than electric resistance 
heating in the baseline. By decoupling 
ventilation and space conditioning, 
the VRV and ERV systems provide 
the building better humidity control 
and lower operating energy use. This 
efficient HVAC system with energy 
conservation controls, such as low fan 
power, demand-control ventilation, and 
energy recovery wheels, contribute to 
the savings in heating and fan energy. 

0.62 W/sf was assumed for LED 
lighting power density in the proposed 
case. TT will update the LPD as the 
design progresses.

Fig.2. Site Energy End Use

Fig.3. Baseline and As Design Energy Cost Comparison
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05. DESIGN MONTHLY ENERGY USE
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APPENDIX A. ENERGY MODEL INPUT PARAMETERS
General Information

Weather File USA_MA_Beverly.Muni.AP.725088_TMY3, Climate Zone 5A

Utility Rates Electricity: $0.12/kWh (blended rate from existing utility bill)

Schedule Cafe, Gym, Media Center: occupied from 7am-6pm on weekdays all year around and 16 days/

year on weekends. 

Administration: occupied from 7am to 6pm in school year on weekdays, 7am-1pm in the 

summer.

Kitchen: occupied from 7am to 1pm on weekdays all year around.

All other areas: occupied from 9am -3pm on weekdays in school year.

Plug-Loads Cafeteria: 0.2 W/sf

Gym: 0.1 W/sf 

Classroom: 0.85 W/sf

Electrical: 6 W/sf

Media Center: 2 W/sf

Lobby: 0.1 W/sf

Office: 0.95 W/sf

Kitchen: 3.5 W/sf

Opaque Construction ASHRAE 90.1-2010 Proposed

Roofs Construction Existing roof: R-25, U-0.04 Existing roof: R-25, U-0.04 

PVC roof with 7in Polyiso R-40, U-0.025

Walls Construction Existing CMU wall w/ R-7.5 insulation: R-8.3, 

U-0.12

Existing CMU wall w/ R-7.5 insulation: R-8.3, 

U-0.12 

New steel framed wall with R-15 continuous 

insulation and R-6.5 spray foam in cavity: R-20, 

U-0.05

Slab-on-Grade 

Construction

Existing concrete w/ R-10 for 24in insulation 

(F-0.7)

Existing concrete w/ R-10 for 24in insulation (F-

0.7)

Fenestration ASHRAE 90.1-2010 Proposed

Window to Wall Ratio 27.5% (existing) 16.5%

Skylight to Roof Ratio 0.07% (existing) 0.69%

Glazing Properties 

(Assembly)

Existing single-pane U-1.25, SHGC-0.82, 

VT-0.76

Existing glass door: U-1.25, SHGC-0.82, VT-

0.76

Existing kalwall: U-0.6, SHGC-0.56, VT-0.56

Skylight: U-0.69, SHGC- 0.39, VT-0.4

Windows: U-0.45, Glass Door: U-0.6, 

SHGC (N& E) - 0.37 (S& W) - 0.27

VT (N& E)-70% (S & W) - 65% 

New kalwall: U-0.45, SHGC-0.52, VT-0.35 

Skylight: U-0.45, SHGC-0.52, VT-0.35

Lighting ASHRAE 90.1-2010 Proposed

Lighting Loads 0.99 W/sf 0.62 W/sf

Daylighting Controls As required by code As required by code

Occupancy Sensors As required by code As required by code

Exterior Lighting 5 kW 5 kW

Service Water Loop ASHRAE 90.1-2010 Proposed

HW Type 2 Electric Water Heaters 2 Electric Water Heaters

Efficiency 100% 100% 

Pump 5 gpm, 0.14 HP 5 gpm, 0.14 HP

Flow Rates Lavatory 0.5 gpm

Classroom sink 2.2 gpm

Kitchen sink 2.2 gpm

Lavatory 0.35 gpm

Classroom sink 0.5 gpm

Kitchen sink 1.5 gpm
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HVAC (Air-Side) ASHRAE 90.1-2010 As Designed

HVAC Type 1 Sys6 - PVAV w/ PFP boxes VRV+ ERV

Serving Location All 

Cooling Source DX Cooling, 3.75 COP VRV Cooling 3.65 COP

Heating Source Electric resistance, 100% Eff VRV heating  3.2 COP

Fan Power 1.2 W/cfm Supply 1.1 W/cfm, Exhaust 0.57 W/cfm

Fan Control Variable Speed Variable Speed

Energy Recovery Not required Winter 72% efficiency, Summer 68%

DCV No Yes

HVAC Type 2 System 3 - PSZ-HP AHU

Serving Location Gym, Cafe

Cooling Source DX Cooling 3.65 COP VRV Cooling 3.65 COP

Heating Source Heat pump  3 COP VRV heating  3.2 COP

Fan Power 0.8 W/cfm total Supply 1 W/cfm

Fan Control Variable Speed Variable Speed

Economizer 70F Differential Enthalpy 28 Btu/lb

Energy Recovery Total Energy Wheel - 50% efficiency No

DCV Yes Yes

HVAC Type 3 System 3 - PSZ-HP MAU

Serving Location Kitchen Make Up Air 

Cooling Source DX Cooling 3.65 COP VRV Cooling 3.65 COP

Heating Source Heat pump  3 COP VRV heating  3.2 COP

Fan Power 0.8 W/cfm total Supply Exhaust 0.85 W/cfm 

Fan Control Variable Speed Variable Speed

Economizer 70F Differential Enthalpy 28 Btu/lb

Energy Recovery Total Energy Wheel - 50% efficiency No

DCV Yes Yes

HVAC Type 4 System 3 - PSZ-HP Ductless Cooling Units

Serving Location Elec, IDF rooms

Cooling Source DX Cooling 13 SEER DX Cooling 13 SEER

Fan Power 0.8 W/cfm total 0.8 W/cfm total

Fan Control Constant Volume Constant Volume

Economizer 70F 70F

ENERGY MODEL DISCLAIMER

The results from the energy model must be used for comparative evaluations of energy optimization measures with the assumptions 

indicated in this report. The results should not be construed as an absolute prediction of future building energy use as usage schedules, 

weather patterns and system functions may change during operation. 
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ADA / MAAB ANALYSIS & COMPLIANCE

Accessibility for Persons with Disabilities
Massachusetts Architectural Access Board Regulations (521 CMR)
All administrative spaces, instructional spaces and 
areas open to students or the general public are 
required to comply with the requirements of the 
Massachusetts Architectural Access Board (MAAB), 
521 CMR.  This includes, but is not limited to, the 
following noteworthy provisions:

• All public entrances shall be accessible by 
persons with disabilities.  At the main building 
entry/vestibule there shall be at least one door 
equipped with a power-operated mechanism 
and controls which open and close the door 
automatically.

• All building exterior doors that exit at grade 
shall be equipped with an illuminating exit sign 
with the international symbol of accessibility.

• Area of Rescue Assistance:  An area which has 
direct access to an exit or an area adjacent 
to an exit discharge where people who are 
unable to use stairs may remain temporarily to 
await further instructions or assistance during 
emergency evacuations. These areas (upper 
floors only) shall be equipped with a dedicated 
communicating phone to notify first responders 
of their whereabouts.

• Assistive Listening System:  An assistive 
listening system may stand alone or augment a 
conventional public address or audio address 
system, depending on the requirements of the 
room.  The type of assistive listening system 
appropriate for a particular application depends 
on the characteristics of the setting, the nature 
of the program and audience.

• All shelving in areas accessible to the public 
shall comply with required mounting heights.

• In addition to having all toilet rooms accessible 
to the disabled, classrooms will have at 
least one (1) accessible sink where sinks are 
provided.  Pre-Kindergarten and Kindergarten 
classrooms will have accessible toilets and 
accessories meeting the requirements specific 
to the students’ age.  Toilet rooms adjacent 
to first grade and second grade classrooms 
will provide accessible toilets, sinks, and 
accessories meeting the requirements specific 
to the students age. 

• All rooms / spaces with signage shall be fully 
compliant for those who are visually impaired or 
confined to a wheelchair.

• Counters (administration, classrooms and 
circulation desks in media center) shall comply 
by having an accessible counter at a height for 
those confined to a wheelchair.

• All doors are a minimum of 36 inches in width 
and have the required minimum clearances on 
the pull side (18 inches) and the push side (12 
inches).  All door hardware shall comply with 
Section 2.6.00 - Doors and Doorways.

• All ramps providing access to areas open 
to the public (cafeteria and stage) shall be in 
accordance with Section 2.4.00 - Ramps.

• A stretcher accessible elevator shall be 
provided to serve all floors of the building. 

• Site improvement including, but not limited to, 
accessible parking, slope of new walks and 
flush curbs at designated drop-offs.

American’s with Disabilities Act
The ADA guidelines are not enforced by the 
Commonwealth of Massachusetts, they can only 
be enforced through a civil lawsuit or complaint filed 
with the U.S. Department of Justice.  Although the 
provisions of the MAAB do not apply to employee 
only areas, the ADAAG requires that employee only 
work spaces must be designed to allow employees 
to approach, enter and exit the work area.  However, 
the work areas are not required to be provided with 
accessible features (i.e. shelves, HP accessible 
sinks, counters, etc.).

Wherever reasonable, all non-public areas and site 
improvements shall comply with MAAB and ADA.
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A . Main Entry From Parking Lot B. South Elevation from O'Connor Field

C . Partial East Elevation D . Partial East Elevation
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E . View of Northwest Building Corner F . North Facade

G . East Facade H . South Facade
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1. Functional Criteria
Functional Description: Library with work area, teaching area/maker
space, and studying and storytelling areas

Net Area: 1,950 SF

Occupancy: Up to 48 students (2 classes), 1 librarian, 1 teacher

Quantity: 1

2. Technology
Telephone: Desk phone at circulation desk

Equipment: Check-out desktop computer, librarian laptop, b&w laser
printer, multifunction printer/copier, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Mobile bookcases, circulation desk chair, multimedia cart, student
tables, student chairs, study chairs, flexible soft seating, book dollies,
tackboards & magnetic markerboards

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct/indirect pendant and recessed lighting fixtures with LED
lamps

HVAC: Central AC

Fire Protection: Sprinklered per code

Plumbing: None

4. Technical Criteria (continued)
Security Features: N/A

Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .90

Handicap Access: Yes

Finish Quality: Library

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance doors with exit hardware, classroom security function,
lock from interior with key

Visibility: Vision panels at entrance doors; aluminum curtainwall providing views to
Corridor and Lobby beyond

Windows: Interior

Casework/Millwork: Wall & base cabinets; custom millwork circulation desk, low wall-
mounted stacks

Environmental Requirements: There are no special environmental requirements (i.e.
special ventilation/exhaust, special heating, and heat control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use, 2 exits required by code

Adjacency: First floor, main corridor, classrooms, accessible to public

6. Orientation
Views: N/A
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1. Functional Criteria
Functional Description: Office

Net Area: 285 SF

Occupancy: 1 staff, 3 students

Quantity: 1

2. Technology
Telephone: Desk phone

Equipment: Staff laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: None

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's desk, teacher's chair, kidney table, student chairs, lateral
files, bookcases, tackboards & magnetic markerboards, storage
cabinet

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB and CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: 1/2 light at door w/ shade

Windows: Desirable but not required, with operable vents and operable roller
shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental requirements
(i.e. special ventilation/exhaust, special heating, and heat control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: N/A

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: Standard Pre-Kindergarten classroom

Net Area: +/- 1,200 SF (includes toilet room); varies due to existing building

Occupancy: 1 teacher, 1 assistant & 20 students

Quantity: 1

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's chair, teacher's desk, multimedia cart, student tables, kidney table,
stools, student chairs, movable bookcases, tackboards & magnetic
markerboards, easel, student mailboxes, flag & flag holder, rug, map hooks, tack
strips, dramatic play (kitchen, dress-up, blocks, sand/water table)

4. Technical Criteria
Power: Convenience outlets per code w/ USB charging ports

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) sinks in classroom (1 Accessible); toilet and lavatory in toilet room

Security Features: N/A

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB & CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame (interior); Aluminum door in
aluminum frame (exterior, typ of 2)

Lockset Hardware:  Entrance door, classroom security function, locks from
interior with key; toilet room lockset - passage, non-locking latch set;
communicating doors, passage, non-locking latch set

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Base & wall cabinets with sinks

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: First floor classroom wing, Other Kindergarten classrooms

6. Orientation
Views: West facing
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1. Functional Criteria
Functional Description: Standard Kindergarten classroom

Net Area: +/- 1,200 SF (includes toilet room); varies due to existing building

Occupancy: 1 teacher, 1 assistant & 24 students

Quantity: 3 Kindergarten

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's chair, teacher's desk, multimedia cart, student tables, kidney table,
stools, student chairs, movable bookcases, tackboards & magnetic
markerboards, easel, student mailboxes, flag & flag holder, rug, map hooks, tack
strips, dramatic play (kitchen, dress-up, blocks, sand/water table)

4. Technical Criteria
Power: Convenience outlets per code w/ USB charging ports

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) sinks in classroom (1 Accessible); toilet and lavatory in toilet room

Security Features: N/A

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB & CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame (interior); Aluminum door in
aluminum frame (exterior, typ of 2)

Lockset Hardware:  Entrance door, classroom security function, locks from
interior with key; toilet room lockset - passage, non-locking latch set;
communicating doors, passage, non-locking latch set

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Base & wall cabinets with sink

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: First floor classroom wing, Other Kindergarten classrooms

6. Orientation
Views: West facing
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1. Functional Criteria
Functional Description: Art & Music Classroom

Net Area: 900 SF

Occupancy: 1 teacher, 24-27 students

Quantity: 1

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's chair, teacher's desk, mobile teacher demonstration table, mobile
student art tables w/ stainless steel tops, student stools w/ backs, tackboards &
magnetic markerboards, bookcases, easel, flag & flag holder, tall storage
cabinets, piano

4. Technical Criteria
Power: Convenience wall outlets per code and outlets above countertops

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (3) total sinks (1 Accessible)

Security Features: N/A

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted CMU and GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key; communicating doors, passage, non-locking latch set

Visibility: Sidelights with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Wall cabinets, counters w/ (3) sinks, base cabinets

Environmental Requirements: There are no special environmental
requirements

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: Centrally located on first floor

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: SPED Intervention & Inclusion

Net Area: 900 SF

Occupancy:  3 teachers, 8-12 students

Quantity: 1

2. Technology
Telephone: (3) Desk phones

Equipment: (3) Teacher laptops, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Kidney tables, student chairs, teacher's desks, teacher's chairs,
bookcases, tackboards, storage cabinets, room dividers with magnetic
markerboard surface, mobile magnetic markerboard dividers, student
tables and chairs, stand up desks, counter-height stools

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) Sinks (1 Accessible)

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted CMU and GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key; communicating door, passage, non-locking latch set

Visibility: Sidelight with shade at entrance doors

Windows: Desirable but not required, with operable vents and operable
roller shades

Casework/Millwork: Wall and base cabinets w/ sinks, storage cabinets

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: N/A

6. Orientation
Views: East
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1. Functional Criteria
Functional Description: Math & Reading

Net Area: 900 SF

Occupancy: 2 teachers, 6-12 students

Quantity: 1

2. Technology
Telephone: (2) Desk phones

Equipment: (2) Teacher laptops, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's desks, teacher's chairs, work table, student chairs, kidney
table, tackboards & magnetic markerboards, file cabinets, bookcases,
storage cabinets, soft seating, rug

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) Sinks (1 Accessible)

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted CMU and GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key; communicating door, passage, non-locking latch set

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Wall and base cabinets w/ sinks, storage cabinets

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: N/A

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: Standard general classroom

Net Area: +/- 900 SF (varies due to existing building)

Occupancy: 1 teacher, 24 students

Quantity: 6

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's chair, teacher's desk, multimedia cart, student tables, kidney
table, stools, student chairs, easel, bookcases, tackboards & magnetic
markerboards, flag & flag holder, rug, map hooks, tack strips

4. Technical Criteria
Power: Convenience outlets per code w/ USB charging ports

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) Sinks (1 Accessible)

4. Technical Criteria (continued)
Security Features: None

Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB & CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key; communicating doors, passage, non-locking latch set

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Base & wall cabinets with sinks

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: Classrooms

6. Orientation
Views: East or West facing
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Typical Grades 3-5 Classroom
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1. Functional Criteria
Functional Description: Standard general classroom

Net Area: +/- 900 SF (varies due to existing building)

Occupancy: 1 teacher, 25 students

Quantity: 9

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop, document camera

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's chair, teacher's desk, multimedia cart, student desks, kidney
table, stools, student chairs, easel, bookcases, tackboards & magnetic
markerboards, flag & flag holder, rug, map hooks, tack strips

4. Technical Criteria
Power: Convenience outlets per code w/ USB charging ports

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) Sinks (1 Accessible)

4. Technical Criteria (continued)
Security Features: None

Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB & CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key; communicating doors, passage, non-locking latch set

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Base & wall cabinets with sinks

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: Classrooms

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: Office

Net Area: 285 SF

Occupancy: 1 counselor, 6-7 students

Quantity: 1

2. Technology
Telephone: Desk phone

Equipment: Staff laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: None

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's desk, teacher's chair, kidney table, student chairs, vertical file
cabinet, bookcases, tackboards & magnetic markerboards, storage
cabinets, soft seating, rug, sand table

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB and CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: 1/2 light door w/ shade

Windows: Desirable but not required, with operable vents and operable
roller shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: Students, faculty, parents by admittance

Adjacency: N/A

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: Office

Net Area: 285 SF + 22 SF Storage Closet

Occupancy: 1 counselor, 6-8 students

Quantity: 1

2. Technology
Telephone: Desk phone

Equipment: Staff laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: None

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher's desk, teacher's chair, side table, couch, armchair, lateral files,
bookcase, tackboards & magnetic markerboards, storage cabinets, work
table, student chairs, rug

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted CMU and GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: N/A

Windows: Desirable but not required, with operable vents and operable
roller shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: Students, faculty, parents by admittance

Adjacency: N/A

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: English Learners

Net Area: 384 SF

Occupancy: 1 teacher, 12 students (max)

Quantity: 1

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher desk, teacher's chair, student tables, student chairs, bookcase,
tackboards & magnetic markerboards, lateral files, storage cabinets

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: N/A

Security Features: N/A

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB and CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: Classrooms

6. Orientation
Views: East facing
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1. Functional Criteria
Functional Description: English Learners

Net Area: 900 SF

Occupancy: 1 teacher, 12 students (max)

Quantity: 1

2. Technology
Telephone: Wall phone

Equipment: Teacher laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: Interactive display with height-adjustable mobile stand, speech
amplification system

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Teacher desk, teacher's chair, student tables, student desks, student
chairs, bookcases, tackboards & magnetic markerboards, lateral files,
storage cabinets

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (2) Sinks (1 Accessible)

Security Features: N/A

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Typical classroom

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB and CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function, locks from
interior with key

Visibility: Sidelight with shades at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: Classrooms

6. Orientation
Views: East facing
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4. Technical Criteria (continued)
Security Features: N/A

Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB & CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame (typical for interior), aluminum
door & frame at exterior

Lockset Hardware: Entrance door, classroom security lockset, locks from interior
with key; Office door, office function lockset; Exterior door, entry function lockset

Visibility: Sidelight at entrance door, borrowed lite from office to waiting area

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental requirements
(i.e. special ventilation/exhaust, special heating, and heat control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: First floor, main corridor, administration, nurse's suite

6. Orientation
Views: West facing

1. Functional Criteria
Functional Description: Trauma Specialist

Net Area: 511 SF + 16 SF W/D Closet

Occupancy: 1 specialist, 6 students
!
Quantity: 1

2. Technology

Telephone: Desk phone (dedicated outside line), fax in nurse's office

Equipment: Staff laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: None

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Admin desk, admin chair, tackboards, side table, couch, armchair,
conference tables and chairs, stacked washer and dryer

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: Washer/dryer hookups
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4. Technical Criteria (continued)
Security Features: N/A

Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB and CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security lockset, locks from interior
with key; Toilet door, privacy lockset with emergency override, Communicating
door, passage lockset

Visibility: Sidelight at entrance door

Windows: Required, with operable vents and operable roller shades

Casework/Millwork: Wall cabinets, counter with sink

Environmental Requirements: There are no special environmental requirements
(i.e. special ventilation/exhaust, special heating, and heat control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: First floor, main corridor, administration, trauma suite

6. Orientation
Views: West facing

1. Functional Criteria
Functional Description: Nurse's office with resting, exam, waiting area,
and dedicated toilet room

Net Area: 590 SF

Occupancy: 1 nurse,  3 - 5 students
!
Quantity: 1

2. Technology

Telephone: Administration phone

Equipment: Staff desktop, b&w laser printer

Data: Wi-Fi and wall-mounted data outlets

A/V: None

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Nurse's desk, nurse's chair, adjustable table, lateral files,  tackboards,
exam stool, resting cots, nightstands, waiting chairs, side table,
undercounter ice-maker, undercounter refrigerator, medicine cabinet,
scale

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (1) Accessible sink with eyewash fixture, toilet and sink in toilet
room
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1. Functional Criteria
Functional Description: Work area for school administrative staff and
controlled check-in point for school visitors

Net Area: 250 SF

Occupancy: up to 2 Staff

Quantity: 1

2. Technology
Telephone: Administration desk phone, wall phone for student use

Data: Wi-Fi and wall-mounted data outlets

Equipment: Administrative desktop computer, visitor management
system with printer & scanner, laptop charging cart

A/V: N/A

Clock/Speaker: IP Clock

3. Furnishings and Equipment
Administration chairs, file cabinets, tackboard

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: Intrusion resistant film at glazing, ballistic glass at
transaction window

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: Visible from Lobby & Principal's Office

Windows: Operable exterior & fixed interior, both with roller shades

Casework/Millwork: Reception desk

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: School use

Adjacency: Lobby, Principal's Office, Conference Room, Mail &
Duplicating

6. Orientation
Views: West facing
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1. Functional Criteria
Functional Description: School principal's office and conference space

Net Area: 250 SF

Occupancy: Up to 6 people

Quantity: 1

2. Technology
Telephone: Administration phone

Data: Wi-Fi and wall-mounted data outlets

Equipment: Staff laptop with docking station, color laser printer

A/V: Wall-mounted LED display w/ device inputs

Clock/Speaker: IP Clock

3. Furnishings and Equipment
Administration desk with return, credenza & lateral files, administration
chair, tall storage cabinets, conference table & chairs

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: Intrusion resistant film at glazing

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: Visible from General Office

Windows: Operable exterior & fixed interior, both with roller shades

Casework/Millwork: None

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: Faculty, Staff & Visitors

Adjacency: General Office, Conference Room, Mail & Duplicating

6. Orientation
Views: West facing
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1. Functional Criteria
Functional Description: Staff copy, work, mail room w/ kitchenette

Net Area: 265 SF, plus Toilet Room

Occupancy: +/- 5 Faculty/staff

Quantity: 1

2. Technology
Telephone: Wall phone

Data: Wi-Fi and wall-mounted data outlets

Equipment: Multifunction printer/copier, laminator

A/V: N/A

Clock/Speaker: IP Clock

3. Furnishings and Equipment
Work table, chairs

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: (1) Accessible sink

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: Visible from General Office & corridor

Windows: None

Casework/Millwork: Custom millwork mailbox cubby unit for 60 staff
members, wall and base cabinets w/ adjustable shelves & sink

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: Faculty, Staff & Visitors

Adjacency: General Office, Nurse, Corridor

6. Orientation
Views: None
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1. Functional Criteria
Functional Description: Conference Room

Net Area: 212 SF

Occupancy: Up to 12 people

Quantity: 1

2. Technology
Telephone: Conference speaker phone

Data: Wi-Fi and wall-mounted data outlets

Equipment: None

A/V: Wall-mounted LED display w/ device inputs

Clock/Speaker: IP Clock

3. Furnishings and Equipment

Conference table and chairs, magnetic markerboard, lateral files

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door from General Office, passage, non-
locking latch set

Visibility: Visible from General Office

Windows: None

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: Faculty, Staff & Visitors

Adjacency: General Office

6. Orientation
Views: None
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1. Functional Criteria
Functional Description: Office

Net Area: 253 SF

Occupancy: up to 7

Quantity: 1

2. Technology
Telephone: Desk phone

Equipment: Staff laptop

Data: Wi-Fi and wall-mounted data outlets

A/V: N/A

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Administrator's desk, administrator's chair, work table and chairs, lateral
files, bookcase, tackboards & magnetic markerboards

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB and CMU

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Office function lockset

Visibility: Sidelight at door w/ shade

Windows: Desirable but not required, with operable vents and operable
roller shades

Casework/Millwork: N/A

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/exhaust, special heating, and heat
control) for this room

Safety Requirements: There are no safety requirements for this room.

5. Locational Criteria
Users: Students, faculty, parents by admittance

Adjacency: N/A

6. Orientation
Views: West facing
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1. Functional Criteria
Functional Description: Staff Lunch Room & Teacher Workroom

Net Area: 437 SF

Occupancy: Up to 12 people

Quantity: 1

2. Technology
Telephone: Wall phone

Equipment: Multifunction printer/copier

Data: Wi-Fi and wall-mounted data outlets

A/V: N/A

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Work tables and chairs, tackboard, magnetic markerboard, mobile paper
roll holder, tall storage cabinets, full size refrigerators, electric range w/
oven & hood, coffee maker, microwave

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Direct recessed and surface mounted LED lighting

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: Sink with garbage disposal

Security Features: None

4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .75

Handicap Access: Yes

Finish Quality: Durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted GWB

Flooring: Resilient flooring

Doors: Wood veneer door in hollow metal frame

Lockset Hardware: Entrance door, classroom security function

Visibility: Vision panel at door w/ shade

Windows: None

Casework/Millwork: Base & wall cabinets

Environmental Requirements: Vented exhaust hood above range

Safety Requirements: There are no safety requirements for this room

5. Locational Criteria
Users: Faculty & Staff

Adjacency: Centrally located in building

6. Orientation
Views: None
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4. Technical Criteria (continued)
Handicap Access: Yes

Finish Quality: Very durable

Ceiling: Structural deck, painted

Walls/Partitions: Painted CMU & brick

Flooring: Resilient flooring

Doors: Wood veneer doors in hollow metal frame

Lockset Hardware: Egress devices, lockable from corridor

Visibility: Laminated glass vision panels in entrance doors

Windows: Clerestory windows at north and south

Built-In Casework: None

Environmental Requirements: There are no special environmental requirements (i.e.
special ventilation/ exhaust, special heating, and heat control) for this room

Safety Requirements: Three exits required by code. All glass accessible to students to
be laminated safety glass.

5. Locational Criteria
Users: School and community use

Adjacency: Main corridor

6. Orientation
Views: N/A

1. Functional Criteria
Functional Description: Gymnasium for P.E.; multi-use for assemblies and
community events

Net Area:  Gymnasium: 4,382 SF
! Storage: 148 SF
! Storage: 19 SF

Occupancy: P.E. - 1 teacher, 24 students
                    Assembly - 250 persons
!
Quantity: 1

2. Technological Criteria
Telephone: Wall phone

Data: Wi-Fi and wall-mounted data outlets

A/V: None

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Existing basketball goals, manual divider curtain, wall pads

4. Technical Criteria
Power: Convenience outlets per code

Lighting: High-intensity LED lighting, dimmer switch

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: Water fountain

Security Features: None

Acoustics: Sound absorptive structural acoustic roof deck
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4. Technical Criteria (continued)
Acoustics: Sound-absorptive ceiling tiles, NRC sound level of .90

Handicap Access: Yes

Finish Quality: Very durable

Ceiling: Suspended acoustic ceiling tiles

Walls/Partitions: Painted CMU & brick

Flooring: Resilient flooring at Cafeteria, wood at Stage

Doors: Wood veneer doors in hollow metal frames

Lockset Hardware: Egress devices, lockable from corridor

Visibility: Tempered glass vision panels in entrance doors

Windows: Clerestory windows to north at Cafeteria & Stage

Built-In Casework: None

Environmental Requirements: There are no special environmental
requirements (i.e. special ventilation/ exhaust, special heating, and heat
control) for this room

Safety Requirements: Two exits required by code.

5. Locational Criteria
Users: School and community use

Adjacency: Main corridor

6. Orientation
Views: N/A

1. Functional Criteria
Functional Description: Cafeteria for student dining; multi-purpose for
performances, assemblies, and community events

Net Area:  Cafeteria: 3,119 SF
! Stage: 519 SF
! Storage: 80 SF

Occupancy: Dining - 130 students (typical)
                    Assembly - 450 persons (max.)
!
Quantity: 1

2. Technological Criteria
Telephone: Wall phone

Data: Wi-Fi

A/V: Local sound system, ceiling-mounted projector, electrically operated
projector screen at Stage proscenium, wall mounted LED display

Clock/Speaker: IP Clock & Intercom Unit

3. Furnishings and Equipment
Student dining tables with wheelchair access, stacking chairs with carts,
risers, podium, storage cabinets

4. Technical Criteria
Power: Convenience outlets per code

Lighting: Dimmable recessed direct and pendant LED lighting at Cafeteria,
track lighting at Stage

HVAC: Central A/C

Fire Protection: Sprinklered per code

Plumbing: None

Security Features: None
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CONSTRUCTION METHODOLOGY 
The Owner has had the opportunity to review both 
construction delivery methods available for this 
project (Design, Bid, Build (DBB) – Ch. 149, and 
CM at Risk (CMR) – Ch. 149A) and selected the 
CM at Risk delivery method.  The Owner’s Project 
Manager (Dore & Whittier Management Partners) 
provided the Owner with an in-depth review of both 
delivery methods and their respective advantages 
and disadvantages in a School Building Committee 
meeting on December 9th, 2020. 

As part of the Owner’s decision making process the 
following advantages of CMR vs. DBB were cited:

• Knowing who you will get as your contractor 
(interview process)

• Opportunity for a more collaborative working 
relationship

• Having estimating input from the CM in 
advance of bidding

• Opportunity for design and value engineering 
input prior to bidding

• Opportunity for clash detection as part of an 
integrated BIM process

• Opportunity to reduce construction duration 
through early release packages

• Opportunity to maintain adequate safety 
protocols while working in a phased occupied 
construction project

It was also noted that DBB could be less expensive 
than CMR (initial bidding comparisons).

The Owner submitted an application to the Inspector 
General’s office to pursue the CMR delivery method 
and received approval on February 25, 2021.  A 
copy of the Inspector General’s CMR application 
approval is included herein.  Owner Meeting Minutes 
approving CMR as the preferred construction 
delivery method are also included.

The Schematic Design Estimates, proposed 
project schedule, estimated reimbursement rate 
and Total Project Budget Spreadsheet reflect the 
CMR delivery method.
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Item No. Description Action 

9.1 Call to Order: 9:36 am meeting was called to order by SBC Chair B. Dunne with 

10 of 14 voting members in attendance.   

Record 

9.2 Previous Topics & Approval of November 5, 2020 Meeting Minutes: A 

motion to approve the 11/05/2020 meeting minutes as submitted made by J. 

Hochman and seconded by E. McGivern. Discussion: None. Abstentions: None. 

All in favor: Motion passes, minutes approved. 

Record 

9.3 Community Meeting: 

➢ B. Dunne shares the community meeting was well attended.  There 

were over 400 views through various methods. It was very informative.  

➢ C. Dell Angelo mentions this was well received. A lot of the SBC 

members were able to attend and we thank for you for your 

participation. We reached out to all the local neighbors which was 

important to start including them now. The next community meeting 

will happen in the next couple of months.  Over the next few months, 

we will continue to inform the community with updates on the project.  

Discussion:  

➢ None.  

Record 

9.4 PDP Submission and Approval: 

➢ B. Dunne shares with the SBC, we need to take a vote on whether to 

submit the PDP to the MSBA. 

➢ D. DiNisco explains the purpose of the preliminary design program 

(PDP), is to focus and establish the educational program and provide 

the MSBA with a list of options. We will continue to study these options 

through the feasibility study. Then, at the end of preferred schematic 

the SBC will decide on which option to proceed with. 

➢ D. DiNisco shares after reviewing the spaces in the existing building, we 

then compared the spaces to the MSBA guidelines. We need to make 

sure the spaces for Special Education are adequate for the Welch 

School. Currently, art and music are on a cart and it would be a great 

improvement to give them their own space. Health/PE are slightly 

undersized. Based on enrollment, we only need one class in the gym at 

a time. We are hopeful we can enlarge the media center space and 

expand medical. The administrative space is slightly under the MSBA 

guidelines, but we will improve it if possible. If you look at the total 

program area, we are not that far off. We feel comfortable the space in 

the facility can support program.  

➢ Preliminary Evaluation of Alternatives:   

o Option R: Code Upgrades (MAAB/Repairs) 

▪ MAAB & Code Upgrades – Stage ramp, new elevator, 

replace non-compliant door hardware, comprehensive 
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signage, stair modifications, toilet rooms & water 

fountains, classroom sinks, MAAB site improvements 

▪ Exterior/Envelope Repairs – New exterior windows, soffit 

replacement, new exterior doors, repair and paint CMU 

fin walls 

▪ Building Systems Repairs – Replace unit ventilators (no 

A/C). Sprinkler and firs alarm, power system, security 

system, lighting and controls, communications, limited 

interior construction, paint 50% of building interiors, 

acoustic ceilings.  

o Option R-AC: Code Upgrades w/ Air Conditioning 

▪ MAAB & Code Upgrades – Includes all scope for Option R 

▪ Exterior/Envelope Repairs – Includes all scope from 

Option R 

▪ Building Systems Repairs – Includes all scope from 

Option R, except a VRF Air Conditioning system is 

provided in lieu of heat-only Unit Ventilators 

o Option R-1: Renovations w/ A/C (VRF System) – All electric. 

Option R-2: Renovations w/ A/C (Unit Vent System) – Possibly 

bring in gas. 

▪ MAAB & Code Upgrades – Includes all scope for Option 

R-AC 

▪ Exterior/Envelope Repairs – Includes all scope from 

Option R-AC 

▪ Building Systems Repairs – Includes all scope from 

Option R-AC 

▪ Additional Building Improvements – Replace balance of 

door hardware to match new, paint all interiors 

(remaining 50% of Building), replace exterior asbestos 

fascia, replace interior doors, frames, wire glass, vinyl 

asbestos flooring hazmat removal, install new linoleum 

flooring throughout, administration offices relocate to 

building entrance. 

▪ Educational Improvements – classroom reno w/ storage 

& de-escalation areas, enlarge media center to support 

STE/DL, create new SPED spaces windows and views, 

new markerboards & tack boards, classroom speech 

reinforcement system, new appliances, new gym 

equipment & wall pads 

o Option AR-1: Minor Renovation/Addition 

▪ MAAB & Code Upgrades – Includes all scope for Option 

R-AC 

▪ Exterior/Envelope Repairs – Includes all scope from 

Option R-AC 
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▪ Building Systems Repairs – Includes all scope from 

Option R-AC 

▪ Additional Building Improvements – Includes all scope 

from Option R-1 & R-2 

▪ Educational Improvements – Includes all scope from 

Option R-1 & R-2 

▪ Additional AR-1 Scope – Option AR-1 restructures the 

corridors and captures roof space to create interior 

educational space. Project area “pods” accommodate 

small group instruction, break-out spaces, and student 

storage (lockers or cubbies) off the main corridors 

o Option AR-2: Major Renovation/Addition 

▪ MAAB & Code Upgrades – Includes all scope for Option 

R-AC 

▪ Exterior/Envelope Repairs – Includes all scope from 

Option R-AC 

▪ Building Systems Repairs – Includes all scope from 

Option R-AC 

▪ Additional Building Improvements – Includes all scope 

from Option R-1 & R-2 

▪ Educational Improvements – Includes all scope from 

Option R-1 & R-2 

▪ AR-1 Scope – Includes all scope from Options AR-1 

▪ Additional AR-2 Scope – Option AR-2 creates a 1-bay 

addition to the south of the building and a 2nd floor to 

the center bays of the building. The overall expansion 

includes new classrooms, project areas, learning 

commons/media center, dedicated art & music rooms 

and additional SPED and small group spaces. 

o Option N: New Construction – Students would remain in the 

existing school. Use a good portion of O’Conner Park. Demolish 

the existing building and put in a larger field and include 

circulation for shared parking with the park. 

➢ Preliminary Evaluation of Alternatives: Construction costs are provided. 

The renovation is the least expensive option at $18 Million and new 

construction would be about $46 Million. D. DiNisco shares the project 

team has spent a lot of timing looking at project costs and this needs to 

be a phased occupied construction project. Within the construction cost, 

we have included $2 Million for portable classrooms. There could be 

other alternatives and we will continue to explore options.  

➢ D. DiNisco mentions, we want to continue evaluating all options and we 

will explore these over the next couple of months. In February, we will 

look for a vote from the SBC to select one option or a hybrid of the 

options. Then, we will submit the preferred solution to the MSBA. 
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Discussion: 

➢ J. Hochman asks does the project cost include temporary structures? D. 

DiNisco responds yes. The contractor or CM is responsible for installing 

those. We are estimating $2 million and those costs are not 

reimbursable by the MSBA. M. Burton explains reimbursements vary 

based on which option (renovation, renovation/addition or new 

construction) is selected.   

➢ J. Hochman asks does the $57 Million for new construction include the 

demolition and fields?  D. DiNisco responds yes. We have not studied 

this option in depth, but these are based on estimated construction 

costs todays.  The costs will be inflated by the time it goes out to bid in a 

couple of years. There is about $5 Million in site costs, but we would 

have to evaluate and spend more time on it if new construction is what 

Peabody wanted to proceed with.  

➢ E. Bettencourt mentions I had asked DiNisco and DWMP not to focus on 

new construction. It is not a feasible option for us, so we asked them to 

focus on other options for renovations and upgrades. D. DiNisco 

comments the submission for the PDP states that the initial statement 

of interest for Welch was based on repairs. The MSBA felt with the 

number of repairs that need to be done, it made more sense to be part 

of the CORE program. The focus has been on how to extend the useful 

life of the building while also providing program upgrades. We will focus 

on what options are important to Peabody. P. McGinn asks what is the 

anticipated life for these various options? D. DiNisco comments the goal 

is to extend the buildings life for 25-30 years.  

➢ B. Dunne comments a new school would be beautiful, but repairs are 

more fiscally responsible. These repairs will help the schools 

educational program.  

➢ M. Burton mentions the vote today is just to submit the PDP as 

reviewed here today. We are not selecting an option. We are just 

showing what options there are.  

 

Vote:  

➢ A motion was made by J. Hochman and seconded by E. Colbert for the 

approval of submitting the PDP to the MSBA for the Welch Elementary 

School. Discussion: None. Abstentions: None. All in favor, motion 

passes. 

9.5 Schedule Update: 

➢ M. Burton mentions the key milestones dates can be found on this 

schedule shown to the SBC monthly.  

➢ C. Dell Angelo shares the schedule can be found on the FTP site.  

➢ B. Dunne comments we are on schedule with submissions and future 

milestone dates. 

Record 
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9.6 Budget Update: 

➢ C. Dell Angelo shares this is our monthly budget report from dashboard. 

This is a live view of invoices approved to date. This can also be found 

on the FTP site. We will continue to review this with the SBC monthly.  

Record 

9.7 Design Bid Build vs. Construction Manager at Risk Method Review:  

➢ M. Burton explains at the last SBC meeting, we shared information on 

the OIG application for Construction Manager at Risk. A lot of the 

information for the application has been assembled. The final piece we 

need is the approval from the SBC. The approval allows us to submit the 

packet of information. The state has up to 60 days to review our 

application. If we have a vote today, that allows us to submit. It gives us 

the ability to exercise this option should we choose to do so. We are 

simply going to apply and if later do not want to go with Construction 

Manager at Risk, we do not have to. There is a large advantage bringing 

in a CM during schematic design. If we are going to move forward with 

the repair option, they can assist with the schedule and phasing. Having 

additional input on that would be critical. Once the project scope and 

budget are agreed on, that is the final maximum grant amount, and it 

will never go up. Having CM input is hugely valuable.  

 

Discussion: 

➢ B. Dunne comments DWMP has worked on phased projects. Phasing is 

key and can be complicated on an occupied site. B. Dunne asks, did you 

use CM at Risk on the phased projects? M. Burton responds yes. The 

projects being referred to were 2 elementary schools in Wellesley. 

These projects included similar scope. It included mechanical, electrical, 

plumbing, ADA, roofing upgrades, etc. That scope aligns with the 

renovations options we have right now. The first summer was interior 

work, and the second summer was exterior work. Summer schedules 

allow you about 8 full weeks to get work done and we were able to do 

that. In Wellesley, we did utilize CM at Risk because the district did not 

have swingspace and there were concerns.  

➢ E. Bettencourt comments DBB worked excellent with Higgins Middle 

School but this will be a tricky project. From what I gather and the 

recommendations, I would defer to DWMP and DiNisco’s expertise. CMR 

would be the better move for us here. I value DWMP’s and DiNisco’s 

recommendation a great deal. My thoughts are to go the CMR direction 

and listen to advice of the experts.  

➢ D. DiNisco shares DiNisco and DWMP have done DBB & CMR 

successfully. With how compact this building is, there is no way to 

separate it easily for safety. It is critical to have a CM involved who will 

own schedule and trades to ensure this is done in the most efficient, 

effective and safe way for the occupants of the building. B. Dunne 

Record 
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comments a CM would allow us to save time and money. It makes sense 

to follow the recommendation.  

 

Vote: 

➢ A motion was made by B. Dunne and seconded by M. Massa for the 

approval of the OIG application submission for Construction Manager at 

Risk for the Welch Elementary School. Discussion: None. Abstentions: 

None. All in favor, motion passes. 

9.8 Other Topics not Reasonably Anticipated 48 hours prior to the Meeting: 

➢  None.  

Record 

9.9 Public Comments:  

➢ None.  

Record 

9.10 Next Meetings:  

➢ SBC 10 – January 7, 2020 @ 9:30 am (Tentatively) 

Record 

9.11 ➢ Adjourn: 10:39 am A motion was made by J. Hochman and seconded by 

J. Scanlon to adjourn the meeting, Discussion: None. 

Record 

 

Sincerely,  

DORE + WHITTIER 
Rachel Donner 

Assistant Project Manager 

Cc: Attendees, File 

The above is my summation of our meeting. If you have any additions and/or corrections, please 

contact me for incorporation into these minutes. 

 

 

 
 
 

 

  



 

 

 

 

 

 

 

 

 

February 25, 2021 

 

 

 

 

Mayor Edward A. Bettencourt, Jr. 

City of Peabody 

24 Lowell Street 

Peabody, MA  01960  

 

Re: Application to Use the Construction Management At-Risk Alternative 

Delivery Method for the Welch Elementary School Project 

 

Dear Mayor Bettencourt: 

On January 26, 2021, pursuant to M.G.L. c. 149A and 945 CMR 2.00, the city of 

Peabody (Peabody) submitted an application to use the construction management at-risk 

(CM at-risk) alternative delivery method for the William A. Welch Elementary School project.     

Based on all the information provided, Peabody has met the statutory requirements for 

using the CM at-risk delivery method.  Accordingly, the Office of the Inspector General (Office) 

is issuing this notice to proceed to use the CM at-risk delivery method as specified in M.G.L. c. 

149A, §§ 1-13, and to use the plan and procedures submitted. 

This approval is conditioned on Peabody using a CM at-risk firm that the Division of 

Capital Asset Management and Maintenance (DCAMM) has certified, as well as DCAMM-

certified trade contractors.  Therefore, Peabody must require each CM at-risk firm to supply both 

a certificate of eligibility and an update statement during both the prequalification phase and the 

technical proposal phase of the selection process.  In addition, Peabody must require each trade 

contractor to supply a certificate of eligibility and an update statement during the prequalification 

phase and again at the bidding phase of the selection process.  Peabody must reject as invalid all 

contractors’ statements of qualifications, proposals and bids that do not provide such certificates 

of eligibility or update statements.   

If, during the course of the project, Peabody changes its owner’s project manager or 

designer, please submit information about the new project manager or designer to the Office.  

Also, if Peabody decides not to proceed with the CM at-risk delivery method, please notify the 

Office. 



Mayor Edward A. Bettencourt, Jr. 

City of Peabody 

February 25, 2021 
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Please feel free to contact me or Mary Kolesar, Senior Policy Analyst, if you have any 

questions or concerns. 

Sincerely, 

 

Glenn A. Cunha 

        Inspector General  

 

 

 

cc: Christina Dell Angelo, Dore & Whittier Managing Partners, LLC 
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ANTICIPATED REIMBURSEMENT RATE WITH INCENTIVES

The District’s anticipated reimbursement rate is  
calculated as follows:

Category Reimbursement Points
Reimbursement Rate before Incentives 54.79%
Maintenance 1.58%
Major Reconstruction or Reno/Reuse type 4.96%
Energy Efficiency “Green Schools” 2.00%
Anticipated MSBA Reimbursement Rate with 
Incentives

63.33%
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16  TOTAL PROJECT BUDGET

	– Total Project Budget & Summary of Cost Reconciliation
	– Furnishings & Equipment Budget

	– Technology Budget
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16  TOTAL PROJECT BUDGET

	– Furnishings & Equipment Budget



Prepared by: Point Line Space, Inc. 9/7/21 Page 1 of 2

Welch ES - Peabody
SD Furniture/Equipment Estimate

Room Type Qty Furniture Each

Occupancy 
(Techer/Staff + 

Students) Furniture Total
Equipment 
Each Equipment Total Comments

CORE ACADEMIC SPACES
Pre-Kindergarten/toilet 1 $13,250.00 2 + 24 $13,250.00 $75.00 $75.00 Teacher's chair, teacher's desk, multimedia cart, student tables, kidney table,

stools, student chairs, movable bookcases,  easel, student mailboxes, flag & flag holder, 
rug, dramatic play (kitchen, dress-up, blocks, sand/water table)

Kindergarten/toilet 3 $13,250.00 2 + 24 $39,750.00 $75.00 $225.00 Teacher's chair, teacher's desk, multimedia cart, student tables, kidney table,
stools, student chairs, movable bookcases, easel, student mailboxes, flag & flag holder, 
rug, dramatic play (kitchen, dress-up, blocks, sand/water table)

General Classrooms - Grade 1 & 2 6 $10,000.00 1 + 25 $60,000.00 $75.00 $450.00 Teacher's chair, teacher's desk, multimedia cart, student tables, kidney table,
stools, student chairs, bookcases, easel, student mailboxes, flag & flag holder, rugs & 
beanbag

General Classrooms - Grade 3,4 &5 9 $10,000.00 1 + 25 $90,000.00 $75.00 $675.00 Teacher's chair, teacher's desk, multimedia cart, student tables, kidney table,
stools, student chairs, bookcases, easel, student mailboxes, flag & flag holder , rugs & 
beanbag  (typical 9x12 rug)

SPECIAL EDUCATION

Small Group Rooms 3 $1,000.00  1 + 5 $3,000.00 $0.00 $0.00 Teacher desk, teacher's chair, student tables, student chairs, bookcase

SPED Intervention/Inclusion 1 $13,000.00 3 + 8-12 $13,000.00 $75.00 $75.00

Kidney tables, student chairs, teacher's desks, teacher's chairs,
bookcases, storage cabinets, room dividers with magnetic
markerboard surface, mobile magnetic markerboard dividers, student
tables and chairs, stand up desks, counter-height stools

Math/Reading Specialists 1 $7,000.00 2 + 6-12 $7,000.00 $75.00 $75.00
Teacher's desks, teacher's chairs, work table, student chairs, kidney
table, file cabinets, bookcases, storage cabinets, soft seating, rug

ELL Classroom (Small) 1 $7,000.00 1 + 12 $7,000.00 $40.00 $40.00
Teacher desk, teacher's chair, student tables, student chairs, bookcase, lateral files, storage 
cabinets

ELL Classroom (Large) 1 $13,000.00 2 + 24 $13,000.00 $75.00 $75.00
Teacher desk, teacher's chair, student tables, student chairs, bookcase, lateral files, storage 
cabinets

SLP Office 1 $3,000.00 1 + 3 $3,000.00 $0.00 $0.00 Student Table, Chairs, Teacher desk, chair, file, bookcase; EQ - Misc. Clr (Flag, Pencil 
Sharpener, mail cubby, etc.)

Trauma Suite 1 $7,500.00 $7,500.00 $0.00 $0.00 Admin desk, admin chair, side table, couch, armchair, conference tables and chairs
Adjustment Counselor 1 $3,500.00 1 + 6 $3,500.00 $0.00 $0.00 Teacher's desk, teacher's chair, kidney table, student chairs, vertical file

cabinet, bookcases, storage, cabinets, soft seating, rug, sand table
ART & MUSIC

Art & Music Classroom 1 $13,000.00 1 + 24-27 $13,000.00 $5,000.00 $5,000.00 Teacher's chair, teacher's desk, mobile teacher demonstration table, mobile
student art tables w/ stainless steel tops, student stools w/ backs, bookcases, easel, flag & 
flag holder, tall storage cabinets, upright piano
Need risers for the stage, no need for risers in the classroom, no need for  musical 
instruments

HEALTH & PHYSICAL EDUCATION

Gymnasium 1 $0.00 $10,000.00 $10,000.00 Gym PE Equipment Allocation
Gym Storeroom 1 $2,000.00 $2,000.00 $0.00 $0.00 Storage shelving



Prepared by: Point Line Space, Inc. 9/7/21 Page 2 of 2

Room Type Qty Furniture Each

Occupancy 
(Techer/Staff + 

Students) Furniture Total
Equipment 
Each Equipment Total Comments

MEDIA CENTER

Media Center / Reading Room 1 $40,000.00 $40,000.00 $0.00 $0.00 Mobile bookcases, circulation desk chair, multimedia cart, student
tables, student chairs, study chairs, flexible soft seating, book dollies

DINING & FOOD SERVICE

Cafeteria/Dining 1 $40,000.00 130/200 $40,000.00 $0.00 $0.00 Student dining tables/seating for 130, assembly seating for 200
Platform 1 $10,000.00 $10,000.00 $0.00 $0.00 Podium, risers
Chair / Table / Equipment Storage 1 $3,000.00 $3,000.00 $0.00 $0.00 Dollies and chair trucks

MEDICAL

Nurse 1 $5,000.00 $5,000.00 $5,000.00 $5,000.00 Nurse's desk, nurse's chair, adjustable table, lateral files, exam stool, resting cots, 
nightstands, waiting chairs, side table,  medicine cabinet,
scale

ADMINISTRATION & GUIDANCE

General Office 1 $3,250.00 2 $3,250.00 $0.00 $0.00 Administration chairs, file cabinets
Mail/Duplicating Room 1 $1,500.00     +/-5 $1,500.00 $0.00 $0.00 Work table, chairs
Principal's Office w/ Conference Area 1 $7,000.00 $7,000.00 $0.00 $0.00 Desk, task chair, conference table, chairs, file cabinets, bookcases
ETL Office 1 $3,250.00 1 + $3,250.00 $0.00 $0.00 Administrator's desk, administrator's chair, work table and chairs, lateral

files, bookcase
Conference Room 1 $5,000.00 12 $5,000.00 $0.00 $0.00 Conference table and chairs, magnetic markerboard, lateral files
Guidance 1 $3,250.00 1 + 6 $3,250.00 $0.00 $0.00 Teacher's desk, teacher's chair, side table, couch, armchair, lateral files,

bookcase, storage cabinets, work table, student chairs, rug
Teachers' Work Room 1 $5,000.00 12 $5,000.00 $0.00 $0.00 Work tables and chairs, tackboard, mobile paper roll holder, tall storage cabinets, coffee 

maker, microwave
CUSTODIAL & MAINTENANCE

Custodian's Office 1 $2,500.00 $2,500.00 $0.00 $0.00 Chair, desk, file
Custodian's Storage 1 $0.00 $0.00 $7,500.00 $7,500.00 Custodial equipment allocation, shelving
Receiving and General Supply 1 $0.00 $0.00 $0.00 $0.00
Storeroom 1 $0.00 $0.00 $0.00 $0.00

Project Sub-Total Furniture $403,750.00 Equipment $29,190.00

Project Contingency @ 8% $34,635.20
Cost per Student (390)

Project Total $467,575.20 $1,198.91
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16  TOTAL PROJECT BUDGET

	– Technology Budget



Peabody Welch Elementary School Technology Equipment
Budget

  

August 20, 2021

FIRST FLOOR
PRE-K CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

KINDERGARTEN 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

KINDERGARTEN 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

KINDERGARTEN  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 1 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 1 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 1 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 2 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 2 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 2 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 3 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 3 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 3 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

TRAUMA  1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TRAUMA OFFICE 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0

ELL  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

ELL 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

ELL 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

ART & MUSIC 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

MAIN LOBBY 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0

PRINCIPAL  1 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 1 0 0 0

GENERAL OFFICE 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0

CONFERENCE ROOM 1 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 1 0 0 0 0 0

MAIL & DUPLICATING 1 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 0

TEACHER WORKROOM  1 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 0

GUIDANCE  1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0

NURSE  1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0

SMALL GROUP 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

SMALL GROUP 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

SMALL GROUP 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

MEDIA CENTER 2 0 1 0 0 0 0 1 1 0 1 0 0 0 1 1 0 0 1 1 0 0 0

GYM 2 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0

CAFETERIA 4 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0

STAGE 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

KITCHEN 1 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0

KITCHEN OFFICE 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0

RECEIVING 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

MECHANICAL ROOM 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CUSTODIAL OFFICE 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0

SECOND FLOOR   
2ND FLOOR CORRIDOR  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0

GRADE 4 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 4 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 4 CLASSROOM  1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 5 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

GRADE 5 CLASSROM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

 GRADE 5 CLASSROOM 1 0 0 0 0 0 0 1 1 0 1 0 0 0 1 0 0 0 0 0 0 0 0

MATH & READING SPECIALISTS 1 0 0 0 0 0 0 1 1 0 1 0 0 0 0 2 0 0 0 0 0 0 0

SPED INTERVENTION & INLCUSION 1 0 0 0 0 0 0 1 1 0 1 0 0 0 0 3 0 0 0 0 0 0 0

SLP OFFICE 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0

 ETL OFFICE 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0

ADJ COUNSELOR OFFICE 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0
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Peabody Welch Elementary School Technology Equipment
Budget

  

August 20, 2021

Category Technology Budget Description  

Network Core Equipment

Network Switches 85,000.00$                                         HP Procurve - Aruba Chasis 6405 with 240 PoE installed 
Wireless AP's, 50,350.00$                                         Aerohive (Now Extreme Networks) installed.  Adjusted devices  for Gym
Server/Firewall equipment 30,000.00$                                         Server and Firewall
UPS 8,000.00$                                            UPS for Server and Network Swtiches

 173,350.00$                                        
Computers
Teacher Computer -$                                                      Not Required
Admin Computer 5,750.00$                                            Desktop PCs, Chromebase, replace exsiting + new locations
Student Chromebooks - MC -$                                                      Library look-up stations not required
Classroom Charging Locker -$                                                      Verify existing quantity to be re-used
Charging Storage Cart -$                                                      Verify existing quantity to be re-used

5,750.00$                                            
Printers
Copier/Printers Leased -$                                                      Revise value from $40K to $0 -  confirm continued lease
Printers 1,275.00$                                            HP personal Lasers

1,275.00$                                            
Audio and Video Equipment
Speech Reinforcement System 57,200.00$                                         Lightspeed TCA System with flex and share mics
Interactive Display Mobile 101,634.00$                                       70" Titanium on Mobile Stands with installation and Warranty
Adjustable Height Stand 20,400.00$                                         Upcharge for adjustable stands
Interactive Display Mobile Not Required 75" Promethean Nickel on Mobile Stand (Library & Gym)
Standard Displays 7,600.00$                                            Samsung 75" LED Signage Display
Document Camera 9,490.00$                                            High Resolution full motion video document camera
Signage Display for Lunch Menus 3,800.00$                                            Samsung 65-75" LED Signage Display

  200,124.00$                                       
Telephone System Add to existing system
Add wall phones to existing 4,000.00$                                            (10) Additional VoIP handsets

5,600.00$                                            (14) Locations
800.00$                                               (2) Locations
850.00$                                               (2) Locations

 11,250.00$                                         
Cafeteria POS
Terminals and scanners -$                                                      No new POS required but wiring must be updated 

-$                                                      
Vistor Management System

1,500.00$                                            Raptor Visitor Management System
1,500.00$                                            

Other Systems
Cafeteria AV System with Screen 40,000.00$                                         Built in local sound with integrated projector and screen
Gymnasium Local Sound System 25,000.00$                                         Built in local sound 
Security Camera Equipmt & Install 70,500.00$                                         Moved from Construction Budget

135,500.00$                                       
Contingency  

20,000.00$                                         
20,000.00$                                         

Total including Contingency 548,749.00$                                        
Budget ($1200/Stu) 468,000.00$                                       
Difference Over/Under (80,749.00)$                                        
E-Rate Discount (99,210.00)$                                        
Total Equipment w Contingency 449,539.00$                                       

Balance Remaining 18,461.00$                                         

Classroom Desk Phones
Admin Desk Phones

 

Conference Room Phones
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Schematic Estimate w/ VE
Welch Elementary School

Peabody, MA
MSBA PROJECT NO. 201802290027

25-Aug-21

Drawings Dated: July 9 , 2021
Designer: DiNisco Design

Estimator: A. M. Fogarty & Associates, Inc.

NEW BUILDING $14,596,432

SITEWORK $1,516,382

HAZ MAT REMOVAL: 
Appendix A ( w/ roof area adjustment ) $221,500
VAT REMOVAL $178,500

---------------
TOTAL DIRECT COST ( escalated to the mid point of construction ) $16,512,814

DESIGN CONTINGENCY 6.5% $1,073,333
CM CONTINGENCY 4% $703,446
ESCALATION ( spring  2022) 4% $731,584

GENERAL CONDITIONS consigli $1,963,178
GENERAL REQUIREMENTS consigli $925,000
BUILDING PERMIT 0% $0
BOND'S  & GL INSURANCE 1.8% $394,368
PROFIT 2.50% $557,593

---------------
TOTAL CONSTRUCTION COST $22,861,316
COST PER S.F. $387.32

*excludes pre-construction management cost

SITE ALTERNATES:
ALTERNATE NO. 1.1 -  FULL SITE LIGHTING REPLACEMENT $171,754
ALTERNATE 1.2 - VEHICLE CHARGING STATION INFRASTRUCTURE $8,777
ALTERNATE 1.3 - STUDENT GARDEN IMPROVEMENTS $19,888

BUILDING ALTERNATES:
ALTERNATE 2.1 - GYM FLOORING REPLACEMENT $109,517
ALTERNATE 2.2 - NEW DIVIDER CURTAIN & BASKETBALL
  HOOPS & BACKSTOPS $73,724
ALTERNATE 2.3 - SOLID SURFACE COUNTERTOPS IN LIEU OF
  PLASTIC LAMINATE $28,343
ALTERNATE 2.4 - ADDITIONAL BUILT-IN CABINETS & BOOKCASES TBD
ALTERNATE 2.5 - SECURITY FILM AT FIRST FLOOR MAIN ENTRY
   WINDOWS & DOORS $7,037
ALTERNATE 2.6 - THIN BRICK CLADDING AT CMU WING WALLS $280,890

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH  ELEM SCHOOL  SCHEM VE 8 - 25 - 219/7/20219:02 AM  Page 1



PROJECT: Welch Elementary School NO. OF SQ. FT.: 59,025
LOCATION: Peabody, MA COST PER SQ. FT.: $272.98
CLIENT: DiNisco Design
DATE: 25-Aug-21 *Noted GSF

 CSI SUMMARY NEW ELEMENTARY SCHOOL
No.:  20068

  DIVISION PERCENT     COST
  TOTAL OF PROJECT PER SF

DIVISION 02 - EXISTING CONDITIONS
024100 DEMOLITION 605,325 4% 10.26
024180 ASBESTOS ABATEMENT 0 0% 0.00

DIVISION  03 - CONCRETE
033000 CAST IN PLACE CONCRETE 269,136 2% 4.56

DIVISION  04 - MASONRY
040001 MASONRY* 439,546 3% 7.45

DIVISION  05 - METALS
050001 MISCELLANEOUS & ORNAMENTAL IRON* 196,439 1% 3.33
051200 STRUCTURAL STEEL 252,751 2% 4.28
053100 STEEL DECKING 23,123 0% 0.39
054000 COLD FORMED METAL FRAMING 0 0% 0.00

DIVISION  06 - WOOD, PLASTICS & COMPOSITES
061000 ROUGH CARPENTRY 271,566 2% 4.60
062000 FINISH CARPENTRY 106,736 1% 1.81
064000 ARCHITECTURAL CASEWORK 262,865 2% 4.45

DIVISION  07 - THERMAL & MOISTURE PROTECTION
070001 DAMPPROOF., WATERPROOF. & CAULKING* 105,537 1% 1.79
070002 ROOFING AND FLASHING* 282,222 2% 4.78
071326 AIR & VAPOR BARRIERS 80,936 1% 1.37
072100 INSULATION 58,235 0% 0.99
074000 WALL PANELS & TRIM 768,066 5% 13.01
078100  FIREPROOFING 38,366 0% 0.65
079500 EXPANSION CONTROL 1,152 0% 0.02

DIVISION 08 - OPENINGS
080001 METAL WINDOWS* 564,041 4% 9.56
080002 GLASS AND GLAZING* 37,722 0% 0.64
081113 HOLLOW METALWORK 79,202 0% 1.34
081416 WOOD AND PLASTIC DOORS 86,555 1% 1.47
083323 SPECIAL DOORS 5,000 0% 0.08
084523 FIBERGLASS SANDWICH PANEL ASSEMBLIES 70,864 0% 1.20
084110 ALUM-FRAMED ENTRANCES & STOREFRONT 122,965 1% 2.08
087100 FINISH HARDWARE 159,125 1% 2.70

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH  ELEM SCHOOL  SCHEM VE 8 - 25 - 219/7/20219:02 AM                                             Page 2



  DIVISION PERCENT     COST
Welch Elementary School - Schematic Design   TOTAL OF PROJECT PER SF

DIVISION  09 - FINISHES   
090002 TILE* 106,862 1% 1.81
090003 ACOUSTICAL TILE* 273,685 2% 4.64
090005 RESILIENT FLOORING* 411,226 3% 6.97
090007 PAINTING* -56,193 0% -0.95
092116 GYPSUM WALLBOARD 821,614 5% 13.92
095000 WOOD ATHLETIC FLOOR 2,475 0% 0.04
096800 CARPET 0 0% 0.00
097700 FIBERGLASS REINF. WALL PANELS 0 0% 0.00
098400 ACOUSTICAL WALL TREATMENT 0 0% 0.00
098500 RESINOUS FLOORING 81,025 1% 1.37

DIVISION 10 - SPECIALTIES
101100 MARKERBOARDS & TACKBOARDS 109,046 1% 1.85
101400 IDENTIFYING DEVICES 52,013 0% 0.88
102110 TOILET COMPARTMENTS 15,280 0% 0.26
102226 OPERABLE PARTITION 0 0% 0.00
102800 TOILET  ACCESSORIES 16,252 0% 0.28
105113 LOCKERS 0 0% 0.00
109000 MISCELLANEOUS SPECIALTIES 153,425 1% 2.60

DIVISION 11 - EQUIPMENT
113100 APPLIANCES 14,500 0% 0.25
114000 FOOD SERVICE EQUIPMENT 199,985 1% 3.39
115213 PROJECTION SCREENS 0 0% 0.00
116000 THEATRICAL EQUIPMENT 5,000 0% 0.08
116600 ATHLETIC & SPORTS EQUIPMENT 0 0% 0.00

DIVISION 12 - FURNISHINGS
122400 ROLLER SHADES 31,686 0% 0.54
124813 MATS 11,160 0% 0.19

DIVISION 13 - SPECIAL CONSTRUCTION

DIVISION 14 - CONVEYING EQUIPMENT
140001 ELEVATORS* 150,000 1% 2.54

DIVISION 21 - FIRE SUPPRESSION
210001 FIRE SUPPRESSION* 413,531 3% 7.01

DIVISION 22 - PLUMBING
220001 PLUMBING* 1,141,785 7% 19.34

DIVISION 23 - HVAC
230001 HVAC* 3,286,625 20% 55.68

DIVISION 26 - ELECTRICAL
260001 ELECTRICAL* 2,452,644 15% 41.55
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  DIVISION PERCENT     COST
Welch Elementary School - Schematic Design   TOTAL OF PROJECT PER SF

DIVISION 31 - EARTHWORK
310000 EARTHWORK 294,813 2% 4.99
311000 SITE PREPARATION & CLEARING 280,454 2% 4.75

DIVISION 32 - EXTERIOR IMPROVEMENTS
321000 PAVEMENT, CURBING & EDGING 358,913 2% 6.08
323100 SITE IMPROVEMENTS 257,997 2% 4.37
328000 IRRIGATION 0 0% 0.00
329000 LANDSCAPING 116,593 1% 1.98

DIVISION 33 - UTILITIES
330000 UTILITIES 222,944 1% 3.78

---------
DIRECT COST 16,112,814 100% 272.98

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH  ELEM SCHOOL  SCHEM VE 8 - 25 - 219/7/20219:02 AM                                             Page 4



PROJECT: Welch Elementary School NO. OF SQ. FT.: 59,025
LOCATION: Peabody, MA COST PER SQ. FT.: $272.98
CLIENT: DiNisco Design
DATE: 25-Aug-21

NEW ELEMENTARY SCHOOL

No.:  20068 SUMMARY

PERCENT     COST
  TOTAL OF PROJECT PER SF

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS 237,814 1% 4.03
          A1020 SPECIAL FOUNDATIONS 0 0% 0.00
          A1030 SLAB ON GRADE 147,323 1% 2.50
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION 0 0% 0.00
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION 19,165 0% 0.32
          B1020 ROOF CONSTRUCTION 284,889 2% 4.83
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS 1,187,700 7% 20.12
          B2020 EXTERIOR WINDOWS 702,738 4% 11.91
          B2030 EXTERIOR DOORS 97,685 1% 1.65
B30 - ROOFING
          B3010 ROOF COVERINGS 299,227 2% 5.07
          B3020 ROOF OPENINGS 11,500 0% 0.19
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS 927,312 6% 15.71
          C1020 INTERIOR DOORS 353,780 2% 5.99
          C1030 FITTINGS 464,061 3% 7.86
C20 - STAIRS
          C2010 STAIR CONSTRUCTION 58,590 0% 0.99
          C2020 STAIR FINISHES 28,911 0% 0.49
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES 284,749 2% 4.82
          C3020 FLOOR FINISHES 501,210 3% 8.49
          C3030 CEILING FINISHES 425,332 3% 7.21
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS 159,000 1% 2.69
D20 - PLUMBING
          D2010 PLUMBING 1,141,785 7% 19.34
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Welch  Elementary School -   Schematic Estimate PERCENT     COST
  TOTAL OF PROJECT PER SF

D30 - HVAC
          D3010 HVAC 3,286,625 20% 55.68
D40 - FIRE PROTECTION
          D4010 SPRINKLERS 413,531 3% 7.01
          D4020 STANDPIPES 0 0% 0.00
          D4030 FIRE PROTECTION SPECIALTIES 0 0% 0.00
          D4090 OTHER FIRE PROTECTION SYSTEMS 0 0% 0.00
D50 - ELECTRICAL
          D5010 ELECTRICAL SERVICE & DISTRIBUTION 2,444,144 15% 41.41
          D5020 LIGHTING & BRANCH WIRING 0 0% 0.00
          D5030 COMMUNICATION & SECURITY 0 0% 0.00
          D5090 OTHER ELECTRICAL SYSTEMS 0 0% 0.00
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT 199,985 1% 3.39
          E1090 OTHER EQUIPMENT 19,500 0% 0.33
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS 294,551 2% 4.99
          E2020 MOVABLE FURNISHINGS 0 0% 0.00
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES 0 0% 0.00
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION 605,325 4% 10.26
          F2020 HAZARDOUS COMPONENTS ABATEMENT 0 0% 0.00
G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING 114,023 1% 1.93
          G1020 SITE DEMOLITION & RELOCATIONS 166,432 1% 2.82
          G1030 SITE EARTHWORK 155,980 1% 2.64
          G1040 HAZARDOUS WASTE REMEDIATION 0 0% 0.00
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS 211,836 1% 3.59
          G2020 PARKING LOTS 0 0% 0.00
          G2030 PEDESTRIAN PAVING 147,077 1% 2.49
          G2040 SITE DEVELOPMENT 257,997 2% 4.37
          G2050 LANDSCAPING 116,593 1% 1.98
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Welch  Elementary School -   Schematic Estimate PERCENT     COST
  TOTAL OF PROJECT PER SF

G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY 39,940 0% 0.68
          G3020 SANITARY SEWER 13,000 0% 0.22
          G3030 STORM SEWER 37,285 0% 0.63
          G3060 FUEL DISTRIBUTION 0 0% 0.00
          G3090 OTHER SITE MECHANICAL UTILITIES 0 0% 0.00
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION 141,219 1% 2.39
          G4020 SITE LIGHTING 0 0% 0.00
          G4030 SITE COMMUNICATIONS & SECURITY 0 0% 0.00
          G4090 OTHER SITE ELECTRICAL UTILITIES 0 0% 0.00
Z10 - OTHER SITE CONSTRUCTION
          Z1000 TEMPORARY WORK 115,000 1% 1.95

--------- --------- ---------
TOTAL DIRECT COST 16,112,814 100% 272.98
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS  

033000 CAST IN PLACE CONCRETE

Addition:
18"D Column Footing   ( 15  ea):  
4,500 psi, NW, (incl. placement) 17 CY 295.00 5,015
Formwork 339 SFCA 20.00 6,780
Tie ftg to exist 11 EA 400.00 4,400
Rebar  1,615 LBS 1.50 2,423

*unit cost $1,095.15  

Typ Perim Wall Footing (2'-6" x 1'  33  LF ):  
4,500 psi, NW, (incl. placement) 3 CY 295.00 885
Formwork 66 SFCA 20.00 1,320
Rebar  150 LBS 1.50 225

*unit cost $810.00  

TYP Perim. Frost Wall 14" x 4' deep  (41 lf):  
4,500 psi, NW, (incl. placement) 7.5 CY 295.00 2,213
Formwork 328 SFCA 20.00 6,560
Stem wall -exposed 32 LF 24.00 768
Tie ftg to exist 2 LOC 500.00 1,000
Reinforcing steel 1,125 LBS 1.50 1,688

*unit cost $1,630.40  

Shear Wall Footing ( 18"D  82 LF ):  
4,500 psi, NW, (incl. placement) 13 CY 295.00 3,835
Formwork 328 SFCA 20.00 6,560
Tie ftg to exist 63 LF 25.00 1,575
Rebar  1,300 LBS 1.50 1,950

*unit cost $1,070.77  

Shear  Wall 8-12" x 4' deep  (105  lf):  
4,500 psi, NW, (incl. placement) 11.5 CY 295.00 3,393
Formwork 840 SFCA 25.00 21,000
Reinforcing steel 1,725 LBS 1.50 2,588

*unit cost $2,346.09  

Piers & pilasters 8 CY 1,800.00 14,400

Modify Elevator Shaft:
Mat slab tie to exist w/ sump 1 LS 10,000.00 10,000
12"pit wall 4' 6"H 2 CY 3,000.00 6,000
Allow for difficulty factor 1 LS 7,500.00 7,500

Int Mechanical pads 1 LS 4,000.00 4,000
Concrete Protection and Clean up and Mobilization 1 LS 25,000.00 25,000
Anchor bolts and grouting 15 EA 285.00 4,275

Loading Dock  EXISTING
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

072100 INSULATION

Addition:
2" Rigid ext. found. insul  176 SF 3.60 634

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Foundation dampproofing -addition 176 SF 5.00 880
Elev. pit waterproofing 1 EA 5,200.00 5,200

310000 EARTHWORK

Foundation Excavation 500 CY 125.00 62,500
Backfill existing material 450 CY 45.00 20,250
Perim fnd drain N/A
Under slab drainage  N/A
Dewatering 1 LS 3,000.00 3,000

----------
237,814

A1030 SLAB ON GRADE  
 

310000 EARTHWORK

6" Gravel base minimum - New BLDG SOG 79 CY 85.00 6,715
Excavate plumbing trenches 1,656 LF 28.00 46,368

033000 CAST IN PLACE CONCRETE

5" Int Slab on Grade-Addition :  
4,000 psi, NW, (incl. placement) 66 CY 315.00 20,790
6x6 W2.9 X  W2.9 4,249 SF 2.40 10,198
Control Joint 500 LF 2.60 1,300
Depressed slab edge 38 LF 5.50 209
Trowel Finish 4,249 SF 3.00 12,747

*unit cost $10.65  
*Includes replacement @ toilet rm & new shear wall 

Pin slab new slab to exist - 18" oc 178 EA 48.00 8,544
Under slab  vapor barrier 15 mil  4,249 SF 1.20 5,099

Café Stage New Ramp(3.1.05):  
Ramp slab W / fill 240 SF 25.00 6,000
Knee wall 9 CY 1,200.00 10,800
Existing slab patching @ new fnd 100 SF 15.00 1,500

(3.1.05)Infill / Patch Existing Slab on Grade-Complete @:
Modify Elevator Shaft 120 SF 25.00 3,000
Recessed mat removals( 5 loc) 190 SF 15.00 2,850
Plumbing Trench Infill 3,800 SF 15.00 57,000
Pin into exisitng - 18" oc 2,157 EA 48.00 103,536

Epoxy flooring removal W / C3020
Equip pad removals( 2 loc) 68 SF 25.00 1,700
Slab Patch CMU partition rem'l(1,00 LF) 1 LS 5,000.00 5,000
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

Ext Slab on Grade:
Concrete entry stoop w/ site work
Loading dock  Existing

Repair Slab allowance 1 LS 10,000.00 10,000
Core at footing and walls at new plumbing 1 LS 10,000.00 10,000

072100 INSULATION

Addition:
2" Rigid Slab Insul 2'W @ ext wall 88 SF 5.00 440

D-01A Deduct:
Plumbing Trench Infill -2,400 SF 15.00 -36,000
Pin into existing - 18" oc -1,494 EA 48.00 -71,712

D-02 Deduct:
Plumbing Trench Infill -1,400 SF 15.00 -21,000
Pin into existing - 12" oc -995 EA 48.00 -47,760

----------
147,323

TOTAL A10 FOUNDATIONS 385,138

B.  SHELL

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION  
 

051200 STRUCTURAL STEEL 

Modify Elevator Shaft:
Flr beam @ enlarged 2nd flr open 1 LS 3,500.00 3,500

IEBC Seismic upgrade(G.0.02) N/A
Infill shaft openings N/A
Frame new shaft flr openings 1 LS 7,500.00 7,500

Framing @Interior Masonry Wall Opening:
W 18x40 Media ctr 22'W 0.462 TON 7,500.00 3,465
Beam pocket @ W 18x40 Media ctr  2 LOC 750.00 1,500

Patch Floor topping after demo 1 LS 3,200.00 3,200

078100  FIREPROOFING

Cementious Fireproofing  - Addition N/A
Patch  Fireproofing  - Renovation N/A

----------
19,165
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

B1020 ROOF CONSTRUCTION  
 

033000 CAST IN PLACE CONCRETE

Addition:
Concrete Roof Deck fill  -3 1/2" NW 3,063 SF 9.20 28,180

051200 STRUCTURAL STEEL 

Roof Frame-Allow Per Narrative ( 28 TONS)

Addition Roof Frame-Allow  ( 3,657 SF):
Structural Steel - wide flange beam 14.09 TONS 6,200.00 87,358
Structural Steel - HSS beam 0.32 TONS 6,200.00 1,984
Structural Steel - HSS  column 3.18 TONS 6,200.00 19,716
Structural Steel - HSS  brace 0.34 TONS 6,200.00 2,108
Shear stud 850 EA 6.50 5,525
Moment Conn  5 EA 800.00 4,000
AESS Premium @ lobby skylight 1 LS 7,500.00 7,500
Structural Steel - Allowance 4 TONS 6,200.00 24,800

Main Entry Canopy Roof Frame  :
Structural Steel -  wide flange 0.8 TONS 6,500.00 5,395
Moment Conn 3 EA 800.00 2,400

HSS Galv Mech  Equip Roof Screen 4.58 TONS 6,600.00 30,228
*Narrative noted 10'H take off per BLD elev/section

EN-04A Delete:
HSS Galv Mech  Equip Roof Screen -4.58 TONS 6,600.00 -30,228
*Narrative noted 10'H take off per BLD elev/section

Existing  Roof Frame-Allow:
Reinforce @ new ACC 5 EA 4,000.00 20,000
Stage ramp new roof struct(254 SF  3.5.01) TBD
(3.1.03) Infill @ EF removal 24 LOC 1,500.00 36,000
(3.1.03) Infill @Gooseneck intake removal 1 LOC 1,500.00 1,500
(3.1.03) Infill @ Roof hatch removal 1 LOC 1,500.00 1,500
Frame new MEP roof openings 1 LS 5,000.00 5,000

Modify Elevator Shaft:
Roof beam @ enlarged roof open 1 LS 4,000.00 4,000
Shaft cap 100 SF 50.00 5,000
Hoist beam 1 EA 1,600.00 1,600

IEBC Seismic upgrade(G.0.02) N/A

MD-02 Delete:
AESS Premium @ lobby skylight -1 LS 7,500.00 -7,500

MD-02 Add:
1 1/2" x 18Ga. Roof Deck 450 SF 6.00 2,700
Additional  Roof framing 0.5 TON 6,000.00 3,000

053100 STEEL DECKING

Addition Flat Roof Deck:
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

2" x 18 Ga. Comp -Typ 3,063 SF 6.75 20,675
1 1/2" x 18Ga.Vestibule 150 SF 6.00 900
1 1/2" x 18Ga. Galv  - Main Entry Canopy 258 SF 6.00 1,548

078100  FIREPROOFING

Cementious Fireproofing  - Addition N/A
Patch  Fireproofing  - Renovation N/A

----------
284,889

TOTAL B10 SUPERSTRUCTURE 304,054

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS  

033000 CAST IN PLACE CONCRETE

Foundation Stem Wall -Exposed(3.9.01)
Addition W / Foundation Unit Cost
Spot repair existing (B/3.1.07) 1 LOC 2,500.00 2,500
Allow - Clean & repair existing 1 LS 5,000.00 5,000
Cut Existing @ new sgl egress( 2 loc) 6 LF 75.00 450
Cut Existing @ new dbl egress( 1 loc) 6 LF 75.00 450
E Elev Add New to match  existing (4 loc) 31 LF 300.00 9,300

040001 MASONRY*

Exterior Wall Mock-up N/A

Addition Masonry Veneer :  
New CMU, Painted(4/3.6.01) 52 SF 75.00 3,900
CMU Infill 225 SF 75.00 16,875

Renovation Brick Masonry Infill Opening- Complete:
Small louver open ( 1 loc) 5 SF 225.00 1,125
Smallpipe penetration ( 1 loc) 3 SF 225.00 675

Renovation Masonry Cut-in /Repair New  Wall Opening- Complete:
UL Gym cmu duct penetration open  2 LOC 3,000.00 6,000
CMU Spot repair existing (A/3.1.07) 1 LOC 2,500.00 2,500

Renovation Masonry Restoration:
CMU Spot repair existing (A/3.1.07) 1 LOC 2,500.00 2,500
CMU Fin repair 22 LOC 3,500.00 77,000
Clean Brick Graffiti removal( 1 loc) 40 SF 10.00 400
Repair brick @ signage removal( 1 loc) 25 SF 150.00 3,750
Minor masonry repair existing -allowance 1 LS 10,000.00 10,000
Cut and Point Brick - 10% 1,355 SF 32.00 43,360
Repair ETR  CMU masonry -allow W / Masonry allowance
ETR Clean brick masonry - 100% 10,000 SF 2.50 25,000
ETR Clean CMU masonry W / Painting Unit Cost 
S.S. Masonry flashing inc. w/ unit
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

Staging inc. w/ unit

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Addition-Allow:
Ext wall misc. metals 1 LS 25,000.00 25,000

092116 GYPSUM WALLBOARD

Addition Exterior Wall & Fascia :  
6" x 16 Ga. stud  960 SF 18.00 17,280
1/2" Ext Gyp sheathing 960 SF 4.00 3,840
1/2" Gyp Int Finish 800 SF 5.00 4,000

Addition Ext Fascia /Soffit  Framing  :
Soffit Frame 150 SF 8.00 1,200
1/2" Ext Gyp sheathing 150 SF 4.00 600

Renovation Exterior Wall  :  
6" x 16 Ga. stud  (3.8.01) 5,864 SF 15.00 87,960
6" x 16 Ga. stud ( 2nd flr Corr Infill) 478 SF 15.00 7,170
1/2" Ext Gyp sheathing 6,342 SF 4.00 25,368
1/2" Gyp Int Finish 6,342 SF 4.00 25,368

Renovation Exterior Fascia /Wall Panel Replacement  :  
Repair framing to remain @ abated panels 972 SF 5.00 4,860
3/4" Ext Ply sheathing Fascia 972 SF 4.50 4,374
1/2" Gyp Int Finish N/A

Renovation Ext Fascia /Soffit  Framing  :
Fascia Frame  (12"H  1/3.9.01 ) 523 SF 8.50 4,446
Repair framing to remain @ abated panels 1,500 SF 5.00 7,500
Furring soffit per clg plan 2,426 SF 6.50 15,769
3/4" Ext Ply sheathing Fascia & soffit 4,676 SF 4.50 21,042

061000 ROUGH CARPENTRY

Roof edge blocking W / B3010
Ext wall  blocking W / B2020 & B2030

070002 ROOFING AND FLASHING*

Ext. Wall W/ Membrane Cladding -Complete Sys:
Addition Vert @ high low roof transition 400 SF 7.75 3,100
Renovation Elev override  membrane 3' 6"H (5.2.03) 133 SF 7.75 1,031

071326 AIR & VAPOR BARRIERS

Adhered air & vapor barrier:
Addition  1,110 SF 8.00 8,880
Renovation 9,007 SF 8.00 72,056
*Wall, Fascia ,Ceiling & Soffit

072100 INSULATION

Addition Exterior Wall:
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

3" Rigid wall insul.  1,110 SF 4.75 5,273
1" Spray new cavity 1,110 SF 4.00 4,440

Renovation Exterior Wall (3.8.01):
3" Rigid wall insul. @ A Porcelain Tile Rainscreen 3,352 SF 4.75 15,922
3" Rigid wall insul. @ C ( 2nd flr Corr Infill) 478 SF 4.75 2,271
1" Spray new cavity 6,342 SF 4.00 25,368
Allow -Insul repalcement @ Fascia abated panels 972 SF 4.00 3,888

074000 WALL PANELS & TRIM

A Porcelain Tile Rainscreen(Includes Attachment Clips):
Addition 158 SF 88.00 13,904
Renovation-class infill (neat) 3,352 SF 88.00 294,976

B Composite Panel System:
Addition -Fascia w/  return 150 SF 88.00 13,200
Renovation-Fascia (14"H w/ 9" return ) 1,046 SF 88.00 92,048
Renovation - transom ( 2 loc) 45 SF 88.00 3,960

C Panel System:
Addition Canopy soffit 150 SF 74.00 11,100
Renovation  2nd flr Corr Infill 478 SF 74.00 35,372
Renovation  UL Gym S Elev 247 SF 74.00 18,278
Renovation typ replacement panel 972 SF 74.00 71,928
Renovation Fascia 22"H -1 & 2 story classroom 919 SF 74.00 68,006
Renovation soffit per clg plan 2,426 SF 74.00 179,524

EN-10 Deduct:
Renovation Fascia 22"H -1 & 2 story classroom -919 SF 74.00 -68,006
Renovation soffit per clg plan -2,426 SF 74.00 -179,524
Add:
DAFS 3,345 SF 28.00 93,660

Allow- Roof Screen( 8'H frame w/ 6'Panel):
D - 6' Typ Wall panel 1020 SF 62.00 63,240
Acoustical Wall panel NIC
Wall cap 170 LF 35.00 5,950

E   Panel System:
Addition 200 SF 125.00 25,000

Exterior Trim Complete:
Reno Pier wall cap flashing ( 1x1) 12 LOC 300.00 3,600
Reno Pier wall cap flashing ( 1x2) 5 LOC 300.00 1,500
Reno Pier wall cap flashing ( 1x3) 2 LOC 300.00 600
Reno Punched window alum trim (2"x6") W / B2020
Addition Composite alum "eyebrow " 150 SF 65.00 9,750
Renovation closure trim (6/ 3.9.01) 500 LF 20.00 10,000
* Pre finished Panels include flashing ( 3.9.01)

079500 EXPANSION CONTROL

Allow:
New Ext Wall Vert  Exp Joint 32 VLF 36.00 1,152

090007 PAINTING
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Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

Clean, Prep & Paint Existing:
Concrete loading dock walls 340 SF 2.50 850
Concrete Exp Found  Stem Wall (3.9.01) NIC
Existing CMU masonry 7,042 SF 2.50 17,605
Misc. ext. painting 1 LS 2,500.00 2,500

EN-01A Deduct:
A Porcelain Tile Rainscreen(Includes Attachment Clips):
Addition -158 SF 88.00 -13,904
Renovation-class infill (neat) -3,352 SF 88.00 -294,976
Add:
Thin Brick Veneer 3,510 SF 65.00 228,150

EN-04A Delete:
Allow- Roof Screen( 8'H frame w/ 6'Panel):
D - 6' Typ Wall panel -1020 SF 62.00 -63,240
Acoustical Wall panel NIC
Wall cap -170 LF 35.00 -5,950

EN-08 Delete:
Renovation Ext Fascia /Soffit  Framing  :
Fascia Frame  (12"H  1/3.9.01 ) -523 SF 8.50 -4,446
3/4" Ext Ply sheathing fascia -785 SF 4.50 -3,533
Adhered air & vapor barrier:
Renovation Fascia  return -262 SF 8.00 -2,096
B Composite Panel System:
3" Renovation-Fascia (14"H w/ 9" return ) -1,046 SF 88.00 -92,048
Renovation Roof Blocking & Ply  @:
Replaced roof fascia-additional blk & ply  (3.1.06) -532 LF 18.00 -9,576
Renovation  Roof Membrane SYS & Flashing:
Replace roof fascia & roof patch (3.1.06) -532 LF 26.50 -14,098
Add:
B Composite Panel System:
1" Renovation-Fascia (1' 7/8"H  ) 565 SF 88.00 49,720
Renovation - roof edge 4"H W/ Roofing
Renovation Roof Blocking  REMAINS
Renovation  Roof Membrane SYS & Flashing:
Roof membrane patch 532 LF 10.00 5,320
Snap-in roof gravel stop roof edge 4"H 523 LF 18.00 9,414

----------
1,187,700

B2020 EXTERIOR WINDOWS  

061000 ROUGH CARPENTRY

P.T.  blocking   perim ext wind open.
Addition 146 LF 11.00 1,606

Renovation-new open. blocking
New Class Window 661 LF 11.00 7,271
Class CW 1,279 LF 11.00 14,069
Corr 2nd flr CW 114 LF 11.00 1,254
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Renovation-replace blocking(Replace in Kind) @ :
Fiberglass Sandwich Panel  330 LF 13.00 4,290
Café Clerestory Wind ( 4 loc) 81 LF 13.00 1,053
Gym CW( 4 loc) 129 LF 13.00 1,677
Stair Hall / Corridor Egress CW ( 7  loc) 296 LF 13.00 3,848

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Exterior sealants - perim. Ext wind  open.
Addition 146 LF 7.95 1,161
Renovation 2,890 LF 7.95 22,976

Flex flashing - perim ext wind open(072700)
Addition 146 LF 9.00 1,314
Renovation 2,890 LF 9.00 26,010

084523 FIBERGLASS SANDWICH PANEL ASSEMBLIES

Fiberglass Sandwich Panel Assembly(Replace in Kind):
Café Clerestory ( 1 loc) 162 SF 86.00 13,932
Café Stage - Sloped( 1 loc) 262 SF 86.00 22,532
Gym( 4 loc) 400 SF 86.00 34,400

080001 METAL WINDOWS*

New opening -Alum Window  Frame, Glass & Glazing ( dbl Glazed):
Class ( 1' 8" x 3'  28 EA) 148 SF 105.00 15,540
Class ( 3' 9" x 4' 6"  24 EA) 400 SF 105.00 42,000
Premium proj prefin alum trim (2"x6") 687 LF 42.00 28,854

Replace -Alum Window  Frame, Glass & Glazing ( dbl Glazed):
Café Clerestory ( 4 loc) 96 SF 105.00 10,080

Alum Storefront Frame, Glass & Glazing ( dbl Glazed):
Addition Main office window ( 4 loc) 162 SF 105.00 17,010
Premium struct glazed corner 10.5 VLF 75.00 788

New Alum Curtain Wall  Frame,Spandrel,  Glass & Glazing:
Addition Main Entry transom ( 1 loc) 34 SF 128.00 4,352
Reno Class ( 5' 6" x 7' 6"  12 EA) 488 SF 128.00 62,464
Reno Class W/ Egress ( 5' 6" x 8' 6"  4 EA) 96 SF 128.00 12,288
Reno Class ( 5' 6" x 18' 4"  18 EA) 1,822 SF 128.00 233,216
Reno 2nd flr Corridor W/ Egress ( 2'x5'   1 EA) 10 SF 128.00 1,280
Reno 2nd flr Corridor Window  ( 2'x5'   1 EA) 10 SF 128.00 1,280

Replace Alum Curtain Wall  Frame,Spandrel,  Glass & Glazing:
Gym( 4 loc) 250 SF 128.00 32,000
Stair Hall / Corridor Egress ( 7  loc) 608 SF 128.00 77,824

School Guard Glass Premium  @  1st Flr ALTERNATE
Sun shade systems NIC

109000 MISCELLANEOUS SPECIALTIES

Replace louver -exist open ( 5 EA) 43 SF 90.00 3,870
Misc Alum louvers -allow 1 LS 2,500.00 2,500
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----------
702,738

B2030 EXTERIOR DOORS  
 

061000 ROUGH CARPENTRY

P.T.  blocking   perim ext new HM open. 24 LF 13.50 324
*P.T. - perim blocking Alum open W / B2020

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Exterior sealants - perim. HM 72 LF 7.95 572
Adhered membrane - perim. HM 24 LF 8.50 204

084110 ALUM-FRAMED ENTRANCES & STOREFRONT

7' Alum. Door, Frame, Glass, Glazing &   Hardware:  
Type C Main Entry - sgl 1 EA 4,500.00 4,500
Type CC Main Entry - dbl 1 EA 9,500.00 9,500
Type CC Corridor  Entry - dbl 5 EA 9,500.00 47,500
Type C Health Office - sgl 2 EA 4,500.00 9,000
Type C Kindergarten Class -sgl 2 EA 4,500.00 9,000

School Guard Glass Premium @ Alum. Entry 1st Flr  ALTERNATE  

081113 HOLLOW METALWORK

7'H Ext. HM Frame:
Double Door 7'H 1 EA 345.00 345

REHAB  Ext. HM Door Frame(Note #1-4):
Dbl  door 6'x 7'H 2 EA 345.00 690

Ext. 7'H Insulated HM Doors  :  
AA Storage Rm - dbl 2 EA 1,200.00 2,400
DD Receiving - dbl 1 EA 1,500.00 1,500

hm Roof door frame and Hardware:
Roof access - sgl 1 EA 2,400.00 2,400

087100 DOOR HARDWARE

Allow:
Card reader w/Elec
Hold open w/Elec
Main entry auto opener 1 LOC 7,800.00 7,800

Exterior Hardware Set @ HM Door:
Receiving - dbl 1 EA 2,500.00 2,500
Storage Rm - dbl 2 EA 1,650.00 3,300

080002 GLASS AND GLAZING*

Glass & Glazing @ Exterior HM Door :
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DD Receiving - dbl(1 EA) 3 SF 75.00 225

090007 PAINTING*

Exterior Doors:
Paint HM door & Frame - dbl 3 EA 400.00 1,200

EN-03 Delete:
Haz Mat'l - allow -1 LS 1,000.00 -1,000
7' Alum. Door, Frame, Glass, Glazing &   Hardware:  
Type C Health Office - sgl -2 EA 4,500.00 -9,000
Foundation Stem Wall -Exposed(3.9.01)
Cut Existing @ new sgl egress( 2 loc) -9 LF 75.00 -675
Add:
Alum Curtain Wall   36 SF 150.00 5,400

----------
97,685

TOTAL B20 - EXTERIOR ENCLOSURE 1,988,123

B30 - ROOFING

B3010 ROOF COVERINGS  

061000 ROUGH CARPENTRY

Addition Roof Blocking & Ply  @:
Roof edge 292 LF 15.00 4,380
Base flashing @ exist masonry wall tie 40 LF 15.00 600
Base flashing @ exist roof tie 95 LF 15.00 1,425
Base flashing  @ exist roof new exp jt 95 LF 15.00 1,425
Flash Curb @ Translucent Kalwall Skylight 86 LF 15.00 1,290
Canopy Base flashing 46 LF 15.00 690
Canopy Roof edge 70 LF 15.00 1,050
ERU-1 curb 1 EA 1,200.00 1,200
VRF heat pump curb 32 EA 250.00 8,000

Renovation Roof Blocking & Ply  @:
New MEP 1 LS 3,000.00 3,000
Replaced roof fascia-additional blk & ply  (3.1.06) 532 LF 18.00 9,576
Replace roof fascia in kind  BLK REMAINS

070002 ROOFING AND FLASHING*

Addition  Roof Membrane(NIC Canopy):
PVC Roofing 3,600 SF 8.00 28,800
1/2" Cover board 3,600 SF 1.85 6,660
Rigid insul 3,600 SF 8.50 30,600
Air & vapor barrier 150 SF 1.95 293
1/2" Cover board 150 SF 1.85 278
Peel & stick @ conc deck fill 3,063 SF 4.35 13,324
Roof edge 292 LF 22.00 6,424
Base flashing @ exist masonry wall tie 40 LF 26.00 1,040
Base flashing  & patch @ exist roof tie 95 LF 26.00 2,470

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH  ELEM SCHOOL  SCHEM VE 8 - 25 - 219/7/20219:02 AM                                             Page 18



Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

Base flashing & patch  @ exist roof new exp jt 95 LF 26.00 2,470
Flash Curb @ Translucent Kalwall Skylight 86 LF 26.00 2,236
ERU-1 flashing 1 EA 1,000.00 1,000
VRF heat pump flashing 32 EA 225.00 7,200
3'W Walkway pads 531 SF 6.50 3,452
Misc membrane flashing - allow 3,600 SF 0.50 1,800

Addition  Roof Canopy Membrane:
PVC Roofing 258 SF 7.10 1,832
1/2" Cover board 258 SF 1.85 477
Rigid insul 258 SF 8.50 2,193
Air & vapor barrier 258 SF 1.95 503
1/2" Cover board 258 SF 1.85 477
New Roof Drain 1 LOC 1,200.00 1,200
Canopy Base flashing 46 LF 26.00 1,196
Canopy Roof edge 70 LF 30.00 2,100

Renovation  Roof Membrane SYS & Flashing:
Small patch ( 9 SF/20 LOC) 180 SF 30.00 5,400
Medium  patch ( 26 SF/20 LOC) 520 SF 30.00 15,600
Large patch ( 64 SF/1 LOC) 64 SF 30.00 1,920
ERU-1 supply/return patch 2 LOC 1,500.00 3,000
Stage ramp modified roof TBD
New kitchen exhaust 1 LOC 1,500.00 1,500
New ACC 2 LOC 1,500.00 3,000
New Roof Drain 4 LOC 1,500.00 6,000
Roof sys replacement beneath PVC wrapped ductwork 706 SF 30.00 21,180
Patching Misc Areas 1 LS 15,000.00 15,000
PVC wrapped ductwork W / HVAC
3'W Walkway pads 939 SF 6.50 6,104
Overflow downspout w/roof top splash blk(5EA) REMAIN
Replace roof fascia & roof patch (3.1.06) 532 LF 26.50 14,098
Replace roof edge in kind & roof patch( 1 piece) 1,318 LF 26.50 34,927
Replace Alum Break metal wraping exisitng blocking 673 LF 35.00 23,555
Elevator Shaft cap(1LOC) 100 SF 35.00 3,500
Large patch @ elev shaft 75 SF 30.00 2,250
Misc patching /general repairs 1 LS 2,500.00 2,500

Renovation  Roof Membrane SYS & Flashing:
Replace roof edge in kind & roof patch( 1 piece)
Café -251 LF 26.50 -6,652
Gym -286 LF 26.50 -7,579
Stage -95 LF 26.50 -2,518

Replace Alum Break metal wrapping existing blocking
Café -142 LF 35.00 -4,970
Gym -177 LF 35.00 -6,195
Stage N/A

Add:
Repair/rework existing @ new wall panel
Café 142 LF 10.00 1,420
Gym 177 LF 10.00 1,770
Stage 63 LF 10.00 630

Protect  existing @ masonry restoration 
Café 142 LF 9.00 1,278
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Gym 177 LF 9.00 1,593
Stage 32 LF 9.00 288

MD-02 Roofing:
PVC Roofing 450 SF 8.00 3,600
1/2" Cover board 450 SF 1.85 833
Rigid insul 450 SF 8.50 3,825
Air & vapor barrier 450 SF 1.95 878
1/2" Cover board 450 SF 1.85 833

----------
299,227

B3020 ROOF OPENINGS  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Ext Galv. Roof Ladder ( 3 EA) REMAIN

070002 ROOFING AND FLASHING*

Roof Accessories:
Roof hatch  N/A
Skylight  (2 EA 6' X 6') Existing 
Translucent Kalwall Skylight(shed roof 31' X 11' 6") 360 SF 120.00 43,200

MD-02 Delete:
Translucent Kalwall Skylight(shed  31' X 11' 6") -360 SF 120.00 -43,200

New Elevator vent 1 EA 1,500.00 1,500
Roof Screen  W / B2010
Misc roof accessories 1 LS 10,000.00 10,000

----------
11,500

TOTAL B30 ROOFING 310,727

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS  
 

040001 MASONRY*

Typ New CMU Partition:
Type 5 - 4"CMU 130 SF 29.50 3,835
Type 6 - 6"CMU 505 SF 30.50 15,403
Type 6A - 6"CMU 1 HR 366 SF 30.50 11,163
Type 7 - 8"CMU 55 SF 33.00 1,815
Type 7A - 8"CMU 1 HR 259 SF 33.00 8,547

(2.2.01) Addition New Masonry Shear Wall 13'H :
8" CMU 1,095 SF 38.00 41,610
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12" CMU  275 SF 45.00 12,375
Allow (arch)12" CMU  2nd 153 SF 45.00 6,885

Enlarged Elevator Shaft:
8" CMU  shaft wall tie to exist( 2 loc) 252 SF 39.50 9,954

Masonry Repair of New Wall Opening- Complete@ :
Media ctr 22'W 1 LOC 1,850.00 1,850
8" CMU - new corr open 3 EA 1,850.00 5,550
10" CMU - new corr open 1 EA 1,950.00 1,950
12" CMU - new slg dr open 6 LOC 2,050.00 12,300
12" CMU - enlarged corr open 1 LOC 2,050.00 2,050
12" CMU - new corr open 1 EA 2,050.00 2,050
12" CMU/brick new sgl door open 1 EA 3,000.00 3,000

Renovation Masonry Infill Wall Opening- Complete:
Brick -sgl dr open ( EA) 1 LOC 2,650.00 2,650
8" CMU -  slg dr open 1 LOC 1,785.00 1,785
12" CMU -  slg dr open 3 LOC 2,000.00 6,000

Repair Int Exposed Masonry Wall @:
Cross coorridor -dbl dr removal 14 LOC 1,500.00 21,000
8" CMU Class corr wind - removal 16 LOC 1,200.00 19,200
8" CMU Class entry dr - removal 23 LOC 1,500.00 34,500
12" CMU Class entry dr - removal 4 LOC 1,650.00 6,600
Stair 2 12" CMU New sgl  dr open 4 LOC 1,650.00 6,600

Type cmu @ wall rem'l 170 VLF 85.00 14,450

Interior Masonry Restoration:
Paint int CMU partition W / Wall Finishes
Clean int brick wall 6,454 SF 1.85 11,940
*Repairs at casework, TB, MB  & stair wall rail removals

MD-01 Deduct:
Repair Int Exposed Masonry Wall @:
8" CMU Class entry dr - removal -8 LOC 1,500.00 -12,000
12" CMU Class entry dr - removal -4 LOC 1,650.00 -6,600

050001 MISCELLANEOUS & ORNAMENTAL IRON*

New CMU Partition:
Angle brace frame - 4' 0C 34 EA 220.00 7,480
Loose lintels 26 LF 45.00 1,170

061000 ROUGH CARPENTRY

Safety and Clean up 59,025 GSF 0.50 29,513
Interior blocking 59,025 GSF 0.50 29,513
Misc. rough carpentry 59,025 GSF 0.50 29,513

070001 DAMPPROOF., WATERPROOF. & CAULKING*

Joint sealants 59,025 GSF 0.80 47,220

078100  FIREPROOFING
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Firestopping 59,025 GSF 0.65 38,366

084110 ALUM-FRAMED ENTRANCES & STOREFRONT

Int Aluminum  Storefront Frame, Glass & Glazing-Allow:
Main entry vestibule 10' 6" H 287 SF 98.00 28,126
Main office 8' 4" H 101 SF 98.00 9,898
Media center 8' 4" H 36 SF 98.00 3,528
Premium struct glazed corner 26 VLF 75.00 1,913
* assume 1/4" Laminated glazing

080001 METAL WINDOWS*

Security Window:
Admin-Vest  ( 2'6"x 4') 1 EA 4,800.00 4,800

Service Window- Sliding  :
7'H Lobby -Admin  69 SF 85.00 5,865

081113 HOLLOW METALWORK

Int  H.M Windows & Sidelight Frame W/C1020

092116 GYPSUM WALLBOARD

Drywall Partitions (NIC cement & ply Backer Bd):
Type 1   - class entry infill 1,069 SF 13.50 14,432
Type 1  - class window infill 721 SF 13.50 9,734
Type 1 - mech/ elec rm 1,050 SF 13.50 14,175
Type 1 typ 4,744 SF 13.50 64,044
Type 1C mech chase 1,674 SF 11.40 19,084
Type 1C typ chase 8,768 SF 11.40 99,955
Type 2 - mech/ elec rm 323 SF 15.80 5,103
Type 2 typ 6,663 SF 15.80 105,275
Type 2C typ chase  549 SF 11.70 6,423
Type 9 Acoustic  chase ( 2 sides) 356 SF 19.00 6,764
Type 11 furring 7,093 SF 9.50 67,384
Tile backer board W / C3010
Abuse resistant gyp wallboard -allow 1 LS 5,000.00 5,000
Load, Distribute and Misc. 59,025 GSF 0.50 29,513
*Partitions include sound attenuation 

MD-01 Deduct:
Drywall Partitions (NIC cement & ply Backer Bd):
Type 1 typ -732 SF 13.50 -9,882
Type 1C typ chase -1,596 SF 11.40 -18,194
Type 11 furring -2,556 SF 9.50 -24,282
Type 1   - class entry infill -816 SF 12.55 -10,241

MD - 01 Add( 15 TYP Classroom):
Drywall Partitions (NIC cement & ply Backer Bd):
Type 1C typ chase 5,385 SF 11.50 61,928

MD-01 Deduct:
Partition( 4 Pre-k & K Classroom):
Type 1 typ -66 SF 13.50 -891
Type 1C typ chase -110 SF 12.50 -1,375
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----------
927,312

C1020 INTERIOR DOORS  
 

080001 METAL WINDOWS*

7'H  Int Aluminum Frame, Door, Glass, Glazing and Hdw:  
Main  entry vestibule - sgl 1 EA 4,800.00 4,800
Main  entry vestibule - dbl 1 EA 9,600.00 9,600

Premium security door glazing - allow tbd

080002 GLASS AND GLAZING*

Glass & Glazing @ Interior WD Door :
Type B -sgl ( 6SF/EA) 12 SF 58.00 696
Type B -sgl  ( 45 min 6SF/EA) 12 SF 65.00 780
Type C -sgl ( 11 SF/EA) 11 SF 58.00 638
Type CC -dbl ( 22 SF/EA) 88 SF 58.00 5,104
Type D -sgl ( 1.5 SF/EA) 9 SF 58.00 522
Type DD -dbl ( 3 SF/EA) 18 SF 58.00 1,044

Int Glass & Glazing @ H.M Window & Sidelights :
Transom type 3 -dbl ( 4 SF/EA) N/A
Transom type 4 -dbl ( 11 SF/EA) 11 SF 51.00 561
Sidelight type 5A ( 13 SF/EA) 260 SF 51.00 13,260
Sidelight type 5B ( 16 SF/EA) 160 SF 51.00 8,160
Window type 6  (7 SF/EA) 84 SF 51.00 4,284
Window type 7  (14 SF/EA) 28 SF 51.00 1,428
Window Trauma office (20 SF/EA) 20 SF 51.00 1,020
*Excludes integral blinds @ H.M Window & Sidelight

081113 HOLLOW METALWORK

New Int. HM Door Frame:
Sgl door -3' x 7'H 76 EA 245.00 18,620
Dbl  door 6'x 7'H 11 EA 260.00 2,860
TR cased opening -7'H 4 EA 350.00 1,400

New Int  H.M Windows & Sidelight Frame:
Transom type 3 -dbl ( 4 SF/EA) N/A
Transom type 4 -dbl ( 11 SF/EA) 11 SF 39.00 429
Sidelight type 5A ( 13 SF/EA) 260 SF 39.00 10,140
Sidelight type 5B ( 16 SF/EA) 160 SF 39.00 6,240
Window type 6  (7 SF/EA) 84 SF 39.00 3,276
Window type 7  (14 SF/EA) 28 SF 39.00 1,092
Window Trauma office (20 SF/EA) 20 SF 39.00 780

REHAB  Int. HM Door Frame(Note #1-4):
Sgl door - 3' x 7'h 31 EA 530.00 16,430
Dbl  door 6' x 7'h 10 EA 1,060.00 10,600

081416 WOOD  DOORS
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Int Wood Door - Prefinished(INC Glass ) :
Type A -sgl 93 EA 550.00 51,150
Type AA -dbl 11 EA 1,100.00 12,100
Type A -sgl ( 45 min ) 1 EA 565.00 565
Type A -sgl  ( 90 min ) 1 EA 590.00 590
Type B -sgl 2 EA 675.00 1,350
Type B -sgl  ( 45 min ) 2 EA 695.00 1,390
Type C -sgl 1 EA 725.00 725
Type CC -dbl 4 EA 1,450.00 5,800
Type D -sgl 6 EA 680.00 4,080
Type DD -dbl 6 EA 1,360.00 8,160
Type E -sgl 1 EA 645.00 645

083323 SPECIAL DOORS  

Access panels 1 LS 5,000.00 5,000

087100 DOOR HARDWARE

Interior Hardware Set @  Door (NIC Alum.):
Media Ctr - dbl 2 EA 3,000.00 6,000
Café Platform- sgl 1 EA 1,500.00 1,500
Café - dbl 4 EA 3,000.00 12,000
Servery - dbl 1 EA 1,800.00 1,800
Gym - dbl 4 EA 3,000.00 12,000
Kitchen / receiving - sgl 4 EA 1,100.00 4,400
Kitchen / receiving - dbl 2 EA 1,600.00 3,200
Main Office  - sgl 2 EA 1,050.00 2,100
Admin/Classroom - sgl 41 EA 1,050.00 43,050
De-escalation rm- sgl 1 EA 1,050.00 1,050
Class interconnector - sgl 17 EA 1,050.00 17,850
Toilet room - sgl user 12 EA 1,050.00 12,600
MEP - sgl 12 EA 850.00 10,200
MEP - dbl 4 EA 1,200.00 4,800
Storage - sgl 17 EA 575.00 9,775
Storage - dbl 4 EA 800.00 3,200

090007 PAINTING*

Interior Painting HM Frame:
Sgl door Frame-3' x 7'H 107 EA 125.00 13,375
Dbl  door  Frame-6'x 7'H 21 EA 145.00 3,045
TR cased opening -7'H 4 EA 125.00 500
Transom, Windows & Sidelight Frame 563 SF 7.50 4,223

IN-11A:
Note -0 :
Delete  :
Demo Door -sgl ( frame remains) -13 EA 85.00 -1,105
Demo Door -dbl ( frame remains) -1 EA 170.00 -170
New WD DR Type A -sgl -13 EA 550.00 -7,150
New WD DRT ype AA -dbl -1 EA 1,100.00 -1,100
New HDW Admin/Classroom - sgl -13 EA 1,050.00 -13,650
 New HDW Kitchen / receiving - dbl -2 EA 1,600.00 -3,200

Note -1 :
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Delete:
Demo Door & frame -sgl  W/SL -24 EA 150.00 -3,600
Add:
Demo  SL glazing( 13 SF/EA) 24 EA 75.00 1,800
New Glass & Glazing @ Exist H.M  Sidelights 312 SF 39.00 12,168

Note -2 :
Delete:
Demo Door -sgl ( frame remains) -26 EA 85.00 -2,210
Demo Door -dbl ( frame remains) -4 EA 170.00 -680
New WD DR Type A -sgl -26 EA 550.00 -14,300
New WD DR Type AA -dbl -4 EA 1,100.00 -4,400
Add:
Remove hardware set -sgl 26 EA 75.00 1,950
Remove hardware set -dbl 4 EA 150.00 600
New Harware Set:  
Kitchen / receiving - sgl 4 EA 1,100.00 4,400
Kitchen / receiving - dbl 2 EA 1,600.00 3,200
Admin/Classroom - sgl 2 EA 1,050.00 2,100
Class interconnector - sgl 15 EA 1,050.00 15,750
MEP - sgl 2 EA 850.00 1,700
MEP - dbl 1 EA 1,200.00 1,200
Storage - sgl 3 EA 575.00 1,725
Storage - dbl 1 EA 800.00 800

Note -3 :
Delete:
New HM Frame Sgl door -3' x 7'H -6 EA 245.00 -1,470
New WD DR Type A -sgl -6 EA 550.00 -3,300
New Classroom HDW - sgl -6 EA 1,050.00 -6,300
Add:
Salvage WD dr   6 EA In Base 
Reisntall wd door 6 EA 200.00 1,200
Adjust  hardware set ( to remain)-sgl 6 EA 200.00 1,200

Note -4 :
Delete:
New HM Frame Sgl door -3' x 7'H -4 EA 245.00 -980
New WD DR Type A -sgl -6 EA 550.00 -3,300
New WD DR Type AA -dbl -4 EA 1,100.00 -4,400
Delete New Hardware Set :
Admin/Classroom - sgl -4 EA 1,050.00 -4,200
Class interconnector - sgl -1 EA 1,050.00 -1,050
MEP - sgl -1 EA 850.00 -850
Storage - dbl -1 EA 800.00 -800
Add Reverse Swing & Adjust frame & HDW:
Admin/Classroom - sgl 4 EA 500.00 2,000
Class interconnector - sgl 1 EA 500.00 500
MEP - sgl 1 EA 500.00 500
Storage - dbl 1 EA 900.00 900
Frame Allow 7 EA 200.00 1,400

Note -5 :
Delete:
New HM Frame Sgl door -3' x 7'H -1 EA 245.00 -245
Add  :
Reinstall salvaged HM Frame Sgl door -3' x 7'H 1 EA 200.00 200
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New door In Base
New HDW In Base

Note -6 :
New door in existing frame In Base
New HDW In Base

MD-01 Deduct:
New Int  H.M Windows & Sidelight Frame:
Window type 6  (7 SF/EA) -56 SF 39.00 -2,184

MD-01 Deduct:
Int Glass & Glazing @ H.M Window & Sidelights :
Window type 6  (7 SF/EA) -56 SF 51.00 -2,856

----------
353,780

C1030 FITTINGS  

050001 MISCELLANEOUS & ORNAMENTAL IRON*

New Café Stage ramp wall rail (qty dbl) 134 LF 185.00 24,790
Gym equip supports REMAIN
Café Platform equip. supports 1 LS 5,000.00 5,000
Misc. metals 59,025 GSF 0.75 44,269

062000 FINISH CARPENTRY

Addition Ext Window Wood  Sill w/ Apron: 
Storefront window 15 LF 72.00 1,080

Ext Window Wood  Sill w/ Apron: 
New Class Window -2' 56 LF 72.00 4,032
New  Class Window -4' 96 LF 72.00 6,912
New  Class CW -5'6" 305 LF 72.00 21,960
New  Corr CW 2nd flr 26 LF 72.00 1,872
Fiberglass Sandwich Panel NIC
Café NIC
Gym NIC
Stairhall & corridor NIC

Allow:
Display Case Complete( 6' x 4' 6") 2 EA 4,000.00 8,000
Lobby WD Bench w/ SS support (5.4.01) 10 LF 400.00 4,000
Utility & closet shelving 1 LS 2,500.00 2,500
*Casework is also included w/ E2010

102110 TOILET COMPARTMENTS 

Solid Plastic Toilet Partitions:  
Urinal screen 4 EA 320.00 1,280
Std. partition 6 EA 1,300.00 7,800
HC partition 4 EA 1,550.00 6,200
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102800 TOILET  ACCESSORIES

Class/Work Rm Install Owner Furnished Accessories :
Paper towel dispenser 30 EA 45.00 1,350
Soap dispenser 50 EA 45.00 2,250

Toilet Room Install Owner Furnished Accessories:
Toilet tissue dispenser 22 EA 45.00 990
Soap dispenser 16 EA 45.00 720
Paper towel dispenser  sgl user rm 12 EA 45.00 540
Paper towel dispenser  - multi  user rm( 2/RM) 4 EA 45.00 180

Furnish & Install Toilet Rm Accessories:
Tilt mirror @ wall hung lav 20 EA 230.00 4,600
Toilet grab bars 32 EA 100.00 3,200
San. prod. Disposal- multi  user rm 7 EA 65.00 455
Coat hook  22 EA 36.00 792

Allow:
Hand dryer- sgl user rm N/A
Hand dryer- multi  user rm N/A
Power Op Changing Sta NIC
Fixed diaper changing sta rm #140 1 EA 575.00 575
Janitor shelf/mop holder 3 EA 200.00 600

101100 MARKERBOARDS & TACKBOARDS

Per Floor Plan:
6'H Magnetic marker board 84 SF 25.50 2,142
4'H Magnetic marker board 1,928 SF 25.50 49,164
4'H Tack board  2,616 SF 16.00 41,856

Allow:
1'H Tack surface @ teaching wall 336 SF 14.00 4,704
1'H Tack surface @ cubby 385 SF 14.00 5,390
Corridor display rail(5.4.01) 425 LF 18.00 7,650
Class flag & mounting pole 27 EA 100.00 2,700

MD-01 Deduct:
4'H Magnetic marker board -480 SF 25.50 -12,240

MD - 01 Add( 15 TYP Classroom):
4'H Tack board  480 SF 16.00 7,680

109000 MISCELLANEOUS SPECIALTIES

Allow:
Kitchen/Custodian  staff locker(15"w x15" D x 5'h) 5 EA 310.00 1,550
Health office privacy curtain 3 EA 2,600.00 7,800

Fire extinguisher & cabinet:
Type 2A Typ  18 EA 550.00 9,900
Type 2 ABC @ mech rm 1 EA 375.00 375
Type 2 AK @ kitchen 1 EA 375.00 375

AED cabinets 2 EA 1,200.00 2,400
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MD - 01 Add( 15 TYP Classroom):
HDPE Locker 15"x15"x60" DBL tier 195 EA 495.00 96,525

MD - 01 Add( 4 Pre-k & K Classroom) :
HDPE Locker 15"x15"x48" DBL tier 60 EA 445.00 26,700

101400 IDENTIFYING DEVICES

Int. Alum ID Sign P - Pin Letter:
10" Media Center (1) 11 EA 300.00 3,300
12"Welcome (Main Office) (1) 7 EA 340.00 2,380

Allow:
Building directory nic
Cast dedication plaque 1 EA 3,500.00 3,500
Room ID sign 128 EA 150.00 19,200
Misc Int. ADA signage 59,025 GSF 0.12 7,083

101400 IDENTIFYING DEVICES

18"H Alum pin mtd letter 29 EA 550.00 15,950
Misc. ext bldg signage 1 LS 5,000.00 5,000
*Site signage is included w/ G2040

EN-07 Deduct:
18"H Alum pin mtd letter -8 EA 550.00 -4,400

109000 MISC SPECIALTIES

New lam. loading dock bumpers(3/3.6.01) 22 LF 65.00 1,430

----------
464,061

TOTAL C10 - INTERIOR CONSTRUCTION 1,745,152

C20 - STAIRS

C2010 STAIR CONSTRUCTION  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Renovate Metal Pan Stair(Rail Replacement 3 FLT    A 5.2.01) :
1 1/2" Mtl wall mtd rail 68 LF 185.00 12,580
1 1/2" Mtlguard mtd rail 100 LF 185.00 18,500
Perf panel guard  rail 154 LF 275.00 42,350

Stair hall cane rail-allow 3 LOC 2,100.00 6,300
*Excludes glass rails

033000 CAST IN PLACE CONCRETE
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Conc. Pan Fill @:
Metal pan stair   - full flt REMAINS

IN-04C Delete:
Renovate Metal Pan Stair(Rail Replacement 3 FLT    A 5.2.01) :
1 1/2" SS wall mtd rail -68 LF 210.00 -14,280
1 1/2" SS guard mtd rail -100 LF 210.00 -21,000
Perf panel guard  rail -154 LF 385.00 -59,290

Add:
1 1/2" Mtl wall mtd rail 68 LF 185.00 12,580
1 1/2" Mtlguard mtd rail 100 LF 185.00 18,500
Perf panel guard  rail 154 LF 275.00 42,350

----------
58,590

C2020 STAIR FINISHES  
 

062000 FINISH CARPENTRY

Cafe Platform-Existing Front Stair ( 2 FLT):
Replace folding stair HDW 2 FLT 500.00 1,000
Replace SS wall rail-flr mtd( 2 LOC) 10 LF 245.00 2,450
Refinish tread 12 LFT 25.00 300

Cafe Platform Access #142B-Existing Stair ( 1 FLT):
Replace SS wall rail-flr mtd( 2 LOC) 12 LF 245.00 2,940
Refinish tread 12 LFT 25.00 300

090005 RESILIENT FLOORING*

Stair Prep(Level w/ cementitious Underlayment):
Rubber Tread/Riser(3/5.2.02) 261 LFT 10.00 2,610
Landing 152 SF 6.00 912

Rubber Tread/Riser(3/5.2.02): 
Stair A-Full Flt( 1FLT) 81 LFT 15.20 1,231
Stair B-Full Flt( 1FLT) 99 LFT 15.20 1,505
Stair C-Full Flt( 1FLT) 81 LFT 15.20 1,231

Rubber tile mid landing( 3FLT) 152 SF 16.00 2,432

090007 PAINTING*

Prep & paint exist metal pan stair  & new rail(nic SS):
Stair A-Full Flt 1 FLT 3,500.00 3,500
Stair B-Full Flt 1 FLT 5,000.00 5,000
Stair C-Full Flt 1 FLT 3,500.00 3,500

----------
28,911

TOTAL C20 - STAIRS 87,501
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C30 - INTERIOR FINISHES

C3010 WALL FINISHES  
 

062000 FINISH CARPENTRY

New Wood  Shiplap Wall Panel Sys (Allowance):
Corridor/lobby 405 SF 42.00 17,010
Class corridor @ new window( 12 loc) 400 SF 42.00 16,800

Exist Wood  Wall Panel -PTD(Allowance):
Class  @ conn dr 170 SF 10.00 1,700
Gym shiplapA5.4.04 130 SF 10.00 1,300
Cafe shiplapA5.4.05 128 SF 10.00 1,280
Cafe stage prsceniumA5.4.05 66 SF 10.00 660
Cafe lower stage front A5.4.05 66 SF 10.00 660

New Wood   Wall Trim (Allowance):
Lobby 12" trim ( 1 LOC) 66 SF 25.00 1,650

*Wood trim is also included w/ fittings & casework

092116 GYPSUM WALLBOARD

FRP - Custodian closet 4'h (gyp walls) 122 SF 10.35 1,263

098400 ACOUSTICAL WALL TREATMENT

Tectum Wall Panel(Per Elev 5.4.04) :
Gymnasium deleted

Allow Acoustical Panels : 
Music/Art class rm(1EA)  N/A
Café  N/A
Admin Conf rm N/A
Media center N/A

090002 TILE*

Multi-user toilet rm   (4 EA):
Ceramic wall tile 4'H 637 SF 29.00 18,473
Ceramic wall tile 7' 6"H 553 SF 29.00 16,037
*Excludes tile @ exposed cmu wall

SGL Toilet Room ( As Noted):
Ceramic wall tile 4'H 802 SF 29.00 23,258

Ceramic Wall Tile:
Corridor/lobby 1,160 SF 31.00 35,960
Teacher work rm  backsplash 26 SF 31.00 806

Porcelain  Wall Tile:
Corridor/lobby 175 SF 35.00 6,125

Corridor/lobby wall base W / C3020
Tile backer board 3,353 SF 1.85 6,203
Schluter trim inc. above
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090007 PAINTING*

Allow:
Interior painting-gyp /cmu walls 59,025 GSF 2.15 126,904
Café -Adhered vinyl graphics (1 loc ) 433 SF 20.00 8,660

----------
284,749

C3020 FLOOR FINISHES  

033000 CAST IN PLACE CONCRETE

Floor prep 2,232 SF 1.00 2,232
Sealed Concrete Floor 2,232 SF 1.35 3,013

090002 TILE*

Multi User Toilet Room (4 EA):
Ceramic floor tile - thin set 1,060 SF 28.25 29,945
Waterproofing/crack sup 1,060 SF 8.50 9,010
Tile wall base 320 LF 15.00 4,800
Marble threshold 4 EA 150.00 600

SGL Toilet Room ( 11 EA nic kitchen TR):
Ceramic floor tile - thin set 718 SF 28.25 20,284
Waterproofing/crack sup 718 SF 8.50 6,103
Tile wall base 323 LF 15.00 4,845
Marble threshold 11 EA 150.00 1,650

Kitchen Cooler & Freezer :  
Quarry Tile- Mud set 408 SF 31.00 12,648
Quarry tile wall  base/transition 120 LF 11.20 1,344

Janitor Closet  Seal Concrete

090005 RESILIENT FLOORING*

Floor prep 1 LS 100,000.00 100,000
LCT - Vinyl Tile (  2.25 mm ) 41,575 SF 6.20 257,765
Rubber Tile New Café Ramp 213 SF 16.00 3,408
Rubber tile stair hall w/C2020
Resilient cove wall base (incl corridor & stair halls) 8,000 LF 2.85 22,800

Main Gym:
Protect Athletic sports  flr sys 4,333 SF 4.00 17,332
Slab trenching & patching in Gym TBD

095000 WOOD & ATHLETIC FLOOR

Café Stage:
Refinish stage wood flr sys 550 SF 4.50 2,475

096800 CARPET TILE N/A
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098500 RESINOUS FLOORING

Floor prep 2,275 SF 1.00 2,275

Resinous Epoxy w/ Int Base:
Kitchen 2,275 SF 17.80 40,495
*Includes receiving, toilet rm, office,  & storage   rm

124813 MATS

Corridor Egress ( 3.4.01):
Int surface mat w/ bound edge ( 6 loc) 428 SF 15.00 6,420

Main Entry Vestibule(5.5.01):
Int recessed  vestibule grate  ( 1  loc) 90 SF 48.00 4,320
Int   mat   ( 1 loc) 28 SF 15.00 420

IN-02 Delete:
Multi User Toilet Room (4 EA):
Ceramic floor tile - thin set -1,060 SF 28.25 -29,945
Waterproofing/crack sup -1,060 SF 8.50 -9,010
Tile wall base -320 LF 15.00 -4,800
Marble threshold -4 EA 150.00 -600

SGL Toilet Room ( 11 EA nic kitchen TR):
Ceramic floor tile - thin set -718 SF 28.25 -20,284
Waterproofing/crack sup -718 SF 8.50 -6,103
Tile wall base -323 LF 15.00 -4,845
Marble threshold -11 EA 150.00 -1,650

Add:

Multi User Toilet Room (4 EA):
Epoxy flooring w/ int base 1,060 SF 17.50 18,550
SGL Toilet Room ( 11 EA nic kitchen TR):
Epoxy flooring w/ int base 718 SF 17.50 12,565

IN-03 Delete:
Kitchen Cooler & Freezer :  
Quarry Tile- Mud set -408 SF 31.00 -12,648
Quarry tile wall  base/transition -120 LF 11.20 -1,344

Add:
Kitchen Cooler & Freezer :  
Epoxy flooring w/ int base 408 SF 17.50 7,140

----------
501,210

C3030 CEILING FINISHES  
 

062000 FINISH CARPENTRY

Existing Wood   Ceiling:
Refinish  stage proscenium 77 SF 10.00 770
Shiplap @ Stair hall bulkhead (48  LF ) 168 SF 45.00 7,560
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092116 GYPSUM WALLBOARD

New Gyp  Ceiling Systems:
Mech /elec rm 101 SF 19.00 1,919
Cafe gyp clg 1,234 SF 13.50 16,659
2'W typ @ casework - gyp clg 680 SF 13.50 9,180
Typ gyp clg 416 SF 13.50 5,616
Allow - Shaft bottom NIC
Allow - Gyp underside Stair /Knee wall 3 FLT 4,000.00 12,000
Sub ceiling (sound isol frame, Insul & Dbl Lyr 1/2" Gyp) N/A

Patch  Gyp  Ceiling to Remain Stair B 105 SF 20.00 2,100

Soffit-Complete @: 
Skylight  (2 EA 6' X 6') Existing 
12"W@ corr dbl dr removal (2/5.1.03) 80 LF 75.00 6,000
Café (5/5.1.03) 175 LF 75.00 13,125
Class cubby (8/5.6.02) W / Casework unit cost

Typ Gyp Soffit:
Framing 6,883 SF 6.50 44,740
1 lyr gyp @ framing 7,337 SF 5.25 38,519

MD-01 Deduct:
Typ Gyp Soffit:
Framing -360 SF 6.50 -2,340
1 lyr gyp @ framing -360 SF 5.25 -1,890

090003 ACOUSTICAL TILE*

ACT-1(2x2x7/8") 26,732 SF 6.45 172,421
ACT-2(2x4x7/8") 5,332 SF 6.10 32,525
ACT-3(2x2x3/4") 3,212 SF 6.75 21,681
ACT-4(2x2x1") 1,900 SF 7.10 13,490
ACT-5(2x2x5/8")-Kitchen & Toilet Rm 3,482 SF 6.45 22,459
ACT-6(2x2x7/8")-Utility 1,004 SF 6.60 6,626
ACT-3(2x2x3/4") Entry vestibule 112 SF 6.75 756
*Excludes Freezer & Cooler

ACT Trim( 4/5.1.03):
Café @ ACT-4 175 LF 18.00 3,150
Lobby( 4/5.1.03) 32 LF 18.00 576

090007 PAINTING*

Paint gyp ceiling 2,536 SF 1.30 3,297
Paint gyp soffit 8,000 SF 1.30 10,400

Paint Exposed Structure: 
Gym- w/ Fibrous wd acoustic deck 4,346 SF 3.00 13,038
Café Platform 400 SF 3.00 1,200
Elec, mech & storage 2,217 SF 1.50 3,326

IN-05 Delete:
New Gyp  Ceiling Systems:
Cafe gyp clg -1,234 SF 13.50 -16,659

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH  ELEM SCHOOL  SCHEM VE 8 - 25 - 219/7/20219:02 AM                                             Page 33



Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

Soffit-Complete @: 
Café (5/5.1.03) -175 LF 75.00 -13,125
ACT Trim( 4/5.1.03):
Café @ ACT-4 -175 LF 18.00 -3,150
ACT-4(2x2x1") -1,900 SF 7.10 -13,490
Add:
Remove tile only 3,134 SF 0.85 2,664
Café clg tile replacement ( grid to remain) 3,134 SF 4.00 12,536

IN-10 Deduct:
ACT-1(2x2x7/8") -15,472 SF 6.45 -99,794
Add:
ACT-1(2x4x7/8") 15,472 SF 6.15 95,153

MD-02 Ceiling:
ACT-3(2x2x3/4") 340 SF 6.75 2,295

----------
425,332

TOTAL C30 - INTERIOR FINISHES 1,211,291

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS  
 

140001 ELEVATORS & LIFTS*

Passenger elevator  ( 1 door) 2 STOP 75,000.00 150,000

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Elev. Door opening frame EXISTING
Elev. pit ladder 1 EA 2,200.00 2,200
Elev. sump grate 1 EA 2,300.00 2,300
Elev. framing 1 EA 4,500.00 4,500

----------
159,000

TOTAL D10 - CONVEYING 159,000

D20 - PLUMBING

D2010 PLUMBING  

220001 PLUMBING*

Fixtures:   
P1 - Water Closet (Adult) 18 EA 1,850.00 33,300
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P1A - Water Closet (Gr. K-2) 3 EA 1,850.00 5,550
P1B - Water Closet (Pre-K) 1 EA 1,950.00 1,950
P-2 Lavatory (Adult) 15 EA 1,350.00 20,250
P-2A Lavatory (Child) 5 EA 1,350.00 6,750
P3 - Classroom Sink (Deep) 22 EA 1,650.00 36,300
P3A- Classroom Sink ADA 24 EA 1,550.00 37,200
P-4 - Service sink 1 EA 1,500.00 1,500
P-4A Utility Sink 1 EA 1,550.00 1,550
P-5- Urinal 2 EA 1,650.00 3,300
P-6  Drinking Fountain hi/low 5 EA 4,800.00 24,000
P-7- Art Rm sink ( inc. plaster trap ) 3 EA 950.00 2,850
P-7A- Art Rm   ( inc. plaster trap ) 1 EA 1,950.00 1,950
P-8 Emergency Eye wash 1 EA 2,250.00 2,250
P-9 Ice Maker Connection 1 EA 550.00 550
P-10 Washing Machine Connection 1 EA 1,000.00 1,000
P-11 Nurse Sink 1 EA 1,350.00 1,350
WH Wall Hydrant 4 EA 1,000.00 4,000
RH - Roof Hydrant 1 EA 1,200.00 1,200
HB 4 EA 475.00 1,900
FD- Floor drain 12 EA 750.00 9,000
FCO-1  Floor Cleanout 20 EA 1,150.00 23,000

Auto Sensor ( batt. ):
Flush valve 24 EA 510.00 12,240
Lav Sensor 20 EA 485.00 9,700

 
Electric Domestic Water Heater:  
EWH-1 & 2 PVI 2 EA 15,500.00 31,000
Misc. Valve and trim 1 LS 8,000.00 8,000
Master mixing valves 2 EA 2,200.00 4,400
Circulation Pump:   
CP-1&2 2 EA 1,450.00 2,900
Expansion Tank:   
ET/1 2 EA 2,800.00 5,600

Roof/Storm Drain System  
Underground D/W/V Pipe:  
4-6" 536 LF 60.00 32,160
8" 35 LF 109.00 3,815
10"-12" 223 LF 180.00 40,140
FCO 10 EA 510.00 5,100
Above Ground D/W/V Pipe:  
4" 191 LF 55.00 10,505
6" 516 LF 64.00 33,024
8" 45 LF 90.00 4,050
Over Flow Drain 4"-8" 500 LF 75.00 37,500
CO 12 EA 375.00 4,500
Existing Roof Drains to remain
Roof Drain 4" (Add for new construction) 4 EA 1,250.00 5,000
Insulate rain leader 1,252 LF 25.00 31,300

Sanitary System  
Underground D/W/V Pipe:  
4"-6" 1,121 LF 60.00 67,260
FCO 4 EA 455.00 1,820
Floor Drain 14 EA 625.00 8,750
Trap Primer 1 LS 7,500.00 7,500
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Elevator Sump Pump 1 LS 4,500.00 4,500
Oil Interceptor 1 LS 2,500.00 2,500
Kitchen Grease Interceptor - GI-1 1 EA 6,500.00 6,500
Kitchen Grease Interceptor - GI-2 1 EA 4,500.00 4,500

Above Ground D/W/V Pipe:  
2"-4" 4,300 LF 42.00 180,600
CO 12 EA 450.00 5,400

 
Domestic Piping:
Branch 3,100 LF 24.00 74,400
Main 3,100 LF 72.00 223,200
Pipe Valves and Fittings 1 LS 52,000.00 52,000
Water Hammer arrestors 1 LS 10,000.00 10,000
MV-1 1 EA 2,500.00 2,500
Water Sub Meter 2 EA 3,000.00 6,000

1" Pipe Insulation:
Branch 3,100 LF 9.50 29,450
Main 3,100 LF 12.50 38,750

  
Radon Piping (N/A)

Underground Water Service:   
4" 10 LF 90.00 900
WM-1 Water service and rough 1 LS 7,500.00 7,500
Test and Sanitize 1 LS 10,000.00 10,000
Kitchen Connection 1 LS 15,000.00 15,000
Core and Firesafing 1 LS 7,500.00 7,500

Test , permit misc gc 1 LS 30,000.00 30,000

D-01A Deduct:
Underground D/W/V Pipe:  
4"-6" -870 LF 60.00 -52,200
FCO -4 EA 455.00 -1,820

Add Camerea Inspection 1 LS 7,500.00 7,500

D-02 Deduct:
Underground D/W/V Pipe:  
4-6" -536 LF 60.00 -32,160
8" -35 LF 109.00 -3,815
10"-12" -223 LF 180.00 -40,140
FCO -10 EA 510.00 -5,100

D-15 Deduct:
Water Sub Meter -2 EA 3,000.00 -6,000

D-16 Deduct:
Lav Sensor (Deduct from Electric) -20 EA 675.00 -13,500

D-17 Deduct:
Flush valve (Deduct From Auto Flush) 24 EA -381.00 -9,144

----------
1,141,785

 Prepared by: A. M. Fogarty & Associates, Inc.
WELCH  ELEM SCHOOL  SCHEM VE 8 - 25 - 219/7/20219:02 AM                                             Page 36



Welch  Elementary School -   Schematic Estimate 8/25/2021
===========================================================================================
DESCRIPTION QUANTITY   UNIT UNIT COST    TOTAL
===========================================================================================

TOTAL D20 - PLUMBING $19.34  /SF 1,141,785

D30 - HVAC

D3010 HVAC  

230001 HVAC*
 
Demolition/Cut/Cap 1 LS 15,000.00 15,000

Roof Top Unit:
HP Condensing Units (for ERU/AHU/MAU)
CAFÉ- 32 Ton Condenser 1 EA 49,000.00 49,000
GYM- 20 Ton Condenser 1 EA 28,000.00 28,000
MAU- 16 Ton Condenser 1 EA 24,500.00 24,500
ERU- (2) 20 Ton Condenser 2 EA 56,000.00 112,000
Condenser Install Labor 6 EA 2,000.00 12,000
ERU-1 W /Install 13,000 CFM 18.50 240,500
Roof Curb 1 EA 10,000.00 10,000
AHU -1 &2 Café/Gym w/ Install 9,000 CFM 11.50 103,500
Refrigerant Branch Piping 300 LF 35.00 10,500
Refrigerant Insulation 300 LF 7.50 2,250

Duct Silencer:
ERU 26,000 CFM 0.72 18,720
AHU S/R 18,000 CFM 0.72 12,960

HW Equipment
N/A

Electric Heating Equipment
EWH 4 EA 1,550.00 6,200

VRF System
16 Ton Condenser 6 EA 24,500.00 147,000
Condenser Install Labor 6 EA 2,000.00 12,000
Condenser Roof Rails 7 EA 1,000.00 7,000
Refrigerant Branch Piping 400 LF 35.00 14,000
Refrigerant Insulation 400 LF 7.50 3,000
Indoor FCU- 3 Ton 60 EA 2,450.00 147,000
Branch Controller 6 EA 12,500.00 75,000
Refrigerant Main 1,200 LF 40.00 48,000
Refrigerant Branch Piping 7,400 LF 35.00 259,000
Refrigerant Insulation 8,600 LF 7.50 64,500
Condensate Piping 3,700 LF 34.00 125,800
CO-Switch 62 EA 450.00 27,900
Condensate Pump 12 EA 350.00 4,200
Misc. Vrf Accessories 1 LS 50,000.00 50,000

Supplemental Cooling
1- Ton Split System  (Indoor, CU, REF  Pipe) 4 EA 9,500.00 38,000
Condenser Roof Rails 4 EA 1,000.00 4,000
Condensate Pump 4 EA 350.00 1,400
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Air Distribution:
Regsters, Grilles, Dampers, Diffusers 59,025 EA 1.00 59,025
Galvanized ductwork 55,700 LBS 13.00 724,100
1" Duct insul 36,000 SF 4.75 171,000
Sprial Ductwork Gym & Café 2,400 LBS 30.00 72,000
Kitchen hood exhaust duct - welded 1,500 LBS 17.50 26,250
Fire wrap at duct 750 SF 18.00 13,500
EPDM wraped Insul. 750 SF 12.00 9,000
Install Hood Manufacturer VFD 1 EA 1,000.00 1,000
Exhaust Fan:
MAU-1  (Mech Rm) 3,800 CFM 13.00 49,400
KEF-1 1 EA 6,500.00 6,500
EF -1 & 2 2 EA 2,850.00 5,700

Temperature Control 
ERU 2 EA 18,500.00 37,000
AHU 2 EA 7,500.00 15,000
MAU 1 EA 7,500.00 7,500
Split System 4 EA 1,000.00 4,000
VRF System 1 EA 75,000.00 75,000
Fans 3 EA 1,000.00 3,000
CO2/Temp/Combo 1 LS 30,000.00 30,000
Coordination Testing, Integration, Graphics 1 LS 85,000.00 85,000

Misc Trade Items:
Rigging 1 LS 30,000.00 30,000
Phasing/Difficulty 1 LS 20,000.00 20,000
Refrigeration Charge 1 LS 10,000.00 10,000
Seismic & vibrator control 1 LS 15,000.00 15,000
Coring/Fire Stopping 1 LS 7,500.00 7,500
Test and balance 59,025 GSF 0.80 47,220
Start - Up 1 LS 20,000.00 20,000
Commission coordination BIM 1 LS 20,000.00 20,000
Supervision 1 LS 50,000.00 50,000

----------
3,286,625

TOTAL D30 - HVAC $55.68  /sf 3,286,625

D40 - FIRE PROTECTION

D4010 SPRINKLERS  

210001 FIRE SUPPRESSION*

6" BF Preventer 1 EA 8,500.00 8,500
Wet valve assembly 1 EA 3,500.00 3,500
Dry alarm check valve 1 EA 4,400.00 4,400
Elec. bell 1 EA 1,500.00 1,500
Siamese fire dept connection 1 EA 1,350.00 1,350
FDC 1 EA 1,150.00 1,150
Test Header 1 EA 1,100.00 1,100

FCVA - 4" 2 EA 1,050.00 2,100
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Tamper sw/Flow sw 4 EA 225.00 900
 

Heads with Branches:  
Concealed head 695 EA 400.00 278,000
Upright head Included Above
Upright w/ cage Included Above
Dry head Included Above
Dry Sidewall Head Included Above

 
Sch. 10:   
2-1/2" drain 75 LF 36.75 2,756
3" 125 LF 39.00 4,875
4" 1,200 LF 43.00 51,600
4" Check valve 2 EA 1,025.00 2,050
Misc. Valve 1 LS 2,500.00 2,500

Underground Fire Prot. Service:
6" 15 LF 150.00 2,250
Coring and firesafing 1 LS 10,000.00 10,000
Coordination 1 LS 15,000.00 15,000
Test,  as built 1 LS 20,000.00 20,000

----------
413,531

TOTAL D40 - FIRE PROTECTION $7.01  /sf 413,531

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION  

260001 ELECTRICAL*

 
D5010 Electrical Service and Distribution
Switchgear & Panels & Xfmrs, Feeders:
MCB-2500A/480V 1 EA 42,500.00 42,500
2500 Spd @ main 1 EA 1,550.00 1,550
DP1-1200A/208V 1 EA 6,300.00 6,300
DP2-500A/208V 1 EA 5,600.00 5,600
EKP1-100A/208V 1 EA 2,464.00 2,464
Elevator Panel 1 EA 2,300.00 2,300
ELSDP1-100A/408V 1 EA 3,300.00 3,300
ELSDP2-60A/208V 1 EA 2,550.00 2,550
KP1-400A/208V 1 EA 3,444.00 3,444
LP1A-100A/208V 1 EA 2,464.00 2,464
LP1D-100A/208V 1 EA 2,464.00 2,464
LP2A-100A/208V 1 EA 2,464.00 2,464
LPGB - 100A/208V 1 EA 2,464.00 2,464
PP1 - 225A 1 EA 3,168.00 3,168
PP2 - 100A 1 EA 2,464.00 2,464
PP4-150A 1 EA 2,516.00 2,516
PP6-225A 1 EA 3,168.00 3,168
RP1A-225A/208V 1 EA 3,168.00 3,168
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RP1B-150A/208V 1 EA 2,516.00 2,516
RP1C-150A/208V 1 EA 2,516.00 2,516
RP1D-225A/208V 1 EA 3,168.00 3,168
RP2A-150A/208V 1 EA 2,516.00 2,516
RP2B-150A/208V 1 EA 2,516.00 2,516
RPGB-150A/208V 1 EA 2,516.00 2,516
SBDP1-300A/480V 1 EA 4,024.00 4,024
SBDP2-500A/208V 1 EA 5,600.00 5,600
SPP1-150A/480V 1 EA 2,516.00 2,516
SPP2-150A/208V 1 EA 2,516.00 2,516
SPP3-300A/480V 1 EA 4,024.00 4,024
SPP4-225A/208V 1 EA 3,168.00 3,168
SPP6-100A/208V 1 EA 2,464.00 2,464
SPTD1-100A/208V 1 EA 2,464.00 2,464
T15 - 60A-3P 1 EA 5,200.00 5,200
T150- 500A - 3P 2 EA 10,600.00 21,200
T300 - 1200A-3P 1 EA 17,625.00 17,625
Xfmr grounding 4 EA 277.00 1,108
Panel SPD 8 EA 452.00 3,616
SPD grounding 8 EA 277.00 2,216
Main swbrd grounding 1 EA 1,608.00 1,608
M - utility meter socket 1 EA 602.00 602
Alum. Feeder  Cost Credit -1 LS 10,000.00 -10,000
PV Rough in no pv rough in

(2) 3"C 4#250MCM & 1#2 GRD 188 LF 40.05 7,529
(2) 3"C 4#350MCM & 1#1 GRD 574 LF 45.31 26,008
(5) 4"C 4#600MCM & 1#350MCM GRD-Exterior XFMR 705 LF 62.3 43,922
1"C 4#6 & 1#10 GRD 27 LF 16.5 446
1-1/2"C 4#1 & 1#6 GRD 1,829 LF 4.42 8,084
2"C 4#1/0 & 1#6 GRD 660 LF 7.15 4,719
2-1/2"C 4#250MCM & 1#4 GRD 51 LF 36.5 1,862
2-1/2"C 4#4/0 & 1#4 GRD 1,126 LF 16.75 18,861
3"C 4#350MCM & 1#4 GRD 73 LF 45.00 3,285
3/4"C 3#12 &1#12 GRD 21 LF 7.07 148
4"C 4#600MCM &1#3 GRD 488 LF 58.32 28,460
Feeder Premium Allowance 1 LS 50,000.00 50,000

Mech Equip Power & Conn's: 80 EA 625.00 50,000
Kitchen Wiring and Connection 1 LS 35,000.00 35,000

Power Wiring Devices:
Duplex Rec 293 EA 63.72 18,670
Duplex Rec GFCI 78 EA 78.00 6,084
Electric Hand Dryer 15 n/a
Quad 46 EA 105.20 4,839
Single Receptacle 2 EA 36.50 73
Wiremold 1 LS 35,000.00 35,000
USB - 4 Port 45 EA 101.00 4,545
MC-12/2 w/g 7,500 LF 2.22 16,635
EMT-3/4"C-3#12 2,500 LF 6.41 16,025

D5020 Lighting and Branch Wiring  
Lighting Fixtures & Control:  
P1 (  4' Gym Pendent) 24 EA 424.00 10,176
P2 (1' Dia. Circular) 13 EA 426.00 5,538
P3 (2' Dia. Circular) 20 EA 526.00 10,520
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P4 (4' stage Pendant  ) 6 EA 351.00 2,106
P5 (2'6" Dia. Circular) 3 EA 576.00 1,728
P6 (4' Dia. Circular) 3 EA 1,052.00 3,156
P7 (1' Dia. Circular) 5 EA 426.00 2,130
R1 (4' recessed , typ classroom ) 338 EA 341.00 115,258
R10 (4' T-Grid) 84 EA 271.00 22,764
R11 (3' Circular ) 10 EA 626.00 6,260
R12 (4' linear recessed media center) 16 EA 341.00 5,456
R13 ( 4' linear recessed sm group ) 17 EA 341.00 5,797
R14 (Downlight) 7 EA 271.00 1,897
R15 (4') 6 EA 266.00 1,596
R16 (Downlight) 6 EA 266.00 1,596
R17 (Servery Downlight) 6 EA 316.00 1,896
R2 ( 4' Recessed Linear Toilet) 23 EA 341.00 7,843
R3 ( 4' recessed linear corridor ) 92 EA 341.00 31,372
R4 (Recessed 2'-2' Lens Gasketed Troffer) 26 EA 296.00 7,696
R5 (Downlight) 89 EA 266.00 23,674
R6 (Downlight) 14 EA 266.00 3,724
R7 ( 4' recessed linear admin ) 46 EA 341.00 15,686
R8 (Downlight) 8 EA 271.00 2,168
R9 ( 2' nurse office    ) 4 EA 276.00 1,104
S1 (2'6" Circular) 21 EA 476.00 9,996
S2 (4' Circular) 16 EA 1,152.00 18,432
S3 (4' T -Grid) 3 EA 261.00 783
S4 (2' Dia.) 23 EA 426.00 9,798
S5 (4' Surface Utiltiy) 44 EA 246.00 10,824
S5A (4' Linear) 1 EA 251.00 251
S6 (Surface Downlight) 14 EA 326.00 4,564
S6A (Surface Downlight) 8 EA 326.00 2,608
T1(Track Fixture) 24 EA 123.00 2,952
TA( trac - 8'0") 4 EA 477.00 1,908
W1 (Exterior Wall Flood light) 12 EA 489.00 5,868
W2 (Exterior Wall Flood light) 12 EA 489.00 5,868
Lighting Fixture Reduction - 10% -1 LS 48,295.00 -48,295
Exit 48 EA 310.00 14,880
J - 4" oct j.box 1,072 EA 36.92 39,578
Misc. mtg hdwre 1 LS 10,000.00 10,000
MC-12/2 19,728 LF 2.17 42,770
EMT-3/4"C-3#12 1,800 LF 5.96 10,728

Lighting Control:
Day light Sensor 35 EA 132.00 4,620
Dual Tech Lighting Sensor 107 EA 284.00 30,388
OS 4 EA 266.00 1,064
2 Button 11 EA 236.00 2,596
Combo Wall Switch/OS 14 EA 501.00 7,014
DS 1 Dimmer Switch (npod-touch control ) 41 EA 661.00 27,101
Single Pole 17 EA 67.00 1,139
Three Way 8 EA 106.20 850
MC-12/3 2,500 LF 2.24 5,600
CAT6 4,200 LF 1.46 6,149
PP - power pak ( N-PP16D ) 146 EA 165.40 24,148
Site Lighting Conrol w/ alternate

D5030 Communication and Security
Fire Alarm and BDA System:
FACP 1 LS 15,000.00 15,000
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Fire Alarm Annunciator 1 EA 3,500.00 3,500
Voice evac panel 1 EA 2,650.00 2,650
Power Extender 2 EA 1,500.00 3,000
2-way communication base system 2 EA 3,000.00 6,000
Beacon 2 EA 485.00 970
Carbon Monoxide 12 n /a
Combo Horn/ Strobe 96 EA 295.00 28,320
FS 8 EA 114.00 912
Knox Box 2 EA 300.00 600
LP 1 EA 80.00 80
Magnetic Recessed Door Hardware 12 EA 215.00 2,580
Master Box 1 EA 2,500.00 2,500
Pull Station 18 EA 345.00 6,210
Smoke Detector 47 EA 235.00 11,045
TS 10 EA 85.00 850
Zone Addressable Module 12 EA 550.00 6,600
Programming & pretest 1 EA 2,500.00 2,500
PFD testing & certif. 1 EA 2,500.00 2,500
AFC-4901 cable 3,000 LF 4.40 13,200
MC-14/4C red jacket 2,800 LF 3.40 9,520
EMT-3/4"C-4/C#14 1,100 LF 6.59 7,249

BDA system (amp, batt, ann. Ant) 1 LS 35,000.00 35,000

Temp Heat detection 1 LS 20,000.00 20,000
Rework temporary fire alarm 59,025 SF 1.00 59,025
Temporay relocate pa speakers 1 LS 10,000.00 10,000
Temp relocate power panel 1 LS 10,000.00 10,000
Relocate teledata' 1 LS 5,000.00 5,000
Temporary Lighting and Power 59,025 SF 1.00 59,025

Tel/Data:
2-Data 36 EA 410.00 14,760
Data 46 EA 385.00 17,710
Door Speaker Phone 28 EA 775.00 21,700
Tel/Data 4 EA 410.00 1,640
Wall Enclosure 2 EA 500.00 1,000
WAP 31 EA 525.00 16,275
TD Structured Cabling, Plates, Rack and blocks ( CAT 6A 1 LS 45,000.00 45,000

Lighting Protection 1 LS 45,000.00 45,000

COMMUNICATION MASTER CLOCK & PA SYSTEMS:
Speaker 95 EA 450.00 42,750
Clock 44 EA 305.00 13,420
PA sound/paging head end 1 LS 25,000.00 25,000

Speech Reinforcement - rough in only 31 EA 250.00 7,750
Top cat  SR w/ ffe package

Electronic Safety and Security:
Airphoine door intercom system 1 LS 25,000.00 25,000
Addressable Magnetic Door Contact 21 EA 320.00 6,720
Addressable Passive Motion Detector 40 EA 350.00 14,000
Camera Dome 20 EA 1,600.00 32,000
Camera- 270 Dome 2 EA 1,700.00 3,400
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Camera- 360 Dome 1 EA 1,800.00 1,800
Camera- Exterior WP 5 EA 475.00 2,375
Camera- Exterior WP 270 4 EA 600.00 2,400
Card Reader 5 EA 1,350.00 6,750
CCTV Outlet 26 EA 150.00 3,900
Electric Strike 21 EA 230.00 4,830
Key Pad 2 EA 825.00 1,650
Recessed Siren 5 EA 280.00 1,400
VES 2 EA 1,389.00 2,778
Video Monitoring Station 1 EA 1,800.00 1,800
Central panic button 2 EA 502.00 1,004
Samsung 65" video mon 1 EA 4,456.00 4,456
Samsun wall brkt 1 EA 751.00 751
Camera license, programing and training 1 LS 25,000.00 25,000
Racks w/head end equip 1 EA 28,420.00 28,420

Generator 250kw 1 EA 135,000.00 135,000
250kw WP enclosure - diesel 1 EA 456.00 456
Generator Dock                                                                                                                                                                                       1 EA 2,500.00 2,500
100AMP Circuit Breaker 1 EA 152.00 152
600 Amp Circuit Breaker 1 EA 250.00 250
ATS-LS-100A 1 EA 3,650.00 3,650
ATS-SB-60A 1 EA 1,060.00 1,060

D-23 Deduct:
Move PA head end to ff&e -1 LS 25,000.00 -25,000

15 % OH&P 1 LS 299,236.15 299,236
DJE 1 LS 175,000.00 175,000

----------
2,444,144

TOTAL D50 - ELECTRICAL $41.41  /sf 2,444,144

`
E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT
 

114000 FOOD SERVICE EQUIPMENT

Kitchen equipment & casework  - allow 1 LS 199,985.00 199,985
*Colburn Guyette Est 6/7/2021 

----------
199,985

E1090 OTHER EQUIPMENT  

113100 APPLIANCES
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Teacher Work/Lunch  Room ( 1 EA):
Refrigerator  2 EA 1,500.00 3,000
Dishwasher N/A
Range 1 EA 900.00 900
Range hood 1 EA 450.00 450
Toaster oven 1 EA 300.00 300
Microwave 2 EA 550.00 1,100

Main Office Kitchenette:
Undercounter refrigerator 1 EA 1,000.00 1,000
Microwave 1 EA 550.00 550

Medical Office:
Undercounter refrigerator 1 EA 1,000.00 1,000
Undercounter  ice maker  1 EA 1,200.00 1,200

Kitchen:
Stack washer / dryer 1 EA 2,500.00 2,500

Closet 133A:
Stack washer / dryer 1 EA 2,500.00 2,500

Kitchenette Appliances:
Class Room NIC

116600 ATHLETIC & SPORTS EQUIPMENT

Main Gym:
Basketball backstops REMAIN
Wall padding REMAIN
Divider curtain REMAIN
Volley ball net, standard & sleeves REMAIN
Scoreboards w/ shot clocks REMAIN
Bleachers N/A
Climbing wall N/A

116000 THEATRICAL EQUIPMENT

Protect or remove & Reinstall Café Stage Drapery 1 LS 5,000.00 5,000
New theatrical equipment-allow ALTERNATE

119000 MISC. EQUIPMENT

Kiln  NIC
Library equipment NIC
AV equipment NIC

----------
19,500

TOTAL E10 - EQUIPMENT 219,485

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS  
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122400 ROLLER SHADES

Typ Ext Mecho Shade - Manual @ 
Addition 105 SF 12.00 1,260
Class ( 1' 8" x 3'  28 EA) 148 SF 12.00 1,776
Class ( 3' 9" x 4' 6"  24 EA) 400 SF 12.00 4,800
Class CW 1,688 SF 12.00 20,256
Café NIC
Gym NIC
Stairhall & corridor NIC

Allow-Int blinds @ HM Frame:
Sidelight type 5A ( 13 SF/EA) 260 SF 6.00 1,560
Sidelight type 5B ( 16 SF/EA) 160 SF 6.00 960
Window type 6  (7 SF/EA) 84 SF 6.00 504
Window type 7  (14 SF/EA) 28 SF 6.00 168

Allow-Int blinds @Int HM dr lite:
Type B -sgl ( 6SF/4EA) 24 SF 6.00 144
Type C -sgl (11 SF/1 EA) 11 SF 6.00 66
Type CC -dbl ( 22 SF/4 EA) 88 SF 6.00 528

MD-01 Deduct:
Allow-Int blinds @ HM Frame:
Window type 6  (7 SF/EA) -56 SF 6.00 -336

064000 ARCHITECTURAL CASEWORK

Casework - Allow(Typ Plam Counter w/ wd Edge Unless Noted):
*Casework also included w/ C1030

Music /Art Room (1 EA):
P Lam counter 14 LF 185.00 2,590
ADA sink base cab(nic counter 3 LF / RM) 3 LF 265.00 795
Base cab(nic counter) 11 LF 265.00 2,915
Wall cabinet 30"H 7 LF 235.00 1,645

Kindergarten & Pre-K Classroom ( 4 EA):
P Lam counter 26 LF 185.00 4,810
ADA sink base cab(nic counter 3 LF / RM) 12 LF 265.00 3,180
Base cab(nic counter) 14 LF 265.00 3,710
Wall cabinet 30"H 26 LF 235.00 6,110
3'x7'H Tall  storage cab w/ ff&e
Cubby12"x12"x48" w/ 18" bench(25 LF/RM) 100 LF 550.00 55,000
Wall cabinet @ cubby 24"H 100 LF 215.00 21,500

Typ Classroom ( 15 EA):
P Lam counter 97.5 LF 185.00 18,038
ADA sink base cab(nic counter 3 LF / RM) 45 LF 265.00 11,925
Base cab(nic counter) 52.5 LF 265.00 13,913
Wall cabinet 30"H 97.5 LF 235.00 22,913
3'x7'H Tall  storage cab w/ ff&e
Cubby12"x12"x48" w/ 18" bench 360 LF 550.00 198,000
Storage 12"x12"x48"  h 45 LF 625.00 28,125
Storage 36"x12"x48"  h 45 LF 550.00 24,750
24" Wall cabinet @ cubby (18 LF / RM) 285 LF 215.00 61,275
1' solid wood cap 29" wide @ freestanding cubby 98 LF 165.00 16,088
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ELL, SPED & Specialists Class ( 3 EA):
P Lam counter 24 LF 185.00 4,440
ADA sink base cab(nic counter 3 LF / RM) 9 LF 265.00 2,385
Base cab(nic counter) 15 LF 265.00 3,975
Wall cabinet 30"H 27 LF 235.00 6,345
3'x7'H Tall  storage cab w/ ff&e
*Excludes class cubbies

Main Office /Teacher Mail Rm( 1 EA):
P Lam counter 14 LF 185.00 2,590
ADA sink base cab(nic counter 3 LF / RM) 3 LF 265.00 795
Base cab(nic counter) 7 LF 265.00 1,855
Open wall cabinet 30"H 13 LF 215.00 2,795
Wall cabinet 30"H 7 LF 235.00 1,645

Medical  Office Casework :
P Lam counter 8 LF 185.00 1,480
ADA sink base cab(nic counter 3 LF / RM) 3 LF 265.00 795
Base cab(nic counter) 1.5 LF 265.00 398
Wall cabinet 30"H 8 LF 235.00 1,880

Staff Work /Lunch Room (1 EA):
P Lam counter 12 LF 185.00 2,220
ADA sink base cab(nic counter 3 LF / RM) 3 LF 265.00 795
Base cab(nic counter) 9 LF 265.00 2,385
Wall cabinet 16"H 3 LF 210.00 630
Wall cabinet 30"H 20 LF 235.00 4,700

Corridor C202 ( 1 EA):
Wall cabinet 30"H 7 LF 235.00 1,645

Main Office Reception(5.8.01)
Solid surf vest counter 7 LF 285.00 1,995
P Lam Reception ctr 8 LF 400.00 3,000
P Lam Reception work ctr 21.5 LF 225.00 4,838
Mail box unit  w/ base cab(13/5.4.06) 9 LF 850.00 7,650

Media Center -Allow:
Circ desk 13 LF 900.00 11,700
32"H Built-in low bookcase(14/5.6.01) 37 LF 400.00 14,800
P Lam counter 12 LF 225.00 2,700
Base cab(nic counter) 7.5 LF 250.00 1,875
Adj  wall shelving 15 LF 48.00 720
Wall cabinet 30"H 7.5 LF 225.00 1,688
3'x7'H Tall  storage cab w/ ff&e

Misc Casework Allowance @ :
Small Group NIC
Resource Rm NIC
Café NIC
Storage Rooms NIC
Admin - Typ Office

MD-01 Deduct:
Typ Classroom  Casework ( 15 EA):
P Lam counter -7.5 LF 185.00 -1,388
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Base cab(nic counter) -7.5 LF 265.00 -1,988
Wall cabinet 30"H -7.5 LF 235.00 -1,763
3'x7'H Tall  storage cab w/ ff&e
Cubby12"x12"x48" w/ 18" bench -360 LF 550.00 -198,000
Storage 12"x12"x48"  h -45 LF 625.00 -28,125
Storage 36"x12"x48"  h -45 LF 550.00 -24,750
24" Wall cabinet @ cubby (18 LF / RM) -270 LF 215.00 -58,050
1' solid wood cap 29" wide @ freestanding cubby -98 LF 165.00 -16,170

MD - 01 Add( 15 TYP Classroom):
30"H Wall cabinet @ locker (17 LF / RM) 255 LF 220.00 56,100

MD-01 Deduct:
Delete ( 4 Pre-k & K Classroom):
Cubby12"x12"x48" w/ 18" bench(25 LF/RM) -100 LF 550.00 -55,000

----------
294,551

E2020 MOVABLE FURNISHINGS NIC  

----------
0

TOTAL E20 - FURNISHINGS 294,551

F.  SPECIAL CONSTRUCTION & DEMOLITION

F10 - SPECIAL CONSTRUCTION

F1010 SPECIAL STRUCTURES N/A  
 

----------
0

TOTAL F10 - SPECIAL CONSTRUCTION 0

F20 - SELECTIVE BUILDING DEMOLITION

F2010 BUILDING ELEMENTS DEMOLITION  

Lobby Addition - Interior Remove Existing:
Flooring W / General Demolition
Ceiling sys W / General Demolition
Slab on grade 3,233 SF 9.50 30,714
Door & frame - sgl 10 EA 135.00 1,350
Door & frame - dbl 2 EA 165.00 330
7' Sidelite (2 loc) 80 SF 5.00 400
6" CMU partition 111 SF 8.00 888
8" CMU partition 1,393 SF 8.00 11,144
12" CMU partition 901 SF 8.00 7,208
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Misc. int. demo 3,166 GSF 1.00 3,166

Lobby Addition - Exterior Remove Existing(Non Haz Mat):
Entry -dbl( 2 LOC) W / Haz Mat
Cem. asb fascia/soffit panel W / Haz Mat
Storefront Sys( 2 loc) W / General Demolition
AHU 1 EA 3,000.00 3,000
Exhaust fan 2 EA 350.00 700
Skylight  ( 6' X 6') 11 EA 450.00 4,950
Roofing & flashing - flat roof 3,166 SF W / Haz Mat
Roofing structure - flat roof 3,562 SF 10.00 35,620
Exp. jt/roof edge 96 LF W / Haz Mat
12"W masonry pier wall 286 SF 8.00 2,288
Conc. found 62 LF 25.00 1,550

Elevator Replacement - Remove Existing(5.2.03 Non Haz Mat ):
Decommission 2 stop elev-complete 1 LS 35,000.00 35,000
Pit ladder (9' 6") 1 EA 500.00 500
CMU Elevator shaft wall ( 1 loc) 192 SF 10.00 1,920
Conc Pit wall 8 LF 65.00 520
Roofing & flashing 250 SF W / Haz Mat
Shaft cap 100 SF 10.00 1,000
*Demo also included w/struct alteration

Building Exterior Remove Existing(Non Haz Mat):
Cem. asb fascia/soffit panel W / Haz Mat
Entry dr W / Haz Mat
Window sys W / Haz Mat
Trans. wall panel W / Haz Mat
Fnd stem wall w/B2010
Thru wall unit ventilator 24 EA 250.00 6,000
Louver for replacement 5 EA 200.00 1,000
Louver for infill 1 EA 200.00 200
Loading dock bumper 22 LF 15.00 330
CMU ext wall sys ( 2 story -2 loc) 440 SF 12.50 5,500
Signage ( 1 loc - 25 SF) 1 LS 250.00 250
Misc. ext. demolition 1 LS 2,500.00 2,500

Roof Remove Existing(Non Haz Mat):
VTR - plumb. vent 16 EA 125.00 2,000
Exhaust fan 24 EA 200.00 4,800
Roof hatch w/ access ladder 1 EA 300.00 300
Stage ramp modified roof (254 SF) 254 SF 10.00 2,540
Roof Drain 4 LOC 150.00 600
Roof sys replacement beneath new ductwork 706 SF W / Haz Mat
3'W Walkway pads 322 SF W / Haz Mat
Roof fascia  (3.1.06) 532 LF W / Haz Mat
Typ Roof fascia 1,318 LF W / Haz Mat
Overflow downspout w/roof top splash blk(5EA) REMAIN
Pier wall cap flashing ( 1x1) 32 LOC 200.00 6,400
Pier wall cap flashing ( 1x2) 5 LOC 200.00 1,000
Pier wall cap flashing ( 1x3) 2 LOC 200.00 400

Building Interior Salvage Existing:
Stage curtain 1 LS 2,500.00 2,500

Stair Hall Upgrade Interior  Remove Existing( 3 FLT  Non Haz Mat):
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Wall rail 68 LF 8.00 544
Guardrail 154 LF 15.00 2,310
Rubber Tread/Riser 81 LFT 4.50 365
Rubber tile mid landing 152 SF 5.00 760
Shiplap bulkhead Remains

Building Interior Slab on Grade(3.1.05):
Saw cut @ removals 3,237 LF 9.50 30,752
Remove slab @ lobby toilet rm & shear wall 594 SF 12.00 7,128
Remove slab @ Café Ramp 350 SF 12.00 4,200
Remove slab @ MEP trenching 3,800 SF 12.00 45,600

Building Interior Remove Existing:
Door -sgl ( frame remains) 31 EA 85.00 2,635
Door -dbl ( frame remains) 11 EA 170.00 1,870
Door & frame -sgl  39 EA 110.00 4,290
Door & frame -sgl  W/SL 26 EA 150.00 3,900
Door & frame -dbl  8 EA 135.00 1,080
Door & frame - dbl w/sl 1 EA 200.00 200
Corr door frame & transom - dbl 14 EA 400.00 5,600
Class corr wind & wall 5'6"W x 11'H 16 LOC 350.00 5,600
Class sink base(5 LF /24RM) 120 LF 15.00 1,800
Class storage closet(2 /24 RM) 48 EA 250.00 12,000
Class storage unit(11 LF /24 RM) 264 LF 15.00 3,960
4" CMU partition 3,886 SF 8.00 31,088
6" CMU partition 4,663 SF 8.00 37,304
8" CMU partition 2,973 SF 8.00 23,784
12" CMU partition (10'H-Media CTR open) 220 SF 8.00 1,760
8" CMU @ class entry (23 loc) 253 SF 8.00 2,024
12" CMU @ class entry (4 loc) 44 SF 8.00 352
Misc class boards/access 24 RM 250.00 6,000
8" Class wing wall (47 loc) 1,276 SF 4.50 5,742
10" CMU - new corr open 1 EA 750.00 750
12" CMU - new slg dr open 6 LOC 650.00 3,900
12" CMU - enlarged corr open 1 LOC 750.00 750
12" CMU - new corr open 1 EA 750.00 750
12" CMU/brick new sgl door open 1 EA 900.00 900
7' Media ctr storefront 182 SF 10.00 1,820
Stage plaster clg 525 SF 6.00 3,150
ACT(3.1.04) 46,300 SF 1.85 85,655
Media ctr flooring 1,231 SF 2.00 2,462
Epoxy flooring-kitchen 1,983 SF 6.00 11,898
Epoxy flooring-toilet rm 2,696 SF 6.00 16,176
Epoxy flooring-jan closet 163 SF 6.00 978
Stage stair & landing ( 1 LOC) 50 SF 3.00 150
VAT W / HAZ MAT
Class Plumbing fixture 24 EA 85.00 2,040
Class ctr 24 EA 85.00 2,040
TR Plumbing fixture 89 EA 85.00 7,565
Toilet  partition 27 EA 135.00 3,645
Kitchen Freezer & Cooler 420 GSF 10.00 4,200
Kitchen equip, & casework 1 LS 25,000.00 25,000
8" CMU bearing wall @ new stage ramp 88 SF 15.00 1,320
Stage stair @ new ramp loc( 1 FLT) 44 GSF 20.00 880
Xray slab 1 LS 15,000.00 15,000
Fire Watch 1 LS 7,500.00 7,500
Temp Shoring 1 LS 40,000.00 40,000
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Misc interior demolition 53,402 GSF 0.50 26,701

D-01A Deduct:
Saw cut @ removals -2,242 LF 9.50 -21,299
Remove slab @ MEP trenching -2,400 SF 12.00 -28,800

D-02 Deduct:
Saw cut @ removals -995 LF 9.50 -9,453
Remove slab @ MEP trenching -1,400 SF 12.00 -16,800

MD-01 Deduct:
Demo Typ Classroom ( 15 EA):
8" Class wing wall (30loc) -825 SF 4.50 -3,713
8" CMU @ class entry (8 loc) -88 SF 8.00 -704
12" CMU @ class entry (4 loc) -44 SF 8.00 -352
Door & frame -sgl  W/SL W/Door VE

----------
605,325

F2020 HAZARDOUS COMPONENTS ABATEMENT See Grand Summary  

----------
0

TOTAL F20 - SELECTIVE BUILDING DEMOLITION 605,325

G. BUILDING SITEWORK

G10 - SITE PREPARATION

G1010 SITE CLEARING  

311000 SITE PREPARATION & CLEARING  

24'W Construction entrance 1 LOC 1,000.00 1,000
Gravel Entrance wash pad 1,000 SF 5.00 5,000
Construction fence   2,700 LF 22.00 59,400
Erosion barrier siltation fence 483 LF 7.50 3,623
Erosion control maintenance 1 LS 5,000.00 5,000
Temp Sediment basin and protection 1 LS 5,000.00 5,000
Snow Removal 1 LS 30,000.00 30,000
Misc site prep 1 LS 5,000.00 5,000

----------
114,023

G1020 SITE DEMOLITION & RELOCATIONS  

Site Demolition:
Mill pavement marking 507 LF 5.50 2,789
Remove alum playground fence exisitng to reamin
Remove balance beam 1 EA 500.00 500
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Remove BB hoop 2 EA 350.00 700
Remove bench 5 EA 250.00 1,250
Remove bike rack 2 EA 250.00 500
Remove bit pavement 55,694 SF 1.05 58,479
Remove boulder 3 EA 200.00 600
Remove brick pavement 103 SF 4.00 412
Remove CL fence 89 LF 12.50 1,113
Remove CL post 2 LF 125.00 250
Remove concrete bench pad 66 SF 5.00 330
Remove concrete footing 5 EA 125.00 625
Remove concrete pad @ entrance door 666 SF 15.00 9,990
Remove decorative gravel 965 SF 2.50 2,413
Remove 6" loam/lawn ( 46,604 sf ) 863 CY 12.00 10,356
Remove light pole base 2 EA 300.00 600
Remove Memorial Plaza 1 EA 2,500.00 2,500
Remove metal guard rail 59 LF 12.50 738
Remove planting bed 460 SF 2.00 920
Remove playground surface 6,582 SF 2.00 13,164
Remove roadway curbing 580 LF 18.00 10,440
Remove sign 5 EA 125.00 625
Remove stump 3 EA 100.00 300
Remove swing gate 2 EA 300.00 600
Remove timber edging 149 LF 15.00 2,235
Remove timber site wall 138 LF 25.00 3,450
Remove tree 3 EA 750.00 2,250
Remove waste receptacle 1 EA 150.00 150
Remove/reinstall balancing stool 3 EA 500.00 1,500
Remove bench 4 EA 500.00 2,000
Saw cut pavement 161 LF 4.75 765
Remove play equipment 1 LS 3,000.00 3,000

Site Preparation:
Tree protection 31 EA 850.00 26,350
CL Gate 31 EA 500.00 15,500
Tree protection -6 EA 850.00 -5,100
CL Gate -6 EA 500.00 -3,000
Snow Fence Tree Protection 6 EA 350.00 2,100

Swampscot Ave Crossing:
Saw cut street 123 LF 6.00 738
Remove Bit Pavement 350 SF 5.00 1,750
Remove Sidewalk 241 SF 2.50 603
Remove Curbing 98 LF 22.00 2,156

D-13 Deduct:
Remove bit pavement -9,720 SF 1.05 -10,206

----------
166,432

G1030 SITE EARTHWORK  

310000 EARTHWORK

Site Cut 3,300 CY 12.00 39,600
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Dispose of Surplus 3,300 CY 30.00 99,000
Allow for Import as necessary 250 CY 70.00 17,500
Site Grading 1 LS 15,000.00 15,000

D-13 Deduct:
Site Cut -360 CY 12.00 -4,320
Dispose of Surplus -360 CY 30.00 -10,800

----------
155,980

G1040 HAZARDOUS WASTE REMEDIATION See Grand Summary  
----------

0

TOTAL G10 - SITE PREPARATION 436,434

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS  

321000 PAVING AND CURBING

Bit Pavement Drive/Parking( 1.3.01 ):
4 1/2 " HD Bit. Pavement - Parking and Drive 1,874 SY 32.00 59,968
4  " Std. Bit. Pavement - Parking and Drive 1,922 SY 31.00 59,582
Bit Infill @ expanded parking 49 SF 50.00 2,450
Raised Crosswalk pavement 391 SF 10.00 3,910
12" Gravel base @  STD Duty 640 CY 44.00 28,160
18" Gravel base @  Heavy Duty 832 CY 41.00 34,112

Infill eradicated line painting 507 LF 5.00 2,535
 
Deduct - cl o3
4 1/2 " HD Bit. Pavement - Parking and Drive -150 SY 32.00 -4,800
18" Gravel base @  Heavy Duty -75 CY 41.00 -3,075
Excavate and haul sub base -50 CY 45.00 -2,250

Curbing: 
Granite curb -straight 296 LF 46.00 13,616
Granite curb - radial 101 LF 50.50 5,101
Granite curb - flush 81 LF 46.00 3,726
Granite curb - transition 98 LF 55.00 5,390

Pavement striping/markings 1 LS 5,000.00 5,000
Traffic signage 1 LS 2,500.00 2,500

Swampscot Ave Crossing:
Granite Street Curb 98 LF 65.00 6,370
Bit pavement infill 350 SF 10.00 3,500
Gravel base as necessary 350 SF 5.00 1,750
Concrete Sidealk pavement ( south corner only ) 241 SF 8.50 2,049
8" Gravel Base 6 CY 48.00 288
HC Crosswalk paver 3 EA 425.00 1,275
Pedestrian and Traffic Control 1 LS 5,000.00 5,000
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Tennis court pavement 1 LS 25,000.00 25,000

D-13 Deduct:
4  " Std. Bit. Pavement - Parking and Drive -1,080 SY 31.00 -33,480
12" Gravel base @  STD Duty -360 CY 44.00 -15,840

----------
211,836

G2020 PARKING LOTS  
 *Included with G2010  

----------
0

G2030 PEDESTRIAN PAVING  

321000 PAVING AND CURBING
 

Concrete Sidewalk:
4" Typ Conc pavement w/ wwf 2,468 SF 11.25 27,765
8" Gravel @ walk 62 CY 40.00 2,480

Concrete Stoop:
6" Typ Conc pavement w/ wwf 318 SF 11.25 3,578
Pin into existing 1 LS 750.00 750
8" Gravel @ walk 8 CY 40.00 320

Bit. Play Surface:
Bit Pavement 4,655 SF 6.00 27,930
Plexi pave surfacing 4,655 SF 6.50 30,258
8" Gravel 115 CY 44.00 5,060

Bit Walkway:
Bit Pavement 10,065 SF 3.25 32,711
8" Gravel 249 CY 44.00 10,956

HC tactile paver 62 LF 85.00 5,270

----------
147,077

G2040 SITE DEVELOPMENT  

323100 SITE IMPROVEMENTS

HC Parking sign 2 EA 225.00 450
Basketball hoop 2 EA 3,500.00 7,000
Bike rack - reinstall 2 EA 64.50 129
Memorial Bench 1 EA 4,000.00 4,000
Metal Ramp Handrailing 132 LF 265.00 34,980
Traffic gate - dbl ( manual) 2 EA 6,500.00 13,000
Flag Pole 1 EA 11,000.00 11,000
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Playground:
PIP Rubber Surface w/ cushion course 6,336 SF 21.00 133,056
12" Gravel Sub base 235 CY 44.00 10,340
Geotextile filter fabric 6,336 SF 1.00 6,336
Flat panle drain 6,336 SF 0.50 3,168
Concrete Perm Curb 343 LF 55.00 18,865
Relocate Bench 4 EA 350.00 1,400
Relocate Playground Equipment 1 LS 6,000.00 6,000
Footing 4 EA 350.00 1,400

Docrative Gravel Treatment:
Decorative Gravel 1,158 SF 4.50 5,211
Steel landscape edging 312 LF 1.00 312

Parking Curb 10 EA 135.00 1,350

----------
257,997

G2050 LANDSCAPING  
  
329000 PLANTING  

 
Plantings:
Evergreen Tree 7'H 7 EA 950.00 6,650
Deciduous tree 4"cal 2 EA 1,500.00 3,000
Shrubs/Perennials 558 SF 10.00 5,580

6" Loam - Lawn ( import soil ) 978 CY 60.00 58,680
Hydroseed 52,798 SF 0.32 16,895
Scarify sub surface 52,798 SF 0.25 13,200
18" Soil @ shrub bed 89 CY 65.00 5,785
2" Mulch @ shrub bed & tree pits 10 CY 55.00 550
Mulch - tree pit 31 EA 200.00 6,200
Planting Maintenance 1 LS 2,500.00 2,500

Add VE CL 03:
6" Loam - Lawn ( import soil ) 25 CY 60.00 1,500
Hydroseed 1,350 SF 0.32 432
Scarify sub surface 1,350 SF 0.25 338

Lawn Reduction:
6" Loam - Lawn ( import soil ) -52 CY 60.00 -3,120
Hydroseed -2,800 SF 0.32 -896
Scarify sub surface -2,800 SF 0.25 -700

----------
116,593

TOTAL G20 - SITE IMPROVEMENTS 733,504

G30 - SITE MECHANICAL UTILITIES

G3010 WATER SUPPLY  
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330000 UTILITIES  

Connect to existing 1 LOC 7,500.00 7,500
6" Fire service 254 LF 110.00 27,940
Misc. Core, seal 1 LOC 2,000.00 2,000
Connect to FH #2 1 EA 2,500.00 2,500

----------
39,940

G3020 SANITARY SEWER  
 

330000 UTILITIES  
 

Connect to existing 1 LOC 3,000.00 3,000
6" CI sanitary 40 LF 200.00 8,000
Misc. Core, seal 1 LOC 2,000.00 2,000

----------
13,000

G3030 STORM SEWER  
 

330000 UTILITIES  

Catch basin 1 EA 4,250.00 4,250
Leaching Catch Basin 1 EA 6,800.00 6,800

Piping and Trenching ( assumes reuse backfill ):  
Stone Drain Swale 237 LF 45.00 10,665
12" CPP 135 LF 82.00 11,070
Flared end 1 EA 4,500.00 4,500

----------
37,285

G3040 HEATING DISTRIBUTION  
 

330000 UTILITIES
n/a

----------
0

G3090 OTHER SITE MECHANICAL UTILITIES  

----------
0

TOTAL G30 - SITE MECHANICAL UTILITIES 90,225
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G40 - SITE ELECTRICAL UTILITIES

G4010 ELECTRICAL DISTRIBUTION  
  
330000 UTILITIES

Remove Primary DB 523 LF 35.00 18,305

Transformer pad 1 EA 5,000.00 5,000
Generator  pad 1 EA 7,500.00 7,500

Ext. Trench, Backfill and Concrete:
AA duct bank 523 LF 88.00 46,024
BB duct bank 207 LF 88.00 18,216
CC duct bank 47 LF 88.00 4,136
DD duct bank 66 LF 88.00 5,808
EE duct bank 187 LF 88.00 16,456
FF duct bank 98 LF 88.00 8,624
Fire alrm conn 106 LF 25.00 2,650

260001 ELECTRICAL*

Site Distribution:
Demo Electrical Concrete Bases 2 EA 500.00 1,000
Demo Existing Electrical Conduit 174 LF 40.00 6,960
Demo Existing Telephone Ductbank 219 LF 40.00 8,760
Power pole dressing 3 EA 1,732.00 5,196
Comm. pole dressing 1 EA 1,030.00 1,030
Xfmr pad grounding 1 EA 1,056.00 1,056
Gen/set pad grounding 1 EA 604.00 604
Xfmr pad 90 deg. sleeves 1 EA 578.00 578
Gen/set pad 90 deg sleeves 1 EA 402.00 402
Primary Cabeling 3#4/0 523 LF 125.00 65,375
AA -Ductbank - (2) 5" PVC 1,046 LF 5.95 6,224
BB -Ductbank - (3) 4" PVC 621 LF 5.20 3,229
CC -Ductbank - (6) 4" PVC 282 LF 5.20 1,466
DD -Ductbank - (6) 4" PVC 396 EA 5.20 2,059
EE -Ductbank - (4) 4" PVC 748 EA 5.20 3,890
FA-  4" PVC Conduit 106 LF 5.20 551
FF -Ductbank - (2) 5" PVC 196 EA 5.95 1,166
HandHole 2 EA 775.00 1,550
*Excludes primary transformer and primary cable from utiltiy pole ( verify intent ) 

12% OH&P 1 LS 13,331.58 13,332
Direct Job Expense 1 LS 20,000.00 20,000

D-13 Deduct:
Remove Eelc db -523 LF 35.00 -18,305
Primary Cabeling 3#4/0 -523 LF 125.00 -65,375
AA duct bank -523 LF 88.00 -46,024
AA -Ductbank - (2) 5" PVC -1,046 LF 5.95 -6,224

----------
141,219

G4020 SITE LIGHTING  
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SEE ALTERNATE NO. 1
----------

0

TOTAL G40 - SITE ELECTRICAL UTILITIES 141,219

Z10 - OTHER SITE CONSTRUCTION

Temporary Offices 1 LS 190,000.00 190,000
Reduce Temp Office VE -1 LS 75,000.00 -75,000

----------
115,000

G9090 OTHER SITE SYSTEMS N/A  
 

----------
0

TOTAL G90 - OTHER SITE CONSTRUCTION 115,000
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Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Amount Total Cost/Unit

01. Building01. Building

A10 FoundationsA10 Foundations

A1010 Standard Foundations 59,025.00 sf 216,861 3.67 /sfA1010 Standard Foundations

A1020 Special Foundations 59,025.00 sf /sfA1020 Special Foundations

A1030 Slab on Grade 59,025.00 sf 168,640 2.86 /sfA1030 Slab on Grade

A10 Foundations 59,025.00 sf 385,501 6.53 /sf

B10 SuperstructureB10 Superstructure

B1010 Floor Construction 59,025.00 sf 28,159 0.48 /sfB1010 Floor Construction

B1020 Roof Construction 59,025.00 sf 276,856 4.69 /sfB1020 Roof Construction

B10 Superstructure 59,025.00 sf 305,015 5.17 /sf

B20 Exterior EnclosureB20 Exterior Enclosure

B2010 Exterior Walls 59,025.00 sf 1,220,063 20.67 /sfB2010 Exterior Walls

B2020 Exterior Windows 59,025.00 sf 786,321 13.32 /sfB2020 Exterior Windows

B2030 Exterior Doors 59,025.00 sf 95,311 1.61 /sfB2030 Exterior Doors

B20 Exterior Enclosure 59,025.00 sf 2,101,695 35.61 /sf

B30 RoofingB30 Roofing

B3010 Roof Coverings 59,025.00 sf 319,877 5.42 /sfB3010 Roof Coverings

B3020 Roof Openings 59,025.00 sf 2,125 0.04 /sfB3020 Roof Openings

B30 Roofing 59,025.00 sf 322,002 5.46 /sf

C10 Interior ConstructionC10 Interior Construction

C1010 Partitions 59,025.00 sf 885,471 15.00 /sfC1010 Partitions

C1020 Interior Doors 59,025.00 sf 390,452 6.62 /sfC1020 Interior Doors

C1030 Specialties/Millwork 59,025.00 sf 454,541 7.70 /sfC1030 Specialties/Millwork

C10 Interior Construction 59,025.00 sf 1,730,464 29.32 /sf

C20 StairsC20 Stairs

C2010 Stair Construction 59,025.00 sf 21,252 0.36 /sfC2010 Stair Construction

C2020 Stair Finishes 59,025.00 sf 21,227 0.36 /sfC2020 Stair Finishes

C20 Stairs 59,025.00 sf 42,479 0.72 /sf

C30 Interior FinishesC30 Interior Finishes

C3010 Wall Finishes 59,025.00 sf 273,606 4.64 /sfC3010 Wall Finishes

C3020 Floor Finishes 59,025.00 sf 498,976 8.45 /sfC3020 Floor Finishes
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C3030 Ceiling Finishes 59,025.00 sf 445,227 7.54 /sfC3030 Ceiling Finishes

C30 Interior Finishes 59,025.00 sf 1,217,810 20.63 /sf

D10 Conveying SystemsD10 Conveying Systems

D1010 Elevators & Lifts 59,025.00 sf 165,816 2.81 /sfD1010 Elevators & Lifts

D10 Conveying Systems 59,025.00 sf 165,816 2.81 /sf

D20 PlumbingD20 Plumbing

D2010 Plumbing 59,025.00 sf 163,251 2.77 /sfD2010 Plumbing

D2020 Domestic Water Distribution 59,025.00 sf 462,973 7.84 /sfD2020 Domestic Water Distribution

D2030 Sanitary Waste 59,025.00 sf 331,790 5.62 /sfD2030 Sanitary Waste

D2040 Rain Water Drainage 59,025.00 sf 44,307 0.75 /sfD2040 Rain Water Drainage

D2090 Other Plumbing Systems 59,025.00 sf 90,574 1.53 /sfD2090 Other Plumbing Systems

D20 Plumbing 59,025.00 sf 1,092,894 18.52 /sf

D30 Heating, Ventilating, and Air Conditioning (HVAC)D30 Heating, Ventilating, and Air Conditioning (HVAC)

D3010 Energy Supply 59,025.00 sf 414,933 7.03 /sfD3010 Energy Supply

D3040 HVAC Distribution 59,025.00 sf 1,126,607 19.09 /sfD3040 HVAC Distribution

D3050 Terminal & Package Units 59,025.00 sf 1,191,424 20.19 /sfD3050 Terminal & Package Units

D3060 HVAC Instrumentation & Controls 59,025.00 sf 279,138 4.73 /sfD3060 HVAC Instrumentation & Controls

D3070 Testing, Adjusting & Balancing 59,025.00 sf 50,778 0.86 /sfD3070 Testing, Adjusting & Balancing

D3090 Other HVAC Systems & Equipment 59,025.00 sf 406,402 6.89 /sfD3090 Other HVAC Systems & Equipment

D30 Heating, Ventilating, and Air Conditioning

(HVAC)

59,025.00 sf 3,469,281 58.78 /sf

D40 Fire Protection SystemsD40 Fire Protection Systems

D4010 Sprinklers 59,025.00 sf 422,357 7.16 /sfD4010 Sprinklers

D40 Fire Protection Systems 59,025.00 sf 422,357 7.16 /sf

D50 Electrical SystemsD50 Electrical Systems

D5010 Gear & Distribution 59,025.00 sf 588,077 9.96 /sfD5010 Gear & Distribution

D5020 Lighting & Branch Wiring 59,025.00 sf 709,608 12.02 /sfD5020 Lighting & Branch Wiring

D5030 Communications & Security 59,025.00 sf 630,425 10.68 /sfD5030 Communications & Security

D5090 Other Electrical Systems 59,025.00 sf 506,968 8.59 /sfD5090 Other Electrical Systems

D50 Electrical Systems 59,025.00 sf 2,435,079 41.26 /sf

E10 EquipmentE10 Equipment



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Amount Total Cost/Unit

B2010 Exterior Walls 59,025.00 sf 1,200 0.02 /sfB2010 Exterior Walls

E1020 Institutional Equipment 59,025.00 sf 215,485 3.65 /sfE1020 Institutional Equipment

E1090 Other Equipment 59,025.00 sf 11,062 0.19 /sfE1090 Other Equipment

E10 Equipment 59,025.00 sf 227,747 3.86 /sf

E20 FurnishingsE20 Furnishings

E2010 Fixed Furnishings 59,025.00 sf 347,377 5.89 /sfE2010 Fixed Furnishings

E20 Furnishings 59,025.00 sf 347,377 5.89 /sf

F20 DemolitionF20 Demolition

F2010 Building Elements Demolition 59,025.00 sf 601,913 10.20 /sfF2010 Building Elements Demolition

F20 Demolition 59,025.00 sf 601,913 10.20 /sf

Z10 General RequirementsZ10 General Requirements

Z1030 Temporary Facilities 59,025.00 sf /sfZ1030 Temporary Facilities

Z10 General Requirements 59,025.00 sf /sf

01. Building 59,025.00 sf 14,867,429 251.88 /sf

02. Hazardous Material Abatement02. Hazardous Material Abatement

F20 DemolitionF20 Demolition

F2020 Hazardous Component Abatement 59,025.00 sf 395,142 6.69 /sfF2020 Hazardous Component Abatement

F20 Demolition 59,025.00 sf 395,142 6.69 /sf

02. Hazardous Material Abatement 59,025.00 sf 395,142 6.69 /sf

03. Sitework03. Sitework

G10 Site PreparationG10 Site Preparation

G1010 Site Clearing 59,025.00 sf 114,520 1.94 /sfG1010 Site Clearing

G1020 Site Demolition & Relocations 59,025.00 sf 140,869 2.39 /sfG1020 Site Demolition & Relocations

G1030 Site Earthwork 59,025.00 sf 164,115 2.78 /sfG1030 Site Earthwork

G10 Site Preparation 59,025.00 sf 419,505 7.11 /sf

G20 Site ImprovementsG20 Site Improvements

G2010 Roadways 59,025.00 sf 13,285 0.23 /sfG2010 Roadways



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Amount Total Cost/Unit

G2020 Parking Lots 59,025.00 sf 372,928 6.32 /sfG2020 Parking Lots

G2030 Pedestrian Paving 59,025.00 sf 221,949 3.76 /sfG2030 Pedestrian Paving

G2040 Site Development 59,025.00 sf 113,045 1.92 /sfG2040 Site Development

G2050 Landscaping 59,025.00 sf 146,832 2.49 /sfG2050 Landscaping

G20 Site Improvements 59,025.00 sf 868,040 14.71 /sf

G30 Site Civil/Mechanical UtilitesG30 Site Civil/Mechanical Utilites

G3010 Water Supply 59,025.00 sf 39,210 0.66 /sfG3010 Water Supply

G3020 Sanitary Sewer 59,025.00 sf 11,080 0.19 /sfG3020 Sanitary Sewer

G3030 Storm Drainage 59,025.00 sf 33,460 0.57 /sfG3030 Storm Drainage

G30 Site Civil/Mechanical Utilites 59,025.00 sf 83,750 1.42 /sf

G40 Site Electrical UtilitiesG40 Site Electrical Utilities

G4010 Electrical Distribution 59,025.00 sf 160,259 2.72 /sfG4010 Electrical Distribution

G40 Site Electrical Utilities 59,025.00 sf 160,259 2.72 /sf

03. Sitework 59,025.00 sf 1,531,554 25.95 /sf



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Estimate Totals

Description Amount Totals Rate Cost per Unit

Subtotal 16,794,124 16,794,124 284.53 /sf

Design/Estimate Contingency 1,083,308 6.500 % 18.35 /sf

Escalation 666,651 4.000 % 11.29 /sf

Subtotal 1,749,959 18,544,083 314.17 /sf

SDI (Non-Trade Contracts) 84,180 1.400 % 1.43 /sf

Contractor's Contingency 745,131 4.000 % 12.62 /sf

General Conditions 1,963,178 33.26 /sf

Temp. Admin/Nurse/Principal/Art/Music/Servery115,000 1.95 /sf

General Requirements 925,000 15.67 /sf

Subtotal 3,832,489 22,376,572 379.10 /sf

Builder's Risk Insurance - By Owner

General Liability Insurance 313,272 1.400 % 5.31 /sf

Building Permit - NIC

Performance & Payment Bond 89,506 0.400 % 1.52 /sf

Subtotal 402,778 22,779,350 385.93 /sf

Fee 569,484 2.500 % 9.65 /sf

Total 23,348,834 395.58 /sf



Uniformat Detail



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

01. Building01. Building

A10 FoundationsA10 Foundations

A1010 Standard FoundationsA1010 Standard Foundations

03-30 CONCRETE03-30 CONCRETE

Restore rebar cover @ East elevation per B/3.1.07 - Allowance 240.00 lf 50.00 /lf 12,000

F4.0 - 4'x4'x18" 5.00 cy 1,393.38 /cy 6,967

F5.0 - 5'x5'x18" 13.00 cy 1,065.44 /cy 13,851

Wall footings - 2'-6"x12" 3.00 cy 1,863.24 /cy 5,590

Wall footings - 3'x12" 2.00 cy 1,653.80 /cy 3,308

Wall footings - 4'x18" 6.00 cy 1,334.64 /cy 8,008

Wall footings @ CMU shear walls - 2'x3' 22.00 cy 1,543.93 /cy 33,966

Grade beams - 2'x3' 8.00 cy 1,708.64 /cy 13,669

Foundation walls - 14" 6.00 cy 1,846.50 /cy 11,079

Piers - 24"x24" 9.00 cy 1,811.91 /cy 16,307

Enlarge existing elevator pit 1.00 ls 12,000.00 /ls 12,000

Foundation wall insulation 180.00 sf 4.50 /sf 810

Drill & epoxy grout dowels @ foundation walls, 12" OC 62.00 ea 50.00 /ea 3,100

03-30 CONCRETE 59,025.00 sf 2.38 /sf 140,655

07-10 WATERPROOFING & JOINT SEALANTS (TS)07-10 WATERPROOFING & JOINT SEALANTS (TS)

Dampproofing at foundation wall 1.00 ls 2,530.00 /ls 2,530

Elevator pit waterproofing - cementitious 1.00 ea 5,060.00 /ea 5,060

07-10 WATERPROOFING & JOINT SEALANTS (TS) 59,025.00 sf 0.13 /sf 7,590

31-23 SITEWORK31-23 SITEWORK

Fine grading - School Building Addition 407.00 sy 4.00 /sy 1,628

Import Fill to Building Interior Column Footings - Structural 846.00 cy 38.00 /cy 32,148

Import Fill to Building Wall Footigs - Structural 455.00 cy 38.00 /cy 17,290

Excavate/Backfill Foundation Walls/Footings - (Shear & Cont. Walls) 140.00 lf 30.00 /lf 4,200

Excavate/Backfill Foundation Walls/Footings - (Elevator Wall) 8.50 lf 100.00 /lf 850

Excavate for Spread Footings 16.00 ea 500.00 /ea 8,000

6"- 3/4" Crushed Stone beneath Interior & Exterior Foundations 100.00 tn 45.00 /tn 4,500

31-23 SITEWORK 59,025.00 sf 1.16 /sf 68,616

A1010 Standard Foundations 59,025.00 sf 3.67 /sf 216,861

A1020 Special FoundationsA1020 Special Foundations

31-23 SITEWORK31-23 SITEWORK

Underpinning - @ Interior CMU Walls for New Plumbing

Runs (Sanitary only) - Not Required

cy /cy

31-23 SITEWORK 59,025.00 sf /sf

A1020 Special Foundations 59,025.00 sf /sf

A1030 Slab on GradeA1030 Slab on Grade



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

03-30 CONCRETE03-30 CONCRETE

Slab on grade - 5" 4,205.00 sf 10.00 /sf 42,050

Slab on grade infill 1,705.00 sf 15.00 /sf 25,575

Slab on grade infill @ slab recesses 170.00 sf 7.00 /sf 1,190

Slab on grade infill @ underslab sanitary piping 1,675.00 sf 18.00 /sf 30,150

Slab on grade infill @ underslab storm piping 1,370.00 sf 18.00 /sf 24,660

Slab on grade infill @ underslab electrical 160.00 sf 18.00 /sf 2,880

Ramp/retaining wall 1.00 ls 25,000.00 /ls 25,000

Patch existing SOG @ removed expoxy flooring 2,020.00 sf 5.00 /sf 10,100

Miscellaneous patch existing SOG - Allowance 37,160.00 sf 0.25 /sf 9,290

Slab on grade infill @ underslab sanitary piping (1,675.00) sf 18.00 /sf (30,150)

Slab on grade infill @ underslab storm piping (1,370.00) sf 18.00 /sf (24,660)

Recessed slabs 40.00 lf 15.00 /lf 600

Housekeeping pads - Allowance 1.00 allw 3,000.00 /allw 3,000

Underslab insulation - 2' @ perimeter 90.00 sf 4.50 /sf 405

Drill & epoxy grout dowels @ SOG, 18" OC 560.00 ea 50.00 /ea 28,000

Drill & epoxy grout dowels @ SOG, 18" OC for infill @ underslab

sanitary piping

1,110.00 ea 50.00 /ea 55,500

Drill & epoxy grout dowels @ SOG, 18" OC for infill @ underslab storm

piping

893.00 ea 50.00 /ea 44,650

Drill & epoxy grout dowels @ SOG, 18" OC for infill @ underslab

sanitary piping

(1,110.00) ea 50.00 /ea (55,500)

Drill & epoxy grout dowels @ SOG, 18" OC for infill @ underslab storm

piping

(893.00) ea 50.00 /ea (44,650)

03-30 CONCRETE 59,025.00 sf 2.51 /sf 148,090

31-23 SITEWORK31-23 SITEWORK

6"- Gravel Base beneath SOG Addition 85.00 cy 38.00 /cy 3,230

Dispose of Excess Foundation Soils for Excavations 806.00 cy 20.00 /cy 16,120

2' Over-Excavation of Unsuitables Site Soils beneath Interior

Column Footings (Per RFI #17)

cy /cy

Dispose of Unsuitables Site Soils beneath Interior Column

Footings (Per RFI #17)

cy /cy

2' Over-Excavation of Unsuitables Site Soils beneath Perimeter

Footings (Per RFI #17)

30.00 cy 20.00 /cy 600

Dispose of Unsuitables Site Soils beneath Perimeter Footings (Per RFI

#17)

30.00 cy 20.00 /cy 600

Excavate utilities under SOG by hand 1,702.00 lf 40.00 /lf 68,080

Excavate utilities under SOG by hand (885.00) lf 40.00 /lf (35,400)

Excavate utilities under SOG by hand (817.00) lf 40.00 /lf (32,680)

Backfill utilities under SOG by hand 1,702.00 lf 30.00 /lf 51,060

Backfill utilities under SOG by hand (885.00) lf 30.00 /lf (26,550)

Backfill utilities under SOG by hand (817.00) lf 30.00 /lf (24,510)

31-23 SITEWORK 59,025.00 sf 0.35 /sf 20,550

A1030 Slab on Grade 59,025.00 sf 2.86 /sf 168,640



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

A10 Foundations 59,025.00 sf 6.53 /sf 385,501

B10 SuperstructureB10 Superstructure

B1010 Floor ConstructionB1010 Floor Construction

03-30 CONCRETE03-30 CONCRETE

Patch existing slab on deck - Allowance 12,635.00 sf 0.25 /sf 3,159

03-30 CONCRETE 59,025.00 sf 0.05 /sf 3,159

05-12 STRUCTURAL STEEL05-12 STRUCTURAL STEEL

Reframe floor opening for elevator hoistway 1.00 loc 5,000.00 /loc 5,000

Steel framing @ new floor openings - Allowance 1.00 allw 20,000.00 /allw 20,000

05-12 STRUCTURAL STEEL 59,025.00 sf 0.42 /sf 25,000

B1010 Floor Construction 59,025.00 sf 0.48 /sf 28,159

B1020 Roof ConstructionB1020 Roof Construction

03-30 CONCRETE03-30 CONCRETE

Slab on deck @ roof 2,905.00 sf 12.00 /sf 34,860

03-30 CONCRETE 59,025.00 sf 0.59 /sf 34,860

05-12 STRUCTURAL STEEL05-12 STRUCTURAL STEEL

Steel @ roof 20.00 tons 6,200.00 /tons 124,000

Additional steel @ roof 2.00 tons 6,200.00 /tons 12,400

Reframe roof opening for elevator hoistway 1.00 loc 5,000.00 /loc 5,000

Steel @ elevator overrun 1.00 ls 5,000.00 /ls 5,000

AESS steel @ skylight - premium 1.00 ls 7,500.00 /ls 7,500

AESS steel @ skylight - premium (1.00) ls 7,500.00 /ls (7,500)

Steel framing @ new roof openings - Allowance 1.00 allw 20,000.00 /allw 20,000

Steel @ roof - galvanized 6.00 tons 6,500.00 /tons 39,000

Steel @ roof - galvanized (1.00) tons 6,500.00 /tons (6,500)

Hoist beam 1.00 ea 2,500.00 /ea 2,500

Metal roof decking - 1-1/2" 18 ga. 790.00 sf 6.00 /sf 4,740

Metal roof decking - 1-1/2" 18 ga. 450.00 sf 6.00 /sf 2,700

Metal roof decking - 2" 18 ga. 2,905.00 sf 6.25 /sf 18,156

Replace existing metal roof deck - Allowance 1.00 allw 15,000.00 /allw 15,000

05-12 STRUCTURAL STEEL 59,025.00 sf 4.10 /sf 241,996

B1020 Roof Construction 59,025.00 sf 4.69 /sf 276,856

B10 Superstructure 59,025.00 sf 5.17 /sf 305,015

B20 Exterior EnclosureB20 Exterior Enclosure

B2010 Exterior WallsB2010 Exterior Walls

04-20 MASONRY (TS)04-20 MASONRY (TS)
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Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

04-20 MASONRY (TS)04-20 MASONRY (TS)

Exterior staging 15,870.00 sf 2.53 /sf 40,151

Patch concrete walls - Allowance 1,185.00 sf 5.06 /sf 5,996

Repointing existing brick veneer - assume 10%, Allowance 1,335.00 sf 15.18 /sf 20,265

Repair/prep CMU for painting - assume 25%, Allowance 2,225.00 sf 10.12 /sf 22,517

Repair damaged CMU wing wall per A/3.1.07 - Allowance 1.00 allw 75,900.00 /allw 75,900

Infill brick veneer openings w/salvaged brick 1.00 loc 506.00 /loc 506

Clean existing brick masonry 12,310.00 sf 2.53 /sf 31,144

Remove paint & graffiti @ brick veneer 1.00 loc 3,036.00 /loc 3,036

Thin brick veneer system w/furring 3,555.00 sf 65.78 /sf 233,848

CMU backup - 12" - N/A sf /sf

CMU backup - infill, 12" - N/A sf /sf

04-20 MASONRY (TS) 59,025.00 sf 7.34 /sf 433,364

05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Misc. metals @ exterior wall - Allowance 35,855.00 sf 0.76 /sf 27,214

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 0.46 /sf 27,214

07-10 WATERPROOFING & JOINT SEALANTS (TS)07-10 WATERPROOFING & JOINT SEALANTS (TS)

Misc. caulking & sealants @ exterior 35,855.00 sf 0.51 /sf 18,143

Misc. caulking & sealants @ exterior (426.00) sf 0.51 /sf (216)

Air and vapor barrier @ exterior walls 8,675.00 sf 7.59 /sf 65,843

Air and vapor barrier @ exterior walls 12.00 sf 7.59 /sf 91

Air and vapor barrier @ exterior walls (426.00) sf 7.59 /sf (3,233)

Air and vapor barrier @ exterior soffit 2,835.00 sf 7.59 /sf 21,518

07-10 WATERPROOFING & JOINT SEALANTS (TS) 59,025.00 sf 1.73 /sf 102,146

07-42 METAL/COMPOSITE PANELS & SIDING07-42 METAL/COMPOSITE PANELS & SIDING

A - Porcelanosa porcelain tile rainscreen system 3,555.00 sf 88.00 /sf 312,840

B - Alucoil composite panel system 1,265.00 sf 95.00 /sf 120,175

B - Alucoil composite panel system (426.00) sf 95.00 /sf (40,470)

C - Centria rainscreen system 2,445.00 sf 80.00 /sf 195,600

D - Centria screen wall 1,030.00 sf 65.00 /sf 66,950

E - Fundermax phenolic panel rainscreen system 200.00 sf 100.00 /sf 20,000

Composite aluminum eyebrow 20.00 sf 95.00 /sf 1,900

A - Porcelanosa porcelain tile rainscreen system (3,555.00) sf 88.00 /sf (312,840)

A - Porcelanosa porcelain tile rainscreen system 12.00 sf 88.00 /sf 1,056

D - Centria screen wall (1,030.00) sf 65.00 /sf (66,950)

Aluminum cap @ wing walls 20.00 ea 500.00 /ea 10,000

ACM soffit 50.00 sf 85.00 /sf 4,250

Aluminum soffit panels 2,465.00 sf 85.00 /sf 209,525

Aluminum soffit trim 370.00 sf 90.00 /sf 33,300

Aluminum soffit panels (2,465.00) sf 85.00 /sf (209,525)

Metal louvers 45.00 sf 65.00 /sf 2,925

07-42 METAL/COMPOSITE PANELS & SIDING 59,025.00 sf 5.91 /sf 348,736
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Description Takeoff Quantity Total Cost/Unit Total Amount

07-50 MEMBRANE ROOFING (TS)07-50 MEMBRANE ROOFING (TS)

PVC membrane @ walls 645.00 sf 15.18 /sf 9,791

07-50 MEMBRANE ROOFING (TS) 59,025.00 sf 0.17 /sf 9,791

09-21 DRYWALL09-21 DRYWALL

Spray foam insulation - 1" @ exterior walls 6,950.00 sf 4.00 /sf 27,800

DAFS - direct applied finish system @ soffits 2,465.00 sf 24.00 /sf 59,160

Exterior walls - 6" studs, 3" rigid insulation, 1/2" sheathing, 5/8" GWB 4,355.00 sf 19.50 /sf 84,923

Screen wall framing 1,030.00 sf 12.00 /sf 12,360

Fascia framing 2,595.00 sf 25.00 /sf 64,875

Fascia framing (910.00) sf 25.00 /sf (22,750)

Exterior walls - 6" studs, 3" rigid insulation, 1/2" sheathing, 5/8" GWB 12.00 sf 19.50 /sf 234

Screen wall framing (1,030.00) sf 12.00 /sf (12,360)

Exterior soffit framing, sheathing, insulation 2,835.00 sf 24.00 /sf 68,040

09-21 DRYWALL 59,025.00 sf 4.78 /sf 282,282

09-90 PAINTING (TS)09-90 PAINTING (TS)

Misc. exterior painting 1.00 ls 3,036.00 /ls 3,036

Paint exterior CMU 8,890.00 sf 1.52 /sf 13,495

Prep/paint roof ladders - N/A - /-

09-90 PAINTING (TS) 59,025.00 sf 0.28 /sf 16,531

B2010 Exterior Walls 59,025.00 sf 20.67 /sf 1,220,063

B2020 Exterior WindowsB2020 Exterior Windows

07-10 WATERPROOFING & JOINT SEALANTS (TS)07-10 WATERPROOFING & JOINT SEALANTS (TS)

Caulking @ curtain wall/windows 3,040.00 lf 5.06 /lf 15,382

Window transitions 3,040.00 lf 10.12 /lf 30,765

07-10 WATERPROOFING & JOINT SEALANTS (TS) 59,025.00 sf 0.78 /sf 46,147

08-41 ALUMINUM STOREFRONT & WINDOWS (TS)08-41 ALUMINUM STOREFRONT & WINDOWS (TS)

Aluminum curtain wall 3,875.00 sf 126.50 /sf 490,188

Fritted spandrel glass - In above - /-

Aluminum curtain wall (88.00) sf 126.50 /sf (11,132)

Translucent glazing system w/integral transparent windows 820.00 sf 91.08 /sf 74,686

Aluminum windows 700.00 sf 101.20 /sf 70,840

Operable vents 52.00 ea 177.10 /ea 9,209

Prefinished aluminum window trim 765.00 lf 75.90 /lf 58,064

Aluminum windows 76.00 sf 101.20 /sf 7,691

Operable vents 2.00 ea 177.10 /ea 354

Prefinished aluminum window trim 50.00 lf 75.90 /lf 3,795

Prefinished aluminum window trim lf /lf

Aluminum closure lf /lf

08-41 ALUMINUM STOREFRONT & WINDOWS (TS) 59,025.00 sf 11.92 /sf 703,694
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09-21 DRYWALL09-21 DRYWALL

Window blocking 3,040.00 lf 12.00 /lf 36,480

09-21 DRYWALL 59,025.00 sf 0.62 /sf 36,480

B2020 Exterior Windows 59,025.00 sf 13.32 /sf 786,321

B2030 Exterior DoorsB2030 Exterior Doors

04-20 MASONRY (TS)04-20 MASONRY (TS)

Install/grout HM door frames - exterior single 1.00 ea 91.08 /ea 91

Install/grout HM door frames - exterior double 1.00 ea 121.44 /ea 121

04-20 MASONRY (TS) 59,025.00 sf 0.00 /sf 213

08-10 DOORS, FRAMES & HARDWARE08-10 DOORS, FRAMES & HARDWARE

Install exterior door, HW 5.00 ea 300.00 /ea 1,500

HM doors - exterior flush 3.00 lvs 625.00 /lvs 1,875

HM doors - exterior flush w/full glass 2.00 lvs 1,025.00 /lvs 2,050

HM frames - exterior single 2.00 ea 255.00 /ea 510

HM frames - exterior double 1.00 ea 440.00 /ea 440

HM frames - exterior, repair/modify existing 3.00 ea 250.00 /ea 750

Hardware sets - exterior door/panic 6.00 set 2,019.78 /set 12,119

Hardware sets - auto operators, premium 2.00 set 2,500.00 /set 5,000

Hardware sets - electric strike, premium 1.00 set 750.00 /set 750

08-10 DOORS, FRAMES & HARDWARE 59,025.00 sf 0.42 /sf 24,994

08-41 ALUMINUM STOREFRONT & WINDOWS (TS)08-41 ALUMINUM STOREFRONT & WINDOWS (TS)

Aluminum entrance doors, HW - Exterior 17.00 lvs 4,554.00 /lvs 77,418

Aluminum entrance doors, HW - Exterior (2.00) lvs 4,554.00 /lvs (9,108)

08-41 ALUMINUM STOREFRONT & WINDOWS (TS) 59,025.00 sf 1.16 /sf 68,310

09-21 DRYWALL09-21 DRYWALL

Door blocking - exterior 40.00 lf 12.00 /lf 480

Install HM door frames - exterior single 1.00 ea 90.00 /ea 90

09-21 DRYWALL 59,025.00 sf 0.01 /sf 570

09-90 PAINTING (TS)09-90 PAINTING (TS)

Paint HM doors - exterior 10.00 lvs 91.08 /lvs 911

Paint HM frames - exterior, single 5.00 ea 50.60 /ea 253

Paint HM frames - exterior, double 1.00 ea 60.72 /ea 61

09-90 PAINTING (TS) 59,025.00 sf 0.02 /sf 1,225

B2030 Exterior Doors 59,025.00 sf 1.61 /sf 95,311

B20 Exterior Enclosure 59,025.00 sf 35.61 /sf 2,101,695



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

B30 RoofingB30 Roofing

B3010 Roof CoveringsB3010 Roof Coverings

07-50 MEMBRANE ROOFING (TS)07-50 MEMBRANE ROOFING (TS)

PVC membrane roof w/8" insulation, underlayment, cover board,

vapor barrier

4,065.00 sf 20.24 /sf 82,276

PVC membrane roof w/8" insulation, underlayment, cover board,

vapor barrier

350.00 sf 20.24 /sf 7,084

Patch/infill existing PVC membrane roof - 3'x3' 19.00 ea 1,012.00 /ea 19,228

Patch/infill existing PVC membrane roof - 5'x5' 19.00 ea 2,024.00 /ea 38,456

Patch/infill existing PVC membrane roof - misc. sizes 2.00 ea 2,530.00 /ea 5,060

Temporary roofing @ translucent roof assembly, equipment openings 1.00 ls 7,590.00 /ls 7,590

Miscellaneous patch/infill existing PVC membrane roof - Allowance 49,325.00 sf 0.25 /sf 12,479

Roof edge flashing 2,090.00 lf 30.36 /lf 63,452

Breakmetal fascia 1,155.00 sf 40.48 /sf 46,754

Roof edge flashing (578.00) lf 30.36 /lf (17,548)

Breakmetal fascia (492.00) sf 40.48 /sf (19,916)

Miscellaneous flashing 49,325.00 sf 0.51 /sf 24,958

Miscellaneous flashing 350.00 sf 0.51 /sf 177

Miscellaneous roof accessories 49,325.00 sf 0.25 /sf 12,479

Roof walkway pads 1,615.00 sf 12.14 /sf 19,613

Roof walkway pads sf /sf

Expansion joint assemblies @ roof 80.00 lf 65.78 /lf 5,262

07-50 MEMBRANE ROOFING (TS) 59,025.00 sf 5.21 /sf 307,405

09-21 DRYWALL09-21 DRYWALL

Roof blocking 1.00 ls 25,000.00 /ls 25,000

Roof blocking (1,044.00) lf 12.00 /lf (12,528)

09-21 DRYWALL 59,025.00 sf 0.21 /sf 12,472

B3010 Roof Coverings 59,025.00 sf 5.42 /sf 319,877

B3020 Roof OpeningsB3020 Roof Openings

06-25 FINISH CARPENTRY06-25 FINISH CARPENTRY

Skylight trim 85.00 lf 25.00 /lf 2,125

06-25 FINISH CARPENTRY 59,025.00 sf 0.04 /sf 2,125

08-41 ALUMINUM STOREFRONT & WINDOWS (TS)08-41 ALUMINUM STOREFRONT & WINDOWS (TS)

Insulated translucent skylight system 350.00 sf 116.38 /sf 40,733

Insulated translucent skylight system (350.00) sf 116.38 /sf (40,733)

08-41 ALUMINUM STOREFRONT & WINDOWS (TS) 59,025.00 sf /sf

B3020 Roof Openings 59,025.00 sf 0.04 /sf 2,125

B30 Roofing 59,025.00 sf 5.46 /sf 322,002
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C10 Interior ConstructionC10 Interior Construction

C1010 PartitionsC1010 Partitions

04-20 MASONRY (TS)04-20 MASONRY (TS)

Patch/infill CMU - Allowance 59,030.00 sf 0.51 /sf 29,869

Clean existing brick masonry 6,600.00 sf 4.05 /sf 26,717

6" CMU 1,570.00 sf 23.28 /sf 36,543

8" CMU 1,685.00 sf 22.26 /sf 37,515

12" CMU 375.00 sf 38.46 /sf 14,421

12" CMU infill 105.00 sf 45.54 /sf 4,782

04-20 MASONRY (TS) 59,025.00 sf 2.54 /sf 149,847

05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Seismic clips @ new CMU walls - 4' OC, each side 150.00 ea 60.72 /ea 9,108

Anchors, angles, misc. bracing @ new CMU walls - Allowance 1.00 allw 7,590.00 /allw 7,590

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 0.28 /sf 16,698

07-10 WATERPROOFING & JOINT SEALANTS (TS)07-10 WATERPROOFING & JOINT SEALANTS (TS)

Caulking & sealants @ interior 59,030.00 sf 0.91 /sf 53,765

07-10 WATERPROOFING & JOINT SEALANTS (TS) 59,025.00 sf 0.91 /sf 53,765

07-84 FIRESTOPPING07-84 FIRESTOPPING

Firestopping @ rated masonry partitions 25.00 lf 20.25 /lf 506

Firestopping @ existing penetrations - Allowance 59,030.00 sf 0.75 /sf 44,273

Miscellaneous firestopping 59,030.00 sf 0.25 /sf 14,758

07-84 FIRESTOPPING 59,025.00 sf 1.01 /sf 59,536

08-10 DOORS, FRAMES & HARDWARE08-10 DOORS, FRAMES & HARDWARE

HM borrowed light frames 190.00 lf 65.00 /lf 12,350

HM borrowed light frames (165.00) lf 65.00 /lf (10,725)

HM borrowed light frames lf /lf

08-10 DOORS, FRAMES & HARDWARE 59,025.00 sf 0.03 /sf 1,625

08-80 GLASS & GLAZING (TS)08-80 GLASS & GLAZING (TS)

Aluminum storefront @ interior 510.00 sf 80.96 /sf 41,290

Misc. interior glass & glazing 59,030.00 sf 0.15 /sf 8,961

Glass @ borrowed lites 495.00 sf 45.54 /sf 22,542

Glass @ borrowed lites (435.00) sf 45.54 /sf (19,810)

Transaction windows 1.00 ea 3,036.00 /ea 3,036

Glass @ borrowed lites sf /sf

08-80 GLASS & GLAZING (TS) 59,025.00 sf 0.95 /sf 56,019

09-21 DRYWALL09-21 DRYWALL

In-wall blocking 59,030.00 sf 0.75 /sf 44,273

Miscellaneous rough carpentry - Allowance 59,030.00 sf 0.50 /sf 29,515
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09-21 DRYWALL09-21 DRYWALL

Firestopping @ rated walls 59,030.00 sf 0.10 /sf 5,903

Level 5 - premium - N/A allw /allw

Interior wall framing - 1-1/2" 925.00 sf 5.09 /sf 4,708

Interior wall framing - 2-1/2" 9,340.00 sf 5.61 /sf 52,397

Interior wall framing - 2-1/2" (3,515.00) sf 5.61 /sf (19,719)

Interior wall framing - 3-5/8" 1,020.00 sf 5.86 /sf 5,977

Interior wall framing - 3-5/8" 21,005.00 sf 5.86 /sf 123,089

Interior wall framing - 6" 8,215.00 sf 7.79 /sf 63,995

GWB - 5/8", level 4 47,065.00 sf 3.50 /sf 164,728

GWB - 5/8", level 4 395.00 sf 3.50 /sf 1,383

Sound batt insulation 1,025.00 sf 1.60 /sf 1,640

Sound batt insulation 29,220.00 sf 1.60 /sf 46,752

Interior wall framing - 2-1/2" 160.00 sf 5.61 /sf 898

Interior wall framing - 3-5/8" (725.00) sf 5.86 /sf (4,248)

GWB - 5/8", level 4 (1,320.00) sf 3.50 /sf (4,620)

Sound batt insulation (730.00) sf 1.60 /sf (1,168)

Premium for cement board 3,575.00 sf 1.50 /sf 5,363

Premium for cement board sf /sf

Premium for abuse resistant GWB sf /sf

Install HM frames - borrowed light 17.00 ea 180.00 /ea 3,060

Install HM frames - borrowed light (15.00) ea 180.00 /ea (2,700)

Install HM frames - borrowed light ea /ea

Patching/repairs 59,030.00 sf 0.25 /sf 14,758

09-21 DRYWALL 59,025.00 sf 9.08 /sf 535,981

10-24 OPERABLE PARTITIONS10-24 OPERABLE PARTITIONS

Sliding window system 75.00 sf 160.00 /sf 12,000

10-24 OPERABLE PARTITIONS 59,025.00 sf 0.20 /sf 12,000

C1010 Partitions 59,025.00 sf 15.00 /sf 885,471

C1020 Interior DoorsC1020 Interior Doors

04-20 MASONRY (TS)04-20 MASONRY (TS)

Install/grout HM door frames - interior single 17.00 ea 91.08 /ea 1,548

Install/grout HM door frames - interior single (2.00) ea 91.08 /ea (182)

Install/grout HM door frames - interior double 2.00 ea 121.44 /ea 243

04-20 MASONRY (TS) 59,025.00 sf 0.03 /sf 1,609

08-10 DOORS, FRAMES & HARDWARE08-10 DOORS, FRAMES & HARDWARE

Install interior door, HW 148.00 ea 300.00 /ea 44,400

Install interior door, HW (12.00) ea 300.00 /ea (3,600)

HM frames - interior single 34.00 ea 310.00 /ea 10,540

HM frames - interior single, galvanized 14.00 ea 450.00 /ea 6,300

HM frames - interior single w/sidelite 31.00 ea 560.00 /ea 17,360

HM frames - interior single w/sidelite (23.00) ea 560.00 /ea (12,880)
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08-10 DOORS, FRAMES & HARDWARE08-10 DOORS, FRAMES & HARDWARE

HM frames - interior double 6.00 ea 385.00 /ea 2,310

HM frames - interior double w/transom 1.00 ea 585.00 /ea 585

HM frames - interior, repair/modify existing 41.00 ea 250.00 /ea 10,250

HM frames - interior, repair/modify existing 34.00 ea 250.00 /ea 8,500

Wood door - interior flush 118.00 lvs 390.00 /lvs 46,020

Wood door - interior flush w/narrow lite 17.00 lvs 565.00 /lvs 9,605

Wood door - interior flush w/half lite 4.00 lvs 640.00 /lvs 2,560

Wood door - interior flush w/full lite 9.00 lvs 800.00 /lvs 7,200

Wood door - interior flush (50.00) lvs 390.00 /lvs (19,500)

Wood door - interior flush w/narrow lite (8.00) lvs 565.00 /lvs (4,520)

Wood door - interior flush w/full lite (2.00) lvs 800.00 /lvs (1,600)

Wood door - repair/modify ETR 23.00 lvs 150.00 /lvs 3,450

Fire rated wood doors - premium 4.00 ea 350.00 /ea 1,400

Louver inset - premium 1.00 ea 150.00 /ea 150

Hardware sets - auto operators, premium 2.00 set 2,500.00 /set 5,000

Hardware sets - standard interior 148.00 set 1,200.00 /set 177,600

Hardware sets - electric strike, premium 2.00 set 750.01 /set 1,500

Hardware sets - standard interior set /set

08-10 DOORS, FRAMES & HARDWARE 59,025.00 sf 5.30 /sf 312,630

08-80 GLASS & GLAZING (TS)08-80 GLASS & GLAZING (TS)

Aluminum entrance doors, HW - interior 6.00 lvs 4,554.00 /lvs 27,324

Glass @ side lites/transoms 360.00 sf 40.48 /sf 14,573

Glass @ side lites/transoms 96.00 sf 40.48 /sf 3,886

08-80 GLASS & GLAZING (TS) 59,025.00 sf 0.78 /sf 45,783

09-21 DRYWALL09-21 DRYWALL

Door blocking - interior 1,840.00 lf 12.00 /lf 22,080

Door blocking - interior (680.00) lf 12.00 /lf (8,160)

Access panels 59,030.00 sf 0.10 /sf 5,903

Install HM door frames - interior single 62.00 ea 89.99 /ea 5,580

Install HM door frames - interior single (23.00) ea 89.99 /ea (2,070)

Install HM door frames - interior double 5.00 ea 120.00 /ea 600

09-21 DRYWALL 59,025.00 sf 0.41 /sf 23,933

09-90 PAINTING (TS)09-90 PAINTING (TS)

Paint HM frames - interior, single 120.00 ea 50.60 /ea 6,072

Paint HM frames - interior, double 7.00 ea 60.72 /ea 425

09-90 PAINTING (TS) 59,025.00 sf 0.11 /sf 6,497

C1020 Interior Doors 59,025.00 sf 6.62 /sf 390,452

C1030 Specialties/MillworkC1030 Specialties/Millwork

05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Misc. metal fabrications - Allowance 59,030.00 sf 0.76 /sf 44,804
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05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Handrails @ ramps/stage - stainless steel 75.00 lf 253.00 /lf 18,975

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 1.08 /sf 63,779

06-25 FINISH CARPENTRY06-25 FINISH CARPENTRY

Window sill/skirt 625.00 lf 50.00 /lf 31,250

Misc. trim/finish carpentry - N/A sf /sf

06-25 FINISH CARPENTRY 59,025.00 sf 0.53 /sf 31,250

10-14 SIGNAGE10-14 SIGNAGE

Room signage 113.00 ea 75.00 /ea 8,475

Miscellaneous interior signage - Allowance 59,030.00 sf 0.50 /sf 29,515

Building signage - freestanding aluminum letters 29.00 ea 750.00 /ea 21,750

Building signage - freestanding aluminum letters (8.00) ea 750.00 /ea (6,000)

10-14 SIGNAGE 59,025.00 sf 0.91 /sf 53,740

10-95 MISCELLANEOUS SPECIALTIES10-95 MISCELLANEOUS SPECIALTIES

Markerboards 2,200.00 sf 18.00 /sf 39,600

Markerboards (513.00) sf 18.00 /sf (9,234)

Tackboards 247.00 sf 18.00 /sf 4,446

Tackboards 2,940.00 sf 18.00 /sf 52,920

Tack surface 300.00 sf 15.00 /sf 4,500

Tack surface (194.00) sf 15.00 /sf (2,910)

Aluminum hanging display system 425.00 sf 25.00 /sf 10,625

Markerboards sf /sf

Tackboards sf /sf

Tack surface sf /sf

Toilet partition 6.00 ea 1,200.00 /ea 7,200

Toilet partition - handicap 4.00 ea 1,650.00 /ea 6,600

Urinal screens 4.00 ea 433.00 /ea 1,732

Cubicle curtain/track - ceiling mounted 40.00 lf 30.75 /lf 1,230

Corner guards - N/A ls /ls

Toilet paper dispenser 22.00 ea 119.32 /ea 2,625

Grab bars 32.00 ea 150.00 /ea 4,800

Soap dispenser 59.00 ea 75.00 /ea 4,425

Paper towel dispenser 43.00 ea 275.00 /ea 11,825

Diaper changing table 1.00 ea 418.00 /ea 418

Framed mirrors 19.00 ea 193.00 /ea 3,667

Sanitary napkin disposal 4.00 ea 100.00 /ea 400

Fire extinguisher cabinets 59,030.00 sf 0.10 /sf 5,903

Metal lockers - 15"x15"x60" 5.00 ea 400.00 /ea 2,000

HDPE lockers - 18"x15"x60", double tier 195.00 ea 600.00 /ea 117,000

HDPE lockers - 18"x15"x60", double tier 60.00 ea 600.00 /ea 36,000

Misc. specialties - N/A sf /sf

10-95 MISCELLANEOUS SPECIALTIES 59,025.00 sf 5.18 /sf 305,772
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C1030 Specialties/Millwork 59,025.00 sf 7.70 /sf 454,541

C10 Interior Construction 59,025.00 sf 29.32 /sf 1,730,464

C20 StairsC20 Stairs

C2010 Stair ConstructionC2010 Stair Construction

05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Guardrails @ stairs - carbon steel w/stainless steel mesh infill 140.00 lf 404.80 /lf 56,672

Handrails @ stairs - wall mounted, stainless steel 55.00 lf 101.20 /lf 5,566

Guardrails @ stairs - carbon steel w/stainless steel mesh infill (140.00) lf 404.80 /lf (56,672)

Handrails @ stairs - wall mounted, stainless steel (55.00) lf 101.20 /lf (5,566)

Modify existing stair guardrails 140.00 lf 151.80 /lf 21,252

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 0.36 /sf 21,252

C2010 Stair Construction 59,025.00 sf 0.36 /sf 21,252

C2020 Stair FinishesC2020 Stair Finishes

09-65 RESILIENT FLOORING (TS)09-65 RESILIENT FLOORING (TS)

Rubber floor @ stair landings 150.00 sf 15.18 /sf 2,277

Rubber stair treads/risers 235.00 lf 35.42 /lf 8,324

09-65 RESILIENT FLOORING (TS) 59,025.00 sf 0.18 /sf 10,601

09-90 PAINTING (TS)09-90 PAINTING (TS)

Paint stair structure 3.00 flt 3,542.00 /flt 10,626

09-90 PAINTING (TS) 59,025.00 sf 0.18 /sf 10,626

C2020 Stair Finishes 59,025.00 sf 0.36 /sf 21,227

C20 Stairs 59,025.00 sf 0.72 /sf 42,479

C30 Interior FinishesC30 Interior Finishes

C3010 Wall FinishesC3010 Wall Finishes

06-25 FINISH CARPENTRY06-25 FINISH CARPENTRY

Finish carpentry/paneling - N/A - /-

Hardwood paneling, prefinished 20.00 sf 50.00 /sf 1,000

Wood shiplap, paint-grade 725.00 sf 40.00 /sf 29,000

Repair/refinish wood paneling - Allowance 1.00 allw 7,500.00 /allw 7,500

06-25 FINISH CARPENTRY 59,025.00 sf 0.64 /sf 37,500

09-21 DRYWALL09-21 DRYWALL

FRP paneling 350.00 sf 9.00 /sf 3,150

09-21 DRYWALL 59,025.00 sf 0.05 /sf 3,150

09-30 TILE (TS)09-30 TILE (TS)
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09-30 TILE (TS)09-30 TILE (TS)

Porcelain wall tile w/metal trim edges 150.00 sf 28.34 /sf 4,250

Ceramic wall tile 3,575.00 sf 28.34 /sf 101,301

Ceramic wall tile sf /sf

09-30 TILE (TS) 59,025.00 sf 1.79 /sf 105,552

09-51 ACOUSTICAL CEILINGS (TS)09-51 ACOUSTICAL CEILINGS (TS)

Fibrous Acoustical Wall Panels - ETR - /-

Additional acoustical wall panels - N/A - /-

09-51 ACOUSTICAL CEILINGS (TS) 59,025.00 sf /sf

09-90 PAINTING (TS)09-90 PAINTING (TS)

Paint wood shiplap 725.00 sf 1.52 /sf 1,101

Paint partitions 68,165.00 sf 0.81 /sf 55,186

Paint partitions 796.00 sf 0.81 /sf 644

Paint partitions (378.00) sf 0.81 /sf (306)

Epoxy wall paint 13,475.00 sf 3.04 /sf 40,910

Misc. paint/patch/touchup 59,030.00 sf 0.51 /sf 29,869

09-90 PAINTING (TS) 59,025.00 sf 2.16 /sf 127,405

C3010 Wall Finishes 59,025.00 sf 4.64 /sf 273,606

C3020 Floor FinishesC3020 Floor Finishes

06-25 FINISH CARPENTRY06-25 FINISH CARPENTRY

Wood base 85.00 lf 25.00 /lf 2,125

06-25 FINISH CARPENTRY 59,025.00 sf 0.04 /sf 2,125

09-30 TILE (TS)09-30 TILE (TS)

Floor tile 2,085.00 sf 25.30 /sf 52,751

Floor tile (1,696.00) sf 25.30 /sf (42,909)

Floor tile (387.00) sf 25.30 /sf (9,791)

Tile base 725.00 lf 25.30 /lf 18,343

09-30 TILE (TS) 59,025.00 sf 0.31 /sf 18,393

09-64 WOOD FLOORING09-64 WOOD FLOORING

Refinish wood flooring @ Stage 560.00 sf 4.00 /sf 2,240

09-64 WOOD FLOORING 59,025.00 sf 0.04 /sf 2,240

09-65 RESILIENT FLOORING (TS)09-65 RESILIENT FLOORING (TS)

Floor prep - Allowance 1.00 allw 101,200.00 /allw 101,200

Floor prep - self leveling - In above - /-

Floor prep - 1/8" skim coat - In above - /-

VCT sf /sf

Rubber base 7,675.00 lf 3.54 /lf 27,185

Linoleum 40,650.00 sf 6.58 /sf 267,396

Linoleum sf /sf
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09-65 RESILIENT FLOORING (TS)09-65 RESILIENT FLOORING (TS)

Rubber flooring @ ramp 210.00 sf 15.18 /sf 3,188

09-65 RESILIENT FLOORING (TS) 59,025.00 sf 6.76 /sf 398,968

09-67 RESINOUS FLOORING09-67 RESINOUS FLOORING

Epoxy flooring w/integral base 2,200.00 sf 16.00 /sf 35,200

Epoxy flooring w/integral base 1,696.00 sf 16.00 /sf 27,136

Epoxy flooring w/integral base 387.00 sf 16.00 /sf 6,192

09-67 RESINOUS FLOORING 59,025.00 sf 1.16 /sf 68,528

09-68 CARPET09-68 CARPET

Walk off mat 30.00 sf 25.00 /sf 750

Entry grille 90.00 sf 40.00 /sf 3,600

09-68 CARPET 59,025.00 sf 0.07 /sf 4,350

09-90 PAINTING (TS)09-90 PAINTING (TS)

Sealed concrete 2,160.00 sf 2.02 /sf 4,372

09-90 PAINTING (TS) 59,025.00 sf 0.07 /sf 4,372

C3020 Floor Finishes 59,025.00 sf 8.45 /sf 498,976

C3030 Ceiling FinishesC3030 Ceiling Finishes

09-21 DRYWALL09-21 DRYWALL

Gypsum board ceilings 3,200.00 sf 15.00 /sf 48,000

Gypsum board ceilings (1,237.00) sf 15.00 /sf (18,555)

Gypsum board ceilings (91.00) sf 15.00 /sf (1,365)

Gypsum board ceilings (24.00) sf 15.00 /sf (360)

Soffit framing 6,595.00 sf 17.00 /sf 112,115

Soffit framing (525.00) sf 17.00 /sf (8,925)

Soffit framing (102.00) sf 17.00 /sf (1,734)

GWB @ soffits (47.00) sf 5.00 /sf (235)

GWB @ soffits (175.00) sf 5.00 /sf (875)

GWB @ soffits 2,875.00 sf 5.00 /sf 14,375

Soffit framing (39.00) sf 17.00 /sf (663)

GWB @ soffits (13.00) sf 5.00 /sf (65)

09-21 DRYWALL 59,025.00 sf 2.40 /sf 141,713

09-51 ACOUSTICAL CEILINGS (TS)09-51 ACOUSTICAL CEILINGS (TS)

ACT-1 - 2'x2'x7/8" Armstrong School Zone Fine Fissured 26,100.00 sf 6.07 /sf 158,479

ACT-1 - 2'x2'x7/8" Armstrong School Zone Fine Fissured (14,810.00) sf 6.07 /sf (89,926)

ACT-1 - 2'x2'x7/8" Armstrong School Zone Fine Fissured 176.00 sf 6.07 /sf 1,069

ACT-2 - 2'x4'x7/8" Armstrong School Zone Fine Fissured 5,650.00 sf 5.57 /sf 31,448

ACT-2 - 2'x4'x7/8" Armstrong School Zone Fine Fissured 14,810.00 sf 5.57 /sf 82,432

ACT-1 - 2'x2'x7/8" Armstrong School Zone Fine Fissured sf /sf

ACT-3 - 2'x2'x3/4" Amstrong Ultima 3,300.00 sf 6.58 /sf 21,707

ACT-3 - 2'x2'x3/4" Amstrong Ultima 3,136.00 sf 6.58 /sf 20,629
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09-51 ACOUSTICAL CEILINGS (TS)09-51 ACOUSTICAL CEILINGS (TS)

ACT-3 - 2'x2'x3/4" Amstrong Ultima 350.00 sf 6.58 /sf 2,302

ACT-4 - 2'x4'x1" Armstrong Optima 1,950.00 sf 8.60 /sf 16,774

ACT-5 - 2'x2'x5/8" Armstrong Clean Room VL 3,500.00 sf 7.59 /sf 26,565

ACT-5 - 2'x2'x5/8" Armstrong Clean Room VL (1,899.00) sf 7.59 /sf (14,413)

ACT-6 - 2'x2'x7/8" Armstrong Fine Fissured 1,150.00 sf 5.06 /sf 5,819

6" extruded aluminum trim 280.00 lf 45.54 /lf 12,751

Remove/put back/rework tiles for phasing/access - Allowance 1.00 allw 10,120.00 /allw 10,120

09-51 ACOUSTICAL CEILINGS (TS) 59,025.00 sf 4.84 /sf 285,756

09-90 PAINTING (TS)09-90 PAINTING (TS)

Paint GWB ceilings 3,310.00 sf 1.01 /sf 3,350

Paint GWB ceilings (1,237.00) sf 1.01 /sf (1,252)

Paint GWB soffits (175.00) sf 1.01 /sf (177)

Paint GWB soffits 2,875.00 sf 1.01 /sf 2,910

Paint GWB ceilings (91.00) sf 1.01 /sf (92)

Paint GWB soffits (47.00) sf 1.01 /sf (48)

Paint GWB ceilings (24.00) sf 1.01 /sf (24)

Paint GWB soffits (13.00) sf 1.01 /sf (13)

Paint exposed ceilings 7,000.00 sf 1.87 /sf 13,105

09-90 PAINTING (TS) 59,025.00 sf 0.30 /sf 17,759

C3030 Ceiling Finishes 59,025.00 sf 7.54 /sf 445,227

C30 Interior Finishes 59,025.00 sf 20.63 /sf 1,217,810

D10 Conveying SystemsD10 Conveying Systems

D1010 Elevators & LiftsD1010 Elevators & Lifts

05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Elevator sill angles 20.00 lf 45.54 /lf 911

Elevator pit ladders 1.00 ea 455.40 /ea 455

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 0.02 /sf 1,366

14-20 ELEVATORS (TS)14-20 ELEVATORS (TS)

Decommision, remove existing elevator 1.00 ea 7,590.00 /ea 7,590

Passenger elevators - cab, equipment 1.00 ea 45,540.00 /ea 45,540

Passenger elevators - stops 2.00 stop 55,660.00 /stop 111,320

Elevator operator time - Excluded - /-

14-20 ELEVATORS (TS) 59,025.00 sf 2.79 /sf 164,450

D1010 Elevators & Lifts 59,025.00 sf 2.81 /sf 165,816

D10 Conveying Systems 59,025.00 sf 2.81 /sf 165,816

D20 PlumbingD20 Plumbing
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D2010 PlumbingD2010 Plumbing

22-01 PLUMBING (TS)22-01 PLUMBING (TS)

Water closet/floor mnt./flush valve - P-1B 2.00 ea 831.77 /ea 1,664

Water closet/wall mnt./carrier/flush valve/ADA - P-1 18.00 ea 1,439.67 /ea 25,914

Water closet/wall mnt./carrier/flush valve/ADA - P-1A 2.00 ea 1,439.67 /ea 2,879

Hands-free flush valves - premium 22.00 ea 268.18 /ea 5,900

Hands-free flush valves - premium (22.00) ea 268.18 /ea (5,900)

Urinal/wall mnt./carrier/flush valve/ADA - P-5 4.00 ea 1,302.70 /ea 5,211

Lavatory/wall hung/sensor faucet/carrier/ADA - P-2 15.00 ea 1,515.29 /ea 22,729

Lavatory/wall hung/sensor faucet/carrier/ADA - P-2 (15.00) ea 1,515.29 /ea (22,729)

Lavatory/wall hung/sensor faucet/carrier/ADA - P-2A (5.00) ea 1,515.29 /ea (7,576)

Lavatory/wall hung/sensor faucet/carrier/ADA - P-2A 5.00 ea 1,515.29 /ea 7,576

Lavatory/wall hung/metering faucet/carrier/ADA - P-2 15.00 ea 1,200.80 /ea 18,012

Lavatory/wall hung/metering faucet/carrier/ADA - P-2A 5.00 ea 1,200.79 /ea 6,004

Sink/lay-in/1-bowl/std faucet - P-3 22.00 ea 1,120.60 /ea 24,653

Sink/lay-in/1-bowl/std faucet - P-7 2.00 ea 1,120.61 /ea 2,241

Sink/lay-in/1-bowl/std faucet - P-11 1.00 ea 1,120.60 /ea 1,121

Sink/lay-in/1-bowl/std faucet/ADA - P-3A 24.00 ea 1,182.40 /ea 28,377

Sink/lay-in/1-bowl/std faucet/ADA - P-7A 1.00 ea 1,182.40 /ea 1,182

- Solids interceptors (for P-7 & 7A) 3.00 ea 577.85 /ea 1,734

Mop sink/floor mnt - 24"x24" - P-4 2.00 ea 1,400.05 /ea 2,800

Emergency eye wash station/mixing valve/sink mount (for P-11) 1.00 ea 1,147.86 /ea 1,148

Water cooler/bottle filler/bi-level/ADA - P-6 3.00 ea 4,936.23 /ea 14,809

 - Plumbing fixtures offload & distribution 101.00 ea 113.60 /ea 11,473

 - Plumbing fixtures rough-in 101.00 ea 138.90 /ea 14,029

22-01 PLUMBING (TS) 59,025.00 sf 2.77 /sf 163,251

D2010 Plumbing 59,025.00 sf 2.77 /sf 163,251

D2020 Domestic Water DistributionD2020 Domestic Water Distribution

22-01 PLUMBING (TS)22-01 PLUMBING (TS)

Insulation/copper pipe/fiberglass 8,690.00 lf 9.98 /lf 86,761

Water meter w/remote readout - 4" 1.00 ea 2,754.79 /ea 2,755

Water sub-meter - 2-1/2" 1.00 ea 641.80 /ea 642

Water sub-meter - 2-1/2" (1.00) ea 641.80 /ea (642)

Water sub-meter - piping, valves (1.00) ls 2,530.04 /ls (2,530)

Backflow preventer/RPZ-BFP - 4" 1.00 ea 2,356.83 /ea 2,357

Backflow preventer/HVAC make-up 1.00 ea 240.48 /ea 240

Backflow preventer - mop sink 4.00 ea 240.48 /ea 962

Recirculation pump/bronze 1.00 ea 812.51 /ea 813

Expansion tank/ASME/potable - 8 gal 2.00 ea 1,512.47 /ea 3,025

TMV/master/hi-lo temp. 1.00 ea 3,340.86 /ea 3,341

Hose bibbs w/vac. breaker - interior 4.00 ea 238.26 /ea 953

Allowance for misc. domestic water equipment (hose bibbs, trap

primers, shock absorbers, etc.)

1.00 ls 10,120.00 /ls 10,120
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22-01 PLUMBING (TS)22-01 PLUMBING (TS)

Valve box/washing machine 1.00 ea 271.10 /ea 271

Valve box/ice machine 1.00 ea 209.87 /ea 210

Domestic water entrance UG/ductile iron - 4" 15.00 lf 366.34 /lf 5,495

Domestic water AG/type "L" copper/solder - misc. 4,040.00 lf 27.26 /lf 110,134

Domestic water AG/type "L" copper/solder - 1/2" 625.00 lf 17.80 /lf 11,123

Domestic water AG/type "L" copper/solder - 3/4" 1,225.00 lf 20.32 /lf 24,887

Domestic water AG/type "L" copper/solder - 1" 410.00 lf 26.16 /lf 10,725

Domestic water AG/type "L" copper/solder - 1-1/4" 200.00 lf 30.82 /lf 6,163

Domestic water AG/type "L" copper/solder - 1-1/2" 225.00 lf 37.09 /lf 8,345

Domestic water AG/type "L" copper/solder - 2" 285.00 lf 49.77 /lf 14,183

Domestic water AG/type "L" copper/solder - 2-1/2" 305.00 lf 91.38 /lf 27,871

Domestic water AG/type "L" copper/solder - 4" 210.00 lf 174.70 /lf 36,688

Kitchenwater AG/type "L" copper/solder - 1/2" 1,050.00 lf 18.24 /lf 19,151

Kitchen water AG/type "L" copper/solder - 3/4" 100.00 lf 20.96 /lf 2,096

 - Domestic water piping accessories 8,690.00 lf 3.38 /lf 29,413

 - Domestic water clean & test piping system 1.00 ea 1,075.76 /ea 1,076

Water heaters/electric - DWH-1 & 2 2.00 ea 23,172.78 /ea 46,346

22-01 PLUMBING (TS) 59,025.00 sf 7.84 /sf 462,973

D2020 Domestic Water Distribution 59,025.00 sf 7.84 /sf 462,973

D2030 Sanitary WasteD2030 Sanitary Waste

22-01 PLUMBING (TS)22-01 PLUMBING (TS)

Floor drain 6.00 ea 391.90 /ea 2,351

Floor drain/medium duty/sediment bucket - kitchen 5.00 ea 352.39 /ea 1,762

Floor sink - kitchen 4.00 ea 2,842.65 /ea 11,371

Allowance for misc. sanitary equipment (floor cleanouts, floor drains,

etc.)

1.00 ls 7,590.00 /ls 7,590

Grease interceptor/interior 2.00 ea 5,154.19 /ea 10,308

Oil interceptor - elevator 1.00 ea 3,237.39 /ea 3,237

Elevator sump pump 1.00 ea 4,239.27 /ea 4,239

Coring for underslab sanitary/stormwater - Allowance 1.00 allw 10,120.00 /allw 10,120

Sanitary UG/cast iron single hub pipe & ftgs. - 2" 85.00 lf 36.76 /lf 3,125

Coring for underslab sanitary/stormwater - Allowance (1.00) allw 10,120.00 /allw (10,120)

Sanitary UG/cast iron single hub pipe & ftgs. - 2" (85.00) lf 36.76 /lf (3,125)

Sanitary UG/cast iron single hub pipe & ftgs. - 4" 715.00 lf 52.03 /lf 37,200

Sanitary UG/cast iron single hub pipe & ftgs. - 4" (715.00) lf 52.03 /lf (37,200)

Sanitary UG/cast iron single hub pipe & ftgs. - 5" 140.00 lf 76.12 /lf 10,657

Sanitary UG/cast iron single hub pipe & ftgs. - 5" (140.00) lf 76.12 /lf (10,657)

Sanitary AG/cast iron no hub/copper pipe & ftgs. - misc. lf /lf

Sanitary AG/cast iron no hub pipe & ftgs. - kitchen 520.00 lf 56.06 /lf 29,154

Sanitary AG/cast iron no hub pipe & ftgs. - 2" 700.00 lf 40.89 /lf 28,626

Sanitary AG/cast iron no hub pipe & ftgs. - misc. 3,030.00 lf 56.06 /lf 169,876

Sanitary AG/cast iron no hub pipe & ftgs. - 3" 25.00 lf 52.33 /lf 1,308
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22-01 PLUMBING (TS)22-01 PLUMBING (TS)

Sanitary AG/cast iron no hub pipe & ftgs. - 4" 250.00 lf 62.36 /lf 15,591

Small waste AG/copper DWV pipe & ftgs. - kitchen lf /lf

Small waste AG/copper DWV pipe & ftgs. - 2" lf /lf

Grease waste UG/cast iron single hub pipe & ftgs. 125.00 lf 36.76 /lf 4,595

Grease waste AG/cast iron no hub pipe & ftgs. 200.00 lf 40.88 /lf 8,176

 - Sanitary waste & vent piping accessories 5,790.00 lf 3.38 /lf 19,583

 - Sanitary waste & vent piping accessories (940.00) lf 3.38 /lf (3,179)

 - Sanitary waste & vent clean & test piping system 2.00 ea 1,009.98 /ea 2,020

Jetting pipes 1.00 ls 15,180.00 /ls 15,180

22-01 PLUMBING (TS) 59,025.00 sf 5.62 /sf 331,790

D2030 Sanitary Waste 59,025.00 sf 5.62 /sf 331,790

D2040 Rain Water DrainageD2040 Rain Water Drainage

22-01 PLUMBING (TS)22-01 PLUMBING (TS)

Insulation/rainleader pipe/fiberglass/horiz. only 175.00 lf 11.75 /lf 2,056

Replace existing rainleader - U/G 1.00 ls 80,960.04 /ls 80,960

Tie-ins to existing rainleader - U/G 10.00 ea 587.34 /ea 5,873

Replace existing rainleader - U/G (1.00) ls 80,960.04 /ls (80,960)

Tie-ins to existing rainleader - U/G (10.00) ea 587.34 /ea (5,873)

Tie-ins to existing roof drain 24.00 ea 296.90 /ea 7,125

Rainleader AG/cast iron no hub pipe & ftgs. - 3" 75.00 lf 52.33 /lf 3,925

Rainleader AG/cast iron no hub pipe & ftgs. - 4" 95.00 lf 62.37 /lf 5,925

Rainleader AG/cast iron no hub pipe & ftgs. - 5" 200.00 lf 82.33 /lf 16,467

Rainleader AG/cast iron no hub pipe & ftgs. - 6" 70.00 lf 97.38 /lf 6,816

 - Rainleader piping accessories 440.00 lf 3.38 /lf 1,488

 - Rainleader clean & test piping system 1.00 ea 504.99 /ea 505

22-01 PLUMBING (TS) 59,025.00 sf 0.75 /sf 44,307

D2040 Rain Water Drainage 59,025.00 sf 0.75 /sf 44,307

D2090 Other Plumbing SystemsD2090 Other Plumbing Systems

22-01 PLUMBING (TS)22-01 PLUMBING (TS)

General requirements (management, permits, as-builts, coring, fire

stopping)

58,600.00 sf 1.01 /sf 59,303

Demolition/cut, drop & make safe (sq. ft.) 58,600.00 sf 0.51 /sf 29,652

Commissioning support/lump sum 1.00 ls 1,619.20 /ls 1,619

22-01 PLUMBING (TS) 59,025.00 sf 1.53 /sf 90,574

D2090 Other Plumbing Systems 59,025.00 sf 1.53 /sf 90,574

D20 Plumbing 59,025.00 sf 18.52 /sf 1,092,894

D30 Heating, Ventilating, and Air Conditioning (HVAC)D30 Heating, Ventilating, and Air Conditioning (HVAC)
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D3010 Energy SupplyD3010 Energy Supply

23-01 HVAC (TS)23-01 HVAC (TS)

Insulation/pipe/copper (1/2"-1") 59,030.00 sf 1.27 /sf 74,673

Insulation/pipe/copper (1-1/4"-2") 2,000.00 lf 10.95 /lf 21,910

Refrigerant piping/type "ACR" hard copper/brazed - reduction @

Kitchen

(1.00) ls 7,084.00 /ls (7,084)

Refrigerant piping/type "ACR" hard copper/brazed - reduction @

Kitchen

(1.00) ls 4,554.00 /ls (4,554)

Refrigerant piping/type "ACR" hard copper/brazed - reduction @

Cafeteria

(1.00) ls 7,084.00 /ls (7,084)

Refrigerant piping/type "ACR" hard copper/brazed -

reduction @ Cafeteria

ls /ls

Refrigerant piping/type "ACR" hard copper/brazed - reduction @

Classrooms

(1.00) ls 44,275.00 /ls (44,275)

Refrigerant piping/type "ACR" hard copper/brazed - avg. size 59,030.00 sf 6.07 /sf 358,430

Refrigerant piping/type "ACR" hard copper/brazed - reduction @

Gymnasium

(1.00) ls 5,060.00 /ls (5,060)

 - Refrigeration piping accessories 4,000.00 lf 2.83 /lf 11,331

 - Refigeration clean & test piping system (nitrogen purge) 4,000.00 lf 1.19 /lf 4,753

 - Refrigerant charge/R410B 120.00 lbs 41.93 /lbs 5,031

 - Refrigeration piping - Roof support stand - 6'L x 2'H (#ES200) 12.00 ea 571.89 /ea 6,863

23-01 HVAC (TS) 59,025.00 sf 7.03 /sf 414,933

D3010 Energy Supply 59,025.00 sf 7.03 /sf 414,933

D3040 HVAC DistributionD3040 HVAC Distribution

23-01 HVAC (TS)23-01 HVAC (TS)

Demolition/cut, drop & make safe (man hours) 120.00 hrs 114.54 /hrs 13,745

Temporary HVAC ls /ls

Insulation/ductwork/blanket wrap 25,000.00 sf 4.50 /sf 112,500

Insulation/ductwork/firewrap (two layer) 600.00 sf 30.36 /sf 18,218

Insulation/ductwork/weatherproof exposed 3,215.00 sf 17.07 /sf 54,864

Sheetmetal & accessories/galvanized 55,540.00 lb 12.99 /lb 721,691

Sheetmetal & accessories/galv./flat oval/double wall 2,560.00 lb 20.97 /lb 53,689

Sheetmetal & accessories/welded black iron 1,400.00 lb 23.28 /lb 32,593

SM - Add for internal ductwork liner Classroom -runouts to

diffs not lined/DW - Not Required

sf /sf

SM - Add for internal ductwork liner ERU-1 50 ft from unit

S+R - Not Required

sf /sf

SM - Diffusers, registers & grilles 230.00 ea 255.07 /ea 58,665

SM - Linear slot diffusers (avg. 6' long) 8.00 ea 557.73 /ea 4,462

SM - Flex duct/insulated - Avg size 1,200.00 lf 6.05 /lf 7,264

SM - Sound attenuators/in-line/hvy. gauge 26,000.00 cfm 0.60 /cfm 15,632

SM - Roof curb/duct penetration (1,600 - 7,500 cfm) 12.00 ea 657.80 /ea 7,894

SM - Ductwork roof support stand/#ES200/6'L x 2'H 16.00 ea 585.76 /ea 9,372

SM - Kitchen exhaust hood/st. steel/install only (by KES) 1.00 ea 1,943.53 /ea 1,944
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23-01 HVAC (TS)23-01 HVAC (TS)

EF/centrifugal downblast/roof/belt drive - 7,000 cfm (Greenheck

#GB300-15)

1.00 ea 4,253.72 /ea 4,254

EF/centrifugal upblast/roof - 5,000 cfm (Greenheck #CUBE 240-10) 1.00 ea 3,962.29 /ea 3,962

EF/centrifugal utility set/inline - 7,500 cfm (Greenheck #SWB224-50) 1.00 ea 5,859.56 /ea 5,860

23-01 HVAC (TS) 59,025.00 sf 19.09 /sf 1,126,607

D3040 HVAC Distribution 59,025.00 sf 19.09 /sf 1,126,607

D3050 Terminal & Package UnitsD3050 Terminal & Package Units

23-01 HVAC (TS)23-01 HVAC (TS)

Air handling unit/modular  - AHU-1 7,000.00 cfm 8.30 /cfm 58,089

Air handling unit/modular  - AHU-2 7,000.00 cfm 8.30 /cfm 58,089

Air handling unit/modular  - MAU-1 4,500.00 cfm 7.79 /cfm 35,066

ERU-1 13,000.00 cfm 21.94 /cfm 285,215

Mini-split HP system/1-zone/wall mnt./heat or cool - 18 mbh 2.00 ea 3,633.38 /ea 7,267

Mini-split refrigeration line set/15-18 mbh - 50' 2.00 ea 743.04 /ea 1,486

Mini-split condensate drains/type"L" copper 40.00 lf 24.10 /lf 964

VRF/Indoor units/ducted horiz. - 8 mbh 3.00 ea 2,229.11 /ea 6,687

VRF/Indoor units/ducted horiz. - 12 mbh 21.00 ea 2,353.77 /ea 49,429

VRF/Indoor units/ducted horiz./high static - 18 mbh 10.00 ea 2,615.57 /ea 26,156

VRF/Indoor units/ducted horiz./high static - 24 mbh 4.00 ea 2,762.26 /ea 11,049

VRF/Indoor units/ducted horiz./high static - 36 mbh 24.00 ea 3,414.49 /ea 81,948

VRF/Indoor units/ducted horiz./high static - 48 mbh 1.00 ea 3,740.90 /ea 3,741

VRF/Outdoor cond. unit/heat & cool - 144 mbh ea /ea

VRF/Outdoor cond. Units (2)/heat & cool - 192 mbh 13.00 ea 34,898.31 /ea 453,678

VRF/Outdoor cond. Units (2)/heat & cool - 192 mbh 1.00 ea 34,898.31 /ea 34,898

VRF/Outdoor cond. Units (2)/heat & cool - 192 mbh ea /ea

VRF/Outdoor cond. Units (2)/heat & cool - 192 mbh (2.00) ea 34,898.32 /ea (69,797)

VRF/Outdoor cond. Units (2)/heat & cool - 240 mbh 2.00 ea 38,875.56 /ea 77,751

VRF/Outdoor cond. Units (2)/heat & cool - 240 mbh (1.00) ea 38,875.55 /ea (38,876)

VRF/Outdoor cond. Units (2)/heat & cool - 240 mbh ea /ea

VRF/Outdoor cond. Units (2)/heat & cool - 240 mbh 1.00 ea 38,875.55 /ea 38,876

VRF/Main-branch circuit controller/max. 13-indoor units 6.00 ea 9,763.09 /ea 58,579

Wall heaters/electric - 5 kw 4.00 ea 670.54 /ea 2,682

VFD w/keypad/disconnect/bypass/NEMA 1 - 10 hp Gym Cafe 2.00 ea 4,223.62 /ea 8,447

23-01 HVAC (TS) 59,025.00 sf 20.19 /sf 1,191,424

D3050 Terminal & Package Units 59,025.00 sf 20.19 /sf 1,191,424

D3060 HVAC Instrumentation & ControlsD3060 HVAC Instrumentation & Controls

23-01 HVAC (TS)23-01 HVAC (TS)

Automatic temperature controls - Elementary school 59,030.00 sf 4.05 /sf 238,953

ATC - CO2 demand ventilation (area served) 28,600.00 sf 1.41 /sf 40,184

ATC - Melink Intelli-Hood system - In Kitchen Equipment - /-
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23-01 HVAC (TS) 59,025.00 sf 4.73 /sf 279,138

D3060 HVAC Instrumentation & Controls 59,025.00 sf 4.73 /sf 279,138

D3070 Testing, Adjusting & BalancingD3070 Testing, Adjusting & Balancing

23-01 HVAC (TS)23-01 HVAC (TS)

Testing & balancing/cost per sq. ft. 59,030.00 sf 0.86 /sf 50,778

23-01 HVAC (TS) 59,025.00 sf 0.86 /sf 50,778

D3070 Testing, Adjusting & Balancing 59,025.00 sf 0.86 /sf 50,778

D3090 Other HVAC Systems & EquipmentD3090 Other HVAC Systems & Equipment

23-01 HVAC (TS)23-01 HVAC (TS)

General requirements (management, permits, as-builts, coring, fire

stopping)

59,030.00 sf 1.52 /sf 89,608

3D/BIM coordination (1 coordinator/week) 5.00 wks 6,072.00 /wks 30,360

Premium for phasing on project 1.00 ls 20,240.00 /ls 20,240

Commissioning support/day 20.00 day 971.76 /day 19,435

A/C cond. pump/low profile/1 qt (Little Giant #VCC-20ULS) 12.00 ea 159.99 /ea 1,920

Condensate Overflow Safety Switch 63.00 ea 117.99 /ea 7,433

A/C cond./type "L" copper pipe & ftgs. - 1" 3,000.00 lf 24.33 /lf 72,994

 - A/C condensate piping accessories 3,000.00 lf 2.38 /lf 7,132

 - Roof curb/vibration isolation (6 - 20,000 cfm) 13,000.00 cfm 2.23 /cfm 28,943

HVAC - crane & rigging (l) 5.00 day 15,059.29 /day 75,296

HVAC - equipment start up (m) 82.00 ea 587.08 /ea 48,141

HVAC - equipment start up (l) 4.00 ea 1,224.76 /ea 4,899

23-01 HVAC (TS) 59,025.00 sf 6.89 /sf 406,402

D3090 Other HVAC Systems & Equipment 59,025.00 sf 6.89 /sf 406,402

D30 Heating, Ventilating, and Air Conditioning (HVAC) 59,025.00 sf 58.78 /sf 3,469,281

D40 Fire Protection SystemsD40 Fire Protection Systems

D4010 SprinklersD4010 Sprinklers

21-01 FIRE PROTECTION (TS)21-01 FIRE PROTECTION (TS)

General requirements (management/design, permits, as-builts, coring,

fire stopping)

58,600.00 sf 0.76 /sf 44,477

Fire dept. inlet connection - 2-1/2" polished brass - 2 -way 1.00 ea 1,083.19 /ea 1,083

Fire main - sch 40 black steel piping w/ fittings - 6" 40.00 lf 116.78 /lf 4,671

Sprinkler head - wet - recessed pendant 618.00 ea 145.25 /ea 89,764

Sprinkler head - wet - pendant or upright 81.00 ea 89.66 /ea 7,262

Sprinkler head - dry - pendant or sidewall (wet system) 6.00 ea 359.68 /ea 2,158

Sprinkler branch piping black steel sch. 40 w/ fittings 5,640.00 lf 30.54 /lf 172,246

Sprinkler branch piping black steel sch. 40 w/ fittings - above gym 765.00 lf 30.54 /lf 23,363

Sprinkler main piping black steel sch. 10 w/ fittings 3" 85.00 lf 40.59 /lf 3,450



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

21-01 FIRE PROTECTION (TS)21-01 FIRE PROTECTION (TS)

Sprinkler main piping black steel sch. 10 w/ fittings 4" 1,050.00 lf 44.64 /lf 46,871

Wet alarm valve - 6" 1.00 ea 4,987.97 /ea 4,988

Double check valve (BFP) assembly - 6" 1.00 ea 11,204.75 /ea 11,205

Zone flow control valve - 4" 2.00 ea 3,408.62 /ea 6,817

Waterflow switch 4.00 ea 545.36 /ea 2,181

Tamper switch 4.00 ea 454.91 /ea 1,820

21-01 FIRE PROTECTION (TS) 59,025.00 sf 7.16 /sf 422,357

D4010 Sprinklers 59,025.00 sf 7.16 /sf 422,357

D40 Fire Protection Systems 59,025.00 sf 7.16 /sf 422,357

D50 Electrical SystemsD50 Electrical Systems

D5010 Gear & DistributionD5010 Gear & Distribution

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

*Feeder (PVC/CU) - 2000A - Ductbank C-C - VE Change (50.00) lf 755.58 /lf (37,779)

*Feeder (PVC/AL) - 2000A - Ductbank C-C - VE Change 50.00 lf 619.58 /lf 30,979

Empty conduit - sch 40 PVC: 1 x 4" - Spare @ Ductbank C-C 50.00 lf 14.42 /lf 721

MC Cable (12/2) - 20A 4,860.00 lf 4.94 /lf 24,030

MC Cable (10/2) - 20A 110.00 lf 6.91 /lf 760

Feeder (EMT/CU) - 20A 1,215.00 lf 9.52 /lf 11,571

Feeder (EMT/CU) - 30A 40.00 lf 10.44 /lf 418

Feeder (EMT/CU) - 40A 275.00 lf 12.01 /lf 3,302

Feeder (EMT/CU) - 50A 160.00 lf 15.81 /lf 2,529

Feeder (EMT/CU) - 60A 150.00 lf 20.87 /lf 3,130

Power for automatic temperature control panels 6.00 ea 436.73 /ea 2,620

Service switch: 20A-30A, 240V, 2P, NEMA-1 55.00 ea 123.69 /ea 6,803

NF disco: 60A, 240V/3P, NEMA-3R 3.00 ea 946.72 /ea 2,840

NF disco: 60A, 600V/3P, NEMA-3R 5.00 ea 1,117.75 /ea 5,589

Fractional motor connection 55.00 ea 31.53 /ea 1,734

Kitchen equipment connections (20A-1P) 21.00 ea 917.43 /ea 19,266

Kitchen equipment connections (20A-3P) 7.00 ea 933.01 /ea 6,531

Kitchen equipment connections (60A) 2.00 ea 1,379.46 /ea 2,759

VFD - by others install only - 480V/7.5HP 2.00 ea 1,902.97 /ea 3,806

VFD - by others install only - 480V/10HP 1.00 ea 1,930.12 /ea 1,930

VFD - by others install only - 480V/15HP 1.00 ea 2,185.48 /ea 2,185

VFD - by others install only - 480V/20HP 2.00 ea 2,236.24 /ea 4,472

VFD - by others install only - 480V/30HP 1.00 ea 2,960.42 /ea 2,960

VFD - by others install only - 480V/40HP 1.00 ea 4,277.45 /ea 4,277

Sensor faucet power connection (120V) - Battery - /-

Water cooler / bottle filler power connection (20A) 3.00 ea 325.46 /ea 976

Water heater (electric) - circuit / service switch / connection 2.00 ea 631.63 /ea 1,263

Elevator sump pump - circuit / disconnect (3R) / connection 1.00 ea 1,331.97 /ea 1,332

Short circuit / arc flash / coordination study (per point) 41.00 ea 182.16 /ea 7,469
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26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Enclosed circuit breaker - 100A/3P 1.00 ea 1,583.54 /ea 1,584

Enclosed circuit breaker - 600A/3P 1.00 ea 8,433.00 /ea 8,433

Transient voltage surge suppressor (built-in) 7.00 ea 1,366.21 /ea 9,563

Switchboard - 2500A 1.00 ea 49,469.56 /ea 49,470

Panelboard - 100A, 42-circuit 9.00 ea 2,797.00 /ea 25,173

Panelboard - 150A, 42-circuit 3.00 ea 3,277.21 /ea 9,832

Panelboard - 225A, 42-circuit 9.00 ea 4,093.14 /ea 36,838

*Panelboard - 225A, 42-circuit - VE Change (1.00) ea 4,093.14 /ea (4,093)

Panelboard - 400A, 42-circuit 2.00 ea 6,800.88 /ea 13,602

*Distribution panel - 400A - VE Change 1.00 ea 6,800.87 /ea 6,801

Distribution panel - 600A 2.00 ea 13,682.54 /ea 27,365

*Distribution panel - 600A - VE Change 1.00 ea 13,682.54 /ea 13,683

*Distribution panel - 600A - VE Change (1.00) ea 13,682.54 /ea (13,683)

Distribution panel - 800A 1.00 ea 17,923.61 /ea 17,924

Distribution panel - 1200A 0.00 ea /ea

Transformer: floor/wall - 15kVA, 480V:208V 1.00 ea 2,968.63 /ea 2,969

Transformer: floor/wall - 150kVA, 480V:208V 2.00 ea 8,463.68 /ea 16,927

*Transformer: floor/wall - 150kVA, 480V:208V - VE Change 1.00 ea 8,463.69 /ea 8,464

Transformer: floor - 300kVA, 480V:208V 1.00 ea 20,452.67 /ea 20,453

*Transformer: floor - 300kVA, 480V:208V - VE Change (1.00) ea 20,452.67 /ea (20,453)

Feeder (EMT/CU) - 30A 20.00 lf 10.44 /lf 209

Feeder (EMT/CU) - 60A 20.00 lf 20.87 /lf 417

Feeder (EMT/CU) - 100A 1,500.00 lf 30.50 /lf 45,756

*Feeder (EMT/CU) - 100A - VE Change 130.00 lf 30.50 /lf 3,966

Feeder (EMT/CU) - 150A 200.00 lf 39.10 /lf 7,820

Feeder (EMT/CU) - 150A 1,230.00 lf 39.10 /lf 48,095

Feeder (EMT/CU) - 225A 790.00 lf 68.84 /lf 54,382

*Feeder (EMT/CU) - 225A - VE Change (125.00) lf 68.84 /lf (8,605)

Feeder (EMT/CU) - 250A 20.00 lf 76.84 /lf 1,537

Feeder (EMT/CU) - 300A 50.00 lf 94.32 /lf 4,716

*Feeder (EMT/CU) - 300A - VE Change 30.00 lf 94.32 /lf 2,830

Feeder (EMT/CU) - 400A 350.00 lf 115.13 /lf 40,297

*Feeder (EMT/CU) - 400A - VE Change 60.00 lf 115.13 /lf 6,908

*Feeder (EMT/CU) - 400A - VE Change (350.00) lf 115.13 /lf (40,297)

*Feeder (EMT/CU) - 500A - VE Change (30.00) lf 145.47 /lf (4,364)

Feeder (EMT/CU) - 600A 130.00 lf 172.05 /lf 22,367

Feeder (EMT/CU) - 500A 70.00 lf 145.47 /lf 10,183

*Feeder (EMT/CU) - 500A - VE Change 20.00 lf 145.47 /lf 2,909

*Feeder (EMT/CU) - 600A - VE Change (60.00) lf 172.05 /lf (10,323)

Feeder (EMT/CU) - 1200A 20.00 lf 406.43 /lf 8,129

*Feeder (EMT/CU) - 1200A - VE Change (20.00) lf 406.43 /lf (8,129)

*Feeder (EMT/AL) - 400A - VE Change 350.00 lf 94.40 /lf 33,041

M.I. Cable - 4-1/c #3 - 100A 130.00 lf 96.20 /lf 12,507

*M.I. Cable - 4-1/c #3 - 100A - VE Change (130.00) lf 96.20 /lf (12,507)



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Photovoltaic system equipment & wiring = Future /

EXCLUDED

0.00 EXC /EXC

Empty conduit (EMT) - 1" to future PV system - Not Required - /-

Empty conduit (EMT) - 4" to future PV system - Not Required - /-

ATS - 250A, 3-phase, no bypass isolation, open transition 1.00 ea 6,994.88 /ea 6,995

*ATS - 400A, 3-phase, no bypass isolation, open transition - VE Change 1.00 ea 9,915.25 /ea 9,915

ATS - 600A, 3-phase, no bypass isolation, open transition 1.00 ea 13,350.71 /ea 13,351

*ATS - 600A, 3-phase, no bypass isolation, open transition - VE Change (1.00) ea 13,350.71 /ea (13,351)

26-01 ELECTRICAL (TS) 59,025.00 sf 9.96 /sf 588,077

D5010 Gear & Distribution 59,025.00 sf 9.96 /sf 588,077

D5020 Lighting & Branch WiringD5020 Lighting & Branch Wiring

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Empty conduit (EMT) - 3/4" to future Radon system - N/A lf /lf

Single pole switch (120/277V) 23.00 ea 70.76 /ea 1,627

Three way switch (120/277V) 9.00 ea 79.41 /ea 715

Wall occupancy switch (120/277V) - single circuit 18.00 ea 258.51 /ea 4,653

Digital wall (scene) switch, 2-button 7.00 ea 205.96 /ea 1,442

Ceiling PIR occupancy sensor (24VDC) 111.00 ea 267.73 /ea 29,718

Wall dimmer switch (0-10V) 48.00 ea 141.50 /ea 6,792

Photocell (single zone) 35.00 ea 287.02 /ea 10,046

MC Cable (12/2) - 20A 3,504.00 lf 5.02 /lf 17,602

MC Cable (12/3) - 20A 180.00 lf 6.01 /lf 1,083

EMT (12/2) - 20A 876.00 lf 8.25 /lf 7,227

MC Cable (12/2) - 20A 14,352.00 lf 4.94 /lf 70,961

MC Cable (10/2) - 30A 198.00 lf 6.91 /lf 1,367

EMT (12/2) - 20A 1,248.00 lf 8.25 /lf 10,296

EMT (10/2) - 30A 54.00 lf 10.10 /lf 546

Single receptacle - 20A - GFCI 1.00 ea 104.29 /ea 104

Duplex receptacle - 20A - GFCI - W.P. 6.00 ea 137.16 /ea 823

Duplex receptacle - 20A - tamper resistant 257.00 ea 87.43 /ea 22,469

Duplex receptacle - 20A - tamper resistant - GFCI 82.00 ea 105.38 /ea 8,641

Duplex receptacle - 20A - USB - tamper resistant 27.00 ea 112.14 /ea 3,028

Twist-lock receptacle - 20A - L5-20R 5.00 ea 88.77 /ea 444

Twist-lock receptacle - 30A - L6-30R 8.00 ea 101.52 /ea 812

Quadruplex receptacle - 20A - GFCI 1.00 ea 162.41 /ea 162

Quadruplex receptacle - 20A - tamper resistant 7.00 ea 127.65 /ea 894

Quadruplex receptacle - 20A GFCI - tamper resistant 16.00 ea 165.55 /ea 2,649

Quadruplex receptacle - 20A - USB - tamper resistant 37.00 ea 179.25 /ea 6,632

Quadruplex receptacle - 20A - USB 50.00 ea 163.11 /ea 8,155

Power for motorized shades - N/A - /-

Emergency power off (EPO) 3.00 ea 326.84 /ea 981

Wiremold V4000 surface mtd raceway (25 runs total) 460.00 lf 80.17 /lf 36,878

Reconciliation adjustment 59,030.00 sf 0.51 /sf 29,869
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Description Takeoff Quantity Total Cost/Unit Total Amount

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Type R9 - light fixture - 1'x2' LED lay-in 4.00 ea 88.01 /ea 352

Type R1 - light fixture - 1'x4' LED lay-in 298.00 ea 88.01 /ea 26,227

Type R2 - light fixture - 1'x4' LED lay-in 25.00 ea 358.21 /ea 8,955

Type R3 - light fixture - 1'x4' LED lay-in 94.00 ea 88.01 /ea 8,273

Type R7 - light fixture - 1'x4' LED lay-in 34.00 ea 88.01 /ea 2,992

Type R8 - not on fixture schedule - round downlight ? 8.00 ea 98.39 /ea 787

Type R10 - light fixture - 1'x4' LED lay-in 84.00 ea 88.01 /ea 7,393

Type R12 - light fixture - 1'x4' LED lay-in 16.00 ea 88.01 /ea 1,408

Type R13 - light fixture - 1'x4' LED lay-in 17.00 ea 88.01 /ea 1,496

Type R15 - light fixture - 1'x4' LED lay-in 6.00 ea 88.01 /ea 528

Type R4 - light fixture - 2'x2' lay-in 26.00 ea 344.04 /ea 8,945

Type R18 - light fixture - 2'x2' lay-in 0.00 ea /ea

Type S1 - light fixture - 2.5' surf mtd circular LED 21.00 ea 171.22 /ea 3,596

Type S2 - light fixture - 4' surf mtd circular LED 16.00 ea 212.76 /ea 3,404

Type S3 - Light fixture - 4' LED surf mtd 2.00 ea 88.14 /ea 176

Type S4 - light fixture - 2' surf mtd circular LED 23.00 ea 160.84 /ea 3,699

Type R5 - light fixture - recessed LED downlight 90.00 ea 98.39 /ea 8,855

Type R6 - light fixture - recessed LED downlight 14.00 ea 98.39 /ea 1,378

Type R14 - light fixture - recessed LED downlight 7.00 ea 98.39 /ea 689

Type R16 - light fixture - recessed LED downlight 6.00 ea 98.39 /ea 590

Type R17 - light fixture - recessed LED downlight 6.00 ea 98.39 /ea 590

Type S6 - light fixture - surf mtd exterior downlight 0.00 ea /ea

Type S6A - light fixture - surf mtd exterior downlight 0.00 ea /ea

Type P1 - light fixture - 1'x 4' LED hi-bay pendant + wireguard 24.00 ea 877.73 /ea 21,066

Type P4 - light fixture - 1'x 4' LED pendant 6.00 ea 155.25 /ea 931

Type S5 - light fixture - 1'x 4' LED pendant 42.00 ea 259.48 /ea 10,898

Type S5A - not on fixture schedule ? 3.00 ea 155.25 /ea 466

Type P2 - light fixture - 1' diameter circular pend mtd 13.00 ea 146.01 /ea 1,898

Type P3 - light fixture - 2' diameter circular pend mtd 20.00 ea 171.97 /ea 3,439

Type P5 - light fixture - 2.5' diameter circular pend mtd 3.00 ea 182.36 /ea 547

Type P6 - light fixture - 4' diameter circular pend mtd 3.00 ea 223.89 /ea 672

Type P7 - light fixture - 1' diameter circular pend mtd 5.00 ea 146.01 /ea 730

Type R11 - light fixture - 3' diameter circular recessed (?) 10.00 ea 197.93 /ea 1,979

Type TA - light fixture - 2 circuit surf mtd track 36.00 lf 57.33 /lf 2,064

Type T1 - light fixture - LED track head 24.00 ea 777.80 /ea 18,667

Type X - exit sign LED edge lit - wall mtd - 1 face 31.00 ea 306.87 /ea 9,513

Type X - exit sign LED edge lit - high abuse - wall mtd - 1 face 4.00 ea 418.98 /ea 1,676

Type X - exit sign LED edge lit - clg mtd - 2 face 14.00 ea 455.63 /ea 6,379

Type EBU - Emergency battery unit - dual head 2.00 ea 524.15 /ea 1,048

MC Cable (12/2) - 20A 37,152.00 lf 4.94 /lf 183,693

EMT (12/2) - 20A 4,128.00 lf 8.25 /lf 34,057

Type W1 - Exterior LED wall pack 12.00 ea 620.60 /ea 7,447

Type W2 - Exterior LED wall pack 12.00 ea 620.60 /ea 7,447

Type S6 - light fixture - surf mtd exterior downlight 16.00 ea 155.38 /ea 2,486

Type S6A - light fixture - surf mtd exterior downlight 6.00 ea 155.38 /ea 932
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Description Takeoff Quantity Total Cost/Unit Total Amount

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Ext mtd WP jelly jar @ rooftop equip - assumed qty 8.00 ea 614.49 /ea 4,916

MC Cable (12/2) - 20A 1,656.00 lf 4.94 /lf 8,188

EMT (12/2) - 20A 184.00 lf 8.25 /lf 1,518

26-01 ELECTRICAL (TS) 59,025.00 sf 12.02 /sf 709,608

D5020 Lighting & Branch Wiring 59,025.00 sf 12.02 /sf 709,608

D5030 Communications & SecurityD5030 Communications & Security

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Fire alarm impairment plan (NFPA-101 / NFPA-241) 1.00 ls 5,060.00 /ls 5,060

Temporary heat detector coverage during construction 59,030.00 sf 0.40 /sf 23,895

Backbox (1-gang) w/ 1" EMT above ceiling 129.00 ea 96.58 /ea 12,458

Cable tray - 12" wide extruded aluminum 70.00 lf 51.26 /lf 3,588

Conduit sleeve w/ fireproofing - 4" 18.00 ea 197.73 /ea 3,559

RJ-45 jack and faceplate, 1-4 port 129.00 ea 15.98 /ea 2,062

Communications cable: (1) CAT-6/6A 71.00 ea 361.73 /ea 25,683

Communications cable: (2) CAT-6/6A 59.00 ea 661.75 /ea 39,043

Equipment cabinet/enclosure 2.00 ea 463.78 /ea 928

2-post full height rack 2.00 ea 1,124.14 /ea 2,248

4-post full height rack 1.00 ea 1,353.72 /ea 1,354

Vertical cable wire manager 6.00 ea 362.95 /ea 2,178

Horizontal cable wire manager 20.00 ea 87.26 /ea 1,745

Fiber optic patch panel: 48-port 6.00 ea 1,714.15 /ea 10,285

Fiber enclosure, rack mounted 3.00 ea 515.13 /ea 1,545

Backbox (1-gang) w/ 3/4" EMT above ceiling 40.00 ea 86.74 /ea 3,470

CATV jack and faceplate RG-6 40.00 ea 35.51 /ea 1,420

CATV cable home run: (1) RG-6 40.00 ea 335.47 /ea 13,419

Microphone outlet 7.00 ea 364.37 /ea 2,551

Power supply (80) units - speakers 24V DC 1.00 ea 3,018.92 /ea 3,019

WA - wireless mic antenna 2.00 ea 442.00 /ea 884

HA - assistive listening antenna 1.00 ea 442.00 /ea 442

Speaker - wall mounted 1.00 ea 696.51 /ea 697

Speaker - ceiling mounted 74.00 ea 483.08 /ea 35,748

Speaker - ceiling mounted with volume control 20.00 ea 538.28 /ea 10,766

Rec clg mtd speech reinforcement system spkr module (120V) -

Rough-in Only

25.00 ea 113.44 /ea 2,836

Power amplifier 1.00 ea 1,672.39 /ea 1,672

Tuner 1.00 ea 809.62 /ea 810

Equalizer 1.00 ea 1,868.99 /ea 1,869

Mixer 1.00 ea 910.00 /ea 910

Equipment rack 1.00 ea 433.81 /ea 434

PA console 1.00 ea 17,368.58 /ea 17,369

Public address wiring (plenum) 6,440.00 lf 2.56 /lf 16,507

PA equipment power connection - 120V 1.00 ea 238.61 /ea 239
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26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

EVS - backbox w/2x 1.25"C for future video pres outlet 8.00 ea 226.44 /ea 1,812

Public address system testing 1.00 ea 1,829.22 /ea 1,829

Move public address system to technology budget ls /ls

Single face clock 44.00 ea 302.13 /ea 13,294

Master clock 1.00 ea 4,505.38 /ea 4,505

Clock back box w/ receptacle 44.00 ea 200.95 /ea 8,842

Clock wiring (plenum) 1,760.00 lf 2.90 /lf 5,097

Card reader, standard 5.00 ea 1,608.94 /ea 8,045

Electric strike 15.00 ea 464.16 /ea 6,962

Access control panel 1.00 ea 4,322.22 /ea 4,322

Connect to fire alarm system 1.00 ea 463.73 /ea 464

Access control composite cable 1,500.00 lf 5.81 /lf 8,709

Empty Conduit (EMT): 3/4" 200.00 lf 6.54 /lf 1,309

Access control system programming & testing 1.00 ea 3,360.81 /ea 3,361

Video-Intercom call box / entry station 3.00 ea 618.42 /ea 1,855

Video intercom master station 1.00 ea 10,588.84 /ea 10,589

Video intercom power supply 1.00 ea 417.41 /ea 417

Communications cable: (1) CAT-6/6A 3.00 ea 386.41 /ea 1,159

Empty conduit (EMT) - 1" 60.00 lf 8.34 /lf 501

Camera rated backbox (1-gang) 32.00 ea 104.30 /ea 3,338

Dome I.P. camera - interior 18.00 ea 974.22 /ea 17,536

Dome I.P. camera - interior (18.00) ea 974.22 /ea (17,536)

Dome I.P. camera - exterior - 360 deg. 14.00 ea 2,044.98 /ea 28,630

Dome I.P. camera - exterior - 360 deg. (14.00) ea 2,044.98 /ea (28,630)

Camera monitoring station 1.00 ea 2,014.36 /ea 2,014

Camera monitoring station (1.00) ea 2,014.36 /ea (2,014)

PTZ camera controller 1.00 ea 730.24 /ea 730

PTZ camera controller (1.00) ea 730.24 /ea (730)

Empty conduit (EMT): 1" 480.00 lf 8.36 /lf 4,012

Communications cable: (1) CAT-6/6A 32.00 ea 386.63 /ea 12,372

Video surveillance software and licensing 1.00 ea 4,372.81 /ea 4,373

Video surveillance software and licensing (1.00) ea 4,372.81 /ea (4,373)

Video surveillance programming and testing 1.00 ea 5,368.46 /ea 5,368

Video surveillance programming and testing (1.00) ea 5,368.46 /ea (5,368)

Security camera count reduction from 32 ea to 27 ea - VM

D-12

ls /ls

Digital keypad 2.00 ea 424.63 /ea 849

Passive infrared motion detector 41.00 ea 419.21 /ea 17,188

Door contact switch 23.00 ea 283.62 /ea 6,523

Security siren 5.00 ea 398.82 /ea 1,994

Key switch for sirens 1.00 ea 189.88 /ea 190

Intrusion detection panel 1.00 ea 2,235.99 /ea 2,236

Intrusion detection cable 4,320.00 lf 5.81 /lf 25,082

Empty Conduit (EMT): 3/4" 360.00 lf 6.54 /lf 2,355

Intrusion detection programming and testing 1.00 ea 3,360.81 /ea 3,361
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26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Reduce intrusion detection device counts from 86 ea to 73 ea ls /ls

Manual pull station 16.00 ea 264.47 /ea 4,231

Smoke detector 51.00 ea 276.06 /ea 14,079

Smoke detector w/ elevator recall 3.00 ea 431.94 /ea 1,296

Control module 17.00 ea 329.10 /ea 5,595

Monitor module 21.00 ea 199.03 /ea 4,180

Tamper switch connection (via monitor module) 10.00 ea 648.96 /ea 6,490

Flow switch connection (via monitor module) 8.00 ea 555.85 /ea 4,447

Pressure switch connection (via monitor module) 3.00 ea 532.07 /ea 1,596

Magnetic door hold device 12.00 ea 522.27 /ea 6,267

Speaker/strobe - wall 6.00 ea 298.07 /ea 1,788

Speaker/strobe - exterior WP @ roof 6.00 ea 351.17 /ea 2,107

Speaker/strobe - ceiling 90.00 ea 298.07 /ea 26,826

Exterior beacon, weatherproof 2.00 ea 465.60 /ea 931

Remote annunciator 1.00 ea 1,444.91 /ea 1,445

Fire alarm control panel 2.00 ea 3,354.78 /ea 6,710

Masterbox 1.00 ea 9,121.72 /ea 9,122

Key (Knox) box 2.00 ea 960.38 /ea 1,921

MC Cable (FA) - #14-4/c 4,710.00 lf 6.18 /lf 29,105

MC Cable (FA) - #16-2/c 6,980.00 lf 5.21 /lf 36,368

EMT (red) - 3/4"C w/ #16-2/c 1,232.00 lf 8.73 /lf 10,757

EMT (red) - 3/4"C w/ #14-4/c 810.00 lf 9.84 /lf 7,970

Furnish controller, antennas, cabling, components 59,030.00 sf 0.47 /sf 27,480

Installation of BDA system (reno) 59,030.00 sf 0.11 /sf 6,453

26-01 ELECTRICAL (TS) 59,025.00 sf 10.68 /sf 630,425

D5030 Communications & Security 59,025.00 sf 10.68 /sf 630,425

D5090 Other Electrical SystemsD5090 Other Electrical Systems

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Project management (15 hrs/wk) 52.00 wks 2,428.80 /wks 126,298

3D/BIM coordination (1 coordinator/week) 6.00 wks 6,072.00 /wks 36,432

Project phasing undefined scope 1.00 ls 10,120.00 /ls 10,120

Temporary light stringers and GFI power drops 59,030.00 sf 0.40 /sf 23,895

Maintenance of temp light / power / fire alarm (per week) 26.00 wk 1,246.22 /wk 32,402

General electrical phased demo - cut, drop & make safe or maintain

(sq. ft.)

58,600.00 sf 0.35 /sf 20,756

Relocate-maintain-modify existing Fire Alarm system equip & wiring

for phasing

1.00 ALW 12,650.05 /ALW 12,650

Relocate + maintain existing  PA system equip & wiring for phasing 1.00 ALW 7,590.00 /ALW 7,590

Relocate + maintain existing Intrusion Detection system equip & wiring

for phasing

1.00 ALW 3,542.00 /ALW 3,542

Relocate + maintain existing Tel/Data system equip & wiring for phasing 1.00 ALW 10,120.00 /ALW 10,120

Disconnect existing Clock system only - not in operation 1.00 ls 253.00 /ls 253
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26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Relocate + maintain existing Panels in Phase 1 area 1.00 ALW 7,590.00 /ALW 7,590

Building grounding and bonding 59,030.00 sf 0.15 /sf 8,961

Generator grounding and bonding 1.00 ea 1,136.94 /ea 1,137

Copper ground bar - 2"x1/4" (ea.) 1.00 ea 298.78 /ea 299

Bare copper wire - 250MCM (60.00) lf 5.02 /lf (301)

Vendor Quote - Genset Package Buyout $'s (CUMMINS) 1.00 ea 137,632.00 /ea 137,632

Natural diesel generator - 250kW 1.00 ea 11,028.17 /ea 11,028

Annunciator panel circuitry (EMT - 37#14) 20.00 lf 59.34 /lf 1,187

Annunciator panel circuitry (PVC - 37#14) 130.00 lf 54.49 /lf 7,084

Generator annunciator panel 1.00 ea 1,347.42 /ea 1,347

Testing and start-up 1.00 ea 1,661.62 /ea 1,662

Generator rigging/crane (on grade - 40kW - 500kW) 1.00 ea 830.81 /ea 831

Camlock connection box: 225A, NEMA-3R 1.00 ea 1,370.04 /ea 1,370

UL certified LP subcontractor (roof area) 48,862.00 sf 0.79 /sf 38,570

UL certified LP subcontractor (roof area) sf /sf

Ground rods 8.00 ea 246.67 /ea 1,973

Ground rods ea /ea

1" PVC conduit w/ pullstring - downleads 160.00 lf 14.35 /lf 2,296

1" PVC conduit w/ pullstring - downleads lf /lf

Bare copper wire - #6 - downleads 240.00 lf 1.02 /lf 246

Bare copper wire - #6 - downleads lf /lf

26-01 ELECTRICAL (TS) 59,025.00 sf 8.59 /sf 506,968

D5090 Other Electrical Systems 59,025.00 sf 8.59 /sf 506,968

D50 Electrical Systems 59,025.00 sf 41.26 /sf 2,435,079

E10 EquipmentE10 Equipment

B2010 Exterior WallsB2010 Exterior Walls

08-34 OVERHEAD DOORS & GRILLES08-34 OVERHEAD DOORS & GRILLES

Dock bumpers - laminated rubber 12.00 ea 100.00 /ea 1,200

08-34 OVERHEAD DOORS & GRILLES 59,025.00 sf 0.02 /sf 1,200

B2010 Exterior Walls 59,025.00 sf 0.02 /sf 1,200

E1020 Institutional EquipmentE1020 Institutional Equipment

10-95 MISCELLANEOUS SPECIALTIES10-95 MISCELLANEOUS SPECIALTIES

Projection screens 1.00 ea 5,000.00 /ea 5,000

10-95 MISCELLANEOUS SPECIALTIES 59,025.00 sf 0.08 /sf 5,000

11-40 FOOD SERVICE EQUIPMENT11-40 FOOD SERVICE EQUIPMENT

Food service equipment - Allowance 1.00 ls 199,985.00 /ls 199,985

Food service equipment - Allowance ls /ls

Remove and reinstall kitchen equipmnt for flooring

installation - Allowance

ls /ls
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11-40 FOOD SERVICE EQUIPMENT 59,025.00 sf 3.39 /sf 199,985

11-61 THEATER & STAGE EQUIPMENT11-61 THEATER & STAGE EQUIPMENT

Reinstall salvaged stage curtains - Allowance 1.00 allw 3,000.00 /allw 3,000

11-61 THEATER & STAGE EQUIPMENT 59,025.00 sf 0.05 /sf 3,000

11-65 ATHLETIC/RECREATIONAL EQUIPMENT11-65 ATHLETIC/RECREATIONAL EQUIPMENT

Basketball backstop - ETR - /-

Gym divider curtain - ETR - /-

Athletic wall padding - ETR - /-

Scoreboards/shotclocks - ETR - /-

Remove and reinstall athletic equipment for MEP work in Gym 1.00 ls 7,500.00 /ls 7,500

11-65 ATHLETIC/RECREATIONAL EQUIPMENT 59,025.00 sf 0.13 /sf 7,500

E1020 Institutional Equipment 59,025.00 sf 3.65 /sf 215,485

E1090 Other EquipmentE1090 Other Equipment

11-31 RESIDENTIAL APPLIANCES11-31 RESIDENTIAL APPLIANCES

Refrigerator 2.00 ea 1,200.00 /ea 2,400

Refrigerator - undercounter 2.00 ea 400.00 /ea 800

Ice maker - undercounter 1.00 ea 500.00 /ea 500

Microwave oven - countertop 3.00 ea 300.00 /ea 900

Toaster oven 1.00 ea 250.00 /ea 250

Range hood 1.00 ea 650.00 /ea 650

Range 1.00 ea 850.00 /ea 850

Washer 2.00 ea 1,283.00 /ea 2,566

Dryer 2.00 ea 1,073.00 /ea 2,146

11-31 RESIDENTIAL APPLIANCES 59,025.00 sf 0.19 /sf 11,062

E1090 Other Equipment 59,025.00 sf 0.19 /sf 11,062

E10 Equipment 59,025.00 sf 3.86 /sf 227,747

E20 FurnishingsE20 Furnishings

E2010 Fixed FurnishingsE2010 Fixed Furnishings

06-25 FINISH CARPENTRY06-25 FINISH CARPENTRY

Base cabinets - wood 110.00 lf 375.00 /lf 41,250

Sink cabinets - wood 80.00 lf 300.00 /lf 24,000

Bookcases - wood 40.00 lf 700.00 /lf 28,000

Circulation desk - wood 10.00 lf 1,000.00 /lf 10,000

Base cabinets - wood lf /lf

Sink cabinets - wood (4.00) lf 300.00 /lf (1,200)

Base cabinets - wood (12.00) lf 375.00 /lf (4,500)

Sink cabinets - wood (13.00) lf 300.00 /lf (3,900)

Wall cabinets - wood 210.00 lf 350.00 /lf 73,500
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06-25 FINISH CARPENTRY06-25 FINISH CARPENTRY

Wall cabinets @ cubbies - wood 375.00 lf 325.00 /lf 121,875

Wall cabinets - wood, open 15.00 lf 300.00 /lf 4,500

Wall cabinets - wood (6.00) lf 350.00 /lf (2,100)

Wall cabinets @ cubbies - wood (43.00) lf 325.00 /lf (13,975)

Wall cabinets - wood (25.00) lf 350.00 /lf (8,750)

Wall cabinets @ cubbies - wood (7.00) lf 325.00 /lf (2,275)

Mail cubbies 10.00 lf 480.00 /lf 4,800

Cubbies @ Kindergarten Classrooms 100.00 lf 525.00 /lf 52,500

Cubbies @ General Classrooms 355.00 lf 550.00 /lf 195,250

Cubbies @ Kindergarten Classrooms lf /lf

Cubbies @ General Classrooms (355.00) lf 550.00 /lf (195,250)

Cubbies @ Kindergarten Classrooms (100.00) lf 525.00 /lf (52,500)

Cubbies @ General Classrooms lf /lf

Tall cabinets - wood - FFE - /-

Display cabinets 15.00 lf 750.00 /lf 11,250

Wood benches 10.00 lf 250.00 /lf 2,500

Miscellaneous casework - N/A - /-

Workstations 60.00 lf 190.00 /lf 11,400

Adjustable shelving - P-lam 15.00 lf 190.00 /lf 2,850

Plastic laminate countertops 460.00 sf 40.00 /sf 18,400

Epoxy resin countertops 20.00 sf 90.00 /sf 1,800

Solid Surface countertops 40.00 sf 75.00 /sf 3,000

06-25 FINISH CARPENTRY 59,025.00 sf 5.46 /sf 322,425

12-20 WINDOW TREATMENTS12-20 WINDOW TREATMENTS

Roller shades 2,750.00 sf 8.00 /sf 22,000

Roller shades - motorized, N/A - /-

Interior window treatments 59,030.00 sf 0.05 /sf 2,952

12-20 WINDOW TREATMENTS 59,025.00 sf 0.42 /sf 24,952

E2010 Fixed Furnishings 59,025.00 sf 5.89 /sf 347,377

E20 Furnishings 59,025.00 sf 5.89 /sf 347,377

F20 DemolitionF20 Demolition

F2010 Building Elements DemolitionF2010 Building Elements Demolition

02-10 SELECTIVE DEMOLITION02-10 SELECTIVE DEMOLITION

Dumpsters - for demolition 25.00 ea 800.00 /ea 20,000

Temporary shoring - Allowance 1.00 allw 40,000.00 /allw 40,000

Miscellaneous selective demolition/items not indicated - N/A - /-

Demo 1-story section of building between column lines 5 & 8 3,225.00 sf 15.00 /sf 48,375

Demo roof structure 350.00 sf 20.00 /sf 7,000

Cut openings in roof structure for MEP's 1.00 ls 25,000.00 /ls 25,000

Fire watch during demolition - Allowance 3.00 wks 2,000.00 /wks 6,000
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02-10 SELECTIVE DEMOLITION02-10 SELECTIVE DEMOLITION

Demo housekeeping pads 125.00 sf 20.00 /sf 2,500

Sawcut and remove SOG @ new structure 580.00 sf 15.00 /sf 8,700

Sawcut and remove SOG @ Kitchen 1,600.00 sf 15.00 /sf 24,000

Sawcut and remove SOG @ ramp 245.00 sf 15.00 /sf 3,675

Sawcut and remove SOG @ elevator pit 135.00 sf 15.00 /sf 2,025

Sawcut and remove SOG @ underslab sanitary piping 1,675.00 sf 15.00 /sf 25,125

Sawcut and remove SOG @ underslab storm piping 1,370.00 sf 15.00 /sf 20,550

Sawcut and remove SOG @ underslab electrical 160.00 sf 15.00 /sf 2,400

Sawcut and remove SOG @ underslab sanitary piping (1,675.00) sf 15.00 /sf (25,125)

Sawcut and remove SOG @ underslab storm piping (1,370.00) sf 15.00 /sf (20,550)

X-ray concrete slabs - Allowance 1.00 allw 15,000.00 /allw 15,000

Demo CMU backup 430.00 sf 8.00 /sf 3,440

Demo CMU walls w/doors 12,630.00 sf 8.00 /sf 101,040

Demo CMU walls w/doors (814.00) sf 8.00 /sf (6,512)

Demo CMU walls w/doors sf /sf

Cut opening in CMU wall 435.00 sf 40.00 /sf 17,400

Demo stair guardrails, handrails 3.00 flt 3,000.00 /flt 9,000

Demo wood framed stairs, flooring 1.00 ea 2,000.00 /ea 2,000

Demo base cabinets 130.00 lf 35.00 /lf 4,550

Demo casework @ windows 670.00 lf 35.00 /lf 23,450

Demo classroom storage 410.00 lf 45.00 /lf 18,450

Demo roofing - In Hazmat Abatement - /-

Demo aluminum trim/fascia - In Hazmat Abatement - /-

Demo adhesive/felt, copper flashing @ brick to foundation -

In Hazmat Abatement

- /-

Demo joint compound - In Hazmat Abatement - /-

Demo cementitious panels/soffits - In Hazmat Abatement - /-

Demo exterior door - pair 7.00 ea 285.00 /ea 1,995

Demo interior door - single 31.00 ea 200.00 /ea 6,200

Demo interior door - pair 28.00 ea 285.00 /ea 7,980

Demo interior fire rated doors - In Hazmat Abatement - /-

Demo interior door - single (23.00) ea 200.00 /ea (4,600)

Demo interior door - pair (12.00) ea 285.00 /ea (3,420)

Demo interior door/HW (frame ETR) - single 23.00 ea 100.00 /ea 2,300

Demo interior door/HW (frame ETR) - pair 11.00 ea 150.00 /ea 1,650

Demo interior glazing, sidelights, transoms, frames - In

Hazmat Abatement

- /-

Demo windows - In Hazmat Abatement - /-

Demo drywall partitions, doors 2,750.00 sf 3.00 /sf 8,250

Demo ACT 46,300.00 sf 1.75 /sf 81,025

Demo carpet 895.00 sf 2.00 /sf 1,790

Demo VAT, mastic - In Hazmat Abatement - /-

Demo epoxy flooring 4,565.00 sf 6.00 /sf 27,390

Demo gym divider curtain - ETR - /-

Demo wall mounted gym equipment - ETR - /-

Demo scoreboard - ETR - /-
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02-10 SELECTIVE DEMOLITION02-10 SELECTIVE DEMOLITION

Demo exterior signage 1.00 ls 1,000.00 /ls 1,000

Demo toilet partitions 25.00 ea 350.00 /ea 8,750

Demo urinal screens 2.00 ea 125.00 /ea 250

Demo toilet accessories 37.00 loc 100.00 /loc 3,700

Demo louvers 40.00 sf 5.00 /sf 200

Demo elevator - duplicate ea /ea

Demo walk-in cooler/freezer - In Hazmat Abatement - /-

Demo sink condensate - In Hazmat Abatement - /-

Haul away MEP dropped by others 58,600.00 sf 0.75 /sf 43,950

Demo emergency generator exhaust - In Hazmat Abatement - /-

Demo duct sealant - In Hazmat Abatement - /-

Demo fume hood - In Hazmat Abatement - /-

Demo insulator switches - In Hazmat Abatement - /-

Temporary floor protection @ stage 640.00 sf 6.00 /sf 3,840

Temporary floor protection @ gym 4,445.00 sf 6.00 /sf 26,670

Salvage climbing ropes 1.00 ls 500.00 /ls 500

Salvage stage curtains 1.00 ls 5,000.00 /ls 5,000

02-10 SELECTIVE DEMOLITION 59,025.00 sf 10.20 /sf 601,913

F2010 Building Elements Demolition 59,025.00 sf 10.20 /sf 601,913

F20 Demolition 59,025.00 sf 10.20 /sf 601,913

Z10 General RequirementsZ10 General Requirements

Z1030 Temporary FacilitiesZ1030 Temporary Facilities

01-20 TEMPORARY CONSTRUCTION01-20 TEMPORARY CONSTRUCTION

Temporary Admin/Nurse/Principal swing space - Phase 1,

Allowance

allw /allw

Temporary Art/Music - Phases 2 & 3, Allowance allw /allw

Temporary Servery - Phase 3, Allowance allw /allw

01-20 TEMPORARY CONSTRUCTION 59,025.00 sf /sf

Z1030 Temporary Facilities 59,025.00 sf /sf

Z10 General Requirements 59,025.00 sf /sf

01. Building 59,025.00 sf 251.88 /sf 14,867,429

02. Hazardous Material Abatement02. Hazardous Material Abatement

F20 DemolitionF20 Demolition

F2020 Hazardous Component AbatementF2020 Hazardous Component Abatement

02-10 SELECTIVE DEMOLITION02-10 SELECTIVE DEMOLITION

VAT abatement - Allowance 1.00 allw 178,500.00 /allw 178,500

Asbestos abatement - Allowance 1.00 allw 221,500.00 /allw 221,500
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02-10 SELECTIVE DEMOLITION02-10 SELECTIVE DEMOLITION

Demo roof edge flashing (578.00) lf 5.00 /lf (2,890)

Demo breakmetal fascia (492.00) lf 4.00 /lf (1,968)

02-10 SELECTIVE DEMOLITION 59,025.00 sf 6.69 /sf 395,142

F2020 Hazardous Component Abatement 59,025.00 sf 6.69 /sf 395,142

F20 Demolition 59,025.00 sf 6.69 /sf 395,142

02. Hazardous Material Abatement 59,025.00 sf 6.69 /sf 395,142

03. Sitework03. Sitework

G10 Site PreparationG10 Site Preparation

G1010 Site ClearingG1010 Site Clearing

31-23 SITEWORK31-23 SITEWORK

Temporary Construction Fencing w/Scrim 2,700.00 lf 20.00 /lf 54,000

Tree/ Stump Removals 7.00 ea 800.00 /ea 5,600

Strip & Dispose of Existing Topsoil - (Avg. 6") 2,746.00 cy 20.00 /cy 54,920

31-23 SITEWORK 59,025.00 sf 1.94 /sf 114,520

G1010 Site Clearing 59,025.00 sf 1.94 /sf 114,520

G1020 Site Demolition & RelocationsG1020 Site Demolition & Relocations

31-23 SITEWORK31-23 SITEWORK

R&D- Exist. Building Slab-on-Grade 3,659.00 sf 1.75 /sf 6,403

R&D- Exist. Building Footings cf /cf

R&D- Exist. Building Foundation Walls cf /cf

Sawcut Bituminous Paving Onsite 340.00 lf 5.50 /lf 1,870

R&D- Exist. Bituminous Concrete Paving Onsite (Drive & Lots) (Total 9":

6" Base & 3" Paving)

4,287.00 sy 10.00 /sy 42,870

R&D- Exist. Bituminous Concrete Sidewalks (Total 8": 6" Base & 2"

Paving)

1,105.00 sy 12.00 /sy 13,260

R&D- Exist. Bituminous Concrete Basketball Court Paving (Total 9": 6"

Base & 3" Paving)

520.00 sy 10.00 /sy 5,200

R&D- Exist. Concrete Site Pads (Total 12": 6" Base & 6" Concrete) 251.00 sf 12.00 /sf 3,012

R&D- Exist. Mulch/ Timber Surfacing@ Playground Area (Assumed 12") 254.00 cy 16.00 /cy 4,064

R&D- Exist. Vertical Granite Curbing 575.00 lf 12.50 /lf 7,188

R&D- Exist. Sloped Granite Curbing 55.00 lf 12.50 /lf 688

R&D- Ex. Site Chain Link Fencing 360.00 lf 5.50 /lf 1,980

R&D Exist. Bituminous Pavement @ Curb Cuts 23.00 sy 20.00 /sy 460

R&R- Exist. Sloped Granite Curbing 207.00 lf 20.00 /lf 4,140

R&D-Exist. Decorative Gravel Bldg. Strips w/ Metal Edging (Assumed 8") 22.00 cy 20.00 /cy 440

R&D-Exist. Timber Edging @ Playground Area 170.00 lf 5.50 /lf 935

R&D- Ex. Site Signage w/ Bases 6.00 ea 105.00 /ea 630
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31-23 SITEWORK31-23 SITEWORK

R&D- Ex. Concrete Footings to Site Pads and Playground Equipment 73.00 ea 250.00 /ea 18,250

R&D- Ex. Light Poles w/ Bases 2.00 ea 350.00 /ea 700

R&S- Ex. Site Playground Equipment (Balance Beam, Stools, Slide,

Climber, etc) & Stockpile Onsite

1.00 ls 3,000.00 /ls 3,000

R&D- Ex. Timber Site Walls (Avg. 4' high) 130.00 lf 15.00 /lf 1,950

R&S- Ex. Site Bike Racks (Store Onsite) 2.00 ea 250.00 /ea 500

R&S- Ex. Site Memorial Bench (Store Onsite) 1.00 ea 250.00 /ea 250

R&D- Ex. Unit Pavers @ Memorial Area 254.00 sf 2.50 /sf 635

R&D- Ex. Plastic Benches @ Basketball Court 2.00 ea 150.00 /ea 300

R&D- Ex. Metal Guardrailings 40.00 lf 20.00 /lf 800

R&D- Ex. Site Wood Benches w/ Concrete Pad 2.00 ea 500.00 /ea 1,000

R&D- Ex. Brick Pavers @ Lot 70.00 sf 3.50 /sf 245

R&S- Exist. Site Misc. Owner Furnishings (Library & Donation Boxes,etc.) 2.00 ea 200.00 /ea 400

R&D- Ex. Misc. Site Items (Bollards, Waste Receptacle, Metal Leaf

Gates, etc.)

1.00 ls 3,500.00 /ls 3,500

R&D- Ex. Primary Electrical Ductbanks (Per RFI # 40) 990.00 lf 20.00 /lf 19,800

R&D- Ex. Primary Electrical Ductbanks (Per RFI # 40) (990.00) lf 20.00 /lf (19,800)

R&D- Ex. Secondary Electrical Ductbanks (Per RFI # 40) 90.00 lf 20.00 /lf 1,800

R&D- Ex. Fencing @ Tennis Courts for Repaving Work (Per Additional

Scope Email)

480.00 lf 30.00 /lf 14,400

31-23 SITEWORK 59,025.00 sf 2.39 /sf 140,869

G1020 Site Demolition & Relocations 59,025.00 sf 2.39 /sf 140,869

G1030 Site EarthworkG1030 Site Earthwork

31-23 SITEWORK31-23 SITEWORK

Snow removal - Allowance 1.00 allw 30,000.00 /allw 30,000

Fine grading - Vehicular Bituminous Drives & Parking Lot Paving 3,677.00 sy 2.25 /sy 8,273

Fine grading - Bituminous Sidewalks & Ramps 1,180.00 sy 4.00 /sy 4,720

Fine grading - Bituminous Basketball Court Paving 520.00 sy 4.00 /sy 2,080

Fine grading - Vehicular Bituminous Drives & Parking Lot Paving (948.00) sy 2.25 /sy (2,133)

Fine grading - Cement Concrete Sidewalks & Ramps 259.00 sy 4.00 /sy 1,036

Fine grading - PIP Rubber Surfacing @ Playground 650.00 sy 4.00 /sy 2,600

Fine grading - Decorative Gravel Areas @ Building Perimeter 103.00 sy 4.00 /sy 412

Fine grading - Cement Concrete Raised Pavement 44.00 sy 4.00 /sy 176

Fine grading - French Drain Swale 23.00 sy 4.00 /sy 92

Fine grading - Stone Lined Drain Swale 20.00 sy 4.00 /sy 80

Site Cuts to Site Fills 489.00 cy 20.00 /cy 9,780

Site Cuts to Offsite Disposal- "Clean" & "Unrestricted" 1,210.00 cy 22.00 /cy 26,620

Excavation of Unsuitable Soils beneath Ex. Pavements (Per RFI #18) 10.00 cy 20.00 /cy 200

Import- Gravel Fill for Unsuitable Soils Replacement (Per RFI #18) 10.00 cy 38.00 /cy 380

12" dia. Filter Log 730.00 lf 30.00 /lf 21,900

Silt Fencing 500.00 lf 7.50 /lf 3,750
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31-23 SITEWORK31-23 SITEWORK

Maintenance and Monitoring of Site Erosion Control during

Construction

500.00 lf 5.00 /lf 2,500

Silt Sacks at Catch Basins 0.00 ea /ea

Construction Entrances 2.00 ea 5,000.00 /ea 10,000

Tree Protection Fencing w/ 3.5' Man Gates (6' high C.L.) 940.00 lf 20.00 /lf 18,800

Tree Protection Fencing 3.5' Man Gates (6' high C.L.) 18.00 ea 500.00 /ea 9,000

Tree Protection Fencing - snow fence 580.00 lf 8.00 /lf 4,640

Street Sweeping (4/Hr. min.) 10.00 ea 680.00 /ea 6,800

Remove Erosion Control Measure at project completion 730.00 lf 3.30 /lf 2,409

31-23 SITEWORK 59,025.00 sf 2.78 /sf 164,115

G1030 Site Earthwork 59,025.00 sf 2.78 /sf 164,115

G10 Site Preparation 59,025.00 sf 7.11 /sf 419,505

G20 Site ImprovementsG20 Site Improvements

G2010 RoadwaysG2010 Roadways

31-23 SITEWORK31-23 SITEWORK

Police details 10.00 day 400.00 /day 4,000

12"- 1 1/2" Densed Grade Crushed Stone beneath additional Pavement

@ Curb

13.00 tn 45.00 /tn 585

Vertical Granite Curbs - R>10' to 50' 100.00 lf 57.00 /lf 5,700

Pavement Markings - Basketball Court 1.00 ls 2,500.00 /ls 2,500

Pavement Markings - Raised Bituminous Drive Table 1.00 ls 500.00 /ls 500

31-23 SITEWORK 59,025.00 sf 0.23 /sf 13,285

G2010 Roadways 59,025.00 sf 0.23 /sf 13,285

G2020 Parking LotsG2020 Parking Lots

31-23 SITEWORK31-23 SITEWORK

2"- Milling of Ex. Parking Lot @ Front of School 691.00 sy 10.50 /sy 7,256

2"- Milling of Ex. Entrance Crosswalks 556.00 sy 10.50 /sy 5,838

2"- Milling of Ex. Tennis Courts sy /sy

12"- 1 1/2" Densed Graded Crushed Stone Base beneath Vehicular

Bituminous Drives & Parking Lots

2,083.02 tn 45.00 /tn 93,736

12"- 1 1/2" Densed Graded Crushed Stone Base beneath Vehicular

Bituminous Drives & Parking Lots

(537.00) tn 45.00 /tn (24,165)

8"- 1 1/2" Dense Graded Crushed Stone Base beneath Btuminous

Concrete Sidewalks & Ramps

448.00 tn 45.00 /tn 20,160

8"- 1 1/2" Dense Graded Crushed Stone Base beneath Cement

Concrete Sidewalks & Ramps

64.00 tn 45.00 /tn 2,880

8"- Dense Graded Crushed Stone Base @ Playground Surfacing 271.00 tn 45.00 /tn 12,195

6"- 3/4" to 1.5" Washed Stone Subbase @ Playground Surfacing 202.00 tn 55.00 /tn 11,110
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31-23 SITEWORK31-23 SITEWORK

20"- 1 1/2" Densed Graded Crushed Stone Base beneath Site Cement

Walk Ramps

86.00 tn 45.00 /tn 3,870

8"- 1 1/2" Dense Graded Crushed Stone Base beneath Cement

Concrete Raise Driveway Pavement

17.00 tn 45.00 /tn 765

8"- 1 1/2" Densed Graded Crushed Stone Base beneath Basketball

Court Pavement

196.98 tn 45.00 /tn 8,864

F&I- Geotextile Fabric between Dense Grade & Washed Stone @

Playground Surfacing

713.00 sy 2.00 /sy 1,426

8"- 6"-8" dia.Decorative Gravel @ Building Mow Strip Areas 45.00 tn 80.00 /tn 3,600

2 1/2" Bituminous Concrete Binder Course @ Vehicular Drives &

Parking Lots (Class 1 Type 1-1) DENSE

1,746.00 sy 14.53 /sy 25,369

2 1/2" Bituminous Concrete Binder Course @ Vehicular Drives &

Parking Lots (Class 1 Type 1-1) DENSE

(948.00) sy 14.53 /sy (13,774)

2 1/2" Bituminous Concrete Binder Course @ Vehicular Drives &

Parking Lots (Class1 Type 1-1) STANDARD

1,930.00 sy 14.53 /sy 28,043

1 1/2" Bituminous Concrete Top Course @ Vehicular Drives & Parking

Lots (Class 1 Type 1-1) DENSE

1,746.00 sy 10.85 /sy 18,944

1 1/2" Bituminous Concrete Top Course @ Vehicular Drives & Parking

Lots (Class 1 Type 1-1) DENSE

(948.00) sy 10.85 /sy (10,286)

1 1/2" Bituminous Concrete Top Course @ Vehicular Drives & Parking

Lots (Class 1 Type 1-1) STANDARD

1,930.00 sy 10.85 /sy 20,941

2" Bituminous Concrete Binder Course @ Bituminous Sidewalks &

Ramps

1,180.00 sy 23.00 /sy 27,140

1" Bituminous Concrete Top Course @ Bituminous Sidewalks & Ramps

(DENSE MIX)

1,180.00 sy 11.44 /sy 13,502

2 1/2" Bituminous Concrete Binder Course @ Basketball Court (Class1

Type 1-1) DENSE

520.00 sy 33.35 /sy 17,342

1 1/2" Bituminous Concrete Top Course @ Basketball Court (Class 1

Type 1-1) STANDARD

520.00 sy 20.01 /sy 10,405

Pavement Re-Mobilization 1.00 ls 5,000.00 /ls 5,000

2"- Bituminous Overlay @ Ex. Tennis Courts being

Re-Worked

sy /sy

Restore/repair tennis courts - Allowance 1.00 allw 25,000.00 /allw 25,000

Bituminous Berm Curbing- (12"w x 4"h) 100.00 lf 42.00 /lf 4,200

2.5"- Bituminous Binder Course beneath Curb- (12" wide) Class 1

Type1-1

2.00 tn 555.00 /tn 1,110

Vertical Granite Curbs - Straight 362.00 lf 42.00 /lf 15,204

Vertical Granite Curbs - Straight Flush 104.00 lf 42.00 /lf 4,368

Vertical Granite Curbs - Transitional Straight 53.00 lf 57.00 /lf 3,021

Vertical Granite Curbs - Transitional R>10' 116.00 lf 65.00 /lf 7,540

Granite Corners 2.00 ea 375.00 /ea 750

Vertical Granite Curb- Flush R<10' 13.00 lf 45.00 /lf 585

Concrete Backing @ VG Curbing ONLY (6" wide x 12" high) 42.00 cy 140.00 /cy 5,880

6"- Dense Graded Stone Backfill Curbing (6" x6") 13.00 tn 45.00 /tn 585

Precast Concrete Wheel Stops 11.00 ea 200.00 /ea 2,200
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31-23 SITEWORK31-23 SITEWORK

Pavement Markings - Handicapped Symbol Parking Stalls 3.00 ea 75.00 /ea 225

Pavement Markings - Regular Parking Stalls 19.00 ea 20.00 /ea 380

Blackout Exist. Regular Parking Stalls (Only @ Ex. Front Parking Lot) 19.00 ea 15.00 /ea 285

Blackout Exist. Hatched Loading Zone Stall (Only @ Ex. Front Parking

Lot)

94.00 sf 7.50 /sf 705

Pavement Markings - Crosswalks 684.00 sf 5.00 /sf 3,420

Pavement Markings - Hatched Zones @ Parking Lots 182.00 sf 5.00 /sf 910

Truncated Domes - for HC Ramps 200.00 sf 32.00 /sf 6,400

31-23 SITEWORK 59,025.00 sf 6.32 /sf 372,928

G2020 Parking Lots 59,025.00 sf 6.32 /sf 372,928

G2030 Pedestrian PavingG2030 Pedestrian Paving

03-30 CONCRETE03-30 CONCRETE

6"- Reinforced Cement Concrete Site Walkway Ramps 816.00 sf 24.00 /sf 19,584

5"- Reinforced Concrete Sidewalks & HR's 1,510.00 sf 20.00 /sf 30,200

5"- Reinforced Concrete @ Raised Driveway Pavement 393.00 sf 30.00 /sf 11,790

03-30 CONCRETE 59,025.00 sf 1.04 /sf 61,574

32-10 LANDSCAPING & SITE IMPROVEMENTS32-10 LANDSCAPING & SITE IMPROVEMENTS

PIP Synthetic Resilient Play Surfacing @ Playground (5.5.") 6,415.00 sf 25.00 /sf 160,375

32-10 LANDSCAPING & SITE IMPROVEMENTS 59,025.00 sf 2.72 /sf 160,375

G2030 Pedestrian Paving 59,025.00 sf 3.76 /sf 221,949

G2040 Site DevelopmentG2040 Site Development

03-30 CONCRETE03-30 CONCRETE

Reinforced Concrete Turf Edger @ PIP (12" wide x 18" high) 340.00 lf 50.00 /lf 17,000

03-30 CONCRETE 59,025.00 sf 0.29 /sf 17,000

05-50 MISCELLANEOUS METALS (TS)05-50 MISCELLANEOUS METALS (TS)

Stainless Steel Site Ramp Handrailings - 3 rail 125.00 lf 384.56 /lf 48,070

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 0.81 /sf 48,070

31-23 SITEWORK31-23 SITEWORK

Handicapped Symbol Parking Signs w/ Posts & Conc. Ftgs. (18"x12") 3.00 ea 750.00 /ea 2,250

Van Accessible Signs (18" x 16") 3.00 ea 75.00 /ea 225

Color Coating/ Markings @ Basketball Court 4,675.00 sf 2.00 /sf 9,350

Color Coating/ Markings @ Ex. Tennis Courts sf /sf

31-23 SITEWORK 59,025.00 sf 0.20 /sf 11,825

32-10 LANDSCAPING & SITE IMPROVEMENTS32-10 LANDSCAPING & SITE IMPROVEMENTS

Flagpoles - Fiberglass w/ internal halyard (50' high) 1.00 ea 17,500.00 /ea 17,500

Re-Install Playground Equipment 1.00 ls 3,000.00 /ls 3,000

New C.I.P. Concrete Foundations at Playground Equipment 4.00 ea 350.00 /ea 1,400



Welch Elementary School 8/25/2021

Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Cost/Unit Total Amount

32-10 LANDSCAPING & SITE IMPROVEMENTS32-10 LANDSCAPING & SITE IMPROVEMENTS

Re-Install Exist. Playground Benches 4.00 ea 250.00 /ea 1,000

Re-Install Existing Bike Racks 2.00 ea 250.00 /ea 500

Re-Install Existing Memorial Bench 1.00 ea 250.00 /ea 250

32-10 LANDSCAPING & SITE IMPROVEMENTS 59,025.00 sf 0.40 /sf 23,650

32-31 FENCING32-31 FENCING

Re-Install Chain Link Fence @ Ex. Tennis Courts -(10' h) lf /lf

Steel Barrier Vehicular Gate- (26lf) 1.00 ea 7,500.00 /ea 7,500

Steel Barrier Vehicular Gate- (20'-4") 1.00 ea 5,000.00 /ea 5,000

32-31 FENCING 59,025.00 sf 0.21 /sf 12,500

G2040 Site Development 59,025.00 sf 1.92 /sf 113,045

G2050 LandscapingG2050 Landscaping

32-10 LANDSCAPING & SITE IMPROVEMENTS32-10 LANDSCAPING & SITE IMPROVEMENTS

Landscape Warranty (1 year- for All Trees, Shrubs & Groundcover) 1.00 ls 8,000.00 /ls 8,000

Mulching (2") 13.00 cy 60.00 /cy 780

Import- New Topsoil (48") @ Tree Areas (564sf) (Per RFI #31) 105.00 cy 50.00 /cy 5,250

Import- New Topsoil (6") @ Lawns & HydroSeeded Areas (52,539sf)

(Per RFI #31)

1,190.00 cy 50.00 /cy 59,500

Import- New Topsoil (18") @ Shrub Areas (1068sf) (Per RFI #31) 75.00 cy 50.00 /cy 3,750

Fine grade Lawn/ Hydroseeded Areas 52,089.00 sf 0.20 /sf 10,418

Fine grade Plant Bed Areas 1,068.00 sf 0.30 /sf 320

Fine grade Tree Bed Areas 564.00 sf 0.30 /sf 169

Hydroseeding @ Lawns 52,089.00 sf 0.50 /sf 26,045

Scarify Exist. Lawn Subgrades prior to Topsoil Placement 52,089.00 sf 0.25 /sf 13,022

Scarify Exist. Shrub Area Subgrades prior to Topsoil Placement 1,068.00 sf 0.25 /sf 267

Scarify Exist. Tree Area Subgrades prior to Topsoil Placement 564.00 sf 0.25 /sf 141

Trees - Large Deciduous (4"-4.5") 2.00 ea 1,500.00 /ea 3,000

Trees - Large Evergreen- (8'-10'Ht.) 7.00 ea 1,200.00 /ea 8,400

Landscape Edging - Steel @ Decorative Gravel Areas 315.00 lf 18.50 /lf 5,828

Landscape Edging - Steel @ Stonedust Garden Areas 105.00 lf 18.50 /lf 1,943

32-10 LANDSCAPING & SITE IMPROVEMENTS 59,025.00 sf 2.49 /sf 146,832

G2050 Landscaping 59,025.00 sf 2.49 /sf 146,832

G20 Site Improvements 59,025.00 sf 14.71 /sf 868,040

G30 Site Civil/Mechanical UtilitesG30 Site Civil/Mechanical Utilites

G3010 Water SupplyG3010 Water Supply

31-23 SITEWORK31-23 SITEWORK

Gate Valves & Boxes (6") 4.00 ea 1,100.00 /ea 4,400

6"- D.I. 45 deg. Bends 4.00 ea 650.00 /ea 2,600

6"x6"- D.I. (Tees & Wyes) 2.00 ea 750.00 /ea 1,500
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31-23 SITEWORK31-23 SITEWORK

6"x6"- D.I. (Sleeve) 1.00 ea 400.00 /ea 400

Water Line - Fire service - CLDI Class 52 (6") 250.00 lf 110.00 /lf 27,500

Pressure Test & Chlorinate 250.00 lf 4.00 /lf 1,000

Thrust Blocks 6.00 ea 115.00 /ea 690

R&D- Excess Trench Excavation Soils 56.00 cy 20.00 /cy 1,120

31-23 SITEWORK 59,025.00 sf 0.66 /sf 39,210

G3010 Water Supply 59,025.00 sf 0.66 /sf 39,210

G3020 Sanitary SewerG3020 Sanitary Sewer

31-23 SITEWORK31-23 SITEWORK

Sanitary Sewer Piping - Cast Iron (6") 40.00 lf 180.00 /lf 7,200

8" Core & Drill into Ex. SMH (for New 6" Line) 1.00 ea 3,000.00 /ea 3,000

Sanitary Sewer Testing - Piping 40.00 lf 22.00 /lf 880

R&D- Excess Trench Excavation Soils 22.00 cy 20.00 /cy 440

R&D- Excess Trench Excavation Soils (22.00) cy 20.00 /cy (440)

31-23 SITEWORK 59,025.00 sf 0.19 /sf 11,080

G3020 Sanitary Sewer 59,025.00 sf 0.19 /sf 11,080

G3030 Storm DrainageG3030 Storm Drainage

31-23 SITEWORK31-23 SITEWORK

Deep Sump Catch Basin (4'dia.) (5'-12' depth) w/ Oil Hood & 24"dia.

Beehive C.I. Grate

1.00 ea 6,500.00 /ea 6,500

Seepage Pit (4'dia.) (5'-12' depth) w/ 24"x24" Type "F" Grate 1.00 ea 5,000.00 /ea 5,000

6"- PVC Cleanouts @ Stone Infiltration Area 4.00 ea 1,000.00 /ea 4,000

Storm Drainage Piping - Perforated PVC (8") (French Drain) 65.00 lf 30.00 /lf 1,950

Storm Drainage Piping - Perforated HDPE (10") Collector Pipe @ PIP &

Stone Swale Line

102.00 lf 36.00 /lf 3,672

12" wide Flat Panel Drainage System @ PIP (w/ 6" PVC to Flat Drain

Adapters)

362.00 lf 5.00 /lf 1,810

Storm Drainage Piping - HDPE (12") 150.00 lf 42.00 /lf 6,300

F&I- Filter Fabric Envelope @ French Drain Trench 87.00 sy 2.75 /sy 239

3/4" Crushed Stone @ French Drain System 40.00 tn 45.00 /tn 1,800

6"- 3/4" Crushed Stone Base @ Stone Lined Drainage Swale 5.00 tn 45.00 /tn 225

F&I- Filter Fabric Envelope @ Stone Lined Drainage Swale 25.00 sy 2.75 /sy 69

12"- Rip Rap Stone @ Stone Lined Drainage Swale 12.00 tn 70.00 /tn 840

Storm Drainage Piping - HDPE (36") (Gravel Drain) 18.00 lf 45.00 /lf 810

R&D- Excess Trench Excavation Soils 60.00 cy 20.00 /cy 1,200

6"- Dense Graded Crushed Stone Base @ Gravel Drain 1.00 tn 45.00 /tn 45

1"-3" dia. Wshed River Stone w/in HDPE Gravel Drain Pipe 1.00 tn 200.00 /tn 200

R&D- Excess Trench Excavation Soils (60.00) cy 20.00 /cy (1,200)

31-23 SITEWORK 59,025.00 sf 0.57 /sf 33,460
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G3030 Storm Drainage 59,025.00 sf 0.57 /sf 33,460

G30 Site Civil/Mechanical Utilites 59,025.00 sf 1.42 /sf 83,750

G40 Site Electrical UtilitiesG40 Site Electrical Utilities

G4010 Electrical DistributionG4010 Electrical Distribution

26-01 ELECTRICAL (TS)26-01 ELECTRICAL (TS)

Feeder (PVC/CU) - Primary - Ductbank A-A 523.00 lf 126.50 /lf 66,160

Feeder (PVC/CU) - Primary - Ductbank A-A (523.00) lf 126.50 /lf (66,160)

Empty conduit - sch 40 PVC: 3 x 4" - Ductbank B-B 200.00 lf 38.61 /lf 7,722

Empty conduit - sch 40 PVC: 4 x 4" - Ductbank E-E 220.00 lf 51.23 /lf 11,271

Empty conduit - sch 40 PVC: 6 x 4" - Ductbank D-D 50.00 lf 76.30 /lf 3,815

Empty conduit - sch 40 PVC: 2 x 5" - Ductbank A-A 520.00 lf 69.83 /lf 36,309

Empty conduit - sch 40 PVC: 2 x 5" - Ductbank A-A (520.00) lf 69.83 /lf (36,309)

Hand hole & cover - 4'x4'x3' 1.00 ea 1,487.60 /ea 1,488

Site communications reduction ls /ls

Utility transformer grounding and bonding 1.00 ea 1,136.94 /ea 1,137

Intercept & splice existing FA Ductbank w/ IMSA cable - 2" PVC 1.00 ea 693.71 /ea 694

FA Ductbank w/ IMSA cable - 2" PVC 160.00 lf 20.89 /lf 3,343

26-01 ELECTRICAL (TS) 59,025.00 sf 0.50 /sf 29,469

31-23 SITEWORK31-23 SITEWORK

Primary Ductbank "A-A" - (Includes: Excavation, Backfill, Concrete) 995.00 lf 70.00 /lf 69,650

Primary Ductbank "A-A" - (Includes: Excavation, Backfill, Concrete) (995.00) lf 70.00 /lf (69,650)

Telecom Ductbank "B-B" - (Includes: Excavation, Backfill, Concrete) 681.00 lf 90.00 /lf 61,290

Secondary Electric Ductbank "C-C" - (Includes: Excavation, Backfill,

Concrete)

90.00 lf 100.00 /lf 9,000

Primary Electric Ductbank "F-F" - (Includes: Excavation, Backfill,

Concrete)

190.00 lf 70.00 /lf 13,300

Generator Ductbank "E-E" - (Includes: Excavation, Backfill, Concrete) 140.00 lf 100.00 /lf 14,000

Fire Alarm Ductbank "D-D" - (Includes: Excavation, Backfill, Concrete) 90.00 lf 100.00 /lf 9,000

FA to Master Box - (Includes: Excavation, Backfill, Concrete) 155.00 lf 70.00 /lf 10,850

Misc. Work @ Transformer Pad (81sf) 1.00 ea 550.00 /ea 550

Electrical Handholes (4'x4'x3') 1.00 ea 1,200.00 /ea 1,200

Misc. Work @ Emergency Generator Pad (136sf) 1.00 ea 500.00 /ea 500

Misc. Work @ Electric Station Pads 1.00 ea 500.00 /ea 500

R&D- Excess Trench Excavation Soils 470.00 cy 20.00 /cy 9,400

Electrical Handholes (4'x4'x3') for Future EVCS 1.00 ea 1,200.00 /ea 1,200

31-23 SITEWORK 59,025.00 sf 2.22 /sf 130,790

G4010 Electrical Distribution 59,025.00 sf 2.72 /sf 160,259

G40 Site Electrical Utilities 59,025.00 sf 2.72 /sf 160,259
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03. Sitework 59,025.00 sf 25.95 /sf 1,531,554



  CSI Summary
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Schematic Design Reconciled Estimate w/Incorporated VM

Description Takeoff Quantity Total Amount Total Cost/Unit

01. Building01. Building

01-20 TEMPORARY CONSTRUCTION 59,025.00 sf /sf01-20 TEMPORARY CONSTRUCTION

02-10 SELECTIVE DEMOLITION 59,025.00 sf 601,913 10.20 /sf02-10 SELECTIVE DEMOLITION

03-30 CONCRETE 59,025.00 sf 326,763 5.54 /sf03-30 CONCRETE

04-20 MASONRY (TS) 59,025.00 sf 585,032 9.91 /sf04-20 MASONRY (TS)

05-12 STRUCTURAL STEEL 59,025.00 sf 266,996 4.52 /sf05-12 STRUCTURAL STEEL

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 130,309 2.21 /sf05-50 MISCELLANEOUS METALS (TS)

06-25 FINISH CARPENTRY 59,025.00 sf 395,425 6.70 /sf06-25 FINISH CARPENTRY

07-10 WATERPROOFING & JOINT SEALANTS (TS) 59,025.00 sf 209,647 3.55 /sf07-10 WATERPROOFING & JOINT SEALANTS (TS)

07-42 METAL/COMPOSITE PANELS & SIDING 59,025.00 sf 348,736 5.91 /sf07-42 METAL/COMPOSITE PANELS & SIDING

07-50 MEMBRANE ROOFING (TS) 59,025.00 sf 317,196 5.37 /sf07-50 MEMBRANE ROOFING (TS)

07-84 FIRESTOPPING 59,025.00 sf 59,536 1.01 /sf07-84 FIRESTOPPING

08-10 DOORS, FRAMES & HARDWARE 59,025.00 sf 339,249 5.75 /sf08-10 DOORS, FRAMES & HARDWARE

08-34 OVERHEAD DOORS & GRILLES 59,025.00 sf 1,200 0.02 /sf08-34 OVERHEAD DOORS & GRILLES

08-41 ALUMINUM STOREFRONT & WINDOWS (TS) 59,025.00 sf 772,004 13.08 /sf08-41 ALUMINUM STOREFRONT & WINDOWS (TS)

08-80 GLASS & GLAZING (TS) 59,025.00 sf 101,802 1.72 /sf08-80 GLASS & GLAZING (TS)

09-21 DRYWALL 59,025.00 sf 1,036,581 17.56 /sf09-21 DRYWALL

09-30 TILE (TS) 59,025.00 sf 123,945 2.10 /sf09-30 TILE (TS)

09-51 ACOUSTICAL CEILINGS (TS) 59,025.00 sf 285,756 4.84 /sf09-51 ACOUSTICAL CEILINGS (TS)

09-64 WOOD FLOORING 59,025.00 sf 2,240 0.04 /sf09-64 WOOD FLOORING

09-65 RESILIENT FLOORING (TS) 59,025.00 sf 409,569 6.94 /sf09-65 RESILIENT FLOORING (TS)

09-67 RESINOUS FLOORING 59,025.00 sf 68,528 1.16 /sf09-67 RESINOUS FLOORING

09-68 CARPET 59,025.00 sf 4,350 0.07 /sf09-68 CARPET

09-90 PAINTING (TS) 59,025.00 sf 184,414 3.12 /sf09-90 PAINTING (TS)

10-14 SIGNAGE 59,025.00 sf 53,740 0.91 /sf10-14 SIGNAGE

10-24 OPERABLE PARTITIONS 59,025.00 sf 12,000 0.20 /sf10-24 OPERABLE PARTITIONS

10-95 MISCELLANEOUS SPECIALTIES 59,025.00 sf 310,772 5.27 /sf10-95 MISCELLANEOUS SPECIALTIES

11-31 RESIDENTIAL APPLIANCES 59,025.00 sf 11,062 0.19 /sf11-31 RESIDENTIAL APPLIANCES

11-40 FOOD SERVICE EQUIPMENT 59,025.00 sf 199,985 3.39 /sf11-40 FOOD SERVICE EQUIPMENT

11-61 THEATER & STAGE EQUIPMENT 59,025.00 sf 3,000 0.05 /sf11-61 THEATER & STAGE EQUIPMENT

11-65 ATHLETIC/RECREATIONAL EQUIPMENT 59,025.00 sf 7,500 0.13 /sf11-65 ATHLETIC/RECREATIONAL EQUIPMENT

12-20 WINDOW TREATMENTS 59,025.00 sf 24,952 0.42 /sf12-20 WINDOW TREATMENTS

14-20 ELEVATORS (TS) 59,025.00 sf 164,450 2.79 /sf14-20 ELEVATORS (TS)

21-01 FIRE PROTECTION (TS) 59,025.00 sf 422,357 7.16 /sf21-01 FIRE PROTECTION (TS)

22-01 PLUMBING (TS) 59,025.00 sf 1,092,894 18.52 /sf22-01 PLUMBING (TS)

23-01 HVAC (TS) 59,025.00 sf 3,469,281 58.78 /sf23-01 HVAC (TS)

26-01 ELECTRICAL (TS) 59,025.00 sf 2,435,079 41.26 /sf26-01 ELECTRICAL (TS)

31-23 SITEWORK 59,025.00 sf 89,166 1.51 /sf31-23 SITEWORK
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Description Takeoff Quantity Total Amount Total Cost/Unit

01. Building 59,025.00 sf 14,867,429 251.88 /sf

02. Hazardous Material Abatement02. Hazardous Material Abatement

02-10 SELECTIVE DEMOLITION 59,025.00 sf 395,142 6.69 /sf02-10 SELECTIVE DEMOLITION

02. Hazardous Material Abatement 59,025.00 sf 395,142 6.69 /sf

03. Sitework03. Sitework

03-30 CONCRETE 59,025.00 sf 78,574 1.33 /sf03-30 CONCRETE

05-50 MISCELLANEOUS METALS (TS) 59,025.00 sf 48,070 0.81 /sf05-50 MISCELLANEOUS METALS (TS)

26-01 ELECTRICAL (TS) 59,025.00 sf 29,469 0.50 /sf26-01 ELECTRICAL (TS)

31-23 SITEWORK 59,025.00 sf 1,032,083 17.49 /sf31-23 SITEWORK

32-10 LANDSCAPING & SITE IMPROVEMENTS 59,025.00 sf 330,857 5.61 /sf32-10 LANDSCAPING & SITE IMPROVEMENTS

32-31 FENCING 59,025.00 sf 12,500 0.21 /sf32-31 FENCING

03. Sitework 59,025.00 sf 1,531,554 25.95 /sf
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Estimate Totals

Description Amount Totals Rate Cost per Unit

Subtotal 16,794,125 16,794,125 284.53 /sf

Design/Estimate Contingency 1,083,308 6.500 % 18.35 /sf

Escalation 666,651 4.000 % 11.29 /sf

Subtotal 1,749,959 18,544,084 314.17 /sf

SDI (Non-Trade Contracts) 84,180 1.400 % 1.43 /sf

Contractor's Contingency 745,131 4.000 % 12.62 /sf

General Conditions 1,963,178 33.26 /sf

Temp. Admin/Nurse/Principal/Art/Music/Servery115,000 1.95 /sf

General Requirements 925,000 15.67 /sf

Subtotal 3,832,489 22,376,573 379.10 /sf

Builder's Risk Insurance - By Owner

General Liability Insurance 313,272 1.400 % 5.31 /sf

Building Permit - NIC

Performance & Payment Bond 89,506 0.400 % 1.52 /sf

Subtotal 402,778 22,779,351 385.93 /sf

Fee 569,484 2.500 % 9.65 /sf

Total 23,348,835 395.58 /sf
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Peabody, Welch Elementary School - Schematic Design
Value Management Log
As of: 

ACCEPTED REJECTED
AMOUNT AMOUNT

ENVELOPE
EN-01a 08/02/21 FAÇADE PANELS - Replace porcelain tile rain screen with thin brick/fiber cement rainscreen CCC/DW SD 7/9/21 ($98,047) ACCEPTED ($98,047)

EN-02 08/02/21 ROOF EDGE - Reuse all existing roof edge at gym and cafeteria DDP SD 7/9/21 ($50,217) ACCEPTED ($50,217)

EN-03 08/02/21 DOORS - Eliminate exterior doors at nurse's suite & trauma office DDP SD 7/9/21 ($4,149) ACCEPTED ($4,149)

EN-04a 08/02/21 ROOF SCREEN - Eliminate mechanical roof screen and associated structure entirely DW SD 7/9/21 ($102,898) ACCEPTED ($102,898)

EN-07 08/04/21 SCHOOL SIGN - Reduce characters in school sign DDP SD 7/9/21 ($7,195) ACCEPTED ($7,195)

EN-08 08/10/21 SIDING/DRYWALL - Simplify metal panel fascia detail CCC SD 7/9/21 ($82,927) ACCEPTED ($82,927)

EN-10 08/10/21 SOFFIT - DAFS in lieu of aluminum panels CCC SD 7/9/21 ($180,308) ACCEPTED ($180,308)

EN-05 08/02/21 WALKWAY PADS - Eliminate walkway pads at roof entirely DW SD 7/9/21 ($23,239) REJECTED ($23,239)

EN-09 08/10/21 WINDOWS - Simplify aluminum window trim detail CCC SD 7/9/21 ($34,205) REJECTED ($34,205)
INTERIORS
IN-02 08/02/21 BATHROOM FLOORING - Utilize resinous flooring in lieu of tile at bathrooms CCC SD 7/9/21 ($18,304) ACCEPTED ($18,304)

IN-03 08/02/21 KITCHEN FLOORING - Utilize expoxy flooring in lieu of quarry tile at Kitchen walk-ins DDP SD 7/9/21 ($4,177) ACCEPTED ($4,177)

IN-04c 08/02/21 RAILINGS - Re-use existing guardrails structure; modify existing as required CCC SD 7/9/21 ($40,171) ACCEPTED ($40,171)

IN-05 08/02/21 CAFETERIA CEILING - Provide ACT-3 in new grid in lieu of GWB Ceiling and ACT-4 DDP SD 7/9/21 ($28,330) ACCEPTED ($28,330)

IN-10 08/09/21 CEILINGS - Revise classroom high ceilings (8’-8” AFF) from 2x2 ACT-1 to 2x4 ACT-2 DDP SD 7/9/21 ($8,880) ACCEPTED ($8,880)

IN-11 08/11/21 DOORS - Reuse existing doors and frames DDP SD 7/9/21 ($48,913) ACCEPTED ($48,913)

IN-01b 08/04/21 FLOORING - Utilize 2.0mm linoleum in lieu of 2.5mm - $1/sf savings typ DDP SD 7/9/21 ($48,745) REJECTED ($48,745)

IN-06 08/02/21 WALL TILE - Eliminate wall tile within corridors; utilize abuse-resistant drywall DDP SD 7/9/21 ($44,353) REJECTED ($44,353)
SERVICES
D-01a 08/02/21 PLUMBING - Eliminate replacement of all below grade Sanitary piping CCC SD 7/9/21 ($339,392) ACCEPTED ($339,392)

D-02 08/02/21 PLUMBING - Eliminate replacement of all below grade Storm piping CCC SD 7/9/21 ($354,228) ACCEPTED ($354,228)

D-03a' 08/10/21 HVAC COOLING - KITCHEN - Reduce  the remote VRF heat pump units.  (From 20 tons to 16 tons of heat pump/air 
conditioning attached to MAU-1)

DDP SD 7/9/21 ($10,109) ACCEPTED ($10,109)

D-03c 08/04/21 HVAC COOLING - GYMNASIUM - Reduce design capacity from 400+ people to 50 (typical gym use) CCC SD 7/9/21 ($42,634) ACCEPTED ($42,634)

D-13 08/04/21 ELEC - Re-use existing primary cabling/ductbank DDP SD 7/9/21 ($289,069) ACCEPTED ($289,069)

D-15 08/04/21 PLUMBING - Delete water sub-metering DDP SD 7/9/21 ($3,758) ACCEPTED ($3,758)

D-16 08/04/21 PLUMBING - Provide metering faucets in lieu of electronic hands-free DDP SD 7/9/21 ($7,453) ACCEPTED ($7,453)

D-17 08/04/21 PLUMBING - Provide manual flush valves in lieu of electronic hands-free DDP SD 7/9/21 ($6,991) ACCEPTED ($6,991)

D-23 08/10/21 ELEC - Move security camera scope to technology budget DDP SD 7/9/21 ($70,331) ACCEPTED ($70,331)

D-03b' 08/10/21 HVAC COOLING - CAFETERIA - Reduce capacity of the remote VRF heat pumps.  (From 32 tons to 20 tons of heat 
pump/air conditioning attached to AHU-1; new basis of design)

DDP SD 7/9/21 ($42,634) REJECTED ($42,634)

D-05 08/02/21 ELEC - Eliminate lightning protection system entirely CCC SD 7/9/21 ($51,663) REJECTED ($51,663)

D-11 08/02/21 ELEC - Reduce intrusion detection device counts from 86 ea to 73 ea CCC SD 7/9/21 ($13,670) REJECTED ($13,670)

D-12 08/02/21 ELEC - Reduce security camera counts 32 ea to 27 ea CCC SD 7/9/21 ($13,930) REJECTED ($13,930)

D-21 08/10/21 ELECTRICAL - Site communication reductions in conjunction with D-13, eliminate duct bank, maintain overhead DDP SD 7/9/21 ($17,545) REJECTED ($17,545)
EQUIPMENT
Q-01b 08/10/21 KITCHEN - Eliminate new kitchen equipment package; reuse existing kitchen equipment DDP SD 7/9/21 ($179,852) REJECTED ($179,852)
MULTI-DISCIPLINARY

MD-01a 08/02/21 CLASSROOMS - Simplify classroom renovations; (15) Grades 1 through 5 classrooms DDP SD 7/9/21 ($186,146) ACCEPTED ($186,146)

MD-01b 08/18/21 CLASSROOMS - Simplify classroom renovations; (4) Pre-K and Kindergarten classrooms DDP SD 7/9/21 ($55,749) ACCEPTED ($55,749)

MD-02 08/02/21 ENTRY - Eliminate/simplify structure and skylight at high roof on vestibule DW SD 7/9/21 ($42,689) ACCEPTED ($42,689)

VALUE MANAGEMENT TOTALS ($2,083,063) ($469,836)

Base Bid Starting Value $25,488,158

TOTAL CONSTRUCTION COST W/ ACCEPTED VE

DOCUMENTS 
DATED

NO. DATE DESCRIPTION SOURCE DOCUMENTS

8/25/2021

VM AMOUNT STATUS

$23,405,095

Page 1 of 1

Schematic Design Update

Value Management Log

at trauma office
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Peabody Welch Elementary School    Project Directory 

 

Work 

Type 

 

Name 

 

Email Phone 

      

Owner City of 

Peabody 

Joseph Scanlon Business Manager scanlonj@peabody.k12.ma.us 978-536-6503 

Owner City of 

Peabody 

Mayor Edward 

Bettencourt Jr.* 

City of Peabody Mayor edward.bettencourt@peabody-

ma.gov 

978-538-5700 

Owner City of 

Peabody 

Beverley Ann Griffin 

Dunne* 

School Committee, SBC Chair dunneb@peabody.k12.ma.us 978-531-2427 

Owner City of 

Peabody 

Jarrod Hochman* School Committee hochmanj@peabody.k12.ma.us 617-281-6494 

Owner City of 

Peabody 

Josh Vadala* Superintendent  jvadala@peabody.k12.ma.us 978-536-6500 

Owner City of 

Peabody 

James Hafey* Facilities Manager james.hafey@peabody-ma.gov 978-949-1295 

Owner City of 

Peabody 

Peter McGinn* Peabody City Council  peter.mcginn@peabody-ma.gov 978-531-3587 

Owner City of 

Peabody 

Ryan Melville* Peabody City Council  ryan.melville@peabody-ma.gov 978-609-0414 

Owner City of 

Peabody 

Michelle Massa* Welch School Principal massam@peabody.k12.ma.us 978-536-5775 

Owner City of 

Peabody 

Kara Migliozzi* Guidance Counselor migliozzik@peabody.k12.ma.us 978-536-5775 

Owner City of 

Peabody 

Michael Gingras Director of Finance & 

Administration 

michael.gingras@peabody-ma.gov 978-538-5710 

Owner City of 

Peabody 

Edward Colbert* Retired Electrician, Construction 

Experience 

edwardcolbert@verizon.net 978-854-3558 

Owner City of 

Peabody 

Albert Talarico Building Commissioner albert.talarico@peabody-ma.gov 978-538-5780 

http://www.doreandwhittier.com/


Owner City of 

Peabody 

Jillian Gonzalez* PTO President, Parent jillianmg2@gmail.com 978-210-3791 

Owner City of 

Peabody 

Kelly Hidalgo* PTO Member, Parent kelhrl@aol.com 978-210-1377 

Owner City of 

Peabody 

Elizabeth McGivern* Retired Teacher, Paraprofessional bethmcgivern1@yahoo.com 978-766-0343 

Owner City of 

Peabody 

Daniel Doucette Purchasing Agent daniel.doucette@peabody-ma.gov 978-538-5901 

Owner City of 

Peabody 

Thomas Griffin Chief of Police tgriffin@peabodypolice.org 978-538-6300 

Owner City of 

Peabody 

Christopher Lord Asst. Superintendent  lordc@peabody.k12.ma.us 978-536-6500 

     

* = Voting Member       

Architect DiNisco  Kenneth DiNisco Project Designer k.dinisco@dinisco.com 617-426-2858   

Architect DiNisco Donna DiNisco Educational Programming d.dinisco@dinisco.com 617-426-2858   

Architect DiNisco Vivian Low Principal in Charge v.low@dinisco.com 617-426-2858   

Architect DiNisco Jeff Oxsalida Project Architect j.oxsalida@dinisco.com 617-426-2858   

Architect DiNisco James Shuttlesworth Project Manager j.shuttleworth@dinisco.com 617-426-2858   
      

Owner's 

PM 

Dore & 

Whittier 

Mike Burton Project Director mburton@doreandwhittier.com 978-992-2592 

Owner's 

PM 

Dore & 

Whittier 

Mike Cox Project Manager mcox@doreandwhittier.com 781-492-6289 

Owner's 

PM 

Dore & 

Whittier 

Christina Dell Angelo Project Manager cdellangelo@doreandwhittier.com 978-778-5353 

Owner's 

PM 

Dore & 

Whittier 

Terry Hartford Onsite Representative thartford@doreandwhittier.com 978-872-3664 

Owner's 

PM 

Dore & 

Whittier 

Rachel Donner Asst. Project Manager rdonner@doreandwhittier.com 617-650-3204 
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Roles and Responsibility Matrix 

 
         

 
    OWNER OPM DESIGNER CMAR MSBA 

5.0 FUNDING THE PROJECT (MODULE 5)             
            
  5.0 Requirements        

   A. Total Project Budget   ✓     

  
 B. 

Detailed Project Scope 
Description    ✓    

  
 C. 

Signed Reimbursement 
Rate Certification  ✓ ✓     

   D. Updated Project Schedule   ✓  ✓   

   E. Project Cash Flow   ✓  ✓   

   F. Project Site Information   ✓ ✓ ✓   

  
 G. 

Furnishings, Fixtures & 
Equipment List    ✓    

  

 H. 

(2) Original Certifications 
for Project Scope & 
Budget  ✓      

  
 I. 

Copy of District 
Authorization Vote  ✓      

  
 J. 

(3) Signed Project Scope 
and Budget Agreements  ✓      

  
 K. 

(2) Certifications by Legal 
Counsel for PFA  ✓      

  
 L. 

Copy of District Vote for 
PFA  ✓      

  
 M. 

Certified Copies of all 
Local Funding Votes  ✓      

  
  N. 

No-Action Letters (If 
applicable)   ✓         

          
6.0 DETAILED DESIGN (MODULE 6)             

  
  

OPM Contract for 
Detailed Design  ✓ ✓     

  
  

Designer Contract for 
Detailed Design  ✓ ✓ ✓    

  
  

CM contract for 
Construction Services  ✓ ✓ ✓ ✓   

            
            
  6.0 Design Development        

   A. Kick-Off Meeting  ✓ ✓ ✓ ✓   

  
 B. 

Preparation of Design 
Documents    ✓    

http://www.doreandwhittier.com/
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 C. 

Commissioning Agent 
Kick-Off Meeting  ✓ ✓ ✓ ✓   

   D. Regulatory Meetings  ✓ ✓ ✓ ✓   

  
 E. 

Submission of NOI to 
Conservation Commission  ✓  ✓    

  
 F. 

Submission to Planning 
Board  ✓  ✓    

   G. Cost Estimate    ✓ ✓   

   H. Value Engineering  ✓ ✓ ✓ ✓   

   I. Submission to MSBA   ✓ ✓    

MSBA 
Review 

J. 
MSBA Review & 
Comment           ✓ 

K. 
Designer's Response to 
MSBA Comments     ✓ ✓     

            
   Construction Documents        

  
 A. 

Preparation of Design 
Documents    ✓    

   B. Regulatory Meetings  ✓ ✓ ✓ ✓   

  
 C. 

Develop Final Site 
Phasing & Logistics Plans  ✓ ✓ ✓ ✓   

  

 D. 

Develop Early Bid 
Packages (Site, Steel & 
Conrete)   ✓ ✓ ✓   

  
 E. 

Develop Front End 
Procurement Language  ✓ ✓ ✓ ✓   

   F. Constructability Review   ✓  ✓   

   G. Cost Estimate - 60%    ✓ ✓   

   H. Value Engineering  ✓ ✓ ✓ ✓   

   I. Submission to MSBA   ✓ ✓    
            

MSBA 
Review 

J. 
MSBA Review & 
Comment           ✓ 

K. 
Designer's Response to 
MSBA Comments       ✓     

            

  
 L. 

Structural and MEP Peer 
Review   ✓ ✓    

   M. Cost Estimate - 90%    ✓ ✓   

   N. Value Engineering  ✓ ✓ ✓ ✓   

   O. Submission to MSBA   ✓ ✓    
            

MSBA 
Review 

P. 
MSBA Review & 
Comment           ✓ 

Q. 
Designer's Response to 
MSBA Comments     ✓ ✓     
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   R. Complete Bid Sets    ✓    

   S. Addenda    ✓    

   T. Bid Trade Contractors  ✓ ✓ ✓ ✓   

  
 U. 

Bid and De-Scope 
Subcontractors    ✓ ✓   

            

    V. GMP   ✓ ✓ ✓ ✓   
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COMMUNICATIONS AND DOCUMENT CONTROL PROCEDURES 

Effective communication between the various participants on a project is inherent to the success of the planning, design and implementation 
phases of a project.  The lines of communication are numerous and must be clearly defined so that necessary information is identified, 
distributed, recorded and appropriate action is taken.  The OPM acts as the primary coordinator of a project and as such is the point of contact 
for most communications.  In this capacity, it is the OPM’s responsibility to ensure that information is forwarded to the appropriate parties and 
any required follow up action is overseen as needed. 
A valuable resource for any project is a project directory, which can be created and distributed as appropriate.  All participating entities will 
provide the OPM with their representative’s name, title and contact information which will be consolidated into the directory.  If changes to this 
information are necessary, the updated information is provided to the OPM by the applicable party so that the project directory is kept current at 
all times.   
So that communications are facilitated and their efficacy maximized amongst the various project participants, a protocol of basic rules needs to 
be established, defined and maintained.  This protocol will enable a clear understanding and mutual agreement of the communication flow 
pertaining to the project.  Outlined below is a diagram illustrating the appropriate and accepted communication flow between the primary parties 
involved in a particular project: 
 

 

 
 
Two different types of communication are reflected in the above chart: “Primary” and “Secondary”.  Primary communications are defined as 
information provided and exchanged that is requisite to the contractual responsibilities of the project participants.  Secondary communications 
are informal, and focus on a specific topic that is most effectively communicated between the affected parties only.  However, the Secondary 
communications shall be provided to other project participants as deemed appropriate or necessary. 
In general, the protocol for the communication dynamic between various primary project participants should be as follows: 

• MSBA & OWNER: All communications occur between the MSBA and Owner during the “Module 1: Eligibility 

Period” as no other project participants have been identified, including an OPM.  Once an OPM has been selected for a 

project, the OPM acts as the primary conduit of communication between the MSBA and Owner.  The OPM will assist the 

Owner with all project related issues throughout the project’s duration. 

• MSBA & OPM: The OPM is the initial contact for project related communications being directed to the MSBA.  In 

order that the MSBA’s requirements and guidelines for a specific project are met and communication flow is maintained, 

http://www.doreandwhittier.com/
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the OPM and MSBA will communicate as required.  The OPM will review all reports and requests directed to the MSBA 

prior to forwarding them. There are certain circumstances that will necessitate direct communication between the MSBA 

and the owner.  These might include legal procedures such as, but not limited to, all agreements, funding certifications 

and formal review comments and/or concerns.  However, the OPM will be copied on all such communications.  

• MSBA & Designer: Once the Designer is chosen by the MSBA Designer Selection Panel, communications from the 

MSBA to the Designer, and conversely from the Designer to the MSBA, shall be directed through the OPM. 

• Owner & OPM: The OPM acts as the primary agent for the project and all project related issues.  As such, the OPM 

provides the required technical and procedural advice with respect to coordinating the different aspects of the project.  

Therefore, it is imperative that all communications both to and from the Owner be directed through the OPM.  In the 

event that independent secondary communication between personnel from the School District and other parties assigned 

to the project bypasses the OPM, such communications shall be recorded and provided to the OPM for record and any 

requisite follow up. 

• Owner & Designer: All contractual and service related issues pertaining to the Designer shall be communicated through 

the OPM.  However, in the event where secondary communications are necessary without requiring the OPM’s presence 

or involvement, then such communications shall be recorded by the Designer and provided to the OPM. 

• OPM & Designer: Formal communications from the Designer to the Owner and/or MSBA shall be directed through the 

OPM.  If it is determined that the OPM’s direct involvement is not necessary to any informal or other working 

communications with other parties, the Designer shall provide to the OPM record and informational copy of any such 

communication. 

• OPM & Contractor: A contractor’s request for Owner approvals and other coordination issues will be communicated to 

the Owner via the OPM, acting as the Owner’s representative. 

• Designer & Design Sub-Consultants:  All communications with Design Sub-Consultants, working under the Designer’s 

contractual obligations, will only be through the Designer. 

• Designer & Contractor: The OPM is the contact for all contractual communications between the Designer and 

Contractor.  Detailed communications may be exchanged directly through the Designer and Contractor without the 

OPM’s intervention but all such communications will be recorded and forwarded to the OPM. 

• Contractor & Construction Sub-Contractors: All communications with the Construction Contractor’s Sub-

Contractors will only be through the Contractor and do not require the OPM’s involvement. 

Supplementing the above communication protocol is the aforementioned “project directory”.   As defined, the project directory will include the 
parties listed above by organization, firm or institution and the specific individuals representing them on the indicated project. 
 
Document Control Protocols 
A large volume of documentation is necessarily generated by a project.  Each party participating in a project contributes  to the creation, 
maintenance and distribution of documentation relative to their involvement.  The matrix on the following pages identifies the key documentations, 
roles and responsibilities of the primary project participants.  The roles and responsibilities specific to the OPM, Designer, Contractor, Owner and 
MSBA are listed by project phase as defined in the MSBA sequence procedures. 
The function of the matrix is to both provide clarification and to avoid confusion as to the roles and responsibilities of those involved in a 
particular task or generation of the associated documentation respective to a particular sequence or phase of a project.  
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1.00 FEASIBILITY STUDY

1.0 Statement of Objectives
The purpose of the Designer Services for the feasibility 
study is to explore potential solutions to address 
existing and future overcrowding as well as the facility 
deficiencies for the William A. Welch, Sr. Elementary 
School located in Peabody, Massachusetts as identified 
in the Statement of Interest submitted to MSBA dated 
April 2018. 

1.1 Assumptions
1. The MSBA agreed to evaluate the following 

enrollment options:

1.2 Existing Conditions
1. Analysis of existing conditions to assemble sufficient 

information on the problems and opportunities 
with the existing building and site, so any major 
implications for future requirements and design can 
be accurately judged.

1.3 Educational Program, Standards and 
Policies

1. Documented existing spaces using the MSBA Space 
Summary Template.

2. Documented inadequacies of existing spaces in 
delivering the educational program based upon 
enrollment projections as agreed upon by the MSBA 
and Peabody Public Schools.

3. Updated the MSBA Space Summary Template with 
the agreed upon enrollment projections.

1.4 Preliminary Design Program
1. Created a preliminary design program based upon 

the MSBA Space Summary Template.

1.5 Development of Alternatives
1. In collaboration with the MSBA and the District 

developed a few reasonable, educationally sound, 
economical and practical solutions to evaluate. 
Each alternative satisfied the Educational Program, 
Standards and Policies.

1.6 Preliminary Evaluation of Alternatives
1. Compared and evaluated alternative solutions to 

determine which solutions are educationally sound 
and meet basic requirements, including efficiency 
and cost effectiveness. 

2. Prepared comparative cost analyses for the various 
solutions.

3. Renovation options included an evaluation of the 
environmental and cost impact of construction 
phasing on students and staff that may be occupying 
a building undergoing renovations.

1.7 Develop Budget Statement for 
Educational Objectives

1. The District shall prepare a detailed Budget 
Statement as provided by the MSBA to determine 
the fiscal impact to the District and community and 
the ability to afford the alternatives being studied.

1.8 Final Evaluation of Alternatives
1. The final evaluation included a minimum of three 

potential options to include base repairs to the 
existing building, renovation and addition to the 
existing building and new construction.  

1.9 Recommendation of Preferred 
Schematic Design

1. In collaboration with the MSBA, recommended the 
preferred solution to accommodate the district’s 
needs for the William A. Welch, Sr. Elementary 
School as approved by the MSBA.

2. The PSR was submitted on 24 February 2021.  The 
MSBA Board of Directors approved the preferred 
solution on 14 April 2021.
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1.00 FEASIBILITY STUDY

1.10 Project Team / Organizational Structure
• The Designer/Engineer team which has been established for the William A. Welch, Sr. 

Elementary School is organized as follows. 

City of Peabody, MA
MSBA

Sustainable/Green 
Design/Renewable 
Energy Consultant

Thornton Tomasetti
Amanda Lehman 

Garvey

Furniture, Fixtures, & 
Equipment Consultant

Point Line Space
Peter Constable

Cost Estimating

A.M. Fogarty
Peter T. Timothy

Environmental 
Permitting

DGT Associates
Fredric King

Electrical Engineering/
Lighting

Thompson Engineering
James P. Stroke

Hazardous Materials

ECMS
Stephen Weydt

Geo-environmental 
Engineering

ECMS
Kevin Kavanaugh

Geotechnical 
Engineering

GZA
Bruce Fairless

Traffic Consultant

PARE Corporation
Amy J. Archer

Kitchen/Food Service 
Consultant

Colburn Guyette
Edward Arons

Data/Communications 
Consultant

Edvance Technologies
Scott Goodrich

Technology Consultant/ 
Audio Visual Consultant

Edvance Technologies
Scott Goodrich

Code Consultant

Hastings 
Consulting Inc.
Kevin Hastings

Accessibility Consultant

Hastings 
Consulting Inc.
Kevin Hastings

Site Surveying

Hancock 
Associates Inc.
Wayne Jalbert

Acoustical Consultant

L.G. Copley 
Associates

Lawrence Copley

Landscape Architecture

Brown + Sardina
William Brown

Structural Engineering

Foley Buhl Roberts 
Associates

Jonathan Buhl

Civil Engineering

DGT Associates
Fredric King

Security Consultant

Jensen Hughes
Eric Roeder

Plumbing Engineering

VAV International, Inc.
Peter Radzim

Fire Protection
Engineering

VAV International, Inc.
Peter Radzim

Specifications 
Consultant

DiNisco Design
Vivian Low

Library/Media

DiNisco Design
Vivian Low

Laboratory 
Consultant

DiNisco Design
Vivian Low

Educational 
Programming

DiNisco Design
Donna DiNisco

HVAC Engineering

VAV International, Inc.
Semoon Oh

OPM

Dore & Whittier

Architect

DiNisco Design
Principal-In-Charge/Designer: Vivian Low

Project Manager: James Shuttleworth
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Firm / Address Contact Phone # Fax # Email

DiNisco Design
99 Chauncy Street
Boston, MA 02111

Vivian Low 
Donna DiNisco 
James Shuttleworth

617-426-2858
617-780-9239
617-429-8806 
617-833-0705

617-426-1457
v.low@dinisco.com 
d.dinisco@dinisco.com
j.shuttleworth@dinisco.com

DGT Associates
1071 Worcester Rd
Framingham, MA 01701

Fred King 508-879-0030 508-879-1797 fking@schofieldbros.com

Brown + Sardina
24 Roland Street
Boston, MA 02129

Bill Brown 617-482-4703 617-482-4882 bbrown@brownsardina.com

Foley Buhl Roberts Associates
2150 Washington St.
Newton, MA 02462

Jon Buhl 617-527-9600 617-527-9606 jbuhl@fbra.com

VAV International
400 W. Cummings Park, S-4700
Woburn, MA 01801

Semoon Oh
Peter Radzim 781-935-7228 781-935-1822 soh@vavint.com

pradzim@vavint.com

Thompson Engineering
10 City Square
Boston, MA 02129

Kevin Murphy 617-886-9066 617-886-9090 kmurphy@thompson-engineering.com

EdVance Technology
300 Brickstone Sq., 201
Andover, MA 01880

Scott Goodrich 978-256-9900 978-560-1771 sgoodrich@edvancetech.com

GZA 
31 State St., 8th Floor
Boston, MA 02109

Bruce Fairless 617-963-1002 bruce.fairlessl@gza.com

ECMS 
639 Granite Street, Suite 407 
Braintree, MA 02184

Steven Weydt
Kevin Kavanaugh 617-338-2121 617-338-2040 steve.weydt@ecmsinc.com

kevin.kavanaugh@ecmsinc.com

A.M. Fogarty
175 Derby Street
Hingham, MA 02043

Peter Timothy 781-749-7272 781-740-2652 ptim@amfogarty.com

Colburn Guyette
100 Ledgewood Place, Suite 104 
Rockland, MA 02370

Edward Arons 781-347-2381 earons@colburnguyette.com

L.G. Copley
53 Barrett Street
Needham, MA 02492

Lawrie Copley 781-455-8814 781-444-0236 Lgcopley@verizon.net

Thornton Tomasetti
386 Fore Street 
Portland, ME 04101

Amanda Lehman 
Garvey 207-245-6060 agarvey@thorntontomasetti.com

Hastings Consulting
142 Hanlon Road
Holliston, MA 01746

Kevin Hastings 508-397-8417 508-397-8417 kevin@hastings-consulting.com

PARE Corporation
8 Blackstone Valley Place
Lincoln, RI 02865

Amy Archer 401-334-4100 401-334-4100 aarcher@parecorp.com

Point Line Space
75 Lowell Street
Carlisle, MA 01741

Peter Constable 617-314-7501 617-314-7501 pconstable@point-line-space.com

Hancock Associates
185 Centre Street
Danvers, MA 01923

Wayne Jalbert 978-777-3050 978-774-7816 wjalbert@hancockassociates.com

Jensen Hughes
4601 North Fairfax Drive, Ste 1200
Arlington, VA 22203

Eric Roeder 703-348-8398
301-676-7140 bcasey@jensenhughes.com
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2.00 SCHEMATIC DESIGN

2.0  Statement of Objectives
Upon MSBA Board of Director’s authorization, 
the District may proceed into Schematic Design 
of the preferred solution. The schematic design 
submittal must be of sufficient detail to clearly 
define and document the scope, budget, and 
schedule of the proposed project and, upon 
approval by the MSBA’s Board of Directors, the 
schematic design submittal also will inform the 
basis of the estimated total maximum facility 
grant and be used by the District to secure local 
authorization and financial support to allow the 
project to move forward. 

2.1 Schematic Design Submission
The purpose of the Schematic Design, which 
must be based on the preferred solution approved 
by the MSBA’s Board of Directors, is to document 
in detail the scope, budget and schedule of 
the proposed project. The Schematic Design 
Submittal shall include the following:
• Department of Elementary and Secondary 

Education (DESE) Submittal
• Schematic Design Binder
• Schematic Design Project Manual
• Schematic Design Drawings

2.2  Department of Elementary and 
Secondary Education (DESE) Submittal
To meet this DESE requirement, the District must 
prepare a DESE Submittal, which the OPM shall 
submit to the MSBA. 

2.3 Local Actions and Approvals
The Schematic Design Submittal must be 
reviewed and approved locally for submittal to the 
MSBA, in accordance with the state open meeting 
law. The District must document local approval of 
the Schematic Design Submittal. 

2.4	 MSBA	Staff	Review
After receiving a complete Schematic Design 
Submittal, the District and the MSBA will 
work in collaboration to establish a Proposed 
Project Scope, TOtal Project Budget, Estimated 
Basis of Total Facilities Grant, Estimated Total 
Maximum Facilities Grant, and schedule that is 
recommended to the MSBA’s Board of DIrectors 
for approval.

2.5 Facility Assessment Subcommittee 
Review
Upon receipt and review of the Schematic Design 
Submittal, MSBA staff will review the project and 
determine where there is a need for the District to 
present at a Facilities Assessment Subcommittee 
(“FAS”) Meeting.

2.6 Project Scope and Budget Conference
The District will be invited to participate in a 
project scope and budget conference to review 
the status of all submittals, compliance with 
MSBA regulations and policies, discuss the 
scope, budget and schedule for the proposed 
project, and discuss the MSBA’s Estimated Basis 
of Total Facilities Grant.

2.7 MSBA Board Approval
MSBA staff will present the proposed project to 
the MSBA Board of Directors for its consideration 
and approval.  The District should secure local 
authorization within 120 days of the MSBA’s 
Board Vote.
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3.00 DESIGN DEVELOPMENT
3.1 Statement of Objectives

Upon MSBA Board of Director’s authorization 
and local funding and approval, the project may 
proceed to the design development phase. The 
Owner intends to apply to the Inspector General’s 
Office to proceed with CM@Risk procurement 
method. 
Should CM@Risk be approved, the Designer shall 
participate as a member of the Owner’s CM at 
Risk Prequalification Committee and CM at Risk 
Selection Committee pursuant to MGL c. 149A, 
§§ 5 & 6.
The Designer shall provide Designer Services 
in a manner consistent with the CM at Risk 
Delivery Method and shall work cooperatively 
with the CM at Risk, as well as the Owner, OPM, 
Commissioning Consultant and the Authority to 
achieve timely completion of the Project within the 
Project Construction Budget.
The Design Development phase shall update 
and refine items submitted during the Schematic 
Design Phase. It also provides a level of detail to 
verify construction costs remain accurate and to 
provide any value engineering to the project to 
remain within budget.

3.2 Design Development Submission
• Design Development Binder
• Design Development Project Manual
• Design Development Drawings

4.00 60% CONSTRUCTION 
DOCUMENTS

4.1 Statement of Objectives
The 60% Construction Documents phase 
provides a level of detail to verify construction 
costs remain accurate and to provide any value 
engineering to the project to remain within budget.
Upon receipt of an Approval to Proceed with the 
Construction Documents Phase of the Project 
from the Owner, the Designer shall meet regularly 
as necessary with the Owner, the Authority, the 
OPM, the CM and the Commissioning Consultant 
based on the submittals approved at the Design 
Development phase of the Project, shall update 
and refine the items previously submitted and 
shall submit on or before the date and time 
specified in the Project Schedule.

4.2 60% Construction Document Submission
• 60% Construction Document Binder
• 60% Construction Document Project Manual
• 60% Construction Document Drawings
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5.00 90% CONSTRUCTION  
DOCUMENTS

5.1  Statement of Objectives
The 90% Construction Documents phase 
provides a level of detail to verify construction 
costs remain accurate and to provide any value 
engineering to the project to remain within budget.
Upon receipt of an Approval to Proceed with 
the 90% Construction Documents Phase 
of the Project from the Owner, the Designer 
shall meet regularly as necessary with the 
Owner, the Authority, the OPM, the CM and 
the Commissioning Consultant based on the 
submittals approved in the 60% Construction 
Document phase of the Project, shall update and 
refine the items previously submitted and shall 
submit on or before the date and time specified in 
the Project Schedule. 

5.2 90% Construction Document Submission
• 90% Construction Document Binder
• 90% Construction Document Project Manual
• 90% Construction Document Drawings
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PART 2

SCOPE OF SERVICES
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FEASIBILITY STUDY

TASK 1 PROJECT INITIATION / MSBA
• Kick off / orientation meeting with MSBA 

and the District
• Establish project goals, schedule, fees 

and procedures
• Preparation of Work Plan, schedule, and 

study fee breakdown
• Obtain existing conditions documentation

Goals Meet with MSBA, Peabody Public Schools, 
School Building Committee, Working 
Group and OPM to define the scope of 
the feasibility study, establish procedures 
and protocol, responsibilities and 
communications.  Develop the Work Plan, 
in coordination with MSBA, that defines 
tasks, goals, schedule, products, and fees 
for the Feasibility Study for the William A. 
Welch, Sr. Elementary School Project.

Product Work Plan Document for William A. Welch, 
Sr. Elementary School

Meetings One meeting required

Schedule Completed

PRELIMINARY DESIGN PROGRAM

TASK 2 EDUCATIONAL PROGRAM,  
STANDARDS AND POLICIES
• Review class size policies, allocation and 

utilization of classrooms, specialized and 
special education spaces and delivery 
methods.

• Describe current educational program 
and how it is delivered within the current 
facility.

• Document inadequacies in delivering 
required educational program.

• Meet with Peabody Public Schools to 
determine programmatic needs.

Goals Establish the functional deficiencies 
within the existing facility and document 
the required spaces necessary to deliver 
the educational program within MSBA 
Guidelines. The Educational Program 
shall include a statement of the teaching 
philosophy and methods; a thorough, 
in-depth explanation of the district’s 
curriculum goals; and objectives of the 
program elements associated with the 
facility. 

Product • Grade configuration and class size 
policies, room assignment policies, 
school scheduling method, teaching 
methodology and structure

• Educational program narratives
• Special education spaces and delivery 

methods
• Allocation and utilization of specialized 

spaces (art, music, library, PE)
• Lunch programs 
• Technology instruction policies and 

program requirements 
• Security and visual access rquirements
• Transportation policies

Meetings Approximately four meetings

Schedule Completed
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PRELIMINARY DESIGN PROGRAM (CONT.)
TASK 3 INITIAL SPACE SUMMARY

• Document the existing elementary school 
spaces using the MSBA Space Summary 
Template including NFA and GSF.

• Prepare the MSBA Proposed Space 
Summary including NFA and GSF.

• Based on the MSBA Space Summary 
Template create a preliminary design 
program to include the following:
— Educational Program Activities.
— Provide one line diagrams of each floor 

with existing spaces clearly identified 
and matching the MSBA Space 
Summary Template.

— Provide functional relationship 
diagrams for each program space and 
how it relates to other activities.

Goals Develop a Space Summary Template to 
determine inadequacies and inefficiencies 
of the existing facility compared to MSBA 
space standards.

Product • Diagram of each floor identifying existing 
space program

• Program organization drawings (functional 
relationship diagrams)

• MSBA Proposed Space Summary
• Functional and spatial relationships and 

adjacencies

Meetings Approximately three meetings

Schedule Completed

TASK 4 EXISTING CONDITIONS 
EVALUATION
• Evaluate the condition of the existing 

school building including all building 
systems, components and hazardous 
materials. Include the availability, 
condition, and capacity of utilities, 
communications and access systems. 
In addition, review past study reports on 
existing conditions.

• Evaluate building code compliance, 
Architectural Access Board rules and 
regulations.

• Evaluate site conditions including 
environmental (Phase IA), topographic, 
soils and utilities and whether any 
environmental, geotechnical or other 
physical conditions exist that might 
have an impact upon expansion or new 
construction.

• Confirm the District has a clear title to the 
property and the property is available for 
development.

• Determine any historic registrations or 
restrictions to facility and/or property.

• Determine the need for and schedule 
soils exploration and geotechnical 
evaluation.

• Documentation as required to adequately 
understand existing facility and site 
conditions.

Goals • Determine the viability of existing building 
systems and infrastructure and to 
evaluate the building’s potential capacity 
to accommodate modifications. 

• Understand the site conditions to 
determine the viability of expansion 
or new construction options and if 
soil exploration and/or geotechnical 
evaluations are necessary.

Product Existing conditions report including 
architectural, structural, HVAC, fire 
protection, plumbing, electrical, civil and 
geotechnical.

Meetings One meeting
Schedule Completed
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PRELIMINARY DESIGN PROGRAM (CONT.)
TASK 5 SITE DEVELOPMENT

Review and evaluate the following for the 
existing site:
• Site access and circulation
• Parking
• Facility service
• Code issues and limitations
• Zoning issues and limitations
• Emergency vehicle access
• Utilities
• Athletic fields and outdoor educational 

spaces
• Site orientation and location 

considerations and issues

Goals Determine the viability of site development 
as it pertains to the student population and 
educational program.

Product General project requirements related to 
site development to be considered during 
the preliminary and final evaluation of 
alternatives.

Meetings One meeting

Schedule Complete by October 16, 2020

TASK 6 LIST OF PRELIMINARY 
ALTERNATIVES
In collaboration with the MSBA define and 
develop a few, reasonable, educationally 
sound, economical and practical solutions 
to evaluate. Each alternative should satisfy 
the Educational Program, Standards and 
Policies. The initial list of alternatives to 
be considered must at least address the 
following:
• Analysis of school district student school 

assignment practices and available space 
in other schools in district.

• Tuition agreements with adjacent school 
districts (per MGL c70B §8).

• Rental or acquisition of existing buildings 
that could be made available for school 
use (per MGL c70B §8).

• Renovation and/or addition to existing 
building(s).

• No-build or status quo option, to be used 
as a benchmark for comparative analysis 
of all other alternatives.

• New construction and the evaluation of 
potential locations.

• Meet with community at large to discuss 
sites and overall project.

Goals Work closely with District and MSBA to 
identify all feasible considerations to solve 
the facility deficiencies at the William A. 
Welch, Sr. Elementary School.

Product List of alternatives to be developed in 
further detail.

SUBMIT PRELIMINARY DESIGN PROGRAM 
TO MSBA
The Preliminary Design Program was submitted on 18 
December 2020.
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PREFERRED SCHEMATIC STUDY
Upon acceptance of the Preliminary Design 
Program by MSBA, this phase is to refine the 
alternatives to arrive at the most cost effective 
solution to solve the educational and facility needs 
at the William A. Welch, Sr. Elementary School.

TASK 7 PRELIMINARY EVALUATION OF 
ALTERNATIVES
Preliminary evaluation should place 
emphasis on major criteria which can 
be used to determine which alternatives 
are educationally sound and meet basic 
requirements, including efficiency and cost 
effectiveness. Comparative cost analyses 
for up to three various schemes include:
• Evaluation of the environmental and cost 

impact of construction.
• Evaluation of relocation requirements or 

off-hour construction.
• Operating and maintenance costs or life 

cycle costs.

Goals The District and MSBA to agree upon 
alternatives to be further developed and 
studied.

Product Provide a comparison / evaluation of each 
alternative demonstrating the advantages 
and disadvantages of each; include cost 
analyses for various options for further 
consideration.

Meetings Approximately three meetings

Schedule Completed

TASK 8 BUDGET STATEMENT FOR 
EDUCATIONAL OBJECTIVES
The District shall prepare a detailed Budget 
Statement as provided by the MSBA.

Product Determine the fiscal impact to the District 
and community and the ability to afford the 
alternatives being studied.

Meetings None

Fee None

Schedule Completed

TASK 9 FINAL EVALUATION OF 
ALTERNATIVES
The final evaluation shall include a minimum 
of three potential options to include repair, 
renovation/addition and new construction. 
The following will be included for each 
option where appropriate:
• Analysis of each prospective site on a 

scaled plan
• Evaluation of the potential impact of 

construction on students
• Evaluation of existing conditions 

including:
— Building code analysis of existing 

facilities
— Geotechnical evaluation and soils 

exploration 
— Environmental site assessments 

minimally consisting of a Phase I Initial 
Site Investigation

— Assessment for the presence of 
hazardous materials

• Conceptual architectural and site 
drawings

• Outline of the major building structural 
systems

• Determination of the source and 
capacities of all utilities.  

• Narrative of the major building systems 
• Total project budget and a construction 

cost estimate.
• Review of the District’s Budget Statement 

for Educational Objectives and the impact 
of each alternative including:
— An analysis of the ability of the District 

to support the operating and capital 
costs of each alternative 

— A proposed plan for each alternative 
showing how the district intends to 
fund all costs (capital and operating) 
associated with each alternative.

• Permitting requirements, costs and 
schedule
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PREFERRED SCHEMATIC STUDY
TASK 9 FINAL EVALUATION OF 

ALTERNATIVES (CONT.)
• Design and construction schedule 

including phasing
• Completed LEEDV4-S or NE-CHPs 

scorecard as applicable:
— Provide a statement from the architect 

identifying the level LEEDV4-S or 
NE-CHPs certification goals and the 
corresponding reimbursement goals of 
the District. 

— Verify in writing that the building 
narratives, drawings, and cost 
estimates provided include systems 
described in the LEEDV4-S or NE-
CHPs scorecard.

Product Provide a minimum of three options for final 
consideration for the preferred alternative 
design / program.

Meetings Approximately two meetings

Schedule Complete by February 12, 2021

TASK 10 RECOMMENDATION OF 
PREFERRED SCHEMATIC DESIGN / 
PREFERRED SCHEMATIC REPORT
In collaboration with the MSBA determine 
the preferred solution to accommodate the 
district’s needs for the William A. Welch, Sr. 
Elementary School.
Preferred schematic design presentation 
to the MSBA Facilities Assessment 
Subcommittee / Board of Directors.

Product • Compile all previously approved 
documentation into a study report.

• Submittal to the MSBA Board of Directors 
to proceed with Schematic Design of 
preferred solution.

Meetings Approximately two to three meetings

Schedule • Submitted February 24, 2021

• FAS Meeting:  March 10, 2021

TASK 11 MSBA BOARD OF DIRECTORS 
MEETING
MSBA Board of Directors vote to approve 
Preferred Schematic Design option.

Schedule Approved at the MSBA Board of Directors 
Meeting April 14, 2021.

TASK 12 SCHOOL BUILDING COMMITTEE 
MEETINGS
Meet with the School Building Committee 
to report, discuss and make decisions with 
recent progress of the Study.

Meetings Suggest monthly meetings

Schedule Completed

TASK 13 COMMUNITY FORUMS

Meet with the Community at large to inform, 
review, discuss and receive input into the 
progression of the Study.

Product Presentations

Meetings Approximately three meetings

Schedule Completed
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SCHEMATIC DESIGN

TASK 1 DEPARTMENT OF ELEMENTARY 
AND SECONDARY EDUCATION 
SUBMITTAL
The District must prepare a DESE 
Submittal, which the OPM shall submit to 
the MSBA.

Product The DESE submittal shall include the 
following:
• Cover Letter;
• Special education delivery methodology;
• Signed Educational Space Summary and 

separate narrative
• SPED Deisgnate Floor Plans;

• Adjacency Table

TASK 2 SCHEMATIC DESIGN BINDER
In preparing the Schematic Design 
submittal for the MSBA, the OPM shall 
compile the Schematic Design Binder.

Product The Schematic Design Binder shall include 
the following:
• Introduction that presents a brief overview 

of the process undertaken to advance 
the preferred solution through schematic 
design. 

• Final Design Program
— General and specific architectural 

characteristics desired;
— Current Educational Space Summary
— Narrative describing how the proposed 

project supports each component of 
the District’s educational program

— Instructional technology (existing and 
proposed);

— Functional relationships;
— Security and visual access 

requirements;
— Site development requirements;
— Desired visual or aesthetic focal point 

or features of the school
• Traffic analysis
• Environmental and Existing Building 

Assessment
• Geotechnical and geo-environmental 

analysis

TASK 2 SCHEMATIC DESIGN BINDER 
(CONT.)
• Utility analysis and soils analysis for on-

site septic/sewage treatment facilities
• Massing study
• Narrative building systems descriptions

— Sustainable design elements;
— Building structure;
— Plumbing & HVAC (Provide a 

preliminary life cycle cost analysis);
— Fire Protection (verify adequate water 

capacity for new system and confirm if 
a fire pump will be required);

— Electrical (including power, lighting, 
communications, fire alarm,  
video/CATV, security/surveillance);

— Information Technology;
• LEED V4-S documents

— Completed LEED V4-S scorecard from 
the Designer showing a description of 
each prerequisite and attempted credit 
to be included in the final design

• Analysis of the design’s compliance with 
the ADA and MAAB

• District’s anticipated reimbursement rate 
with incentive points 

• Total Project Budget
• Designer’s construction cost estimate
• Independent OPM construction cost 

estimate
• Updated design work plan indicating 

any changes in staffing, subcontracts, 
communications protocol.

• Project schedule — The OPM shall 
provide a schedule in the form of a 
graphic representation

• Schematic Design review and value 
engineering changes
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SCHEMATIC DESIGN (CONT.)
TASK 3 SCHEMATIC DESIGN PROJECT 

MANUAL

Product The Schematic Design Project Manual shall 
include outline specifications in Uniformat 
Divisions that clearly define the scope of 
construction and establish the quality of 
materials, finishes, products, equipment 
and workmanship, and the special or 
unique conditions of construction.

TASK 4 SCHEMATIC DESIGN DRAWINGS

Product The Schematic Design drawings shall 
include:
• Siting analysis, including content, traffic 

and access, topographic and utilities 
recognition.

• Site development plan
• Schematic building floor plans of all floors 

and roof
• Room Data Sheets including:

— Utility requirements
— Acoustic and lighting requirements;
— Surface material performance 

requirements for floors, walls and 
ceilings, mounting height should be 
specific for size of students;

— Bulletin case, writing board and tack 
board requirements;

— Wall maps, projection screens, chart 
rails and other fixed teaching aids 
together with utilities, communications 
and control features and note teacher 
demonstration areas if required;

— Environmental requirements;
— Safety and health features;
— Audio-visual, television access and 

public address requirements as well as 
computer equipment and stations;

— Equipment, furnishings and casework;
— Internal areas and support spaces 

needed;
— Special graphics, colors, textures and 

shapes;
— Provisions for storage of staff and/or 

student garments & personal property;

TASK 4 SCHEMATIC DESIGN DRAWINGS 
(CONT.)

— Area needed for display of student 
projects and project storage large and 
small; and

— Identify and describe any other 
requirement that may be unique to the 
activity setting;

• Interior elevations of a typical general 
classroom, typical K Classroom and 
typical Science Classroom/Lab as 
applicable;

• Schematic exterior building elevations 
for all sides and orientations indicating all 
exterior finishes and fenestration.

TASK 5 LOCAL ACTIONS AND APPROVALS
The Schematic Design Submittal must be 
reviewed and approved locally for submittal 
to the MSBA. The District must document 
local approval of the Schematic Design 
Submittal.

TASK 6 MSBA STAFF REVIEW
The MSBA review process for the 
Schematic Design Submittal includes:

Product • Written response comments based on 
staff review

• Project Scope and Budget Conference 
with the District and their design team to 
discuss the project

• Written responses from the District 
addressing staff comments as required.

TASK 7 FACILITY ASSESSMENT 
SUBCOMMITTEE REVIEW
MSBA staff will review the project and 
determine if there is a need for the District 
to present at a Facilities Assessment 
Subcommittee (“FAS”) Meeting.

Product Attend a FASC Meeting if required.
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SCHEMATIC DESIGN (CONT.)

TASK 8 PROJECT SCOPE AND BUDGET 
CONFERENCE
The District will be invited to participate in 
a project scope and budget conference 
to review the status of all submittals, 
compliance with MSBA regulations and 
policies, discuss the scope, budget and 
schedule for the proposed project, and 
discuss the MSBA’s Estimated Basis of 
Total Facilities Grant.

TASK 9 MSBA BOARD APPROVAL
MSBA staff will present the proposed 
project to the MSBA Board of Directors for 
approval.
The Schematic Design will be submitted to 
the MSBA on September 8, 2021 with the 
anticipation the Welch Elementary School 
project will be presented at the October 27, 
2021 MSBA Board of Directors meeting.

DESIGN DEVELOPMENT
TASK 1 FILINGS, PERMITS & SCHEDULES

Submit updated environmental permitting 
assessment, building code analysis, ADA/
MAAB analysis, and list of all required 
testing and permits. Provide a certification 
that all applicable local, state and utility 
officials have been contacted regarding 
each basic design, and utility connection. 
soils exploration data, geotechnical and 
geo-environmental reports, showing 
exploratory locations relative to siting of 
proposed structures.

TASK 2 DESIGN CHARACTERISTICS
Submit design characteristics for the new 
elementary school.

Product: • Interior Color Theory Statement
• Exterior Materials Color Boards
• Exterior Colored Elevations and 

Perspectives

TASK 3 PROGRAM
Provide any modifications on the design 
program as previously submitted at the 
Schematic Design Submission.

Product: • Space Measurement Analysis
• Space Summary Template 
• Floor Plans 
• Gross Square Footage 
• Final Design Program vs. Design 

Development Deviations

TASK 4 BUILDING DESIGN
Provide an update to the building design to 
include:

Product: • Quality Control Documentation
• Life Cycle Cost Analysis
• Heat Gain & Loss Calculations
• Total Electrical Load Calculations
• Basis for Design / Narratives
• Structural Calculations

• Product Cuts 

TASK 5 COST ESTIMATE
Provide a construction cost estimate for 
the design in Uniformat II Level 3 format, 
with unit rates and quantities supporting 
each item and reconciled with the detailed 
construction cost estimate and any 
updated cost estimates.

Product: • Cost Estimate

TASK 6 DESIGN DEVELOPMENT 
DRAWINGS

Product: • Construction Drawings as appropriate for 
the Design Development level.

TASK 6 DESIGN DEVELOPMENT PROJECT 
MANUAL

Product: • Specifications as appropriate for the 
Design Development level.



2-9

Pa
rt 

1: 
IN

TR
OD

UC
TI

ON
Pa

rt 
2: 

SC
OP

E 
OF

 S
ER

VI
CE

S
Pa

rt 
3: 

SC
HE

DU
LE

| Schematic Design  William A. Welch, Sr. Elementary School 08 September 2021

CONSTRUCTION DOCUMENTS
TASK 1 CM AT RISK

Provide the CM at Risk with an opportunity 
to review and comment upon design 
documents developed during the 
Construction Documents Phase. The 
Designer shall work cooperatively with the 
CM at Risk throughout the Construction 
Documents Phase of the Project to 
obtain the benefit of the knowledge and 
experience of the CM at Risk with respect 
to design review, value engineering, 
constructability analysis, cost estimating, 
cost control, scheduling, coordination of 
bid packages, phasing, and other services 
and, with the approval of the Owner, the 
Designer shall thereupon incorporate 
recommended and mutually accepted 
changes into its design documents.

60% CONSTRUCTION DOCUMENTS
Submit updated environmental permitting assessment, 
building code analysis, ADA/MAAB analysis, and list of 
all required testing and permits. Provide a certification 
that all applicable local, state and utility officials have 
been contacted by the designer regarding each basic 
design, and utility connection.

TASK 2 DESIGN CHARACTERISTICS
Submit design characteristics for the 
Elementary School.

Product: • Materials Selection Statement

TASK 3 PROGRAM
Provide any modifications on the design 
program as previously submitted at the 
Schematic Design Submission.

Product: • Space Measurement Analysis
• 60% CD Space Summary Template 
• 60% CD Floor Plans 
• 60% CD Gross Square Footage 
• Final Design Program vs. 60% CD 

Deviations

TASK 4 BUILDING DESIGN
Provide an update to the building design to 
include any variations to the following based 
on the Design Development Submission:

Product: • Quality Control Documentation
• Life Cycle Cost Analysis
• Heat Gain & Loss Calculations
• Total Electrical Load Calculations
• Basis for Design / Narratives
• Structural Calculations
• Product Cuts 
• Identify Bid Alternates

TASK 5 COST ESTIMATE
Furnish a construction cost estimate, based 
on 60% Construction Documents, using 
the Uniformat II Classification to Level 3, the 
CSI MasterFormat 6-digit format to Level 3 
and MGL c.149  §44F (filed sub-bid) format 
including quantities of all materials and unit 
prices of labor, equipment, and materials 
as well as a cost estimate for each item of 
work, for review by the Owner, the CM at 
Risk and Authority.

Product: • Cost Estimate

TASK 6 60% CONSTRUCTION DRAWINGS

Product: • Construction Drawings as appropriate for 
the 60% CD level.

TASK 6 60% PROJECT MANUAL

Product: • Specifications as appropriate for the 60% 
CD level.

90% CONSTRUCTION DOCUMENTS
At 90% Construction Documents the CM will use the 
site and structural drawings to obtain initial pricing, 
final pricing to be verified with the 100% Construction 
Documents.  This will allow for an accelerated start to 
site excavation, concrete and structural site work.
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BIDDING
The documents prepared during the Construction 
Documents Phase shall set forth the requirements for 
construction of the Project to a level of detail that is 
customary and standard.

TASK 1 BID DOCUMENTS
The Designer shall prepare the construction 
bid documents required for the solicitation 
and receipt of statements of qualifications 
and bids from Trade Contractors.

TASK 2 PRE-BID CONFERENCE
The Designer shall attend and chair the 
pre-bid conference if one is scheduled, 
taking note of all questions asked. Relevant 
questions submitted in writing shall be 
answered by the Designer by means of 
written addenda to the bid documents as 
required.

TASK 3 TRADE CONTRACTOR SELECTION  
PROCESS
The Designer shall participate as a 
member of the Owner’s Trade Contractor 
Prequalification Committee established by 
the Owner pursuant to MGL c. 149A, §8(b).
The Designer shall review the information 
provided by the CM at Risk describing 
the work to be required of each Trade 
Contractor and shall assist the Owner in the 
preparation of the Request for Qualifications 
for Trade Contractors to be used to solicit 
responses from eligible Trade Contractors 
and to prequalify Trade Contractors for 
participation in the Project.

TASK 4 RESPOND TO INQUIRIES
The Designer shall receive all inquiries 
relating to the bid documents and, when 
necessary, answer questions by preparing 
and issuing written addenda. The Owner 
shall review and approve all such addenda 
prior to issuance to bidders.

TASK 4 TRADE CONTRACTOR BID 
OPENING
• Attend all bid openings.
• Review Trade Contractor bids with the 

OPM and CM@R for completeness and 
accuracy.

• Assess bid amounts relative to cost 
estimates.

TASK 5 TRADE CONTRACTOR BID REVIEW
• Review with the OPM and CM@R Trade 

Contractor bids for completeness and 
accuracy.

• Review alternates and make written 
recommendations as to their acceptance.

TASK 6 SELECTION OF NON-TRADE 
CONTRACTORS / BID REVIEW / 
AWARD
• The Designer shall review the detailed 

bidding information developed by the 
CM at Risk in accordance with MGL c. 
149A, §8(j) for accuracy, completeness, 
coordination of scope and conformance 
with the construction documents.

• The Designer shall attend all bid openings 
and scoping meetings if permitted 
or otherwise allowed by law, and, in 
conjunction with the Owner’s Project 
Manager and CM at Risk, the Designer 
shall review all Non-Trade Contractor bids 
for responsiveness and completeness 
and advise the Owner on the acceptance 
or rejection of any Non-Trade Contractor 
bids by the CM at Risk. The Designer 
shall, in conjunction with the OPM, attend 
all final scope and negotiation meetings 
conducted by the CM at Risk. The 
Designer shall, within five working days of 
the respective bid opening dates, advise 
the Owner in writing of the Designer’s 
opinions as to the bids of Non-Trade 
Contractors.
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CONSTRUCTION ADMINISTRATION
TASK 1 CONSTRUCTION ADMINISTRATION  

SERVICES
• Following the execution of the Owner-

CM at Risk Agreement, the Designer 
shall undertake certain of the obligations 
of administering the Owner-CM at Risk 
Agreement on behalf of the Owner, 
provided that Designer shall not be 
subject to provisions of the Owner-CM 
at Risk Agreement that would have 
the effect of expanding Designer’s 
responsibilities or liabilities under this 
Contract without Designer’s written 
consent.

• Furnish the CM at Risk with information 
for establishing lines and grades and 
such supplemental drawings as are 
reasonably needed to implement the 
intent of the Construction Contract 
Documents;

• With reasonable promptness and in 
accordance with schedules agreed 
upon by the Designer and CM at Risk, 
observe testing when required under 
this Contract, and review and act upon 
samples, schedules, shop drawings and 
other submissions from the CM;

• Prepare, maintain and update logs for all 
submittals;

• Visit the site at intervals appropriate to 
the stage of construction, weekly or as 
otherwise agreed to by the parties, and 
observe the progress of the Work, issue 
written progress reports, and attend job 
meetings, and review and respond to 
meeting minutes prepared by the Owner’s 
Project Manager, and to determine in 
general if the Work observed is being 
built in a manner indicating the Work 
when completed will be in accordance 
with approved Construction Contract 
Documents.

• Collaborate with the on-site Project 
Representative of the OPM to identify 
and monitor issues of concern relative to 
the progress of the Work, and establish 
communications processes to help 
assure that matters of mutual concern 
are exchanged on a timely basis with 
one another, the OPM, Commissioning 
Consultant, and Owner;

• On a weekly basis, make specific 
recommendations on rejection of any 
Work observed by the Designer that fails 
to conform to the Construction Contract 
Documents, and observe corrected 
Work;

• Require each Subconsultant to make 
visits weekly or as otherwise agreed to 
by the parties during the progress of 
any work to which that Subconsultant’s 
services relate, and to report upon it in 
writing to the Designer;

• Recommend actions to be taken which 
may include condemnation or rejection 
of any work that the Designer determines 
fails to conform to the Owner- CM at Risk 
Agreement;

• Review and recommend appropriate 
action for proposed requests for changes 
and where required by the Owner, 
prepare documents associated with 
requests for a change in any Construction 
Contract Documents. 

• Conduct semi-final and final inspections 
of the Project and report the results of 
such inspections in writing to the Owner.

• In association with the Owner’s 
Commissioning Consultant, review 
the report by such Consultant on the 
balancing of air and water circulation 
systems;
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TASK 1 CONSTRUCTION ADMINISTRATION  
SERVICES (CONT.) 
• In association with the Owner’s 

Commissioning Consultant, review the 
report by such Consultant on the setting 
and adjustment of automatic controls;

• Decide if all questions regarding 
interpretation of, or compliance with, 
the Construction Contract Documents, 
except as the Owner may in writing 
otherwise determine;

• In association with the Owner’s 
Commissioning Consultant, review the 
recommendations of such Consultant 
for requirements upon operating and 
maintenance documents and building 
user training events and instructional 
media as established in the Construction 
Contract Documents; such Consultant 
or OPM shall coordinate involvement of 
contracting parties, the Designer, and 
Owner.

• Furnish the Record Drawings as 
submitted by the CM at Risk;

• Assist the Owner with providing the 
written CM at Risk Evaluations required 
of the Owner pursuant to M.G.L. 
c.149 §44D(7) at the completion of 
approximately 50% of the Construction 
Phase on forms prescribed by M.G.L. 
c.149 §44D(16);

• Perform inspections of the work as 
necessary to prepare a punch list 
identifying each incomplete or deficient 
Work item and performing re-inspections 
to authorize removal of satisfactorily 
completed Work items from the punch 
list, or to determine that the Project 
is complete. In association with the 
OPM, a cost shall be assigned to each 
incomplete or deficient Work item when it 
has been determined that the Project has 
reached Substantial Completion; and

• Receive from the CM at Risk all 
maintenance and operating manuals, 
occupancy permits, guarantees and other 
similar relevant materials.

• Submit to the Owner’s Project Manager 
within 48 hours all requisitions for 
payment submitted by the CM at Risk in 
the form required by the Owner.

• Prior to issuance of the Certificate of 
Substantial Completion, obtain from the 
CM at Risk as-built drawings, including 
drawings showing the actual installation 
of the site utilities, plumbing, heating, 
ventilating and electrical work under 
the Owner- CM at Risk Agreement, and 
recording all changes.

• Issue the Certificate of Substantial 
Completion of Construction.

TASK 2 COMPLETION PHASE
Upon acceptance of the Certificate of 
Substantial Completion of Construction by 
the Owner, the Designer shall thereafter 
provide the following services:
• With respect to a completed Project, 

preparing a Certificate of Final 
Completion.

• With respect to a punch list, re-inspecting 
the work up to three times in order to 
determine that the punch list work is 
satisfactorily completed.

• Reviewing and certifying the CM at 
Risk’s Application(s) and Certificate(s) for 
Payment as necessary.

• Attending meetings as reasonably 
necessary

• Using the as-built information maintained 
by the CM at Risk during construction 
and revising the applicable original 
reproducible drawings and electronic 
media drawings on the basis of the as-
built drawings.

• Ten (10) months after the date of 
substantial completion, performing one 
(1) site inspection and preparing a list of 
construction warranty deficiencies.
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TASK 2 COMPLETION PHASE (CONT.)
• Informing the Owner in writing, through 

the Owner’s Project Manager, of all such 
warranty deficiencies that should be 
addressed.

• Performing one (1) site inspection within 
a further sixty (60) days to see that all 
such warranty deficiencies have been 
corrected.

• Evaluation of CM at Risk: The Designer 
shall assist the Owner with providing the 
written Contractor Evaluations required 
of the Owner pursuant to M.G.L. c.149 
§44D(7) within 70 days of the date of 
Substantial Completion for construction, 
on forms prescribed by M.G.L. c.149 § 
44D(16).

• The Designer shall assist the Owner in 
providing the written summary report on 
the Project to the Office of the Inspector 
General as required by the provisions of 
945 CMR 2.09

• Two (2) suitably bound legible copies of all 
original design and quantity calculations 
including those pertinent to change 
orders and shop drawings if applicable 
shall be furnished by the Designer to the 
Owner at the conclusion of the Owner–
CM at Risk Agreement.
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PART 3

SCHEDULE
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19  UPDATED PROJECT WORK PLAN

	– Project Schedule



ID Task Name Duration Start Finish Predecessors Resource Names

1 Module 2 - Forming the team 93 days Mon 4/6/20 Wed 8/12/20

18

19 Module 3 - Feasibility Phase 220 days Mon 8/10/20 Mon 6/14/21

20 PDP 95 days Mon 8/10/20 Fri 12/18/20

21 Evaluation of existing Conditions 8 wks Mon 8/10/20 Fri 10/2/20

22 Site Development 8 wks Mon 8/24/20 Fri 10/16/20

23 Educational Programming 12 wks Mon 9/7/20 Fri 11/27/20

24 Initial Space Summary 11 wks Mon 9/7/20 Fri 11/20/20 23SS

25 Preliminary Evaluation of Alternatives 11 wks Mon 9/21/20 Fri 12/4/20

26 Community Meeting #1 1 day Tue 12/1/20 Tue 12/1/20

27 SBC Vote to Approve PDP 1 day Thu 12/10/20 Thu 12/10/20

28 Submit PDP to MSBA 1 day Fri 12/18/20 Fri 12/18/20 27

29 PSR 135 days Mon 12/7/20 Mon 6/14/21

30 Evaluation of Proposed Alternatives 7 wks Mon 12/7/20 Fri 1/22/21 25

31 Preferred Solution 3 wks Mon 1/25/21 Fri 2/12/21 30

32 Community Meeting #2 1 wk Mon 2/15/21 Fri 2/19/21 31

33 SBC/SC Vote to Approve PSR 1 day Thu 2/18/21 Thu 2/18/21

34 Submit PSR to MSBA 1 day Wed 2/24/21 Wed 2/24/21

35 FAS Meeting 1 day Wed 3/10/21 Wed 3/10/21

36 FAS Meeting (alternate date) 1 day Wed 3/24/21 Wed 3/24/21

37 MSBA BOD Vote to Approve 0 days Wed 4/14/21 Wed 4/14/21

38 Community Meeting #3 0 days Mon 6/14/21 Mon 6/14/21

39

40 Module 4 - Schematic Design 176 days? Thu 2/25/21 Thu 10/28/21

41 SD Submission Development 97 days Thu 2/25/21 Fri 7/9/21 34

42 SD Cost estimate 20 days Mon 7/12/21 Fri 8/6/21 41

43 SBC/SC Vote to Approve SD 1 day Thu 8/12/21 Thu 8/12/21 42FS+3 days

44 Community Meeting #4 1 day Wed 9/15/21 Wed 9/15/21 42

45 Submit SD to MSBA 1 day Wed 9/8/21 Wed 9/8/21

46 MSBA BOD Vote to Approve 0 days Wed 10/27/21 Wed 10/27/21 45

47 MSBA PS&B Agreement 1 day Thu 10/28/21 Thu 10/28/21 46FS+1 day

48 MSBA SD Review Comments 15 days Fri 10/1/21 Thu 10/21/21

49

50 Module 5 - Local Funding 110 days Fri 10/29/21 Thu 3/31/22

51 City Council Approval for Final Funding 8 wks Fri 10/29/21 Thu 12/23/21 47

52 MSBA Project Funding Agreement 8 wks Fri 12/24/21 Thu 2/17/22 51

53 Borrowing 6 wks Fri 2/18/22 Thu 3/31/22 52

54

55 Module 6 - Detailed Design 90 days Thu 9/9/21 Wed 1/12/22

56 Design Development 90 days Thu 9/9/21 Wed 1/12/22

57 DD 10 wks Thu 9/9/21 Wed 11/17/21 45

58 DD Cost estimate 20 days Mon 11/22/21 Fri 12/17/21

59 SBC/SC Meeting 1 day Tue 12/21/21 Tue 12/21/21

60 Submit to MSBA 1 day Wed 12/22/21 Wed 12/22/21 59

61 MSBA DD Submittal Review 15 days Thu 12/23/21 Wed 1/12/22 60

62 Construction Documents 132 days Thu 12/23/21 Fri 6/24/22

63 CD production (6 months) 26 wks Thu 12/23/21 Wed 6/22/22 60

4/14

6/14

10/27

J M M J S N J M M J S N J M M J S N J M M J S N J M

Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024
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ID Task Name Duration Start Finish Predecessors Resource Names

64 60% Documents 0 days Fri 3/18/22 Fri 3/18/22

65 60% Estimate 16 days Fri 3/18/22 Fri 4/8/22 64

66 SBC Meeting - Review 60% Estimate 5 days Mon 4/11/22 Fri 4/15/22 65

67 60% CD Submit to MSBA 1 day Mon 4/18/22 Mon 4/18/22 66

68 60% CD Submittal Review 15 days Tue 4/19/22 Mon 5/9/22 67

69 90% Documents 0 days Mon 4/25/22 Mon 4/25/22

70 90% Estimate 15 days Mon 4/25/22 Fri 5/13/22 69

71 SBC Meeting - Review 90% Estimate 1 day Thu 5/19/22 Thu 5/19/22

72 90% CD Submit to MSBA 0 days Mon 5/23/22 Mon 5/23/22

73 90% CD Submittal Review 15 days Tue 5/24/22 Mon 6/13/22

74 100% 5 wks Mon 5/23/22 Fri 6/24/22 72

75 NOI Process 3 mons Thu 12/23/21 Wed 3/16/22 60

76

77 Module 7 - Construction 550 days Mon 12/20/21 Fri 1/26/24

78 Early Release Package (ERP) 208 days Mon 12/20/21 Wed 10/5/22

79 ERP Issued  -Abatement/conc/steel/site/demo 0 days Wed 3/23/22 Wed 3/23/22 63SS+13 wks

80 Prequal 12 wks Mon 12/20/21 Fri 3/11/22 81SS-12 wks

81 Bidding 15 days Thu 3/24/22 Wed 4/13/22 79

82 Mini-GMP 10 days Thu 4/14/22 Wed 4/27/22 81

83 Award 5 days Thu 4/28/22 Wed 5/4/22 82

84 Submittals/shops (ERP) 20 days Thu 5/5/22 Wed 6/1/22 83

85 Begin Construction - Selective Demo, under 

slab, footings

9 wks Mon 6/20/22 Fri 8/19/22

86 Long lead items (ERP) 90 days Thu 6/2/22 Wed 10/5/22

87 Steel 12 wks Thu 6/2/22 Wed 8/24/22 84

88 Generator 18 wks Thu 6/2/22 Wed 10/5/22 84

89 ERU 12 wks Thu 6/2/22 Wed 8/24/22 84

90 Windows 16 wks Thu 6/2/22 Wed 9/21/22 84

91 Continue Construction - Steel installation 20 days Mon 8/22/22 Fri 9/16/22 85

92 Construction (All Remaining scope post ERP) 420 days Mon 6/20/22 Fri 1/26/24

93 Bidding 20 days Mon 6/27/22 Fri 7/22/22 74

94 FINAL GMP 15 days Mon 7/25/22 Fri 8/12/22 93

95 Awards 5 days Mon 8/15/22 Fri 8/19/22 94

96 Submittals / shops 20 days Mon 8/22/22 Fri 9/16/22 95

97 Long lead items 80 days Mon 9/19/22 Fri 1/6/23

98 Switchboards 12 wks Mon 9/19/22 Fri 12/9/22 96

99 Lighting 14 wks Mon 9/19/22 Fri 12/23/22 96

100 VRF System 8 wks Mon 9/19/22 Fri 11/11/22 96

101 Elevator 16 wks Mon 9/19/22 Fri 1/6/23 96

102 Construction Summary 420 days Mon 6/20/22 Fri 1/26/24

103 Phase 1 (Core, new elec room + 8 Classrooms)9 mons Mon 6/20/22 Fri 2/24/23 85SS

104 Phase 2 (8 Classrooms) 3 mons Mon 2/27/23 Fri 5/19/23 103

105 Phase 3 (Kitchen, elevator, windows, gym, café)3 mons Mon 5/22/23 Fri 8/11/23 104

106 Phase 4 (8 Classrooms) 3 mons Mon 8/14/23 Fri 11/3/23 105

107 Phase 5 (8 Classrooms) 3 mons Mon 11/6/23 Fri 1/26/24 106

108

109 CM @ Risk selection Process 102 days? Thu 12/10/20 Fri 4/30/21

3/18

4/25

5/23

3/23
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ID Task Name Duration Start Finish Predecessors Resource Names

110 Formal notification to  proceed with the CM @ 

Risk Delivery Method

1 day Thu 12/10/20 Thu 12/10/20

111 Complete the IG Application Form 1 day Wed 1/13/21 Wed 1/13/21

112 Submit CM@R Application to IG 1 day Fri 1/29/21 Fri 1/29/21

113 Max of 60 Day IG application Review Period 45 days Mon 2/1/21 Fri 4/2/21 112

114 Form CM@R Prequalification Selection Committee 1 day Thu 2/4/21 Thu 2/4/21

115 CM Contract review 20 days Mon 2/1/21 Fri 2/26/21

116 Distribute Draft CM@R PreQ for Review & Approval4 days Fri 2/5/21 Wed 2/10/21 114

117 Develop CM @ Risk RFP/Contracts/Schedule/Est. 

Requirements

5 days Thu 2/11/21 Wed 2/17/21 116

118 Post in Central register, COMBUYS, & Local paper 1 day Thu 2/11/21 Thu 2/11/21 116

119 2 Week public advertisement period 11 days Wed 2/17/21 Wed 3/3/21 118FS+3 days

120 Distribute CM@R RFQ 15 days Wed 2/17/21 Tue 3/9/21 119SS

121 CM@R Qualifications Due 0 days Wed 3/10/21 Wed 3/10/21 119FS+5 days

122 PreQ Committee reviews and ranks quals 5 days Thu 3/11/21 Wed 3/17/21 121

123 PreQ Committee Meeting and Votes to Qualify 

CM Firms

1 day Thu 3/18/21 Thu 3/18/21 122

124 Issue RFP 0 days Thu 3/18/21 Thu 3/18/21 123

125 CM Site Visit/Walk-Through 0 days Tue 3/23/21 Tue 3/23/21

126 CM Proposals Due 0 days Thu 4/1/21 Thu 4/1/21

127 CM selection committee review and rank CM Firms5 days Thu 4/1/21 Wed 4/7/21 126

128 CM Selection Committee Meets and ranks/short 

list firms

0 days Wed 4/7/21 Wed 4/7/21 127

129 Interview CM Firms 2 days Wed 4/28/21 Thu 4/29/21

130 Negotiate and make reccomendation for award 2 days Fri 4/30/21 Mon 5/3/21 129

131 Prequal Subcommittee Recommendation to SBC 1 day Tue 5/4/21 Tue 5/4/21 130

132 Award SD Estimating Purchase Order 1 day Wed 5/5/21 Wed 5/5/21 131

133

134 CM Preconstruction 330 days? Thu 5/6/21 Wed 8/10/22

135 CM Schematic Design phase 4 mons Thu 5/6/21 Wed 8/25/21 132

136 CM Precon (Thru Mini GMP) 8.25 mons Thu 8/26/21 Wed 4/13/22 135

137 CM Precon (Thru Final GMP) 12.5 mons Thu 8/26/21 Wed 8/10/22 135

138

139

3/10

3/18

3/23
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4/7
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MEETING MINUTES 

 

 

 

 

Present Name Affiliation Present Name Affiliation 

✓ Edward Bettencourt* Mayor ✓ Mike Burton DWMP 

✓ Joseph Scanlon* 

 

Business Manager ✓ Christina Dell Angelo DWMP 

✓ Beverley Ann Dunne* SBC Chair  Mike Cox DWMP 

✓ Josh Vadala* 

 

Superintendent  Rachel Donner DWMP 

✓ Jarrod Hochman* SBC Member ✓ Donna DiNisco DiNisco 

 James Hafey* 

 

SBC Member  Ken DiNisco 

 

DiNisco 

✓ Peter McGinn* 

 

SBC Member ✓ Vivian Low DiNisco 

✓ 

 

Ryan Melville* 

 

SBC Member  Jeff Oxsalida DiNisco 

✓ Michelle Massa* 

 

Welch Principal  Jim Shuttlesworth DiNisco 

 Kara Migliozzi* 

 

SBC Member  Todd McCabe Consigli 

 Michael Gingras 

 

SBC Member ✓ Kristy Lyons Consigli 

 Edward Colbert* 

 

SBC Member  Andrew Malian Consigli 

 Albert Talarico 

 

SBC Member  Chris Kavanaugh Consigli 

 Jillian Gonzalez* 

 

SBC Member    

✓ Jenn Dort* 

 

SBC Member    

✓ Elizabeth McGivern* 

 

SBC Member    

 KerriAnne Wheeler* SBC Member    

✓ Daniel Doucette 

 

SBC Member    

 Thomas Griffin 

 

SBC Member    

 Christopher Lord 

 

SBC Member    

✓ Joseph Amico* SC Member    

✓ Andrew Arnotis* SC Member    

 Brandi Carpenter* SC Member    

✓ John Olimpio* SC Member    
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Item No. Description Action 

17.1 Call to Order: 6:41 pm meeting was called to order by SBC Chair B. Dunne with 

13 of 19 voting members in attendance.   

Record 

17.2 Previous Topics & Approval of July 8, 2021 Meeting Minutes: A motion to 

approve the 7/8/2021 meeting minutes as submitted made by J. Hochman and 

seconded by J. Vadala. Discussion: None. Abstentions: M. Massa, E. Bettencourt, 

J. Scanlon. All in favor: Motion passes, minutes approved.  

Record 

17.3 Design Update 

V. Low shares a schematic design update. 

➢ Schematic Design Overview 

o Existing Site Plan 

o Proposed Site Improvements 

▪ Repair & repave sidewalks for MAAB compliance 

▪ New MAAB compliant pedestrian path 

▪ New MAAB compliant playground surfacing 

▪ Repair and repave play area for MAAB compliance 

▪ New MAAB compliant handicap parking & crosswalk 

o Proposed Utilities Plan 

▪ New Water Service for Sprinkler System  

▪ New Diesel Generator & Pad 

▪ New Transformer, Pad & Bollards 

▪ Existing Transformer 

▪ 6” Water, TYP. Entire Site 

▪ New Communications Ductbank 

o Aerial View 

▪ V. Low notes a large part of this project is systems 

replacement.  

▪ We need to replace the structural layout of the building 

center core so we can support the building’s rooftop 

equipment. 

o Exterior Elevations 

▪ We will create a new main entrance. 

▪ Replacing existing window system.  

o Proposed First Floor Plan 

o Proposed Second Floor Plan 

o Proposed Admin/Health Suite Plan 

o Proposed Media Center Plan 

▪ Easel & Reading Chair 

▪ Soft Seating 

▪ Low Bookcases 

▪ Student Tables & Chairs 

▪ Interactive Display (Mobile) 

▪ Storage Shelving w/ Bins 

Record 
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▪ Book Carts 

▪ Work Area with Countertop Storage Cabinets 

▪ Multifunction Printer/Copier 

▪ Student Printer 

▪ Green Screen 

▪ Markerboard 

▪ Maker Space 

o Proposed General Classrooms 

17.4 Work Plan Review and SBC Approval: 

➢ Milestone Schedule and Dates 

o 9/18/21 – Schematic Design Submission 

o 9/15/21 - Community Meeting #4 

o 10/27/21 - MSBA Board of Directors SD Approval 

o November/December - City Council Funding Approval 

o 12/22/21 - Design Development Submission 

o 4/18/22 - 60% Construction Documents Submission 

o 5/23/22 - 90% Construction Documents Submission  

o Summer 2022 - Construction Start 

 

Discussion: 

➢ J. Amico asks how long will construction last and will that interrupt the 

start of the school year? M. Burton responds construction is forecasted 

to be around 16 months. So it will happen during the school year and it 

will be done in a phased approach. 

 

Vote: 

➢ A motion was made by R. Melville and seconded by P. McGinn for the 

approval of the work plan as presented. Discussion: None. Abstentions: 

None. All in favor, motion passes. 

Record 

17.5 Review Total Project Budget: 

➢ M. Burton explains once we submit at this stage, we are making our 

agreement with the MSBA. Once the MSBA sets the maximum grant 

amount, that number will never go up. This is a critical stage of the 

project which is why we had two independent estimators. The designers 

have an estimator, and the construction managers have one. Both look 

at this in detail and essentially come back with two numbers. The 

numbers we did receive were a little over and I will talk about value 

management and what we did to get back to budget. I am happy to 

report we are back to where we wanted to be. 

➢ M. Burton shares what is included in the 3011. 

• Feasibility and Schematic Funding 

• OPM & Designer Fees 

• Construction Costs 

Record 
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• FF&E and Technology 

• Other Misc. Costs 

• Contingencies were built in to protect the city.  

o Design Contingency 

o Escalation Contingency 

o Owner Contingency 

o Soft Cost Contingency 

➢ MSBA’s Reimbursement 

o 63.33% - There are some ineligible items, but the City of 

Peabody is going to receive approximately 58% paid for by 

the MSBA. One of the highest percentages I have seen on 

any job.  

➢ Total Project Cost 

o Gross Square Footage – 59,025 SF 

o Cost/SF – $395.58/SF 

o Total Construction Cost – $23,348,836 

o Total Project Cost – $29,973,821 

o Approx. City Share – $12,441,190 

o Reimbursement Rate – 63.33% 

o Construction Duration - 16 Months 

o (1) Includes Soft Costs: FF&E, Technology Equipment, 

Administrative Costs, Testing and Contingency 

o (2) Estimated City share. MSBA to finalize prior to October MSBA 

Board Meeting 

➢ Schematic Design Project Summary 

o Building Area 59,025 SF 

o Grade Configuration PK–5 

o Students (Grades K-5) 390 + PK 

o Construction Cost $23,348,836 

o Total Project Cost $29,973,821 

o LEED Certification Silver 

17.6 Value Engineering Review and SBC Approval: 

➢ M. Burton explains we set up a working group to go through a list of 

ideas. we also set up a working group with many people in this room to 

go through, basically it's a list of ideas. When the estimates came in, 

they were a couple million over, and it was clear that we needed to get 

back to budget and with the items that are on this screen. We were able 

to do so. We tried to focus on items that did not impact program and it 

was more materials and things that were not going to impact the day-

to-day school operation. With the help of the working group, we were 

able to get back to budget. And that's what the 3011 is based upon. 

 

Discussion: 
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➢ D. Doucette shares as with any project. There are things that we can 

add and there are things that we can take out. There are things that are 

related to building operations and things that relate to the operation of 

a school. If you looked at the entire list of 40 items there were some big 

ticket items that we looked at and quickly decided upon savings. The 

gymnasium was scheduled to be rated for air conditioning and 400 

occupants and that part of the building has never been used for that 

kind of a general meeting. That was about $40,000 on savings on HVAC. 

Some of the exterior finishes were tweaked to make sure that we are 

not putting in high end stuff but things that are still durable and useful. 

We are looking at things such as not using all new furniture but reuse 

some of the furniture which impacts the FF&E side of things. Cafeteria 

equipment was taken out of the budget but hopefully we can buy some 

of that back or look at other places that we could fund that. The process 

involves all the major stakeholders including the design team, the 

project manager, Consigli, and J. Hafey from facilities. There was a bit of 

a sticker shock at $4 million over, but things were identified quickly.  The 

MSBA since the start of the process raised the per square foot cost of 

the building, allowed for reimbursement at $360 a square foot. That 

gave us incredible wiggle room compared to the original number, at 

$323. We may be the first beneficiaries of that higher number. 

➢ B. Dunne comments it really was an amazing process the amount of 

work that went into getting that budget back down. \Expenses for 

construction have gone through the roof. 

➢ J. Vadala mentions the process was wonderful through the direction of 

the Mayor. We really talked about what we valued and what we needed 

in in the building. Having J. Hafey was also very valuable. We worked 

with the team to make sure that the integrity of the educational 

program was set, and we are very comfortable with the changes that 

they made. 

➢ A motion was made by R. Melville and seconded by P. McGinn for the 

approval of the Value Management Log as presented to the SBC.  

Discussion: None.  Abstentions: None.  Roll Call:  Mayor Bettencourt, 

yes, J. Hochman, yes, R. Melville, yes, Dr. Vadala, yes, P. McGinn, yes, M. 

Massa, yes, J. Dort, yes, B. McGivern, yes, B. Dunne, yes. Motion passes. 

17.7 SBC/SC Vote Expected for the following: 

➢ Total Project Budget: 

o A motion was made by J. Hochman and seconded by Dr. Vadala 

for the approval of the total project budget of $29,973,821.00 

and to approve the 3011 as presented on August 26, 2021, 

regarding the William A. Welch School project. Discussion: None. 

Abstentions: None. Roll Call: Mayor Bettencourt, yes, J. 

Hochman, yes, R. Melville, yes, Dr. Vadala, yes, P. McGinn, yes, 
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M. Massa, yes, J. Dort, yes, B. McGivern, yes, B. Dunne, yes.  

Motion passes. 

o A motion was made by J. Hochman and seconded by A. Arnotis 

to proceed with the Schematic Design total project budget of 

$29,973,821.00 and to approve the 3011 as presented on August 

26, 2021, regarding the William A. Welch School project 

recommended by the school building committee. Discussion: 

None. Abstentions: None.  Roll Call:  J. Amico, yes, J. Olimpio, yes, 

J. Hochman, yes, A. Anotis, yes, B. Dunne, yes.  motion passes. 

➢ Submit Schematic Design to MSBA: 

o A motion was made by J. Hochman and seconded by J. Vadala 

for the approval of the Schematic Design Submittal to the MSBA. 

Discussion: None. Abstentions: None. All in favor, motion 

passes. 

➢ Local Actions and Approval: 

o A motion was made by J. Hochman and seconded by J. Vadala 

for the approval of the Local Actions and Approval. Discussion: 

None. Abstentions: None. All in favor, motion passes.  

17.8 Other Topics not Reasonably Anticipated 48 hours prior to the Meeting: 

➢ None.  

Record 

17.9 Public Comments:  

➢ None.  

Record 

17.10 Next Meetings:  

➢ SBC 18 – September 23, 2021 @ 9:30AM 

Record 

17.11 Adjourn: 7:17pm A motion was made by J. Hochman and seconded by J. Vadala 

to adjourn the meeting, Discussion: None. 

Record 

 

Sincerely,  

DORE + WHITTIER 
Rachel Donner 

Assistant Project Manager 

Cc: Attendees, File 

The above is my summation of our meeting. If you have any additions and/or corrections, please 

contact me for incorporation into these minutes. 
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PROPRIETARY ITEMS
State law for public bid construction projects requires 
specifications to allow three (3) equal manufacturers 
for all products unless the Owner approves 
proprietary specifications.  It is our understanding 
there are no proprietary items specified at this time.
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OUTLINE SPECIFICATIONS

METHODOLOGY
The outline specifications are organized according 
to Uniformat II, Level 3 Elements, to correlate to the 
structure of the Schematic Design cost estimate in 
outline specification form.

STRUCTURAL SYSTEMS DESCRIPTION (NEW CENTRAL BAY & ADDITION ONLY)

A  SUBSTRUCTURE (REFER TO THE SCHEMATIC DESIGN STRUCTURAL DRAWINGS)

A10 FOUNDATIONS
Geotechnical investigations/evaluations for 
building site in Peabody were conducted by GZA 
Geoenvironmental, Inc. in 2020.

With reference to the aforementioned Geotechnical 
report, it is anticipated that new foundations can be 
conventional spread footings, resting on natural soils 
or on compacted structural fill, with an allowable 
bearing capacity of two (2) tons per square foot (4.0 
KSF).  All unsuitable fill below the building footprint 
(and beyond) will need to be removed and replaced 
with compacted structural fill.

Groundwater is not expected to be an issue in 
service; however, temporary dewatering during 
construction may be required during periods of wet 
weather where perched water may be encountered 
or precipitation may be collected in excavations.   All 
existing foundations, utilities, obstructions, etc. will 
need to be removed from within the area of the new 
central addition footprint, prior to accommodate the 
new foundation construction. Perimeter foundation 
drainage and underslab drainage will not be required, 
as the exterior finished grade is typically lower than 
the First Floor.

A1010 – Standard Foundations:
• Typical perimeter frost walls:  14” thick with 

horizontal and vertical reinforcing each face 
(4.0± psf).  The outside surface of perimeter 
foundation walls should receive a troweled-on 
bituminous mastic.

• Typical perimeter frost wall continuous footings:  
2’-6” wide, by 12” deep, with continuous 
reinforcing bars, plus dowels to the foundation 
wall (10.0± plf).  The bottom of the footing will 
be a minimum of 4’- 0” minimum below the 
exterior finish grade for frost protection.

• Typical interior column footings: Refer to SD 
Structural Drawings.

• Typical perimeter column footings: Refer to SD 
Structural Drawings.

• Typical piers/pilasters at interior/perimeter 
columns:  24 inches square, reinforced 
concrete with 40 plf reinforcing.

• Typical foundation walls at masonry shear 
walls:  2’-0” wide x 3’-0” deep with 65 plf 
reinforcing.

• Foundation wall dampproofing:  ASTM D1227 
Standard Specification for Emulsified Asphalt 
Used as a Protective Coating for Roofing; Type 
II, Class I, non-asbestos fibers.

• Anchor rods:  Anchor rods at column base 
plates shall conform to ASTM F1554 – Grade 
36 and shall be headed type.  Provide a 
minimum of four (4), ¾” diameter anchor rods 
at all columns; additional rods and/or larger 
diameter will be required at bracing locations.

A1020 – Special Foundations
• Elevator pit (partial reconstruction, two sides):  

Elevator pit construction will consist of 1’-
0” thick, reinforced concrete walls and an 
2’-0” thick, reinforced concrete foundation 
mat, with an integral sump pit.  Waterstops 
will be provided at all construction joints and 
all interior surfaces of the elevator pit will be 
waterproofed.  Elevator shaft walls will be 100% 
solid grouted, reinforced CMU construction (8” 
thick).
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A40 SLABS-ON-GRADE
A4010 – Standard Slabs On Grade
• Typical first floor construction:  The lowest 

level floor construction will consist of a 5” thick 
concrete slab on grade, reinforced with welded 
wire fabric.  Slabs on grade will be underlain by 
a heavy-duty vapor barrier with taped/lapped 
seams, 2” of rigid insulation at the building 
perimeter and a 6” thick (minimum) layer of 
imported, compacted gravel.  Saw cut control 
joints (1¼” deep) will be provided in each 
direction along each column line.  Full depth 
isolation joints will be constructed around all 
columns. Provide depressions for entry mats, 
etc. as required.

• Reinforced concrete approach slabs:  6” thick 
with downturned edges at exterior doors.

Concrete:
• All concrete shall be normal weight, 4,000 psi 

at 28 days, except footings, which shall be 
normal weight, 3,000 psi and exterior (exposed) 
concrete (paving) which shall be normal weight, 
5,000 psi.

• Portland Cement: ASTM C150, Type I or II.
• Fly Ash: ASTM C618, Class F. Replacement of 

cement content with fly ash is limited to 20% 
(by weight).  Fly ash is not permitted in exterior, 
exposed concrete, slabs on grade or slabs on 
steel deck.

• All concrete shall be proportioned with 3/4” 
maximum aggregate, ASTM C 33, except 3/8” 
maximum aggregate shall be used at toppings 
less than 2” thick (e.g. metal pan stairs).

• All reinforcing shall be ASTM A 615 deformed 
bars, Grade 60.

• All welded wire fabric shall conform to ASTM A 
185. 

• Reinforcing bars, steel wire, welded wire fabric, 
and miscellaneous steel accessories shall 
contain a minimum of 25% (combined) post-
industrial/post-consumer recycled content 
(the percentage of recycled content is based 
on the weight of the component materials).  
Certification of recycled content shall be in 
accordance with Submittal Requirements.

• Concrete products manufactured within 
500 miles (by air) of the project site shall be 
documented in accordance with Submittal 
Requirements.

• Cure all concrete by moisture retention 
methods, approved by Architect; curing 
compounds shall not be used.

Reinforced Concrete Masonry (New Elevator 
Shafts and Shear Walls):
• Masonry construction shall conform to 

ACI 530/ASCE 5/TMS 402 “Building Code 
Requirements for Masonry Structures”, latest 
edition.

• Masonry strength, f’m shall not be less than 
1350 psi. 

• Requirements for load bearing block strength 
shall be as required for specified masonry 
strength (f’m) but shall not be less than 2000 
psi on the net area of the block. 

• Grout shall conform to ASTM C476, Type Fine, 
and shall be of strength required for specified 
masonry strength (F’m) but not less than 3000 
psi.  

• Mortar for reinforced masonry shall conform to 
ASTM C 270 Type S and shall be of strength 
required for specified masonry strength (f’m) 
but not less than 1800 psi. 

• Reinforcing bars shall conform to ASTM A 615 
Grade 60 deformed bars.  Lap all continuous 
bars 48 diameters and provide bar positioners.  
Assume No. 5 bars at 2’-8” o.c. vertically 
and horizontal bond beams with 2 – No. 5 
continuous at 4’-0” o.c.

• Joint reinforcing shall be 9-gauge ladder 
type conforming to ASTM A 82.  Provide 
prefabricated corners and tees.  Walls shall be 
reinforced horizontally with joint reinforcing at 
16 inches on centers unless otherwise noted.  
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• Reinforcing bars, steel wire and miscellaneous 
accessories shall contain a minimum of 25% 
(combined) post-industrial/post-consumer 
recycled content (the percentage of recycled 
content is based on the weight of the 
component materials).  Certification of recycled 
content shall be in accordance with Submittal 
Requirements.

• Elevator shaft walls shall be 100% solid grouted 
(all cores); low lift grouting. 

• Masonry products manufactured within 
500 miles (by air) of the project site shall be 
documented in accordance with Submittal 
Requirements.

B  SHELL (REFER TO THE SCHEMATIC DESIGN STRUCTURAL DRAWINGS)

B10 SUPERSTRUCTURE
Structural Bays/Spans:  Structural bays/spans vary, 
refer to the Schematic Design Architectural and 
Structural Drawings.

Story Heights/Floor Elevations:  Typical story 
heights in the existing building is 10’-9”+/-. Roof 
height of new central additions is 12’-4”. Refer to 
the Schematic Design Architectural Drawings for 
additional information.

Steel Framing Connections:  Type 2 simple framing 
connections (shear only); double clip angles typically; 
moment connections where necessary.

Columns:  Typical columns will be square hollow 
structural steel (HSS) tube sections.

Lateral Force Resisting System:  Lateral (wind and 
seismic) forces for the new, central roof structure will 
be resisted new reinforced masonry shear walls.  

Expansion (Seismic) Joints:  The north side of the 
new central addition will be separated from the north 
wing by an expansion/seismic joint.  The expansion 
joint will follow the existing location of the expansion 
joint structurally separating the north and south 
wings.  The new central addition will be structurally 
connected to the south wing.

Fire Protection:  The new building will be classified 
as Type IIB Construction (Noncombustible, 
Unprotected).  Floor and roof construction do not 
require applied fireproofing, except where supporting 
rated enclosures.    

B1020 – Roof Construction (Superstructure at 
canopy):
• Roof construction:  Typical roof construction 

consists of a 1½” deep, 18 gauge (galvanized), 
Type WR galvanized steel roof deck spanning 
to wide flange steel beams.  Steel beams are 
typically supported by wide flange steel girders, 
which span to HSS (tube) steel columns.   Roof 
drainage will be achieved by tapered insulation, 
sloping to internal drains.  Structural steel roof 
framing will be constructed level.

• Roof construction at mechanical unit slab:  
Composite structural steel framing with 3½” 
thick (minimum), normal weight concrete 
topping slab on a 2” deep, 18 gauge, 
composite type, galvanized steel floor deck 
(5½” minimum total slab thickness), reinforced 
with welded wire fabric, spanning to composite 
wide flange steel beams.  Steel beams span 
to composite wide flange steel girders that 
are supported by HSS (tube) steel columns.  
All composite steel beams and girders will be 
unshored.  Composite action is achieved by 
field welding ¾” diameter x 4½” long headed 
shear studs through the deck, to the top 
flanges of the beams and girders.  To avoid 
compromising composite action, conduit or 
other, similar embedded items should not 
be placed in the concrete slab on steel deck 
construction.  Slabs on composite steel floor 
deck will be placed at the required elevation, 
adding concrete to compensate for the 
deflection of the (unshored) steel framing 
(assume an approximate average of ¾” 
additional concrete required over the bay area).  
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Refer to the Schematic Design Architectural 
Drawings for additional information and 
locations of rooftop equipment.

• The estimated total weight of structural steel 
for the new (3,800 SF) central addition (roof 
construction); including, beams, columns, 
bracing, plates, frames, connections, etc., and 
miscellaneous metal components.

Estimated Weight of Structural Steel: 28 Tons

Structural Steel:
• Structural steel shapes shall conform to ASTM 

A 992, Fy = 50 ksi.
• Steel tubes (HSS) shall conform to ASTM A 

500, Grade C, Fy = 50 ksi.
• Structural steel plates, angles, and bars shall 

conform to ASTM A 36, Fy = 36 ksi.
• Steel members shall contain a minimum 

of 25% (combined) post-industrial/post-
consumer recycled content (the percentage 
of recycled content is based on the weight 
of the component materials).  Certification of 
recycled content shall be in accordance with 
the Submittal Requirements.

• Steel manufactured within 500 miles (by air) 
of the project site shall be documented in 
accordance with the Submittal Requirements.

• Anchor Bolts:  Anchor bolts at column base 
plates shall conform to ASTM F1554 – Grade 
36 and shall be headed type.  Provide a 
minimum of four (4), ¾” diameter anchor bolts 
at all columns; additional bolts and/or larger 
diameter will be required at bracing locations.

• Bolted connections shall be ASTM A 325, Type 
N (bearing) bolts, except slip-critical bolts shall 
be used at lateral brace beam connections.

• Shear connectors shall be ¾” diameter, 4½” 
long, headed Nelson studs conforming to 
ASTM A 108.

• Shop and field welding shall be AWS D1.1 
E70XX electrodes.

• Surface treatment for typical structural steel: 
SSPC Surface Preparation No. 3 (Power 
Tool Cleaning).  Structural steel shall be left 
unprimed.

• Surface treatment for Exposed to View 
Structural Steel (E.V.S.S.) in the lobby shall be 
SSPC Surface Preparation No. 6 (Commercial 
Blast Cleaning).  Structural steel shall receive 
one coat of shop primer that is compatible with 
the finish paint.

• All exterior exposed structural steel shall be 
hot-dipped galvanized.

Steel Deck:
• Typical steel roof deck shall be 1½” deep, 18 

gauge, Type WR, conforming to ASTM A653, 
Grade 33 (minimum), galvanized in accordance 
with ASTM A 653, coating class G-60.  

• Typical steel floor deck shall be 2” deep, 18 
Gauge, composite type, conforming to ASTM          
A 653, Grade 33, galvanized in accordance 
with ASTM A 653, coating class G-60.

• All steel floor deck and roof deck accessories 
(pour stops, finish strips, closures, etc.) shall 
be the same finish as the deck; 18 gauge 
minimum.

• Steel deck shall contain a minimum of 25% 
(combined) post-industrial/post-consumer 
recycled content (the percentage of recycled 
content is based on the weight of the 
component materials).  Certification of recycled 
content shall be in accordance with the 
Submittal Requirements.

• Steel deck manufactured within 500 miles (by 
air) of the project site shall be documented in 
accordance with the Submittal Requirements.

• Provide 14 gauge sump pans at roof drains.
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B20  EXTERIOR ENCLOSURE
B2010 – Exterior Walls
• Exterior Walls:  A galvanized, light gauge steel 

stud backup wall will be installed at all new 
exterior wall areas (6” deep, 16 gauge minimum 
studs).  Vertical slip joints will be provided in the 
metal stud backup system roof level.

Exterior Walls (Addition and Window Wall Infill):

Exterior walls will be a mixture of glazing and steel 
stud cavity wall with a fiber cement rainscreen 
cladding system.

All new exterior wall backup shall be metal stud 
framing 16” o.c. with ½” gypsum sheathing, 
continuous peel and stick A&VB membrane with 
3” rigid wall insulation in cavity and 1” spray foam 
insulation applied between the studs on the back of 
the gypsum sheathing.

Exterior Walls (Existing):

Existing single wythe masonry exterior walls and 
existing brick masonry veneer shall be repaired 
and/or repointed as required to restore as close as 
possible to the original conditions.

Exterior Soffits:

All existing exterior soffit material original to the 
building shall be demolished and removed. New 
soffits and roof overhangs shall be direct applied 
exterior finish system (DEFS) by Sto Corp. or equal.

Exterior Fascias & Copings:

Exterior fascias and copings shall be selectively 
demolished and removed at areas adjacent to new 
work. New exterior fascias shall be rout-and-return 
type laminated composite panels with prefinished 
aluminum faces on a composite core installed as 
a ventilated rain screen (by Alucoil, Alucobond, 
Alpolic, or eq.) on the existing backup construction. 
Panels system shall have concealed fasteners and a 
20-year PVFD finish (Kynar 500 or eq.).

B2020 – Exterior Windows
All existing windows and translucent glazing are 
original to the building and shall be demolished. 
Stair, vestibule, and classroom 2-story window walls 
shall be thermally broken aluminum curtainwall with 
integral zero sight line vents and insulated spandrel 
glass units with a solid ceramic frit. All metal window 
systems shall be thermally broken prefinished 
aluminum with push-out vents and insect screens 
on the interior.  All exterior curtainwall and metal 
windows shall be glazed with 1” insulated glass 
units, double-glazed, with a low-e coating and filled 
with argon gas. Existing translucent glazing systems 
shall be replaced in-kind with new translucent glazing 
panels in thermally broken frames with concealed 
fasteners and snap-on covers. New window-to-wall 
ratio will be less than 23%, including curtainwall and 
translucent panel system.

B2030 – Exterior Doors
Entry Doors:  Doors at vestibules and exterior exit 
doors from corridors and classrooms are prefinished 
aluminum wide stile 2” thick with tempered insulated 
glass, thermally broken. 

Service Doors:  14 gauge galvanized welded steel 
frames, thermally broken, and galvanized insulated 
fully welded doors. Galvanizing shall meet ASTM 
A525. Doors and frames shall be factory primed and 
field painted.
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B30  ROOFING
New roofing material shall be reinforced PVC single-
ply roof membrane with 8” average roof insulation 
and vapor barrier. All new roofing shall be compatible 
with the existing PVC roofing.

All roof edge flashings shall be PVC coated metal 
compatible with welded roof membrane joints. 
Copings and trim shall be prefinished aluminum, 
composite, or natural metal.

C  INTERIORS 
Interior finishes were selected with long life and low 
maintenance a paramount consideration. The majority 
of the existing interior wall construction is exposed 
masonry construction consisting of unpainted brick 
masonry and painted CMU. With minor repairs and/
or painting, the existing construction will continue to 
provide durable, low maintenance interior finishes. 

Existing floor finishes shall be replaced. All existing 
suspended acoustic tile ceilings shall be demolished 
and replaced with new acoustic tile ceilings having 
appropriate acoustic performance for each type of 
space. Interior construction is as follows, organized 
by space type.

Interior Construction by Space Type

Classrooms Floors C3020 Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with 
acoustic installation, painted, at new partitions. 5/8” GWB one 
side of light gauge metal framing, painted, as furring at select 
existing masonry partitions.

Ceilings 
C3030

24 X 24 inch and 24 X 48 inch ACT beveled tegular edge 
NRC .75 mineral fiber panels (Armstrong “School Zone Fine 
Fissured” or eq.) in 9/16” grid (Armstrong “Suprafine XL” or 
eq.).

Cafeteria Floors 
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls 
C1010 
C3010

Existing CMU, painted & existing brick, exposed.

Ceiling 
C3030

24 X 48 inch ACT beveled tegular edged NRC .75 mineral fiber 
panels (Armstrong “Ultima” or eq.) in 9/16” grid (Armstrong 
“Suprafine XL” or eq.)

Kitchen Floors 
C3020

Demolish and remove existing epoxy flooring down to bare 
concrete. Furnish and install new poured epoxy flooring (Dur-
A-Flex Hybri-Flex EQ or eq.) with integral cove base at Kitchen 
and appurtenant areas.

Walls  
C1010 
C3010

Existing CMU, painted with epoxy paint

Ceiling 
C3030

24 X 24 inch ACT with scrubbable face (Armstrong “Clean 
Room VL”) in 15/16” hot dip galvanized grid (Armstrong 
“Prelude XL Fire Guard”).
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Stage Floors 
C3020

Re-finish existing wood flooring and base.

Walls  
C1010 
C3010

Existing CMU, painted & existing brick, exposed.

Ceiling 
C3030

Existing exposed structure, painted

Gymnasium Floors  
C3010

Existing gym flooring to remain. Demolition of the existing 
flooring and installation of a synthetic sports flooring system 
over existing slab on grade (Forbo “Marmoleum Sport” or eq.) 
shall be considered as an add alternate.

Walls  
C1010 
C3010

Existing CMU, painted & existing brick, exposed

Ceilings 
C3030

Existing exposed structure, painted.

Gym Storage Floors  
C3010

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

Existing CMU, painted & existing brick, exposed.

Ceilings 
C3030

Existing exposed structure, painted.

Media Center Floors  
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with 
acoustic installation, painted, at new partitions. 5/8” GWB one 
side of light gauge metal framing, painted, at select existing 
partitions.

Ceiling 
C3030

24 X 24 inch ACT square tegular edged fiberglass panels 
NRC .95 (Armstrong “Optima” or eq.) in 9/16” grid (Armstrong 
“Suprafine XL” or eq.).

Administration Area 
(General Office, 
Principal’s Office, 
Conference Room)

Floors  
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with 
acoustic installation, painted, at new partitions. 5/8” GWB one 
side of light gauge metal framing, painted, at select existing 
partitions.

Ceiling 
C3030

24 x 24 inch ACT beveled tegular edged NRC .75 mineral 
fiber panels (Armstrong “Ultima”) in 9/16” grid (Armstrong 
“Suprafine XL” or eq.).
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Nurse’s Suite Floors  
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls 
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with 
acoustic installation, painted, at new partitions. 5/8” GWB one 
side of light gauge metal framing, painted, at select existing 
partitions.  Existing CMU, painted.

Ceiling 
C3030

24 X 24 inch ACT beveled tegular edge NRC .75 mineral fiber 
panels (Armstrong “School Zone Fine Fissured” or eq.) in 9/16” 
grid (Armstrong “Suprafine XL” or eq.).

Staff Lunch Room & 
Teacher Work Room

Floors  
C3020

Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls  
C1010 
C3010

5/8” GWB both sides of light gauge metal framing with 
acoustic installation, painted, at new partitions. 5/8” GWB one 
side of light gauge metal framing, painted, at select existing 
partitions.

Ceiling 
C3030

24 X 24 inch ACT beveled tegular edge NRC .75 mineral fiber 
panels (Armstrong “School Zone Fine Fissured” or eq.) in 9/16” 
grid (Armstrong “Suprafine XL” or eq.).

Toilet Rooms Floors  
C3020

Demolish and remove existing floor finishes to bare concrete at 
proposed toilet rooms. Furnish and install new poured epoxy 
flooring (Dur-A-Flex Hybri-Flex EQ or eq.) with integral cove 
base.

Walls  
C1010 
C3010

At wet walls: ceramic tile full height on cement backer board 
and ½” plywood to 4” above finish ceiling on light gauge metal 
framing. All other walls: ceramic tile wainscot with metal trim 
(Schluter or eq.) on cement backer board on light gauge metal 
framing.

Ceiling 
C3030

24 X 24 inch ACT square edged with scrubbable face mineral 
fiber panels (Armstrong “Clean Room VL”) in 15/16” hot dip 
galvanized grid (Armstrong “Prelude XL Fire Guard” or eq.).

Stairs Stair 
Construction 
C2010 
C2020

Demolish and remove existing steel pipe guardrails and 
handrails. Existing steel channel stair structure to remain, 
painted. Furnish and install new painted carbon steel mesh 
guardrails and 1 ½” diameter stainless steel pipe handrails.

Floors  
C2020

Rubber tile and resilient base at intermediate landings and one 
piece rubber nosing/riser/tread (Nora “Norament Stairtreads” 
or eq.) with integral visually impaired nosing strip on stair runs.

Bound walk off mats at entry doors.  Floor level landings shall 
match adjacent corridors

Walls  
C2020

Existing CMU, painted and GWB, painted.

Ceilings 
C3030

ACT ceilings at landings to match adjacent corridor ceilings.
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Corridors Floors C3020 Fully adhered 2.5mm linoleum tile (Forbo “Marmoleum” or eq.) 
with high-RH dual acrylic polymer adhesive and resilient base.

Walls C1010 
C3010

Existing brick masonry, exposed. Existing CMU, painted. 5/8” 
GWB one side of light gauge metal framing, painted, as furring 
at select existing masonry partitions.  Ceramic tile wainscot 
with metal trim and wood shiplap accents at select locations.

Ceiling 
C3030

24 X 24 inch and 24 X 48 inch ACT beveled tegular edge 
NRC .75 mineral fiber panels (Armstrong “School Zone Fine 
Fissured” or eq.) in 9/16” grid (Armstrong “Suprafine XL” or 
eq.).

Janitor Closets & 
Storage Rooms

Floors 
C3020

Existing concrete, sealed, with new resilient base.

Walls 
C1010 
C3001

Existing CMU, painted with epoxy paint and GWB with FRP 
wainscot at janitor closets.

Ceiling 
C3030

Exposed structure, painted.

Receiving Area Floors 
C3020

Demolish and remove existing epoxy flooring down to 
concrete slab. Furnish and install new poured epoxy flooring 
(Dur-A-Flex Hybri-Flex EQ or eq.) with integral cove base.

Walls 
C1010 
C3001

Existing CMU, painted with epoxy paint.

Ceiling 
C3030

24 X 24 inch ACT square edged with scrubbable face mineral 
fiber panels (Armstrong “Clean Room VL”) in 15/16” hot dip 
galvanized grid (Armstrong “Prelude XL Fire Guard” or eq.).

Mechanical Room, MDF 
& Data Closets

Floors 
C3020

New & existing concrete, sealed with new resilient base.

Walls 
C1010 
C3001

Existing & new CMU, painted with epoxy paint. Electric closets 
shall receive painted plywood on 2X furring to accommodate 
new panels. 5/8” GWB both sides of light gauge metal framing 
with acoustic installation, painted, at new partitions.

Ceilings 
C3030

Exposed structure, painted

Electric Rooms, BDA & 
Elevator Control Room

Floors  
C3010

Existing concrete, sealed, with new resilient base.

Walls  
C1010 
C3010

Existing & new CMU, painted with epoxy paint. 5/8” GWB 
both sides of light gauge metal framing with acoustic 
installation, painted, at new partitions. Partitions shall be rated 
at Elevator Control Room and BDA Room.

Ceilings 
C3030

Non-rated GWB ceiling on LGMF.
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Entry Vestibule Floors 
C3010

Recessed aluminum entry grate system and walk-off mat.

Entry Lobby Floors 
C3010

Surfaced laid walk-off mat with bound edges

GENERAL
C1010  Walls
All new wall construction shall be full height to 
underside deck above. Smoke and fire seal all 
penetrations. Furring and GWB on existing masonry 
partitions shall be to a height of 4” min. above the 
finish ceiling.

C1020  Interior Doors and Frames
Doors and Frames:

Existing hollow metal frames and wood doors shall 
remain at spaces that will not be reconfigured and 
shall receive new hardware sets.  Existing to remain 
frames are to be painted; doors to be repainted and 
sidelite glass to be replaced.  All other (new) door 
frames to be 16-gauge hollow metal welded frames 
(hot dip galvanized per ASTM 525 at toilet rooms, 
Kitchen mop room, Kitchen toilet room, custodian 
closets, and mechanical rooms), factory primed 
for field paint, with typical 3’x7’ solid core wood 
doors (VT Industries) with low-VOC natural finish. 
Allowance for sidelights and safety glass in doors.

Generally, “Sargent Signature Series”, Schlage, or 
Best mortised door locks; Sargent, Von Duprin, or 
Precision exit devices; Sargent, LCN, or Norton 
door closers.

Aluminum curtainwall door assemblies at interior 
side of vestibules. See B2030 Exterior Doors.

Interior storefront: EFCO 403-NT prefinished 
aluminum frames with PVFD finish (Kynar 500 or 
eq.) and 3/8” tempered glazing at Media Center and 
Conference Room.

Specialty Doors:

Between General Office & Vestibule: transaction 
window with ballistic glazing

Between General Office & Lobby: manually-
operated lockable glass sliding window/door system 
(Nanawall, C.R. Lawrence or eq.).

All convenience doors and frames between 
classrooms are to be existing to remain with new 
hardware / locksets.

C1030  Fittings
Markerboards & Tackboards: Painted Steel writing 
surface on hardboard backing with extruded 
aluminum frames and marker tray (Claridge 
Products, Best-Rite Manufacturing, Polyvision 
Corp). Tackboards with linoleum cork (i.e. Forbo 
“bulletin board”) covering on hardboard backing (no 
vinyl covered tackboards for IAQ reasons). 

Toilet Partitions: Recycled solid plastic headrail 
braced toilet partitions & urinal screens (General 
Partitions Mfg. Corp., Ampco Products, Sontana 
Products). 

Toilet Accessories: Stainless Steel grab bars, toilet 
accessories such as paper towel, soap, sanitary 
napkin, and toilet paper dispensers, mirrors, etc. 

Interior Signage: Vandal resistant frame and sign 
with raised vinyl lettering, integral raster Braille 
(raised) and removable vinyl insert.

Exterior Building Signage:  Exterior mounted signage 
includes freestanding aluminum letters 18 inches 
high: “William A. Welch Elementary School”

Classroom: Flag/pole mounting on wall adjacent to 
markerboard/tackboard, pole and wall bracket with 
18’ x 28” flag. Coordinate with FF&E.

Fire Extinguishers: Provide in recessed cabinets, 
one in each corridor segment, not more than 75 feet 
apart, one adjacent to each stair, one in mechanical 
room, one in kitchen, and two in each cafeteria 
and the gym. Class shall be: 2A typical, 2ABC at 
mechanical rooms and cafeteria, and 2AK at kitchen.
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C3010 Floors and Walls 
Mats & Grates: 

Interior Mats:  Cut pile reinforced with resilient 
monofilament fiber strips with vinyl back, “Coral 
Brush Activ” by Forbo.

Vestibule Grilles:  Aluminum scraper bars with wiper 
strip inserts “Nuway Tuftiguard” by Forbo.

D  SERVICES

D20  Plumbing
D2010  Plumbing Fixtures 
Number of plumbing fixtures will be in accordance 
with 248 CMR Paragraph 10.10, Table 1.

Plumbing fixtures will be equipped with the following 
water conserving features (for indoor water use 
reduction-LEED v4- WE Credit 2 & 4)

Water Closet Urinals Lavatory 
1.28 gpf High 
Efficiency Toilet, 1.1 
gpf manual flush 
valve.

0.125 gpf manual flush 
valve.

Metered hand washing 
faucet with integral spout 
temperature mixer, 0.35 
gpm flow restricting aerator. 

Water closets and urinals will be commercial vitreous 
china, wall hung (ADA compliant).   

Lavatories will be self-rimming counter mounted 
china. 

A janitor’s closet will have a corner mop service 
basin.  

Drinking water cooler fountain with high-low 
handicapped accessible configuration and with 
bottle filling station. 

Toilet rooms and mechanical rooms will have a floor 
drain with trap primer. 

All classrooms will have self-rimming stainless-steel 
sink with  .5 gpm gooseneck type faucets with 
aerator. 

Exterior non-freeze wall hydrants will be provided on 
all sides of the school building.

D2020  Domestic Water Distribution
New 4” domestic water supply line will enter into 
the mechanical room. Reduced Pressure Backflow 
Preventer will be provided to the main domestic 
water supply to protect the service (per the DEP 
regulation 310 CMR 22).  The domestic water 
distribution will incorporate water meter at main line.   

The domestic cold-water piping inside the building 
will be distributed in type “L” copper pipe with 
wrought or cast copper fittings. Potable water will 
meet both the NSF 61 and NSF 372 standards for 
lead free Safe Drinking Water Act. The piping will be 
insulated to prevent condensation.

Domestic hot water heaters for the building will be 
electric tank type heaters; the storage tank will meet 
the thermal efficiency and standby loss requirements 
of the U.S Dept. of energy and current addition of 
ASHRAE/ IESNA 90.1.3. 
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The acceptable manufacturers of hot water heaters 
are PVI, Rheem, Bradford white or equal.

Domestic hot water will be distributed in type “L” 
copper pipe with wrought or cast copper fittings. 
The hot water (HW), and re-circulating piping will be 
insulated for energy savings.  

No HW or HWC piping will be concealed beneath 
the slab. 

D2030  Sanitary Waste & Vent
Existing below slab 5” sanitary lines will remain and 
be cleaned (waterjet).

Vents to roof were merely extended up with the roof 
replacement project in 2012.  All above slab vents 
and sanitary lines to be replaced in its entirety.  

See G3020 – Sanitary Sewer for a description of the 
exterior storm drain system.

Above ground sanitary waste and vent piping will be 
cast iron with “no-hub” joints (3” or larger). Piping 
smaller than 3” will be copper.  New piping below 
floor at renovated toilet rooms shall be weight cast 
iron hub and spigot type.

D2040  Rain Water Discharge
Roof drains were replaced in 2012 with the roofing 
project, and connected to existing piping.   Overflow 
was accomplished in 2012 with new roof drains 
connected to scuppers.   Roof drains and underslab 
storm piping will remain, modifications of above 
ground storm piping as required to accommodate 
architectural revisions.

RW piping and the system will be sized to handle a 
rainfall rate of 4 inches per hour, with a total runoff 
from the main roof and the roof deck of just under 1 
cubic foot per second. 

The storm system will be installed with cast iron 
piping with all horizontal piping insulated to prevent 
condensation. The storm system will exit by gravity 
toward South side and West side of the building and 
connect to the site storm water collection system. 

All underslab RWL piping will remain.

See G3030 – Storm Sewer for a description of the 
exterior storm drain system.

D2090 Fuel
No gas service is required.

Sustainable Design Elements – Plumbing
All plumbing fixtures will be equipped with ultra-low 
flow water conserving faucets and flushometers in 
order to achieve 30% to 35% water reduction of 
water usage from the base design. 

D30  HVAC 
A. The following are the assumptions used to 

prepare the design to accomplish the design 
intent:
1. Outdoor Design Conditions (per ASHRAE 

Table 1A):  
a. Summer: 1% for Cooling, 87°F db/ 

74°F wb
b. Winter: 99.5% for Heating, 7°F 

2. Indoor Design Conditions
a. General:

1) Daikin VRV (Variable Refrigerant 
Volume, aka VRF) air to air heat 
pump system or equal by Mitsubishi.   
Capable of full heating capacity down 
to 0F, and minimum 80% of heating 
capacity down to -15F.   Capable of 
simultaneous heating/cooling and 
shall be heat recovery type.
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2) Indoor units will be either ceiling 
cassette, high wall hung, or ducted 
as indicated, complete with integral 
condensate pump, ECM fan motor, 
and MERV-13 filters.

3) Outdoor units will comprise of 
twenty-three (23) nominal 6 to 20-
ton modules with wind guard, hale 
guard, low ambient controls, and 
24” high base.  

b. Classrooms: 
1) Each typical classroom will be 

served by a VRV air-to-air heat pump 
system, horizontal ducted type 
indoor unit, to maintain 76F/50% 
cooling and 70F heating set points, 
which will provide individual space 
zone controls.  

2) Unoccupied summer will have 
all HVAC equipment shut off; 
unoccupied winter heating setback 
set point will be 55F with ERUs off. 

3) Classrooms will utilize fresh air 
ducted directly to indoor unit and 
low return air pathways to optimize 
ventilation effectiveness. 

c. Remaining Areas:
1) Offices – Occupied summer cooling 

set point will be 76F/50%RH with no 
dehumidification controls, occupied 
winter heating set point will be 70F 
with no humidification.  Unoccupied 
summer will have all HVAC equipment 
shut off; unoccupied winter heating 
set point will be 55F. 

2) Corridors will be served by VRV 
system.

3) Utility Spaces – Summer 10F above 
ambient, winter 60F.

3. Minimum Outdoor Air Criteria (2009 IMC 
Section 403).
a. Classrooms – 10 CFM/person + 0.12 

CFM/SF.
b. Offices – 5 CFM/person + 0.06 CFM/

SF.
c. Bathrooms – 50 CFM per toilet or urinal 

continuous.

d. Corridor – 0.06 CFM/SF.
B. Area Definition (58,600 GSF total):

1. The building comprises of classrooms, 
offices, corridor, gymnasium, cafeteria, 
kitchen, and utility spaces.

D3010  Energy Supply
1. Heating and cooling energy for the school shall 

be provided by electricity.  

D3020  Heat Generating Systems
1. This Building is designed as all-electric.
2. The heating will be provided by VRV system 

operating in air-to-air heat pump mode.   The 
VRV system is selected to provide full heating 
down to 0F and operational down to -15F. 

3. Heat recovery capability of this VRV system 
allows heating or cooling of given space at 
any given time.  When a space is in cooling, 
the rejected heat will be recovered to provide 
heating to other spaces in need of heating.

4. Heating plant will be on stand-by electric 
power.

5. Energy Recovery Unit (ERU) will be one 13,000 
CFM 100% outside air unit with desiccant heat 
wheel.   The unit will operate in air to air heat 
pump function to provide mechanical heating.

D3030  Cooling Generating Systems
1. This Building is designed as all-electric.
2. The cooling will be provided by VRV system 

operating in air cooled mode to provide 
mechanical cooling.   

3. VRV system will be on stand-by electric power, 
so will be capable of providing cooling also, if 
required, in case of power failure.

4. Energy Recovery Unit (ERU) will be one 13,000 
CFM 100% outside air unit with desiccant heat 
wheel.   The unit will operate in air to air heat 
pump function to provide mechanical cooling.
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D3040  Distribution Systems
1. Classrooms

a. Each typical classroom with a ceiling will be 
served by a horizontal ducted type indoor 
VRF unit located in corridor ceiling.

b. Occupied period set point is 76F/50% RH 
summer and 70F winter.   Unoccupied 
winter set back set point will be 55F.

c. Fresh air will be provided by a roof mounted 
ERU.   Spaces will utilize low return air 
pathways. 

d. One 13,000 CFM ERU will provide partly 
heated or fully air-conditioned ventilation 
air to ducted VRV indoor units.   Heating 
is by the energy recovery wheel, and 
any additional heating required will be 
provided by individual indoor air handling 
units connected to VRV.  The first stage of 
cooling is by the energy recovery wheel, 
and further cooling is achieved through 
air-to-air heat pump function.  Supply air 
filtration is provided by MERV 8 prefilters 
and MERV 13 final filters; exhaust side 
has MERV 8 filters to protect the energy 
recovery wheel.   The ERUs operate 
continuously with 100% outside air during 
occupied hours to provide ventilation.   
During economizer cycles, regenerative 
dampers will operate as required to prevent 
stagnation.

e. The ERU will be shut off during unoccupied 
hours.  

f. The corridors will be heated, cooled and 
ventilated by VRV indoor units and ERU.  

2. Remaining Areas 
a. Offices 

1) Will also be served by VRV system.
2) Occupied period set point is 76F/50% 

RH summer and 70F winter.   Unoccupied 
winter set back set point will be 55F.

3) Under base scenario, fresh air will be 
provided by the 13,000 CFM ERU.   
Under alternate scenario, a dedicated 
small ERU would be provided for the 
Offices and Nurse’s room.

b. Gymnasium
1) A 4,000 CFM indoor AHU with 

economizer, Supply fan with VFD
2) Separate Relief fan on roof with VFD.
3) One 16-ton outdoor VRV units.
4) MERV-8 + 13 filters.

c. Cafetorium
1) Can have up to 200 people for assembly. 
2) A 5,000 CFM indoor AHU with 

economizer, Supply fan with VFD.
3) Separate Relief fan on roof with VFD.
4) A 20-ton outdoor VRV unit.
5) MERV-8 + 13 filters.

d. Kitchen
1) Kitchen hood with Ansul system 

specified under Food Services, with 
requirement of 5,000 CFM exhaust.

2) A 5,000 CFM mushroom upblast type 
fan with VFD.

3) A 3,800 CFM capacity VAV makeup air 
unit with a 45-KW electric pre-heater, 
VFD.

4) One 16-ton outdoor VRV unit.
5) Remainder of make-up air will be 

provided by cafeteria AHU and transfer 
grilles between the Cafeteria and kitchen.

6) Dual-sensor based Melink or equal DCV 
system to control and exhaust fan and 
the makeup air fan. 

e. MDF Room- Two 1-1/2-ton mini split DX 
cooling units with low ambient cooling 
controls down to -10F outside.

f. Vestibules- Recessed 5-KW electric wall 
heaters.

g. Outdoor Storage- none.
h. Electrical Rooms- heated to minimum of 

55F and ventilated to maximum 10F above 
outdoor temperature.

i. Custodian/Storage/ Supply- a VRF system 
to provide heating and cooling.   A 50 CFM 
exhaust.

j. Mechanical Room- heated to minimum of 
55F and ventilated to maximum 10F above 
outdoor temperature.
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D3060  Controls & Instrumentation
1. The building shall be controlled by a direct 

digital control (DDC).  
2. The DDC system shall be based on native open 

protocol BACnet interface technology, to allow 
for competitive future flexibility, and comply with 
City of Peabody Integration Standards. 

3. User interface will be based on high-end 
graphics and web based offsite accessibility.

4. VRF system shall have full BACnet interface 
capability to allow DDC control or override of:
a. Indoor unit thermostat local or remote 

control. 
b. Indoor unit occupied/unoccupied mode.
c. Indoor unit set point changes.
d. Indoor space temperature reading.
e. Alarm status if indoor temperature deviates 

from set point for more than 4F for more 
than 15 minutes (adjustable).

f. System fault.
g. Refrigerant loss/ low alarm. 

5. The DDC System shall be capable of:
a. Monitoring and controlling all points in the 

building HVAC system, energy recovery 
units (ERU), and DX cooling units.   

b. Monitor city water consumption.
c. Monitor main electric meter as well as 

various submeters to optimize electric 
consumption.

6. The DDC system will be on stand-by electric 
power to assure that HVAC system can 
continue to operate during power outages.

7. Space sensors:
a. High occupancy spaces shall have CO2 

sensors.
b. All spaces shall have occupancy sensors.

Sustainable Design Elements – HVAC
The HVAC system will employ an ERU with energy 
recovery, heat recovery type VRV systems, and 
demand limiting controls.  

1. ERU is designed with fan VFD so that 
ventilation rate can be reduced to save energy 
during low occupancy periods.   ERU will be 
shut down during unoccupied hours.

2. All spaces shall have occupancy sensors for 
energy conservation.

D40  Fire Protection 
D4010  Sprinklers
1. Building will be served from the new 6” 

fire service line.  A hydrant flow test was 
conducted on July 14th.  A hydraulic analysis 
was conducted, and a fire pump will not be 
required.

2. Cross connection control shall be provided by 
use a supervised double check valve assembly 
backflow preventer on the fire service as it 
enters the building in a dedicated sprinkler 
room.  

3. A sprinkler riser with alarm check valve will 
be provided to meet the pressure and flow 
requirements of the sprinkler system. 

4. The entire building shall be protected 
throughout with a wet automatic fire 
suppression system.   

5. Areas subjected to freezing will have a dry 
pendant sprinkler heads. 

6. A fire department 4” storz type connection will 
be provided outside the sprinkler room. 

7. This system shall be designed in accordance 
with NFPA Standard 13, 2013, the 
Massachusetts State Building Code, 
9th Edition and the City of Peabody Fire 
Department requirements.  

8. A flow switch and an Inspector’s test valve and 
sight glass, shall be provided and shall report 
sprinkler flow to the fire alarm system. 

9. Sprinkler heads in electrical and mechanical 
rooms shall be standard response, 212F 
temperature listing. Sprinklers in all other areas 
shall be quick response heads.  Sprinkler 
heads in all finish ceilings shall be concealed 
type, with heads located in center of tile.
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D4020  Standpipes
1. Not required.

D4090  Fire Protection Systems
1. Sprinklers shall be supplied from a dedicated 

water service, entering the building in the 
sprinkler room. 

2. The building service shall be equipped with a 
wet main alarm riser check valve, located at the 
service entrance. 

3. Fire protection piping shall be schedule 40 
piping with threaded fittings for any piping sized 
2” and less. For sizes over 2”, schedule 10 
piping with roll grooved fittings and couplings 
shall be used. All valves controlling the flow 
of water shall be equipped with supervisory 
devices that report to the Fire Alarm system.  

4. Fire pump is not required based on flow test 
results and hydraulic analysis.

D50  Electrical
D5010 Electrical Service & Distribution
The existing electrical and communication systems 
are well past their life expectancy and in poor 
condition. During the phased construction, these 
systems will be removed as the building is renovated.

2000A switchboard for HVAC VRF option: Furnish 
and install a new main switchboard consisting of a 
main breaker and metering section and, 277/480-
volt feeder section.  Switchboard, panel board, 
transformer, starter and disconnect switch approved 
manufacturers:  General Electric, Siemens, Square 
D, Cutler Hammer or approved equal.

Furnish and install the required 480/277-volt and 
208/120-volt normal lighting and power distribution 
system including transformers, panels and 
associated feeders in conduit.  Furnish and install 
the required lighting, receptacle, and power panels 
including associated feeders in conduit.  All panels 
shall be installed in the electric closets provided on 
each floor of the building.  

Furnish and install a lighting and receptacle system 
in each of the areas within the building including 
all branch circuit wiring from the respective panel 
boards.  Lighting and receptacle branch circuit 
wiring shall be installed in conduit raceways or shall 
be type MC metal clad cable in concealed locations.

Furnish and install all heating, ventilating, air 
conditioning, and plumbing power wiring, magnetic 
starters and disconnect switches.  All power wiring 
shall be installed in conduit.

Furnish and install the normal power wiring in conduit 
for one elevator. Furnish and install the emergency 
power wiring in conduit for the second elevator.

Provide surge suppression protection on 
switchboard and all distribution panels 

Provide pathways including back boxes and conduit 
for communications, security and future classroom 
technology.
Wiring on existing to remain CMU walls to be 
installed in Wiremold V-4000 or approved equal 
surface metal raceway.
D5020  Lighting & Branch Wiring
Lighting Design:  .62 W per square foot.  Occupancy 
sensors controlled lighting.  Daylighting controls in 
rooms with exterior windows.  LED lighting fixtures.

All lighting will be automatically controlled using 
a combination of Ceiling occupancy sensors 
in classrooms, offices and smaller spaces and 
programmable relays or controllable circuit breakers 
for larger spaces such as corridors and gymnasium.  
Perimeter spaces will have closed loop light level 
sensors 12’ from window for 2 zone dimming control 
of primary and secondary daylight zones.

Selected fixtures in egress paths will be connected 
to emergency panels.

Classrooms and Corridors – Due to low ceiling 
heights, ceiling recessed and surface mounted 
LED lighting fixtures will be used. Cafeteria – LED 
pendant mounted lighting fixtures, recessed 
downlighting and surface mounted fixtures.  Provide 
LED track lighting for stage.  Gymnasium – LED 
high bay lighting fixtures controlled by occupancy 
sensors and daylighting controls.  Offices and 
conference rooms – LED 2 x 2 recessed indirect 
lighting fixtures.  All offices and administration areas 
– LED ceiling recessed and wall mounted lighting 
fixtures. Stairwells – LED surface mounted and 
pendant lights. 
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Web based building wide lighting control system 
including sensors and daylighting controls – Sensor 
Switch NLight, LC&D or approved equal.  – Interface 
with BMS LEEDv4-S EA credit 1 – Optimize Energy 
Performance.

Furnish and install an internally illuminated exit sign 
system at all paths of egress within the building.  

D5025  Submetering
To following building loads will be metered by system.  
To accomplish this, the switchboard will have 
monitors/metering systems to allow aggregating 
energy use by system type as follows:

1. Lighting panels 
2. Receptacle loads
3. Kitchen Loads 
4. HVAC ventilation 
5. HVAC VRF
6. MDF/IDF power

Sustainable Design Elements – Electrical
In addition to occupancy sensor controls for lighting, 
daylight harvesting systems will be provide in areas 
with perimeter windows.

Metering will be provided on all utilities.  The 
metering systems shall be integrated into the 
building management system.  Sub meters will be 
installed on all electrical loads listed above – four 
meters required.  Meters shall record KW demand 
and KWH in 15 minute intervals, store 3 years worth 
of data.

D5030  Communication & Security 
Fire Alarm System
New addressable, voice evacuation, Class A 
supervised fire detection and alarm system meeting 
the requirements of the NFPA-72.  

Furnish and install a complete addressable fire 
alarm system throughout the building.  The system 
shall consist of pull stations, smoke detectors, heat 
detectors, duct detectors, standby batteries and 
alarm speakers with strobe lights.  All fire alarm 
system wiring shall be installed in conduit or fire alarm 
type MC metal clad cable in concealed locations.  
Approved manufacturer: Notifier (no substitutions).

Since the building will be covered by a sprinkler 
system, full automatic detection is not required.   
System type smoke detectors shall be provided as 
a minimum in the main electrical room, electrical 
closets, elevator lobbies & machine room, data/
telephone rooms, along exit paths and at the top of 
the stairways.

Audible/visual alarm notification speaker/strobe 
light units shall be installed in all public spaces 
including corridors, stairways, classrooms, media 
center, cafeteria conference, lobbies, gymnasium, 
mechanical spaces and toilets.  

Manual pull stations shall be installed in paths of 
egress.

The fire alarm control panel is located in the 
emergency electric room.  The fire alarm system 
shall be installed in accordance with NFPA 72. 

A new wireless master box connected to the City’s 
wireless network.

Fire alarm control panel will be located in the main 
electric room with a LCD remote annunciator located 
at the Main entrance where the fire department 
responds to an alarm condition.

Fire suppression systems shall be tied to the fire 
alarm control panel. 

Interface & control modules will be provided air 
handling unit shut down, smoke damper operation, 
door hold release, door hardware bypass elevator 
recall, and any other systems requiring control under 
an alarm condition.

Structured Cabling System
Telecommunication service will consist of Telephone 
and CATV services from service providers extended 
to a demarcation point in the first floor MDF Room. 

Voice/data outlets shall be installed in all offices, 
media center, classrooms, gym, Cafeteria, and 
conference rooms.  Voice/data outlets shall be 
installed at every desk location in all offices.  All 
Voice/Data cabling shall extend from the MDF.

Furnish and install conduits sleeves between the 
MDF and the above finished ceiling of nearest 
corridor.  Provide vertical chases between floors to 
accommodate Voice/Data cabbing serving outlets 
located on the second floor.  
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Furnish and install two gang outlet box, plaster 
ring, with 1¼” conduit to nearest accessible ceiling, 
insulating bushings and pull line for all voice/data 
outlet locations.  If nearby accessible ceiling is not 
feasible extend conduits to nearest Data Closet.

Furnish and install a structured cabling system 
consisting of Category 6A voice/data cable, 
modular jacks, patch panels, wiring blocks, 2 and 
4-post open equipment racks, devices plates, 
outlet boxes, conduit, etc. for a complete and fully 
functional voice/data/video system.

Data cabling will be furnished and installed above 
the finished ceiling to provide for 100% wireless 
coverage of the building.  Wireless access devices, 
patch cords for connecting wireless access devices 
to the school network, and mounting brackets 
shall be provided during the furniture, fixtures 
and equipment phase of the project.  External 
weatherproof wall mount enclosures will be provided 
at all outside locations designated to receive wireless 
network connectivity.

General Application of Telephone/Data Outlets

Location Notes
Administrative & Private Offices 1 outlet at each workstation consisting of 1 

data and 1 telephone drop. 
Shared Faculty Offices  1 outlet at each work station consisting of 1 

data and 1 telephone drop. 
Faculty Workrooms  1 outlet at each work station consisting of 1 

data and 1 telephone drop.   
General Classrooms 1 data drop for teacher outlet. 2 data drop 

on the wall opposite the teacher outlet (with 
one of the two data drops designated for the 
interactive display, 1 data drop for the wireless 
access point in the ceiling, and 1 data drop for 
a telephone handset at the door.

Elevator Machine Room 1 telephone drops. 

Wireless Access Points (though 
out the building including but 
not limited to Media Center, 
Gym, Cafeteria, Art, Music, EL, 
Cafeteria, Admin Office areas, 
etc.) 

1 data drop per WAP point. Assume 38 
wireless access points including wireless 
access points in general classroom spaces.

Distributed Communication System and Master Clock
Provide a Distributed Communication System (public 
address system) with speakers in all classrooms, 
offices, admin, conference rooms, media center, 
gym, Cafeteria, corridors, and selected areas 
outside the school.  The Distributed Communication 
system equipment shall be located in the main 
Network room.  System shall be accessed directly 
thru a dynamic paging microphone located in the 
main office area, and also through telephone system 
handsets via dialing a special access code to make 
pages from any telephone handset.  The Distributed 

Sound system shall be interfaced to the Master 
Clock system for scheduled bell tones.  

Provide a new master clock system in the building.  
Secondary clocks shall be installed in all classrooms, 
offices, administration areas, and in all common 
spaces such as conference rooms, media center, 
gym and cafeteria. The master clock shall be located 
in the main Network room.



OU
TL

IN
E 

SP
EC

IF
IC

AT
IO

NS

Massachusetts School Building Authority Project No 201802290027 08 September 2021 
Schematic Design — William A. Welch, Sr. Elementary School 21-3-19 

Digital Signage System
Data outlets and power receptacles shall be provided 
for two future digital signage displays (Main Lobby 
and Cafeteria).  Data outlets, power receptacles and 
hig- low AV connection workboxes shall be provided 
for two future flat panel display locations ( Principal’s 
Office and Conference Room).

Furnish and install two gang outlet box, plaster ring, 
1¼” conduit to nearest accessible ceiling, insulating 
bushings and pull line for all digital Signage System 
outlet locations.  If nearby accessible ceiling is not 
feasible extend conduits to nearest Data or Network 
room.

Gymnasium Local Sound System 
Conduit pathways, work boxes and power 
receptacles shall be furnished and installed so that 
future sound system equipment can be provided as 
part of technology equipment phase of the project.

Music Rooms Local Sound System
Conduit pathways, work boxes and power 
receptacles shall be furnished and installed so that 
future sound system equipment can be provided as 
part of technology equipment phase of the project.

Cafeteria Local Audio-Video System 
Conduit pathways, work boxes and power 
receptacles shall be furnished and installed so 
that future sound system equipment, including a 
new projection screen, can be provided as part of 
technology equipment phase of the project.

Audio-Video Door Intercom System
Furnish and install a video/audio door intercom 
system at the main front entry doors and at the 
main receiving door. These devices provide visual 
verification of visitors, two-way communications, 
with remote door release from inside the Main Office.  
The system shall include door stations, master 
stations, and all low voltage cabling and power 
supplies.  Electronic door latch hardware shall be 
provided by the door vendor.  

Security System
Furnish and install a complete security system 
including but limited to magnetic door contacts, 
motion detectors, sirens, keypad control panels, 
conduit and wire.  

Furnish and install magnetic contacts on all exterior 
doors.  Furnish and install motion detectors in gym, 
corridors, lobbies and all first-floor rooms with 
exterior windows.

Furnish and install an IP based security camera 
system including but not limited to cameras, NVR, 
VMS and related software licensing.  Conduit 
pathways shall be furnished and installed to support 
Category 6A cabling to all cameras.  Interior IP 
cameras shall be installed at all egress doors and 
corridors.  Exterior cameras shall be installed on 
the outside perimeter of the building. The system 
may include proprietary VMS, NVR and Camera 
solutions.

Ethernet switches with Power over Ethernet (PoE) 
ports shall be provided by of the technology 
equipment package for all IP security devices.  
Cameras will over the wide area network to the 
server located at the District’s centrally located data 
center. 

Furnish and install a Card/Proximity Access Control 
system at all designated door locations.  The system 
may include proprietary card/proximity readers and 
door controllers, connections to network switches 
and all licensing as required for a fully functioning 
system.    

Furnish and install a complete conduit system for 
the security system. Furnish and install all required 
conduits, outlet boxes, pull lines, plaster rings, 
junction boxes required for a complete security 
system.
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D5090  Other Electrical Systems

Emergency Electrical Light and Power System
Furnish and install an emergency life safety light and 
power system.  The system shall consist of lighting 
fixtures, exit signs, conduit, wire, auto transfer switch, 
supervisory relays, two-hour mineral insulated 
cables, panelboards and cabinets.  Life safety 
emergency lighting shall be installed in accordance 
MEC Article 700.  Life safety emergency system 
shall serve emergency lighting, exit signs, fire alarm 
system and fire pump (if required).

Designated lighting fixtures in all paths of egress 
such as corridors, interior classrooms, cafeteria, 
toilets, media center, gymnasium, lobbies and 
stairwells shall be connected to the emergency 
lighting system.  Also, designated lighting fixtures in 
the administration offices, toilets, mechanical rooms 
and electric rooms.

Furnish and install an emergency standby power 
system.  The system shall consist of conduit, wire, 
auto transfer switch, panelboards and cabinets.  
Emergency standby system shall be installed in 
accordance MEC Article 702.  Standby system shall 
serve one elevator, kitchen refrigeration, boilers, 
boiler pumps, BMS panels, MDF AC units, selected 
air handling units, selected energy recovery units, 
intrusion system, card access system, security 
camera system, selected receptacles in admin, 
gym, cafeteria, kitchen, nurse, data networks, and 
communication systems. 

300KW Generator: Furnish and install a new exterior 
pad mounted diesel powered emergency generator 
in level 2 sound attenuating enclosure with sub base 
tank and new conduit/feeders to new main electrical 
room and emergency electric room.   Manufacturers 
to be Caterpillar, Kohler, Cummins or approved 
equal.  ATS manufacturers ASCO, Kohler, Russel 
Electric or approved equal.  Generator to serve 
emergency lighting, exit signs, fire alarm, selected 
HVAC units, communications, security systems and 
kitchen refrigeration.

Provide a remote manual transfer switch to connect 
a temporary generator to the emergency system 
while the permanent generator is unavailable due to 
maintenance or repairs.

Lightning Protection System
A new lightning protection system, designed and 
installed in accordance with NFPA780 shall be 
provided. Air terminals will be bonded to a network 
of copper conductors on the roof. Copper down 
conductors will be bonded to the roof network and 
shall run down the side of the building, terminating 
in a connection to concrete encased ground rods. 

The lightning protection system shall be bonded 
to the main building ground bar, building steel and 
all metallic service piping excluding any gas piping. 
Surge arrestors will be provided on the main electrical 
and telecommunication services to prevent lightning 
surges in the line damaging equipment or posing a 
hazard to occupants.

Emergency Radio Communication System
Provide a BDA emergency radio communication 
systems to amplify police and fire radio systems 
within the building for police department and 
fire department radios.  System shall meet all 
requirements of NFPA and the Fire Department.

Provide a radio transmitter and antenna system for 
the School Department radio system.  

Technology Systems procured and installed 
during the FFE phase of the project:
Classroom Speech Reinforcement System
Provide a speech reinforcement system in all 
classrooms, resource rooms, ELL and SLP rooms, 
Media Center, and other designated instructional 
spaces.  System shall consist of a ceiling flush 
mounted amplified speaker with integrated wireless 
capability for connecting to both teacher and 
student microphones, as well as other audio source 
equipment via a wireless media source connector.

Telephone and Voicemail System
New telephone system will be provided including 
telephone handsets throughout all working spaces.  
The telephone system shall be capable of Voice 
over IP.  Provide all head end equipment including 
a voice mail system sized appropriately for the 
number of users.  Provide telephone handsets in all 
classrooms, at every desk in offices and in common 
spaces, such as conference room, media center, 
cafeteria, and gym.  
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Instructional Video Presentation Equipment
Video presentation equipment at all teaching 
stations including classrooms, SPED rooms, IMC, 
etc. Equipment shall include interactive flat panel 
displays with document cameras.  Flat panels shall 
be mounted on mobile carts.

Computer Network Equipment
Computer network equipment shall include but not 
be limited to local area network switches, wireless 
access points, servers, teacher and staff computers, 
teacher tablets, student computers and tablet carts, 
and printers in work rooms and specialized printer 
locations.

Portable Video Presentation System
High lumen projector with computer and video 
connections on a mobile cart for use in the Cafeteria 
and Gymnasium and other areas of the school

Gymnasium, Cafeteria, and Music Room Local 
Sound Systems
The sound system shall be furnished with an 
amplifier, Bluetooth receiver for connecting to audio 
sources wirelessly; wireless microphone system, 
hard wired microphone outlets, and; an assistive 
listening system for Cafeteria and Gymnasium to be 
mounted in a sound system rack with a lockable 
door.  

Program loudspeakers and wiring shall be provided 
in the Cafeteria and Music Room.

Overhead mounted ceiling speakers, microphone 
jacks and wiring shall be provided in the gymnasium.

The sound system shall provide for the pickup, 
amplification and simultaneous reproduction of 
speech and music as required.  Program source 
inputs will include but are not limited to compact 
audio disc, computer; tablet and/or smartphone, as 
well as wired and wireless microphones. 

A high lumen projector and motorized projection 
screen shall be permanently mounted in the 
Cafeteria.  Audio and video connections at the 
stage will be provided for interfacing presentation 
equipment (laptop) to the projector and the Cafeteria 
local sound system.  

Each space will be equipped with power receptacles 
and audio visual connection back boxes to 
accommodate system cabling and equipment. 

Digital Signage System
65” to 75” digital signage displays shall be installed 
at two locations including one in the Main Lobby and 
one in the Cafeteria, which will support the distribution 
and display of customized school information and 
content.  Data and power receptacles shall be 
provided as part of the construction project.

Collaborative Flat Panel Display Systems
65” to 75” digital flat panel collaborative displays 
shall be installed at two locations including one in 
the Principal’s Office and one in the Conference 
Room. Data, power and AV connection locations 
shall be provided as part of the construction project.

Point of Sale System (by Owner)
Electronic cash register comprising a custom 
computer and monitor, specialized software, 
bar code scanner, and designed specifically for 
automating the food service checkout functions of 
the cafeteria.
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E  EQUIPMENT 
E1010 Foodservice Equipment 
The existing school is equipped with a full-service 
kitchen and serving area sized to accommodate 
390 elementary level students plus faculty and staff.

Existing cooking equipment, walk-in cooler, and 
walk-in freezer shall be replaced in-kind. New hand 
sinks shall be installed as required to meet the 
current health code. 

The existing serving area consists of a single line 
servery system.

E1020 Kitchen and Food Preparation Area
The facility shall include all the necessary components 
of a functional kitchen to include a receiving area 
to be used as a staging point for the breakdown 
and distribution of delivered goods.  Refrigerated 
rooms for the bulk storage of refrigerated and 
frozen products are to be offered and sized to 
accommodate the needs of the facility.   Dry goods 
storage shall also be made available for the keeping 
of canned, boxed, and other non-refrigerated food 
items.   Food grade storage shelving and dunnage 
platforms shall be provided for dry goods storage 
and for storage of disposable items like plastic 
utensils and other paper related items. 

Food preparation shall take place on existing stainless 
steel tables of various sizes and configurations.

Cooking shall take place in a central location adjacent 
to both food storage and preparation.   Equipment 
shall consist of standard pieces such as convection 
ovens, boiling kettles, braising pans, steamers, and 
range tops.   Adjustments shall be made to cooking 
equipment to suite the specific menu.

The facility will include the necessary ware washing 
equipment to process ware, pots, trays, and pans. 

Other support facilities located in or adjacent to the 
kitchen will include a staff toilets for men and women, 
a dedicated kitchen slop sink with enough space for 
the storage of mops, buckets and detergents.   A 
clothes washer and dryer will be provided for the 
washing of mop heads, aprons, and kitchen hand 
towels.   Typically grouped with this equipment are 
employee locker accommodations for the storage 
of personal items like coats, handbags, or shoes.

Kitchen and Food Preparation Equipment:

• Storage shelving – Metro
• Dunnage – New Age
• Refrigerated Rooms – Bally
• Hand Sinks – Advance Tabco
• Exhaust Ventilator – Avtec
• Fire Suppression System – Ansul
• Convection Ovens – Blodgett
• Steamer – Accutemp
• Range – Garland
• Tilting Braising Pan – Groen
• Food Processor – Robot Coupe
• Disposer – Salvajor
• Hot Food Holding Cabinets – FWE
• Reach-in Refrigerator – Victory
• Mobile Pan Racks – New Age
• Custom Fabricated Tables, Counters, Sinks 

E1030 Serving Area
The existing serving area shall remain as-is.

E1090  Other Equipment
Appliances: Energy Star rated appliances as follows:

• Administration: Undercounter refrigerator and 
microwave oven

• Staff Lunch Room (2): 21 CF Refrigerator / 
freezers, (2) microwave ovens, coffee maker 
and electric range.

• Nurse’s Office: Undercounter ice maker and 
undercounter refrigerator

E2010  Fixed Furnishings
Custom Millwork:

Custom fabricated rift cut white oak wood casework 
items with factory clear finish. Countertops shall be 
high pressure plastic laminate with solid hardwood 
edge. All custom millwork material and construction 
shall conform with AWI premium grade. 
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Custom fabricated millwork includes:

• General Office reception counter, base, and 
wall cabinets.

• Faculty mailbox units
• Nurse’s Office counter, base, and wall cabinets.
• Staff Lunch & Work Room counter, base, and 

wall cabinets.
• Classroom sink base and wall cabinets
• Media Center reception desk and fixed 

bookcases

Window Treatments:

Install manually operated rollershades at all exterior 
windows (Draper, MechoShade Systems, Walker 
Specialties, Hunter Douglas) with PVC-coated 
fiberglass or polyester basketweave shade material, 
1% open (Sheerweave Style 2360 by Phifer Wire 
Products).

Install manually operated rollershades at interior 
windows and sidelights with 0% open opaque 
shade material (Draper Husky spring rollershade or 
equal by Walker Specialties; Hunter Douglas).

Install spring operated rollershades at interior door 
lites with 0% open opaque shade material (Draper 
Husky spring rollershade or equal by Walker 
Specialties; Hunter Douglas).

G BUILDING SITEWORK 

G10 Site Preparation
G1000 Erosion and Sediment Control
Installation of all measures to prevent erosion, 
siltation, and sedimentation of the site and adjacent 
off-site areas must be done before commencement 
of any clearing and earthwork activities. Within the 
project area, place erosion controls along down 
gradient boundaries of the Limit of Work to prevent 
sediment from leaving the work site.  Install silt 
sacks or equal protection on all catch basin inlets 
within the work area and in close proximity to the 
site work area.  Perimeter erosion and sediment 
controls to consist of compost socks and siltation 
fence. Protect existing trees within the work area 
that are to remain.

Install and maintain a stone construction entrance 
(stone tracking pad) to protect off site roadways 
from sediment

Provide measures as necessary to minimize 
windblown dust from the work site.  (EG:  Spray 
water on dry earth surfaces; cover soil stockpiles; 
temporary soil cover in bare soil areas; etc.

For dewatering of excavations, discharge shall be 
to a temporary treatment system consisting of a 
filter bag, straw bale and fabric basin, frac-tank, or 
similar system.

G1010 Site Clearing 
In areas of proposed site alterations, strip and 
stockpile all topsoil within the project area. Remove 
and dispose of pavement and install temporary 
chain link fence around areas designated for site 
clearing. Remove trees, shrubs and site furnishings 
that are designated to be removed. 

Existing Trees to Remain: All trees to remain shall 
be protected with a permanent six-foot height 
galvanized chainlink fence extending to the canopy 
drip line or as shown on the Drawings. All posts 
to be installed plumb into the existing subgrade a 
minimum of three-feet and all surrounding subgrade 
compacted as necessary to ensure proper support 
for entire project. Three-foot single leaf lockable 
gates installed in the locations shown on the 
Drawings. Two-inch layer of natural wood mulch 
for the entire extents of the tree protection fencing, 
unless otherwise directed.

G102001 Site Demolition   
Demolish existing pavements and base layers, 
walkways, playground mulch and wood edging, 
fencing and other existing site features including 
vegetation as shown. Existing school connections 
and exposed foundation walls to be protected 
throughout.
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G102002 Site Furniture Relocation
Existing Benches: To be removed and protected 
during construction. Surface mount installation on 
Concrete Pavement Pedestrian with expansion bolts 
as required in the locations as directed by Architect.

Existing Playground Benches: To be removed and 
protected during construction. Existing concrete 
to be removed and prepared for new embedment. 
Embedded in 5000 psi concrete in the locations as 
directed by Architect. 

Existing Playground Structures: Four freestanding 
playground elements to be removed and protected 
during construction. All concrete footings to 
removed and appropriately disposed of off-site. 
Structures to be reinstalled in the locations shown 
on the Drawings in appropriately sized 5,000 PSI 
concrete footings. 

Existing Bike Racks: To be removed and protected 
during construction. Surface mount installation with 
appropriately sized asphalt anchors and grout to 
bind anchors to bituminous concrete surface and 
subbase.

G20 Site Improvements
G2010  Roadways
Bituminous Concrete Pavement Vehicular: 1.5” 
Wearing Course, 2.5” Base Course, 12” Compacted 
Gravel Base.

Concrete Pavement Vehicular: 8” Reinforced 
Concrete with #4 rebar @ 12” each way, 12” 
Compacted Gravel Base, Light Broom finish, 
expansion joints, spaced at 20 feet maximum, shall 
have steel slip dowel connectors.

Granite Curb: Vertical Granite Curb for both straight 
and curved pieces: 18” Depth of pieces.  Lengths and 
radius of pieces vary.  Materials and installation per 
Massachusetts Highway Department’s Standards 
(MHD) and Peabody Department of Public Works 
standards.  This is for all granite curbing. 6-inch ht. 
of exposed curb varies per grading.

G2020  Parking Lots
Bituminous Concrete Pavement Vehicular: 1.5” 
Wearing Course, 2.5” Base Course, 12” Compacted 
Gravel Base.

Granite Curb: Vertical Granite Curb for both straight 
and curved pieces: 18” Depth of pieces.  Lengths and 
radius of pieces vary.  Materials and installation per 
Massachusetts Highway Department’s Standards 
(MHD) and Peabody Department of Public Works 
standards.  This is for all granite curbing. 6-inch ht. 
of exposed curb varies per grading.

Cape Cod Berm:  12” wide x 4” high sloped 
bituminous concrete.  Materials and installation per 
MDOT and Peabody Department of Public Works 
standards.

Vehicular Pavement Line Striping:  Striping and 
Handicap Parking Symbols shall meet all applicable 
requirements of the Massachusetts Department 
of Transportation (MDOT), the manual of uniform 
traffic control devices (MUTCD), MAAB and US ADA 
requirements.

Handicap Parking Signage:  Metal signs on metal 
posts, (1) per handicap parking space.  Signs 
shall meet all applicable requirements of the 
Massachusetts Highway Department (MHD), the 
manual of uniform traffic control devices (MUTCD), 
MAAB and U.S. ADA requirements.

G2030 Pedestrian Paving
Bituminous Concrete Pavement Pedestrian: One-
inch Wearing Course, two-inch Base Course, eight-
inch Compacted Gravel Base.

Concrete Pavement Pedestrian: Five-inch Reinforced 
Concrete with WWF 6x6 W2.9 X W2.9, eight-
inch Compacted Gravel Base, Light Broom finish, 
expansion joints spaced at 20 feet maximum, and 
sawcut control joints spaced at four-feet maximum.

Tactile Warning Surface: Conforming to the 
current ADA and MAAB regulations for Detectable 
Warning Surfaces. Vitrified Polymer Composite 
or Homogeneous Glass and Carbon Reinforced 
Composite Cast-In-Place tiles, Compressive 
Strength: 28,000 psi minimum by: ADA Solutions, 
Inc., 800-372-0519; Armor Tile, 1-800-682-2525 or 
Stainless Steel Cast-In-Place tiles by Advantage 
Tactile Systems, Inc., 800-679-4022. Color 
selected by the Architect from standard color 
choices and as approved as a Federal Color.
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Handicap Ramps: Six-inch Reinforced Concrete with 
WWF 6x6 W2.9 X W2.9, rebar reinforced one-foot 
haunched edges, consistent eight-inch minimum 
Compacted Gravel Base, Light Broom finish, 
expansion joints spaced at 20 feet maximum, and 
sawcut control joints spaced at four-feet maximum. 
Continuous metal handrails which are painted with 
exterior grade paint and embedded eight inches 
into haunch in accordance with Massachusetts 
Architectural Access Board (MAAB).  

Handicap Curb Cut Ramps: To be constructed 
with Concrete Pavement Pedestrian and Tactile 
Warning Surface in accordance with Massachusetts 
Department of Transportation (MassDOT) Highway 
Division Construction Standard Details.

G2040 Site Development

G204001 Fencing and Gates
Aluminum Fencing: Four-foot height anodized 
aluminum picket fencing. The posts and rails shall 
be extruded HS-35 aluminum alloy having minimum 
yield strength of 35,000 psi. All pickets shall have 
a minimum yield strength of 25,000 psi. Minimum 
(3/4) inches x (.050) inches thick. Spacing between 
pickets shall be a maximum of two-inches on center.

Swing Leaf Gate: Double leaf, length as shown on 
the drawings. Five-foot deep reinforced concrete 
footings and anchor bolts to secure 6-inch outside 
diameter steel post to be installed inside the 6-inch 
outside diameter steel post sleeve. 4-inch steel rail 
with 3-inch steel gate rail support with galvanized 
welded chain and pin to secure the gate.

G204002 Recreational Surfaces
Rubber Playground Safety Surface: PlayBound™ 
Poured-in-Place by Surface America, Inc., Contact: 
PO Box 157, Williamsville, NY 14231; Telephone: 
(800) 999-0555, (716) 632-8413; Fax: (716) 
632-8324; B. Proprietary Products/Systems; or 
approved equal. PlayBound™ Poured-in-Place 
surfacing system includes the following: ½-inch 
colored rubber Top Surface and urethane binder, 
five-inch Base layer and Polyurethane Primer, eight-
inch compacted crushed stone, six-inch washed 
stone, and drainage components listed below. 

Filter Fabric: Mirafi #140.

Rigid Pipe: Six-inch Solid and Perforated PVC Drain 
Pipe and Fittings.

Flexible Pipe: Six-inch Solid and Perforated Pipe 
and Fittings

Flat Pipe: 12-inch Advanedge Flat Pipe and 
Accessories as Manufactured by Advanced 
Drainage Systems, Inc., 1-800-733-9554.

Flush Perimeter Curbing: 12-inch by 18-inch 5,000 
PSI rebar reinforced concrete edge set on a 6-inch 
base of compacted Dense Graded Crushed Stone 
and backfilled with Dense Graded Crushed Stone. 
Edge shall include a formed shelf to accommodate 
the overall thickness of Rubber Playground Safety 
Surface for flush edge condition. Preformed 
expansion joints and one-inch diameter by 18-inch 
stainless steel dowels spaced at 20 feet maximum 
and sawcut control joints spaced at four-feet 
maximum. In several locations the concrete edge will 
need to accommodate an existing fence to remain.

G204003 Site Improvements
Lawn Gravel Trench Drain: 8-inch perforated PVC 
pipe set in 3/4-inch crushed stone wrapped in non-
woven filter fabric. Top of crushed stone to be set 
8-inches below Amended Soil Blend and Lawn and 
Grasses for continuous lawn appearance.

Lawn Area Drain: 8-inch diameter HPDE catch basin 
with coated ductile iron beehive grate. 6-inch rigid 
PVC pipe outlet to be shop coordinated.  

Gravel Drain: 3-foot diameter black corrugated 
HDPE pipe filled with one to three-inch diameter 
washed river stone and set on 6-inches of Dense 
Graded Crushed Stone. Finished grade to be flush 
with top of HDPE pipe. Connection of 6-inch rigid 
PVC pipe which connects upslope Lawn Area Drain 
shall be coordinated in the field. 

Decorative Gravel: Smooth water washed 
riverstone. Multi-colored stone consisting of grays, 
beige, burgundy and browns. Diameters ranging 
from 6-inches to 12-inches in the largest dimension. 
8-inch depth commercial grade heavy duty (3/16-
inch wall thickness) aluminum metal edging and 
stakes at 18-inches on center to be installed in 
areas which do not directly abut the building façade 
or pavement edge.
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G2050 Landscaping

G205001 Soil Preparation
Amended Soil Blend: Imported soil blend amended 
with an approved mixture of Coarse Sand, Compost, 
and Base Loam to promote nutrient rich growth. 
Blend to be purchased and delivered to site for 
installation.  

Subgrade Scarification: Discing, ripping or rototilling 
to a depth of one-foot.

G205002 Landscaping
All plants shall be specimen quality per the American 
Standard of Nurserymen

Amended Lawn Soil Blend Installed Depths: Provide 
amended topsoil for backfill mix in all planting pits 
and beds. Provide an 18-inch minimum layer for all 
shrub beds. 

Mulching: All planting beds and tree pits shall be 
mulched with a 2-inch layer of mulch which shall be 
shredded aged pine bark. 

Trees: As shown on the Drawings.

Shrubs: As shown on the Drawings.

Groundcovers: As shown on the Drawings.

G205003 Lawns and Grasses
Lawns: Seed mix shall be 65% Fescue, 25% 
Perennial Rye Grass and 10% Annual rye grass. 
Hydroseed with hydromulch.

Amended Lawn Soil Blend Installed Depths: Provide 
a six-inch minimum Amended Soil Blend layer for all 
seeded and disturbed areas. 

G205004 Maintenance
Lawn Maintenance: Warranty and replacement 
90-day maintenance by the Contractor, 90-day 
replacement and warranty by the Contractor. The 
Owner’s Maintenance begins at the acceptance of 
the 90-day Maintenance.

G30  Site Mechanical Utilities
G3010  Water Supply
A new water supply line for fire protection service is 
to be provided.  The new line will connect into the 
existing 6 inch water supply systems on the site. 
The system will include the following:

• The new service will be 6 inch concrete lined 
ductile iron pipe (CLDI).

• A valve will be installed on the new service at 
the 6 inch connection to the main and at 10 
feet from the building.

• See section D-20 and D-40 above for domestic 
and fire protection services.

G3020 Sanitary Sewer
The existing sewer service from the building will be 
replaced with new cast iron pipe and carried out to 
the existing sewer manhole in the drop off driveway.  
This new 6 inch cast iron pipe will match the existing 
inverts and slope.

See D2030  Sanitary Waste for more information.

G3030 Storm Sewer
The proposed modifications to the stormwater 
system for the site must be designed to meet the 
requirements of the Massachusetts Stormwater 
Management Handbook, and the Peabody DPW 
stormwater requirements.  The system will include 
the following features:

• A new catch basin to receive runoff from the 
proposed new walkway.  The catch basin will 
have a 4 foot deep sump to collect sediment 
and provide pre-treatment.  This will be a 
4-foot diameter concrete structure with a 24-
inch cast iron beehive inlet grate.  The grading 
associated with the new walkway will direct 
runoff into a stone swale which will be directed 
to the new catch basin.

• Stormwater discharge from the above catch 
basin will drain to an underground leaching pit.  
This will be either a 4 foot diameter perforated 
concrete or plastic chamber surrounded with 
washed stone.  A cast iron overflow grate will 
be included.
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• Runoff east of the new playground area and at 
the bottom of the hillside will be collected in a 
stone drain with turf above.  This stone drain 
trench will collect runoff in a low area and direct 
it towards the wetland area to the north.

G40  Site Electrical Utilities
G4010  Electrical Distribution
The primary electric service ductbank from Hancock 
Street to the existing pad mounted transformer is 
existing to remain. 

Furnish and install two 5” underground primary 
electric service conduits and concrete ductbank 
from the existing pad mounted transformer to the 
new pad mounted transformer location. The new 
pad mounted transformer be furnished and installed 
by the utility company.  

The primary electric service voltage for the pad 
mounted transformer will be 25 KV and the secondary 
electric service voltage will be 277/480-volts, 
3-phase, 4-wire. Furnish and install 4#1/0 aluminum 
25 KV primary cables from the existing pad mounted 
transformer to the new pad mounted transformer. 
Okonite MV-105 15 KV primary cables or approved 
equal.

Existing primary electric service to feed both 
transformers during construction. 

At the end of Phase 4, the existing pad mounted 
transformer will be removed and a junction box will 
be installed to maintain the primary feeder to the 
new pad mounted transformer.

Furnish and install the multiple secondary electric 
service cables in concrete encased schedule 40 
conduits from the pad-mounted transformer to the 
secondary switchboard located in the new electric 
room.  

G4020  Site Lighting
Existing pole mounted site roadway, parking lot, and 
walkway lighting fixtures and associated wiring and 
controls are existing to remain.

G4030  Site Communications & Security
Furnish and install three 4” underground 
communication service conduits in concrete 
encased ductbanks and manholes from each 
existing utility company service on Hancock Street 
for city fiber, telephone, and cable TV.
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	Property Location
	Welch School
	50 Swampscott
	PEABODY, MA 01960
	Lat/Lon 42.51685 / 70.929699

	Executive Summary
	Target Property
	TP - 1 - WILLIAM WELCH ELEMEN - 50 SWAMPSCOTT AVE - PEABODY, MA  - MA ASBESTOS

	Surrounding Sites
	Delisted NPL
	137   - SALEM ACRES - 57 MARLBORO RD - SALEM, MA 01970 - Delisted NPL...

	SEMS-ARCHIVE
	6   - WHITE MOUNTAIN POTAT - 119R FOSTER STREET - PEABODY, MA 01960 - SEMS-ARCHIVE
	D15 - SUDAK PROPERTY - 3 MASON STREET - PEABODY, MA 01960 - SEMS-ARCHIVE
	G25 - TANNIN CORPORATION - 119 FOSTER STREET - PEABODY, MA 01960 - SEMS-ARCHIVE
	H33 - DICROCE PROPERTY FO - 21 WINTER STREET - PEABODY, MA 01960 - SEMS-ARCHIVE
	34   - FOSTER STREET 101 - 101 FOSTER STREET - PEABODY, MA 01960 - SEMS-ARCHIVE...

	MA SHWS
	7   - NO LOCATION AID - HINGSTON ST END OF - PEABODY, MA  - MA SHWS...
	E16 - NO LOCATION AID - 25 BELLEVIEW AVE - SALEM, MA  - MA SHWS...
	E17 - NO LOCATION AID - 21 BELLEVIEW AVE - SALEM, MA  - MA SHWS...
	22   - NO LOCATION AID - 5 BELLEVIEW AVE - SALEM, MA  - MA SHWS...
	23   - NO LOCATION AID - 1 BRENTWOOD AVE - SALEM, MA  - MA SHWS...
	30   - NO LOCATION AID - 91 ORD STREET EXT - SALEM, MA  - MA SHWS...
	39   - WITCHCRAFT SCHOOL OF - 1 FREDERICK ST - SALEM, MA 01970 - MA SHWS...
	K41 - NO LOCATION AID - 30 PURITAN RD - SALEM, MA  - MA SHWS...
	K42 - NO LOCATION AID - 28 PURITAN RD - SALEM, MA  - MA SHWS...
	K43 - NO LOCATION AID - 26 PURITAN RD - SALEM, MA  - MA SHWS...
	L44 - NO LOCATION AID - 24 PURITAN RD - SALEM, MA  - MA SHWS...
	45   - NO LOCATION AID - SHILLABER ST NR #14 - SALEM, MA 01970 - MA SHWS...
	L46 - NO LOCATION AID - 22 PURITAN RD - SALEM, MA  - MA SHWS...
	M47 - NO LOCATION AID - 20 PURITAN RD - SALEM, MA  - MA SHWS...
	M48 - NO LOCATION AID - 18 PURITAN RD - SALEM, MA  - MA SHWS...
	N49 - NO LOCATION AID - 67 ORD ST - SALEM, MA  - MA SHWS...
	O51 - NO LOCATION AID - 16 PURITAN RD - SALEM, MA  - MA SHWS...
	N52 - NO LOCATION AID - 65 ORD ST - SALEM, MA  - MA SHWS...
	O53 - NO LOCATION AID - 14 PURITAN RD - SALEM, MA  - MA SHWS...
	P54 - NO LOCATION AID - 12 PURITAN RD - SALEM, MA  - MA SHWS...
	N55 - NO LOCATION AID - 63 ORD ST - SALEM, MA  - MA SHWS...
	P56 - NO LOCATION AID - 10 PURITAN RD - SALEM, MA  - MA SHWS...
	N57 - RESIDENCE - 3 PURITAN RD - SALEM, MA 01970 - MA SHWS...
	58   - NO LOCATION AID - 4 GALLOWS CIR - SALEM, MA  - MA SHWS...
	Q59 - NO LOCATION AID - 23 PURITAN RD - SALEM, MA  - MA SHWS...
	Q61 - NO LOCATION AID - 21 PURITAN RD - SALEM, MA  - MA SHWS...
	R62 - NO LOCATION AID - 5 PURITAN RD - SALEM, MA  - MA SHWS...
	S63 - NO LOCATION AID - 13 WITCH WAY - SALEM, MA  - MA SHWS...
	R64 - NO LOCATION AID - 1 WITCHCRAFT RD - SALEM, MA  - MA SHWS...
	T65 - NO LOCATION AID - 13 PURITAN RD - SALEM, MA  - MA SHWS...
	T66 - NO LOCATION AID - 18 WITCH WAY - SALEM, MA  - MA SHWS...
	P67 - NO LOCATION AID - 2 PIONEER CIR - SALEM, MA  - MA SHWS...
	S68 - NO LOCATION AID - 11 WITCH WAY - SALEM, MA  - MA SHWS...
	R69 - NO LOCATION AID - 3 WITCHCRAFT RD - SALEM, MA  - MA SHWS...
	70   - NO LOCATION AID - 3 GALLOWS CIR - SALEM, MA  - MA SHWS...
	71   - NO LOCATION AID - 5 WITCHCRAFT RD - SALEM, MA  - MA SHWS...
	T72 - NO LOCATION AID - 16 WITCH WAY - SALEM, MA  - MA SHWS...
	T73 - NO LOCATION AID - 4 PIONEER CIR - SALEM, MA  - MA SHWS...
	U74 - NO LOCATION AID - 79-81 MAIN ST - PEABODY, MA 01960 - MA SHWS...
	V75 - NO LOCATION AID - 9 WITCH WAY - SALEM, MA  - MA SHWS...
	W76 - RESIDENTIAL HOUSING  - 111R MAIN STREET - PEABODY, MA 01960 - MA SHWS...
	77   - NO LOCATION AID - 3 PIONEER CIR - SALEM, MA  - MA SHWS...
	78   - NO LOCATION AID - 6 PIONEER CIR - SALEM, MA  - MA SHWS...
	V79 - NO LOCATION AID - 7 WITCH WAY - SALEM, MA  - MA SHWS...
	W80 - NO LOCATION AID - 0 CALLER ST - PEABODY, MA 01960 - MA SHWS...
	U81 - KNIGHT OF COLUMBUS - 96 MAIN ST - PEABODY, MA 01960 - MA SHWS...
	82   - NO LOCATION AID - 7 PIONEER CIR - SALEM, MA  - MA SHWS...
	85   - NO 2 FUEL OIL RELEAS - CRESCENT DR - SALEM, MA 01970 - MA SHWS...
	86   - MCGRATH PARK - 46 MARLBOROUGH RD - SALEM, MA 01970 - MA SHWS...
	89   - RODS TOWING - 171 BOSTON ST - SALEM, MA 01970 - MA SHWS...
	93   - SUN R&M OIL SERVICE  - 1 LYNNE ST - PEABODY, MA 01960 - MA SHWS...
	105   - NO LOCATION AID - STRAUSS LN 145-147 L - PEABODY, MA 01960 - MA SHWS...
	107   - NO LOCATION AID - 16 SCOTIA ST - SALEM, MA 01970 - MA SHWS...
	113   - NOURIA #04411 - 146 BOSTON ST - SALEM, MA 01970 - MA SHWS...
	115   - NO LOCATION AID - 49 VALLEY STREET - SALEM, MA 01970 - MA SHWS...
	AC116 - NO LOCATION AID - 112 LOWELL ST - PEABODY, MA  - MA SHWS...
	AC118 - LOT 64B AND LOT M-37 - 113 LOWELL ST REAR - PEABODY, MA  - MA SHWS...
	120   - NO LOCATION AID - 26 ELM ST - PEABODY, MA  - MA SHWS...
	122   - NO LOCATION AID - 72 R CENTRAL ST - PEABODY, MA  - MA SHWS...
	123   - SALEM NO. 2 SUBSTATI - 31 VALLEY STREET - SALEM, MA 01970 - MA SHWS...
	125   - NO LOCATION AID - 50 COOLIDGE AVE - PEABODY, MA 01960 - MA SHWS...
	126   - BROTHER LEATHER CO - 12 HANSON ST - SALEM, MA 01970 - MA SHWS...
	127   - JORDAN MASONIC TEMPL - 71 WALLIS STREET - PEABODY, MA 01960 - MA SHWS...
	128   - KINDRED HOSPITAL-BOS - 15 KING STREET - PEABODY, MA 01960 - MA SHWS...
	129   - NO LOCATION AID - 51 KING ST - PEABODY, MA  - MA SHWS...
	AD130 - SIRIOS LEATHER CO - 6172 LOWELL ST - PEABODY, MA 01960 - MA SHWS...
	131   - VINCENT POTATO CHIP  - 205 HIGHLAND AVE - SALEM, MA 01970 - MA SHWS...
	133   - HILLCREST MOTORS COR - 207 HIGHLAND AVE - SALEM, MA 01970 - MA SHWS...
	AD134 - HIGGINS SCHOOL - 3 KING ST - PEABODY, MA 01960 - MA SHWS...
	136   - MALIK EMBOSSING - 28 VARNEY ST - SALEM, MA 01970 - MA SHWS...
	137   - SALEM ACRES - 57 MARLBORO RD - SALEM, MA 01970 - MA SHWS...
	138   - STRAUSS TANNERY - 145-147 LOWELL ST - PEABODY, MA 01960 - MA SHWS...
	139   - ROBERTS CLEANERS INC - 106 LYNN ST - PEABODY, MA 01960 - MA SHWS...
	5   - COMMERCIAL PROPERTY - 27R MASON STREET - PEABODY, MA  - MA SHWS...
	B8 - NO LOCATION AID - 101R FOSTER ST - PEABODY, MA  - MA SHWS...
	B9 - PEABODY AUTO SALVAGE - 98 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	10   - GROSSMANS INC - 96 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	11   - J E C TANNING CO INC - 111 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	12   - FORMER SWEDES AUTO B - 13 MASON ST - PEABODY, MA 01960 - MA SHWS...
	C13 - CALENDAR PRESS - 28 WINTER ST - PEABODY, MA 01960 - MA SHWS...
	D14 - COMMERCIAL PROPERTY - 3 MASON ST - PEABODY, MA 01960 - MA SHWS...
	F18 - GETTY OIL - 92 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	C19 - PROPERTY - 24 WINTER ST - PEABODY, MA 01960 - MA SHWS...
	21   - NO LOCATION AID - 42 OAK ST - PEABODY, MA 01960 - MA SHWS...
	G24 - 3/4 MILE FROM PEABOD - 119 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	27   - MASON ST - 89 FOSTER ST - PEABODY, MA  - MA SHWS...
	I28 - TRIMONT CHEMICALS IN - 103 FOSTER STREET - PEABODY, MA 01960 - MA SHWS...
	I29 - FORMER 4,000 GALLON  - 103 FOSTER STREET - PEABODY, MA 01960 - MA SHWS...
	31   - HOME RUN, INC. - 24 OAK ST UNIT 3 - PEABODY, MA 01960 - MA SHWS...
	H32 - OLD TANNERY DICROCE - 21 WINTER ST - PEABODY, MA 01960 - MA SHWS...
	J37 - TODISCO PROPERTIES L - 79 FOSTER STREET - PEABODY, MA 01960 - MA SHWS...
	38   - FURNITURE FREIGHT TE - 65-67 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	40   - NO LOCATION AID - 16 SPRING ST - PEABODY, MA 01960 - MA SHWS...
	50   - PIERPONT PARK - 15 PIERPONT ST. - PEABODY, MA 01960 - MA SHWS...
	60   - COMMERCIAL PROPERTY - 37 FOSTER ST - PEABODY, MA 01960 - MA SHWS...
	83   - HENRY LEATHER CO INC - 150 MAIN ST - PEABODY, MA 01960 - MA SHWS...
	84   - VIP SOUSA SERVICE - 174 MAIN ST - PEABODY, MA 01960 - MA SHWS...
	X87 - JR SOUSA LOT - 6 HOWLEY ST - PEABODY, MA  - MA SHWS...
	X88 - NO LOCATION AID - 166 R MAIN ST - PEABODY, MA 01960 - MA SHWS...
	90   - CLARK STEEL DRUM CO - 24R CALLER ST - PEABODY, MA 01960 - MA SHWS...
	Y91 - PEABODY FIRE - 150 166 MAIN 21 CALL - PEABODY, MA 01960 - MA SHWS...
	Y92 - MILL PROPERTIES FMR - 9 HOWLEY ST - PEABODY, MA 01960 - MA SHWS...
	94   - INDUSTRIAL PROPERTY  - 27 CALLER ST - PEABODY, MA 01960 - MA SHWS...
	95   - SHAWMUT-WALNUT CORPO - 45-47 WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	96   - NORTH OF MAIN ST - 20-22 HOWLEY ST - PEABODY, MA 01960 - MA SHWS...
	97   - WALNUT PLACE CONDOMI - 8 WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	Z98 - SESD GRIT & GREASE C - WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	99   - WALNUT AND WILLIS ST - 32 TO 36 WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	Z100 - NO LOCATION AID - 15-17 CENTRAL ST - PEABODY, MA 01960 - MA SHWS...
	AA101 - FOREIGN CAR CENTER - 55-57 WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	102   - LIDO SERVICE STATION - 18 CENTRAL ST - PEABODY, MA 01960 - MA SHWS...
	103   - CORNER CALLER & WALN - 75 WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	104   - NO LOCATION AID - 65 WALNUT ST - PEABODY, MA 01960 - MA SHWS...
	106   - DOOLEYS GARAGE TEXC - 19 CENTRAL ST - PEABODY, MA 01960 - MA SHWS...
	AA108 - COMMERCIAL PROPERTY - 58 WALNUT STREET - PEABODY, MA 01960 - MA SHWS...
	109   - VICTORY TANNING CORP - 23 UPTON ST - PEABODY, MA 01960 - MA SHWS...
	AB110 - EASTMAN GELATINE COR - 227 WASHINGTON ST - PEABODY, MA 01960 - MA SHWS...
	AB111 - ROUSSELOT PEABODY - 227 WASHINGTON STREE - PEABODY, MA 01960 - MA SHWS...
	112   - NORTH RIVER ROADSID - 5 WEBSTER ST - PEABODY, MA 01960 - MA SHWS...
	114   - 32 ST REALTY TTRUST - 36 CENTRAL ST - PEABODY, MA 01960 - MA SHWS...
	117   - APARTMENT COMPLEX - 12 CROWNINSHIELD STR - PEABODY, MA 01960 - MA SHWS...
	119   - TANNERY I - 15-18 CROWNINSHIELD  - PEABODY, MA 01960 - MA SHWS...
	121   - INDUSTRIAL PROPERTIE - 2 WEBSTER ST - PEABODY, MA 01960 - MA SHWS...
	124   - SW CORNER OF UNION & - 28 PALEOLOGOS ST - PEABODY, MA 01960 - MA SHWS...
	132   - TREMONT CROSSING - 47 TREMONT STREET - PEABODY, MA 01960 - MA SHWS...
	135   - AT GROVE ST - 100 BOSTON ST - SALEM, MA 01970 - MA SHWS...
	140   - NO LOCATION AID - 70 ENDICOTT ST - PEABODY, MA 01960 - MA SHWS...
	141   - GALLOWS HILL PARK - 50 PROCTOR STREET - SALEM, MA 01970 - MA SHWS...

	MA LUST
	10   - GROSSMANS INC - 96 FOSTER ST - PEABODY, MA 01960 - MA LUST...
	C19 - PROPERTY - 24 WINTER ST - PEABODY, MA 01960 - MA LUST...
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	MA BROWNFIELDS
	J35 - SALEM COLLISION AUTO - 101R FOSTER ST - PEABODY, MA 01960 - MA BROWNFIELDS...

	ROD
	137   - SALEM ACRES - 57 MARLBORO RD - SALEM, MA 01970 - ROD...

	CONSENT
	137   - SALEM ACRES - 57 MARLBORO RD - SALEM, MA 01970 - CONSENT...

	MA DRYCLEANERS
	3   - TREMONT CLEANERS - 102 WASHINGTON ST - PEABODY, MA 01960 - MA DRYCLEANERS
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	U74 - NO LOCATION AID - 79-81 MAIN ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	V75 - NO LOCATION AID - 9 WITCH WAY - SALEM, MA  - MA SHWS, MA RELEASE
	W76 - RESIDENTIAL HOUSING COMPLEX - 111R MAIN STREET - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	77   - NO LOCATION AID - 3 PIONEER CIR - SALEM, MA  - MA SHWS, MA RELEASE
	78   - NO LOCATION AID - 6 PIONEER CIR - SALEM, MA  - MA SHWS, MA RELEASE
	V79 - NO LOCATION AID - 7 WITCH WAY - SALEM, MA  - MA SHWS, MA RELEASE
	W80 - NO LOCATION AID - 0 CALLER ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
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	82   - NO LOCATION AID - 7 PIONEER CIR - SALEM, MA  - MA SHWS, MA RELEASE
	83   - HENRY LEATHER CO INC - 150 MAIN ST - PEABODY, MA 01960 - SEMS-ARCHIVE, MA SHWS, MA INST CONTROL, MA RELEASE, RCRA...
	84   - VIP SOUSA SERVICE - 174 MAIN ST - PEABODY, MA 01960 - MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA ENF
	85   - NO 2 FUEL OIL RELEASE - CRESCENT DR - SALEM, MA 01970 - MA SHWS, MA RELEASE
	86   - MCGRATH PARK - 46 MARLBOROUGH RD - SALEM, MA 01970 - MA SHWS, MA RELEASE
	X87 - JR SOUSA LOT - 6 HOWLEY ST - PEABODY, MA  - MA SHWS, MA RELEASE
	X88 - NO LOCATION AID - 166 R MAIN ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	89   - RODS TOWING - 171 BOSTON ST - SALEM, MA 01970 - MA SHWS, MA RELEASE
	90   - CLARK STEEL DRUM CO - 24R CALLER ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA ASBESTOS, MA ENF,...
	Y91 - PEABODY FIRE - 150 166 MAIN 21 CALLER 18 HOWLEY ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF
	Y92 - MILL PROPERTIES FMR - 9 HOWLEY ST - PEABODY, MA 01960 - MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE
	93   - SUN R&M OIL SERVICE STATION - 1 LYNNE ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	94   - INDUSTRIAL PROPERTY FMR - 27 CALLER ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE, MA ENF
	95   - SHAWMUT-WALNUT CORPORATION - 45-47 WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA BROWNFIELDS, MA...
	96   - NORTH OF MAIN ST - 20-22 HOWLEY ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF
	97   - WALNUT PLACE CONDOMINIUM TRUST - 8 WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA...
	Z98 - SESD GRIT & GREASE CHAMBER - WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	99   - WALNUT AND WILLIS STREET - 32 TO 36 WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	Z100 - NO LOCATION AID - 15-17 CENTRAL ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	AA101 - FOREIGN CAR CENTER - 55-57 WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	102   - LIDO SERVICE STATION - 18 CENTRAL ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	103   - CORNER CALLER & WALNUT ST - 75 WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA ENF
	104   - NO LOCATION AID - 65 WALNUT ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA ASBESTOS, MA HW GEN,...
	105   - NO LOCATION AID - STRAUSS LN 145-147 LOWELL ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	106   - DOOLEYS GARAGE TEXCO - 19 CENTRAL ST - PEABODY, MA 01960 - MA SHWS, MA SPILLS, MA RELEASE
	107   - NO LOCATION AID - 16 SCOTIA ST - SALEM, MA 01970 - MA SHWS, MA RELEASE, MA ASBESTOS, MA ENF
	AA108 - COMMERCIAL PROPERTY - 58 WALNUT STREET - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	109   - VICTORY TANNING CORP FMR - 23 UPTON ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	AB110 - EASTMAN GELATINE CORPORATION - 227 WASHINGTON ST - PEABODY, MA 01960 - MA SHWS, MA LAST, MA UST, MA SPILLS, MA...
	AB111 - ROUSSELOT PEABODY - 227 WASHINGTON STREET - PEABODY, MA 01960 - MA SHWS, MA RELEASE, MA ASBESTOS
	112   - NORTH RIVER ROADSIDE RELEASE - 5 WEBSTER ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	113   - NOURIA #04411 - 146 BOSTON ST - SALEM, MA 01970 - MA SHWS, MA UST, MA AST, MA RELEASE, MA HW GEN
	114   - 32 ST REALTY TTRUST - 36 CENTRAL ST - PEABODY, MA 01960 - MA SHWS, MA SPILLS, MA RELEASE
	115   - NO LOCATION AID - 49 VALLEY STREET - SALEM, MA 01970 - MA SHWS, MA RELEASE
	AC116 - NO LOCATION AID - 112 LOWELL ST - PEABODY, MA  - MA SHWS, MA RELEASE
	117   - APARTMENT COMPLEX - 12 CROWNINSHIELD STREET - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF
	AC118 - LOT 64B AND LOT M-37 - 113 LOWELL ST REAR - PEABODY, MA  - MA SHWS, MA RELEASE
	119   - TANNERY I - 15-18 CROWNINSHIELD STREET - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	120   - NO LOCATION AID - 26 ELM ST - PEABODY, MA  - MA SHWS, MA LAST, MA RELEASE
	121   - INDUSTRIAL PROPERTIES - 2 WEBSTER ST - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA RELEASE, MA ENF
	122   - NO LOCATION AID - 72 R CENTRAL ST - PEABODY, MA  - MA SHWS, MA RELEASE
	123   - SALEM NO. 2 SUBSTATION - 31 VALLEY STREET - SALEM, MA 01970 - MA SHWS, MA RELEASE, MA TIER 2
	124   - SW CORNER OF UNION & PALEOLOGOS LOT 60 - 28 PALEOLOGOS ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	125   - NO LOCATION AID - 50 COOLIDGE AVE - PEABODY, MA 01960 - MA SHWS, MA RELEASE, MA ASBESTOS, MA HW GEN
	126   - BROTHER LEATHER CO - 12 HANSON ST - SALEM, MA 01970 - MA SHWS, MA SPILLS, MA RELEASE
	127   - JORDAN MASONIC TEMPLE - 71 WALLIS STREET - PEABODY, MA 01960 - MA SHWS, MA LUST, MA RELEASE
	128   - KINDRED HOSPITAL-BOSTON NORTH SHORE - 15 KING STREET - PEABODY, MA 01960 - MA SHWS, MA LAST, MA RELEASE, MA AIRS,...
	129   - NO LOCATION AID - 51 KING ST - PEABODY, MA  - MA SHWS, MA LAST, MA RELEASE
	AD130 - SIRIOS LEATHER CO - 6172 LOWELL ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	131   - VINCENT POTATO CHIP CO - 205 HIGHLAND AVE - SALEM, MA 01970 - MA SHWS, MA LUST, MA RELEASE
	132   - TREMONT CROSSING - 47 TREMONT STREET - PEABODY, MA 01960 - MA SHWS, MA INST CONTROL, MA BROWNFIELDS, MA RELEASE
	133   - HILLCREST MOTORS CORP - 207 HIGHLAND AVE - SALEM, MA 01970 - MA SHWS, MA INST CONTROL, MA SPILLS, MA RELEASE, RCRA...
	AD134 - HIGGINS SCHOOL - 3 KING ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	135   - AT GROVE ST - 100 BOSTON ST - SALEM, MA 01970 - MA SHWS, MA RELEASE
	136   - MALIK EMBOSSING - 28 VARNEY ST - SALEM, MA 01970 - MA SHWS, MA RELEASE, MA HW GEN
	137   - SALEM ACRES - 57 MARLBORO RD - SALEM, MA 01970 - Delisted NPL, SEMS, US ENG CONTROLS, MA SHWS, MA RELEASE, ROD,...
	138   - STRAUSS TANNERY - 145-147 LOWELL ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE
	139   - ROBERTS CLEANERS INC - 106 LYNN ST - PEABODY, MA 01960 - MA SHWS, MA RELEASE, MA DRYCLEANERS
	140   - NO LOCATION AID - 70 ENDICOTT ST - PEABODY, MA 01960 - MA SHWS, MA LAST, MA RELEASE
	141   - GALLOWS HILL PARK - 50 PROCTOR STREET - SALEM, MA 01970 - MA SHWS, MA RELEASE
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